County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Commissioner of Higher Ed

Report Period Dec_12

Project ID: 510200000000012 **Project Name:** 6 Mill Levy Backfill **Project Category:** Education **Sub Class:** 280WM

Project Abstract: Replace 6 Mill Levy revenue shortfall with federal general stabilization funds

Gallatin	*Replace 6 Mill Levy revenue shortfall with federal general stabilization funds at Montana State University, Bozeman*	*Finished*	*Bozeman*	*0*	*No District Selected*	*NA*	*NA*	*0 Students*						*7763*
			Budget Determination: Actual				*Estimated Start Date: Jul_09*				*Estimated Completion Date: Jun_11*			
$0.00	$0.00	$872,872.00	$0.00	$0.00	$0.00	$872,872.00	$0.00	$0.00	$872,872.00	$0.00	$0.00	$0.00	$872,872.00	
Yellowstone	*Replace 6 Mill Levy revenue shortfall with federal general stabilization funds at Montana State University, Billings*	*Finished*	*Billings*	*0*	*No District Selected*	*NA*	*NA*	*0 Students*						*3463*
			Budget Determination: Actual				*Estimated Start Date: Jul_09*				*Estimated Completion Date: Jun_11*			
$0.00	$0.00	$324,210.00	$0.00	$0.00	$0.00	$324,210.00	$0.00	$0.00	$324,210.00	$0.00	$0.00	$0.00	$324,210.00	
Hill	*Replace 6 Mill Levy revenue shortfall with federal general stabilization funds at Montana State University, Northern*	*Finished*	*Havre*	*0*	*No District Selected*	*NA*	*NA*	*0 Students*						*910*
			Budget Determination: Actual				*Estimated Start Date: Jul_09*				*Estimated Completion Date: Jun_11*			
$0.00	$0.00	$149,635.00	$0.00	$0.00	$0.00	$149,635.00	$0.00	$0.00	$149,635.00	$0.00	$0.00	$0.00	$149,635.00	
Cascade	*Replace 6 Mill Levy revenue shortfall with federal general stabilization funds at Montana State University, Great Falls COT*	*Finished*	*Great Falls*	*0*	*No District Selected*	*NA*	*NA*	*0 Students*						*1332*
			Budget Determination: Actual				*Estimated Start Date: Jul_09*				*Estimated Completion Date: Jun_11*			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Missoula	*Replace 6 Mill Levy revenue shortfall with federal general stabilization funds at University of Montana, Missoula*	*Finished*	*Missoula*	*0*	*No District Selected*	*NA*	*NA*	*0 Students*						*9671*
			Budget Determination: Actual				*Estimated Start Date: Jul_09*				*Estimated Completion Date: Jun_11*			
$0.00	$0.00	$847,933.00	$0.00	$0.00	$0.00	$847,933.00	$0.00	$0.00	$847,933.00	$0.00	$0.00	$0.00	$847,933.00	
Butte Silver Bow	*Replace 6 Mill Levy revenue shortfall with federal general stabilization funds at University of Montana, MT Tech*	*Finished*	*Butte*	*0*	*No District Selected*	*NA*	*NA*	*0 Students*						*1944*
			Budget Determination: Actual				*Estimated Start Date: Jul_09*				*Estimated Completion Date: Jun_11*			
$0.00	$0.00	$199,514.00	$0.00	$0.00	$0.00	$199,514.00	$0.00	$0.00	$199,514.00	$0.00	$0.00	$0.00	$199,514.00	
Beaverhead	*Replace 6 Mill Levy revenue shortfall with federal general stabilization funds at University of Montana, Western*	*Finished*	*Dillon*	*0*	*No District Selected*	*NA*	*NA*	*0 Students*						*904*
			Budget Determination: Actual				*Estimated Start Date: Jul_09*				*Estimated Completion Date: Jun_11*			
$0.00	$0.00	$99,757.00	$0.00	$0.00	$0.00	$99,757.00	$0.00	$0.00	$99,757.00	$0.00	$0.00	$0.00	$99,757.00	
Lewis & Clark	*Replace 6 Mill Levy revenue shortfall with federal general stabilization funds at University of Montana, Helena COT*	*Finished*	*Helena*	*0*	*No District Selected*	*NA*	*NA*	*0 Students*						*949*
			Budget Determination: Actual				*Estimated Start Date: Jul_09*				*Estimated Completion Date: Jun_11*			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
$0.00	**$0.00**	**$2,493,921.00**	**$0.00**	**$0.00**	**$0.00**	**$2,493,921.00**	**$0.00**	**$0.00**	**$2,493,921.00**	**$0.00**	**$0.00**	**$0.00**	**$2,493,921.00**	

Project ID: 510200000000006 **Project Name:** Ag Research, Sawfly **Project Category:** Education **Sub Class:** 280WP

Project Abstract: Funding to support research on sawfly prevention

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$425,000.00	$0.00	$425,000.00	$0.00	$0.00	$0.00	$0.00	$425,000.00	$0.00	$425,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$425,000.00**	**$0.00**	**$425,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$425,000.00**	**$0.00**	**$425,000.00**

Project ID: 510200000000004 **Project Name:** Comm Coll Tuition Mitigation **Project Category:** Education **Sub Class:** 260W4

Project Abstract: Funding to mitigate the need to increase tuition for residents students at the three community colleges

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	Funding to mitigate the need to increase tuition for residents students at Miles Community College	Finished	Miles City	0	No District Selected	NA	NA	0	Students	397

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$40,785.00	$0.00	$0.00	$0.00	$40,785.00	$0.00	$0.00	$40,785.00	$0.00	$0.00	$0.00	$40,785.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	Funding to mitigate the need to increase tuition for residents students at Dawson Community College	Finished	Glendive	0	No District Selected	NA	NA	0	Students	316

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Funding to mitigate the need to increase tuition for residents students at Flathead Valley Community College	Finished	Kalispell	0	No District Selected	NA	NA	0	Students	1742

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$1,560,090.00	$0.00	$0.00	$0.00	$1,560,090.00	$0.00	$0.00	$1,560,090.00	$0.00	$0.00	$0.00	$1,560,090.00
$0.00	**$0.00**	**$1,600,875.00**	**$0.00**	**$0.00**	**$0.00**	**$1,600,875.00**	**$0.00**	**$0.00**	**$1,600,875.00**	**$0.00**	**$0.00**	**$0.00**	**$1,600,875.00**

Project ID: 510200000000003 **Project Name:** Comm. College Budget Restore **Project Category:** Education **Sub Class:** 260W1

Project Abstract: In order to offset budget reductions, Reinvestment dollars were allocated in order to stabilize budgets for the three community colleges and to help prevent the need for job layoffs.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	Budget stabilization at Miles Community College	Finished	Miles City	0	No District Selected	NA	NA	0	Students	397

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$308,717.00	$0.00	$308,717.00	$0.00	$0.00	$0.00	$0.00	$308,717.00	$0.00	$308,717.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	Budget stabilization at Dawson Community College	Finished	Glendive	0	No District Selected	NA	NA	0	Students	316

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$303,827.00	$0.00	$303,827.00	$0.00	$0.00	$0.00	$0.00	$303,827.00	$0.00	$303,827.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Budget stabilization at Flathead Valley Community College	Finished	Kalispell	0	No District Selected	NA	NA	0	Students	1742

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$665,231.00	$0.00	$665,231.00	$0.00	$0.00	$0.00	$0.00	$665,231.00	$0.00	$665,231.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,277,775.00**	**$0.00**	**$1,277,775.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,277,775.00**	**$0.00**	**$1,277,775.00**

Project ID: 510200000000010 **Project Name:** Community College Assistance **Project Category:** Education **Sub Class:** 260W3

Project Abstract: Additional funding to mitigate tuition for resident students

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	Funding to assist with deferred maintenance at Miles Community College	Finished	Miles City	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$602,294.00	$0.00	$97,706.00	$0.00	$700,000.00	$0.00	$0.00	$602,294.00	$0.00	$97,706.00	$0.00	$700,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	Funding to assist with deferred maintenance at Dawson Community College	Finished	Glendive	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$602,294.00	$0.00	$97,706.00	$0.00	$700,000.00	$0.00	$0.00	$602,294.00	$0.00	$97,706.00	$0.00	$700,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Funding to assist with deferred maintenance at Flathead Valley Community College	Finished	Kalispell	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$344,168.00	$0.00	$55,832.00	$0.00	$400,000.00	$0.00	$0.00	$344,168.00	$0.00	$55,832.00	$0.00	$400,000.00
$0.00	**$0.00**	**$1,548,756.00**	**$0.00**	**$251,244.00**	**$0.00**	**$1,800,000.00**	**$0.00**	**$0.00**	**$1,548,756.00**	**$0.00**	**$251,244.00**	**$0.00**	**$1,800,000.00**

Project ID: 510200000000002 **Project Name:** Distance Learning **Project Category:** Education **Sub Class:** 245W7

Project Abstract: The Distance Learning & Integrated Enrollment project is new initiative addressing access and affordability of two year colleges. The funding will be used to centralize distance offerings into a single, unified, web-based student enrollment system for admissions and financial assistance and to coordinate with the State Superintendent of Public Instruction to create at least five early college degree programs in a Montana Big Sky Career Pathway for high school students to have access to college courses to achieve a high school diploma and associate's degree in five years.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59601	No District Selected	SunGard Higher Education	Malvern, PA	1267948	Students	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,000,000.00	$0.00	$2,000,000.00	$0.00	$0.00	$0.00	$0.00	$2,000,000.00	$0.00	$2,000,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$2,000,000.00**

Project ID: 510200000000007 **Project Name:** Local Gov't Center, MSU Ext **Project Category:** Education **Sub Class:** 280W4

Project Abstract: Funding to support a Local Government Center

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	Recipients/Clients	1025

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$293,250.00	$0.00	$293,250.00	$0.00	$0.00	$0.00	$0.00	$293,250.00	$0.00	$293,250.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$293,250.00**	**$0.00**	**$293,250.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$293,250.00**	**$0.00**	**$293,250.00**

Project ID: 510200000000034 **Project Name:** MSU Acquisition of Instruments **Project Category:** Education **Sub Class:** WR125

Project Abstract: Funding for research instruments

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$342,413.00	$0.00	$0.00	$342,413.00	$0.00	$0.00	$0.00	$342,413.00	$0.00	$0.00	$342,413.00
$0.00	**$0.00**	**$0.00**	**$342,413.00**	**$0.00**	**$0.00**	**$342,413.00**	**$0.00**	**$0.00**	**$0.00**	**$342,413.00**	**$0.00**	**$0.00**	**$342,413.00**

Project ID: 510200000000103 **Project Name:** MSU Beamforming Antennas **Project Category:** Education **Sub Class:** WR156

Project Abstract: Support for research and development of adaptive digital beam forming antennas and related digital signal processing techniques to enable reliable high-speed wireless communications in ad hoc and mesh networks.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Active	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Mar_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$401,086.00	$0.00	$0.00	$401,086.00	$0.00	$0.00	$0.00	$352,040.00	$0.00	$0.00	$352,040.00
$0.00	**$0.00**	**$0.00**	**$401,086.00**	**$0.00**	**$0.00**	**$401,086.00**	**$0.00**	**$0.00**	**$0.00**	**$352,040.00**	**$0.00**	**$0.00**	**$352,040.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000081 **Project Name:** MSU Cellular Mechanisms **Project Category:** Education **Sub Class:** WR138

Project Abstract: This supplementary proposal seeks to take the next step in systems biology development at MSU by adding nuclear magnetic resonance (NMR) and mass spectrometry (MS) metabolomics capabilities to the parent CoBre center. This project seeks to strengthen research collaborations between MSU researchers and clinicians affiliated with the University of Washington (UW) Institute of Translational Health Sciences and to advance effective means to conduct systems biology-based translational research.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Sep_12*

$0.00	$0.00	$0.00	$996,025.00	$0.00	$0.00	$996,025.00	$0.00	$0.00	$0.00	$933,997.00	$0.00	$0.00	$933,997.00
$0.00	**$0.00**	**$0.00**	**$996,025.00**	**$0.00**	**$0.00**	**$996,025.00**	**$0.00**	**$0.00**	**$0.00**	**$933,997.00**	**$0.00**	**$0.00**	**$933,997.00**

Project ID: 510200000000078 **Project Name:** MSU Cereal Leaf Admin **Project Category:** Education **Sub Class:** WR119

Project Abstract: This project, based on a previous analysis of the senescence transcriptome, aims to characterize a putative senescence regulatory pathway, with special attention to a glycine-rich RNA-binding protein (GRG) with high sequence momology to Arabidopsis glycine-rich RNA binding proteins 7 and 8.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Jun_12*

$0.00	$0.00	$0.00	$135,674.00	$0.00	$0.00	$135,674.00	$0.00	$0.00	$0.00	$135,372.00	$0.00	$0.00	$135,372.00
$0.00	**$0.00**	**$0.00**	**$135,674.00**	**$0.00**	**$0.00**	**$135,674.00**	**$0.00**	**$0.00**	**$0.00**	**$135,372.00**	**$0.00**	**$0.00**	**$135,372.00**

Project ID: 510200000000029 **Project Name:** MSU Cereal Leaf Senescence **Project Category:** Education **Sub Class:** WR120

Project Abstract: This project, based on a previous analysis of the senescence transcriptome, aims to characterize a putative senescence regulatory pathway, with special attention to a glycine-rich RNA-binding protein (GRG) with high sequence momology to Arabidopsis glycine-rich RNA binding proteins 7 and 8.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Jun_12*

$0.00	$0.00	$0.00	$114,326.00	$0.00	$0.00	$114,326.00	$0.00	$0.00	$0.00	$114,326.00	$0.00	$0.00	$114,326.00
$0.00	**$0.00**	**$0.00**	**$114,326.00**	**$0.00**	**$0.00**	**$114,326.00**	**$0.00**	**$0.00**	**$0.00**	**$114,326.00**	**$0.00**	**$0.00**	**$114,326.00**

Project ID: 510200000000038 **Project Name:** MSU China Collaboration **Project Category:** Education **Sub Class:** WR133

Project Abstract: A grant to supports 9 students a year from Montana 2 and 4 year institutions to conduct research in China.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Dec_12*

$0.00	$0.00	$0.00	$141,002.00	$0.00	$0.00	$141,002.00	$0.00	$0.00	$0.00	$110,513.00	$0.00	$0.00	$110,513.00
$0.00	**$0.00**	**$0.00**	**$141,002.00**	**$0.00**	**$0.00**	**$141,002.00**	**$0.00**	**$0.00**	**$0.00**	**$110,513.00**	**$0.00**	**$0.00**	**$110,513.00**

Project ID: 510200000000076 **Project Name:** MSU COBRE PILOT admin **Project Category:** Education **Sub Class:** WR117

Project Abstract: Project to develop new animal models to study basic diseases processes related to persistent inflammatory bowel disease and this understanding will support the identification of new drug targets and the development of competent new treatments for infection and disease.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$199,500.00	$0.00	$0.00	$199,500.00	$0.00	$0.00	$0.00	$131,702.00	$0.00	$0.00	$131,702.00
$0.00	**$0.00**	**$0.00**	**$199,500.00**	**$0.00**	**$0.00**	**$199,500.00**	**$0.00**	**$0.00**	**$0.00**	**$131,702.00**	**$0.00**	**$0.00**	**$131,702.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000028 **Project Name:** MSU COBRE PILOT supplement **Project Category:** Education **Sub Class:** WR116

Project Abstract: This pilot project tests the hypothesis that the secreted esterase of human pathogen Group A Streptoccus (Sse) is potentially a protective antigen with broad protection and plays an important role in pathogenesis through its enzymatic activity. We will elucidated the functional mechanism of Sse and determine whether Sse is a protective antigen with broad protection against intranasal Group A Streptococcus infection.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Dec_12*

$0.00	$0.00	$0.00	$199,500.00	$0.00	$0.00	$199,500.00	$0.00	$0.00	$0.00	$266,668.00	$0.00	$0.00	$266,668.00
$0.00	**$0.00**	**$0.00**	**$199,500.00**	**$0.00**	**$0.00**	**$199,500.00**	**$0.00**	**$0.00**	**$0.00**	**$266,668.00**	**$0.00**	**$0.00**	**$266,668.00**

Project ID: 510200000000123 **Project Name:** MSU Community Health **Project Category:** Education **Sub Class:** WR169

Project Abstract: The purpose of this project is to build the community capacity at the Fort Peck Reservation to design, implement, analyze, translate and disseminate health research relevant to the Fort Peck Tribes.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Jun_13*

$0.00	$0.00	$0.00	$1,000,000.00	$0.00	$0.00	$1,000,000.00	$0.00	$0.00	$0.00	$605,647.00	$0.00	$0.00	$605,647.00
$0.00	**$0.00**	**$0.00**	**$1,000,000.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$605,647.00**	**$0.00**	**$0.00**	**$605,647.00**

Project ID: 510200000000025 **Project Name:** MSU Coxiella Burneti Study **Project Category:** Education **Sub Class:** WR113

Project Abstract: The goal for this project is to address the current lack of knowledge regarding the host innate immune response to C. burnetii infection. Specifically, we plan to determine the contribution of various alveolar macrophage subsets to both the initiation and persistence of C. burnetti infection.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$57,552.00	$0.00	$0.00	$57,552.00	$0.00	$0.00	$0.00	$57,756.00	$0.00	$0.00	$57,756.00
$0.00	**$0.00**	**$0.00**	**$57,552.00**	**$0.00**	**$0.00**	**$57,552.00**	**$0.00**	**$0.00**	**$0.00**	**$57,756.00**	**$0.00**	**$0.00**	**$57,756.00**

Project ID: 510200000000021 **Project Name:** MSU Crenaracheal Viruses Copie **Project Category:** Education **Sub Class:** WR109

Project Abstract: This project funds structural studies of archaeal viral proteins. The structures of these proteins are expected to provide functional insight into the roles these proteins play in the viral life cycle, and thus significant insight into these model viruses from the third domain of life.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Mar_13*

$0.00	$0.00	$0.00	$150,169.00	$0.00	$0.00	$150,169.00	$0.00	$0.00	$0.00	$140,536.00	$0.00	$0.00	$140,536.00
$0.00	**$0.00**	**$0.00**	**$150,169.00**	**$0.00**	**$0.00**	**$150,169.00**	**$0.00**	**$0.00**	**$0.00**	**$140,536.00**	**$0.00**	**$0.00**	**$140,536.00**

Project ID: 510200000000032 **Project Name:** MSU CubeSat Firebird **Project Category:** Education **Sub Class:** WR123

Project Abstract: The FIREBIRD mission (Focused Investigations of Relativistic Electron Burst Intensity, Range, and Dynamics) is a targeted, goal-directed, space weather CubeSat mission to resolve the spatial scale size and energy dependence of electron microbursts in the Van Allen radiation belts.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Dec_12*

$0.00	$0.00	$0.00	$911,637.00	$0.00	$0.00	$911,637.00	$0.00	$0.00	$0.00	$888,275.00	$0.00	$0.00	$888,275.00
$0.00	**$0.00**	**$0.00**	**$911,637.00**	**$0.00**	**$0.00**	**$911,637.00**	**$0.00**	**$0.00**	**$0.00**	**$888,275.00**	**$0.00**	**$0.00**	**$888,275.00**

Project ID: 510200000000090 **Project Name:** MSU Cyberinfrastructure **Project Category:** Education **Sub Class:** WR144

Project Abstract: Development and implementation of an informatics system with capacity to script and organize data for efficient dissemination and integration into simulation models and display of data products.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Cancelled	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$1,268,438.00	$0.00	$0.00	$1,268,438.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$1,268,438.00**	**$0.00**	**$0.00**	**$1,268,438.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 510200000000086 **Project Name:** MSU Deep WAIS Divide **Project Category:** Education **Sub Class:** WR132

Project Abstract: Collaboration between the Desert Research Institute, Montana State University and University of California on the Deep WAIS Divide.

Gallatin	NA	Active	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$630,475.00	$0.00	$0.00	$630,475.00	$0.00	$0.00	$0.00	$552,528.00	$0.00	$0.00	$552,528.00
$0.00	**$0.00**	**$0.00**	**$630,475.00**	**$0.00**	**$0.00**	**$630,475.00**	**$0.00**	**$0.00**	**$0.00**	**$552,528.00**	**$0.00**	**$0.00**	**$552,528.00**

Project ID: 510200000000026 **Project Name:** MSU Ecohydrologic Imprints **Project Category:** Education **Sub Class:** WR114

Project Abstract: MSU is conducting theoretical and field experiments to develop a general, process-based understanding of the role of vegetation in catchment-scale runoff generation and stream discharge.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$165,631.00	$0.00	$0.00	$165,631.00	$0.00	$0.00	$0.00	$165,631.00	$0.00	$0.00	$165,631.00
$0.00	**$0.00**	**$0.00**	**$165,631.00**	**$0.00**	**$0.00**	**$165,631.00**	**$0.00**	**$0.00**	**$0.00**	**$165,631.00**	**$0.00**	**$0.00**	**$165,631.00**

Project ID: 510200000000128 **Project Name:** MSU Electric Power Engineering **Project Category:** Education **Sub Class:** WR172

Project Abstract: Nationwide Consortium of Universities to Revitalize Electric Power Engineering

Gallatin	NA	Cancelled	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Feb_11 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$3,999.00	$0.00	$0.00	$3,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$3,999.00**	**$0.00**	**$0.00**	**$3,999.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 510200000000126 **Project Name:** MSU Elk Site Character Project **Project Category:** Education **Sub Class:** WR168

Project Abstract: Two Elk Site Characterization Project

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Mar_11 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$734,189.00	$0.00	$0.00	$734,189.00	$0.00	$0.00	$0.00	$269,168.00	$0.00	$0.00	$269,168.00
$0.00	**$0.00**	**$0.00**	**$734,189.00**	**$0.00**	**$0.00**	**$734,189.00**	**$0.00**	**$0.00**	**$0.00**	**$269,168.00**	**$0.00**	**$0.00**	**$269,168.00**

Project ID: 510200000000031 **Project Name:** MSU Energetic Consequences **Project Category:** Education **Sub Class:** WR122

Project Abstract: The project will focus on the dynamical response following magnetic flux transferred by small scale-topological changes known as magnetic reconnection. The response is expected to propagate away from the flux transfer site, releasing energy stored throughout the large-scale magnetic field.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$302,000.00	$0.00	$0.00	$302,000.00	$0.00	$0.00	$0.00	$302,000.00	$0.00	$0.00	$302,000.00
$0.00	**$0.00**	**$0.00**	**$302,000.00**	**$0.00**	**$0.00**	**$302,000.00**	**$0.00**	**$0.00**	**$0.00**	**$302,000.00**	**$0.00**	**$0.00**	**$302,000.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000105 **Project Name:** MSU Energy Assessment/Training **Project Category:** Education **Sub Class:** WR159

Project Abstract: The focus of the project is to implement energy efficiency improvements in industrial facilities in Montana similar to "Save Energy Now" (SEN) programs in Idaho, Oregon and Washington states.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: May_10 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$74,198.00	$0.00	$0.00	$74,198.00	$0.00	$0.00	$0.00	$74,198.00	$0.00	$0.00	$74,198.00
$0.00	**$0.00**	**$0.00**	**$74,198.00**	**$0.00**	**$0.00**	**$74,198.00**	**$0.00**	**$0.00**	**$0.00**	**$74,198.00**	**$0.00**	**$0.00**	**$74,198.00**

Project ID: 510200000000094 **Project Name:** MSU Fiber Optic Sensor **Project Category:** Education **Sub Class:** WR148

Project Abstract: The project focuses on the development of a fiber sensor array for underground monitoring of carbon dioxide for carbon sequestration site monitoring.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$138,893.00	$0.00	$0.00	$138,893.00	$0.00	$0.00	$0.00	$78,767.00	$0.00	$0.00	$78,767.00
$0.00	**$0.00**	**$0.00**	**$138,893.00**	**$0.00**	**$0.00**	**$138,893.00**	**$0.00**	**$0.00**	**$0.00**	**$78,767.00**	**$0.00**	**$0.00**	**$78,767.00**

Project ID: 510200000000095 **Project Name:** MSU Fiber Optic Sensor, 2nd **Project Category:** Education **Sub Class:** WR149

Project Abstract: The project focuses on the development of a fiber sensor array for underground monitoring of carbon dioxide for carbon sequestration site monitoring.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$160,310.00	$0.00	$0.00	$160,310.00	$0.00	$0.00	$0.00	$128,047.00	$0.00	$0.00	$128,047.00
$0.00	**$0.00**	**$0.00**	**$160,310.00**	**$0.00**	**$0.00**	**$160,310.00**	**$0.00**	**$0.00**	**$0.00**	**$128,047.00**	**$0.00**	**$0.00**	**$128,047.00**

Project ID: 510200000000037 **Project Name:** MSU Fungal Process **Project Category:** Education **Sub Class:** WR129

Project Abstract: The project focuses on the fundamental engineering necessary to develop the direct production of fuel hydrocarbons from cellulose-based waste feedstock.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Mar_13

$0.00	$0.00	$0.00	$1,998,849.00	$0.00	$0.00	$1,998,849.00	$0.00	$0.00	$0.00	$1,649,832.00	$0.00	$0.00	$1,649,832.00
$0.00	**$0.00**	**$0.00**	**$1,998,849.00**	**$0.00**	**$0.00**	**$1,998,849.00**	**$0.00**	**$0.00**	**$0.00**	**$1,649,832.00**	**$0.00**	**$0.00**	**$1,649,832.00**

Project ID: 510200000000018 **Project Name:** MSU iBALT Structures **Project Category:** Education **Sub Class:** WR106

Project Abstract: Research at MSU focused on the formation of iBALT structures by instilling into the lungs of mice a protein cage nanoparticle (PCN) that is antigenically unrelated to the infecting viral pathogen.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$391,875.00
$0.00	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$391,875.00**

Project ID: 510200000000080 **Project Name:** MSU INBRE Supplement-Holkup **Project Category:** Education **Sub Class:** WR131

Project Abstract: This community based participatory research proposal addresses two separate health disparities identified by two unique Native American communities. One project focuses on providing a culturally anchored intervention for unresolved grief related to historical trauma. The other project focuses on oral health care for the remediation of early childhood caries.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$225,503.00	$0.00	$0.00	$225,503.00	$0.00	$0.00	$0.00	$222,548.00	$0.00	$0.00	$222,548.00
$0.00	**$0.00**	**$0.00**	**$225,503.00**	**$0.00**	**$0.00**	**$225,503.00**	**$0.00**	**$0.00**	**$0.00**	**$222,548.00**	**$0.00**	**$0.00**	**$222,548.00**

Project ID: 510200000000079 **Project Name:** MSU INBRE Supplement-Kinion **Project Category:** Education **Sub Class:** WR130

Project Abstract: This community based participatory research project has two foci: 1) developing and implementing three research projects that address early childhood care by three tribal college students, and 2) enhancing the local Native American community's understanding of protection of human subjects, data collection and the research process while being sensitive to and maintaining cultural attunement.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$311,083.00	$0.00	$0.00	$311,083.00	$0.00	$0.00	$0.00	$310,387.00	$0.00	$0.00	$310,387.00
$0.00	**$0.00**	**$0.00**	**$311,083.00**	**$0.00**	**$0.00**	**$311,083.00**	**$0.00**	**$0.00**	**$0.00**	**$310,387.00**	**$0.00**	**$0.00**	**$310,387.00**

Project ID: 510200000000082 **Project Name:** MSU Iron-Sulfur Clusters **Project Category:** Education **Sub Class:** WR139

Project Abstract: The purpose of this supplement is to allow us to further explore and expand on several of the aims in the originally-funded proposal, including the investigation of the kinetics and mechanism of the private formate-lyase activation enzyme reaction by using stopped-flow and rapid freeze quench techniques, and pursuing additional X-ray crystallographic characterizations of PFL-AE.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: May_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$335,598.00	$0.00	$0.00	$335,598.00	$0.00	$0.00	$0.00	$335,672.00	$0.00	$0.00	$335,672.00
$0.00	**$0.00**	**$0.00**	**$335,598.00**	**$0.00**	**$0.00**	**$335,598.00**	**$0.00**	**$0.00**	**$0.00**	**$335,672.00**	**$0.00**	**$0.00**	**$335,672.00**

Project ID: 510200000000084 **Project Name:** MSU Laser Distance Metrology **Project Category:** Education **Sub Class:** WR141

Project Abstract: Research to perform measurements to determine the long term accuracy of a FMCW Ladar system and ways to calibrate the FMCW Ladar system.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$15,000.00	$0.00	$0.00	$15,000.00	$0.00	$0.00	$0.00	$15,000.00	$0.00	$0.00	$15,000.00
$0.00	**$0.00**	**$0.00**	**$15,000.00**	**$0.00**	**$0.00**	**$15,000.00**	**$0.00**	**$0.00**	**$0.00**	**$15,000.00**	**$0.00**	**$0.00**	**$15,000.00**

Project ID: 510200000000096 **Project Name:** MSU Length Metrology **Project Category:** Education **Sub Class:** WR150

Project Abstract: This project is a Phase 1B continuation of a subcontract from an NSF SBIR awarded to Bridger Photonics to investigate LADAR for length metrology applications.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Jun_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$3,974.00	$0.00	$0.00	$3,974.00	$0.00	$0.00	$0.00	$3,972.00	$0.00	$0.00	$3,972.00
$0.00	**$0.00**	**$0.00**	**$3,974.00**	**$0.00**	**$0.00**	**$3,974.00**	**$0.00**	**$0.00**	**$0.00**	**$3,972.00**	**$0.00**	**$0.00**	**$3,972.00**

Project ID: 510200000000116 **Project Name:** MSU Microbiology Research (s1) **Project Category:** Education **Sub Class:** WR160

Project Abstract: The purpose of this project is to develop a treatment, utilizing protein cage nanoparticles (Hs-PCN), that protects against a broad spectrum of lung viruses and bacteria by augmenting both innate and adaptive immune responses, resulting in less disease through not only enhanced pathogen clearance, but also modification of the host response making it less damaging.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$483,153.00	$0.00	$0.00	$483,153.00	$0.00	$0.00	$0.00	$511,097.00	$0.00	$0.00	$511,097.00
$0.00	**$0.00**	**$0.00**	**$483,153.00**	**$0.00**	**$0.00**	**$483,153.00**	**$0.00**	**$0.00**	**$0.00**	**$511,097.00**	**$0.00**	**$0.00**	**$511,097.00**

Project ID: 510200000000117 **Project Name:** MSU Microbiology Research (s2) **Project Category:** Education **Sub Class:** WR161

Project Abstract: The purpose of this project is to develop a treatment, utilizing protein cage nanoparticles (Hs-PCN), that protects against a broad spectrum of lung viruses and bacteria by augmenting both innate and adaptive immune responses, resulting in less disease through not only enhanced pathogen clearance, but also modification of the host response making it less damaging.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$167,376.00	$0.00	$0.00	$167,376.00	$0.00	$0.00	$0.00	$160,390.00	$0.00	$0.00	$160,390.00
$0.00	**$0.00**	**$0.00**	**$167,376.00**	**$0.00**	**$0.00**	**$167,376.00**	**$0.00**	**$0.00**	**$0.00**	**$160,390.00**	**$0.00**	**$0.00**	**$160,390.00**

Project ID: 510200000000118 **Project Name:** MSU Microbiology Research (s3) **Project Category:** Education **Sub Class:** WR162

Project Abstract: The purpose of this project is to develop a treatment, utilizing protein cage nanoparticles (Hs-PCN), that protects against a broad spectrum of lung viruses and bacteria by augmenting both innate and adaptive immune responses, resulting in less disease through not only enhanced pathogen clearance, but also modification of the host response making it less damaging.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$129,035.00	$0.00	$0.00	$129,035.00	$0.00	$0.00	$0.00	$122,049.00	$0.00	$0.00	$122,049.00
$0.00	**$0.00**	**$0.00**	**$129,035.00**	**$0.00**	**$0.00**	**$129,035.00**	**$0.00**	**$0.00**	**$0.00**	**$122,049.00**	**$0.00**	**$0.00**	**$122,049.00**

Project ID: 510200000000119 **Project Name:** MSU Microbiology Research (s4) **Project Category:** Education **Sub Class:** WR163

Project Abstract: The purpose of this project is to develop a treatment, utilizing protein cage nanoparticles (Hs-PCN), that protects against a broad spectrum of lung viruses and bacteria by augmenting both innate and adaptive immune responses, resulting in less disease through not only enhanced pathogen clearance, but also modification of the host response making it less damaging.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$141,239.00	$0.00	$0.00	$141,239.00	$0.00	$0.00	$0.00	$134,253.00	$0.00	$0.00	$134,253.00
$0.00	**$0.00**	**$0.00**	**$141,239.00**	**$0.00**	**$0.00**	**$141,239.00**	**$0.00**	**$0.00**	**$0.00**	**$134,253.00**	**$0.00**	**$0.00**	**$134,253.00**

Project ID: 510200000000120 **Project Name:** MSU Microbiology Research (s5) **Project Category:** Education **Sub Class:** WR164

Project Abstract: The purpose of this project is to develop a treatment, utilizing protein cage nanoparticles (Hs-PCN), that protects against a broad spectrum of lung viruses and bacteria by augmenting both innate and adaptive immune responses, resulting in less disease through not only enhanced pathogen clearance, but also modification of the host response making it less damaging.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$16,526.00	$0.00	$0.00	$16,526.00	$0.00	$0.00	$0.00	$141,377.00	$0.00	$0.00	$141,377.00
$0.00	**$0.00**	**$0.00**	**$16,526.00**	**$0.00**	**$0.00**	**$16,526.00**	**$0.00**	**$0.00**	**$0.00**	**$141,377.00**	**$0.00**	**$0.00**	**$141,377.00**

Project ID: 510200000000104 **Project Name:** MSU MT NAPA CPPW **Project Category:** Education **Sub Class:** WR157

Project Abstract: Project funds to increase the number of middle schools that restrict access to unhealthy foods, as well as increase the number of cities that have policies that include one of the ten Complete Streets elements.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: May_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$196,130.00	$0.00	$0.00	$196,130.00	$0.00	$0.00	$0.00	$100,131.00	$0.00	$0.00	$100,131.00
$0.00	**$0.00**	**$0.00**	**$196,130.00**	**$0.00**	**$0.00**	**$196,130.00**	**$0.00**	**$0.00**	**$0.00**	**$100,131.00**	**$0.00**	**$0.00**	**$100,131.00**

Project ID: 510200000000088 **Project Name:** MSU Native American Health **Project Category:** Education **Sub Class:** WR137

Project Abstract: Project to create an environment to improve Native American health through community-based participatory research.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Aug_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$600,000.00	$0.00	$0.00	$600,000.00	$0.00	$0.00	$0.00	$600,000.00	$0.00	$0.00	$600,000.00
$0.00	**$0.00**	**$0.00**	**$600,000.00**	**$0.00**	**$0.00**	**$600,000.00**	**$0.00**	**$0.00**	**$0.00**	**$600,000.00**	**$0.00**	**$0.00**	**$600,000.00**

Project ID: 510200000000087 **Project Name:** MSU Networking Research **Project Category:** Education **Sub Class:** WR135

Project Abstract: The Networking Research Resource Across American grant has formed a Consortium, Eagle-I, which will seek to identify existing research resources to create an easily searchable and consistent database including animal models, tissue banks, reagents and human health study protocols. The purpose of the inventory and database is to connect scientists with materials and technologies related to their research interests.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$274,345.00	$0.00	$0.00	$274,345.00	$0.00	$0.00	$0.00	$220,830.00	$0.00	$0.00	$220,830.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$274,345.00	$0.00	$0.00	$274,345.00	$0.00	$0.00	$0.00	$269,509.00	$0.00	$0.00	$269,509.00
$0.00	**$0.00**	**$0.00**	**$548,690.00**	**$0.00**	**$0.00**	**$548,690.00**	**$0.00**	**$0.00**	**$0.00**	**$490,339.00**	**$0.00**	**$0.00**	**$490,339.00**

Project ID: 510200000000122 **Project Name:** MSU Neutophil Study **Project Category:** Education **Sub Class:** WR167

Project Abstract: Structural studies of human neutrophil Flavocytochrome B.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$330,884.00	$0.00	$0.00	$330,884.00	$0.00	$0.00	$0.00	$330,884.00	$0.00	$0.00	$330,884.00
$0.00	**$0.00**	**$0.00**	**$330,884.00**	**$0.00**	**$0.00**	**$330,884.00**	**$0.00**	**$0.00**	**$0.00**	**$330,884.00**	**$0.00**	**$0.00**	**$330,884.00**

Project ID: 510200000000115 **Project Name:** MSU NHSC Education **Project Category:** Education **Sub Class:** WR158

Project Abstract: An effort to educate sites and providers about NHSC federal and state programs including loan repayment and scholar programs, and to provide technical assistance on how to qualify for NHSC programs.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$30,000.00	$0.00	$0.00	$30,000.00	$0.00	$0.00	$0.00	$22,500.00	$0.00	$0.00	$22,500.00
$0.00	**$0.00**	**$0.00**	**$30,000.00**	**$0.00**	**$0.00**	**$30,000.00**	**$0.00**	**$0.00**	**$0.00**	**$22,500.00**	**$0.00**	**$0.00**	**$22,500.00**

Project ID: 510200000000077 **Project Name:** MSU Ocean Ecosystem **Project Category:** Education **Sub Class:** WR118

Project Abstract: Ocean studies, including: CO2 measurement program, QC of datasets, methods and protocols development, publication of results and program representation at scientific conferences.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Active	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Mar_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$124,832.00	$0.00	$0.00	$124,832.00	$0.00	$0.00	$0.00	$90,595.00	$0.00	$0.00	$90,595.00
$0.00	**$0.00**	**$0.00**	**$124,832.00**	**$0.00**	**$0.00**	**$124,832.00**	**$0.00**	**$0.00**	**$0.00**	**$90,595.00**	**$0.00**	**$0.00**	**$90,595.00**

Project ID: 510200000000030 **Project Name:** MSU Optical Transitions **Project Category:** Education **Sub Class:** WR121

Project Abstract: The goal of this project is to find a solid material that would allow a large number of operations (instead of currently feasible few operations) before the system loses track of its coherent or entanglement state.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$110,250.00	$0.00	$0.00	$110,250.00	$0.00	$0.00	$0.00	$110,250.00	$0.00	$0.00	$110,250.00
$0.00	**$0.00**	**$0.00**	**$110,250.00**	**$0.00**	**$0.00**	**$110,250.00**	**$0.00**	**$0.00**	**$0.00**	**$110,250.00**	**$0.00**	**$0.00**	**$110,250.00**

Project ID: 510200000000024 **Project Name:** MSU Periodontal Disease Study **Project Category:** Education **Sub Class:** WR112

Project Abstract: MSU is developing nano platforms for selectively killing a bacterium that resides in a biofilm consortium. The long term goal is to test the hypothesis that selective elimination of periodontal pathogens will allow the mucosal immune system to regain its balance and restore health to gingival tissues.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Mar_13

$0.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$0.00	$354,892.00	$0.00	$0.00	$354,892.00
$0.00	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$0.00**	**$354,892.00**	**$0.00**	**$0.00**	**$354,892.00**

Project ID: 510200000000039 **Project Name:** MSU Prion Transport **Project Category:** Education **Sub Class:** WR136

Project Abstract: Research to define the pathways and mechanisms involved in prion transmission.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$427,500.00	$0.00	$0.00	$427,500.00	$0.00	$0.00	$0.00	$427,646.00	$0.00	$0.00	$427,646.00
$0.00	**$0.00**	**$0.00**	**$427,500.00**	**$0.00**	**$0.00**	**$427,500.00**	**$0.00**	**$0.00**	**$0.00**	**$427,646.00**	**$0.00**	**$0.00**	**$427,646.00**

Project ID: 510200000000093 **Project Name:** MSU Protein Space **Project Category:** Education **Sub Class:** WR147

Project Abstract: This project is part of a contract to create a genetically encoded voltage sensor. The funds are to purchase a single piece of equipment that will increase our ability to create new prototypes.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$29,445.00	$0.00	$0.00	$29,445.00	$0.00	$0.00	$0.00	$29,445.00	$0.00	$0.00	$29,445.00
$0.00	**$0.00**	**$0.00**	**$29,445.00**	**$0.00**	**$0.00**	**$29,445.00**	**$0.00**	**$0.00**	**$0.00**	**$29,445.00**	**$0.00**	**$0.00**	**$29,445.00**

Project ID: 510200000000015 **Project Name:** MSU Quantitative Proteomics **Project Category:** Education **Sub Class:** WR102

Project Abstract: Rotaviruses are the major cause of acute vomiting and diarrhea in children under 5 years of age. In developing countries, approximately 2 million children die of dehydrating diarrhea every year and nearly half of these are due to Rotavirus infection. This project will research mechanisms utilized by viruses to evade cellular antiviral responses and investigate viral-host interactions during Rotavirus infection.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$388,638.00	$0.00	$0.00	$388,638.00	$0.00	$0.00	$0.00	$389,009.00	$0.00	$0.00	$389,009.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$388,638.00**	**$0.00**	**$0.00**	**$388,638.00**	**$0.00**	**$0.00**	**$0.00**	**$389,009.00**	**$0.00**	**$0.00**	**$389,009.00**

Project ID: 510200000000097 **Project Name:** MSU Remodeling of Cooley Lab **Project Category:** Education **Sub Class:** WR151

Project Abstract: This project involves demolition of outdated lab space and new construction within an existing building to update and improve the quality of space. Renovation of the approximately 37,000 square feet will allow for reconfiguration of space to create thematically-based research clusters that will drive collaboration between senior and junior faculty, students and others across campus.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Jun_13

$0.00	$0.00	$0.00	$14,896,564.00	$0.00	$0.00	$14,896,564.00	$0.00	$0.00	$0.00	$14,762,819.00	$0.00	$0.00	$14,762,819.00
$0.00	**$0.00**	**$0.00**	**$14,896,564.00**	**$0.00**	**$0.00**	**$14,896,564.00**	**$0.00**	**$0.00**	**$0.00**	**$14,762,819.00**	**$0.00**	**$0.00**	**$14,762,819.00**

Project ID: 510200000000085 **Project Name:** MSU REU Site Project **Project Category:** Education **Sub Class:** WR127

Project Abstract: This project is a Research Experience for Undergraduate students, funded by NSF, to study the ancient crystalline rocks exposed in the northern part of Yellowstone National Park.

Gallatin NA Active Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$268,429.00	$0.00	$0.00	$268,429.00	$0.00	$0.00	$0.00	$263,224.00	$0.00	$0.00	$263,224.00
$0.00	**$0.00**	**$0.00**	**$268,429.00**	**$0.00**	**$0.00**	**$268,429.00**	**$0.00**	**$0.00**	**$0.00**	**$263,224.00**	**$0.00**	**$0.00**	**$263,224.00**

Project ID: 510200000000016 **Project Name:** MSU Salmonella Vaccines **Project Category:** Education **Sub Class:** WR104

Project Abstract: Research occurring at Montana State University to develop a vaccine against Salmonella bacteria.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$0.00	$391,902.00	$0.00	$0.00	$391,902.00
$0.00	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$0.00**	**$391,902.00**	**$0.00**	**$0.00**	**$391,902.00**

Project ID: 510200000000023 **Project Name:** MSU Shakespeare in the Parks **Project Category:** Education **Sub Class:** WR111

Project Abstract: Funding to provide partial salary assistance for two key Shakespeare in the Parks positions which were at risk due to the downturn in the economy. .

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 Recipients/Clients 41641

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

$0.00	$0.00	$0.00	$25,000.00	$0.00	$0.00	$25,000.00	$0.00	$0.00	$0.00	$25,000.00	$0.00	$0.00	$25,000.00
$0.00	**$0.00**	**$0.00**	**$25,000.00**	**$0.00**	**$0.00**	**$25,000.00**	**$0.00**	**$0.00**	**$0.00**	**$25,000.00**	**$0.00**	**$0.00**	**$25,000.00**

Project ID: 510200000000036 **Project Name:** MSU Siderophore Vesicles **Project Category:** Education **Sub Class:** WR128

Project Abstract: Research on the ability of amphiphillic siderophores to spontaneously assemble into esicle arrangements.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$175,000.00	$0.00	$0.00	$175,000.00	$0.00	$0.00	$0.00	$175,000.00	$0.00	$0.00	$175,000.00
$0.00	**$0.00**	**$0.00**	**$175,000.00**	**$0.00**	**$0.00**	**$175,000.00**	**$0.00**	**$0.00**	**$0.00**	**$175,000.00**	**$0.00**	**$0.00**	**$175,000.00**

Project ID: 510200000000101 **Project Name:** MSU Sports & Events Recycling **Project Category:** Education **Sub Class:** WR153

Project Abstract: The purpose of this project is to expand the capacity of the ASMSU recycling program to accommodate the need for recycling at large public events hosted by the campus, such as sports events, trade shows, rodeos, performances, and conferences. This grant provides funds to purchase recycling bins and transport carts for use by the ASMSU Recycling program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: May_10 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$4,660.00	$0.00	$0.00	$4,660.00	$0.00	$0.00	$0.00	$4,660.00	$0.00	$0.00	$4,660.00
$0.00	**$0.00**	**$0.00**	**$4,660.00**	**$0.00**	**$0.00**	**$4,660.00**	**$0.00**	**$0.00**	**$0.00**	**$4,660.00**	**$0.00**	**$0.00**	**$4,660.00**

Project ID: 510200000000020 **Project Name:** MSU Study Cremaracheal Viruses **Project Category:** Education **Sub Class:** WR108

Project Abstract: This project funds structural studies of archaeal viral proteins and CRISPR associated proteins associated with the antiviral response in Archaea. The structures of these proteins are expected to provide functional insight into the roles these proteins play in the viral life cycle, and the details of acquired immunity in Archaea.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$447,045.00	$0.00	$0.00	$447,045.00	$0.00	$0.00	$0.00	$446,809.00	$0.00	$0.00	$446,809.00
$0.00	**$0.00**	**$0.00**	**$447,045.00**	**$0.00**	**$0.00**	**$447,045.00**	**$0.00**	**$0.00**	**$0.00**	**$446,809.00**	**$0.00**	**$0.00**	**$446,809.00**

Project ID: 510200000000022 **Project Name:** MSU Study of Volcanism **Project Category:** Education **Sub Class:** WR110

Project Abstract: Investigating the relationship between pluton growth and volcanism at two active intrusions in the central Andes

Gallatin	NA	Active	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Mar_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$405,236.00	$0.00	$0.00	$405,236.00	$0.00	$0.00	$0.00	$235,673.00	$0.00	$0.00	$235,673.00
$0.00	**$0.00**	**$0.00**	**$405,236.00**	**$0.00**	**$0.00**	**$405,236.00**	**$0.00**	**$0.00**	**$0.00**	**$235,673.00**	**$0.00**	**$0.00**	**$235,673.00**

Project ID: 510200000000027 **Project Name:** MSU Study on Q Fever Vaccine **Project Category:** Education **Sub Class:** WR115

Project Abstract: The goal of this project is to accelerate the development of novel immunotherapies against Q fever.

Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$494,428.00	$0.00	$0.00	$494,428.00	$0.00	$0.00	$0.00	$988,926.00	$0.00	$0.00	$988,926.00
$0.00	**$0.00**	**$0.00**	**$494,428.00**	**$0.00**	**$0.00**	**$494,428.00**	**$0.00**	**$0.00**	**$0.00**	**$988,926.00**	**$0.00**	**$0.00**	**$988,926.00**

Project ID: 510200000000035 **Project Name:** MSU Subglacial Environments **Project Category:** Education **Sub Class:** WR126

Project Abstract: An integrated investigation to examine distinct, but hydrologically related, subglacial environments using a combination of physical, chemical, geological and biogeochemical/genomic measurements to answer key questions directly relevant to: (1)subglacial hydrologic and sedimentological dynamics; (2) metabolic and phylogenetic biodiversity; and (3) the biogeochemical transformation of major nutrients within subglacial environments.

Gallatin	NA	Active	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Mar_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$2,640,575.00	$0.00	$0.00	$2,640,575.00	$0.00	$0.00	$0.00	$2,068,004.00	$0.00	$0.00	$2,068,004.00
$0.00	**$0.00**	**$0.00**	**$2,640,575.00**	**$0.00**	**$0.00**	**$2,640,575.00**	**$0.00**	**$0.00**	**$0.00**	**$2,068,004.00**	**$0.00**	**$0.00**	**$2,068,004.00**

Project ID: 510200000000129 **Project Name:** MSU TBI Renovation **Project Category:** Education **Sub Class:** WR173

Project Abstract: Thermal Biology Institute 6th Floor Renovation

Gallatin	NA	Active	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Mar_11 | Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$1,815,163.00	$0.00	$0.00	$1,815,163.00	$0.00	$0.00	$0.00	$1,783,529.00	$0.00	$0.00	$1,783,529.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$1,815,163.00**	**$0.00**	**$0.00**	**$1,815,163.00**	**$0.00**	**$0.00**	**$0.00**	**$1,783,529.00**	**$0.00**	**$0.00**	**$1,783,529.00**

Project ID: 510200000000083 **Project Name:** MSU Therapeutic Agents **Project Category:** Education **Sub Class:** WR140

Project Abstract: This research will focus on the development of synthetic multivalent glycosystems to mediate cancer cellular aggregation, tumor formation and metastatic processes. The ARRA supplement is to fund instrumentation to support this research.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$41,860.00	$0.00	$0.00	$41,860.00	$0.00	$0.00	$0.00	$41,868.00	$0.00	$0.00	$41,868.00
$0.00	**$0.00**	**$0.00**	**$41,860.00**	**$0.00**	**$0.00**	**$41,860.00**	**$0.00**	**$0.00**	**$0.00**	**$41,868.00**	**$0.00**	**$0.00**	**$41,868.00**

Project ID: 510200000000091 **Project Name:** MSU Translational Research **Project Category:** Education **Sub Class:** WR145

Project Abstract: Conduct translational research

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Aug_11

$0.00	$0.00	$0.00	$94,482.00	$0.00	$0.00	$94,482.00	$0.00	$0.00	$0.00	$91,688.00	$0.00	$0.00	$91,688.00
$0.00	**$0.00**	**$0.00**	**$94,482.00**	**$0.00**	**$0.00**	**$94,482.00**	**$0.00**	**$0.00**	**$0.00**	**$91,688.00**	**$0.00**	**$0.00**	**$91,688.00**

Project ID: 510200000000013 **Project Name:** MSU Tribal Healthy Homes **Project Category:** Education **Sub Class:** WR101

Project Abstract: In an effort to increase family and community wellness among our nation's tribes, Montana State University Extension - Housing & Environmental Health Program will establish a national center that will enable tribal communities to assess homes for common indoor health hazards and contaminants. Training and technical assistance will be offered to all 562 federally-recognized tribes via national, state and local tribal partners such as the National American Indian Housing Council, the National Congress of American Indians, and the National Center for Healthy Housing.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Sep_12

$0.00	$0.00	$0.00	$873,963.00	$0.00	$0.00	$873,963.00	$0.00	$0.00	$0.00	$860,633.00	$0.00	$0.00	$860,633.00
$0.00	**$0.00**	**$0.00**	**$873,963.00**	**$0.00**	**$0.00**	**$873,963.00**	**$0.00**	**$0.00**	**$0.00**	**$860,633.00**	**$0.00**	**$0.00**	**$860,633.00**

Project ID: 510200000000017 **Project Name:** MSU Tryptophan Emission **Project Category:** Education **Sub Class:** WR105

Project Abstract: Tryptophan Emission Spectra research at MSU will on (1) understanding ultrafast (0.5 -100 picosecond) fluorescence intensity decay (quenching) and wavelength shift experiments on proteins, (2) the spectacular fluctuation of quenching rates seen in single-molecule fluorescence of proteins, and (3) the underlying mechanisms of quenching variation used to monitor protein folding.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_12

$0.00	$0.00	$0.00	$314,601.00	$0.00	$0.00	$314,601.00	$0.00	$0.00	$0.00	$314,601.00	$0.00	$0.00	$314,601.00
$0.00	**$0.00**	**$0.00**	**$314,601.00**	**$0.00**	**$0.00**	**$314,601.00**	**$0.00**	**$0.00**	**$0.00**	**$314,601.00**	**$0.00**	**$0.00**	**$314,601.00**

Project ID: 510200000000019 **Project Name:** MSU Viral Infection Research **Project Category:** Education **Sub Class:** WR107

Project Abstract: Research at MSU to test the hypothesis that the prion agent can be shed from olfactory neurons into nasal secretions and the amount of prion infectivity released will be enhanced under conditions that promote disruption of the of the olfactory epithelium. These studies can determine the role of olfactory neurons in prion shedding into nasal secretions and determine whether the ability of a common insult to the nasal epithelium to promote prion agent shedding could represent a novel mechanism to enhance prion transmission.

Gallatin NA Finished Bozeman 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$391,875.00	$0.00	$0.00	$0.00	$391,874.00	$0.00	$0.00	$391,874.00
$0.00	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$391,875.00**	**$0.00**	**$0.00**	**$0.00**	**$391,874.00**	**$0.00**	**$0.00**	**$391,874.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000033 **Project Name:** MSU Viral Tree of Life **Project Category:** Education **Sub Class:** WR124

Project Abstract: The Assembling the Viral Tree of Life research project will focus on understanding the evolutionary relationships between viruses and cellular life; helping to bridge the gap in our knowledge of archaeal viruses and their evolutionary relationships to the viruses and the evolution of life on this planet.

Gallatin *NA* *Cancelled* *Bozeman* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$1,377,273.00	$0.00	$0.00	$1,377,273.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Gallatin *NA* *Active* *Bozeman* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Mar_13*

$0.00	$0.00	$0.00	$1,377,273.00	$0.00	$0.00	$1,377,273.00	$0.00	$0.00	$0.00	$1,210,971.00	$0.00	$0.00	$1,210,971.00
$0.00	**$0.00**	**$0.00**	**$2,754,546.00**	**$0.00**	**$0.00**	**$2,754,546.00**	**$0.00**	**$0.00**	**$0.00**	**$1,210,971.00**	**$0.00**	**$0.00**	**$1,210,971.00**

Project ID: 510200000000092 **Project Name:** MSU VOEIS Education **Project Category:** Education **Sub Class:** WR146

Project Abstract: Education and outreach that focuses on water quality and monitoring for the K-12 audience and educators, as well as a Native American audience and the VOEIS project of the EPSCoR II grant

Gallatin *NA* *Cancelled* *Bozeman* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Dec_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$99,996.00	$0.00	$0.00	$99,996.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$99,996.00**	**$0.00**	**$0.00**	**$99,996.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 510200000000102 **Project Name:** MSU Weatherization Program **Project Category:** Education **Sub Class:** WR155

Project Abstract: MSU Weatherization Program

Gallatin *NA* *Finished* *Bozeman* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: Mar_13*

$0.00	$0.00	$0.00	$430,268.00	$0.00	$0.00	$430,268.00	$0.00	$0.00	$0.00	$960,536.00	$0.00	$0.00	$960,536.00

Gallatin *NA* *Active* *Bozeman* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Mar_11* *Estimated Completion Date: Jun_13*

$0.00	$0.00	$0.00	$1,171,331.00	$0.00	$0.00	$1,171,331.00	$0.00	$0.00	$0.00	$695,794.00	$0.00	$0.00	$695,794.00
$0.00	**$0.00**	**$0.00**	**$1,601,599.00**	**$0.00**	**$0.00**	**$1,601,599.00**	**$0.00**	**$0.00**	**$0.00**	**$1,656,330.00**	**$0.00**	**$0.00**	**$1,656,330.00**

Project ID: 510200000000127 **Project Name:** MSU-WTI Fly Ash Study **Project Category:** Education **Sub Class:** WR171

Project Abstract: Sorbent Modified Fly Ash as Sole Binder for Structural Concrete Mixtures

Gallatin *NA* *Finished* *Bozeman* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Feb_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$97,480.00	$0.00	$0.00	$97,480.00	$0.00	$0.00	$0.00	$97,480.00	$0.00	$0.00	$97,480.00
$0.00	**$0.00**	**$0.00**	**$97,480.00**	**$0.00**	**$0.00**	**$97,480.00**	**$0.00**	**$0.00**	**$0.00**	**$97,480.00**	**$0.00**	**$0.00**	**$97,480.00**

Project ID: 510200000000089 **Project Name:** MT Tech Fiber Optic Strain **Project Category:** Education **Sub Class:** 28046

Project Abstract: The overall goal of this collaborative project is to understand the deformation of earth materials, specifically related to the planned Deep Underground Science and Engineering Laboratory in Lead, SD, and specifically using fiber optic technology to measure rock deformation in the underground environment.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Active	Butte	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Jun_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$145,332.00	$0.00	$0.00	$145,332.00	$0.00	$0.00	$0.00	$48,858.00	$0.00	$0.00	$48,858.00
$0.00	**$0.00**	**$0.00**	**$145,332.00**	**$0.00**	**$0.00**	**$145,332.00**	**$0.00**	**$0.00**	**$0.00**	**$48,858.00**	**$0.00**	**$0.00**	**$48,858.00**

Project ID: 510200000000099 **Project Name:** MT Tech Seismograph Network **Project Category:** Education **Sub Class:** 26111

Project Abstract: The overall goal of this collaborative project is to understand the deformation of earth materials, specifically related to the planned Deep Underground Science and Engineering Laboratory in Lead, SD, and specifically using fiber optic technology to measure rock deformation in the underground environment.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Finished	Butte	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$50,926.00	$0.00	$0.00	$50,926.00	$0.00	$0.00	$0.00	$47,657.00	$0.00	$0.00	$47,657.00
$0.00	**$0.00**	**$0.00**	**$50,926.00**	**$0.00**	**$0.00**	**$50,926.00**	**$0.00**	**$0.00**	**$0.00**	**$47,657.00**	**$0.00**	**$0.00**	**$47,657.00**

Project ID: 510200000000109 **Project Name:** MT Tech TAS Recovery **Project Category:** Education **Sub Class:** 27104

Project Abstract: A demonstration system for capturing geothermal energy from mine waters beneath Butte, Montana.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Active	Butte	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Jun_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$1,072,744.00	$0.00	$0.00	$1,072,744.00	$0.00	$0.00	$0.00	$60,971.00	$0.00	$0.00	$60,971.00
$0.00	**$0.00**	**$0.00**	**$1,072,744.00**	**$0.00**	**$0.00**	**$1,072,744.00**	**$0.00**	**$0.00**	**$0.00**	**$60,971.00**	**$0.00**	**$0.00**	**$60,971.00**

Project ID: 510200000000008 **Project Name:** PBS Satellite Delivery **Project Category:** Education **Sub Class:** 280W9

Project Abstract: Funding to continue service of public broadcasting system television programming across Montana.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$385,000.00	$0.00	$385,000.00	$0.00	$0.00	$0.00	$0.00	$385,000.00	$0.00	$385,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$385,000.00**	**$0.00**	**$385,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$385,000.00**	**$0.00**	**$385,000.00**

Project ID: 510200000000011 **Project Name:** Stabilization Funding **Project Category:** Education **Sub Class:** 280WF

Project Abstract: Stabilization funding for the Montana University System

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Stabilization funding for Montana State University, Bozeman	Finished	Bozeman	0	No District Selected	NA	NA	0	Students	7763

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$18,487,700.00	$0.00	$0.00	$0.00	$0.00	$18,487,700.00	$0.00	$18,487,700.00	$0.00	$0.00	$0.00	$0.00	$18,487,700.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Stabilization funding for Montana State University, Billings	Finished	Billings	0	No District Selected	NA	NA	0	Students	3463

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$7,597,478.00	$0.00	$0.00	$0.00	$0.00	$7,597,478.00	$0.00	$7,597,478.00	$0.00	$0.00	$0.00	$0.00	$7,597,478.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	Stabilization funding for Montana State University, Northern	Finished	Havre	0	No District Selected	NA	NA	0	Students	910

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,374,552.00	$0.00	$0.00	$0.00	$0.00	$3,374,552.00	$0.00	$3,374,552.00	$0.00	$0.00	$0.00	$0.00	$3,374,552.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	Stabilization funding for Montana State University, Great Falls COT	Finished	Great Falls	0	No District Selected	NA	NA	0	Students	1332
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Missoula	Stabilization funding for University of Montana, Missoula	Finished	Missoula	0	No District Selected	NA	NA	0	Students	9671
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Butte Silver Bow	Stabilization funding for University of Montana, MT Tech	Finished	Butte	0	No District Selected	NA	NA	0	Students	1944
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Beaverhead	Stabilization funding for University of Montana, Western	Finished	Dillon	0	No District Selected	NA	NA	0	Students	904
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Lewis & Clark	Stabilization funding for University of Montana, Helena COT	Finished	Helena	0	No District Selected	NA	NA	0	Students	949
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,257,697.00	$0.00	$0.00	$0.00	$0.00	$2,257,697.00	$0.00	$2,257,697.00	$0.00	$0.00	$0.00	$0.00	$2,257,697.00
$0.00	$18,827,549.00	$0.00	$0.00	$0.00	$0.00	$18,827,549.00	$0.00	$18,827,549.00	$0.00	$0.00	$0.00	$0.00	$18,827,549.00
$0.00	$4,965,241.00	$0.00	$0.00	$0.00	$0.00	$4,965,241.00	$0.00	$4,965,241.00	$0.00	$0.00	$0.00	$0.00	$4,965,241.00
$0.00	$2,536,890.00	$0.00	$0.00	$0.00	$0.00	$2,536,890.00	$0.00	$2,536,890.00	$0.00	$0.00	$0.00	$0.00	$2,536,890.00
$0.00	$1,477,340.00	$0.00	$0.00	$0.00	$0.00	$1,477,340.00	$0.00	$1,477,340.00	$0.00	$0.00	$0.00	$0.00	$1,477,340.00
$0.00	**$59,524,447.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$59,524,447.00**	**$0.00**	**$59,524,447.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$59,524,447.00**

Project ID: 510200000000005 **Project Name:** Tribal College Assistance **Project Category:** Education **Sub Class:** 281W1

Project Abstract: Support is provided to continue current levels of funding for Tribal Colleges to help offset costs related to non-native student enrollment. Tribal colleges do not receive support from the federal government for non-native student enrollees.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	Support is provided to continue current levels of funding for Blackfeet Community College to help offset costs related to non-native/non-beneficiary student enrollment.	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Lake	Support is provided to continue current levels of funding for Salish Kootenai College to help offset costs related to non-native/non-beneficiary student enrollment.	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Hill	Support is provided to continue current levels of funding for Stone Child College to help offset costs related to non-native/non-beneficiary student enrollment.	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Blaine	Support is provided to continue current levels of funding for Fort Belknap College to help offset costs related to non-native/non-beneficiary student enrollment.	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$100,474.00	$0.00	$100,474.00	$0.00	$0.00	$0.00	$0.00	$24,706.00	$0.00	$24,706.00
$0.00	$0.00	$0.00	$0.00	$575,892.00	$0.00	$575,892.00	$0.00	$0.00	$0.00	$0.00	$690,467.00	$0.00	$690,467.00
$0.00	$0.00	$0.00	$0.00	$42,008.00	$0.00	$42,008.00	$0.00	$0.00	$0.00	$0.00	$31,752.00	$0.00	$31,752.00
$0.00	$0.00	$0.00	$0.00	$36,250.00	$0.00	$36,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	Support is provided to continue current levels of funding for Fort Peck Community College to help offset costs related to non-native/non-beneficiary student enrollment.	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$93,546.00	$0.00	$93,546.00	$0.00	$0.00	$0.00	$0.00	$128,671.00	$0.00	$128,671.00

Rosebud	Support is provided to continue current levels of funding for Chief Dull Knife College to help offset costs related to non-native/non-beneficiary student enrollment.	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$32,010.00	$0.00	$32,010.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Big Horn	Support is provided to continue current levels of funding for Little Big Horn College to help offset costs related to non-native/non-beneficiary student enrollment.	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$19,820.00	$0.00	$19,820.00	$0.00	$0.00	$0.00	$0.00	$24,404.00	$0.00	$24,404.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$900,000.00**	**$0.00**	**$900,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$900,000.00**	**$0.00**	**$900,000.00**

Project ID: 510200000000001 **Project Name:** Tuition Mitigation **Project Category:** Education **Sub Class:** 280WH

Project Abstract: Funding to mitigate the need to increase tuition for residents students in the Montana University System

Gallatin	Funding to mitigate the need to increase tuition for residents students at Montana State University, Bozeman	Finished	Bozeman	0	No District Selected	NA	NA	0	Students	7763

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,828,514.00	$0.00	$1,828,514.00	$0.00	$0.00	$0.00	$0.00	$1,828,514.00	$0.00	$1,828,514.00

Yellowstone	Funding to mitigate the need to increase tuition for residents students at Montana State University, Billings	Finished	Billings	0	No District Selected	NA	NA	0	Students	3463

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$475,470.00	$0.00	$475,470.00	$0.00	$0.00	$0.00	$0.00	$475,470.00	$0.00	$475,470.00

Hill	Funding to mitigate the need to increase tuition for residents students at Montana State University, Northern	Finished	Havre	0	No District Selected	NA	NA	0	Students	910

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$145,080.00	$0.00	$145,080.00	$0.00	$0.00	$0.00	$0.00	$145,080.00	$0.00	$145,080.00

Cascade	Funding to mitigate the need to increase tuition for residents students at Montana State University, Great Falls COT	Finished	Great Falls	0	No District Selected	NA	NA	0	Students	1332

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$295,788.00	$0.00	$295,788.00	$0.00	$0.00	$0.00	$0.00	$295,788.00	$0.00	$295,788.00

Missoula	Funding to mitigate the need to increase tuition for residents students at University of Montana, Missoula	Finished	Missoula	0	No District Selected	NA	NA	0	Students	9671

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,229,970.00	$0.00	$2,229,970.00	$0.00	$0.00	$0.00	$0.00	$2,229,970.00	$0.00	$2,229,970.00

Butte Silver Bow	Funding to mitigate the need to increase tuition for residents students at University of Montana, MT Tech	Finished	Butte	0	No District Selected	NA	NA	0	Students	1944

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$497,428.00	$0.00	$497,428.00	$0.00	$0.00	$0.00	$0.00	$497,428.00	$0.00	$497,428.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	Funding to mitigate the need to increase tuition for residents students at University of Montana, Western	Finished	Dillon	0	No District Selected	NA	NA	0	Students	904
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$129,143.00	$0.00	$129,143.00	$0.00	$0.00	$0.00	$0.00	$129,143.00	$0.00	$129,143.00

Lewis & Clark	Funding to mitigate the need to increase tuition for residents students at University of Montana, Helena COT	Finished	Helena	0	No District Selected	NA	NA	0	Students	949
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$58,870.00	$0.00	$58,870.00	$0.00	$0.00	$0.00	$0.00	$58,870.00	$0.00	$58,870.00

Lewis & Clark	Funding to mitigate the need to increase tuition for residents students, OCHE Administration	Cancelled	Helena	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$5,660,263.00**	**$0.00**	**$5,660,263.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,660,263.00**	**$0.00**	**$5,660,263.00**

Project ID: 510200000000014 **Project Name:** Tuition Mitigation/DE **Project Category:** Education **Sub Class:** 280WS

Project Abstract: Funding to mitigate the need to increase tuition for residents students in the Montana University System

Gallatin	Funding to mitigate the need to increase tuition for residents students at Montana State University, Bozeman	Finished	Bozeman	0	No District Selected	NA	NA	0	Students	7763
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$3,349,411.00	$0.00	$0.00	$0.00	$3,349,411.00	$0.00	$0.00	$3,349,411.00	$0.00	$0.00	$0.00	$3,349,411.00

Yellowstone	Funding to mitigate the need to increase tuition for residents students at Montana State University, Billings	Finished	Billings	0	No District Selected	NA	NA	0	Students	3463
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$1,268,373.00	$0.00	$0.00	$0.00	$1,268,373.00	$0.00	$0.00	$1,268,373.00	$0.00	$0.00	$0.00	$1,268,373.00

Hill	Funding to mitigate the need to increase tuition for residents students at Montana State University, Northern	Finished	Havre	0	No District Selected	NA	NA	0	Students	910
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$389,221.00	$0.00	$0.00	$0.00	$389,221.00	$0.00	$0.00	$389,221.00	$0.00	$0.00	$0.00	$389,221.00

Cascade	Funding to mitigate the need to increase tuition for residents students at Montana State University, Great Falls COT	Finished	Great Falls	0	No District Selected	NA	NA	0	Students	1332
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$808,627.00	$0.00	$0.00	$0.00	$808,627.00	$0.00	$0.00	$808,627.00	$0.00	$0.00	$0.00	$808,627.00

Missoula	Funding to mitigate the need to increase tuition for residents students at University of Montana, Missoula	Finished	Missoula	0	No District Selected	NA	NA	0	Students	9671
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$4,164,597.00	$0.00	$0.00	$0.00	$4,164,597.00	$0.00	$0.00	$4,164,597.00	$0.00	$0.00	$0.00	$4,164,597.00

Butte Silver Bow	Funding to mitigate the need to increase tuition for residents students at University of Montana, MT Tech	Finished	Butte	0	No District Selected	NA	NA	0	Students	1944
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$1,250,208.00	$0.00	$0.00	$0.00	$1,250,208.00	$0.00	$0.00	$1,250,208.00	$0.00	$0.00	$0.00	$1,250,208.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	Funding to mitigate the need to increase tuition for residents students at University of Montana, Western	Finished	Dillon	0	No District Selected	NA	NA	0	Students	904
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Lewis & Clark	Funding to mitigate the need to increase tuition for residents students at University of Montana, Helena COT	Finished	Helena	0	No District Selected	NA	NA	0	Students	949
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		
Lewis & Clark	Funding to mitigate the need to increase tuition for residents students, OCHE Administration	Finished	Helena	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$351,881.00	$0.00	$0.00	$0.00	$351,881.00	$0.00	$0.00	$351,881.00	$0.00	$0.00	$0.00	$351,881.00
$0.00	$0.00	$181,903.00	$0.00	$0.00	$0.00	$181,903.00	$0.00	$0.00	$181,903.00	$0.00	$0.00	$0.00	$181,903.00
$0.00	$0.00	$782,614.00	$0.00	$0.00	$0.00	$782,614.00	$0.00	$0.00	$782,614.00	$0.00	$0.00	$0.00	$782,614.00
$0.00	**$0.00**	**$12,546,835.00**	**$0.00**	**$0.00**	**$0.00**	**$12,546,835.00**	**$0.00**	**$0.00**	**$12,546,835.00**	**$0.00**	**$0.00**	**$0.00**	**$12,546,835.00**

Project ID: 510200000000051 **Project Name:** UM Aging in Cell Reactors **Project Category:** Education **Sub Class:** 64241

Project Abstract: Study of genes that extend yeast lifespan: aging in immobilized cell reactors

Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0			
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: May_10					
$0.00	$0.00	$0.00	$135,985.00	$0.00	$0.00	$135,985.00	$0.00	$0.00	$0.00	$135,985.00	$0.00	$0.00	$135,985.00
$0.00	**$0.00**	**$0.00**	**$135,985.00**	**$0.00**	**$0.00**	**$135,985.00**	**$0.00**	**$0.00**	**$0.00**	**$135,985.00**	**$0.00**	**$0.00**	**$135,985.00**

Project ID: 510200000000043 **Project Name:** UM AhR Activation **Project Category:** Education **Sub Class:** 64036

Project Abstract: Study of the consequences of AhR activation in dendritic cells

Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Oct_09					
$0.00	$0.00	$0.00	$9,730.00	$0.00	$0.00	$9,730.00	$0.00	$0.00	$0.00	$9,730.00	$0.00	$0.00	$9,730.00
$0.00	**$0.00**	**$0.00**	**$9,730.00**	**$0.00**	**$0.00**	**$9,730.00**	**$0.00**	**$0.00**	**$0.00**	**$9,730.00**	**$0.00**	**$0.00**	**$9,730.00**

Project ID: 510200000000058 **Project Name:** UM Air Pollution Outreach **Project Category:** Education **Sub Class:** 64256

Project Abstract: Implement the Air Toxics Under the Big Sky program into seven Alaska Native villages.

Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0			
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Dec_12					
$0.00	$0.00	$0.00	$475,276.00	$0.00	$0.00	$475,276.00	$0.00	$0.00	$0.00	$925,616.00	$0.00	$0.00	$925,616.00
$0.00	**$0.00**	**$0.00**	**$475,276.00**	**$0.00**	**$0.00**	**$475,276.00**	**$0.00**	**$0.00**	**$0.00**	**$925,616.00**	**$0.00**	**$0.00**	**$925,616.00**

Project ID: 510200000000098 **Project Name:** UM Animal Care **Project Category:** Education **Sub Class:** 64079

Project Abstract: Optimization of an SPF Mouse Facility: Amimal Care and Personnel Safety

Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0			
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Jul_10					
$0.00	$0.00	$0.00	$496,613.00	$0.00	$0.00	$496,613.00	$0.00	$0.00	$0.00	$496,613.00	$0.00	$0.00	$496,613.00
$0.00	**$0.00**	**$0.00**	**$496,613.00**	**$0.00**	**$0.00**	**$496,613.00**	**$0.00**	**$0.00**	**$0.00**	**$496,613.00**	**$0.00**	**$0.00**	**$496,613.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000064 **Project Name:** UM Avian Locomotion **Project Category:** Education **Sub Class:** 66000

Project Abstract: Study of ontogeny of avian locomotion: aerodynamics, skeletal kinematics and neuromuscular control

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jul_11*

$0.00	$0.00	$0.00	$317,878.00	$0.00	$0.00	$317,878.00	$0.00	$0.00	$0.00	$317,878.00	$0.00	$0.00	$317,878.00
$0.00	**$0.00**	**$0.00**	**$317,878.00**	**$0.00**	**$0.00**	**$317,878.00**	**$0.00**	**$0.00**	**$0.00**	**$317,878.00**	**$0.00**	**$0.00**	**$317,878.00**

Project ID: 510200000000108 **Project Name:** UM Bioactivity **Project Category:** Education **Sub Class:** 64283

Project Abstract: Research on bioactivity of engineered fiber-shaped nanomaterials.

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: Nov_10*

$0.00	$0.00	$0.00	$30,384.00	$0.00	$0.00	$30,384.00	$0.00	$0.00	$0.00	$30,384.00	$0.00	$0.00	$30,384.00

Missoula NA Cancelled Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Jan_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$54,450.00	$0.00	$0.00	$54,450.00	$0.00	$0.00	$0.00	$38,201.00	$0.00	$0.00	$38,201.00
$0.00	**$0.00**	**$0.00**	**$84,834.00**	**$0.00**	**$0.00**	**$84,834.00**	**$0.00**	**$0.00**	**$0.00**	**$68,585.00**	**$0.00**	**$0.00**	**$68,585.00**

Project ID: 510200000000048 **Project Name:** UM Borrelia Burfdorfer **Project Category:** Education **Sub Class:** 64231

Project Abstract: Study of the regulation of Gene expression in borrelia burgdorferi

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$60,392.00	$0.00	$0.00	$60,392.00	$0.00	$0.00	$0.00	$60,375.00	$0.00	$0.00	$60,375.00
$0.00	**$0.00**	**$0.00**	**$60,392.00**	**$0.00**	**$0.00**	**$60,392.00**	**$0.00**	**$0.00**	**$0.00**	**$60,375.00**	**$0.00**	**$0.00**	**$60,375.00**

Project ID: 510200000000065 **Project Name:** UM Brauer Groups **Project Category:** Education **Sub Class:** 66001

Project Abstract: Research measuring complexity within Brauer groups

Missoula NA Active Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Mar_13*

$0.00	$0.00	$0.00	$101,166.00	$0.00	$0.00	$101,166.00	$0.00	$0.00	$0.00	$49,282.00	$0.00	$0.00	$49,282.00
$0.00	**$0.00**	**$0.00**	**$101,166.00**	**$0.00**	**$0.00**	**$101,166.00**	**$0.00**	**$0.00**	**$0.00**	**$49,282.00**	**$0.00**	**$0.00**	**$49,282.00**

Project ID: 510200000000055 **Project Name:** UM CHES Supplement Translation **Project Category:** Education **Sub Class:** 64248

Project Abstract: Funds to complete project construction furnish the offices and equip the lab for CHES Supplement Translational research.

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Jun_12*

$0.00	$0.00	$0.00	$875,389.00	$0.00	$0.00	$875,389.00	$0.00	$0.00	$0.00	$874,891.00	$0.00	$0.00	$874,891.00
$0.00	**$0.00**	**$0.00**	**$875,389.00**	**$0.00**	**$0.00**	**$875,389.00**	**$0.00**	**$0.00**	**$0.00**	**$874,891.00**	**$0.00**	**$0.00**	**$874,891.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000042 **Project Name:** UM Coxiella Burnetii Group **Project Category:** Education **Sub Class:** 64035

Project Abstract: Study of the role of Coxiella Burnetii Group I introns in growth modulation

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$389,126.00	$0.00	$0.00	$389,126.00	$0.00	$0.00	$0.00	$389,120.00	$0.00	$0.00	$389,120.00
$0.00	**$0.00**	**$0.00**	**$389,126.00**	**$0.00**	**$0.00**	**$389,126.00**	**$0.00**	**$0.00**	**$0.00**	**$389,120.00**	**$0.00**	**$0.00**	**$389,120.00**

Project ID: 510200000000074 **Project Name:** UM Distadvantaged Students **Project Category:** Education **Sub Class:** 64262

Project Abstract: This program is to provide financial assistance to disadvantaged student in health professions.

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$174,031.00	$0.00	$0.00	$174,031.00	$0.00	$0.00	$0.00	$174,031.00	$0.00	$0.00	$174,031.00
$0.00	**$0.00**	**$0.00**	**$174,031.00**	**$0.00**	**$0.00**	**$174,031.00**	**$0.00**	**$0.00**	**$0.00**	**$174,031.00**	**$0.00**	**$0.00**	**$174,031.00**

Project ID: 510200000000052 **Project Name:** UM Education for Youth **Project Category:** Education **Sub Class:** 64244

Project Abstract: Environmental health science education for rural youth

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Aug_11

$0.00	$0.00	$0.00	$185,760.00	$0.00	$0.00	$185,760.00	$0.00	$0.00	$0.00	$185,727.00	$0.00	$0.00	$185,727.00
$0.00	**$0.00**	**$0.00**	**$185,760.00**	**$0.00**	**$0.00**	**$185,760.00**	**$0.00**	**$0.00**	**$0.00**	**$185,727.00**	**$0.00**	**$0.00**	**$185,727.00**

Project ID: 510200000000047 **Project Name:** UM G Protein Reg Mechanisms **Project Category:** Education **Sub Class:** 64218

Project Abstract: Structural analysis of G protein regulatory mechanisms

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$132,625.00	$0.00	$0.00	$132,625.00	$0.00	$0.00	$0.00	$132,616.00	$0.00	$0.00	$132,616.00
$0.00	**$0.00**	**$0.00**	**$132,625.00**	**$0.00**	**$0.00**	**$132,625.00**	**$0.00**	**$0.00**	**$0.00**	**$132,616.00**	**$0.00**	**$0.00**	**$132,616.00**

Project ID: 510200000000075 **Project Name:** UM Grassland Ecosystem **Project Category:** Education **Sub Class:** 66003

Project Abstract: Investigation of indirect effects of apex predators in a grassland ecosystem.

Missoula NA Active Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$578,295.00	$0.00	$0.00	$578,295.00	$0.00	$0.00	$0.00	$348,426.00	$0.00	$0.00	$348,426.00
$0.00	**$0.00**	**$0.00**	**$578,295.00**	**$0.00**	**$0.00**	**$578,295.00**	**$0.00**	**$0.00**	**$0.00**	**$348,426.00**	**$0.00**	**$0.00**	**$348,426.00**

Project ID: 510200000000069 **Project Name:** UM Greenland Ice Sheet **Project Category:** Education **Sub Class:** 66014

Project Abstract: Research on Greenland ice sheet basal hydrology and sliding dynamics

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Active	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$474,340.00	$0.00	$0.00	$474,340.00	$0.00	$0.00	$0.00	$219,461.00	$0.00	$0.00	$219,461.00
$0.00	**$0.00**	**$0.00**	**$474,340.00**	**$0.00**	**$0.00**	**$474,340.00**	**$0.00**	**$0.00**	**$0.00**	**$219,461.00**	**$0.00**	**$0.00**	**$219,461.00**

Project ID: 510200000000113 **Project Name:** UM Health Program Equipment **Project Category:** Education **Sub Class:** 64310

Project Abstract: Purchase two Clinical Ultrasound Densitometers and a SimMan 3G patient simulation mannequin.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$132,446.00	$0.00	$0.00	$132,446.00	$0.00	$0.00	$0.00	$132,065.00	$0.00	$0.00	$132,065.00
$0.00	**$0.00**	**$0.00**	**$132,446.00**	**$0.00**	**$0.00**	**$132,446.00**	**$0.00**	**$0.00**	**$0.00**	**$132,065.00**	**$0.00**	**$0.00**	**$132,065.00**

Project ID: 510200000000111 **Project Name:** UM Health Program Scholarships **Project Category:** Education **Sub Class:** 64293

Project Abstract: This program is to provide financial assistance to disadvantaged health professions and nursing students.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Jul_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$314,859.00	$0.00	$0.00	$314,859.00	$0.00	$0.00	$0.00	$314,782.00	$0.00	$0.00	$314,782.00
$0.00	**$0.00**	**$0.00**	**$314,859.00**	**$0.00**	**$0.00**	**$314,859.00**	**$0.00**	**$0.00**	**$0.00**	**$314,782.00**	**$0.00**	**$0.00**	**$314,782.00**

Project ID: 510200000000072 **Project Name:** UM Indoor Woodsmoke **Project Category:** Education **Sub Class:** 64257

Project Abstract: This study allows UM to characterize the wood smoke effects on asthmatic conditions and evaluate clinically health outcomes.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$266,467.00	$0.00	$0.00	$266,467.00	$0.00	$0.00	$0.00	$266,467.00	$0.00	$0.00	$266,467.00
$0.00	**$0.00**	**$0.00**	**$266,467.00**	**$0.00**	**$0.00**	**$266,467.00**	**$0.00**	**$0.00**	**$0.00**	**$266,467.00**	**$0.00**	**$0.00**	**$266,467.00**

Project ID: 510200000000050 **Project Name:** UM Interactions/Ribosomes **Project Category:** Education **Sub Class:** 64240

Project Abstract: Rapid probing of EF-G interactions with ribosomes

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: May_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$50,827.00	$0.00	$0.00	$50,827.00	$0.00	$0.00	$0.00	$50,826.00	$0.00	$0.00	$50,826.00
$0.00	**$0.00**	**$0.00**	**$50,827.00**	**$0.00**	**$0.00**	**$50,827.00**	**$0.00**	**$0.00**	**$0.00**	**$50,826.00**	**$0.00**	**$0.00**	**$50,826.00**

Project ID: 510200000000060 **Project Name:** UM In-Woods Fast Pyrolysis **Project Category:** Education **Sub Class:** 64758

Project Abstract: Project to conduct a time and motion study on mobile fast pyrolysis units to evaluate their productivity and financial feasibility for in-woods conversion of biomass into bio-oil and biochar.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$50,000.00	$0.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$49,718.00	$0.00	$0.00	$49,718.00
$0.00	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$0.00**	**$0.00**	**$49,718.00**	**$0.00**	**$0.00**	**$49,718.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000110 **Project Name:** UM Laser Scanning Upgrade **Project Category:** Education **Sub Class:** 64289

Project Abstract: Upgrade current Laser Scanning Cytometer

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$306,000.00	$0.00	$0.00	$306,000.00	$0.00	$0.00	$0.00	$305,830.00	$0.00	$0.00	$305,830.00
$0.00	**$0.00**	**$0.00**	**$306,000.00**	**$0.00**	**$0.00**	**$306,000.00**	**$0.00**	**$0.00**	**$0.00**	**$305,830.00**	**$0.00**	**$0.00**	**$305,830.00**

Project ID: 510200000000062 **Project Name:** UM Leaf Microclimates **Project Category:** Education **Sub Class:** 65995

Project Abstract: Study of deaf microclimates and plant insect interactions

Missoula NA Active Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Mar_13

$0.00	$0.00	$0.00	$837,367.00	$0.00	$0.00	$837,367.00	$0.00	$0.00	$0.00	$737,323.00	$0.00	$0.00	$737,323.00
$0.00	**$0.00**	**$0.00**	**$837,367.00**	**$0.00**	**$0.00**	**$837,367.00**	**$0.00**	**$0.00**	**$0.00**	**$737,323.00**	**$0.00**	**$0.00**	**$737,323.00**

Project ID: 510200000000044 **Project Name:** UM Macrophages Subsets **Project Category:** Education **Sub Class:** 64057

Project Abstract: Defining the roles of macrophages subsets and NK lymphocytes in silicosis

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$9,730.00	$0.00	$0.00	$9,730.00	$0.00	$0.00	$0.00	$9,730.00	$0.00	$0.00	$9,730.00

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: May_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$31,765.00	$0.00	$0.00	$31,765.00	$0.00	$0.00	$0.00	$31,765.00	$0.00	$0.00	$31,765.00
$0.00	**$0.00**	**$0.00**	**$41,495.00**	**$0.00**	**$0.00**	**$41,495.00**	**$0.00**	**$0.00**	**$0.00**	**$41,495.00**	**$0.00**	**$0.00**	**$41,495.00**

Project ID: 510200000000046 **Project Name:** UM Mediated Lung Inflammation **Project Category:** Education **Sub Class:** 64089

Project Abstract: Research to determine the mechanism of by which prostaglandin (PG)I2 modulates allergic inflammation in asthma.

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$201,067.00	$0.00	$0.00	$201,067.00	$0.00	$0.00	$0.00	$208,541.00	$0.00	$0.00	$208,541.00
$0.00	**$0.00**	**$0.00**	**$201,067.00**	**$0.00**	**$0.00**	**$201,067.00**	**$0.00**	**$0.00**	**$0.00**	**$208,541.00**	**$0.00**	**$0.00**	**$208,541.00**

Project ID: 510200000000059 **Project Name:** UM Nanomaterials **Project Category:** Education **Sub Class:** 64258

Project Abstract: Project to describe the mechanism of action of toxic nanomaterials.

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$895,584.00	$0.00	$0.00	$895,584.00	$0.00	$0.00	$0.00	$785,242.00	$0.00	$0.00	$785,242.00
$0.00	**$0.00**	**$0.00**	**$895,584.00**	**$0.00**	**$0.00**	**$895,584.00**	**$0.00**	**$0.00**	**$0.00**	**$785,242.00**	**$0.00**	**$0.00**	**$785,242.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000112 **Project Name:** UM Neuromolecular Production **Project Category:** Education **Sub Class:** 64308

Project Abstract: Consolidate small molecule cores and new equipment within the Core Lab for Neuromolecular Production to produce a single, comprehensive and efficient core resource to accelerate small molecule development in neuroscience.

Missoula NA Active Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Dec_12*

$0.00	$0.00	$0.00	$1,005,100.00	$0.00	$0.00	$1,005,100.00	$0.00	$0.00	$0.00	$992,068.00	$0.00	$0.00	$992,068.00
$0.00	**$0.00**	**$0.00**	**$1,005,100.00**	**$0.00**	**$0.00**	**$1,005,100.00**	**$0.00**	**$0.00**	**$0.00**	**$992,068.00**	**$0.00**	**$0.00**	**$992,068.00**

Project ID: 510200000000057 **Project Name:** UM Neuroscience Center **Project Category:** Education **Sub Class:** 64255

Project Abstract: Advancement of the mission or the Center for Structural and Functional Neuroscience through funding for recruitment and retention of Tech staff.

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$176,237.00	$0.00	$0.00	$176,237.00	$0.00	$0.00	$0.00	$176,234.00	$0.00	$0.00	$176,234.00
$0.00	**$0.00**	**$0.00**	**$176,237.00**	**$0.00**	**$0.00**	**$176,237.00**	**$0.00**	**$0.00**	**$0.00**	**$176,234.00**	**$0.00**	**$0.00**	**$176,234.00**

Project ID: 510200000000056 **Project Name:** UM Neuroscience Support **Project Category:** Education **Sub Class:** 64249

Project Abstract: Direct support for translational research projects in the Center of Structural & Functional Neuroscience.

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$472,208.00	$0.00	$0.00	$472,208.00	$0.00	$0.00	$0.00	$471,141.00	$0.00	$0.00	$471,141.00
$0.00	**$0.00**	**$0.00**	**$472,208.00**	**$0.00**	**$0.00**	**$472,208.00**	**$0.00**	**$0.00**	**$0.00**	**$471,141.00**	**$0.00**	**$0.00**	**$471,141.00**

Project ID: 510200000000114 **Project Name:** UM Northern Tier **Project Category:** Education **Sub Class:** 66027

Project Abstract: This cyber infrastructure project is to extend the reach & capability of the MT University System's newly activated owned-fiber network to three strategic locations.

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Dec_12*

$0.00	$0.00	$0.00	$1,176,470.00	$0.00	$0.00	$1,176,470.00	$0.00	$0.00	$0.00	$810,533.00	$0.00	$0.00	$810,533.00
$0.00	**$0.00**	**$0.00**	**$1,176,470.00**	**$0.00**	**$0.00**	**$1,176,470.00**	**$0.00**	**$0.00**	**$0.00**	**$810,533.00**	**$0.00**	**$0.00**	**$810,533.00**

Project ID: 510200000000071 **Project Name:** UM Olympus FV1000 Scanning **Project Category:** Education **Sub Class:** 64217

Project Abstract: Olympus FV1000 Scanning

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Apr_10*

$0.00	$0.00	$0.00	$415,821.00	$0.00	$0.00	$415,821.00	$0.00	$0.00	$0.00	$415,353.00	$0.00	$0.00	$415,353.00
$0.00	**$0.00**	**$0.00**	**$415,821.00**	**$0.00**	**$0.00**	**$415,821.00**	**$0.00**	**$0.00**	**$0.00**	**$415,353.00**	**$0.00**	**$0.00**	**$415,353.00**

Project ID: 510200000000070 **Project Name:** UM Paleomagnetic Study **Project Category:** Education **Sub Class:** 66018

Project Abstract: Research to evaluate controversial Precambrian plate tectonic restorations that join the Siberian craton with the North American craton in the hypothetical supercontinent Rodinia.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$55,466.00	$0.00	$0.00	$55,466.00	$0.00	$0.00	$0.00	$55,323.00	$0.00	$0.00	$55,323.00
$0.00	**$0.00**	**$0.00**	**$55,466.00**	**$0.00**	**$0.00**	**$55,466.00**	**$0.00**	**$0.00**	**$0.00**	**$55,323.00**	**$0.00**	**$0.00**	**$55,323.00**

Project ID: 510200000000045 **Project Name:** UM PET Imaging Tracers **Project Category:** Education **Sub Class:** 64080

Project Abstract: Research on positron emission tomography imaging of primate brains.

Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_12

$0.00	$0.00	$0.00	$544,743.00	$0.00	$0.00	$544,743.00	$0.00	$0.00	$0.00	$1,115,477.00	$0.00	$0.00	$1,115,477.00
$0.00	**$0.00**	**$0.00**	**$544,743.00**	**$0.00**	**$0.00**	**$544,743.00**	**$0.00**	**$0.00**	**$0.00**	**$1,115,477.00**	**$0.00**	**$0.00**	**$1,115,477.00**

Project ID: 510200000000063 **Project Name:** UM Phenological Coupling **Project Category:** Education **Sub Class:** 65996

Project Abstract: Research on phenological coupling and decoupling in a mutualism: temperature effects on a bark beetle host and two fungal symbionts

Missoula	NA	Active	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_13

$0.00	$0.00	$0.00	$371,947.00	$0.00	$0.00	$371,947.00	$0.00	$0.00	$0.00	$338,144.00	$0.00	$0.00	$338,144.00
$0.00	**$0.00**	**$0.00**	**$371,947.00**	**$0.00**	**$0.00**	**$371,947.00**	**$0.00**	**$0.00**	**$0.00**	**$338,144.00**	**$0.00**	**$0.00**	**$338,144.00**

Project ID: 510200000000041 **Project Name:** UM Predicting Opioid Abuse **Project Category:** Education **Sub Class:** 64026

Project Abstract: Research at UM aimed at predicting the development of opioid abuse and dependence

Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$70,750.00	$0.00	$0.00	$70,750.00	$0.00	$0.00	$0.00	$132,657.00	$0.00	$0.00	$132,657.00
$0.00	**$0.00**	**$0.00**	**$70,750.00**	**$0.00**	**$0.00**	**$70,750.00**	**$0.00**	**$0.00**	**$0.00**	**$132,657.00**	**$0.00**	**$0.00**	**$132,657.00**

Project ID: 510200000000054 **Project Name:** UM Protein Denatured States **Project Category:** Education **Sub Class:** 64247

Project Abstract: Research to provide fundamental understanding of the factors that prevent protein misfolding which is the cause of diseases like cictic fibrosis.

Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$142,901.00	$0.00	$0.00	$142,901.00	$0.00	$0.00	$0.00	$142,831.00	$0.00	$0.00	$142,831.00
$0.00	**$0.00**	**$0.00**	**$142,901.00**	**$0.00**	**$0.00**	**$142,901.00**	**$0.00**	**$0.00**	**$0.00**	**$142,831.00**	**$0.00**	**$0.00**	**$142,831.00**

Project ID: 510200000000073 **Project Name:** UM Protein Interactions **Project Category:** Education **Sub Class:** 64261

Project Abstract: This research will help understand the role of calcium ions in the secretory pathway, defects which are the basis of many diseases.

Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$114,671.00	$0.00	$0.00	$114,671.00	$0.00	$0.00	$0.00	$114,631.00	$0.00	$0.00	$114,631.00
$0.00	**$0.00**	**$0.00**	**$114,671.00**	**$0.00**	**$0.00**	**$114,671.00**	**$0.00**	**$0.00**	**$0.00**	**$114,631.00**	**$0.00**	**$0.00**	**$114,631.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 510200000000066 **Project Name:** UM Quantum Chem Approach **Project Category:** Education **Sub Class:** 66002

Project Abstract: Theoretical investigation of molecule intense laser interactions using quantum chemical approaches

Missoula NA Active Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Mar_13*

$0.00	$0.00	$0.00	$180,000.00	$0.00	$0.00	$180,000.00	$0.00	$0.00	$0.00	$73,986.00	$0.00	$0.00	$73,986.00
$0.00	**$0.00**	**$0.00**	**$180,000.00**	**$0.00**	**$0.00**	**$180,000.00**	**$0.00**	**$0.00**	**$0.00**	**$73,986.00**	**$0.00**	**$0.00**	**$73,986.00**

Project ID: 510200000000106 **Project Name:** UM Receptor Tyrosine **Project Category:** Education **Sub Class:** 64269

Project Abstract: Research on cell fates such as cell birth, death and differentiation during development and in adult multi-cellular organisms.

Missoula NA Active Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Apr_10* *Estimated Completion Date: Dec_13*

$0.00	$0.00	$0.00	$421,525.00	$0.00	$0.00	$421,525.00	$0.00	$0.00	$0.00	$379,531.00	$0.00	$0.00	$379,531.00
$0.00	**$0.00**	**$0.00**	**$421,525.00**	**$0.00**	**$0.00**	**$421,525.00**	**$0.00**	**$0.00**	**$0.00**	**$379,531.00**	**$0.00**	**$0.00**	**$379,531.00**

Project ID: 510200000000061 **Project Name:** UM Sediment Routing **Project Category:** Education **Sub Class:** 65993

Project Abstract: Sediment routing and infiltration dynamics in gravel-bed rivers following dam removal

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jun_12*

$0.00	$0.00	$0.00	$179,703.00	$0.00	$0.00	$179,703.00	$0.00	$0.00	$0.00	$179,703.00	$0.00	$0.00	$179,703.00
$0.00	**$0.00**	**$0.00**	**$179,703.00**	**$0.00**	**$0.00**	**$179,703.00**	**$0.00**	**$0.00**	**$0.00**	**$179,703.00**	**$0.00**	**$0.00**	**$179,703.00**

Project ID: 510200000000053 **Project Name:** UM Smoking Cessation **Project Category:** Education **Sub Class:** 64246

Project Abstract: Supplement to smoking cessation efforts in college fraternities and sororities

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jul_11*

$0.00	$0.00	$0.00	$210,963.00	$0.00	$0.00	$210,963.00	$0.00	$0.00	$0.00	$210,277.00	$0.00	$0.00	$210,277.00
$0.00	**$0.00**	**$0.00**	**$210,963.00**	**$0.00**	**$0.00**	**$210,963.00**	**$0.00**	**$0.00**	**$0.00**	**$210,277.00**	**$0.00**	**$0.00**	**$210,277.00**

Project ID: 510200000000049 **Project Name:** UM Transporter Substrates **Project Category:** Education **Sub Class:** 64232

Project Abstract: Characterization and use of florescent endocannabinoid transporter substrates

Missoula NA Finished Missoula 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Oct_09*

$0.00	$0.00	$0.00	$18,180.00	$0.00	$0.00	$18,180.00	$0.00	$0.00	$0.00	$17,432.00	$0.00	$0.00	$17,432.00
$0.00	**$0.00**	**$0.00**	**$18,180.00**	**$0.00**	**$0.00**	**$18,180.00**	**$0.00**	**$0.00**	**$0.00**	**$17,432.00**	**$0.00**	**$0.00**	**$17,432.00**

Project ID: 510200000000068 **Project Name:** UM Virtual Observatory **Project Category:** Education **Sub Class:** 66012

Project Abstract: Collaborative research: Cyberinfrastructure for a virtual observatory and ecological informatics system (VOEIS)

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Active	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Mar_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$3,000,000.00	$0.00	$0.00	$3,000,000.00	$0.00	$0.00	$0.00	$2,853,857.00	$0.00	$0.00	$2,853,857.00
$0.00	**$0.00**	**$0.00**	**$3,000,000.00**	**$0.00**	**$0.00**	**$3,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$2,853,857.00**	**$0.00**	**$0.00**	**$2,853,857.00**

Project ID: 510200000000040 **Project Name:** UM VISTA Project **Project Category:** Education **Sub Class:** 26725

Project Abstract: VISTA project serving Montana to build volunteer capacity in non-profit organizations and schools

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	Recipients/Clients	991

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$148,111.00	$0.00	$0.00	$148,111.00	$0.00	$0.00	$0.00	$138,850.00	$0.00	$0.00	$138,850.00
$0.00	**$0.00**	**$0.00**	**$148,111.00**	**$0.00**	**$0.00**	**$148,111.00**	**$0.00**	**$0.00**	**$0.00**	**$138,850.00**	**$0.00**	**$0.00**	**$138,850.00**

Project ID: 510200000000067 **Project Name:** UM Yellow Monkeyflowers **Project Category:** Education **Sub Class:** 66004

Project Abstract: Study of evolutionary genetics of pollen competition in yellow monkeyflowers

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$338,364.00	$0.00	$0.00	$338,364.00	$0.00	$0.00	$0.00	$338,363.00	$0.00	$0.00	$338,363.00
$0.00	**$0.00**	**$0.00**	**$338,364.00**	**$0.00**	**$0.00**	**$338,364.00**	**$0.00**	**$0.00**	**$0.00**	**$338,363.00**	**$0.00**	**$0.00**	**$338,363.00**

Project ID: 510200000000009 **Project Name:** Virtual Academy **Project Category:** Education **Sub Class:** 245WV

Project Abstract: Development of a virtual high school in coordination with the Montana University System.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,000,000.00	$0.00	$2,000,000.00	$0.00	$0.00	$0.00	$0.00	$2,000,000.00	$0.00	$2,000,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$2,000,000.00**
$0.00	**$59,524,447.00**	**$18,190,387.00**	**$61,258,563.00**	**$13,192,532.00**	**$0.00**	**$152,165,929.00**	**$0.00**	**$59,524,447.00**	**$18,190,387.00**	**$54,799,220.00**	**$13,192,532.00**	**$0.00**	**$145,706,586.00**

Crime Control Division

Report Period Dec_12

Project ID: 410709GR5090677 **Project Name:** Admin Justice Assistance **Project Category:** All Other Funding **Sub Class:** 165W3

Project Abstract: Block grant for the Justice Assistance Formula Grant from the Bureau of Justice Assistance - Aministrative budget

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$316,582.00	$0.00	$0.00	$0.00	$0.00	$0.00	$316,582.00	$250,307.00	$0.00	$0.00	$0.00	$0.00	$0.00	$250,307.00
$316,582.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$316,582.00**	**$250,307.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$250,307.00**

Project ID: 410709VR5090684 **Project Name:** Admin Victim Assistance **Project Category:** All Other Funding **Sub Class:** 165W1

Project Abstract: Block grant for the Victims Assistance Formula Grant Program from the Office for Victims of Crime - Administrative budget

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Mar_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$28,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,200.00	$28,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,200.00
$28,200.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,200.00**	**$28,200.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,200.00**

Project ID: 410709WR5090685 **Project Name:** Admin Violence Agnst Women **Project Category:** All Other Funding **Sub Class:** 165W2

Project Abstract: Block grant for the Violence Against Women Formula Grant Program from the Violence Against Women Office - Administrative Budget

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$91,695.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,695.00	$91,695.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,695.00
$91,695.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$91,695.00**	**$91,695.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$91,695.00**

Project ID: 410709WR0190548 **Project Name:** City of Glasgow **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Misdemeanor Probation Officer - Provides victim-focused and victim-based safety measures and increases offender accountability and promotes positive behavior change in the area of domestic violence. Service area includes Valley and Phillips Counties.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Glasgow	59230	No District Selected	NA	NA	0	Recipients/Clients	118

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jul_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$60,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,000.00	$60,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Glasgow	59230	No District Selected	NA	NA	0	Recipients/Clients	131

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$78,208.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,208.00	$78,208.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,208.00
$138,208.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$138,208.00**	**$138,208.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$138,208.00**

Project ID: 410709WR0490586 **Project Name:** Community Support Center **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Golden Citizen - Provides services for victims of elder abuse. Servcice area includes Madison and Beaverhead counties.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	452

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$30,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,000.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,000.00
$30,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,000.00**	**$30,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,000.00**

Project ID: 410709WR0390583 **Project Name:** Conf Salish & Kootenai Tribe **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: To hire a domestic violence prosecutor with the Tribe's Legal Department who will handle all domestic violence, sexual assault and stalking cases that are to be seen in Tribal Court. Consultants from the Southwest Center for Law and Policy will be hired to train law enforcement to serve and address the issues of family and sexual violence better. Service area includes the Flathead Indian Reservation and Lake, Missoula and Sanders counties.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	213

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$86,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,000.00	$86,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,000.00
$86,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$86,000.00**	**$86,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$86,000.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 410709VR0190484 **Project Name:** Custer County Attorney **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Victim/Witness Program - Responds to crime victims by providing support services, court related services, personal advocacy and restitution advocacy. The program also utilizes a courthouse facility canine. Service area includes Custer, Fallon, Garfield and Carter counties.

Custer *NA* *Finished* *Miles City* *59301* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *184*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$21,109.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,109.00	$21,109.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,109.00
$21,109.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,109.00**	**$21,109.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,109.00**

Project ID: 410709WR0490588 **Project Name:** Dawson County DV Program **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Court Monitor - Training for SANE nurses - To implement a Court Watch Project, and to be able to send nurses to SANE (Sexual Assault Nurse Examiner) and SART (Sexual Assault Response Team) trainings. Service area includes Dawson, Wibaux and Prairie counties.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *155*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00	$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00
$20,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,000.00**	**$20,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,000.00**

Project ID: 410709GR0690625 **Project Name:** DOJ-Forensic Science Division **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: LC/MS Instrument for Toxicology - To fund one laboratory technician and purchase an LC/MS instrument

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_10*

$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00
$200,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$200,000.00**	**$200,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$200,000.00**

Project ID: 410709GR0190620 **Project Name:** DOJ-Law Enforcement Services **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: Eastern MT Drug Task Force - To provide eastern Montana with a concentrated effort aimed at reducing the availablility of dangerous drugs throughout the region. Conduct investigations, develop and share intelligence data, detect and process clandestine drug labs and present cases for successful prosecution at both the state and federal level. Service area includes Carter, Custer, Dawson, Fallon, Garfield, McCone, Powder River, Prairie, Rosebud, Treasure and Wibaux counties.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *64*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$123,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$123,022.00	$123,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$123,022.00

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *88*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$163,915.00	$0.00	$0.00	$0.00	$0.00	$0.00	$163,915.00	$163,915.00	$0.00	$0.00	$0.00	$0.00	$0.00	$163,915.00
$286,937.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$286,937.00**	**$286,937.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$286,937.00**

Project ID: 410709GR0190619 **Project Name:** Flathead County Sheriff Office **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: Northwest Drug Task Force - To aggressively enforce state and federal laws relating to the possession and/or sale of dangerous drugs. To reduce the demand for illegal drugs, target, disrupt and dismantle drug trafficking organizations and create public awareness of drug enforcement efforts. Service area includes Lake, Flathead, Lincoln, Mineral and Sanders counties and the Confederated Salish and Kootenai Reservation.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	561

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$348,515.00	$0.00	$0.00	$0.00	$0.00	$0.00	$348,515.00	$348,515.00	$0.00	$0.00	$0.00	$0.00	$0.00	$348,515.00
$348,515.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$348,515.00**	**$348,515.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$348,515.00**

Project ID: 410709VR0590500 **Project Name:** Friends to Youth **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Victim Assistance Program - Provides direct services to victims of domestic violence, and sexual and/or physical assault through comprehensive, professional and therapeutic intervention. Service area includes Missoula, Ravalli, Mineral and Lake counties.

Missoula	NA	Finished	Missoula	59802	No District Selected	NA	NA	0	Recipients/Clients	90

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$12,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,000.00	$12,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,000.00
$12,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,000.00**	**$12,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,000.00**

Project ID: 410709VR0190505 **Project Name:** Friendship Center of Helena **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Domestic Violence Program - Provides emergency shelter and a transitional program. Services include a 24-hour crisis line, legal services, community education as well as a full range of direct services for survivors of domestic violence, sexual assault or other violent crimes. Service area includes Lewis and Clark, Broadwater and Jefferson counties.

Lewis & Clark	NA	Finished	Helena	59601	No District Selected	NA	NA	0	Recipients/Clients	1998

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$77,367.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,367.00	$77,367.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,367.00
$77,367.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$77,367.00**	**$77,367.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$77,367.00**

Project ID: 410709WR0190546 **Project Name:** Gallatin County Sheriff Office **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Misdemeanor Probation - Domestic Violence - Works with the Justice, Municipal, and District Courts in Gallatin County to provide structured supervision to convicted domestic violence offenders, monitor compliance of court orders, help ensure public safety and hold offenders accountable for their actions.

Gallatin	NA	Finished	Bozeman	59715	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$64,911.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,911.00	$64,911.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,911.00

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	284

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$437,370.00	$0.00	$0.00	$0.00	$0.00	$0.00	$437,370.00	$437,370.00	$0.00	$0.00	$0.00	$0.00	$0.00	$437,370.00

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	214

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$107,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,741.00	$107,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,741.00
$610,022.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$610,022.00**	**$610,022.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$610,022.00**

Project ID: 410709WR0490591 **Project Name:** Glasgow Women's Resource **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Victim Witness Program - Provides 24-hour crisis line, shelter services, transporation services, victim support groups, provide intervention and immediate on-site response for victims of crime. Service area includes Valley, Daniels, Sheridan and Phillips counties.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *546*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_11*

$73,193.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,193.00	$73,193.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,193.00
$73,193.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$73,193.00**	**$73,193.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$73,193.00**

Project ID: 410709GR0190618 **Project Name:** Havre City Police Department **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: Tri-Agency Safe Trails Task Force - Provide personnel to conduct investigations, develop and share intelligence data, detect and process clandestine drug labs and present successful prosecution cases at the state, tribal and federal levels. Provide training to law enforcement and civilian organizations. Service area includes Hill, Phillips, Judith Basin, Liberty, Chouteau and Blaine counties, the Fort Belknap and Rocky Boy's Indian Reservations.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *206*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$183,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,519.00	$183,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,519.00
$183,519.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$183,519.00**	**$183,519.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$183,519.00**

Project ID: 410709GR0691206 **Project Name:** Indian Country Research **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: Assessment of current needs related to criminal justice information and crime data collection on Montana's Indian Reservations

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_11* *Estimated Completion Date: Sep_11*

$43,108.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,108.00	$43,108.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,108.00
$43,108.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,108.00**	**$43,108.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,108.00**

Project ID: 410709GR0190624 **Project Name:** Missoula CO Sheriff Office **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: West Central MT Drug Task Force - To identify, investigate and disrupt/dismantle local, intrastate, interstate and international drug trafficking and money laundering organizations. Conduct follow-up investigations, share intelligence data and increase public awareness. Service area includes Ravalli, Missoula, Lake and Mineral counties.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *949*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$178,303.00	$0.00	$0.00	$0.00	$0.00	$0.00	$178,303.00	$178,303.00	$0.00	$0.00	$0.00	$0.00	$0.00	$178,303.00
$178,303.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$178,303.00**	**$178,303.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$178,303.00**

Project ID: 410709VR0190512 **Project Name:** Missoula County **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Victim/Witness Project - Provides direct services to victims through criminal, civil, and systems advocacy as well as rural and community outreach. Service area includes Missoula, and sometimes Ravalli, Granite, Mineral and Lake counties.

Missoula *NA* *Finished* *Missoula* *59802* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *3216*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$117,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117,084.00	$117,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117,084.00

Missoula *NA* *Finished* *Missoula* *59802* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *543*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$70,651.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,651.00	$70,651.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,651.00
$187,735.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$187,735.00**	**$187,735.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$187,735.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 410709GR0690612 **Project Name:** MT Board of Crime Control **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: The NIBRS and Web Based Analytics Enhancement will improve Montana's National Incident-Based Reporting System (NIBRS) and will provide public access to Montana's crime data. The new system will improve the integrity and accuracy of the NIBRS data that is sent to the FBI and provide an easy to use online data entry application for law enforcement to submit crime data. The Analytics portion of the project will allow Montana's law enforcement agencies and the public to access data almost real time via the internet.

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_11

$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00
$300,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**

Project ID: 410709WR0590577 **Project Name:** MT Dept of Justice **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Statewide Training - Purchase and distibution of rape kits to medical facilities across the state as well as training for Crime Victim compensation, the Hope Card, Orders of Protection forms, crime victim notification, online rape kit training, Domestic Violence Fatality Review Commission and the Address Confidentiality Program. Service area is statewide.

Statewide NA Finished NA 0 No District Selected NA NA 0 Service Providers 68

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_11

$53,223.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,223.00	$53,223.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,223.00

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_10

$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00
$153,223.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$153,223.00**	**$153,223.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$153,223.00**

Project ID: 410709WR0390587 **Project Name:** MT Legal Services Association **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Survivor's Legal Project - Provide funding for two paralegal positions. The program provides civil legal services to low income survivors of domestic violence and dating violence, sexual assault and stalking

Butte Silver Bow Paralegal for Butte Finished Butte 0 No District Selected NA NA 0 Recipients/Clients 157

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_11

$60,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,000.00	$120,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$120,000.00

Hill Paralegal for Havre Finished Havre 59501 No District Selected NA NA 0 Recipients/Clients 44

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_11

$60,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$120,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$120,000.00**	**$120,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$120,000.00**

Project ID: 410709WR0690581 **Project Name:** MT Supreme Court **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Pro Bono Legal Assistance Coordinator - Retains a job and program that is charged with enlarging the pool of attorneys and number of locally administered programs that provide free services to those living at or near the poverty level. The coordinator position will develop model protocol for local pro bono programs, target development of local pro bono progams and develop pilot models for developing services in rural Montana.

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_11

$41,574.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,574.00	$41,574.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,574.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00
$241,574.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$241,574.00**	**$241,574.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$241,574.00**

Project ID: 4107VR09Pass **Project Name:** Recovery Act Victim Assistance **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Block grant for the Victims Assistance Formula Grant Program from the Office for Victims of Crime - Passthru

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Mar_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 4107GR09Pass **Project Name:** Recovery Justice Assistance **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: Block grant for the Justice Assistance Formula Grant from the Bureau of Justice Assistance - Passthru budget

Unallocated *NA* *Not Scheduled* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_11*

$26,971.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,971.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Sweet Grass *NA* *Finished* *Big Timber* *59011* *No District Selected* *NA* *NA* *0* *Businesses Served* *1*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_10*

$10,670.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,670.00	$10,670.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,670.00

Custer *NA* *Finished* *Miles City* *59301* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *12*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_10*

$7,615.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,615.00	$7,615.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,615.00

Lincoln *NA* *Finished* *Troy* *59935* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *3*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_10*

$2,110.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,110.00	$2,110.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,110.00

Roosevelt *NA* *Finished* *Wolf Point* *59201* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *6*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_10*

$7,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,331.00	$7,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,331.00

Beaverhead *NA* *Finished* *Dillon* *59725* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *9*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_10*

$8,344.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,344.00	$8,344.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,344.00

Roosevelt *NA* *Finished* *Wolf Point* *59201* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *3*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_10*

$17,713.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,713.00	$17,713.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,713.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	Malta	59538	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Finished	Columbus	59019	No District Selected	NA	NA	0	Recipients/Clients	3
Dawson	NA	Finished	Glendive	59330	No District Selected	NA	NA	0	NA	0
Sanders	NA	Finished	Plains	59859	No District Selected	NA	NA	0	Recipients/Clients	3
Mccone	NA	Finished	Circle	59215	No District Selected	NA	NA	0	Recipients/Clients	7
Stillwater	NA	Finished	Columbus	59019	No District Selected	NA	NA	0	Recipients/Clients	4
Garfield	NA	Finished	Jordan	59337	No District Selected	NA	NA	0	Recipients/Clients	13
Roosevelt	NA	Finished	Poplar	59255	No District Selected	NA	NA	0	Recipients/Clients	8
Daniels	NA	Finished	Scobey	59263	No District Selected	NA	NA	0	Recipients/Clients	3
Lewis & Clark	NA	Finished	East Helena	59635	No District Selected	NA	NA	0	Recipients/Clients	6

Phillips	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Jun_10
Stillwater	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Sep_10
Dawson	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Dec_10
Sanders	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Jun_10
Mccone	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Jun_10
Stillwater	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Jun_10
Garfield	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Dec_10
Roosevelt	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Jun_10
Daniels	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Jun_10
Lewis & Clark	Budget Determination: Actual	Estimated Start Date: Oct_09	Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,940.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,940.00	$5,940.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,940.00
$8,067.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,067.00	$8,067.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,067.00
$6,794.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,794.00	$6,794.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,794.00
$15,065.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,065.00	$15,065.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,065.00
$17,088.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,088.00	$17,088.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,088.00
$10,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,785.00	$10,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,785.00
$12,335.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,335.00	$12,335.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,335.00
$8,372.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,372.00	$8,372.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,372.00
$8,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,700.00	$8,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,700.00
$8,565.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,565.00	$8,565.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,565.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Glasgow	59230	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$10,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,304.00	$10,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,304.00

Valley	NA	Finished	Glasgow	59230	No District Selected	NA	NA	0	Recipients/Clients	14
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Sep_10		

$15,103.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,103.00	$15,103.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,103.00

Sweet Grass	NA	Finished	Big Timber	59011	No District Selected	NA	NA	0	Businesses Served	1
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Jun_10		

$7,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,900.00	$7,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,900.00

Ravalli	NA	Finished	Ravalli	59840	No District Selected	NA	NA	0	Recipients/Clients	39
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Jun_10		

$14,207.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,207.00	$14,207.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,207.00

Lincoln	NA	Finished	Troy	59935	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Jun_10		

$1,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,800.00	$1,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,800.00

Flathead	NA	Finished	Whitefish	59937	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Jun_10		

$22,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,500.00	$22,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,500.00

Park	NA	Finished	Livingston	59047	No District Selected	NA	NA	0	Recipients/Clients	12
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Mar_10		

$13,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,206.00	$13,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,206.00

Yellowstone	NA	Finished	Billings	59103	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Mar_11		

$37,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,421.00	$37,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,421.00

Teton	NA	Finished	Choteau	59422	No District Selected	NA	NA	0	Recipients/Clients	3
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Jun_10		

$14,525.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,525.00	$14,525.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,525.00

Meagher	NA	Finished	White Sulphur	59645	No District Selected	NA	NA	0	Recipients/Clients	3
Budget Determination: Actual						Estimated Start Date: Oct_09		Estimated Completion Date: Jun_10		

$18,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,000.00	$18,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	Wolf Point	59201	No District Selected	NA	NA	0	Recipients/Clients	45

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$8,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,460.00	$8,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,460.00

Butte Silver Bow	NA	Finished	Butte	59701	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Sep_11

$62,360.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,360.00	$62,360.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,360.00
$408,251.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$408,251.00**	**$381,280.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$381,280.00**

Project ID: 4107WR09Pass **Project Name:** Recovery Violence Agnst Women **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Block grant for the Violence Against Women Formula Grant Program from the Violence Against Women Office - Passthru budget

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 410709WR0490590 **Project Name:** Supporters of Abuse Free Envir **Project Category:** Public Safety **Sub Class:** 165W2

Project Abstract: Ravalli County Coalition and Evening Advocate - To improve coordinated community response to domestic and sexual violence and increase victim safety for survivors. Provide direct services to survivors of domestic violence, dating violence, sexual assault and stalking.

Ravalli	NA	Finished	Hamilton	59840	No District Selected	NA	NA	0	Recipients/Clients	155

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$80,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,000.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,000.00
$80,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$80,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**

Project ID: 410709VR0490488 **Project Name:** Victim/Witness Assistance Serv **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Victim/Witness Assistance Services - Provides direct services to victims to include but not limited to crisis counseling, emergency legal advocacy, personal advocacy, tracking court cases through the criminal justice system, Orders of Protection, victim notification. Service area includes Cascade County.

Cascade	NA	Finished	Great Falls	59403	No District Selected	NA	NA	0	Recipients/Clients	2639

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$73,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,162.00	$73,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,162.00
$73,162.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$73,162.00**	**$73,162.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$73,162.00**

Project ID: 410709GR0190623 **Project Name:** Wolf Point Police Department **Project Category:** Public Safety **Sub Class:** 165W3

Project Abstract: Big Muddy River Drug Task Force - To investigate, apprehend and prosecute those who are trafficking in illegal narcotics; increase the expertise of agency officers in the investigation of illegal narcotics and increase public awareness about illegal drugs. Service area includes Richland, Valley, Sheridan, Roosevelt, and Daniels counties and the Fort Peck Tribes.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	55

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$55,495.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,495.00	$55,495.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,495.00
$55,495.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$55,495.00**	**$55,495.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$55,495.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 410709VR0190482 **Project Name:** YWCA of Billings **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Shelter, Crisis Line for Abuse Victims - Provides safety and crisis intervention for victims of domestic and sexual violence. Service area includes Yellowstone, Carbon, Stillwater, Rosebud and Big Horn counties.

Yellowstone *NA* *Finished* *Yellowstone* *59101* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *508*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$81,301.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,301.00	$81,301.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,301.00
$81,301.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$81,301.00**	**$81,301.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$81,301.00**

Project ID: 410709VR0190490 **Project Name:** YWCA of Great Falls **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Mercy Home - Domestic violence and sexual assault advocate program that offers emergency shelter, a 24-hour hotline, crisis counseling, transportation, personal, legal and assault/rape advocacy, group support and other domestic violence and sexual assault services.

Cascade *NA* *Finished* *Great Falls* *59401* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *2112*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$100,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,805.00	$100,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,805.00
$100,805.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,805.00**	**$100,805.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,805.00**

Project ID: 410709VR0190476 **Project Name:** YWCA of Missoula **Project Category:** Public Safety **Sub Class:** 165W1

Project Abstract: Pathways Program - Provides shelter, counseling, support groups, personal advocacy and a 24-hour crisis hotline.

Missoula *NA* *Finished* *Missoula* *59802* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *2390*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$52,972.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,972.00	$52,972.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,972.00

Missoula *NA* *Finished* *Missoula* *59802* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *2480*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$47,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,500.00	$47,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,500.00
$100,472.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,472.00**	**$100,472.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,472.00**
$4,646,776.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,646,776.00**	**$4,553,530.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,553,530.00**

Department of Administration

Report Period Dec_12

Project ID: 610100000000002 **Project Name:** Interoperability Montana **Project Category:** Public Safety **Sub Class:** 605W2

Project Abstract: An essential continuation of the Interoperability Montana (IM) Communication Project deployment and is intended to continue the build-out of the IM public safety radio system to regions in central and eastern Montana, with future impact on other areas of the state.

Powder River *Build-out of Interoperability Montana Communication Project deployment.* *Finished* *Broadus* *59317* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Oct_09* *Estimated Completion Date: Jul_11*

$0.00	$0.00	$0.00	$0.00	$153,500.00	$0.00	$153,500.00	$0.00	$0.00	$0.00	$0.00	$66,840.00	$0.00	$66,840.00

Carter *Build-out of Interoperability Montana Communication Project deployment.* *Finished* *Ekalaka* *59324* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Oct_09* *Estimated Completion Date: Jul_11*

$0.00	$0.00	$0.00	$0.00	$314,000.00	$0.00	$314,000.00	$0.00	$0.00	$0.00	$0.00	$14,159.00	$0.00	$14,159.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fallon	Build-out of Interoperability Montana Communication Project deployment.	Finished	Baker	59313	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$282,500.00	$0.00	$282,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Flathead	Build-out of Interoperability Montana Communication Project deployment.	Finished	Kalispell	59901	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$35,714.00	$0.00	$35,714.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$0.00	$100,000.00

Sweet Grass	Build-out of Interoperability Montana Communication Project deployment.	Finished	Big Timber	59011	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$35,714.00	$0.00	$35,714.00	$0.00	$0.00	$0.00	$0.00	$7,532.00	$0.00	$7,532.00

Dawson	Build-out of Interoperability Montana Communication Project deployment.	Finished	Glendive	59330	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$35,714.00	$0.00	$35,714.00	$0.00	$0.00	$0.00	$0.00	$322,373.00	$0.00	$322,373.00

Custer	Build-out of Interoperability Montana Communication Project deployment.	Finished	Miles City	59301	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$35,714.00	$0.00	$35,714.00	$0.00	$0.00	$0.00	$0.00	$59,866.00	$0.00	$59,866.00

Garfield	Build-out of Interoperability Montana Communication Project deployment.	Finished	Jordan	59337	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$35,714.00	$0.00	$35,714.00	$0.00	$0.00	$0.00	$0.00	$287,031.00	$0.00	$287,031.00

Mccone	Build-out of Interoperability Montana Communication Project deployment.	Finished	Circle	59215	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$35,714.00	$0.00	$35,714.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Yellowstone	Build-out of Interoperability Montana Communication Project deployment.	Finished	Billings	59101	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$35,716.00	$0.00	$35,716.00	$0.00	$0.00	$0.00	$0.00	$13,304.00	$0.00	$13,304.00

Richland	Build-out of Interoperability Montana Communication Project deployment.	Finished	Sidney	59270	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$108,939.00	$0.00	$108,939.00

Gallatin	Build-out of Interoperability Montana Communication Project deployment.	Finished	Wolf Point	0	No District Selected	NA	NA	0 NA		0

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jul_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,652.00	$0.00	$6,652.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Madison — *Build-out of Interoperability Montana Communication Project deployment.* — *Finished* — *Forsyth* — *0* — *No District Selected* — *NA* — *NA* — *0* — *NA* — *0*

Budget Determination: Estimate — *Estimated Start Date: Oct_09* — *Estimated Completion Date: Jul_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,652.00	$0.00	$6,652.00

Missoula — *Build-out of Interoperability Montana Communication Project deployment.* — *Finished* — *Hysham* — *0* — *No District Selected* — *NA* — *NA* — *0* — *NA* — *0*

Budget Determination: Estimate — *Estimated Start Date: Oct_09* — *Estimated Completion Date: Jul_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,652.00	$0.00	$6,652.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$0.00**	**$1,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$0.00**	**$1,000,000.00**

Project ID: 610100000000003 **Project Name:** ST Broadband Data & Dev **Project Category:** Public Safety **Sub Class:** 605D1

Project Abstract: State Broadband Data and Development

Lewis & Clark — *State Broadband Data and Development* — *Active* — *Helena* — *0* — *No District Selected* — *NA* — *NA* — *0* — *NA* — *0*

Budget Determination: Actual — *Estimated Start Date: Jun_10* — *Estimated Completion Date: Dec_14*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,833,761.00	$0.00	$0.00	$1,833,761.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,833,761.00**	**$0.00**	**$0.00**	**$1,833,761.00**

Project ID: 610100000000001 **Project Name:** St of MT Data Centers **Project Category:** All Other Funding **Sub Class:** 605W1

Project Abstract: Equipment for the State of MT Data Center (SMDC).

Lewis & Clark — *Equipment for the SMDC.* — *Finished* — *Helena* — *59620* — *No District Selected* — *NA* — *NA* — *0* — *NA* — *0*

Budget Determination: Estimate — *Estimated Start Date: Jan_10* — *Estimated Completion Date: Jun_12*

$0.00	$0.00	$0.00	$0.00	$3,000,000.00	$0.00	$3,000,000.00	$0.00	$0.00	$0.00	$0.00	$3,283,616.00	$0.00	$3,283,616.00

Custer — *Equipment for the SMDC.* — *Finished* — *Miles City* — *59301* — *No District Selected* — *NA* — *NA* — *0* — *NA* — *0*

Budget Determination: Estimate — *Estimated Start Date: Jan_10* — *Estimated Completion Date: Jun_12*

$0.00	$0.00	$0.00	$0.00	$500,000.00	$0.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$216,384.00	$0.00	$216,384.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$3,500,000.00**	**$0.00**	**$3,500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,500,000.00**	**$0.00**	**$3,500,000.00**
$0.00	**$0.00**	**$0.00**	**$0.00**	**$4,500,000.00**	**$0.00**	**$4,500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$1,833,761.00**	**$4,500,000.00**	**$0.00**	**$6,333,761.00**

Department of Commerce

Report Period Dec_12

Project ID: 650151INEQ11009 **Project Name:** "Hunting the Rez" Magazine **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Hill — *NA* — *Finished* — *Box Elder* — *59521* — *No District Selected* — *NA* — *NA* — *7000* — *NA* — *0*

Budget Determination: Actual — *Estimated Start Date: Jun_11* — *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650151INEQ10019 **Project Name:** 8CS Enterprise **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for remodeling contracts.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650151INEQ10016 **Project Name:** A Cheyenne Voice **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing software and materials needed for start up.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09340 **Project Name:** Absarokee Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	Absarokee	59001	Absarokee Elem	Mechanical Technologies, In	Billings, MT; Absarokee, MT	28060	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$28,060.00	$28,060.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,060.00	$28,060.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,060.00**	**$28,060.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,060.00**	**$28,060.00**

Project ID: 650181QS09203 **Project Name:** Absarokee Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	Elementary	Finished	Absarokee	59001	Absarokee Elem	Tom Degele	Absarokee, MT.	48004	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$48,004.00	$48,004.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,004.00	$48,004.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,004.00**	**$48,004.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,004.00**	**$48,004.00**

Project ID: 650181SFF09341 **Project Name:** Absarokee H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	Absarokee	59001	Absarokee H S	Mechanical Technologies, In	Billings, MT.	17747	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$17,747.00	$17,747.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,747.00	$17,747.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,747.00**	**$17,747.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,747.00**	**$17,747.00**

Project ID: 650181BB11002 **Project Name:** Access Consulting **Project Category:** All Other Funding **Sub Class:** 785W1

Project Abstract: NA

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_10 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$225.00	$0.00	$225.00	$0.00	$0.00	$0.00	$0.00	$225.00	$0.00	$225.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$225.00**	**$0.00**	**$225.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$225.00**	**$0.00**	**$225.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650151WTG11002 **Project Name:** Advanced Technology Group **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: Grant to train 25 workers

Missoula | Grant to train 25 workers | Active | Missoula | 59802 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Feb_11 | Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$125,000.00	$0.00	$125,000.00	$0.00	$0.00	$0.00	$0.00	$34,488.00	$0.00	$34,488.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$125,000.00**	**$0.00**	**$125,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,488.00**	**$0.00**	**$34,488.00**

Project ID: 650160MP09002 **Project Name:** Alberton **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Repairs and Paving

Mineral | NA | Finished | NA | 0 | No District Selected | Knife River | Missoula, MT | 0 | Recipients/Clients | 420

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$13,126.00	$0.00	$13,126.00	$0.00	$0.00	$0.00	$0.00	$13,126.00	$0.00	$13,126.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$13,126.00**	**$0.00**	**$13,126.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,126.00**	**$0.00**	**$13,126.00**

Project ID: 650181QS09010 **Project Name:** Alberton K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Mineral | NA | Finished | Alberton | 59820 | Alberton K-12 Schools | CTA Architects & Engineers | Billings, MT. | 9000 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$9,000.00	$9,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,000.00	$9,000.00

Mineral | NA | Finished | Alberton | 59820 | Alberton K-12 Schools | Sirius Construction | Missoula, MT. | 50000 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$50,000.00

Mineral | NA | Finished | Alberton | 59820 | Alberton K-12 Schools | Sirius Construction | Missoula, MT. | 29621 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$29,621.00	$29,621.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,621.00	$29,621.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$88,621.00**	**$88,621.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$88,621.00**	**$88,621.00**

Project ID: 650181SFF09396 **Project Name:** Alder Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Madison | NA | Finished | Alder | 59710 | Alder Elem | Steven Cole Dornhoff | Belgrade, MT. | 3150 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Dec_09

$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650151INEQ11008 **Project Name:** Allery and Sons Construction **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	Havre	59501	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_11 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09002 **Project Name:** Amsterdam Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Amsterdam	59741	Amsterdam Elem	VanDyken Drilling, Inc.	Belgrade, MT.	12600	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,560.00	$12,560.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,560.00	$12,560.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,560.00**	**$12,560.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,560.00**	**$12,560.00**

Project ID: 650181SFF09350 **Project Name:** Anaconda Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	NA	Finished	Anaconda	59711	Anaconda Elem	Valentinis Design Saltenberg	Anaconda, MT.	101163	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$101,163.00	$101,163.00	$0.00	$0.00	$0.00	$0.00	$0.00	$101,163.00	$101,163.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$101,163.00**	**$101,163.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$101,163.00**	**$101,163.00**

Project ID: 650181SFF09351 **Project Name:** Anaconda H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	NA	Finished	Anaconda	59711	Anaconda H S	Ray Peterson Electric, Zane'	Anaconda, MT.	49426	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$49,426.00	$49,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,426.00	$49,426.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,426.00**	**$49,426.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,426.00**	**$49,426.00**

Project ID: 650181QS09205 **Project Name:** Anaconda Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	NA	Finished	Anaconda	59711	Anaconda Elem	Colbert's Electric, Prete Elect	Anaconda, MT.	95429	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$95,429.00	$95,429.00	$0.00	$0.00	$0.00	$0.00	$0.00	$95,429.00	$95,429.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$95,429.00**	**$95,429.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$95,429.00**	**$95,429.00**

Project ID: 650160MP09003 **Project Name:** Anaconda-Deer Lodge **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Light Renovation

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	Intermountain Construction S	Butte, MT	0	Homes/Buildings	250

Budget Determination: Actual — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$140,948.00	$0.00	$140,948.00	$0.00	$0.00	$0.00	$0.00	$140,948.00	$0.00	$140,948.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$140,948.00**	**$0.00**	**$140,948.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$140,948.00**	**$0.00**	**$140,948.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09025 **Project Name:** Anderson Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Gallatin | Elementary | Finished | Bozeman | 59718 | Anderson Elem | WTR Consulting Engineers | Missoula, MT. | 7700 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$7,700.00	$7,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,700.00	$7,700.00

Gallatin | NA | Finished | Bozeman | 59741 | Anderson Elem | Van Dyken Drilling, Inc. | Belgrade, MT. | 25871 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: May_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$25,871.00	$25,871.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,871.00	$25,871.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,571.00**	**$33,571.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,571.00**	**$33,571.00**

Project ID: 650151ICED11005 **Project Name:** ANRLF & Technical Assistance **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Ongoing investment into the Apsaalooke Nation Revolving Loan Fund principle and retention of the Loan Fund Officer.

Big Horn | NA | Finished | Crow Agency | 59022 | No District Selected | NA | NA | 80000 | Recipients/Clients | 230

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$51,600.00	$0.00	$51,600.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$0.00**	**$80,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$51,600.00**	**$0.00**	**$51,600.00**

Project ID: 650181BB11001 **Project Name:** Applied Communications **Project Category:** All Other Funding **Sub Class:** 785W1

Project Abstract: NA

Statewide | NA | Finished | NA | 0 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$343.00	$0.00	$343.00	$0.00	$0.00	$0.00	$0.00	$343.00	$0.00	$343.00

Statewide | NA | Finished | NA | 0 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$71,127.00	$0.00	$0.00	$71,127.00	$0.00	$0.00	$0.00	$71,127.00	$0.00	$0.00	$71,127.00
$0.00	**$0.00**	**$0.00**	**$71,127.00**	**$343.00**	**$0.00**	**$71,470.00**	**$0.00**	**$0.00**	**$0.00**	**$71,127.00**	**$343.00**	**$0.00**	**$71,470.00**

Project ID: 650181SFF09101 **Project Name:** Arlee Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lake | NA | Finished | Arlee | 59821 | Arlee Elem | Schellinger Construction Co | Columbia Falls, MT. | 46275 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$46,275.00	$46,275.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,275.00	$46,275.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,275.00**	**$46,275.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,275.00**	**$46,275.00**

Project ID: 650181SFF09099 **Project Name:** Arlee H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	Arlee	59801	Arlee H S	Schellinger Construction Co	Columbia Falls, MT.	20273	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$20,273.00	$20,273.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,273.00	$20,273.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,273.00**	**$20,273.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,273.00**	**$20,273.00**

Project ID: 650181QS09174 **Project Name:** Arlee Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Lake	NA	Finished	Arlee	59821	Arlee Elem	Sustainable Building System	Missoula, MT.	12041	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$12,041.00	$12,041.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,041.00	$12,041.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,041.00**	**$12,041.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,041.00**	**$12,041.00**

Project ID: 650181SFF09397 **Project Name:** Arrowhead Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Park	NA	Finished	Pray	59065	Arrowhead Elem	David Rust; Big Bear Contrac	Livingston, MT	21577	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jan_10 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$21,577.00	$21,577.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,577.00	$21,577.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,577.00**	**$21,577.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,577.00**	**$21,577.00**

Project ID: 650181SFF09288 **Project Name:** Ashland Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Rosebud	NA	Finished	Ashland	59003	Ashland Elem	Kruger Windows	Miles City, MT.	11129	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$11,129.00	$11,129.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,129.00	$11,129.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,129.00**	**$11,129.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,129.00**	**$11,129.00**

Project ID: 650151STED1002 **Project Name:** ASSINIBOINE & SIOUX TRIBES **Project Category:** Energy and Weatherization **Sub Class:** 720W5

Project Abstract: A&S Diversified, Inc. Manufacturing Facilities Retrofit, Energy Efficiency Improvement and Fixed Asset Purchase

Roosevelt	NA	Finished	NA	0	No District Selected	Kadermass, Lee&Jackson; A	Billings, MT	617938	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Oct_10

$0.00	$0.00	$0.00	$0.00	$617,938.00	$0.00	$617,938.00	$0.00	$0.00	$0.00	$0.00	$617,938.00	$0.00	$617,938.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$617,938.00**	**$0.00**	**$617,938.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$617,938.00**	**$0.00**	**$617,938.00**

Project ID: 650181SFF09302 **Project Name:** Auchard Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lewis & Clark	NA	Finished	Wolf Creek	59648	Auchard Creek Elem	Milford Colony	Wolf Creek, MT	3780	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_10 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$3,780.00	$3,780.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,780.00	$3,780.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,780.00**	**$3,780.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,780.00**	**$3,780.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09207 **Project Name:** Augusta Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lewis & Clark *NA* *Finished* *Augusta* *59410* *Augusta Elem* *Hewlett Packard* *Atlanta, GA* *12864* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$12,864.00	$12,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,864.00	$12,864.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,864.00**	**$12,864.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,864.00**	**$12,864.00**

Project ID: 650181SFF09209 **Project Name:** Augusta H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lewis & Clark *NA* *Finished* *Augusta* *59410* *Augusta H S* *Crescent Electric* *East Dubugue, IL* *11546* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,546.00	$11,546.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,546.00	$11,546.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,546.00**	**$11,546.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,546.00**	**$11,546.00**

Project ID: 650181QS09083 **Project Name:** Augusta Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Lewis & Clark *Elementary* *Finished* *Augusta* *59410* *Augusta Elem* *WTR Consulting Engineers* *Missoula, MT.* *4595* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$4,595.00	$4,595.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,595.00	$4,595.00

Lewis & Clark *High School* *Finished* *Augusta* *59410* *Augusta H S* *WTR Consulting Engineers* *Missoula, MT.* *4595* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$4,595.00	$4,595.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,595.00	$4,595.00

Lewis & Clark *NA* *Finished* *Augusta* *59410* *Augusta Elem* *TC Glass-Western Electric-Kl* *Great Falls, MT., Augusta, MT.* *138649* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$138,649.00	$138,649.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128,947.00	$128,947.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$147,839.00**	**$147,839.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$138,137.00**	**$138,137.00**

Project ID: 650181SFF09303 **Project Name:** Avon Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Powell *NA* *Finished* *Avon* *59713* *Avon Elem* *DeSilva Electric, Antila Const* *Deer Lodge, MT; Elliston, MT* *6379* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$6,379.00	$6,379.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,379.00	$6,379.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,379.00**	**$6,379.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,379.00**	**$6,379.00**

Project ID: 650181SFF09138 **Project Name:** Ayers Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Grass Range	59032	Ayers Elem	Matt Moseng	Grass Range, MT	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650160MP09004 **Project Name:** Bainville **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Improvements to Simard Park; Improvements to the lagoon access road; and Fencing of the City lagoon

Roosevelt	NA	Finished	NA	0	No District Selected	Kevin South	Bainville, MT	0	Recipients/Clients	200

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$11,095.00	$0.00	$11,095.00	$0.00	$0.00	$0.00	$0.00	$11,095.00	$0.00	$11,095.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,095.00**	**$0.00**	**$11,095.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,095.00**	**$0.00**	**$11,095.00**

Project ID: 650181QS09149 **Project Name:** Bainville K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Roosevelt	NA	Finished	Bainville	59212	Bainville K-12 Schools	DC Engineering	Missoula, MT.	14600	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$14,600.00	$14,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,600.00	$14,600.00

Roosevelt	NA	Finished	Bainville	59212	Bainville K-12 Schools	Dale Plumbing & Heating; Si	Glasgow, MT; Sidney, MT	27956	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$27,956.00	$27,956.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,956.00	$27,956.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,556.00**	**$42,556.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,556.00**	**$42,556.00**

Project ID: 650160MP09005 **Project Name:** Baker **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Storm Drain Installation on South Montana 7 and Secondary 322

Fallon	NA	Finished	NA	0	No District Selected	Foothills Contracting, INC	Webster, SD	0	Recipients/Clients	1634

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$39,767.00	$0.00	$39,767.00	$0.00	$0.00	$0.00	$0.00	$39,767.00	$0.00	$39,767.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$39,767.00**	**$0.00**	**$39,767.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,767.00**	**$0.00**	**$39,767.00**

Project ID: 650181QS09055 **Project Name:** Baker K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Fallon	NA	Finished	Baker	59313	Baker K-12 Schools	WTR Consulting Engineers	Missoula, MT.	26050	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$26,050.00	$26,050.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,050.00	$26,050.00

Fallon	NA	Finished	Baker	59313	Baker K-12 Schools	Yellowstone Electric Compay	Billings, MT.	68901	School Facilities	1

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$68,901.00	$68,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,901.00	$68,901.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$94,951.00**	**$94,951.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$94,951.00**	**$94,951.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09266 **Project Name:** Basin Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Jefferson *NA* *Finished* *Basin* *59631* *Basin Elem* *NA* *NA* *3937* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181SFF09224 **Project Name:** Bear Paw Cooperative **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Blaine *NA* *Finished* *Chinook* *59523* *Bear Paw Cooperative* *Crown Construction* *Chinook, MT.* *14569* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$14,569.00	$14,569.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,569.00	$14,569.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,569.00**	**$14,569.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,569.00**	**$14,569.00**

Project ID: 650181SFF09380 **Project Name:** Bear Paw Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Blaine *NA* *Finished* *Chinook* *59523* *Bear Paw Elem* *NA* *NA* *1635* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,471.00	$1,471.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,471.00	$1,471.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,471.00**	**$1,471.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,471.00**	**$1,471.00**

Project ID: 650160MP09006 **Project Name:** Bearcreek **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Town Hall Renovation and Repairs

Carbon *NA* *Finished* *NA* *0* *No District Selected* *Clarks Fork Masonry* *Belfry, MT* *0* *Recipients/Clients* *83*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$7,473.00	$0.00	$7,473.00	$0.00	$0.00	$0.00	$0.00	$7,473.00	$0.00	$7,473.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,473.00**	**$0.00**	**$7,473.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,473.00**	**$0.00**	**$7,473.00**

Project ID: 650160CP09002 **Project Name:** Beaverhead **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Courthouse Repair

Beaverhead *NA* *Finished* *NA* *0* *No District Selected* *KB Construction* *Dillon, MT* *0* *Recipients/Clients* *8903*

Budget Determination: Actual *Estimated Start Date: May_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$197,687.00	$0.00	$197,687.00	$0.00	$0.00	$0.00	$0.00	$197,687.00	$0.00	$197,687.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$197,687.00**	**$0.00**	**$197,687.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$197,687.00**	**$0.00**	**$197,687.00**

Project ID: 650160TSEP10467 **Project Name:** Beaverhead County **Project Category:** Transportation/Infrastructure **Sub Class:** 730W7

Project Abstract: Replace the Nissen Lane, Carrigan Lane, and Frying Pan Road Bridges with three-sided concrete box culverts. The county intends to use their crews for the detour bridge installation and associated roadwork.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	NA	0	No District Selected	RE Miller and Sons and Becc	Dillon and Butte, MT	341732	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Oct_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$290,668.00	$290,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$271,193.00	$271,193.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$290,668.00**	**$290,668.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$271,193.00**	**$271,193.00**

Project ID: 650181SFF09001 **Project Name:** Beaverhead County H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	Dillon	59725	Beaverhead County H	Northern Hardwood Co. Inc.	Deer Park, WA.	44325	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$44,325.00	$44,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,325.00	$44,325.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,325.00**	**$44,325.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,325.00**	**$44,325.00**

Project ID: 650181QS09238 **Project Name:** Beaverhead County High School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	High School	Finished	Dillon	59725	Beaverhead County H	West Electric	Dillon, MT.	38368	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$38,368.00	$38,368.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,368.00	$38,368.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$38,368.00**	**$38,368.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$38,368.00**	**$38,368.00**

Project ID: 650181SFF09381 **Project Name:** Belfry K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Montana school districts will receive $19,776,525, distributed by quality educator formula, for deferred maintenance on school facilities or making energy efficiency improvements. Funds must be expended by September 30, 2010 or will revert to the Department and the state general fund.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	Belfry	59008	Belfry K-12 Schools	GK Construction; E & B Cons	Lovell, WY; Harlowton, MT	20081	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$20,081.00	$20,081.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,081.00	$20,081.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,081.00**	**$20,081.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,081.00**	**$20,081.00**

Project ID: 650160MP09007 **Project Name:** Belgrade **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Intersection Reconstruction and Sidewalk Extension

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	Duneman Construction	Bozeman, MT	0	Recipients/Clients	8185

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$132,506.00	$0.00	$132,506.00	$0.00	$0.00	$0.00	$0.00	$132,506.00	$0.00	$132,506.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$132,506.00**	**$0.00**	**$132,506.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$132,506.00**	**$0.00**	**$132,506.00**

Project ID: 650181SFF09296 **Project Name:** Belgrade Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Belgrade	59714	Belgrade Elem	Rich's Flooring, Andy's Glass	Belgrade, MT., Bozeman, MT.	218827	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$218,827.00	$218,827.00	$0.00	$0.00	$0.00	$0.00	$0.00	$218,827.00	$218,827.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$218,827.00**	**$218,827.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$218,827.00**	**$218,827.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09297 **Project Name:** Belgrade H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin *NA* *Finished* *Belgrade* *59714* *Belgrade H S* *Williams Plumb&Hea, Scott F* *Bozeman, MT., Helena, MT., Great Fall* *90190* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$90,190.00	$90,190.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,190.00	$90,190.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$90,190.00**	**$90,190.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$90,190.00**	**$90,190.00**

Project ID: 650181QS09035 **Project Name:** Belgrade Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Gallatin *Elementary* *Finished* *Belgrade* *59714* *Belgrade Elem* *Associated Construction Engi* *Belgrade* *29345* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$29,345.00	$29,345.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,345.00	$29,345.00

Gallatin *High School* *Finished* *Belgrade* *59714* *Belgrade H S* *Associated Construction Engi* *Belgrade* *20155* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$20,155.00	$20,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,155.00	$20,155.00

Gallatin *NA* *Finished* *Belgrade* *59714* *Belgrade Elem* *Sundance Contract-Crescent* *Bozeman, MT., Belgrade, MT.* *103096* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$103,096.00	$103,096.00	$0.00	$0.00	$0.00	$0.00	$0.00	$103,096.00	$103,096.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$152,596.00**	**$152,596.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$152,596.00**	**$152,596.00**

Project ID: 650160MP09008 **Project Name:** Belt **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Install underground sprinklers in Castner Park

Cascade *NA* *Finished* *NA* *0* *No District Selected* *Jonas Sprinklers and Fertilize* *Great Falls, MT* *0* *Recipients/Clients* *632*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$16,064.00	$0.00	$16,064.00	$0.00	$0.00	$0.00	$0.00	$16,064.00	$0.00	$16,064.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$16,064.00**	**$0.00**	**$16,064.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,064.00**	**$0.00**	**$16,064.00**

Project ID: 650181SFF09174 **Project Name:** Belt Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade *NA* *Finished* *Belt* *59412* *Belt Elem* *Modern Cabinet* *Great Falls, MT* *30279* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$30,279.00	$30,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,279.00	$30,279.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,279.00**	**$30,279.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,279.00**	**$30,279.00**

Project ID: 650181SFF09176 **Project Name:** Belt H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Cascade | *NA* | *Finished* | *Belt* | *59412* | *Belt H S* | *AT. Klemens, Inc.; Weaver M* | *Great Falls, MT; Power, MT* | *16295* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Apr_10* | *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$16,295.00	$16,295.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,295.00	$16,295.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,295.00**	**$16,295.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,295.00**	**$16,295.00**

Project ID: 650181SFF09226 **Project Name:** Benton Lake Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau | *NA* | *Finished* | *Floweree* | *59440* | *Benton Lake Elem* | *NA* | *NA* | *1610* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Sep_10* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650151ICED11002 **Project Name:** BF Bus Grant/Chew Blackbones **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: 7 awards of $10,000 will be subgranted by the Tribe to Indian-owned businesses on the reservation. $10,000 will be used to pay a caretaker for the summer season at the Chewing Blackbones Recreation Campground and to build picnic benches.

Fergus | *NA* | *Finished* | *Browning* | *59417* | *No District Selected* | *NA* | *NA* | *80000* | *Recipients/Clients* | *8*

Budget Determination: Actual | *Estimated Start Date: Jun_11* | *Estimated Completion Date: Sep_12*

$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$0.00**	**$80,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$0.00**	**$80,000.00**

Project ID: 650181SFF09268 **Project Name:** Biddle Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Powder River | *NA* | *Finished* | *Biddle* | *59314* | *Biddle Elem* | *Lee's Computer Sales & Rep* | *Broadus, MT.* | *1575* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Apr_10* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650174HCE10008 **Project Name:** BIG BOULDER RESIDENCES **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: NA

Jefferson | *36 units of affordable housing* | *Finished* | *Boulder* | *59632* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Nov_09* | *Estimated Completion Date: Aug_11*

$1,792,396.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,792,396.00	$1,792,396.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,792,396.00
$1,792,396.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,792,396.00**	**$1,792,396.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,792,396.00**

Project ID: 650174TC10002 **Project Name:** BIG BOULDER RESIDENCES, IN **Project Category:** Tax Relief **Sub Class:** 760W1

Project Abstract: 36 units of affordable housing

Jefferson | *36 units of family affordable housing* | *Finished* | *Boulder* | *59632* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: May_10* | *Estimated Completion Date: Aug_11*

$5,160,219.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,160,219.00	$5,160,219.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,160,219.00
$5,160,219.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,160,219.00**	**$5,160,219.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,160,219.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09409 **Project Name:** Big Country Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Custer | NA | Finished | Miles City | 59301 | Big Country Coop | Haynes Enterprise, LLC | Miles City, MT | 7954 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$7,954.00	$7,954.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,954.00	$7,954.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,954.00**	**$7,954.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,954.00**	**$7,954.00**

Project ID: 650181SFF09349 **Project Name:** Big Dry Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Garfield | NA | Finished | Jordan | 59337 | Big Dry Creek Elem | NA | NA | 1575 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181QS09192 **Project Name:** Big Fork Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Flathead | NA | Finished | Big Fork | 59911 | Bigfork Elem | Shepard's Glass, Inc. | Kalispell, MT. | 73838 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$73,838.00	$73,838.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,838.00	$73,838.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$73,838.00**	**$73,838.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$73,838.00**	**$73,838.00**

Project ID: 650160CP09003 **Project Name:** Big Horn **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Little Horn Road Reconstruction

Big Horn | NA | Finished | NA | 0 | No District Selected | Century Construction | Lewistown, MT | 0 | Recipients/Clients | 12841

Budget Determination: Actual | Estimated Start Date: May_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$192,702.00	$0.00	$192,702.00	$0.00	$0.00	$0.00	$0.00	$192,702.00	$0.00	$192,702.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$192,702.00**	**$0.00**	**$192,702.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$192,702.00**	**$0.00**	**$192,702.00**

Project ID: 650160MP09009 **Project Name:** Big Sandy **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Resurface Johannnes Avenue

Chouteau | NA | Finished | NA | 0 | No District Selected | Bill Baltrusch Construction IN | Havre, MT | 0 | Recipients/Clients | 610

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$20,200.00	$0.00	$20,200.00	$0.00	$0.00	$0.00	$0.00	$20,200.00	$0.00	$20,200.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$20,200.00**	**$0.00**	**$20,200.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,200.00**	**$0.00**	**$20,200.00**

Project ID: 650181SFF09199 **Project Name:** Big Sandy Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	NA	Finished	Big Sandy	59520	Big Sandy Elem	Diamond Back Fencing	Havre, MT.	16681	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$16,681.00	$16,681.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,681.00	$16,681.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,681.00**	**$16,681.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,681.00**	**$16,681.00**

Project ID: 650181SFF09201 **Project Name:** Big Sandy H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau	NA	Finished	Big Sandy	59520	Big Sandy H S	Prairie Sage, Inc.	Big Sandy, MT.	12499	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Jan_10

$0.00	$0.00	$0.00	$0.00	$0.00	$12,499.00	$12,499.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,499.00	$12,499.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,499.00**	**$12,499.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,499.00**	**$12,499.00**

Project ID: 650181QS09074 **Project Name:** Big Sandy Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Chouteau	Elementary	Finished	Big Sandy	59520	Big Sandy Elem	CTA Architects & Engineers	Great Falls, MT.	1816	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$1,816.00	$1,816.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,816.00	$1,816.00
Chouteau	High School	Finished	Big Sandy	59520	Big Sandy H S	CTA Architects & Engineers	Great Falls, MT.	4715	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$4,715.00	$4,715.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,715.00	$4,715.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,531.00**	**$6,531.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,531.00**	**$6,531.00**

Project ID: 650181SFF09178 **Project Name:** Big Sky SE Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Pondera	NA	Finished	Conrad	59425	Big Sky SE Coop	District Staff	Conrad	23782	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$23,782.00	$23,782.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,782.00	$23,782.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,782.00**	**$23,782.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,782.00**	**$23,782.00**

Project ID: 650160MP09010 **Project Name:** Big Timber **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Anderson Street Asphalt Overlay Project

Sweet Grass	NA	Finished	NA	0	No District Selected	Gallatin Asphalt	Bozeman, MT	0	Recipients/Clients	1750

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jun_09

$0.00	$0.00	$0.00	$0.00	$40,491.00	$0.00	$40,491.00	$0.00	$0.00	$0.00	$0.00	$40,491.00	$0.00	$40,491.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$40,491.00**	**$0.00**	**$40,491.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$40,491.00**	**$0.00**	**$40,491.00**

Project ID: 650181QS09112 **Project Name:** Big Timber Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sweet Grass	Elementary	Finished	Big Timber	59011	Big Timber Elem	Black Box Design	Big Timber, MT.	5700	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$5,700.00	$5,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,700.00	$5,700.00

Sweet Grass	NA	Finished	Big Timber	59011	Big Timber Elem	Smitty's Plumbing & Heating	Bozeman, MT	43437	School Facilities	1

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$43,137.00	$43,137.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,137.00	$43,137.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,837.00**	**$48,837.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,837.00**	**$48,837.00**

Project ID: 650181SFF09069 **Project Name:** Bigfork Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead	NA	Finished	Bigfork	59911	Bigfork Elem	Masterpiece Carpet	Kalispell, MT.	68788	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$68,788.00	$68,788.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,788.00	$68,788.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$68,788.00**	**$68,788.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$68,788.00**	**$68,788.00**

Project ID: 650181QS09042 **Project Name:** Bigfork H S **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead	High School	Finished	Big Fork	59911	Bigfork H S	Morrison-Maierle, Inc.	Kalispell, MT.	7600	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jun_09

$0.00	$0.00	$0.00	$0.00	$0.00	$7,600.00	$7,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,600.00	$7,600.00

Flathead	NA	Finished	Bigfork	59911	Bigfork H S	Rick Klein Painting	Bigfork, MT.	48412	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$0.00	$0.00	$48,412.00	$48,412.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,412.00	$48,412.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$56,012.00**	**$56,012.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$56,012.00**	**$56,012.00**

Project ID: 650160MP09011 **Project Name:** Billings **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Reconstruction Alkali Creek Road

Yellowstone	NA	Finished	NA	0	No District Selected	CMG Construction	Billings, MT	0	Recipients/Clients	7000

Budget Determination: Actual — Estimated Start Date: May_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$1,650,688.00	$0.00	$1,650,688.00	$0.00	$0.00	$0.00	$0.00	$1,650,688.00	$0.00	$1,650,688.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,650,688.00**	**$0.00**	**$1,650,688.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,650,688.00**	**$0.00**	**$1,650,688.00**

Project ID: 650181SFF09032 **Project Name:** Billings Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone	NA	Finished	Billings	59101	Billings Elem	Empire, Jones Const, Steven	Billings, MT.	1234596	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,234,596.00	$1,234,596.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,234,596.00	$1,234,596.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,234,596.00**	**$1,234,596.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,234,596.00**	**$1,234,596.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09034 **Project Name:** Billings H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone *NA* *Finished* *Billings* *59101* *Billings H S* *Precision Plumb&Heat, Redd* *Billings, MT.* *613289* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$613,289.00	$613,289.00	$0.00	$0.00	$0.00	$0.00	$0.00	$613,289.00	$613,289.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$613,289.00**	**$613,289.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$613,289.00**	**$613,289.00**

Project ID: 650181QS09091 **Project Name:** Billings Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Yellowstone *NA* *Finished* *Billings* *59101* *Billings Elem* *Star Service* *Billings, MT.* *564000* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$564,000.00	$564,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$564,000.00	$564,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$564,000.00**	**$564,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$564,000.00**	**$564,000.00**

Project ID: 650151BIO09001 **Project Name:** Biomass Energy **Project Category:** Energy and Weatherization **Sub Class:** 720W6

Project Abstract: This appropriation is intended to fund one or several studies that will address questions about the feasibility of developing biomass energy producing plants in the State of Montana. Some of the factors that will be studied include biomass fuel availabili

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181SFF09352 **Project Name:** Birney Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Rosebud *NA* *Finished* *Birney* *59012* *Birney Elem* *Gatlin Construction* *NA* *1575* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650181SFF09410 **Project Name:** Bitterroot Valley Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Ravalli *NA* *Finished* *Stevensville* *59870* *Bitterroot Valley Coop* *Tamarack Construction; B&B* *Victor, MT; Lolo, MT* *35752* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$35,752.00	$35,752.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,752.00	$35,752.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,752.00**	**$35,752.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,752.00**	**$35,752.00**

Project ID: 650151ICED10003 **Project Name:** BLACKFEET CD INITIATIVE **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Development of a community development position within Blackfeet Planning to focus broadly on building institutional capacity, business, tourism, workforce and infrastructure development, environmental projects and other leadership/economic development projects.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	Browning	59417	No District Selected	NA	NA	70000	Recipients/Clients	16500

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00	$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$70,000.00**	**$0.00**	**$70,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$70,000.00**	**$0.00**	**$70,000.00**

Project ID: 650151STED1006 **Project Name:** BLACKFEET TRIBE **Project Category:** Water and Environment **Sub Class:** 720W5

Project Abstract: Blackfeet Community Water Project Phase 3 Connecting the water treatment plant to the town of Browning from the Lower Two Medicine Lake

Glacier	na	Finished	Browning	59417	No District Selected	NA	NA	0	Homes/Buildings	1501

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$617,938.00	$0.00	$617,938.00	$0.00	$0.00	$0.00	$0.00	$617,938.00	$0.00	$617,938.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$617,938.00**	**$0.00**	**$617,938.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$617,938.00**	**$0.00**	**$617,938.00**

Project ID: 650160CP09004 **Project Name:** Blaine **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Improvements to the County Events Center, Harlem Fire Hall & Ambulance Barn, Turner Fire Hall, and Hogeland Fire Hall

Blaine	NA	Finished	NA	0	No District Selected	Ragsdale Construction	Harlem, MT	0	Recipients/Clients	6491

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$185,123.00	$0.00	$185,123.00	$0.00	$0.00	$0.00	$0.00	$185,123.00	$0.00	$185,123.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$185,123.00**	**$0.00**	**$185,123.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$185,123.00**	**$0.00**	**$185,123.00**

Project ID: 650181SFF09092 **Project Name:** Bloomfield Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Dawson	NA	Finished	Bloomfield	59315	Bloomfield Elem	Big Sky Siding & Windows	Sidney, MT	1683	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,638.00	$1,638.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,638.00	$1,638.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,638.00**	**$1,638.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,638.00**	**$1,638.00**

Project ID: 650181QS09066 **Project Name:** Blue Creek Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone	Elementary	Finished	Billings	59101	Blue Creek Elem	CTA Architects & Engineers	Billings, MT.	4500	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$4,500.00	$4,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,500.00	$4,500.00

Yellowstone	NA	Finished	Billings	59101	Blue Creek Elem	NA	NA	30712	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$30,712.00	$30,712.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,712.00	$30,712.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,212.00**	**$35,212.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,212.00**	**$35,212.00**

Project ID: 650151INEQ11018 **Project Name:** Blue Heaven Guest Ranch **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	Hays	59022	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_11 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09353 **Project Name:** Bonner Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Bonner	59823	Bonner Elem	Rocky Mountain Electric Con	Milltown, MT; Missoula, MT	44100	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_10 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$44,100.00	$44,100.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,100.00	$44,100.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,100.00**	**$44,100.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,100.00**	**$44,100.00**

Project ID: 650160MP09012 **Project Name:** Boulder **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Water System Treatment Project

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	NA	0	No District Selected	Intermountain Construction S	Butte, MT	0	Recipients/Clients	1360

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$32,645.00	$0.00	$32,645.00	$0.00	$0.00	$0.00	$0.00	$32,645.00	$0.00	$32,645.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$32,645.00**	**$0.00**	**$32,645.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$32,645.00**	**$0.00**	**$32,645.00**

Project ID: 650181SFF09411 **Project Name:** Boulder Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	Boulder	59632	Boulder Elem	Pierce Floor, Rising Light En	Helena, MT., Boulder, MT.	22755	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$22,755.00	$22,755.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,755.00	$22,755.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,755.00**	**$22,755.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,755.00**	**$22,755.00**

Project ID: 650181SFF09305 **Project Name:** Box Elder Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	Box Elder	59521	Box Elder Elem	Combustion Service	Great Falls, MT.	48091	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$48,091.00	$48,091.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,091.00	$48,091.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,091.00**	**$48,091.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,091.00**	**$48,091.00**

Project ID: 650181SFF09306 **Project Name:** Box Elder H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	Box Elder	59521	Box Elder H S	Schine Electric	Havre, MT.	19634	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Feb_10 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$19,634.00	$19,634.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,634.00	$19,634.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,634.00**	**$19,634.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,634.00**	**$19,634.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09007 **Project Name:** Box Elder Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Hill	*Elementary*	*Finished*	*Box Elder*	*59521*	*Box Elder Elem*	*CTA Architects & Engineers*	*Great Falls, MT.*	*3980*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: May_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$3,980.00	$3,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,980.00	$3,980.00
Hill	*High School*	*Finished*	*Box Elder*	*59521*	*Box Elder H S*	*CTA Architects & Engineers*	*Great Falls, MT.*	*3980*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: May_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$3,980.00	$3,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,980.00	$3,980.00
Hill	*NA*	*Finished*	*Box Elder*	*59521*	*Box Elder Elem*	*Clausen & Sons, Dolls Glass,*	*Havre, MT., Great Falls, MT.*	*128697*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Jul_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$128,697.00	$128,697.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128,697.00	$128,697.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$136,657.00**	**$136,657.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$136,657.00**	**$136,657.00**

Project ID: 650160MP09013 **Project Name:** Bozeman **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Erect City Vehicle Maintenance Shop, ADA Pedestrian Ramp Improvements, Bogert Park Tennis/Basketball Courts, Bogert Park Sidewalk Replacement, Depot Park - Phase 2 Improvements, N 7th & Oak Street Sidewalk Improvements

Gallatin	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*Kostelecky Construction*	*Bozeman, MT*	*0*	*Recipients/Clients*	*38000*			
			Budget Determination: Actual			*Estimated Start Date: Apr_10*		*Estimated Completion Date: Sep_10*					
$0.00	$0.00	$0.00	$0.00	$622,138.00	$0.00	$622,138.00	$0.00	$0.00	$0.00	$0.00	$622,138.00	$0.00	$622,138.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$622,138.00**	**$0.00**	**$622,138.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$622,138.00**	**$0.00**	**$622,138.00**

Project ID: 650181QS09075 **Project Name:** Bozeman Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Gallatin	*Elementary*	*Finished*	*Bozeman*	*59715*	*Bozeman Elem*	*CTA Architects & Engineers*	*Bozeman, MT.*	*48950*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Jun_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$48,950.00	$48,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,950.00	$48,950.00
Gallatin	*NA*	*Finished*	*Bozeman*	*59715*	*Bozeman Elem*	*Quality Roofing*	*Bozeman, MT.*	*423982*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Jul_09*		*Estimated Completion Date: Jun_10*					
$0.00	$0.00	$0.00	$0.00	$0.00	$423,982.00	$423,982.00	$0.00	$0.00	$0.00	$0.00	$0.00	$423,982.00	$423,982.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$472,932.00**	**$472,932.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$472,932.00**	**$472,932.00**

Project ID: 650181SFF09299 **Project Name:** Bozeman H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin	*NA*	*Finished*	*Bozeman*	*59715*	*Bozeman H S*	*Core Control*	*Bozeman, MT.*	*222146*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Jul_09*		*Estimated Completion Date: Dec_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$222,146.00	$222,146.00	$0.00	$0.00	$0.00	$0.00	$0.00	$222,146.00	$222,146.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$222,146.00**	**$222,146.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$222,146.00**	**$222,146.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09217 **Project Name:** Bozeman Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Gallatin *NA* *Finished* *Bozeman* *59715* *Bozeman H S* *Summit Roofing, Faure Halvo* *Missoula, MT., Bozeman, MT., Helena,* *375511* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$375,511.00	$375,511.00	$0.00	$0.00	$0.00	$0.00	$0.00	$375,511.00	$375,511.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$375,511.00**	**$375,511.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$375,511.00**	**$375,511.00**

Project ID: 650160TSEP08368 **Project Name:** Brady Co. W&S District **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Rehabilitate two lagoons and install spray irrigation for wastewater effulent.

Pondera *NA* *Finished* *NA* *0* *No District Selected* *Nelcon, Inc.* *Kalispell, MT* *1790737* *Homes/Buildings* *96*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Dec_13*

$0.00	$0.00	$0.00	$0.00	$0.00	$749,882.00	$749,882.00	$0.00	$0.00	$0.00	$0.00	$0.00	$749,882.00	$749,882.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$749,882.00**	**$749,882.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$749,882.00**	**$749,882.00**

Project ID: 650160MP09014 **Project Name:** Bridger **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street And Sidewalk Repairs

Carbon *NA* *Finished* *NA* *0* *No District Selected* *Town of Bridger* *Bridger, MT* *0* *Recipients/Clients* *16*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$20,228.00	$0.00	$20,228.00	$0.00	$0.00	$0.00	$0.00	$20,228.00	$0.00	$20,228.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$20,228.00**	**$0.00**	**$20,228.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,228.00**	**$0.00**	**$20,228.00**

Project ID: 650181SFF09295 **Project Name:** Bridger K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Carbon *NA* *Finished* *Bridger* *59014* *Bridger K-12 Schools* *Ace Flooring* *Billings, MT* *34680* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$34,680.00	$34,680.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,680.00	$34,680.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,680.00**	**$34,680.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,680.00**	**$34,680.00**

Project ID: 650181BB09001 **Project Name:** Broadband Mapping **Project Category:** All Other Funding **Sub Class:** 785W1

Project Abstract: Establish program to complete broadband map for State of Montana. Finalize contract for winning bid response to Request for Proposals for broadband mapping and related administrative rules, and respond to follow-up questions from funding agency on broad band mapping grant proposal.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$164,680.00	$0.00	$164,680.00	$0.00	$0.00	$0.00	$0.00	$212,897.00	$0.00	$212,897.00

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$25,000.00	$0.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$0.00	$25,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$5,000.00	$0.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$0.00	$5,000.00

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_10 — Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$99,753.00	$0.00	$99,753.00	$0.00	$0.00	$0.00	$0.00	$51,536.00	$0.00	$51,536.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$294,433.00**	**$0.00**	**$294,433.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$294,433.00**	**$0.00**	**$294,433.00**

Project ID: 650160MP09015 **Project Name:** Broadus **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Addition to City Hall for Police Department

Powder River	NA	Finished	NA	0	No District Selected	Northwest Pipe Fitting	Billings, MT	0	Recipients/Clients	332

Budget Determination: Actual — Estimated Start Date: Feb_10 — Estimated Completion Date: Apr_10

$0.00	$0.00	$0.00	$0.00	$15,767.00	$0.00	$15,767.00	$0.00	$0.00	$0.00	$0.00	$15,767.00	$0.00	$15,767.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$15,767.00**	**$0.00**	**$15,767.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,767.00**	**$0.00**	**$15,767.00**

Project ID: 650181SFF09156 **Project Name:** Broadus Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Powder River	NA	Finished	Broadus	59317	Broadus Elem	Alderman Oil, Copps Hardwa	Broadus, MT., Billings, MT.	27848	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$27,847.00	$27,847.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,847.00	$27,847.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,847.00**	**$27,847.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,847.00**	**$27,847.00**

Project ID: 650181QS09099 **Project Name:** Broadus Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Powder River	NA	Finished	Broadus	59317	Broadus Elem	Luke Earley, Dale Copelan	Broadus, MT.	19233	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$19,233.00	$19,233.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,958.00	$17,958.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,233.00**	**$19,233.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,958.00**	**$17,958.00**

Project ID: 650160MP09016 **Project Name:** Broadview **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: General Repairs and Maintenance

Yellowstone	NA	Finished	NA	0	No District Selected	J & L Sweeping, INC	Billings, MT	0	Recipients/Clients	151

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$8,832.00	$0.00	$8,832.00	$0.00	$0.00	$0.00	$0.00	$8,832.00	$0.00	$8,832.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$8,832.00**	**$0.00**	**$8,832.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,832.00**	**$0.00**	**$8,832.00**

Project ID: 650181SFF09103 **Project Name:** Broadview Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Yellowstone *NA* *Finished* *Broadview* *59015* *Broadview Elem* *Montana Boiler Service, Inc.* *Billings, MT.* *20413* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$20,413.00	$20,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,413.00	$20,413.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,413.00**	**$20,413.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,413.00**	**$20,413.00**

Project ID: 650181SFF09105 **Project Name:** Broadview H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone *NA* *Finished* *Broadview* *59015* *Broadview H S* *Ingraham Environmental, Inc.* *Butte, MT.* *11086* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,086.00	$11,086.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,086.00	$11,086.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,086.00**	**$11,086.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,086.00**	**$11,086.00**

Project ID: 650181QS09100 **Project Name:** Broadview Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone *Elementary* *Finished* *Broadview* *59015* *Broadview Elem* *CTA Architects & Engineers* *Billings, MT.* *5000* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$2,500.00	$2,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,500.00	$2,500.00

Yellowstone *High School* *Finished* *Broadview* *0* *Broadview H S* *NA* *NA* *0* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$2,500.00	$2,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,500.00	$2,500.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,000.00**	**$5,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,000.00**	**$5,000.00**

Project ID: 650160CP09005 **Project Name:** Broadwater **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Road Chip Seal

Broadwater *NA* *Finished* *NA* *0* *No District Selected* *WWC* *Helena, MT* *0* *Homes/Buildings* *109*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Dec_09*

$0.00	$0.00	$0.00	$0.00	$136,788.00	$0.00	$136,788.00	$0.00	$0.00	$0.00	$0.00	$136,788.00	$0.00	$136,788.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$136,788.00**	**$0.00**	**$136,788.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$136,788.00**	**$0.00**	**$136,788.00**

Project ID: 650151CDBG10005 **Project Name:** BROADWATER COUNTY **Project Category:** Workforce **Sub Class:** 720W2

Project Abstract: Grant to Broadwater County for Loan to Centennial Wood Products.

Broadwater *Grant to Broadwater County for loan to Centennial Wood Products.* *Finished* *NA* *59752* *No District Selected* *NA* *NA* *0* *Businesses Served* *1*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Sep_11*

$271,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$271,796.00	$271,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$271,796.00
$271,796.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$271,796.00**	**$271,796.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$271,796.00**

Project ID: 650160MP09017 **Project Name:** Brockton **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Repair of Streets and/or Alleys

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	NA	0	No District Selected	FT PK Indian Roads - IRR Pr	Poplar, MT	0	Recipients/Clients	238

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$9,657.00	$0.00	$9,657.00	$0.00	$0.00	$0.00	$0.00	$9,657.00	$0.00	$9,657.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$9,657.00**	**$0.00**	**$9,657.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,657.00**	**$0.00**	**$9,657.00**

Project ID: 650181SFF09073 **Project Name:** Brockton Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Roosevelt	NA	Finished	Brockton	59213	Brockton Elem	Frontier Heating & Refrigerati	Sidney, MT.	18901	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$17,011.00	$17,011.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,011.00	$17,011.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,011.00**	**$17,011.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,011.00**	**$17,011.00**

Project ID: 650181SFF09130 **Project Name:** Brockton H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Roosevelt	NA	Finished	Brockton	59213	Brockton H S	Bruco	Glasgow, MT.	15553	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Apr_10

$0.00	$0.00	$0.00	$0.00	$0.00	$13,998.00	$13,998.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,998.00	$13,998.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,998.00**	**$13,998.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,998.00**	**$13,998.00**

Project ID: 650181QS09027 **Project Name:** Brockton Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Roosevelt	Elementary	Finished	Brockton	59213	Brockton Elem	WTR Consulting Engineers	Missoula, MT.	6106	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$6,106.00	$6,106.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,106.00	$6,106.00

Roosevelt	High School	Finished	Brockton	59213	Brockton H S	WTR Consulting Engineers	Missoula, MT.	8564	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$8,564.00	$8,564.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,564.00	$8,564.00

Roosevelt	NA	Finished	Brockton	59213	Brockton Elem	Mr. Wire	Wolf Point, MT.	75000	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$0.00	$0.00	$75,000.00	$75,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,174.00	$72,174.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$89,670.00**	**$89,670.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$86,844.00**	**$86,844.00**

Project ID: 650181SFF09395 **Project Name:** Brorson Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Richland	NA	Finished	Sidney	59270	Brorson Elem	Jesse Thom	Sidney, MT	1575	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09018 **Project Name:** Browning **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Storm drain replacement & Sewer repair projects

Glacier NA Finished NA 0 No District Selected Two Medicine Construction Browning, MT 0 Recipients/Clients 1057

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$23,662.00	$0.00	$23,662.00	$0.00	$0.00	$0.00	$0.00	$23,662.00	$0.00	$23,662.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$23,662.00**	**$0.00**	**$23,662.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,662.00**	**$0.00**	**$23,662.00**

Project ID: 650151INEQ10034 **Project Name:** Browning Community Dev Corp **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for remodeling contracts.

Pondera NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00

Pondera NA Finished NA 0 No District Selected NA NA 3000 Recipients/Clients 13

Budget Determination: Actual Estimated Start Date: Jan_11 Estimated Completion Date: Mar_11

$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$6,000.00**	**$0.00**	**$6,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,000.00**	**$0.00**	**$6,000.00**

Project ID: 650181SFF09058 **Project Name:** Browning Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Glacier NA Finished Browning 59417 Browning Elem AD Graphics, Liberty Electric, Browning, MT., Chester, MT., Helena, 211543 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$211,543.00	$211,543.00	$0.00	$0.00	$0.00	$0.00	$0.00	$211,543.00	$211,543.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$211,543.00**	**$211,543.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$211,543.00**	**$211,543.00**

Project ID: 650181SFF09060 **Project Name:** Browning H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Glacier NA Finished Browning 59417 Browning H S Swank Construction Valier, MT 83293 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$83,293.00	$83,293.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,293.00	$83,293.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$83,293.00**	**$83,293.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$83,293.00**	**$83,293.00**

Project ID: 650181QS09068 **Project Name:** Browning Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Glacier Elementary Finished Browning 59417 Browning Elem L'Heureux Page Werner, PC. Great Falls, MT. 41253 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$41,253.00	$41,253.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,253.00	$41,253.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	High School	Finished	Browning	59417	Browning H S	L'Heureux Page Werner, PC.	Great Falls, MT.	25420	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$25,420.00	$25,420.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,420.00	$25,420.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$66,673.00**	**$66,673.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$66,673.00**	**$66,673.00**

Project ID: 650151INEQ10017 **Project Name:** Buck-N-Bronc Fencing LLP **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for remodeling contracts.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	Harlem	59526	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_10 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650174HCE10007 **Project Name:** BUTTE AFFORDABLE HOUSING **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: NA

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	11 units affordable Housing	Finished	Butte	59701	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Apr_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,431,487.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,431,487.00	$1,431,487.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,431,487.00
$1,431,487.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,431,487.00**	**$1,431,487.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,431,487.00**

Project ID: 650181SFF09062 **Project Name:** Butte Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Finished	Butte	59701	Butte Elem	West MT Engineers, Brown	Missoula, MT., Butte, MT.	338282	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$338,282.00	$338,282.00	$0.00	$0.00	$0.00	$0.00	$0.00	$338,282.00	$338,282.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$338,282.00**	**$338,282.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$338,282.00**	**$338,282.00**

Project ID: 650181QS09063 **Project Name:** Butte H S **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	High School	Finished	Butte	59701	Butte H S	McKinstry	Missoula, MT.	35700	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$35,700.00	$35,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,700.00	$35,700.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Finished	Butte	59701	Butte H S	Western Montana Engineers,	Missoula, MT., Butte, MT.	173998	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$173,998.00	$173,998.00	$0.00	$0.00	$0.00	$0.00	$0.00	$173,998.00	$173,998.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$209,698.00**	**$209,698.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$209,698.00**	**$209,698.00**

Project ID: 650181QS09089 **Project Name:** Butte Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Finished	Butte	59701	Butte Elem	Trademark Electric, R&R Ele	Butte, MT.	353749	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$353,749.00	$353,749.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,550.00	$350,550.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$353,749.00**	**$353,749.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$350,550.00**	**$350,550.00**

Project ID: 650160MP09019 **Project Name:** Butte-Silver Bow **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Furnishing all labor, materials and equipment for the repair of asphalt on certain sections of Main Street including milling, asphaltic concrete replacement, and chip seal.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Finished	NA	0	No District Selected	Gilman Construction	Butte, MT	0	Recipients/Clients	32000

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$558,160.00	$0.00	$558,160.00	$0.00	$0.00	$0.00	$0.00	$558,160.00	$0.00	$558,160.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$558,160.00**	**$0.00**	**$558,160.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$558,160.00**	**$0.00**	**$558,160.00**

Project ID: 650181SFF09157 **Project Name:** Bynum Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	Bynum	59419	Bynum Elem	Capital City Hardwood, Inc.	Great Falls, MT.	5512	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$5,512.00	$5,512.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,512.00	$5,512.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,512.00**	**$5,512.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,512.00**	**$5,512.00**

Project ID: 650151INEQ10012 **Project Name:** Callsfirst Contracting Service **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Provide funding to assist Indian entrepeneurs and small business owners to start and grow their business

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09211 **Project Name:** Canyon Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	Billings	59101	Canyon Creek Elem	Knife River	Billings, MT.	28507	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$28,507.00	$28,507.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,507.00	$28,507.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,507.00**	**$28,507.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,507.00**	**$28,507.00**

Project ID: 650181QS09176 **Project Name:** Canyon Creek Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Elementary	Finished	Billings	59101	Canyon Creek Elem	DC Engineering	Missoula, MT.	8690	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$8,690.00	$8,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,690.00	$8,690.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Elementary	Finished	Billings	59101	Canyon Creek Elem	Yellowstone Electric Compay	Billings, MT.	12884	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,884.00	$12,884.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,884.00	$12,884.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,574.00**	**$21,574.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,574.00**	**$21,574.00**

Project ID: 650160CP09006 **Project Name:** Carbon **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: West Fork Road Expansion

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	NA	0	No District Selected	Morrison Maierle	Billings, MT	0	Recipients/Clients	750

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$154,690.00	$0.00	$154,690.00	$0.00	$0.00	$0.00	$0.00	$154,690.00	$0.00	$154,690.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$154,690.00**	**$0.00**	**$154,690.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$154,690.00**	**$0.00**	**$154,690.00**

Project ID: 650160TSEP10476 **Project Name:** Carbon County **Project Category:** Transportation/Infrastructure **Sub Class:** 730W7

Project Abstract: Replace the East Rosebud and Tuttle Lane Bridges with a single-span, precast concrete superstructures, founded on piles; the South River Road Bridge, utilizing county crews, with a single-span, precast concrete superstructure, founded on a grade beam; the Fourth Street Bridge with a precast reinforced concrete box culvert utilizing county crews; and the Clear Creek Road Bridge with a corrugated steel pipe culvert utilizing county crews.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	NA	0	No District Selected	D.W. Oxendahl	Worden, MT	277177	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$374,719.00	$374,719.00	$0.00	$0.00	$0.00	$0.00	$0.00	$374,719.00	$374,719.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$374,719.00**	**$374,719.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$374,719.00**	**$374,719.00**

Project ID: 650181SFF09412 **Project Name:** Cardwell Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	Cardwell	59721	Cardwell Elem	CSA Heating & Cooling	Toston, MT.	9516	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,516.00	$9,516.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,516.00	$9,516.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,516.00**	**$9,516.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,516.00**	**$9,516.00**

Project ID: 650160CP09007 **Project Name:** Carter **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Gravel Crushing

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carter	NA	Finished	NA	0	No District Selected	Susag Sand and Gravel INC	Harvey, ND	0	Recipients/Clients	1234

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$143,085.00	$0.00	$143,085.00	$0.00	$0.00	$0.00	$0.00	$143,085.00	$0.00	$143,085.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$143,085.00**	**$0.00**	**$143,085.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$143,085.00**	**$0.00**	**$143,085.00**

Project ID: 650181SFF09270 **Project Name:** Carter County H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carter	NA	Finished	Ekalaka	59324	Carter County H S	Gilbertson Plumbing; Johnso	Miles City, MT; Billings, MT	12994	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,994.00	$12,994.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,994.00	$12,994.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,994.00**	**$12,994.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,994.00**	**$12,994.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09008 **Project Name:** Carter County Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Chouteau *High School* *Finished* *Ekalaka* *59324* *Carter County H S* *Associated Construction Engi* *Belgrade, MT.* *9594* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$9,594.00	$9,594.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,594.00	$9,594.00

Chouteau *Elementary* *Finished* *Ekalaka* *59324* *Ekalaka Elem* *Associated Construction Engi* *Belgrade, MT.* *2306* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$2,306.00	$2,306.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,306.00	$2,306.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,900.00**	**$11,900.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,900.00**	**$11,900.00**

Project ID: 650181SFF09413 **Project Name:** Carter Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau *NA* *Finished* *Carter* *59420* *Carter Elem* *GH Construction, TC Glass* *Great Falls, MT.* *1610* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,609.00	$1,609.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,609.00	$1,609.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,609.00**	**$1,609.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,609.00**	**$1,609.00**

Project ID: 650160CP09008 **Project Name:** Cascade **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Building Energy Performance Contract

Cascade *NA* *Finished* *NA* *0* *No District Selected* *Johnson Controls* *Missoula, MT* *0* *Recipients/Clients* *82026*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Dec_09*

$0.00	$0.00	$0.00	$0.00	$243,449.00	$0.00	$243,449.00	$0.00	$0.00	$0.00	$0.00	$243,449.00	$0.00	$243,449.00

Cascade *NA* *Finished* *NA* *0* *No District Selected* *Gateway Construction* *Cascade, MT* *0* *Homes/Buildings* *6*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Nov_09*

$0.00	$0.00	$0.00	$0.00	$19,463.00	$0.00	$19,463.00	$0.00	$0.00	$0.00	$0.00	$19,463.00	$0.00	$19,463.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$262,912.00**	**$0.00**	**$262,912.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$262,912.00**	**$0.00**	**$262,912.00**

Project ID: 650181SFF09116 **Project Name:** Cascade Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade *NA* *Finished* *Cascade* *59421* *Cascade Elem* *Birdtail Electric* *Cascade, MT* *30904* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Feb_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$30,904.00	$30,904.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,904.00	$30,904.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,904.00**	**$30,904.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,904.00**	**$30,904.00**

Project ID: 650181SFF09118 **Project Name:** Cascade H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	Cascade	59421	Cascade H S	Birdtail Electric	Cascade, MT	22940	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Feb_10 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$22,940.00	$22,940.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,940.00	$22,940.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,940.00**	**$22,940.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,940.00**	**$22,940.00**

Project ID: 650181QS09117 **Project Name:** Cascade Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	Cascade	59463	Cascade Elem	McKinstry, FICO, Central Plu	Missoula, MT., Great Falls, MT.	369127	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$369,127.00	$369,127.00	$0.00	$0.00	$0.00	$0.00	$0.00	$368,858.00	$368,858.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$369,127.00**	**$369,127.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$368,858.00**	**$368,858.00**

Project ID: 650160TSEP10478 **Project Name:** Cascade, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Replace approximately 8,000 feet of distribution main, and install a generator to provide auxiliary power to existing well pumps.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	Doug Crockett Construction	Polson, MT	831427	Homes/Buildings	413

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$625,000.00	$625,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$625,000.00	$625,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$625,000.00**	**$625,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$625,000.00**	**$625,000.00**

Project ID: 650174HCE10009 **Project Name:** CASTLE MOUNTAIN APARTMEN **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: NA

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	10 units elderly affordable housing	Finished	White Sulphur Springs	59645	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,207,364.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,207,364.00	$2,207,364.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,207,364.00
$2,207,364.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,207,364.00**	**$2,207,364.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,207,364.00**

Project ID: 650181QS09023 **Project Name:** Cayuse Prairie Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Elementary	Finished	Billings	59101	Cayuse Prairie Elem	NA	NA	0	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$11,720.00	$11,720.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,720.00	$11,720.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Kalispell	59901	Cayuse Prairie Elem	Melby's Home Interiors; Diam	Columbia Falls, MT; Kalispell, MT	27405	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$27,405.00	$27,405.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,405.00	$27,405.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,125.00**	**$39,125.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,125.00**	**$39,125.00**

Project ID: 650151CDBG09001 **Project Name:** CDBG Admin **Project Category:** All Other Funding **Sub Class:** 720W2

Project Abstract: Community Development Block Grant ARRA funds will be used for program administration under the CDBG Montana Distressed Wood Products Industry Stabilzation and Recovery (WPIRS) Program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_11*

$32,965.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,965.00	$32,964.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,964.00

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Dec_13*

$3,634.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,634.00	$3,634.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,634.00
$36,599.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,599.00**	**$36,598.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,598.00**

Project ID: 650151CDBG09002 **Project Name:** CDBG Grants **Project Category:** Workforce **Sub Class:** 720W2

Project Abstract: CDBG ARRA funds will be used under the Montana Distressed Wood Products Industry Stabilzation and Recovery (WPIRS) Program for grants to local governments for assistance to timber related businesses and wood product businesses impacted by the recession.

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_11*

$28,561.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,561.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Statewide | *Judith Basin County will construct an emergency/essential services facility (fire station/emergency services vehicle building) in the community of Geyser to be used by the Judith Basin* | *Finished* | *Geyser* | *59447* | *No District Selected* | *Pheasant Run Builders* | *Great Falls, MT* | *300598* | *Recipients/Clients* | *2051*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Dec_13*

$298,080.00	$0.00	$0.00	$0.00	$0.00	$0.00	$298,080.00	$292,118.00	$0.00	$0.00	$0.00	$0.00	$0.00	$292,118.00
$326,641.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$326,641.00**	**$292,118.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$292,118.00**

Project ID: 650181SFF09237 **Project Name:** Centerville Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade | *NA* | *Finished* | *Centerville* | *59472* | *Centerville Elem* | *Cottonwood Coulee Plumbin* | *Stockett, MT* | *27972* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$27,972.00	$27,972.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,972.00	$27,972.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,972.00**	**$27,972.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,972.00**	**$27,972.00**

Project ID: 650181SFF09239 **Project Name:** Centerville H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade | *NA* | *Finished* | *Centerville* | *59472* | *Centerville H S* | *Cottonwood Coulee Plumbin* | *Stockett, MT; Great Falls, MT* | *16655* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$16,655.00	$16,655.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,655.00	$16,655.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,655.00**	**$16,655.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,655.00**	**$16,655.00**

Project ID: 650181QS09044 **Project Name:** Centerville Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Cascade | *Elementary* | *Finished* | *Kalispell* | *59901* | *Centerville Elem* | *WTR Consulting Engineers* | *Missoula, MT.* | *11720* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jun_09* | *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$2,125.00	$2,125.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,125.00	$2,125.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	High School	Finished	Centerville	59472	Centerville H S	CTA Architects & Engineers	Great Falls, MT.	4250	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Cascade	NA	Finished	Centerville	59472	Centerville Elem	FICO	Great Falls, MT.	169107	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Sep_09		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,125.00	$2,125.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,125.00	$2,125.00
$0.00	$0.00	$0.00	$0.00	$0.00	$169,107.00	$169,107.00	$0.00	$0.00	$0.00	$0.00	$0.00	$142,400.00	$142,400.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$173,357.00**	**$173,357.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$146,650.00**	**$146,650.00**

Project ID: 650181SFF09414 **Project Name:** Central Mt Learn Res Ctr **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Lewistown	59457	Central Mt Learn Res	Snowy Mountain Lock & Doo	Lewiston, MT.	25751	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$25,751.00	$25,751.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,751.00	$25,751.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,751.00**	**$25,751.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,751.00**	**$25,751.00**

Project ID: 650151WTG11004 **Project Name:** CenturyLink **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: Grant to train 147 workers

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	Grant to train 147 workers	Active	Helena	59624	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jun_11		Estimated Completion Date: Dec_13		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$452,721.00	$0.00	$452,721.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$452,721.00**	**$0.00**	**$452,721.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181SFF09180 **Project Name:** Charlo Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	Charlo	59824	Charlo Elem	Valley Glass, Sound Air, Co	Polson, Great Falls, Missoula, MT	30271	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Sep_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$30,271.00	$30,271.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,271.00	$30,271.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,271.00**	**$30,271.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,271.00**	**$30,271.00**

Project ID: 650181SFF09205 **Project Name:** Charlo H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	Charlo	59824	Charlo H S	Comfort Systems, Western B	Missoula, MT; Ronan, MT	17498	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Sep_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$17,498.00	$17,498.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,498.00	$17,498.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,498.00**	**$17,498.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,498.00**	**$17,498.00**

Project ID: 650160MP09021 **Project Name:** Chester **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Chip Seal Town Streets

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Liberty *NA* *Finished* *NA* *0* *No District Selected* *Hardrive Construction* *Billings, MT* *0* *Homes/Buildings* *432*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Jul_10*

$0.00	$0.00	$0.00	$0.00	$22,218.00	$0.00	$22,218.00	$0.00	$0.00	$0.00	$0.00	$22,218.00	$0.00	$22,218.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$22,218.00**	**$0.00**	**$22,218.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,218.00**	**$0.00**	**$22,218.00**

Project ID: 650181SFF09354 **Project Name:** Chester-Joplin-Inverness El **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Liberty *NA* *Finished* *Chester* *59522* *Chester-Joplin-Inverne* *Tremco; Abatement contract* *Great Falls, MT; Missoula, MT* *25768* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$25,768.00	$25,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,768.00	$25,768.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,768.00**	**$25,768.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,768.00**	**$25,768.00**

Project ID: 650181SFF09355 **Project Name:** Chester-Joplin-Inverness HS **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Liberty *NA* *Finished* *Chester* *59522* *Chester-Joplin-Inverne* *Tremco* *Great Falls, MT* *16340* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$16,340.00	$16,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,340.00	$16,340.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,340.00**	**$16,340.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,340.00**	**$16,340.00**

Project ID: 650151INEQ10032 **Project Name:** Chief Dull Knife College **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for remodeling contracts.

Madison *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Nov_10* *Estimated Completion Date: Jul_11*

$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00

Madison *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *3000* *Recipients/Clients* *15*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$6,000.00**	**$0.00**	**$6,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,000.00**	**$0.00**	**$6,000.00**

Project ID: 650160MP09022 **Project Name:** Chinook **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: City Hall repairs; Install sprinkler systems, including plumbing and line boring, at the Margie Feist Park, City Hall, Griffin Park, and the east and south side of the Water Plant; and Patch City streets

Blaine *NA* *Finished* *NA* *0* *No District Selected* *Crown Construction* *Chinook, MT* *0* *Recipients/Clients* *1274*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$31,298.00	$0.00	$31,298.00	$0.00	$0.00	$0.00	$0.00	$31,298.00	$0.00	$31,298.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$31,298.00**	**$0.00**	**$31,298.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,298.00**	**$0.00**	**$31,298.00**

Project ID: 650181SFF09158 **Project Name:** Chinook Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	Chinook	59523	Chinook Elem	Kessel Construction, LLC; A	Chinook, MT; Kalispell, MT.	30043	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$30,043.00	$30,043.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,043.00	$30,043.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,043.00**	**$30,043.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,043.00**	**$30,043.00**

Project ID: 650181SFF09159 **Project Name:** Chinook H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	Chinook	59523	Chinook H S	API Systems Intergrators	Kalispell, MT.	19171	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$19,171.00	$19,171.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,171.00	$19,171.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,171.00**	**$19,171.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,171.00**	**$19,171.00**

Project ID: 650151STED1001 **Project Name:** CHIPPEWA CREE TRIBE **Project Category:** Water and Environment **Sub Class:** 720W5

Project Abstract: Parker Water Storage System Upgrade

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	NA	0	No District Selected	Ezzies/Baltrusch Constr/Hill	Havre, MT.	617938	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$617,938.00	$0.00	$617,938.00	$0.00	$0.00	$0.00	$0.00	$617,938.00	$0.00	$617,938.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	Rocky Boy	59521	No District Selected	John Gardipee, Chaucey Par	RR1 Box 369 Box Elder MT 59521	70000	Recipients/Clients	117

Budget Determination: Actual | Estimated Start Date: Feb_10 | Estimated Completion Date: Aug_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00	$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	na	Finished	Rocky Boy	59521	No District Selected	NA	NA	80000	NA	83

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$767,938.00**	**$0.00**	**$767,938.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$767,938.00**	**$0.00**	**$767,938.00**

Project ID: 650160MP09023 **Project Name:** Choteau **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: City Hall-Fire Station Remodel and Replace Unit Heaters In Pavilion Building

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	NA	0	No District Selected	Christensen Contracting	Choteau, MT	0	Homes/Buildings	2

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$43,289.00	$0.00	$43,289.00	$0.00	$0.00	$0.00	$0.00	$43,289.00	$0.00	$43,289.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$43,289.00**	**$0.00**	**$43,289.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,289.00**	**$0.00**	**$43,289.00**

Project ID: 650181QS09016 **Project Name:** Choteau Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	Elementary	Finished	Choteau	59422	Choteau Elem	Mkk Consulting Engineers, In	Billings, MT.	6400	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$6,400.00	$6,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,400.00	$6,400.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	Elementary	Finished	Choteau	59422	Choteau Elem	Teton Electric, Christensen C	Choteau, MT.	77958	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$77,958.00	$77,958.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,707.00	$77,707.00
Teton	NA	Finished	Choteau	59422	Choteau Elem	Ingraham Environmental, At	Butte, MT., Choteau, MT.	39962	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$39,962.00	$39,962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,962.00	$39,962.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$124,320.00**	**$124,320.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$124,069.00**	**$124,069.00**

Project ID: 650181SFF09049 **Project Name:** Choteau H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Teton	NA	Finished	Choteau	59422	Choteau H S	Montana School Equipment	Great Falls, MT.	23081	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Apr_10

$0.00	$0.00	$0.00	$0.00	$0.00	$23,081.00	$23,081.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,081.00	$23,081.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,081.00**	**$23,081.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,081.00**	**$23,081.00**

Project ID: 650160CP09009 **Project Name:** Chouteau **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Road Repair and Reconstruction

Chouteau	NA	Finished	NA	0	No District Selected	Otto Construction	Havre, MT	0	Recipients/Clients	5225

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$192,187.00	$0.00	$192,187.00	$0.00	$0.00	$0.00	$0.00	$192,187.00	$0.00	$192,187.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$192,187.00**	**$0.00**	**$192,187.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$192,187.00**	**$0.00**	**$192,187.00**

Project ID: 650181SFF09091 **Project Name:** Chouteau Co Joint Service **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau	NA	Finished	Great Falls	59404	Chouteau Co Joint Ser	Rob Khulmann	Great Falls, MT.	2992	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$2,992.00	$2,992.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,992.00	$2,992.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,992.00**	**$2,992.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,992.00**	**$2,992.00**

Project ID: 650160MP09024 **Project Name:** Circle **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Insulate the town shop walls; install energy efficient lighting in town shop and town clerk's office.

Mccone	NA	Finished	NA	0	No District Selected	Splinters Construction	Glendive, MT	0	Recipients/Clients	542

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Apr_10

$0.00	$0.00	$0.00	$0.00	$19,075.00	$0.00	$19,075.00	$0.00	$0.00	$0.00	$0.00	$18,937.00	$0.00	$18,937.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$19,075.00**	**$0.00**	**$19,075.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,937.00**	**$0.00**	**$18,937.00**

Project ID: 650181SFF09131 **Project Name:** Circle Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	NA	Finished	Circle	59215	Circle Elem	Cable & Communications Cor	Cirlce, MT.	21738	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$21,738.00	$21,738.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,738.00	$21,738.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,738.00**	**$21,738.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,738.00**	**$21,738.00**

Project ID: 650181SFF09132 **Project Name:** Circle H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Mccone	NA	Finished	Circle	59215	Circle H S	Cable & Communications Cor	Circle, MT.	12187	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,187.00	$12,187.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,187.00	$12,187.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,187.00**	**$12,187.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,187.00**	**$12,187.00**

Project ID: 650181QS09155 **Project Name:** Circle Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Audit

Mccone	NA	Finished	Circle	59215	Circle Elem	Morrison-Maierle, Inc.	Kalispell, MT.	18375	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$18,375.00	$18,375.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,375.00	$18,375.00
Mccone	NA	Finished	Circle	59215	Circle Elem	Circle Electric	Circle	59997	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$59,997.00	$59,997.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,383.00	$56,383.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$78,372.00**	**$78,372.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$74,758.00**	**$74,758.00**

Project ID: 650181SFF09213 **Project Name:** Clancy Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Jefferson	NA	Finished	Clancy	59634	Clancy Elem	R+T Creative Design; Finsta	East Helena, MT; Helena, mT	38097	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$38,097.00	$38,097.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,097.00	$38,097.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$38,097.00**	**$38,097.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$38,097.00**	**$38,097.00**

Project ID: 650181QS09140 **Project Name:** Clancy Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Jefferson	Elementary	Finished	Clancy	59634	Clancy Elem	WTR Consulting Engineers	Missoula, MT.	19200	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$19,200.00	$19,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,200.00	$19,200.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,200.00**	**$19,200.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,200.00**	**$19,200.00**

Project ID: 650181SFF09356 **Project Name:** Cleveland Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	Chinook	59523	Cleveland Elem	Crown Construction	Chinook, MT	1635	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,635.00	$1,635.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,635.00	$1,635.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,635.00**	**$1,635.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,635.00**	**$1,635.00**

Project ID: 650181SFF09003 **Project Name:** Clinton Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Missoula	NA	Finished	Clinton	59825	Clinton Elem	Sirius Construction	Missoula, MT	28658	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$0.00	$0.00	$28,658.00	$28,658.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,658.00	$28,658.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,658.00**	**$28,658.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,658.00**	**$28,658.00**

Project ID: 650160MP09025 **Project Name:** Clyde Park **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Construction Of Lathrop Street

Park	NA	Finished	NA	0	No District Selected	Montana Home and Ranch M	Clyde Park, MT	0	Recipients/Clients	347

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Nov_09

$0.00	$0.00	$0.00	$0.00	$12,640.00	$0.00	$12,640.00	$0.00	$0.00	$0.00	$0.00	$12,640.00	$0.00	$12,640.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$12,640.00**	**$0.00**	**$12,640.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,640.00**	**$0.00**	**$12,640.00**

Project ID: 650181SFF09272 **Project Name:** Cohagen Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Garfield	NA	Finished	Cohagen	59322	Cohagen Elem	NA	NA	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650151MS10031 **Project Name:** Colleen Rudio **Project Category:** All Other Funding **Sub Class:** 720W7

Project Abstract: Mainstreet funding provides for board developlment training to Anaconda and Hardin Mainstreet board of directors

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	1600	NA	0

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Feb_11

$0.00	$0.00	$0.00	$0.00	$800.00	$0.00	$800.00	$0.00	$0.00	$0.00	$0.00	$800.00	$0.00	$800.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$800.00**	**$0.00**	**$800.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$800.00**	**$0.00**	**$800.00**

Project ID: 650160MP09026 **Project Name:** Colstrip **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Orchard Lift Station Replacement

Rosebud	NA	Finished	NA	0	No District Selected	JEM Contracting	Billings, MT	0	Homes/Buildings	137

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$0.00	$46,340.00	$0.00	$46,340.00	$0.00	$0.00	$0.00	$0.00	$46,340.00	$0.00	$46,340.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$46,340.00**	**$0.00**	**$46,340.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,340.00**	**$0.00**	**$46,340.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09274 **Project Name:** Colstrip Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Rosebud *NA* *Finished* *Colstrip* *59323* *Colstrip Elem* *Yellowstone Electric Compay* *Billings, MT.* *75930* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Apr_10* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$75,930.00	$75,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$75,930.00	$75,930.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$75,930.00**	**$75,930.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$75,930.00**	**$75,930.00**

Project ID: 650181SFF09276 **Project Name:** Colstrip H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Rosebud *NA* *Finished* *Colstrip* *59323* *Colstrip H S* *Yellowstone Electric Compay* *Billings, MT.* *41359* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Apr_10* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$41,359.00	$41,359.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,359.00	$41,359.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,359.00**	**$41,359.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,359.00**	**$41,359.00**

Project ID: 650181QS09052 **Project Name:** Colstrip Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Rosebud *Elementary* *Finished* *Colstrip* *59323* *Colstrip Elem* *WTR Consulting Engineers* *Missoula, MT.* *27452* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$27,452.00	$27,452.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,452.00	$27,452.00

Rosebud *High School* *Finished* *Colstrip* *59323* *Colstrip H S* *WTR Consulting Engineers* *Missoula, MT.* *21088* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$21,088.00	$21,088.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,088.00	$21,088.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,540.00**	**$48,540.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,540.00**	**$48,540.00**

Project ID: 650160MP09027 **Project Name:** Columbia Falls **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Construction and Improvements

Flathead *NA* *Finished* *NA* *0* *No District Selected* *Schellinger Construction* *Columbia Falls, MT.* *0* *Homes/Buildings* *58*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$91,060.00	$0.00	$91,060.00	$0.00	$0.00	$0.00	$0.00	$91,060.00	$0.00	$91,060.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$91,060.00**	**$0.00**	**$91,060.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$91,060.00**	**$0.00**	**$91,060.00**

Project ID: 650181SFF09215 **Project Name:** Columbia Falls Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead *NA* *Finished* *Columbia Falls* *59912* *Columbia Falls Elem* *Les Schlegal Enterprise, Lars* *Kalispell, MT., Missoula, MT.* *198663* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$198,663.00	$198,663.00	$0.00	$0.00	$0.00	$0.00	$0.00	$198,663.00	$198,663.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$198,663.00**	**$198,663.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$198,663.00**	**$198,663.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09217 **Project Name:** Columbia Falls H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead | NA | Finished | Columbia Falls | 59912 | Columbia Falls H S | SRJ Architecture | Kalispell, MT. | 92346 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$92,346.00	$92,346.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92,346.00	$92,346.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$92,346.00**	**$92,346.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$92,346.00**	**$92,346.00**

Project ID: 650181QS09040 **Project Name:** Columbia Falls Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead | Elementary | Finished | Columbia Falls | 59912 | Columbia Falls Elem | JE Engineering, Inc. | Kalispell, MT. | 16512 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$16,512.00	$16,512.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,512.00	$16,512.00

Flathead | High School | Finished | Columbia Falls | 59912 | Columbia Falls H S | JE Engineering, Inc. | Kalispell, MT. | 17481 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$17,481.00	$17,481.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,481.00	$17,481.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,993.00**	**$33,993.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,993.00**	**$33,993.00**

Project ID: 650160TSEP08372 **Project Name:** Columbia Falls, City of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Install new bar screen at the wastewater treatment plant, grit removal system, UV disinfection,standby generator; construct a biological treatment removal system; and expand biosolids storage.

Flathead | NA | Finished | NA | 0 | No District Selected | Swank Enterprises | Valier, MT | 2537000 | Homes/Buildings | 1726

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**

Project ID: 650160MP09028 **Project Name:** Columbus **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Replace Curb, Gutter, and Sidewalk on Pike Avenue

Stillwater | NA | Finished | NA | 0 | No District Selected | White Resources LLC | Butte, MT | 0 | Recipients/Clients | 2200

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$0.00	$43,618.00	$0.00	$43,618.00	$0.00	$0.00	$0.00	$0.00	$43,618.00	$0.00	$43,618.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$43,618.00**	**$0.00**	**$43,618.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,618.00**	**$0.00**	**$43,618.00**

Project ID: 650181SFF09021 **Project Name:** Columbus Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Stillwater | NA | Finished | Columbus | 59019 | Columbus Elem | ACE Electric, Cresent Electri | Laurel, MT., Billings, MT. | 50831 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$50,831.00	$50,831.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,831.00	$50,831.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,831.00**	**$50,831.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,831.00**	**$50,831.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09191 **Project Name:** Columbus Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Stillwater | Elementary | Finished | Columbus | 59019 | Columbus Elem | Harsha Stadel Construction, | Columbus, MT., Billings, MT. | 60006 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$60,006.00	$60,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,006.00	$60,006.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$60,006.00**	**$60,006.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$60,006.00**	**$60,006.00**

Project ID: 650181SFF09182 **Project Name:** Columbus H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Stillwater | NA | Finished | Columbus | 59019 | Columbus H S | ACE Electric | Laurel, MT. | 30082 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$0.00	$0.00	$30,082.00	$30,082.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,082.00	$30,082.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,082.00**	**$30,082.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,082.00**	**$30,082.00**

Project ID: 650181QS09005 **Project Name:** Columbus Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Stillwater | Elementary | Finished | Columbus | 59109 | Columbus Elem | CTA Architects & Engineers | Billings, MT. | 3529 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$3,529.00	$3,529.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,529.00	$3,529.00

Stillwater | High School | Finished | Columbus | 59109 | Columbus H S | CTA Architects & Engineers | Billings, MT. | 5971 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$5,971.00	$5,971.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,971.00	$5,971.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,500.00**	**$9,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,500.00**	**$9,500.00**

Project ID: 650151CSPG09001 **Project Name:** Community Service Grants **Project Category:** All Other Funding **Sub Class:** 720W9

Project Abstract: This appropriation provides $25,000 general fund to the Department of Commerce to provide planning grants to non-profits seeking to streamline operations to maintain jobs and reduce costs.

Cascade | NA | Finished | NA | 0 | No District Selected | CTA Arch, Sweetgrass Dev | Great Falls | 0 | Businesses Served | 4

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$25,000.00	$0.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$0.00	$25,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$25,000.00**	**$0.00**	**$25,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,000.00**	**$0.00**	**$25,000.00**

Project ID: 650151STED1005 **Project Name:** CONFEDERATED SALISH/KOOT **Project Category:** Energy and Weatherization **Sub Class:** 720W5

Project Abstract: Forestry Greenhouse Expansion, Asbestos Building Mitigation, Nkusm School Roof Repair, Senior Citizens Paving and Forestry Building Roof Repair

Lake | Forestry Greenhouse Expansion | Finished | Ronan | 59864 | No District Selected | Crec; Agra Tech Inc; CSKT I | Polson, MT; Pittsburg, CA; Pablo, MT; | 375000 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$375,000.00	$0.00	$375,000.00	$0.00	$0.00	$0.00	$0.00	$375,000.00	$0.00	$375,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Natural Resources Department Asbestos Building Mitigation	Finished	Polson	59860	No District Selected	Safetech/N Industrial/Morelli	NA	75000	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$75,000.00	$0.00	$75,000.00	$0.00	$0.00	$0.00	$0.00	$75,000.00	$0.00	$75,000.00

Lake	Nkusm Language School Roof Repair	Finished	Arlee	59821	No District Selected	Red & White Solutions, CSK	Billings, MT; Polson, MT	75000	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$75,000.00	$0.00	$75,000.00	$0.00	$0.00	$0.00	$0.00	$75,000.00	$0.00	$75,000.00

Lake	Polson Indian Senior Center Paving Project	Finished	Polson	59860	No District Selected	Smith Paving & Contracting	Polson, MT	35000	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$35,000.00	$0.00	$35,000.00	$0.00	$0.00	$0.00	$0.00	$35,000.00	$0.00	$35,000.00

Lake	Ronan Forestry Buidling Roof Repair Project	Active	Ronan	59864	No District Selected	Red & White; Troy Jensen; B	Ronan, MT;Pablo, MT	57937	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$57,938.00	$0.00	$57,938.00	$0.00	$0.00	$0.00	$0.00	$54,134.00	$0.00	$54,134.00

Lake	NA	Finished	Pablo	59855	No District Selected	NA	NA	70000	Businesses Served	5

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00	$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$687,938.00**	**$0.00**	**$687,938.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$684,134.00**	**$0.00**	**$684,134.00**

Project ID: 650151WTG11005 **Project Name:** ConocoPhillips **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: Grant to train 313 workers

Yellowstone	Grant to train 313 workers	Active	Billings	59101	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_11 — Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$362,687.00	$0.00	$362,687.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$362,687.00**	**$0.00**	**$362,687.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650160MP09029 **Project Name:** Conrad **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Replace hydrants and valves and install heating system and spray-on insulation applied to the city shop building that houses the city diesel garbage truck.

Pondera	NA	Finished	NA	0	No District Selected	Rowell Spracy Systems	Kevin, MT	0	Recipients/Clients	2501

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$53,636.00	$0.00	$53,636.00	$0.00	$0.00	$0.00	$0.00	$53,636.00	$0.00	$53,636.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$53,636.00**	**$0.00**	**$53,636.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$53,636.00**	**$0.00**	**$53,636.00**

Project ID: 650181SFF09184 **Project Name:** Conrad Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Pondera	NA	Finished	Conrad	59425	Conrad Elem	Crecent Electric, 3 Rivers Co	Great Falls, MT., Fairfield, MT.	52909	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$52,909.00	$52,909.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,909.00	$52,909.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,909.00**	**$52,909.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,909.00**	**$52,909.00**

Project ID: 650181SFF09186 **Project Name:** Conrad H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Pondera NA Finished Conrad 59425 Conrad H S 3 Rivers, Rowell Systems Fairfield, MT., Sunburst, MT. 30274 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$30,274.00	$30,274.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,274.00	$30,274.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,274.00**	**$30,274.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,274.00**	**$30,274.00**

Project ID: 650181QS09115 **Project Name:** Conrad Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Pondera NA Finished Conrad 59425 Conrad Elem Swank Constr-Central Plumb Valier, MT., Great Falls, MT., Conrad, 165170 School Facilities 1

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$165,170.00	$165,170.00	$0.00	$0.00	$0.00	$0.00	$0.00	$165,170.00	$165,170.00

Pondera NA Finished Conrad 59425 Conrad Elem WTR Consulting Engineers Missoula, MT. 23090 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$23,090.00	$23,090.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,090.00	$23,090.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$188,260.00**	**$188,260.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$188,260.00**	**$188,260.00**

Project ID: 650181SFF09415 **Project Name:** Cooke City Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Park NA Finished Cooke City 59020 Cooke City Elem Yellowstone Log Works Livingston, MT 1575 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650181QS09012 **Project Name:** Corvallis K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Ravalli NA Finished Corvallis 59828 Corvallis K-12 Schools CTA Architects & Engineers Missoula, MT. 29000 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$29,000.00	$29,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,000.00	$29,000.00

Ravalli NA Finished Corvallis 59828 Corvallis K-12 Schools Energy Re/Con, A-Core, Rive Stevensville, MT., Missoula, MT., Victo 94130 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$94,130.00	$94,130.00	$0.00	$0.00	$0.00	$0.00	$0.00	$94,130.00	$94,130.00

Ravalli NA Finished Corvallis 59828 Corvallis K-12 Schools Blahnik Construction; Rivera Hamilton, MT; Corvallis, MT 181067 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$181,067.00	$181,067.00	$0.00	$0.00	$0.00	$0.00	$0.00	$181,067.00	$181,067.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$304,197.00**	**$304,197.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$304,197.00**	**$304,197.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09160 **Project Name:** Cottonwood Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin NA Finished Havre 59501 Cottonwood Elem Dennis Young Havre, MT 3150 School Facilities 1

Budget Determination: Actual Estimated Start Date: May_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00

Hill NA Finished Bozeman 59718 Cottonwood Elem Paradgm Home Builders Bozeman, MT. 2441 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$2,441.00	$2,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,441.00	$2,441.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,591.00**	**$5,591.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,591.00**	**$5,591.00**

Project ID: 650181QS09239 **Project Name:** Cottonwood Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Gallatin NA Finished Bozeman 59718 Cottonwood Elem NA NA 41675 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$41,675.00	$41,675.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,450.00	$33,450.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,675.00**	**$41,675.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,450.00**	**$33,450.00**

Project ID: 650160CP09001 **Project Name:** County Projects Admin **Project Category:** All Other Funding **Sub Class:** 730W3

Project Abstract: County Projects Administration

Lake NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$111,737.00	$0.00	$111,737.00	$0.00	$0.00	$0.00	$0.00	$83,824.00	$0.00	$83,824.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$111,737.00**	**$0.00**	**$111,737.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$83,824.00**	**$0.00**	**$83,824.00**

Project ID: 650181QS09031 **Project Name:** Creston Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead Elementary Finished Kalispell 59901 Creston Elem Morrison-Maierle, Inc. Kalispell, MT. 3375 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$3,375.00	$3,375.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,375.00	$3,375.00

Flathead NA Finished Kalispell 59901 Creston Elem Britt Construction; Jackola E Kalispell, MT 13072 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$13,072.00	$13,072.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,072.00	$13,072.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,447.00**	**$16,447.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,447.00**	**$16,447.00**

Project ID: 650151STED1007 **Project Name:** CROW TRIBE **Project Category:** Energy and Weatherization **Sub Class:** 720W5

Project Abstract: New Tribal Administration Building Design, Energy Efficiency Weatherization of Homes, and Crow Parks Renovation

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	Design and Planning of New Energy Efficient Tribal Administration Building	Finished	Crow Agency	59022	No District Selected	Glen & Glen, Les Munroe	Seattle, WA, Browning, MT	0	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$200,000.00	$0.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$0.00	$200,000.00

Big Horn	Weatherization of Low Income Family Homes on Crow Reservation	Finished	NA	59022	No District Selected	Little Wolf Heating & Plumbin	Crow Agency, MT	0	Homes/Buildings	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$217,938.00	$0.00	$217,938.00	$0.00	$0.00	$0.00	$0.00	$217,938.00	$0.00	$217,938.00

Big Horn	NA	Active	NA	0	No District Selected	C&S Construction	Billings, MT	3945935	Homes/Buildings	349

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$629,680.00	$629,680.00

Big Horn	Renovation of Two Crow Recreation Parks	Finished	Crow Agency	59022	No District Selected	PeakstoPlans/Huffcutt/Little	Billings, MT; Chippewa Falls, WI; Crow	200000	Homes/Buildings	2

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$200,000.00	$0.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$0.00	$200,000.00

Big Horn	NA	Finished	Crow Agency	59022	No District Selected	NA	NA	70000	Recipients/Clients	38

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00	$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$687,938.00**	**$750,000.00**	**$1,437,938.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$687,938.00**	**$629,680.00**	**$1,317,618.00**

Project ID: 650151INEQ10001 **Project Name:** Crystal Hair Design **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and equipment to start hair salon.

Hill	NA	Finished	NA	0	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650151ICED11004 **Project Name:** Cskt Bus. Grant & Bus. Site **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Grants up to $7,000 for tribal business owners with the projected creation of expansion of businesses and inventory of tribal properties suitable for commercial development.

Lake	NA	Finished	Pablo	59822	No District Selected	NA	NA	80000	Businesses Served	11

Budget Determination: Actual — Estimated Start Date: Jun_11 — Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$78,800.00	$0.00	$78,800.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$0.00**	**$80,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$78,800.00**	**$0.00**	**$78,800.00**

Project ID: 650160MP09030 **Project Name:** Culbertson **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Complete Multi-use Facility

Roosevelt	NA	Finished	NA	0	No District Selected	Sletten Construction Co	Great Falls, MT	0	Recipients/Clients	296

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$19,842.00	$0.00	$19,842.00	$0.00	$0.00	$0.00	$0.00	$19,842.00	$0.00	$19,842.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$19,842.00**	**$0.00**	**$19,842.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,842.00**	**$0.00**	**$19,842.00**

Project ID: 650181SFF09188 **Project Name:** Culbertson Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Roosevelt NA Finished Culbertson 59218 Culbertson Elem Larsen Builders, Inc. Culbertson, MT 27145 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$27,145.00	$27,145.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,145.00	$27,145.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,145.00**	**$27,145.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,145.00**	**$27,145.00**

Project ID: 650181SFF09190 **Project Name:** Culbertson H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Roosevelt NA Finished Culbertson 59218 Culbertson H S Larsen Builders, Inc. Culbertson, MT 15380 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$15,380.00	$15,380.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,380.00	$15,380.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,380.00**	**$15,380.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,380.00**	**$15,380.00**

Project ID: 650160CP09010 **Project Name:** Custer **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Road and Buildings, including Silo Loop Road, Pine Hills Improvement, County Building Repair and Remodel, and the Stower Street Paving Project

Custer NA Finished NA 0 No District Selected Jarrett Construction Miles City, MT 0 Recipients/Clients 11149

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$155,820.00	$0.00	$155,820.00	$0.00	$0.00	$0.00	$0.00	$155,820.00	$0.00	$155,820.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$155,820.00**	**$0.00**	**$155,820.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$155,820.00**	**$0.00**	**$155,820.00**

Project ID: 650181SFF09107 **Project Name:** Custer County H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Custer NA Finished Miles City 59301 Custer County H S Scott's Glass; Regan's Plum Miles City, MT 71616 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$71,616.00	$71,616.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,616.00	$71,616.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$71,616.00**	**$71,616.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$71,616.00**	**$71,616.00**

Project ID: 650181QS09146 **Project Name:** Custer K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone NA Finished Custer 59024 Canyon Creek Elem JE Engineering, Inc. Kalispell, MT. 7589 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$7,589.00	$7,589.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,589.00	$7,589.00

Yellowstone NA Finished Custer 59024 Custer K-12 Schools Rolin Adkins High-Tech Boile Billings, MT. 18109 School Facilities 1

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$18,109.00	$18,109.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,109.00	$18,109.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,698.00**	**$25,698.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,698.00**	**$25,698.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09031 **Project Name:** Cut Bank **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Re-siding and adding a new roof to a city building used for fire truck and equipment storage, as well as the city's animal shelter. Construct an animal shelter

Glacier *NA* *Finished* *NA* *0* *No District Selected* *Dan Wilder* *Cut Bank, MT* *0* *Recipients/Clients* *3105*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$60,725.00	$0.00	$60,725.00	$0.00	$0.00	$0.00	$0.00	$60,725.00	$0.00	$60,725.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$60,725.00**	**$0.00**	**$60,725.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$60,725.00**	**$0.00**	**$60,725.00**

Project ID: 650181SFF09161 **Project Name:** Cut Bank Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Glacier *NA* *Finished* *Cut Bank* *59427* *Cut Bank Elem* *AT. Klemens, Inc.* *Great Falls, MT.* *74924* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$74,924.00	$74,924.00	$0.00	$0.00	$0.00	$0.00	$0.00	$74,924.00	$74,924.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$74,924.00**	**$74,924.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$74,924.00**	**$74,924.00**

Project ID: 650181SFF09162 **Project Name:** Cut Bank H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Glacier *NA* *Finished* *Cut Bank* *59427* *Cut Bank H S* *AT. Klemens, Inc.* *Great Falls, MT.* *39264* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$39,264.00	$39,264.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,264.00	$39,264.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,264.00**	**$39,264.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,264.00**	**$39,264.00**

Project ID: 650160TSEP08375 **Project Name:** Cut Bank, City of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Install of 7,200 feet of water main, and replace 20 fire hydrants.

Glacier *NA* *Finished* *NA* *0* *No District Selected* *Phillips Construction* *Great Falls, MT* *1518477* *Homes/Buildings* *1335*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$550,000.00	$550,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$550,000.00	$550,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$550,000.00**	**$550,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$550,000.00**	**$550,000.00**

Project ID: 650151INEQ10011 **Project Name:** Dakota Trading Post **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing inventory, website development and equipment to increse capacity of retail craft store.

Roosevelt *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *7000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Apr_10* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00

Roosevelt *NA* *Finished* *Poplar* *59255* *No District Selected* *NA* *NA* *7000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$14,000.00**	**$0.00**	**$14,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,000.00**	**$0.00**	**$14,000.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160CP09011 **Project Name:** Daniels **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Road Gravel Screening/Crushing

Daniels NA Finished NA 0 No District Selected Helena Chemical San Francisco, CA 0 Recipients/Clients 1643

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$133,192.00	$0.00	$133,192.00	$0.00	$0.00	$0.00	$0.00	$133,192.00	$0.00	$133,192.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$133,192.00**	**$0.00**	**$133,192.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$133,192.00**	**$0.00**	**$133,192.00**

Project ID: 650160MP09032 **Project Name:** Darby **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Water System Improvement Project

Ravalli NA Finished NA 0 No District Selected Edstrom Construction Rexburg, ID 0 Recipients/Clients 854

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$19,660.00	$0.00	$19,660.00	$0.00	$0.00	$0.00	$0.00	$19,660.00	$0.00	$19,660.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$19,660.00**	**$0.00**	**$19,660.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,660.00**	**$0.00**	**$19,660.00**

Project ID: 650181QS09069 **Project Name:** Darby K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Ravalli NA Finished Darby 59829 Darby K-12 Schools L'Heureux Page Werner, PC. Great Falls, MT. 35665 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$35,665.00	$35,665.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,812.00	$24,812.00

Ravalli NA Finished Darby 59829 Darby K-12 Schools AC Electric Darby, MT. 21325 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$21,325.00	$21,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,325.00	$21,325.00

Ravalli NA Finished Darby 59829 Darby K-12 Schools Progressive Concrete, Inc.; V Darby, MT; Hamilton, MT 61294 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$61,294.00	$61,294.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,294.00	$61,294.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$118,284.00**	**$118,284.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$107,431.00**	**$107,431.00**

Project ID: 650160TSEP08376 **Project Name:** Darby, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct 900,000 gallon water storage tank, install 10,500 feet of water main, drill new well, and install chllorination disinfection system.

Ravalli NA Finished NA 0 No District Selected Edstrom Construction Rexburg, ID 838850 Homes/Buildings 385

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Mar_11

$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**

Project ID: 650181SFF09278 **Project Name:** Davey Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	Havre	59501	Davey Elem	Shine Electric	Havre, MT.	3248	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,248.00	$3,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,248.00	$3,248.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,248.00**	**$3,248.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,248.00**	**$3,248.00**

Project ID: 650160CP09012 **Project Name:** Dawson **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Road department building & fence around the yard; Joint project between County and the City of Glendive; and Cemetery Department building.

Dawson	NA	Finished	NA	0	No District Selected	Century Construction	Glendive, MT	0	Recipients/Clients	8490

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Mar_10

$0.00	$0.00	$0.00	$0.00	$159,261.00	$0.00	$159,261.00	$0.00	$0.00	$0.00	$0.00	$159,261.00	$0.00	$159,261.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$159,261.00**	**$0.00**	**$159,261.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$159,261.00**	**$0.00**	**$159,261.00**

Project ID: 650181SFF09094 **Project Name:** Dawson H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Dawson	NA	Finished	Glendive	59330	Dawson H S	Mechanical Technology	Billings, MT.	54036	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$54,036.00	$54,036.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,036.00	$54,036.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$54,036.00**	**$54,036.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$54,036.00**	**$54,036.00**

Project ID: 650181SFF09246 **Project Name:** Deep Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade	NA	Finished	Great Falls	59405	Deep Creek Elem	B & B Heating	Great Falls, MT	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650181SFF09096 **Project Name:** Deer Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Dawson	NA	Finished	Glendive	59330	Deer Creek Elem	Jesse Thom; Skartved Concr	Glendive, MT.	3137	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$3,137.00	$3,137.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,137.00	$3,137.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,137.00**	**$3,137.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,137.00**	**$3,137.00**

Project ID: 650160CP09013 **Project Name:** Deer Lodge **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Street Light Renovation

Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	Intermountain Construction S	Butte, MT	0	Homes/Buildings	250

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$127,530.00	$0.00	$127,530.00	$0.00	$0.00	$0.00	$0.00	$127,530.00	$0.00	$127,530.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	NA	0	No District Selected	Dowl HKM	Butte, MT	0	Recipients/Clients	3462

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$69,662.00	$0.00	$69,662.00	$0.00	$0.00	$0.00	$0.00	$69,662.00	$0.00	$69,662.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$197,192.00**	**$0.00**	**$197,192.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$197,192.00**	**$0.00**	**$197,192.00**

Project ID: 650181SFF09023 **Project Name:** Deer Lodge Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	Deer Lodge	59722	Deer Lodge Elem	Progressive Roofing	Missoula, MT	66228	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$66,228.00	$66,228.00	$0.00	$0.00	$0.00	$0.00	$0.00	$66,228.00	$66,228.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$66,228.00**	**$66,228.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$66,228.00**	**$66,228.00**

Project ID: 650181QS09128 **Project Name:** Deer Lodge Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	Elementary	Finished	Deer Lodge	59829	Deer Lodge Elem	CTA Architects & Engineers	Missoula, MT.	22632	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$22,632.00	$22,632.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,632.00	$22,632.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,632.00**	**$22,632.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,632.00**	**$22,632.00**

Project ID: 650181SFF09382 **Project Name:** Deer Park Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Columbia Falls	59912	Deer Park Elem	Skyline Construction	Columbia Falls, MT.	17643	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$17,643.00	$17,643.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,643.00	$17,643.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,643.00**	**$17,643.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,643.00**	**$17,643.00**

Project ID: 650181SFF09141 **Project Name:** Deerfield Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Lewistown	59457	Deerfield Elem	Smart Flooring & Design	Lewistown, MT	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650160MP09034 **Project Name:** Denton **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Water-Sewer Upgrades, Building Repairs, and Street Repairs

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	NA	0	No District Selected	Greg Buckentin Construction	Denton, MT	0	Recipients/Clients	300

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$12,309.00	$0.00	$12,309.00	$0.00	$0.00	$0.00	$0.00	$12,309.00	$0.00	$12,309.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$12,309.00**	**$0.00**	**$12,309.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,309.00**	**$0.00**	**$12,309.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09383 **Project Name:** Denton Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus *NA* *Finished* *Denton* *59430* *Denton Elem* *Cliff Stonehocker* *Denton, MT* *13987* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$13,987.00	$13,987.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,987.00	$13,987.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,987.00**	**$13,987.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,987.00**	**$13,987.00**

Project ID: 650181SFF09416 **Project Name:** Denton H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus *NA* *Finished* *Denton* *59430* *Denton H S* *Cliff Stonehocker* *Denton, MT* *9962* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$9,962.00	$9,962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,962.00	$9,962.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,962.00**	**$9,962.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,962.00**	**$9,962.00**

Project ID: 650181QS09162 **Project Name:** Denton Public School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Fergus *NA* *Finished* *Denton* *59430* *Denton Elem* *WTR Consulting Engineers* *Missoula, MT.* *14030* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$14,030.00	$14,030.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,030.00	$14,030.00

Fergus *NA* *Finished* *Denton* *59430* *Denton Elem* *Basin Electric, Inc.* *Stanford, MT.* *20544* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$20,544.00	$20,544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,856.00	$19,856.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,574.00**	**$34,574.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,886.00**	**$33,886.00**

Project ID: 650181SFF09329 **Project Name:** Dept of Corrections-Youth **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lewis & Clark *NA* *Finished* *Helena* *59620* *Dept of Corrections-Yo* *Allied Paving* *Missoula, MT.* *29703* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$28,485.00	$28,485.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,485.00	$28,485.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,485.00**	**$28,485.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,485.00**	**$28,485.00**

Project ID: 650151BIO10001 **Project Name:** Dept of Natural Resources **Project Category:** Energy and Weatherization **Sub Class:** 720W6

Project Abstract: Provide technical and organiztional assistance in awarding and responding to the RFP for biomass feasibility studies, development of state biomass strategy, forest policy/biomass supply analysis and advocacy, liaison to logging and wood products industry for their supply and utilization roles in twoody biomass develoment in Montana.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *DNRC* *Helena, MT* *50000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jan_10* *Estimated Completion Date: Nov_10*

$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$50,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$50,000.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09247 **Project Name:** DeSmet Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Missoula NA Finished Missoula 59808 DeSmet Elem Metalworks of MT, Peak Elec Missoula, MT., Lolo, MT. 25406 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$25,406.00	$25,406.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,406.00	$25,406.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,406.00**	**$25,406.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,406.00**	**$25,406.00**

Project ID: 650181QS09123 **Project Name:** DeSmet Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Missoula Elementary Finished Missoula 59808 DeSmet Elem JE Engineering, Inc. Kalispell, MT. 5258 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$5,258.00	$5,258.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,258.00	$5,258.00

Missoula Elementary Finished Missoula 59808 DeSmet Elem Peak Electrical Contracting, Lolo, MT., Missoula, MT. 59746 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$59,746.00	$59,746.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,346.00	$41,346.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$65,004.00**	**$65,004.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,604.00**	**$46,604.00**

Project ID: 650160MP09035 **Project Name:** Dillon **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Relining of three sanitary sewer main crossings beneath an irrigation canal and the installation of adjacent manholes

Beaverhead NA Finished NA 0 No District Selected Planned and Engineered Con Helena, MT 0 Recipients/Clients 1750

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$77,015.00	$0.00	$77,015.00	$0.00	$0.00	$0.00	$0.00	$77,015.00	$0.00	$77,015.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$77,015.00**	**$0.00**	**$77,015.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$77,015.00**	**$0.00**	**$77,015.00**

Project ID: 650181QS09070 **Project Name:** Dillon Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Beaverhead Elementary Finished Dillon 59725 Dillon Elem McKinstry Missoula, MT. 32400 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$32,400.00	$32,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,400.00	$32,400.00

Beaverhead Elementary Finished Dillon 59725 Dillon Elem Rocky Mtn Boil-Ingraham En Idaho Falls, ID., Butte, MT., Dillon, MT. 72304 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$72,304.00	$72,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,304.00	$72,304.00

Beaverhead NA Finished Dillon 59725 Dillon Elem Fire Control Sprinklers, West Dillon, MT., Billings, MT. 77017 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$77,017.00	$77,017.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,017.00	$77,017.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$181,721.00**	**$181,721.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$181,721.00**	**$181,721.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650151DWED09002 **Project Name:** Distressed Wood Federal **Project Category:** Workforce **Sub Class:** 720S7

Project Abstract: U.S. Department of Commerce, Economic Development Administration (EDA) ARRA funds will be used under the EDA Montana Distressed Wood Products Industry Recovery & Stabilization (WPIRS) Program for loans to timber related businesses and wood product businesses impacted by the recession. This program is designed to place the highest priority on projects that will have the greatest potential for retaining and creating long-term employment opportunities for Montanans, and that provide long-term economic benefits to Montana communities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	*U.S. Dept. of Commerce, EDA ARRA funds will be used under the EDA Montana Distressed WPIRS Program for loans to timber related businesses and wood product businesses impacted by the*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*
Missoula	*Program project funds used to pay Missoula Area Economic Development Corporation (MAEDC) a fee of one half of one percent of final loan amounts for MAEDC-driven EDA WPIRS loan applications and*	*Finished*	*Missoula*	*59802*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*
Missoula	*NA*	*Finished*	*Seeley Lake*	*59868*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*
Missoula	*NA*	*Finished*	*Missoula*	*59802*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*
Powell	*NA*	*Finished*	*Deer Lodge*	*59722*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*
Ravalli	*NA*	*Finished*	*Victor*	*59875*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*
Granite	*NA*	*Finished*	*Drummond*	*59832*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*
Flathead	*NA*	*Finished*	*Columbia Falls*	*59912*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*
Ravalli	*NA*	*Finished*	*Hamilton*	*59840*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*

Project	Budget Determination	Estimated Start Date	Estimated Completion Date
Statewide	Actual	Jul_09	Sep_11
Missoula	Actual	Jun_09	May_10
Missoula	Actual	Aug_09	Aug_11
Missoula	Actual	Aug_09	Aug_11
Powell	Actual	Aug_09	Aug_11
Ravalli	Actual	Oct_09	Sep_11
Granite	Actual	Nov_09	Sep_11
Flathead	Actual	Nov_09	Sep_11
Ravalli	Actual	Dec_09	Sep_11

Project	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Statewide	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Missoula	$0.00	$0.00	$0.00	$11,816.00	$0.00	$0.00	$11,816.00	$0.00	$0.00	$0.00	$11,816.00	$0.00	$0.00	$11,816.00
Missoula	$0.00	$0.00	$0.00	$500,000.00	$0.00	$0.00	$500,000.00	$0.00	$0.00	$0.00	$500,000.00	$0.00	$0.00	$500,000.00
Missoula	$0.00	$0.00	$0.00	$125,000.00	$0.00	$0.00	$125,000.00	$0.00	$0.00	$0.00	$125,000.00	$0.00	$0.00	$125,000.00
Powell	$0.00	$0.00	$0.00	$812,500.00	$0.00	$0.00	$812,500.00	$0.00	$0.00	$0.00	$812,500.00	$0.00	$0.00	$812,500.00
Ravalli	$0.00	$0.00	$0.00	$125,000.00	$0.00	$0.00	$125,000.00	$0.00	$0.00	$0.00	$125,000.00	$0.00	$0.00	$125,000.00
Granite	$0.00	$0.00	$0.00	$150,000.00	$0.00	$0.00	$150,000.00	$0.00	$0.00	$0.00	$150,000.00	$0.00	$0.00	$150,000.00
Flathead	$0.00	$0.00	$0.00	$360,625.00	$0.00	$0.00	$360,625.00	$0.00	$0.00	$0.00	$360,625.00	$0.00	$0.00	$360,625.00
Ravalli	$0.00	$0.00	$0.00	$375,000.00	$0.00	$0.00	$375,000.00	$0.00	$0.00	$0.00	$375,000.00	$0.00	$0.00	$375,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Finished	St. Regis	59866	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$40,000.00	$0.00	$0.00	$40,000.00	$0.00	$0.00	$0.00	$40,000.00	$0.00	$0.00	$40,000.00

Flathead	NA	Finished	Kalispell	59901	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_11 — Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$11,875.00	$0.00	$0.00	$11,875.00	$0.00	$0.00	$0.00	$11,875.00	$0.00	$0.00	$11,875.00
$0.00	**$0.00**	**$0.00**	**$2,511,816.00**	**$0.00**	**$0.00**	**$2,511,816.00**	**$0.00**	**$0.00**	**$0.00**	**$2,511,816.00**	**$0.00**	**$0.00**	**$2,511,816.00**

Project ID: 650151DWED09001 **Project Name:** Distressed Wood Federal Admin **Project Category:** All Other Funding **Sub Class:** 720S7

Project Abstract: U.S. Department of Commerce, Economic Development Administration (EDA) ARRA funds will be used for costs associated with the administration of the Montana Distressed Wood Products Industry Recovery & Stabilization (WPIRS) Programs.

Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$188,184.00	$0.00	$0.00	$188,184.00	$0.00	$0.00	$0.00	$143,208.00	$0.00	$0.00	$143,208.00
$0.00	**$0.00**	**$0.00**	**$188,184.00**	**$0.00**	**$0.00**	**$188,184.00**	**$0.00**	**$0.00**	**$0.00**	**$143,208.00**	**$0.00**	**$0.00**	**$143,208.00**

Project ID: 650151DWM09002 **Project Name:** Distressed Wood Match **Project Category:** Workforce **Sub Class:** 720S5

Project Abstract: State funds will be used as match for the U.S. Department of Commerce, Economic Development Administration (EDA) ARRA funds to be used under the EDA Montana Distressed Wood Products Industry Recovery & Stabilization (WPIRS) Program for loans to timber related businesses and wood product businesses impacted by the recession. This program is designed to place the highest priority on projects that will have the greatest potential for retaining and creating long-term employment opportunities for Montanans, and that provide long-term economic benefits to Montana communities.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Missoula	Program project funds used to pay Missoula Area Economic Development Corporation (MAEDC) a fee of one half of one percent of final loan amounts for MAEDC-driven EDA WPIRS loan applications and	Finished	Missoula	59802	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$0.00	$0.00	$11,816.00	$11,816.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,816.00	$11,816.00

Missoula	NA	Finished	Seeley Lake	59868	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_11

$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00

Missoula	NA	Finished	Missoula	59808	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_11

$0.00	$0.00	$0.00	$0.00	$0.00	$125,000.00	$125,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,000.00	$125,000.00

Powell	NA	Finished	Deer Lodge	59722	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_11

$0.00	$0.00	$0.00	$0.00	$0.00	$812,500.00	$812,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$812,500.00	$812,500.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	Victor	59875	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$125,000.00	$125,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,000.00	$125,000.00

Granite	NA	Finished	Drummond	59832	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$150,000.00	$150,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$150,000.00	$150,000.00

Flathead	NA	Finished	Columbia Falls	59912	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$360,625.00	$360,625.00	$0.00	$0.00	$0.00	$0.00	$0.00	$360,625.00	$360,625.00

Ravalli	NA	Finished	Hamilton	59840	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$375,000.00	$375,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$375,000.00	$375,000.00

Mineral	NA	Finished	St. Regis	59866	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$40,000.00	$40,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,000.00	$40,000.00

Flathead	NA	Finished	Kalispell	59901	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$0.00	$11,875.00	$11,875.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,875.00	$11,875.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,511,816.00**	**$2,511,816.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,511,816.00**	**$2,511,816.00**

Project ID: 650151DWM09001 **Project Name:** Distressed Wood Match Admin **Project Category:** All Other Funding **Sub Class:** 720S5

Project Abstract: State funds will be used as match for the U.S. Department of Commerce, Economic Development Administration (EDA) ARRA funds to be used for costs associated with the administration of the Montana Distressed Wood Products Industry Recovery & Stabilization (WPIRS) Programs.

Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$0.00	$188,184.00	$188,184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145,909.00	$145,909.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$188,184.00**	**$188,184.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$145,909.00**	**$145,909.00**

Project ID: 650151DWS09001 **Project Name:** Distressed Wood State RLF **Project Category:** Workforce **Sub Class:** 720S4

Project Abstract: State funds will be used under the State Montana Distressed Wood Products Industry Recovery & Stabilization (WPIRS) Program for loans to timber related businesses and wood product industry businesses impacted by the recession.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$1,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$1,000,000.00

Missoula	NA	Finished	Missoula	59802	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: May_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$15,717.00	$15,717.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,717.00	$15,717.00

Missoula	NA	Finished	Seeley Lake	59868	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Aug_09			Estimated Completion Date: Aug_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$1,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$1,000,000.00

Missoula	NA	Finished	Missoula	59802	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Aug_09			Estimated Completion Date: Aug_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$830,000.00	$830,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$830,000.00	$830,000.00

Missoula	NA	Finished	Missoula	59802	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$580,000.00	$580,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$580,000.00	$580,000.00

Ravalli	NA	Finished	Victor	59875	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Oct_09			Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$380,000.00	$380,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$380,000.00	$380,000.00

Flathead	NA	Finished	Columbia Falls	59912	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Oct_09			Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$175,000.00	$175,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$175,000.00	$175,000.00

Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Nov_09			Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$30,000.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,000.00	$30,000.00

Beaverhead	NA	Finished	Polaris	59746	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Dec_09			Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$80,000.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,000.00	$80,000.00

Mineral	NA	Finished	St. Regis	59866	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Dec_09			Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$703,300.00	$703,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$703,300.00	$703,300.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Kalispell	59901	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_11 Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$5,983.00	$5,983.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,983.00	$5,983.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,800,000.00**	**$4,800,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,800,000.00**	**$4,800,000.00**

Project ID: 650181SFF09280 **Project Name:** Divide Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Finished	Divide	59727	Divide Elem	Mile High Heating, LLC.	Butte, MT	3150	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650181SFF09004 **Project Name:** Dixon Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	Dixon	59831	Dixon Elem	MacArthur Compny	Missoula, MT	14000	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$14,000.00	$14,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,000.00	$14,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,000.00**	**$14,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,000.00**	**$14,000.00**

Project ID: 650181QS09171 **Project Name:** Dixon Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	Elementary	Finished	Dixon	59831	Dixon Elem	Sustainable Building System	Missoula, MT.	2426	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,426.00	$2,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,246.00	$2,246.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,426.00**	**$2,426.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,246.00**	**$2,246.00**

Project ID: 650160MP09036 **Project Name:** Dodson **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Repairs

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	S & L Construction, LLC	Malta, MT	0	Recipients/Clients	56

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$8,452.00	$0.00	$8,452.00	$0.00	$0.00	$0.00	$0.00	$8,452.00	$0.00	$8,452.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$8,452.00**	**$0.00**	**$8,452.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,452.00**	**$0.00**	**$8,452.00**

Project ID: 650181SFF09133 **Project Name:** Dodson Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	Dodson	59524	Dodson Elem	Innovative Technoloby	Billings, MT.	11677	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$11,677.00	$11,677.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,677.00	$11,677.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,677.00**	**$11,677.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,677.00**	**$11,677.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09134 **Project Name:** Dodson H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Phillips *NA* *Finished* *Dodson* *59524* *Dodson H S* *Noel Emond* *Malta, MT.* *10077* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$10,077.00	$10,077.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,077.00	$10,077.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,077.00**	**$10,077.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,077.00**	**$10,077.00**

Project ID: 650181QS09164 **Project Name:** Dodson Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Phillips *NA* *Finished* *Dodson* *59524* *Dodson Elem* *WTR Consulting Engineers* *Missoula, MT.* *9075* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$9,075.00	$9,075.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,075.00	$9,075.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,075.00**	**$9,075.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,075.00**	**$9,075.00**

Project ID: 650160MP09037 **Project Name:** Drummond **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Remodeling town hall, parks improvements, repairing breakwaters (dike)

Granite *NA* *Finished* *NA* *0* *No District Selected* *Yates Construction* *Drummond, MT* *0* *Recipients/Clients* *315*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$11,626.00	$0.00	$11,626.00	$0.00	$0.00	$0.00	$0.00	$11,626.00	$0.00	$11,626.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,626.00**	**$0.00**	**$11,626.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,626.00**	**$0.00**	**$11,626.00**

Project ID: 650181SFF09098 **Project Name:** Drummond Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Granite *NA* *Finished* *Drummond* *59832* *Drummond Elem* *Galle Plumbing & Heating* *Anaconda, MT.* *20554* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Feb_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$20,554.00	$20,554.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,554.00	$20,554.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,554.00**	**$20,554.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,554.00**	**$20,554.00**

Project ID: 650181SFF09100 **Project Name:** Drummond H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Granite *NA* *Finished* *Drummond* *59832* *Drummond H S* *Galle Plumbing & Heating* *Anaconda, MT.* *14962* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Feb_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$14,962.00	$14,962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,962.00	$14,962.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,962.00**	**$14,962.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,962.00**	**$14,962.00**

Project ID: 650181SFF09308 **Project Name:** Dupuyer Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	NA	Finished	Dupuyer	59432	Dupuyer Elem	NA	NA	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650160MP09038 **Project Name:** Dutton **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: City Park Improvements

Teton	NA	Finished	NA	0	No District Selected	Fairfield Custom Fencing	Fairfield, MT	0	Recipients/Clients	354

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$13,623.00	$0.00	$13,623.00	$0.00	$0.00	$0.00	$0.00	$13,623.00	$0.00	$13,623.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$13,623.00**	**$0.00**	**$13,623.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,623.00**	**$0.00**	**$13,623.00**

Project ID: 650160TSEP10482 **Project Name:** Dutton, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct a new lift station and wastewater treatment facility that would spray-irrigate treated effluent on to adjacent cropland, install a new back-up generator, rehabilitate the existing primary treatment lagoon to meet current standards, and remove and land-apply accumulated sludge in the existing lagoons.

Teton	NA	Finished	NA	0	No District Selected	Nelcon, Inc	Kalispell, MT	1145030	Homes/Buildings	178

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**

Project ID: 650181QS09057 **Project Name:** Dutton/Brady K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Teton	NA	Finished	Dutton	59433	Dutton/Brady K-12 Sch	Mkk Consulting Engineers, In	Billings, MT.	23850	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$23,850.00	$23,850.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,850.00	$23,850.00

Teton	NA	Finished	Dutton	59433	Dutton/Brady K-12 Sch	TC Glass, Anderson Steel, T	Great Falls, MT., Conrad, MT.	80996	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$80,996.00	$80,996.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,996.00	$80,996.00

Teton	NA	Finished	Dutton	59433	Dutton/Brady K-12 Sch	TC Glass, Basin Electric	Great Falls, MT.	41161	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Apr_10

$0.00	$0.00	$0.00	$0.00	$0.00	$41,161.00	$41,161.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,161.00	$41,161.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$146,007.00**	**$146,007.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$146,007.00**	**$146,007.00**

Project ID: 650174HCE10003 **Project Name:** EAGLE MANOR II **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: 44 units of elderly afforable housing

Lewis & Clark	44 units of elderly afforable housing	Finished	Helena	59601	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Mar_10

$475,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$475,000.00	$475,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$475,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$475,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$475,000.00**	**$475,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$475,000.00**

Project ID: 650181QS09160 **Project Name:** East Glacier Park Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Glacier	*Elementary*		*Finished*	*East Glacier*	*59434*	*East Glacier Park Elem*	*Facility Improvement Corp.*	*Great Falls, MT.*	*2575*	*School Facilities*				*1*
				Budget Determination: Actual				*Estimated Start Date: Jul_09*			*Estimated Completion Date: Sep_09*			
$0.00	$0.00	$0.00	$0.00	$0.00	$2,575.00	$2,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,575.00	$2,575.00	
Glacier	*NA*		*Finished*	*East Glacier Park*	*59434*	*East Glacier Park Elem*	*FICO*	*Great Falls, MT.*	*7010*	*School Facilities*				*1*
				Budget Determination: Actual				*Estimated Start Date: Feb_10*			*Estimated Completion Date: Jul_10*			
$0.00	$0.00	$0.00	$0.00	$0.00	$7,010.00	$7,010.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,010.00	$7,010.00	
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,585.00**	**$9,585.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,585.00**	**$9,585.00**	

Project ID: 650160MP09039 **Project Name:** East Helena **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Renovate City Hall

Lewis & Clark	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*Robert Peccia & Associates*	*Helena, MT*	*0*	*Recipients/Clients*				*2114*
				Budget Determination: Actual				*Estimated Start Date: May_10*			*Estimated Completion Date: Sep_10*			
$0.00	$0.00	$0.00	$0.00	$42,607.00	$0.00	$42,607.00	$0.00	$0.00	$0.00	$0.00	$42,607.00	$0.00	$42,607.00	
$0.00	**$0.00**	**$0.00**	**$0.00**	**$42,607.00**	**$0.00**	**$42,607.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,607.00**	**$0.00**	**$42,607.00**	

Project ID: 650181QS09051 **Project Name:** East Helena Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Lewis & Clark	*Elementary*		*Finished*	*East Helena*	*59635*	*East Helena Elem*	*WTR Consulting Engineers*	*Missoula, MT.*	*25190*	*School Facilities*				*1*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Aug_09*			
$0.00	$0.00	$0.00	$0.00	$0.00	$25,190.00	$25,190.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,190.00	$25,190.00	
Lewis & Clark	*Elementary*		*Finished*	*East Helena*	*59635*	*East Helena Elem*	*Crossman, Whitney/Griffin, H*	*Helena, MT., East Helena, MT.*	*71501*	*School Facilities*				*1*
				Budget Determination: Actual				*Estimated Start Date: May_09*			*Estimated Completion Date: Sep_09*			
$0.00	$0.00	$0.00	$0.00	$0.00	$71,501.00	$71,501.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,501.00	$71,501.00	
Lewis & Clark	*NA*		*Finished*	*East Helena*	*59635*	*East Helena Elem*	*NA*	*NA*	*122529*	*School Facilities*				*1*
				Budget Determination: Actual				*Estimated Start Date: May_09*			*Estimated Completion Date: Aug_09*			
$0.00	$0.00	$0.00	$0.00	$0.00	$122,529.00	$122,529.00	$0.00	$0.00	$0.00	$0.00	$0.00	$122,529.00	$122,529.00	
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$219,220.00**	**$219,220.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$219,220.00**	**$219,220.00**	

Project ID: 650181SFF09309 **Project Name:** Eastern Yellowstone Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone	*NA*		*Finished*	*Billings*	*59101*	*Eastern Yellowstone C*	*High Tech Construction*	*Billings, MT.*	*8891*	*School Facilities*				*1*
				Budget Determination: Actual				*Estimated Start Date: Aug_09*			*Estimated Completion Date: Dec_09*			
$0.00	$0.00	$0.00	$0.00	$0.00	$8,891.00	$8,891.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,891.00	$8,891.00	
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,891.00**	**$8,891.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,891.00**	**$8,891.00**	

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09040 **Project Name:** Ekalaka **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Bridge and Street Repair

Carter	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*		*370*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Oct_09*		
$0.00	$0.00	$0.00	$0.00	$15,184.00	$0.00	$15,184.00	$0.00	$0.00	$0.00	$0.00	$15,184.00	$0.00	$15,184.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$15,184.00**	**$0.00**	**$15,184.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,184.00**	**$0.00**	**$15,184.00**

Project ID: 650181SFF09282 **Project Name:** Ekalaka Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Carter	*NA*		*Finished*	*Ekalaka*	*59324*	*Ekalaka Elem*	*Horizon Implement; Johnson*	*Miles City, MT; Billings, MT*		*18506*	*School Facilities*		*1*
				Budget Determination: Actual				*Estimated Start Date: Mar_10*			*Estimated Completion Date: Sep_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$18,506.00	$18,506.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,506.00	$18,506.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,506.00**	**$18,506.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,506.00**	**$18,506.00**

Project ID: 650181QS09013 **Project Name:** Elder Grove Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone	*Elementary*		*Finished*	*Billings*	*59106*	*Elder Grove Elem*	*CTA Architects & Engineers*	*Billings, MT.*		*5000*	*School Facilities*		*1*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jul_09*		
$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00
Yellowstone	*NA*		*Finished*	*Laurel*	*59044*	*Elder Grove Elem*	*Rimrock Computer; ADH*	*Billings, MT.*		*45656*	*School Facilities*		*1*
				Budget Determination: Actual				*Estimated Start Date: Nov_09*			*Estimated Completion Date: Jun_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$45,656.00	$45,656.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,656.00	$45,656.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,656.00**	**$50,656.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,656.00**	**$50,656.00**

Project ID: 650160TSEP08379 **Project Name:** Elk Meadows Ranchettes Co W/D **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Drill one and, if necessary, two new wells, install second booster pump in upper pump station, install aeration equipment for corrosion control, loop mains and replace a portion of the existing undersized mains, replace transmission mains from wells, install service meters, expand the middle storage tank, upgrade system controls, and upgrade the foundation for the upper storage tank.

Missoula	*NA*		*Active*	*NA*	*0*	*No District Selected*	*JC Construction*	*Missoula, MT*		*622055*	*Homes/Buildings*		*65*
				Budget Determination: Actual				*Estimated Start Date: Apr_09*			*Estimated Completion Date: Dec_13*		
$0.00	$0.00	$0.00	$0.00	$0.00	$410,000.00	$410,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$397,063.00	$397,063.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$410,000.00**	**$410,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$397,063.00**	**$397,063.00**

Project ID: 650181SFF09267 **Project Name:** Elliston Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Powell	*NA*		*Finished*	*Elliston*	*59728*	*Elliston Elem*	*3 Brothers Plumbing*	*Montana City, MT*		*4882*	*School Facilities*		*1*
				Budget Determination: Actual				*Estimated Start Date: Jun_10*			*Estimated Completion Date: Jun_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$4,882.00	$4,882.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,882.00	$4,882.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,882.00**	**$4,882.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,882.00**	**$4,882.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09046 **Project Name:** Elysian Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone	*Elementary*	*Finished*	*Bilings*	*59101*	*Elysian Elem*	*Morrison-Maierle, Inc.*	*Kalispell, MT.*	*5841*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Jul_09*		*Estimated Completion Date: Jul_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$5,841.00	$5,841.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,841.00	$5,841.00
Yellowstone	*NA*	*Finished*	*Billings*	*59101*	*Elysian Elem*	*Treasure State Plumbing*	*Billings, MT.*	*22050*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Nov_09*		*Estimated Completion Date: Jun_10*					
$0.00	$0.00	$0.00	$0.00	$0.00	$22,050.00	$22,050.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,050.00	$22,050.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,891.00**	**$27,891.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,891.00**	**$27,891.00**

Project ID: 650155ED09001 **Project Name:** Energy Promotion & Development **Project Category:** All Other Funding **Sub Class:** 727W1

Project Abstract: The mission of the Energy Promotion and Development Division is to help create high quality energy-related jobs and enhance domestic energy security by working directly with private industry, local & regional economic development organizations, as well as new workers. Under this program, if an application for training funds is approved, the State can provide up to $5,000 in worker training funds for each qualifying employee of a primary sector Montana company.

Lake	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*			
		Budget Determination: Actual				*Estimated Start Date: Jul_09*		*Estimated Completion Date: Jun_11*					
$0.00	$0.00	$0.00	$0.00	$507,500.00	$0.00	$507,500.00	$0.00	$0.00	$0.00	$0.00	$492,521.00	$0.00	$492,521.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$507,500.00**	**$0.00**	**$507,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$492,521.00**	**$0.00**	**$492,521.00**

Project ID: 650160MP09041 **Project Name:** Ennis **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Town Hall Expansion and Remodel Project

Madison	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*Mr. Right Now's Home Servic*	*Bozeman, MT*	*0*	*Recipients/Clients*	*1057*			
		Budget Determination: Actual				*Estimated Start Date: Aug_09*		*Estimated Completion Date: Jul_10*					
$0.00	$0.00	$0.00	$0.00	$24,319.00	$0.00	$24,319.00	$0.00	$0.00	$0.00	$0.00	$24,319.00	$0.00	$24,319.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$24,319.00**	**$0.00**	**$24,319.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,319.00**	**$0.00**	**$24,319.00**

Project ID: 650181QS09158 **Project Name:** Ennis K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Madison	*NA*	*Finished*	*Ennis*	*59729*	*Ennis K-12 Schools*	*GPD, PC.*	*Great Falls, MT.*	*8500*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Sep_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$8,500.00	$8,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,500.00	$8,500.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,500.00**	**$8,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,500.00**	**$8,500.00**

Project ID: 650181SFF09228 **Project Name:** Ennis K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Madison	*NA*	*Finished*	*Ennis*	*59729*	*Ennis K-12 Schools*	*Garden City Plumbing & Heat*	*Missoula, MT., Bozeman, MT.,*	*45746*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Jun_10*		*Estimated Completion Date: Jul_10*					
$0.00	$0.00	$0.00	$0.00	$0.00	$45,746.00	$45,746.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,746.00	$45,746.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$45,746.00**	**$45,746.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$45,746.00**	**$45,746.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650151MS10043 **Project Name:** Erica Lee Consulting **Project Category:** All Other Funding **Sub Class:** 720W7

Project Abstract: Mainstreet funding provides for fundraising consulting to Stevensville Mainstreet Association

Statewide NA Finished NA 0 No District Selected NA NA 5000 NA 0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$2,892.00	$0.00	$2,892.00	$0.00	$0.00	$0.00	$0.00	$2,892.00	$0.00	$2,892.00

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$2,892.00**	**$0.00**	**$2,892.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,892.00**	**$0.00**	**$2,892.00**

Project ID: 650160MP09042 **Project Name:** Eureka **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Repair Main Arterial Road

Lincoln NA Finished NA 0 No District Selected Kootenai Sand & Gravel Eureka, MT 0 Recipients/Clients 1042

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$24,303.00	$0.00	$24,303.00	$0.00	$0.00	$0.00	$0.00	$24,303.00	$0.00	$24,303.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$24,303.00**	**$0.00**	**$24,303.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,303.00**	**$0.00**	**$24,303.00**

Project ID: 650181SFF09311 **Project Name:** Eureka Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lincoln NA Finished Eureka 59917 Eureka Elem Northwest Electric, Johnston Eureka, MT., Billings, MT. 72607 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$72,607.00	$72,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,607.00	$72,607.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$72,607.00**	**$72,607.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$72,607.00**	**$72,607.00**

Project ID: 650181QS09097 **Project Name:** Eureka Public School #13 &Co. **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Lincoln NA Finished Eureka 59917 Eureka Elem CTA Architects & Engineers Kalispell, MT. 67500 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$67,500.00	$67,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$67,500.00	$67,500.00

Lincoln NA Finished Eureka 59917 Eureka Elem Northwest Electrical Contract Eureka, MT., Kalispell, MT. 353516 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$353,516.00	$353,516.00	$0.00	$0.00	$0.00	$0.00	$0.00	$352,969.00	$352,969.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$421,016.00**	**$421,016.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$420,469.00**	**$420,469.00**

Project ID: 650181SFF09053 **Project Name:** Evergreen Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Kalispell	59901	Evergreen Elem	Johnson Controls	Great Falls, MT.	95972	School Facilities	1

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$95,972.00	$95,972.00	$0.00	$0.00	$0.00	$0.00	$0.00	$95,972.00	$95,972.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$95,972.00**	**$95,972.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$95,972.00**	**$95,972.00**

Project ID: 650160MP09043 **Project Name:** Fairfield **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: North Water Tower Cleaning and Painting; install water system security fencing

Teton	NA	Finished	NA	0	No District Selected	Pittsburg Tank &Tower Maint	Henderson, KY	0	Recipients/Clients	616

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$18,042.00	$0.00	$18,042.00	$0.00	$0.00	$0.00	$0.00	$18,042.00	$0.00	$18,042.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$18,042.00**	**$0.00**	**$18,042.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,042.00**	**$0.00**	**$18,042.00**

Project ID: 650181SFF09230 **Project Name:** Fairfield Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Teton	NA	Finished	Fairfield	59436	Fairfield Elem	TC Glass Inc.	Great Falls, MT.	25790	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$25,790.00	$25,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,790.00	$25,790.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,790.00**	**$25,790.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,790.00**	**$25,790.00**

Project ID: 650181SFF09243 **Project Name:** Fairfield H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Teton	NA	Finished	Farfield	59436	Fairfield H S	Greenlight Electric	Great Falls, MT.	23822	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$23,822.00	$23,822.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,822.00	$23,822.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,822.00**	**$23,822.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,822.00**	**$23,822.00**

Project ID: 650181QS09096 **Project Name:** Fairfield Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Teton	NA	Finished	Fairfield	59436	Fairfield Elem	CTA Architects & Engineers	Great Falls, MT.	14966	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$14,966.00	$14,966.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,966.00	$14,966.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,966.00**	**$14,966.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,966.00**	**$14,966.00**

Project ID: 650160TSEP08380 **Project Name:** Fairfield, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Rehabilitate outfall piping, and rehabilitate or replace sewer mains.

Teton	NA	Finished	NA	0	No District Selected	Planned and Engineered Con	Helena, MT	710517	Homes/Buildings	286

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Apr_11

$0.00	$0.00	$0.00	$0.00	$0.00	$641,200.00	$641,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$632,604.00	$632,604.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$641,200.00**	**$641,200.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$632,604.00**	**$632,604.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09026 **Project Name:** Fair-Mont-Egan Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead | Elementary | Finished | Kalispell | 59901 | Fair-Mont-Egan Elem | WTR Consulting Engineers | Missoula, MT. | 8160 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$8,160.00	$8,160.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,160.00	$8,160.00

Flathead | NA | Finished | Kalispell | 59901 | Fair-Mont-Egan Elem | Hammerquist Casalegno, LL | Kalispell, MT., Polson, MT. | 21582 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$21,582.00	$21,582.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,582.00	$21,582.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$29,742.00**	**$29,742.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$29,742.00**	**$29,742.00**

Project ID: 650160MP09044 **Project Name:** Fairview **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Park Bathrooms Renovation

Richland | NA | Finished | NA | 0 | No District Selected | B & B Builders, Inc | Sidney, MT | 0 | Recipients/Clients | 666

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$22,126.00	$0.00	$22,126.00	$0.00	$0.00	$0.00	$0.00	$22,126.00	$0.00	$22,126.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$22,126.00**	**$0.00**	**$22,126.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,126.00**	**$0.00**	**$22,126.00**

Project ID: 650181SFF09219 **Project Name:** Fairview Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Richland | NA | Finished | Fariview | 59221 | Fairview Elem | Olson Plumbing | Sidney, MT. | 22640 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Mar_10

$0.00	$0.00	$0.00	$0.00	$0.00	$22,640.00	$22,640.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,640.00	$22,640.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,640.00**	**$22,640.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,640.00**	**$22,640.00**

Project ID: 650181SFF09221 **Project Name:** Fairview H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Richland | NA | Finished | Fairview | 59221 | Fairview H S | Olson Plumbing | Sidney, MT. | 21262 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$0.00	$0.00	$21,262.00	$21,262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,262.00	$21,262.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,262.00**	**$21,262.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,262.00**	**$21,262.00**

Project ID: 650151WTG10002 **Project Name:** Falcon Asset Management Group **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: Grant to train 47 workers

Ravalli | Grant to train 47 workers | Cancelled | Hamilton | 59840 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Aug_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160CP09014 **Project Name:** Fallon **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Road and Parks Shop Building

Fallon NA Finished NA 0 No District Selected G & R Custom Metals Baker, MT 0 Recipients/Clients 2716

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Mar_10

$0.00	$0.00	$0.00	$0.00	$133,824.00	$0.00	$133,824.00	$0.00	$0.00	$0.00	$0.00	$133,824.00	$0.00	$133,824.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$133,824.00**	**$0.00**	**$133,824.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$133,824.00**	**$0.00**	**$133,824.00**

Project ID: 650160CP09015 **Project Name:** Fergus **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Scott Crossing Bridge Replacement & Purchase of Gravel for Use on County Roads

Fergus NA Finished NA 0 No District Selected Roscoe Bridge Missoula, MT 0 Recipients/Clients 191

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$188,765.00	$0.00	$188,765.00	$0.00	$0.00	$0.00	$0.00	$188,765.00	$0.00	$188,765.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$188,765.00**	**$0.00**	**$188,765.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$188,765.00**	**$0.00**	**$188,765.00**

Project ID: 650181SFF09358 **Project Name:** Fergus H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus NA Finished Lewistown 59457 Fergus H S Snowy Mountain Lock & Doo Lewiston, MT., Minneapolis, MN. 52252 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$52,252.00	$52,252.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,252.00	$52,252.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,252.00**	**$52,252.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,252.00**	**$52,252.00**

Project ID: 650151INEQ11021 **Project Name:** Firehouse Café **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Glacier NA Finished Babb 59411 No District Selected NA NA 7000 NA 0

Budget Determination: Actual Estimated Start Date: Jun_11 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$4,558.00	$0.00	$4,558.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,558.00**	**$0.00**	**$4,558.00**

Project ID: 650181SFF09384 **Project Name:** Fishtail Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Stillwater NA Finished Fishtail 59028 Fishtail Elem Ronald Nusbaum Absarokee, MT 1575 School Facilities 1

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650160CP09016 **Project Name:** Flathead **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Mennonite Church and Creston Roads Construction

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	NA	0	No District Selected	Knife River	Kalispell, MT	0	Recipients/Clients	455

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$423,650.00	$0.00	$423,650.00	$0.00	$0.00	$0.00	$0.00	$423,650.00	$0.00	$423,650.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$423,650.00**	**$0.00**	**$423,650.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$423,650.00**	**$0.00**	**$423,650.00**

Project ID: 650160TSEP10487 **Project Name:** Flathead Co. Water Dist #8 **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct one new well with a minimum design pumping capacity of 140 gpm and abandon three of the existing wells, provide two new variable frequency drive booster pumps with totalizer and flow meter following booster pumps, install manual auxiliary diesel generator, install approximately 1,700 feet of six-inch water main, replace fire-hydrants including auxiliary valves, install individual service water meters (and curb stops where necessary), install splash pad on overflow at storage tank.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	NA	0	No District Selected	O'Keefe Drilling Inc.	Butte, MT	0	Homes/Buildings	193

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**

Project ID: 650151CDBG10002 **Project Name:** FLATHEAD COUNTY **Project Category:** Workforce **Sub Class:** 720W2

Project Abstract: Grant to Flathead County for Loan to Smith Logging

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	NA	59901	No District Selected	NA	NA	0	Businesses Served	1

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$210,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$210,000.00	$210,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$210,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	NA	59901	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$258,403.00	$0.00	$0.00	$0.00	$0.00	$0.00	$258,403.00	$258,403.00	$0.00	$0.00	$0.00	$0.00	$0.00	$258,403.00
$468,403.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$468,403.00**	**$468,403.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$468,403.00**

Project ID: 650181SFF09417 **Project Name:** Flathead County Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Kalispell	59901	Flathead County Coop	Don K Chevrolet	Whitefish, MT	13860	School Facilities	1

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$13,860.00	$13,860.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,860.00	$13,860.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,860.00**	**$13,860.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,860.00**	**$13,860.00**

Project ID: 650181SFF09036 **Project Name:** Flathead H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Kalispell	59901	Flathead H S	Central Heating & Cooling	Kalispell, MT	282290	School Facilities	1

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$282,290.00	$282,290.00	$0.00	$0.00	$0.00	$0.00	$0.00	$282,290.00	$282,290.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$282,290.00**	**$282,290.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$282,290.00**	**$282,290.00**

Project ID: 650160MP09045 **Project Name:** Flaxville **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Repair water treatment plant & Perform electrical work in the building at the base of the water tower

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Daniels	NA	Finished	NA	0	No District Selected	Sand Electric	Glasgow, MT	0	Homes/Buildings	62

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,530.00	$0.00	$7,530.00	$0.00	$0.00	$0.00	$0.00	$7,530.00	$0.00	$7,530.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,530.00**	**$0.00**	**$7,530.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,530.00**	**$0.00**	**$7,530.00**

Project ID: 650181QS09116 **Project Name:** Florence-Carlton K-12 Schls **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Ravalli	NA	Finished	Florence	59833	Florence-Carlton K-12	McKinstry, ATS INW, Temp	Missoula , MT.	441378	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$441,378.00	$441,378.00	$0.00	$0.00	$0.00	$0.00	$0.00	$441,378.00	$441,378.00

Ravalli	NA	Finished	Florence	59833	Florence-Carlton K-12	Mytty Excavating; Brugh Lan	Missoula, MT; Florence, MT	115919	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$115,919.00	$115,919.00	$0.00	$0.00	$0.00	$0.00	$0.00	$115,919.00	$115,919.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$557,297.00**	**$557,297.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$557,297.00**	**$557,297.00**

Project ID: 650160MP09046 **Project Name:** Forsyth **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Repair Streets

Rosebud	NA	Finished	NA	0	No District Selected	Century Companies, INC	Lewistown, MT	0	Recipients/Clients	1857

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$44,277.00	$0.00	$44,277.00	$0.00	$0.00	$0.00	$0.00	$44,277.00	$0.00	$44,277.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$44,277.00**	**$0.00**	**$44,277.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,277.00**	**$0.00**	**$44,277.00**

Project ID: 650181SFF09040 **Project Name:** Forsyth Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Rosebud	NA	Finished	Forsyth	59327	Forsyth Elem	Empire Heating & Cooling	Billings, MT.	34636	School Facilities	1

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jan_10

$0.00	$0.00	$0.00	$0.00	$0.00	$34,363.00	$34,363.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,363.00	$34,363.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,363.00**	**$34,363.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,363.00**	**$34,363.00**

Project ID: 650181SFF09042 **Project Name:** Forsyth H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Rosebud	NA	Finished	Forsyth	59327	Forsyth H S	Empire Heating & Cooling	Billings, MT.	19653	School Facilities	1

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jan_10

$0.00	$0.00	$0.00	$0.00	$0.00	$19,653.00	$19,653.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,653.00	$19,653.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,653.00**	**$19,653.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,653.00**	**$19,653.00**

Project ID: 650181QS09056 **Project Name:** Forsyth Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	Elementary	Finished	Forsyth	59327	Forsyth Elem	WTR Consulting Engineers	Missoula, MT.	13938	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Aug_09		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$13,938.00	$13,938.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,938.00	$13,938.00
Rosebud	High School	Finished	Forsyth	59327	Forsyth H S	WTR Consulting Engineers	Missoula, MT.	14242	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Aug_09		
$0.00	$0.00	$0.00	$0.00	$0.00	$14,242.00	$14,242.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,242.00	$14,242.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,180.00**	**$28,180.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,180.00**	**$28,180.00**

Project ID: 650151STED1003 **Project Name:** FORT BELKNAP INDIAN **Project Category:** Energy and Weatherization **Sub Class:** 720W5

Project Abstract: Fire Hydrant Assessment, Tribal Administration Telephone System and Rehabiltation of Homes

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	Fire Hydrant Assessment (testing, repair & energy consumption reduction)	Active	NA	0	No District Selected	Ft. Belknap Construction Co	Harlem, MT 59526	7938	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Dec_13		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,938.00	$0.00	$7,938.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Blaine	Tribal Administration Telephone System Installation	Active	Fort Belknap Agency	59526	No District Selected	Ft. Belknap Housing Authorit	Harlem, MT 59526	150000	Homes/Buildings	0
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Dec_13		
$0.00	$0.00	$0.00	$0.00	$150,000.00	$0.00	$150,000.00	$0.00	$0.00	$0.00	$0.00	$96,144.00	$0.00	$96,144.00
Blaine	Rehabilitation of Fort Belknap Homes	Finished	Fort Belknap Agency	0	No District Selected	IDEACOM, Esci	Pocatello, ID 83403	460000	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Sep_10		
$0.00	$0.00	$0.00	$0.00	$460,000.00	$0.00	$460,000.00	$0.00	$0.00	$0.00	$0.00	$460,000.00	$0.00	$460,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$617,938.00**	**$0.00**	**$617,938.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$556,144.00**	**$0.00**	**$556,144.00**

Project ID: 650151ICED10006 **Project Name:** FORT BELKNAP INDIAN COMMU **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: This project will be used to complete a feasibility study, researcha and buy a franchise fee, and help to re-open a restaurant located on the Fort Belknap Indian Reservation.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	Fort Belknap Agency	59526	No District Selected	NA	NA	70000	Recipients/Clients	6500
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Dec_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00	$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$70,000.00**	**$0.00**	**$70,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$70,000.00**	**$0.00**	**$70,000.00**

Project ID: 650160MP09047 **Project Name:** Fort Benton **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Chip Seal City Streets

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	NA	Finished	NA	0	No District Selected	Keller Transport	Billings, MT	0	Recipients/Clients	1493
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Sep_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$39,274.00	$0.00	$39,274.00	$0.00	$0.00	$0.00	$0.00	$39,274.00	$0.00	$39,274.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$39,274.00**	**$0.00**	**$39,274.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,274.00**	**$0.00**	**$39,274.00**

Project ID: 650181SFF09109 **Project Name:** Fort Benton Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	NA	Finished	Fort Benton	59442	Fort Benton Elem	Benton Flooring	Fort Benton, MT.	23848	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$23,848.00	$23,848.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,848.00	$23,848.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,848.00**	**$23,848.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,848.00**	**$23,848.00**

Project ID: 650181SFF09111 **Project Name:** Fort Benton H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	NA	Finished	Fort Benton	59442	Fort Benton H S	Liberty Electric	Fort Benton, MT.	18309	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$18,309.00	$18,309.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,309.00	$18,309.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,309.00**	**$18,309.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,309.00**	**$18,309.00**

Project ID: 650181QS09076 **Project Name:** Fort Benton Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	Elementary	Finished	Fort Benton	59442	Fort Benton Elem	CTA Architects & Engineers	Great Falls, MT.	8622	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$8,622.00	$8,622.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,555.00	$8,555.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	High School	Finished	Fort Benton	59442	Fort Benton H S	CTA Architects & Engineers	Great Falls, MT.	8623	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$8,623.00	$8,623.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,556.00	$8,556.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,245.00**	**$17,245.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,111.00**	**$17,111.00**

Project ID: 650151INEQ10002 **Project Name:** Fort Kipp Laundry **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for a laundromat.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650160MP09048 **Project Name:** Fort Peck **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Replace Aging Fire Hydrants

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	NA	0	No District Selected	LSC, INC	Fort Peck, MT	0	Recipients/Clients	12

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$12,965.00	$0.00	$12,965.00	$0.00	$0.00	$0.00	$0.00	$12,965.00	$0.00	$12,965.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	Poplar	59255	No District Selected	NA	NA	80000	Businesses Served	6

Budget Determination: Actual Estimated Start Date: Jun_11 Estimated Completion Date: Sep_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$92,965.00**	**$0.00**	**$92,965.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,965.00**	**$0.00**	**$12,965.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650151INEQ11005 **Project Name:** Fort Peck Community College **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project provides Indianpreneurship training.

Rosebud *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *3000* *Recipients/Clients* *15*

Budget Determination: Actual *Estimated Start Date: Dec_10* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$3,000.00**	**$0.00**	**$3,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,000.00**	**$0.00**	**$3,000.00**

Project ID: 650151ICED10001 **Project Name:** FORT PECK TRIBES **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Capacity Buidling Project to 1) retain employment of 4 A&S Diversified employees for a 3 month period; 2) increase the skill level of the ASD employees to run ISO 9000 quality control for the manufacturing of solar panels in collaboration with Pursol; and 3) to match the Big Sky Trust Fund award of $7,135 to complete a preliminary engineering report.

Roosevelt *NA* *Finished* *Poplar* *59255* *No District Selected* *NA* *NA* *70000* *Businesses Served* *1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00	$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$70,000.00**	**$0.00**	**$70,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$70,000.00**	**$0.00**	**$70,000.00**

Project ID: 650181SFF09385 **Project Name:** Fortine Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lincoln *NA* *Finished* *Fortine* *59918* *Fortine Elem* *Brad Thomson Construction,* *Eureka, MT.* *7877* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$7,877.00	$7,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,877.00	$7,877.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,877.00**	**$7,877.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,877.00**	**$7,877.00**

Project ID: 650174HCE10006 **Project Name:** FRANKLIN SCHOOL APARTMEN **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: Rehab of 40 units of afforable housing

Cascade *Rehab of 40 units of afforable housing* *Finished* *Great Falls* *59401* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Apr_11*

$2,480,965.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,480,965.00	$2,480,965.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,480,965.00
$2,480,965.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,480,965.00**	**$2,480,965.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,480,965.00**

Project ID: 650181SFF09312 **Project Name:** Frazer Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Valley *NA* *Finished* *Frazer* *59912* *Frazer Elem* *Trinder Enterprises* *Wolf Point, MT* *20933* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$20,933.00	$20,933.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,933.00	$20,933.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,933.00**	**$20,933.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,933.00**	**$20,933.00**

Project ID: 650181SFF09418 **Project Name:** Frazer H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Frazer	59225	Frazer H S	WTR Consulting; Trinder Ent	Missoula, MT; Wolf Point, MT	10740	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Mar_10 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$10,740.00	$10,740.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,740.00	$10,740.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,740.00**	**$10,740.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,740.00**	**$10,740.00**

Project ID: 650181QS09064 **Project Name:** Frenchtown K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Frenchtown	59834	Frenchtown K-12 Scho	CTA Architects & Engineers	Missoula, MT.	15000	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$15,000.00	$15,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,000.00	$15,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Frenchtown	59834	Frenchtown K-12 Scho	NA	NA	462206	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$462,206.00	$462,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$378,567.00	$378,567.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Frenchtown	59834	Frenchtown K-12 Scho	Neely Electric; Industrial Ligh	Missoula, MT.	159250	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$159,250.00	$159,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$159,250.00	$159,250.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$636,456.00**	**$636,456.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$552,817.00**	**$552,817.00**

Project ID: 650160MP09049 **Project Name:** Froid **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Construction of a public library

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	NA	0	No District Selected	Brian Crain	Froid, MT	0	Recipients/Clients	192

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$10,991.00	$0.00	$10,991.00	$0.00	$0.00	$0.00	$0.00	$10,991.00	$0.00	$10,991.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$10,991.00**	**$0.00**	**$10,991.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,991.00**	**$0.00**	**$10,991.00**

Project ID: 650181SFF09005 **Project Name:** Froid Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	Froid	59226	Froid Elem	Montana Boiler Service, Inc.	Billings, MT	14016	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$14,016.00	$14,016.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,016.00	$14,016.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,016.00**	**$14,016.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,016.00**	**$14,016.00**

Project ID: 650181SFF09007 **Project Name:** Froid H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	Froid	59226	Froid H S	Call Us Cons, Thiel Bros. Ro	Froid, MT., Sidney, MT., Billings, MT.	9373	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,373.00	$9,373.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,373.00	$9,373.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,373.00**	**$9,373.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,373.00**	**$9,373.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09101 **Project Name:** Froid Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	*Elementary*	*Finished*	*Froid*	*59226*	*Froid Elem*	*DC Engineering*	*Missoula, MT.*	*4625*	*School Facilities*	*1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,625.00	$4,625.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,625.00	$4,625.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	*High School*	*Finished*	*Froid*	*59226*	*Froid H S*	*DC Engineering*	*Missoula, MT.*	*4625*	*School Facilities*	*1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,625.00	$4,625.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,625.00	$4,625.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,250.00**	**$9,250.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,250.00**	**$9,250.00**

Project ID: 650160MP09050 **Project Name:** Fromberg **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street and Sidewalk Repairs

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*Joe Sharen*	*Fromberg, MT*	*0*	*Recipients/Clients*	*467*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$14,083.00	$0.00	$14,083.00	$0.00	$0.00	$0.00	$0.00	$14,083.00	$0.00	$14,083.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$14,083.00**	**$0.00**	**$14,083.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,083.00**	**$0.00**	**$14,083.00**

Project ID: 650181SFF09255 **Project Name:** Fromberg K-12 **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	*NA*	*Finished*	*Fromberg*	*59029*	*Fromberg K-12*	*Mechanical Tech; Spectrum*	*Billings, MT; Laurel, MT*	*29923*	*School Facilities*	*1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Jun_10*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$29,923.00	$29,923.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,923.00	$29,923.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$29,923.00**	**$29,923.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$29,923.00**	**$29,923.00**

Project ID: 650181QS09017 **Project Name:** Frontier Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	*Elementary*	*Finished*	*Wolf Point*	*59201*	*Frontier Elem*	*Mkk Consulting Engineers, In*	*Billings, MT.*	*7500*	*School Facilities*	*1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jul_09*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$7,500.00	$7,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,500.00	$7,500.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	*Elementary*	*Finished*	*Wolf Point*	*59201*	*Frontier Elem*	*Sand Electric*	*Glasgow, MT.*	*12075*	*School Facilities*	*1*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_09*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,075.00	$12,075.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,035.00	$12,035.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	*NA*	*Finished*	*Wolf Point*	*59201*	*Frontier Elem*	*Dale's Plumbing & Heating; S*	*Glasgow, MT; Wolf Point, MT*	*22870*	*School Facilities*	*1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$22,870.00	$22,870.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,870.00	$22,870.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,445.00**	**$42,445.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,405.00**	**$42,405.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09081 **Project Name:** Galata Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Toole *Elementary* *Finished* *Galata* *59444* *Galata Elem* *JE Engineering, Inc.* *Kalispell, MT.* *1198* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,198.00	$1,198.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,198.00	$1,198.00

Toole *NA* *Finished* *Galata* *59444* *Galata Elem* *Jim Brown Construction* *Chester, MT.* *3181* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Dec_09* *Estimated Completion Date: Mar_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$3,181.00	$3,181.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,181.00	$3,181.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,379.00**	**$4,379.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,379.00**	**$4,379.00**

Project ID: 650160CP09017 **Project Name:** Gallatin **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Fairgrounds Restroom Construction and Replacement

Gallatin *NA* *Finished* *NA* *0* *No District Selected* *Langlas and Associates* *Bozeman, MT* *0* *Recipients/Clients* *89824*

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$309,377.00	$0.00	$309,377.00	$0.00	$0.00	$0.00	$0.00	$309,377.00	$0.00	$309,377.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$309,377.00**	**$0.00**	**$309,377.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$309,377.00**	**$0.00**	**$309,377.00**

Project ID: 650181QS09059 **Project Name:** Gallatin Gateway Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Gallatin *Elementary* *Finished* *Bozeman* *59730* *Gallatin Gateway Elem* *Associated Construction Engi* *Belgrade, MT.* *4625* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$12,810.00	$12,810.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,625.00	$4,625.00

Gallatin *NA* *Finished* *Gallatin Gateway* *59730* *Gallatin Gateway Elem* *Western Plumbing* *Bozeman, MT.* *22817* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Dec_09* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$22,817.00	$22,817.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,817.00	$22,817.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,627.00**	**$35,627.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,442.00**	**$27,442.00**

Project ID: 650181SFF09419 **Project Name:** Gallatin/Madison Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin *NA* *Finished* *Belgrade* *59714* *Gallatin/Madison Coop* *Coop Staff* *Belgrade, MT* *8250* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$8,250.00	$8,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,250.00	$8,250.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,250.00**	**$8,250.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,250.00**	**$8,250.00**

Project ID: 650181SFF09398 **Project Name:** Gardiner Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	NA	Finished	Gardiner	59030	Gardiner Elem	Pine Cove Consulting	Billings, MT.	23094	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$23,094.00	$23,094.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,094.00	$23,094.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,094.00**	**$23,094.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,094.00**	**$23,094.00**

Project ID: 650181SFF09386 **Project Name:** Gardiner H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	NA	Finished	Gardiner	59030	Gardiner H S	Pine Grove Consulting; David	Billings, MT; Livingston, MT	16558	School Facilities	1

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$16,558.00	$16,558.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,558.00	$16,558.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,558.00**	**$16,558.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,558.00**	**$16,558.00**

Project ID: 650181QS09030 **Project Name:** Gardiner Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	Elementary	Finished	Gardiner	59030	Gardiner Elem	Mkk Consulting Engineers, In	Gardiner, MT.	4200	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,200.00	$4,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,200.00	$4,200.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	High School	Finished	Gardiner	59030	Gardiner H S	Mkk Consulting Engineers, In	Gardiner, MT.	4200	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,200.00	$4,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,200.00	$4,200.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,400.00**	**$8,400.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,400.00**	**$8,400.00**

Project ID: 650160CP09018 **Project Name:** Garfield **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Building Heating/Cooling System Replacement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	NA	Finished	NA	0	No District Selected	Precision Plumbing & Heatin	Billings, MT	0	Recipients/Clients	1200

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$157,936.00	$0.00	$157,936.00	$0.00	$0.00	$0.00	$0.00	$157,936.00	$0.00	$157,936.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$157,936.00**	**$0.00**	**$157,936.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$157,936.00**	**$0.00**	**$157,936.00**

Project ID: 650181SFF09044 **Project Name:** Garfield County H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	NA	Finished	Jordan	59337	Garfield County H S	Hell Creek Electric, Inc.	Jordan, MT.	13143	School Facilities	1

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$13,143.00	$13,143.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,143.00	$13,143.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,143.00**	**$13,143.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,143.00**	**$13,143.00**

Project ID: 650181SFF09399 **Project Name:** Garrison Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	Garrison	59731	Garrison Elem	Mile High Heating, LLC.	Butte, MT.	23094	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,304.00	$4,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,304.00	$4,304.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,304.00**	**$4,304.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,304.00**	**$4,304.00**

Project ID: 650160MP09051 **Project Name:** Geraldine **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Main Sewer Line Extension

Chouteau	NA	Finished	NA	0	No District Selected	TD & H	Great Falls, MT	0	Homes/Buildings	8

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$12,480.00	$0.00	$12,480.00	$0.00	$0.00	$0.00	$0.00	$12,480.00	$0.00	$12,480.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$12,480.00**	**$0.00**	**$12,480.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,480.00**	**$0.00**	**$12,480.00**

Project ID: 650181SFF09120 **Project Name:** Geraldine Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau	NA	Finished	Geraldine	59446	Geraldine Elem	Roof USA Service Center	Portland, OR	12786	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$12,786.00	$12,786.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,786.00	$12,786.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,786.00**	**$12,786.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,786.00**	**$12,786.00**

Project ID: 650181SFF09122 **Project Name:** Geraldine H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau	NA	Finished	Geraldine	59446	Geraldine H S	Thoreson Construction	Geraldine, MT.	8366	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$8,366.00	$8,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,366.00	$8,366.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,366.00**	**$8,366.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,366.00**	**$8,366.00**

Project ID: 650181QS09234 **Project Name:** Geraldine Public School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Chouteau	NA	Finished	Geraldine	59446	Geraldine Elem	WTR Consulting Engineers	Missoula, MT.	8600	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$8,600.00	$8,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,600.00	$8,600.00
Gallatin	NA	Finished	Bozeman	59446	Geraldine Elem	NA	NA	0	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$9,100.00	$9,100.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,100.00	$9,100.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,700.00**	**$17,700.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,700.00**	**$17,700.00**

Project ID: 650181SFF09189 **Project Name:** Geyser Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Judith Basin *NA* *Finished* *Geyser* *59447* *Geyser Elem* *Basin Electric, Inc.* *Stanford, MT.* *11597* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jan_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,597.00	$11,597.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,597.00	$11,597.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,597.00**	**$11,597.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,597.00**	**$11,597.00**

Project ID: 650181SFF09191 **Project Name:** Geyser H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Judith Basin *NA* *Finished* *Geyser* *59447* *Geyser H S* *J Bar K Construction* *Geyser, MT.* *7442* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jan_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$7,442.00	$7,442.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,442.00	$7,442.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,442.00**	**$7,442.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,442.00**	**$7,442.00**

Project ID: 650181QS09178 **Project Name:** Geyser Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Judith Basin *NA* *Finished* *Geyser* *59447* *Geyser Elem* *WTR Consulting Engineers* *Missoula, MT.* *10950* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$10,950.00	$10,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,950.00	$10,950.00

Judith Basin *NA* *Finished* *Geyser* *59447* *Geyser Elem* *TC Glass, Basin Electric* *Great Falls, MT., Stanford, MT.* *17300* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$17,300.00	$17,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,300.00	$17,300.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,250.00**	**$28,250.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,250.00**	**$28,250.00**

Project ID: 650181SFF09203 **Project Name:** Gildford Colony Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Hill *NA* *Finished* *Havre* *59501* *Gildford Colony Elem* *Collins Window Coverings* *Iroquis, SD* *1685* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jan_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,685.00	$1,685.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,685.00	$1,685.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,685.00**	**$1,685.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,685.00**	**$1,685.00**

Project ID: 650160CP09019 **Project Name:** Glacier **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Preliminary engineering and site preparation for the Glacier County Jail and Detention Center Records Building & Rehabilitation of Governor Hugo Aaronson Road

Glacier *NA* *Finished* *NA* *0* *No District Selected* *True Grit Construction* *Helena, MT* *0* *Recipients/Clients* *13297*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$178,065.00	$0.00	$178,065.00	$0.00	$0.00	$0.00	$0.00	$178,065.00	$0.00	$178,065.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$178,065.00**	**$0.00**	**$178,065.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$178,065.00**	**$0.00**	**$178,065.00**

Project ID: 650151INEQ10009 **Project Name:** Glacier Elkhorn Cabins & Camp **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing materials and furniture for new cabins.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,500.00	$0.00	$3,500.00	$0.00	$0.00	$0.00	$0.00	$3,500.00	$0.00	$3,500.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$3,500.00**	**$0.00**	**$3,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,500.00**	**$0.00**	**$3,500.00**

Project ID: 650160MP09052 **Project Name:** Glasgow **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Rehabilitate Southside Lift Station

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	NA	0	No District Selected	Apollo Inc	Kennewick, WA	0	Homes/Buildings	1227

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$59,873.00	$0.00	$59,873.00	$0.00	$0.00	$0.00	$0.00	$59,873.00	$0.00	$59,873.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$59,873.00**	**$0.00**	**$59,873.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$59,873.00**	**$0.00**	**$59,873.00**

Project ID: 650181QS09053 **Project Name:** Glasgow K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Glasgow	59230	Glasgow K-12 Schools	WTR Consulting Engineers	Missoula, MT.	14310	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$14,310.00	$14,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,310.00	$14,310.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Glasgow	59230	Glasgow K-12 Schools	Price Paving	Minot, ND	116037	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$116,037.00	$116,037.00	$0.00	$0.00	$0.00	$0.00	$0.00	$116,037.00	$116,037.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$130,347.00**	**$130,347.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$130,347.00**	**$130,347.00**

Project ID: 650160MP09053 **Project Name:** Glendive **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Reconstruction

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	NA	Finished	NA	0	No District Selected	Century Companies, INC	Lewistown, MT	0	Recipients/Clients	4585

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Oct_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$87,933.00	$0.00	$87,933.00	$0.00	$0.00	$0.00	$0.00	$87,933.00	$0.00	$87,933.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$87,933.00**	**$0.00**	**$87,933.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$87,933.00**	**$0.00**	**$87,933.00**

Project ID: 650181QS09102 **Project Name:** Glendive Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	Elementary	Finished	Glendive	59330	Glendive Elem	DC Engineering	Missoula, MT.	34000	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$34,000.00	$34,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,000.00	$34,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	NA	Finished	Glendive	59330	Glendive Elem	Walt's Electric	Glendive, MT.	111440	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$111,440.00	$111,440.00	$0.00	$0.00	$0.00	$0.00	$0.00	$111,440.00	$111,440.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$145,440.00**	**$145,440.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$145,440.00**	**$145,440.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09094 **Project Name:** Glendive Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Dawson | NA | Finished | Glendive | 59330 | Glendive Elem | B&B Builders, Interstate Engi | Sidney, MT, Jamestown, ND., Helena, | 469833 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$469,883.00	$469,883.00	$0.00	$0.00	$0.00	$0.00	$0.00	$469,833.00	$469,833.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$469,883.00**	**$469,883.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$469,833.00**	**$469,833.00**

Project ID: 650181SFF09256 **Project Name:** Gold Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Powell | NA | Finished | Gold Creek | 59731 | Gold Creek Elem | R & C Home Improvement | Deer Lodge, MT | 1890 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,890.00	$1,890.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,890.00	$1,890.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,890.00**	**$1,890.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,890.00**	**$1,890.00**

Project ID: 650181SFF09163 **Project Name:** Golden Ridge Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Teton | NA | Finished | Fairfield | 59436 | Golden Ridge Elem | NA | NA | 7875 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$7,087.00	$7,087.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,087.00	$7,087.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,087.00**	**$7,087.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,087.00**	**$7,087.00**

Project ID: 650160CP09020 **Project Name:** Golden Valley **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Town of Ryegate Fire Hall & Town of Lavina Water Project

Golden Valley | NA | Finished | NA | 0 | No District Selected | Vidic Drilling, INC | Roundup, MT. | 0 | Recipients/Clients | 3000

Budget Determination: Actual | Estimated Start Date: May_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$122,028.00	$0.00	$122,028.00	$0.00	$0.00	$0.00	$0.00	$122,028.00	$0.00	$122,028.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$122,028.00**	**$0.00**	**$122,028.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$122,028.00**	**$0.00**	**$122,028.00**

Project ID: 650160CP09021 **Project Name:** Granite **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Road department expenses and Courthouse improvements

Granite | NA | Finished | NA | 0 | No District Selected | Groomes Excavating | Philipsburg, MT | 0 | Homes/Buildings | 8

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$137,514.00	$0.00	$137,514.00	$0.00	$0.00	$0.00	$0.00	$137,514.00	$0.00	$137,514.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$137,514.00**	**$0.00**	**$137,514.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$137,514.00**	**$0.00**	**$137,514.00**

Project ID: 650181SFF09400 **Project Name:** Grant Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	Dillon	59725	Grant Elem	Longie Builder	Dillon, MT	3150	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650160MP09054 **Project Name:** Grass Range **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Water, Sewer, and Street Repairs

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	NA	0	No District Selected	Inland Potable Services, INC	Centennial, CO	0	Recipients/Clients	141

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Oct_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$8,628.00	$0.00	$8,628.00	$0.00	$0.00	$0.00	$0.00	$8,628.00	$0.00	$8,628.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$8,628.00**	**$0.00**	**$8,628.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,628.00**	**$0.00**	**$8,628.00**

Project ID: 650181SFF09066 **Project Name:** Grass Range Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Grass Range	59032	Grass Range Elem	Northern Industrial Hygiene	Billings, MT	10967	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$10,967.00	$10,967.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,967.00	$10,967.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,967.00**	**$10,967.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,967.00**	**$10,967.00**

Project ID: 650181SFF09314 **Project Name:** Grass Range H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Grass Range	59032	Grass Range H S	Black Box Design; Sloan Plu	Big Timber, MT; Lewistown, MT	7836	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$7,836.00	$7,836.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,836.00	$7,836.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,836.00**	**$7,836.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,836.00**	**$7,836.00**

Project ID: 650181QS09210 **Project Name:** Grass Range K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Grass Range	59032	Grass Range Elem	Snowy Moutain Lock & Door,	Lewistown, MT., Grass Range, MT., He	109404	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$109,404.00	$109,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$109,404.00	$109,404.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$109,404.00**	**$109,404.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$109,404.00**	**$109,404.00**

Project ID: 650181SFF09420 **Project Name:** Great Divide Educ Serv **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	Deer Lodge	59722	Great Divide Educ Ser	Leskovar Motors	Butte, MT	19582	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$19,582.00	$19,582.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,582.00	$19,582.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,582.00**	**$19,582.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,582.00**	**$19,582.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09055 **Project Name:** Great Falls **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Civic Center & Police Department Re-roof Projects; Mansfield Theatre Renovations & Dressing Room Remodel; Civic Center Convention Center Ventilation Project; Broadwater Bay Project; Site Preparation for Public Works Engineering Building Project; and Street Improvements Project

Cascade *NA* *Finished* *NA* *0* *No District Selected* *CTA Architects & Engineers* *Great Falls, MT* *0* *Recipients/Clients* *56884*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$957,754.00	$0.00	$957,754.00	$0.00	$0.00	$0.00	$0.00	$957,754.00	$0.00	$957,754.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$957,754.00**	**$0.00**	**$957,754.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$957,754.00**	**$0.00**	**$957,754.00**

Project ID: 650181SFF09194 **Project Name:** Great Falls Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade *NA* *Finished* *Great Falls* *59401* *Great Falls Elem* *Metal Works Montana* *Missoula, MT* *854607* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$854,607.00	$854,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$854,607.00	$854,607.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$854,607.00**	**$854,607.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$854,607.00**	**$854,607.00**

Project ID: 650181SFF09196 **Project Name:** Great Falls H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade *NA* *Finished* *Great Falls* *59401* *Great Falls H S* *Great Falls Sand & Gravel* *Great Falls, MT* *426900* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$426,900.00	$426,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$426,900.00	$426,900.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$426,900.00**	**$426,900.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$426,900.00**	**$426,900.00**

Project ID: 650181QS09054 **Project Name:** Great Falls Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Cascade *Elementary* *Finished* *Great Falls* *59403* *Great Falls Elem* *McKinstry* *Missoula, MT.* *152288* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$152,288.00	$152,288.00	$0.00	$0.00	$0.00	$0.00	$0.00	$152,288.00	$152,288.00

Cascade *High School* *Finished* *Great Falls* *59403* *Great Falls H S* *McKinstry* *Missoula, MT.* *102008* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$102,008.00	$102,008.00	$0.00	$0.00	$0.00	$0.00	$0.00	$102,008.00	$102,008.00

Cascade *NA* *Finished* *Great Falls* *59403* *Great Falls Elem* *McKinstry, Cascade Electric,* *Missoula, MT., Great Falls, MT.* *354134* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$354,134.00	$354,134.00	$0.00	$0.00	$0.00	$0.00	$0.00	$354,134.00	$354,134.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$608,430.00**	**$608,430.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$608,430.00**	**$608,430.00**

Project ID: 650181SFF09315 **Project Name:** Greenfield Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	Choteau	59422	Greenfield Elem	Ramaker-Swanson, Inc.	Choteau, MT.	9579	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,579.00	$9,579.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,579.00	$9,579.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,579.00**	**$9,579.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,579.00**	**$9,579.00**

Project ID: 650181SFF09223 **Project Name:** Greycliff Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sweet Grass	NA	Finished	Greycliff	59033	Greycliff Elem	Ullman Lumber; Ace Hardwar	Big Timber, MT; Livingston, MT	1654	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,654.00	$1,654.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,654.00	$1,654.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,654.00**	**$1,654.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,654.00**	**$1,654.00**

Project ID: 650151INEQ11015 **Project Name:** Hairway 93 **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Lake	NA	Finished	Polson	59060	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual Estimated Start Date: Jun_11 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09359 **Project Name:** Hall Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Granite	NA	Finished	Hall	59837	Hall Elem	NA	NA	3229	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,229.00	$3,229.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,229.00	$3,229.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,229.00**	**$3,229.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,229.00**	**$3,229.00**

Project ID: 650160MP09056 **Project Name:** Hamilton **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Tenth Street Reconstruction

Ravalli	NA	Finished	NA	0	No District Selected	J5 Construction	Hamilton, MT.	0	Recipients/Clients	4817

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$85,478.00	$0.00	$85,478.00	$0.00	$0.00	$0.00	$0.00	$85,478.00	$0.00	$85,478.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$85,478.00**	**$0.00**	**$85,478.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$85,478.00**	**$0.00**	**$85,478.00**

Project ID: 650181QS09061 **Project Name:** Hamilton K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Ravalli	NA	Finished	Hamilton	59840	Hamilton K-12 Schools	DC Engineering	Missoula, MT.	75700	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$75,700.00	$75,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$75,700.00	$75,700.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	Hamilton	59840	Hamilton K-12 Schools	Sentinel Mechanical, Inc.	Missoula, MT.	60234	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$60,234.00	$60,234.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,234.00	$60,234.00
Ravalli	NA	Finished	Hamilton	59840	Hamilton K-12 Schools	Electro Controls, Inc.	Missoula, MT.	195456	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$195,456.00	$195,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$195,456.00	$195,456.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$331,390.00**	**$331,390.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$331,390.00**	**$331,390.00**

Project ID: 650160TSEP08384 **Project Name:** Hamilton, City of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Install new mechanical bar screen at the wastewater treatment plant, second dissolved air flotation thickner unit, additional vacuum biosolids dewatering, non-potable water pumping station, and telemetry at each pumping station; and replace generator.

Ravalli	NA	Finished	NA	0	No District Selected	Dick Anderson Construction,	Bozeman, MT	2946574	Homes/Buildings	1573

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**

Project ID: 650160MP09057 **Project Name:** Hardin **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: New Fire Hall

Big Horn	NA	Finished	NA	0	No District Selected	Ridgeview Construction, INC	Hardin, MT	0	Recipients/Clients	3468

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Nov_09

$0.00	$0.00	$0.00	$0.00	$66,456.00	$0.00	$66,456.00	$0.00	$0.00	$0.00	$0.00	$66,456.00	$0.00	$66,456.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$66,456.00**	**$0.00**	**$66,456.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$66,456.00**	**$0.00**	**$66,456.00**

Project ID: 650181SFF09077 **Project Name:** Hardin Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Big Horn	NA	Finished	Hardin	59034	Hardin Elem	4 Seasons Plumbing & Heati	Hardin, MT.	178015	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$178,015.00	$178,015.00	$0.00	$0.00	$0.00	$0.00	$0.00	$178,015.00	$178,015.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$178,015.00**	**$178,015.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$178,015.00**	**$178,015.00**

Project ID: 650181SFF09079 **Project Name:** Hardin H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Big Horn	NA	Finished	Hardin	59034	Hardin H S	ProTech Mechanical, Inc., N	Billings, MT.	66946	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$66,946.00	$66,946.00	$0.00	$0.00	$0.00	$0.00	$0.00	$66,946.00	$66,946.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$66,946.00**	**$66,946.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$66,946.00**	**$66,946.00**

Project ID: 650181QS09014 **Project Name:** Hardin Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	Elementary	Finished	Hardin	59034	Hardin Elem	CTA Architects & Engineers	Billings, MT.	31366	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$31,366.00	$31,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,366.00	$31,366.00

Big Horn	High School	Finished	Hardin	59034	Hardin H S	CTA Architects & Engineers	Billings, MT.	11283	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$11,283.00	$11,283.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,283.00	$11,283.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,649.00**	**$42,649.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,649.00**	**$42,649.00**

Project ID: 650160TSEP10495 **Project Name:** Hardin, City of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Replace or rehabilitate approximately 31,000 feet of sewer main, install an ultraviolet light disinfection system, and install approximately 1,200 feet of new sewer main and a new lift station to serve the Watson Drive Subdivision.

Big Horn	NA	Finished	NA	0	No District Selected	Dick Anderson Construction,	Bozeman, MT	352468	Homes/Buildings	1343

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**

Project ID: 650160MP09058 **Project Name:** Harlem **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: City Hall Renovation and Weatherization and Street Maintenance

Blaine	NA	Finished	NA	0	No District Selected	John Pike	Chinook, MT	0	Recipients/Clients	850

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$20,775.00	$0.00	$20,775.00	$0.00	$0.00	$0.00	$0.00	$20,775.00	$0.00	$20,775.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$20,775.00**	**$0.00**	**$20,775.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,775.00**	**$0.00**	**$20,775.00**

Project ID: 650181SFF09068 **Project Name:** Harlem Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Blaine	NA	Finished	Harlem	59526	Harlem Elem	Shine Electric	Havre, MT.	69785	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$69,785.00	$69,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,785.00	$69,785.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$69,785.00**	**$69,785.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$69,785.00**	**$69,785.00**

Project ID: 650181SFF09198 **Project Name:** Harlem H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Blaine	NA	Finished	Harlem	59526	Harlem H S	Schine Electric	Havre, MT.	30468	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$30,468.00	$30,468.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,468.00	$30,468.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,468.00**	**$30,468.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,468.00**	**$30,468.00**

Project ID: 650181QS09024 **Project Name:** Harlem Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	Elementary	Finished	Harlem	59526	Harlem Elem	WTR Consulting Engineers	Missoula, MT.	11075	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$11,075.00	$11,075.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,075.00	$11,075.00

Blaine	High School	Finished	Harlem	59526	Harlem H S	WTR Consulting Engineers	Missoula, MT.	11075	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$11,075.00	$11,075.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,075.00	$11,075.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,150.00**	**$22,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,150.00**	**$22,150.00**

Project ID: 650160MP09059 **Project Name:** Harlowton **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Replace Sidewalks and Install Handicapped Curbs

Wheatland	NA	Finished	NA	0	No District Selected	Christensen Contracting	Harlowton, MT.	0	Recipients/Clients	931

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$25,205.00	$0.00	$25,205.00	$0.00	$0.00	$0.00	$0.00	$25,205.00	$0.00	$25,205.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$25,205.00**	**$0.00**	**$25,205.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,205.00**	**$0.00**	**$25,205.00**

Project ID: 650181SFF09316 **Project Name:** Harlowton Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Wheatland	NA	Finished	Harlowton	59036	Harlowton Elem	Summit Roofing	Helena, MT.	36967	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$36,967.00	$36,967.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,967.00	$36,967.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,967.00**	**$36,967.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,967.00**	**$36,967.00**

Project ID: 650181SFF09401 **Project Name:** Harlowton H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Wheatland	NA	Finished	Harlowton	59036	Harlowton H S	Summit Roofing	Helena, MT.	17114	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$17,114.00	$17,114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,114.00	$17,114.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,114.00**	**$17,114.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,114.00**	**$17,114.00**

Project ID: 650181QS09145 **Project Name:** Harlowton Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Wheatland	NA	Finished	Harlowton	59036	Harlowton Elem	JE Engineering, Inc.	Kalispell, MT.	11850	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$11,850.00	$11,850.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,850.00	$11,850.00

Wheatland	NA	Finished	Harlowton	59036	Harlowton Elem	Fischer & Sons, Wheatland L	Harlowton, MT.	25202	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$25,202.00	$25,202.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,202.00	$25,202.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,052.00**	**$37,052.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,052.00**	**$37,052.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09200 **Project Name:** Harrison K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Madison | NA | Finished | Harrison | 59735 | Harrison K-12 Schools | Christensen Construction | Harrison, MT. | 24464 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$24,464.00	$24,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,464.00	$24,464.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,464.00**	**$24,464.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,464.00**	**$24,464.00**

Project ID: 650160MP09060 **Project Name:** Havre **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Saddle Butte Water Main Replacement and Recoat Concrete Water Tank

Hill | NA | Finished | NA | 0 | No District Selected | T. P. Construction | Havre, MT | 0 | Homes/Buildings | 3581

Budget Determination: Actual | Estimated Start Date: May_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$163,506.00	$0.00	$163,506.00	$0.00	$0.00	$0.00	$0.00	$163,506.00	$0.00	$163,506.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$163,506.00**	**$0.00**	**$163,506.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$163,506.00**	**$0.00**	**$163,506.00**

Project ID: 650181SFF09113 **Project Name:** Havre Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Hill | NA | Finished | Havre | 59501 | Havre Elem | Nault Plumbing | Havre, MT. | 145374 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Apr_10 | Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$145,374.00	$145,374.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145,374.00	$145,374.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$145,374.00**	**$145,374.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$145,374.00**	**$145,374.00**

Project ID: 650181SFF09115 **Project Name:** Havre H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Hill | NA | Finished | Havre | 59501 | Havre H S | Nault Plumbing, Schine Elect | Havre, MT. | 78638 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$78,637.00	$78,637.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,637.00	$78,637.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$78,637.00**	**$78,637.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$78,637.00**	**$78,637.00**

Project ID: 650181QS09228 **Project Name:** Havre Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Hill | NA | Finished | Havre | 59501 | Havre Elem | Schine Electric, Cresent Elec | Havre, MT., Great Falls, MT. | 79972 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$79,972.00	$79,972.00	$0.00	$0.00	$0.00	$0.00	$0.00	$79,972.00	$79,972.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$79,972.00**	**$79,972.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$79,972.00**	**$79,972.00**

Project ID: 650151INEQ11010 **Project Name:** HavreSaks **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	Havre	59501	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09421 **Project Name:** Hawks Home Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Carter	NA	Finished	Hammond	59332	Hawks Home Elem	Harrington Construction	Hammond, MT	3150	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650181SFF09360 **Project Name:** Hays-Lodge Pole K-12 Schls **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Blaine	NA	Finished	Hays	59527	Hays-Lodge Pole K-12	Northern Industrial Hygiene	Billings, MT.	52022	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$52,022.00	$52,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,022.00	$52,022.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,022.00**	**$52,022.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,022.00**	**$52,022.00**

Project ID: 650181SFF09361 **Project Name:** Heart Butte K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Pondera	NA	Finished	Heart Butte	59448	Heart Butte K-12 Scho	R & J Construction; Heartlan	Heart Butte, MT; Valier, MT	35831	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$35,831.00	$35,831.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,831.00	$35,831.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,831.00**	**$35,831.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,831.00**	**$35,831.00**

Project ID: 650160MP09061 **Project Name:** Helena **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Centennial Phase 1: Earthwork, utility work, and parking lot grading & Memorial Park bandshell mural and repair work

Lewis & Clark	NA	Finished	NA	0	No District Selected	Helena Sand & Gravel	Helena, MT	0	Recipients/Clients	29351

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$498,776.00	$0.00	$498,776.00	$0.00	$0.00	$0.00	$0.00	$498,776.00	$0.00	$498,776.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$498,776.00**	**$0.00**	**$498,776.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$498,776.00**	**$0.00**	**$498,776.00**

Project ID: 650181SFF09164 **Project Name:** Helena Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lewis & Clark	NA	Finished	Helena	59602	Helena Elem	Great West Engineering, Hel	Helena, MT.	578718	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$578,718.00	$578,718.00	$0.00	$0.00	$0.00	$0.00	$0.00	$578,718.00	$578,718.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$578,718.00**	**$578,718.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$578,718.00**	**$578,718.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09072 **Project Name:** Helena Flats Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead *Elementary* *Finished* *Kalispell* *59901* *Helena Flats Elem* *DC Engineering* *Missoula, MT.* *6135* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$6,135.00	$6,135.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,135.00	$6,135.00

Flathead *NA* *Finished* *Kalispell* *59901* *Helena Flats Elem* *Hammerquist Casalegno, LL* *Kalispell, MT.* *28173* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jan_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$28,173.00	$28,173.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,173.00	$28,173.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,308.00**	**$34,308.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,308.00**	**$34,308.00**

Project ID: 650181SFF09165 **Project Name:** Helena H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lewis & Clark *NA* *Finished* *Helena* *59602* *Helena H S* *Northern Hardood, Karhu Arc* *Deer Park, WA, Helena, MT., Missoula,* *344875* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$344,875.00	$344,875.00	$0.00	$0.00	$0.00	$0.00	$0.00	$344,875.00	$344,875.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$344,875.00**	**$344,875.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$344,875.00**	**$344,875.00**

Project ID: 650181QS09185 **Project Name:** Helena Public School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Lewis & Clark *NA* *Finished* *Helena* *59601* *Helena Elem* *Integrity Elect, Bulkley Elect,* *Helena, MT.* *547530* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Nov_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$547,530.00	$547,530.00	$0.00	$0.00	$0.00	$0.00	$0.00	$547,530.00	$547,530.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$547,530.00**	**$547,530.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$547,530.00**	**$547,530.00**

Project ID: 650181QS09079 **Project Name:** Hellgate Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Missoula *Elementary* *Finished* *Missoula* *59808* *Hellgate Elem* *WTR Consulting Engineers* *Missoula, MT.* *14990* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$14,990.00	$14,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,990.00	$14,990.00

Missoula *Elementary* *Finished* *Missoula* *59808* *Hellgate Elem* *Jackson Contractor Group, S* *Missoula, MT.* *144245* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$144,245.00	$144,245.00	$0.00	$0.00	$0.00	$0.00	$0.00	$144,245.00	$144,245.00

Missoula *NA* *Finished* *Missoula* *59801* *Hellgate Elem* *Hellgate School District* *Missoula, MT* *139333* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$139,333.00	$139,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$139,333.00	$139,333.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$298,568.00**	**$298,568.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$298,568.00**	**$298,568.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09248 **Project Name:** Helmville Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Powell	*NA*		*Finished*	*Helmville*	*59843*	*Helmville Elem*	*Voss Contractin*	*Helmville, MT*		*4882*	*School Facilities*		*1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Jan_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$4,882.00	$4,882.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,882.00	$4,882.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,882.00**	**$4,882.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,882.00**	**$4,882.00**

Project ID: 650181SFF09166 **Project Name:** Highwood Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau	*NA*		*Finished*	*Highwood*	*59450*	*Highwood Elem*	*Pro-Build, Top Rung Painters*	*Great Falls, MT., Highwood, MT.*		*12164*	*School Facilities*		*1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$12,164.00	$12,164.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,164.00	$12,164.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,164.00**	**$12,164.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,164.00**	**$12,164.00**

Project ID: 650181SFF09167 **Project Name:** Highwood H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau	*NA*		*Finished*	*Highwood*	*59450*	*Highwood H S*	*Pro-Build, Top Rung Painters*	*Great Falls, MT., Highwood, MT.*		*8349*	*School Facilities*		*1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$8,349.00	$8,349.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,349.00	$8,349.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,349.00**	**$8,349.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,349.00**	**$8,349.00**

Project ID: 650181QS09130 **Project Name:** Highwood Public School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Chouteau	*NA*		*Finished*	*Highwood*	*59450*	*Highwood Elem*	*Pro-Build, Green Light Electri*	*Great Falls, MT., Black Eagle, MT.*		*10527*	*School Facilities*		*1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$10,527.00	$10,527.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,527.00	$10,527.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,527.00**	**$10,527.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,527.00**	**$10,527.00**

Project ID: 650160CP09022 **Project Name:** Hill **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Sheppard and Bulhook Roads Pavement Overlay

Hill	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*Bill Baltrusch Construction IN*	*Havre, MT*		*0*	*Recipients/Clients*		*16454*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$193,690.00	$0.00	$193,690.00	$0.00	$0.00	$0.00	$0.00	$193,690.00	$0.00	$193,690.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$193,690.00**	**$0.00**	**$193,690.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$193,690.00**	**$0.00**	**$193,690.00**

Project ID: 650160MP09062 **Project Name:** Hingham **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Sewer Project, Street and Sidewalk Repairs, and Fire Hydrants

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	NA	0	No District Selected	John May Construction	Rudyard, MT	0	Recipients/Clients	157

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$9,575.00	$0.00	$9,575.00	$0.00	$0.00	$0.00	$0.00	$9,575.00	$0.00	$9,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$9,575.00**	**$0.00**	**$9,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,575.00**	**$0.00**	**$9,575.00**

Project ID: 650181SFF09423 **Project Name:** Hinsdale Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Hinsdale	59241	Hinsdale Elem	Big Sky Supply	Billings, MT	12789	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,789.00	$12,789.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,789.00	$12,789.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,789.00**	**$12,789.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,789.00**	**$12,789.00**

Project ID: 650181SFF09424 **Project Name:** Hinsdale H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Hinsdale	59241	Hinsdale H S	Hi-Line Plumbing; Reinhardt	Malta, MT; Hinsdale, MT	9615	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,615.00	$9,615.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,615.00	$9,615.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,615.00**	**$9,615.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,615.00**	**$9,615.00**

Project ID: 650181QS09223 **Project Name:** Hinsdale Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	Hinsdale	59241	Hinsdale Elem	Mattfeld Electric, Inc.	Glasgow, MT.	20000	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00	$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,949.00	$19,949.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,000.00**	**$20,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,949.00**	**$19,949.00**

Project ID: 650160HP09005 **Project Name:** Historic Preservation **Project Category:** Transportation/Infrastructure **Sub Class:** 730W2

Project Abstract: Historic Preservation Grants

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	Do restoration & preservation maintenance, construction, reconstruction & cleaning in 3 historic buildings at St. Mary's Mission	Finished	Stevensville	59870	No District Selected	Bitterroot Woodwright	Stevensville, MT	15248	Homes/Buildings	3

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$40,000.00	$0.00	$40,000.00	$0.00	$0.00	$0.00	$0.00	$40,000.00	$0.00	$40,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	Preservation and management of Travelers' Rest State Park.	Finished	Lolo	59847	No District Selected	State of Montana - Maintena	Lolo, MT	35035	Homes/Buildings	7

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$180,000.00	$0.00	$180,000.00	$0.00	$0.00	$0.00	$0.00	$180,000.00	$0.00	$180,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	This project includes restoration and revitalization of trees, gardens, grounds and restoration, preservation of irrigation system, tractors, pump house. Included is the activity of protecting this	Finished	Hamilton	59840	No District Selected	Daly Mansion - Grounds Wag	Hamilton, MT.	23218	Homes/Buildings	3
			Budget Determination: Actual			Estimated Start Date: May_09		Estimated Completion Date: Aug_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00

Lewis & Clark	removing and replacing the roof structure membrane and drains; repairing the interior and exterior stone walls and ceilings; and returning functionality to original glass prism skylights	Finished	Helena	0	No District Selected	Diamond Construction	Helena, MT	79000	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$96,250.00	$0.00	$96,250.00	$0.00	$0.00	$0.00	$0.00	$96,250.00	$0.00	$96,250.00

Madison	Installing a permanent foundation under the stone malting tower	Finished	Virginia City	0	No District Selected	Intermountain Restoration, IN	Bozeman, MT	64453	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Jun_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$100,000.00	$0.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$0.00	$100,000.00

Madison	Rehabilitate & stabilize the Grandstands, install a permanent safety fence, construct an ADA accessibility ramp, and make drainage improvements	Finished	Twin Bridges	0	No District Selected	Intermountain Restoration, IN	Wilsall, MT	85504	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: May_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$110,000.00	$0.00	$110,000.00	$0.00	$0.00	$0.00	$0.00	$110,000.00	$0.00	$110,000.00

Missoula	HB 645 grant funds are being used to rebuild the earth roof and small diameter pole ceiling of the root cellar (circa 1899) at the Moon-Randolph Homestead, a property owned by the City of	Finished	Missoula	59802	No District Selected	Jason Lonski Construction &	Missoula, MT	28878	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: May_10		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$28,878.00	$0.00	$28,878.00	$0.00	$0.00	$0.00	$0.00	$28,878.00	$0.00	$28,878.00

Butte Silver Bow	repair/replace window frames, openings & glass; reconstruct exterior stairwells; repair/replace/repaint exterior trim detail; repair & improve interior guard rails & stairs; enclose/remove remaining asbestos	Finished	Butte	0	No District Selected	McGrath Painting INC	Butte, MT	21152	Homes/Buildings	2
			Budget Determination: Actual			Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$43,490.00	$0.00	$43,490.00	$0.00	$0.00	$0.00	$0.00	$43,490.00	$0.00	$43,490.00

Lewis & Clark	Partial funding for completing the restoration of the Stedman Foundry building at the Montana Outdoor Discovery Center at Spring Meadow Lake State Park	Finished	Helena	59602	No District Selected	Wadsworth Building Co	Great Falls, MT	150000	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Jun_10		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$150,000.00	$0.00	$150,000.00	$0.00	$0.00	$0.00	$0.00	$150,000.00	$0.00	$150,000.00

Gallatin	Install insulation in the attic, porch, and second/third floor walls of the T. B. Story Mansion in Bozeman, MT.	Finished	Bozeman	59715	No District Selected	Advanced Insulation Solution	Bozeman, MT	24334	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Sep_10		Estimated Completion Date: Feb_11		

$0.00	$0.00	$0.00	$0.00	$24,334.00	$0.00	$24,334.00	$0.00	$0.00	$0.00	$0.00	$24,334.00	$0.00	$24,334.00

Beaverhead	In Depot: re-pointing bricks; replacing attic flooring, sheetrock, and framing; insulating attic and wiring for fan and furnace; installing attic fan; and In Main Museum: painting the building	Finished	Dillon	59725	No District Selected	KB Construction	Dillon, MT	35834	Homes/Buildings	2
			Budget Determination: Actual			Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$25,941.00	$0.00	$25,941.00	$0.00	$0.00	$0.00	$0.00	$25,941.00	$0.00	$25,941.00

Cascade	Remove and replace entire building roof, insulate ceiling and install 3 new HVAC units on the K of P Building in Belt, MT.	Finished	Belt	0	No District Selected	AT Klemens INC	Great Falls, MT	70520	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Jul_10		Estimated Completion Date: Oct_10		

$0.00	$0.00	$0.00	$0.00	$70,520.00	$0.00	$70,520.00	$0.00	$0.00	$0.00	$0.00	$70,520.00	$0.00	$70,520.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	Restoration of East Porch at Daly Mansion	Finished	Hamilton	0	No District Selected	Reynolds Construction, Inc.	Florence, MT	57527	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00

Valley	insulating the north, west, and south exterior of the theater; replacing rear access doors; replacing 4 rear windows; and replacing siding on the 2003 concessions and ADA accessible bathrooms addition	Finished	Fort Peck	59223	No District Selected	Odegard Construction	Glasgow, MT	78510	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jun_10		Estimated Completion Date: Oct_10		

$0.00	$0.00	$0.00	$0.00	$78,510.00	$0.00	$78,510.00	$0.00	$0.00	$0.00	$0.00	$78,510.00	$0.00	$78,510.00

Butte Silver Bow	replacing the boiler system; upgrading the attic insulation; repairing the gutter system; and rebuilding and stabilizing the porch and veranda	Finished	Butte	0	No District Selected	Sullway Construction	Butte, MT	50841	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$152,867.00	$0.00	$152,867.00	$0.00	$0.00	$0.00	$0.00	$152,867.00	$0.00	$152,867.00

Lewis & Clark	Project 1: HVAC zoning installation on 1st and 2nd floors; Project 2: storefront window renovation	Finished	Helena	59601	No District Selected	Allglass Services	Helena, MT	27750	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jun_10		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$43,420.00	$0.00	$43,420.00	$0.00	$0.00	$0.00	$0.00	$43,420.00	$0.00	$43,420.00

Park	Asbestos abatement work in the East Side Arts Center.	Finished	Livingston	59047	No District Selected	Absaroka Abatement, LLC	Livingston, MT	22840	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: May_10		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$19,940.00	$0.00	$19,940.00	$0.00	$0.00	$0.00	$0.00	$19,940.00	$0.00	$19,940.00

Granite	restructuring building entrance and restrooms to comply with ADA accessibility; removing lead-based paint from building exterior; and repainting the sign, trim. cornice. dome. and lantern	Finished	Philipsburg	59858	No District Selected	Sullway Construction	Butte, MT	89573	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$90,264.00	$0.00	$90,264.00	$0.00	$0.00	$0.00	$0.00	$88,816.00	$0.00	$88,816.00

Butte Silver Bow	Roof and stabilize the Greek Café Building. Interior debris removal, joist replacement, and subfloor laying.	Finished	Butte	0	No District Selected	NA	NA	0	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Lewis & Clark	Project reroofs and repairs an early 20th Century granary designed by R. Reamer for the Green Meadow Ranch near Helena, MT	Finished	Helena	59602	No District Selected	Diamond Construction	Helena, MT	86483	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$98,163.00	$0.00	$98,163.00	$0.00	$0.00	$0.00	$0.00	$98,163.00	$0.00	$98,163.00

Cascade	On building's 1st and 2nd floors: removal of existing H/C system and installation of new natural gas furnaces, installation of A/C system, and new lighting and lighting componenets	Finished	Great Falls	59401	No District Selected	A.T. Klemons	Great Falls, MT	65345	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$65,345.00	$0.00	$65,345.00	$0.00	$0.00	$0.00	$0.00	$65,345.00	$0.00	$65,345.00

Granite	Create sheetrock barrier in basement for fireproofing. Create fire egress window in basement. Repair grout of granite foundation	Finished	Philipsburg	59858	No District Selected	Fred Bjorklund	Philipsburg, MT	35500	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jun_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$35,500.00	$0.00	$35,500.00	$0.00	$0.00	$0.00	$0.00	$35,500.00	$0.00	$35,500.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Masonry restoration of existing granite and brick materials on west face of building including chemical cleaning, repointing, localized brick patching and/or replacement, and water repellent treatment	Finished	Missoula	59812	No District Selected	Backwoods Masonry	Huson, MT	48200	Homes/Buildings	1
Park	Mechanical improvements for the installation of climate control in the Yellowstone Gateway Museum of Park County	Finished	Livingston	59047	No District Selected	BioSeal, LLC	Livingston, MT	150976	Homes/Buildings	1
Yellowstone	installing a standpipe, purchasing a fire pump, designing a sprinkler system, and installing an interim fire notification system that will be integrated into the permanent fire notification system	Finished	Billings	59101	No District Selected	Zoot Construction Co	Bozeman, MT	78220	Homes/Buildings	1
Butte Silver Bow	Shaft construction and electrical work needed to install a new nine-stop elevator	Finished	Butte	59701	No District Selected	Walsh Construction	Butte, MT	35000	Homes/Buildings	1
Powell	Wood trim and finishes, repairing exterior masonry, and exterior metal doors and frames	Finished	Deer Lodge	59722	No District Selected	Martel Construction	Bozeman, MT	135362	Homes/Buildings	1
Gallatin	Rebuild existing windows and replace aluminum storefront with ones which are more historically accurate	Finished	Belgrade	0	No District Selected	Andy's Glass	Belgrade, MT.	34033	Homes/Buildings	1
Gallatin	Replacement of roofs identified as Roofs A, B, C, and North in the application	Finished	Bozeman	0	No District Selected	Quality Roofing and Sheet M	Bozeman, MT	55730	Homes/Buildings	1
Stillwater	Renovation of restrooms and replacement of windows	Finished	Absarokee	59001	No District Selected	S & M & Tuba Construction	Absarokee & Fishtail, MT.	67369	Homes/Buildings	1
Roosevelt	New siding, insulation, and tyvek for the Fort Peck Hotel	Finished	Fort Peck	0	No District Selected	Fox Construction	Glasgow, MT	83100	Homes/Buildings	1
Flathead	Waterproofing the east and west full basement foundation walls, along with foundation mortar re-tucking and repair	Finished	Kalispell	59901	No District Selected	Meredith Construction	Kalispell, MT	66153	Homes/Buildings	1

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Missoula	Budget Determination: Actual						Estimated Start Date: Jun_10				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Park	Budget Determination: Actual						Estimated Start Date: Jun_10				Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$0.00	$76,985.00	$0.00	$76,985.00	$0.00	$0.00	$0.00	$0.00	$76,985.00	$0.00	$76,985.00
Yellowstone	Budget Determination: Actual						Estimated Start Date: Apr_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$49,700.00	$0.00	$49,700.00	$0.00	$0.00	$0.00	$0.00	$49,700.00	$0.00	$49,700.00
Butte Silver Bow	Budget Determination: Actual						Estimated Start Date: Apr_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Powell	Budget Determination: Actual						Estimated Start Date: Jun_10				Estimated Completion Date: Mar_11		
$0.00	$0.00	$0.00	$0.00	$161,174.00	$0.00	$161,174.00	$0.00	$0.00	$0.00	$0.00	$161,174.00	$0.00	$161,174.00
Gallatin	Budget Determination: Actual						Estimated Start Date: May_10				Estimated Completion Date: Sep_10		
$0.00	$0.00	$0.00	$0.00	$21,016.00	$0.00	$21,016.00	$0.00	$0.00	$0.00	$0.00	$21,016.00	$0.00	$21,016.00
Gallatin	Budget Determination: Actual						Estimated Start Date: May_10				Estimated Completion Date: Oct_10		
$0.00	$0.00	$0.00	$0.00	$43,850.00	$0.00	$43,850.00	$0.00	$0.00	$0.00	$0.00	$43,850.00	$0.00	$43,850.00
Stillwater	Budget Determination: Actual						Estimated Start Date: May_10				Estimated Completion Date: Mar_11		
$0.00	$0.00	$0.00	$0.00	$60,886.00	$0.00	$60,886.00	$0.00	$0.00	$0.00	$0.00	$60,886.00	$0.00	$60,886.00
Roosevelt	Budget Determination: Actual						Estimated Start Date: Sep_10				Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$0.00	$83,100.00	$0.00	$83,100.00	$0.00	$0.00	$0.00	$0.00	$83,100.00	$0.00	$83,100.00
Flathead	Budget Determination: Actual						Estimated Start Date: Jun_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$73,750.00	$0.00	$73,750.00	$0.00	$0.00	$0.00	$0.00	$73,750.00	$0.00	$73,750.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	The project at the Lewistown Historic Satellite Airfield large hanger will complete work on the chimneys, main hanger roof, and repairing the wood door.	Finished	Lewistown	59457	No District Selected	Valach and Sons	Lewistown, MT	31417	Homes/Buildings	1
Gallatin	preparing architectural, engineer reviewed, drawings of the original windows and new storm windows; and restoring/repairing the original windows and re-pointing stonework	Finished	West Yellowstone	0	No District Selected	AV Construction	Bozeman, MT	84679	Homes/Buildings	1
Carbon	updating the electrical with commercial wiring, restoring the gypsum & plaster walls, adding insulation, replacing the floor joists and flooring, completing finish work including painting and trim	Finished	Bearcreek	59007	No District Selected	DPS	Roberts, MT	39223	Homes/Buildings	1
Missoula	designing the Main Floor restoration & rehabilitation; altering HVAC & mechanical systems; extracting & transporting murals; replacing ultraviolet membrane on main window; and acquiring wood trim & doors	Finished	Missoula	59802	No District Selected	NA	NA	0	Homes/Buildings	1
Meagher	Replace electrical wiring; conduct lead-based paint and asbestos tests; grade lot to create positive drainage; repair two ridge chimneys; construct a handicapped access; purchasing materials for new	Finished	White Sulphur Springs	59645	No District Selected	Townsend Electric, INC	Townsend, MT	19575	Homes/Buildings	1
Carbon	Installation of an ADA compliant elevator and fire related staircase at the Masonic Labor Temple	Finished	Red Lodge	59068	No District Selected	L&L Construction	Red Lodge, MT	369680	Homes/Buildings	1
Missoula	removing paneling on lower cornice; repairing/stabilizing sandstone and brick; removing metal façade, framing, and four areas of brick; filling holes; weather sealing openings; and making minor	Finished	Missoula	59802	No District Selected	Sirius Construction	Missoula, MT	43415	Homes/Buildings	1
Toole	Project calls for the retrofit of windows that maintain the historic character of Historic Shelby High School	Finished	Shelby	59474	No District Selected	Wadsworth Building Co	Great Falls, MT	0	Homes/Buildings	1
Anaconda-Deer Lodge	Renovations to Anaconda-Deer Lodge Historic Street Lighting System	Finished	Anaconda	0	No District Selected	Intermountain Construction S	Butte, MT	676402	Recipients/Clients	8843
Jefferson	repairing the roof, gutter, and flashing; repairing the stone coping; and repairing structural items related to roofing	Finished	Boulder	59632	No District Selected	Outback Construction	Florence, MT	102694	Homes/Buildings	1

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Aug_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$0.00	$39,385.00	$0.00	$39,385.00	$0.00	$0.00	$0.00	$0.00	$39,385.00	$0.00	$39,385.00
				Budget Determination: Actual					Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$0.00	$99,679.00	$0.00	$99,679.00	$0.00	$0.00	$0.00	$0.00	$99,679.00	$0.00	$99,679.00
				Budget Determination: Actual					Estimated Start Date: Jun_10		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
				Budget Determination: Actual					Estimated Start Date: Sep_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$0.00	$65,000.00	$0.00	$65,000.00	$0.00	$0.00	$0.00	$0.00	$65,000.00	$0.00	$65,000.00
				Budget Determination: Actual					Estimated Start Date: Jun_10		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$51,500.00	$0.00	$51,500.00	$0.00	$0.00	$0.00	$0.00	$50,689.00	$0.00	$50,689.00
				Budget Determination: Actual					Estimated Start Date: Jun_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
				Budget Determination: Actual					Estimated Start Date: Jun_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$79,981.00	$0.00	$79,981.00
				Budget Determination: Actual					Estimated Start Date: May_11		Estimated Completion Date: Aug_11		
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
				Budget Determination: Actual					Estimated Start Date: Jun_10		Estimated Completion Date: Oct_10		
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
				Budget Determination: Actual					Estimated Start Date: Aug_10		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$94,536.00	$0.00	$94,536.00	$0.00	$0.00	$0.00	$0.00	$94,536.00	$0.00	$94,536.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Construction and labor costs included in renovating the main public lobbies of the Flathead County Courthouse in Kalispell, Montana	Finished	Kalispell	0	No District Selected	Martel Construction	Kalispell, MT	2014525	Homes/Buildings	1
Missoula	Replace heating, plumbing, and electrical components; mitigate asbestos in bathroom linoleum; upgrade restrooms; and replace kitchen cabinets	Finished	Huson	0	No District Selected	Garden City Plumbing & Heat	Missoula, MT	23423	Homes/Buildings	1
Lewis & Clark	Roof replacement, rain gutter and downspout replacement, foundation perimeter sealing, and fascia and soffit restoration	Finished	Helena	0	No District Selected	Golden Eagle Construction, I	Helena, MT	119720	Homes/Buildings	1
Hill	Repair/reconstruct internal gutter system on main building & porch, repair downspouts, slate roofing, new porch roof, and miscellaneous painting	Finished	Havre	0	No District Selected	Clausen & Sons	Havre, MT	124520	Homes/Buildings	1
Chouteau	Removal and replacement of the extant window units at the Chouteau County Courthouse	Finished	Fort Benton	0	No District Selected	Elchner Builders	Big Fork, MT	37500	Homes/Buildings	1
Hill	repair roof; replace log slabs; reconstruct front porch; remove bark from interior walls, ceiling, and exterior walls; replace and install chinking; refinish floor; replace door; upgrade electrical; and make repairs	Finished	Havre	0	No District Selected	Storm Water Construction, IN	Havre, MT	62000	Homes/Buildings	1
Lewis & Clark	Renovating Elevators	Finished	Helena	0	No District Selected	Kone, INC	Seattle, WA	207350	Homes/Buildings	1
Flathead	Re-do of roof, rain gutters, & downspouts on Museum at Central School in Kalispell, MT	Finished	Kalispell	59901	No District Selected	Roof Works, Inc	Kalispell, MT	86600	Homes/Buildings	1
Butte Silver Bow	Replacing 67 double hung, single pane windows with high efficiency double pane windows	Finished	Butte	59701	No District Selected	Sullway Construction	Butte, MT	78142	Homes/Buildings	1
Wibaux	repairing, scraping, & painting the P. Wibaux House	Finished	Wibaux	0	No District Selected	Handy Helens	Glendive, MT	13509	Homes/Buildings	1

Project	Budget Determination	Estimated Start Date	Estimated Completion Date
Flathead	Actual	Mar_11	May_11
Missoula	Actual	Jun_10	Mar_11
Lewis & Clark	Actual	Sep_10	Nov_10
Hill	Actual	Jul_10	Jun_11
Chouteau	Actual	Jul_10	Sep_11
Hill	Actual	Nov_10	Sep_11
Lewis & Clark	Actual	Jul_10	Sep_11
Flathead	Actual	Jun_10	Oct_10
Butte Silver Bow	Actual	Sep_10	May_11
Wibaux	Actual	Sep_10	Oct_10

Project	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Flathead	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Missoula	$0.00	$0.00	$0.00	$0.00	$45,241.00	$0.00	$45,241.00	$0.00	$0.00	$0.00	$0.00	$45,241.00	$0.00	$45,241.00
Lewis & Clark	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Hill	$0.00	$0.00	$0.00	$0.00	$129,445.00	$0.00	$129,445.00	$0.00	$0.00	$0.00	$0.00	$129,445.00	$0.00	$129,445.00
Chouteau	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Hill	$0.00	$0.00	$0.00	$0.00	$57,524.00	$0.00	$57,524.00	$0.00	$0.00	$0.00	$0.00	$57,524.00	$0.00	$57,524.00
Lewis & Clark	$0.00	$0.00	$0.00	$0.00	$65,000.00	$0.00	$65,000.00	$0.00	$0.00	$0.00	$0.00	$63,250.00	$0.00	$63,250.00
Flathead	$0.00	$0.00	$0.00	$0.00	$86,599.00	$0.00	$86,599.00	$0.00	$0.00	$0.00	$0.00	$86,599.00	$0.00	$86,599.00
Butte Silver Bow	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Wibaux	$0.00	$0.00	$0.00	$0.00	$13,509.00	$0.00	$13,509.00	$0.00	$0.00	$0.00	$0.00	$13,509.00	$0.00	$13,509.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	remove the slurry coat from brick, apply water repellent, repair concrete & clay bricks, and tuck-point concrete & clay bricks	Finished	Bozeman	0	No District Selected	Coon Restoration & Sealants	Louisville, OH	534823	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: May_10		Estimated Completion Date: Oct_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00

Cascade	Coat previously applied concrete material	Finished	Great Falls	0	No District Selected	Tamietti Construction Co. IN	Great Falls, MT	55897	NA	1
		Budget Determination: Actual				Estimated Start Date: May_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00

Yellowstone	Conditional assessment, screen door replication, window and door replication, and PVC roof membrane replacement	Finished	Billings	0	No District Selected	O2 Architects	Billings, MT	19633	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jun_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$28,130.00	$0.00	$28,130.00	$0.00	$0.00	$0.00	$0.00	$28,130.00	$0.00	$28,130.00

Ravalli	Reroof building; attic truss & structural upgrade; insulate attic; and restore cupola.	Finished	Hamilton	0	No District Selected	JMJ Construction - Jeff Jess	Corvallis, MT	179000	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Aug_10		Estimated Completion Date: Jan_11		

$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00

Missoula	asbestos abatement; restoring the courtroom; improving ADA accessibility; repairing and painting exterior; laying vinyl in the classroom and kitchen; and carpeting the main stairs, upstairs hallway, and	Finished	Missoula	0	No District Selected	Abatement Contractors of MT	Missoula, MT	21495	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Nov_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$115,000.00	$0.00	$115,000.00	$0.00	$0.00	$0.00	$0.00	$115,000.00	$0.00	$115,000.00

Butte Silver Bow	install temperature controls & night setback; make building envelope insulation upgrades; replacing 1st & 2nd floor windows; replace cabinet unit heaters; upgrade electrical systems in the Gallery &	Finished	Butte	0	No District Selected	NA	NA	0	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$150,000.00	$0.00	$150,000.00	$0.00	$0.00	$0.00	$0.00	$150,000.00	$0.00	$150,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$3,894,431.00**	**$0.00**	**$3,894,431.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,890,403.00**	**$0.00**	**$3,890,403.00**

Project ID: 650160HP09001 **Project Name:** Historic Preservation Admin **Project Category:** All Other Funding **Sub Class:** 730W2

Project Abstract: Historic Preservation Admin

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$105,569.00	$0.00	$105,569.00	$0.00	$0.00	$0.00	$0.00	$78,263.00	$0.00	$78,263.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$105,569.00**	**$0.00**	**$105,569.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$78,263.00**	**$0.00**	**$78,263.00**

Project ID: 650160MP09063 **Project Name:** Hobson **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Extend Water to Boulevard on Main Street

Judith Basin	NA	Finished	NA	0	No District Selected	Aamold Const, INC	Hobson	0	Recipients/Clients	211
		Budget Determination: Actual				Estimated Start Date: May_09		Estimated Completion Date: Sep_09		

$0.00	$0.00	$0.00	$0.00	$11,303.00	$0.00	$11,303.00	$0.00	$0.00	$0.00	$0.00	$11,303.00	$0.00	$11,303.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,303.00**	**$0.00**	**$11,303.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,303.00**	**$0.00**	**$11,303.00**

Project ID: 650181QS09080 **Project Name:** Hobson K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Finished	Hobson	59452	Hobson K-12 Schools	JE Engineering, Inc.	Kalispell, MT.	10883	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$10,833.00	$10,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,833.00	$10,833.00

Judith Basin	NA	Finished	Hobson	59452	Hobson K-12 Schools	Taylor Carpentry	Hobson, MT	28547	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$28,547.00	$28,547.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,547.00	$28,547.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,380.00**	**$39,380.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,380.00**	**$39,380.00**

Project ID: 650151INEQ11020 **Project Name:** Honey Suckle Flower Shop **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Glacier	NA	Finished	Browning	59417	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$3,660.00	$0.00	$3,660.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,660.00**	**$0.00**	**$3,660.00**

Project ID: 650160MP09064 **Project Name:** Hot Springs **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Remodel Fire Hall and Repair Streets

Sanders	NA	Finished	NA	0	No District Selected	Town of Hot Springs	Hot Springs, MT	0	Recipients/Clients	640

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$18,020.00	$0.00	$18,020.00	$0.00	$0.00	$0.00	$0.00	$18,020.00	$0.00	$18,020.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$18,020.00**	**$0.00**	**$18,020.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,020.00**	**$0.00**	**$18,020.00**

Project ID: 650181SFF09269 **Project Name:** Hot Springs Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sanders	NA	Finished	Hot Springs	59845	Hot Springs Elem	PRC, Inc	Missoula, MT	18703	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$18,703.00	$18,703.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,703.00	$18,703.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,703.00**	**$18,703.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,703.00**	**$18,703.00**

Project ID: 650181SFF09271 **Project Name:** Hot Springs H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sanders	NA	Finished	Hot Springs	59845	Hot Springs H S	PRC, Inc	Missoula, MT	14569	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$14,569.00	$14,569.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,569.00	$14,569.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,569.00**	**$14,569.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,569.00**	**$14,569.00**

Project ID: 650181QS09168 **Project Name:** Hot Springs Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Sanders | *NA* | *Finished* | *Hot Springs* | *59845* | *Hot Springs Elem* | *JE Engineering, Inc.* | *Kalispell, MT.* | *11495* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,495.00	$11,495.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,495.00	$11,495.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,495.00**	**$11,495.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,495.00**	**$11,495.00**

Project ID: 650174HCE09001 **Project Name:** Housing Credit Exchange **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: Tax Credit Assistance - To fund financing gaps in rental projects funded by the Low Income Housing Tax Credit Program (LIHTC) projects awarded tax credits in 2007, 2008 and 2009.

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Jun_10*

$12,952,827.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,952,827.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$12,952,827.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,952,827.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181QS09090 **Project Name:** Huntley Project K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone | *NA* | *Finished* | *Worden* | *59088* | *Huntley Project K-12 S* | *Associated Construction Engi* | *Belgrade, MT.* | *11900* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,900.00	$11,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,900.00	$11,900.00

Yellowstone | *NA* | *Finished* | *Worden* | *59088* | *Huntley Project K-12 S* | *Fisher Construction, JGA Arc* | *Billings, MT., Hardin, MT.* | *219376* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$219,376.00	$219,376.00	$0.00	$0.00	$0.00	$0.00	$0.00	$203,690.00	$203,690.00

Yellowstone | *NA* | *Finished* | *Worden* | *59088* | *Huntley Project K-12 S* | *Architectural Doors/Hardware* | *Billings, MT.* | *96074* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$96,074.00	$96,074.00	$0.00	$0.00	$0.00	$0.00	$0.00	$96,074.00	$96,074.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$327,350.00**	**$327,350.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$311,664.00**	**$311,664.00**

Project ID: 650160MP09065 **Project Name:** Hysham **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Purchase gravel and cold mix and hire employee for repair of town streets

Treasure | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *243*

Budget Determination: Actual | *Estimated Start Date: Jun_09* | *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$11,962.00	$0.00	$11,962.00	$0.00	$0.00	$0.00	$0.00	$11,962.00	$0.00	$11,962.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,962.00**	**$0.00**	**$11,962.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,962.00**	**$0.00**	**$11,962.00**

Project ID: 650181QS09215 **Project Name:** Hysham K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Treasure | *NA* | *Finished* | *Hysham* | *59038* | *Hysham K-12 Schools* | *Pella Windows & Doors Inc.,* | *Billings, MT.* | *24849* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$24,849.00	$24,849.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,848.00	$24,848.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Treasure	NA	Finished	Hysham	59038	Hysham K-12 Schools	Northwest Pipe Fitting, Jacks	Billings, MT., Forsyth, MT.	26660	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$26,660.00	$26,660.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,660.00	$26,660.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$51,509.00**	**$51,509.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$51,508.00**	**$51,508.00**

Project ID: 650181SFF09169 **Project Name:** Independent Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone	NA	Finished	Billings	59101	Independent Elem	Keystone Construction	Billings, MT.	31815	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jan_10 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$31,815.00	$31,815.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,815.00	$31,815.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,815.00**	**$31,815.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,815.00**	**$31,815.00**

Project ID: 650181QS09086 **Project Name:** Independent Elementary School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Yellowstone	Elementary	Finished	Billings	59105	Independent Elem	Star Service	Billings, MT.	67135	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$67,135.00	$67,135.00	$0.00	$0.00	$0.00	$0.00	$0.00	$67,135.00	$67,135.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$67,135.00**	**$67,135.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$67,135.00**	**$67,135.00**

Project ID: 650151INEQ09001 **Project Name:** Indian Equity **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Tribal Economic Development funds support tribal business development projects, workforce training projects, entrepreneurial training, feasibility studies and other types of priority tribal government and statewide Indian economic development activities.

Unallocated	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$16,745.00	$0.00	$16,745.00	$0.00	$0.00	$0.00	$0.00	$16,745.00	$0.00	$16,745.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$16,745.00**	**$0.00**	**$16,745.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,745.00**	**$0.00**	**$16,745.00**

Project ID: 650160MP09066 **Project Name:** Ismay **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: General Repairs and Maintenance

Custer	NA	Finished	NA	0	No District Selected	Strike Construction	Ekalaka, MT	0	Recipients/Clients	25

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$6,982.00	$0.00	$6,982.00	$0.00	$0.00	$0.00	$0.00	$6,982.00	$0.00	$6,982.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$6,982.00**	**$0.00**	**$6,982.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,982.00**	**$0.00**	**$6,982.00**

Project ID: 650181SFF09143 **Project Name:** Jackson Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Beaverhead	NA	Finished	Jackson	59736	Jackson Elem	Don Hales	Dillon, MT.	3150	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160CP09023 **Project Name:** Jefferson **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Boulder South Campus Sewer Replacement

Jefferson NA Finished NA 0 No District Selected Hard Rock Building and Utiliti Helena, MT 0 Recipients/Clients 520

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$167,387.00	$0.00	$167,387.00	$0.00	$0.00	$0.00	$0.00	$167,387.00	$0.00	$167,387.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$167,387.00**	**$0.00**	**$167,387.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$167,387.00**	**$0.00**	**$167,387.00**

Project ID: 650160TSEP10498 **Project Name:** Jefferson County **Project Category:** Transportation/Infrastructure **Sub Class:** 730W7

Project Abstract: Replace the Quaintance Lane Bridge with a three-sided box culvert, and replace the Hanson Lane Bridges with structural plate steel arch culverts, utilizing county crews.

Jefferson NA Finished NA 0 No District Selected Mark Buck Construction Missoula, MT 155006 NA 0

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$160,690.00	$160,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$135,543.00	$135,543.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$160,690.00**	**$160,690.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$135,543.00**	**$135,543.00**

Project ID: 650181SFF09135 **Project Name:** Jefferson H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Jefferson NA Finished Boulder 59632 Jefferson H S Koch's Court Rpair, Eagle Gl Billings, MT., Clancy, MT., Great Falls, 34350 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$34,350.00	$34,350.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,350.00	$34,350.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,350.00**	**$34,350.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,350.00**	**$34,350.00**

Project ID: 650181QS09139 **Project Name:** Jefferson High **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Jefferson NA Finished NA 0 No District Selected NA NA 0 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$47,901.00	$47,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,901.00	$47,901.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$47,901.00**	**$47,901.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$47,901.00**	**$47,901.00**

Project ID: 650181QS09173 **Project Name:** Jefferson High School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Jefferson NA Finished Boulder 59632 Jefferson H S Black Box Design Big Timber, MT. 18600 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$18,600.00	$18,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,600.00	$18,600.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,600.00**	**$18,600.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,600.00**	**$18,600.00**

Project ID: 650160TSEP10499 **Project Name:** Jette Meadows W&S District **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: De-commission the old storage tanks, construct a new 250,000-gallon storage tank connected by 750 feet of 12-inch transmission main, install 9,300 feet of eight-inch distribution main, a new booster station, pressure reducing station, and install 10 fire hydrants and a tanker recharge unit.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	LHC Inc.	Kalispell, MT	1558117	Homes/Buildings	120

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**

Project ID: 650160MP09067 **Project Name:** Joliet **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Sewer and Water Improvements

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	NA	0	No District Selected	Pace Construction	Billings, MT	0	Recipients/Clients	625

Budget Determination: Actual — Estimated Start Date: Mar_10 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$15,825.00	$0.00	$15,825.00	$0.00	$0.00	$0.00	$0.00	$15,683.00	$0.00	$15,683.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$15,825.00**	**$0.00**	**$15,825.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,683.00**	**$0.00**	**$15,683.00**

Project ID: 650181SFF09291 **Project Name:** Joliet Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	Joliet	59041	Joliet Elem	Mkk Consulting Engineers, In	Billings, MT	37611	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$37,611.00	$37,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,611.00	$37,611.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,611.00**	**$37,611.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,611.00**	**$37,611.00**

Project ID: 650181SFF09292 **Project Name:** Joliet H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	Joliet	59041	Joliet H S	Mkk Consulting Engineers, In	Billings, MT	17522	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$17,522.00	$17,522.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,522.00	$17,522.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,522.00**	**$17,522.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,522.00**	**$17,522.00**

Project ID: 650181QS09078 **Project Name:** Joliet Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	Elementary	Finished	Joliet	59041	Joliet Elem	Mkk Consulting Engineers, In	Billings, MT.	3200	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,200.00	$3,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,200.00	$3,200.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	High School	Finished	Joliet	59041	Joliet H S	Mkk Consulting Engineers, In	Billings, MT.	3200	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,200.00	$3,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,200.00	$3,200.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	Joliet	59041	Joliet Elem	J.F. Konoske	Laurel, MT.	40627	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$40,627.00	$40,627.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,627.00	$40,627.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$47,027.00**	**$47,027.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$47,027.00**	**$47,027.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09068 **Project Name:** Jordan **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Reconstruct sidewalks along Main Street

Garfield NA Finished NA 0 No District Selected J & C Redi-Mix Jordan, MT 0 Recipients/Clients 336

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$14,297.00	$0.00	$14,297.00	$0.00	$0.00	$0.00	$0.00	$14,297.00	$0.00	$14,297.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$14,297.00**	**$0.00**	**$14,297.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,297.00**	**$0.00**	**$14,297.00**

Project ID: 650181SFF09048 **Project Name:** Jordan Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Garfield NA Finished Jordan 59337 Jordan Elem Hell Creek Electric, Inc. Jordan, MT 17967 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$17,967.00	$17,967.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,967.00	$17,967.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,967.00**	**$17,967.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,967.00**	**$17,967.00**

Project ID: 650181QS09153 **Project Name:** Jordan Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Garfield NA Finished Jordan 59337 Jordan Elem Morrison-Maierle, Inc. Kalispell, MT. 10387 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$10,387.00	$10,387.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,387.00	$10,387.00

Garfield NA Finished Jordan 59337 Jordan Elem HCEI/Judd Gibson Jordan, MT. 13588 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$13,588.00	$13,588.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,588.00	$13,588.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,975.00**	**$23,975.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,975.00**	**$23,975.00**

Project ID: 650160CP09024 **Project Name:** Judith Basin **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Replace the Arrow Creek Bridge, North Channel of Louse Creek Bridge, Louse Creek Bridge, and Horan Bridge; and Conduct dirt work and foundation installation for the Geyser Essential Services Building.

Judith Basin NA Finished NA 0 No District Selected Roscoe Steel Billings, MT 0 Recipients/Clients 2014

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$142,083.00	$0.00	$142,083.00	$0.00	$0.00	$0.00	$0.00	$142,083.00	$0.00	$142,083.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$142,083.00**	**$0.00**	**$142,083.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$142,083.00**	**$0.00**	**$142,083.00**

Project ID: 650160MP09069 **Project Name:** Judith Gap **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Improvements on Meagher Street

Wheatland NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 143

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$9,180.00	$0.00	$9,180.00	$0.00	$0.00	$0.00	$0.00	$9,180.00	$0.00	$9,180.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$9,180.00**	**$0.00**	**$9,180.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,180.00**	**$0.00**	**$9,180.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09124 **Project Name:** Judith Gap Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Wheatland NA Finished Judith Gap 59453 Judith Gap Elem Hankins Construction; Bearto Square Butte, MT; Park City, MT 12534 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$12,534.00	$12,534.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,534.00	$12,534.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,534.00**	**$12,534.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,534.00**	**$12,534.00**

Project ID: 650181SFF09232 **Project Name:** Judith Gap H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Wheatland NA Finished Judith Gap 59453 Judith Gap H S Hankins Construction; Bearto Square Butte, MT; Park City, MT 7941 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$7,941.00	$7,941.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,941.00	$7,941.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,941.00**	**$7,941.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,941.00**	**$7,941.00**

Project ID: 650181QS09218 **Project Name:** Judith Gap Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Wheatland NA Finished Judith Gap 59453 Judith Gap Elem NA NA 63425 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$63,425.00	$63,425.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,425.00	$63,425.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$63,425.00**	**$63,425.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$63,425.00**	**$63,425.00**

Project ID: 650160MP09070 **Project Name:** Kalispell **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Projects

Flathead NA Finished NA 0 No District Selected LHC Inc. Kalispell, MT 0 Homes/Buildings 8218

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$339,549.00	$0.00	$339,549.00	$0.00	$0.00	$0.00	$0.00	$339,549.00	$0.00	$339,549.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$339,549.00**	**$0.00**	**$339,549.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$339,549.00**	**$0.00**	**$339,549.00**

Project ID: 650181SFF09050 **Project Name:** Kalispell Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead NA Finished Kalispell 59901 Kalispell Elem Diamond Plumbing; Big Mou Kalispell, MT 313610 School Facilities 1

Budget Determination: Actual Estimated Start Date: May_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$313,610.00	$313,610.00	$0.00	$0.00	$0.00	$0.00	$0.00	$313,610.00	$313,610.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$313,610.00**	**$313,610.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$313,610.00**	**$313,610.00**

Project ID: 650181QS09133 **Project Name:** Kalispell Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Kalispell	59901	Kalispell Elem	Meredith Construction, Valley	Kalispell, MT.	285878	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$285,878.00	$285,878.00	$0.00	$0.00	$0.00	$0.00	$0.00	$285,878.00	$285,878.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$285,878.00**	**$285,878.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$285,878.00**	**$285,878.00**

Project ID: 650181SFF09257 **Project Name:** Kester Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Garfield	NA	Finished	Jordan	59337	Kester Elem	NA	NA	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650160MP09071 **Project Name:** Kevin **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Drainage, Culvert, and Road Repairs

Toole	NA	Finished	NA	0	No District Selected	Midboe Construction LLC	Shelby, MT	0	Recipients/Clients	141

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$10,717.00	$0.00	$10,717.00	$0.00	$0.00	$0.00	$0.00	$10,717.00	$0.00	$10,717.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$10,717.00**	**$0.00**	**$10,717.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,717.00**	**$0.00**	**$10,717.00**

Project ID: 650160TSEP10501 **Project Name:** Kevin, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Repair spring boxes, replace well pump houses, install system telemetry, install flow-paced chlorination, repair sections of the upper transmission main, repair steel storage tank, replace booster pump station, replace approximately 1,500 feet of cast iron distribution mains, and install individual service water meters.

Toole	NA	Active	NA	0	No District Selected	Williams Civil Division, Inc	Bozeman, MT	444111	Homes/Buildings	96

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$442,540.00	$442,540.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$442,540.00**	**$442,540.00**

Project ID: 650181SFF09273 **Project Name:** Kila Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead	NA	Finished	Kila	59920	Kila Elem	Davidson Construction	Kalispell, MT	22533	School Facilities	1

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$22,533.00	$22,533.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,533.00	$22,533.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,533.00**	**$22,533.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,533.00**	**$22,533.00**

Project ID: 650181SFF09144 **Project Name:** King Colony Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus	NA	Finished	Lewistown	59457	King Colony Elem	BPL Electrical Contractor, Inc	Buffalo, MT	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09317 **Project Name:** Kinsey Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Custer NA Finished Kinsey 59338 Kinsey Elem Glader Electric Miles City, MT. 7875 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$7,875.00	$7,875.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,875.00	$7,875.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,875.00**	**$7,875.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,875.00**	**$7,875.00**

Project ID: 650181SFF09202 **Project Name:** Kircher Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Custer NA Finished Miles City 59301 Kircher Elem Barry Anderson Miles City, MT. 6300 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$6,300.00	$6,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,300.00	$6,300.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,300.00**	**$6,300.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,300.00**	**$6,300.00**

Project ID: 650181SFF09387 **Project Name:** Knees Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau NA Finished Brady 59416 Knees Elem NA NA 3185 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650160CP09025 **Project Name:** Lake **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Complete a 28'x70' building addition to the Polson Rural Fire House to house the Office of Emergency Management; Replace two bridges our the A-Canal (on Light Road and on Stasso Road)

Lake NA Finished NA 0 No District Selected Roscoe Steel & Culvert Billings, MT 0 Homes/Buildings 10192

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$0.00	$223,069.00	$0.00	$223,069.00	$0.00	$0.00	$0.00	$0.00	$223,069.00	$0.00	$223,069.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$223,069.00**	**$0.00**	**$223,069.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$223,069.00**	**$0.00**	**$223,069.00**

Project ID: 650181SFF09008 **Project Name:** Lambert Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Richland NA Finished Lambert 59102 Lambert Elem Fisher Construction, Inc. Billings, MT. 14509 School Facilities 1

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Feb_10

$0.00	$0.00	$0.00	$0.00	$0.00	$14,509.00	$14,509.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,509.00	$14,509.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,509.00**	**$14,509.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,509.00**	**$14,509.00**

Project ID: 650181SFF09010 **Project Name:** Lambert H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	NA	Finished	Lambert	59102	Lambert H S	Morgan Construction	Billings, MT.	11704	School Facilities	1

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$11,704.00	$11,704.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,704.00	$11,704.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,704.00**	**$11,704.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,704.00**	**$11,704.00**

Project ID: 650181SFF09012 **Project Name:** Lame Deer Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Finished	Lame Deer	59043	Lame Deer Elem	Tom Robinson Construction,	Lame Deer, MT	68673	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$68,673.00	$68,673.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,673.00	$68,673.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$68,673.00**	**$68,673.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$68,673.00**	**$68,673.00**

Project ID: 650181SFF09014 **Project Name:** Lame Deer H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Finished	Lame Deer	59043	Lame Deer H S	Tom Robinson Construction,	Lame Deer, MT	28977	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$28,977.00	$28,977.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,977.00	$28,977.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,977.00**	**$28,977.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,977.00**	**$28,977.00**

Project ID: 650181QS09154 **Project Name:** Lame Deer Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Finished	Lame Deer	59043	Lame Deer Elem	Morrison-Maierle, Inc.	Kalispell, MT.	12603	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,603.00	$12,603.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,603.00	$12,603.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,603.00**	**$12,603.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,603.00**	**$12,603.00**

Project ID: 650181QS09049 **Project Name:** LaMotte Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Elementary	Finished	Bozeman	59715	LaMotte Elem	Morrison-Maierle, Inc.	Kalispell, MT.	2790	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,790.00	$2,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,790.00	$2,790.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	59715	LaMotte Elem	J&K Contractors	Bozeman, MT	10014	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$10,014.00	$10,014.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,014.00	$10,014.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,804.00**	**$12,804.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,804.00**	**$12,804.00**

Project ID: 650160MP09072 **Project Name:** Laurel **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Open Ditch Mitigation Near Middle School

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *Four Beers INC* *Columbus, MT* *0* *Recipients/Clients* *6605*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$116,876.00	$0.00	$116,876.00	$0.00	$0.00	$0.00	$0.00	$116,876.00	$0.00	$116,876.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$116,876.00**	**$0.00**	**$116,876.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$116,876.00**	**$0.00**	**$116,876.00**

Project ID: 650181SFF09258 **Project Name:** Laurel Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone *NA* *Finished* *Laurel* *59044* *Laurel Elem* *Computer Village* *Billings, MT.* *145532* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$145,532.00	$145,532.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145,532.00	$145,532.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$145,532.00**	**$145,532.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$145,532.00**	**$145,532.00**

Project ID: 650181SFF09259 **Project Name:** Laurel H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone *NA* *Finished* *Laurel* *59044* *Laurel H S* *E.L. Boiler Works* *Billings, MT.* *76623* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Nov_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$76,623.00	$76,623.00	$0.00	$0.00	$0.00	$0.00	$0.00	$76,623.00	$76,623.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$76,623.00**	**$76,623.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$76,623.00**	**$76,623.00**

Project ID: 650181QS09019 **Project Name:** Laurel Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone *Elementary* *Finished* *Laurel* *59044* *Laurel Elem* *Mkk Consulting Engineers, In* *Billings, MT.* *23000* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$23,000.00	$23,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,000.00	$23,000.00

Yellowstone *High School* *Finished* *Laurel* *59044* *Laurel H S* *Mkk Consulting Engineers, In* *Billings, MT.* *23000* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$23,000.00	$23,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,000.00	$23,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,000.00**	**$46,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,000.00**	**$46,000.00**

Project ID: 650160TSEP10502 **Project Name:** Laurel, City of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Replace approximately 1,880 feet of distribution main , rehabilitate the dual media filters and underdrains, install a third low-lift pump with necessary piping, install permanent generator at the booster station, replace two of the older high service pumps with new 2,000 gpm pumps, provide variable frequency drives for the high service pumps (four drives total), install a flash mixer for chemical mixing, rehabilitate the pipe between the sedimentation basins and the filters, and install a dual-speed hoist and provide safety improvements in the chlorination room.

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *COP Construction* *Billings MT* *1121630* *Homes/Buildings* *2469*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$625,000.00	$625,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$625,000.00	$625,000.00

Yellowstone *NA* *Active* *NA* *0* *No District Selected* *Engineered Structures Inc* *Boise, ID* *1191214* *Homes/Buildings* *2469*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Dec_13*

$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$216,500.00	$216,500.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,375,000.00**	**$1,375,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$841,500.00**	**$841,500.00**

Project ID: 650160MP09073 **Project Name:** Lavina **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Install New Water System

Golden Valley *NA* *Finished* *NA* *0* *No District Selected* *Davidoo Plumbing* *Lavina, MT* *0* *Recipients/Clients* *218*

Budget Determination: Actual *Estimated Start Date: May_09* *Estimated Completion Date: Jun_09*

$0.00	$0.00	$0.00	$0.00	$10,574.00	$0.00	$10,574.00	$0.00	$0.00	$0.00	$0.00	$10,574.00	$0.00	$10,574.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$10,574.00**	**$0.00**	**$10,574.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,574.00**	**$0.00**	**$10,574.00**

Project ID: 650181QS09043 **Project Name:** Lavina K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Golden Valley *NA* *Finished* *Lavina* *59046* *Lavina K-12 Schools* *Morrison-Maierle, Inc.* *Kalispell, MT.* *5503* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$5,503.00	$5,503.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,503.00	$5,503.00

Golden Valley *NA* *Finished* *Lavina* *59046* *Lavina K-12 Schools* *The Electrical Experts, Triple* *Billings, MT., Lavina, MT.* *34312* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$34,312.00	$34,312.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,312.00	$34,312.00

Golden Valley *NA* *Finished* *Lavina* *59046* *Lavina K-12 Schools* *CLC Datacom* *Billings, MT.* *23510* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Apr_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$23,510.00	$23,510.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,510.00	$23,510.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$63,325.00**	**$63,325.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$63,325.00**	**$63,325.00**

Project ID: 650181SFF09016 **Project Name:** Lennep Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Meagher *NA* *Finished* *Martinsdale* *59053* *Lennep Elem* *NA* *NA* *1608* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650160CP09026 **Project Name:** Lewis & Clark **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Lewis and Clark County Fairgrounds Plaza

Lewis & Clark *NA* *Finished* *NA* *0* *No District Selected* *Helena Sand & Gravel* *Helena, MT* *0* *Recipients/Clients* *60925*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$278,951.00	$0.00	$278,951.00	$0.00	$0.00	$0.00	$0.00	$278,951.00	$0.00	$278,951.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$278,951.00**	**$0.00**	**$278,951.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$278,951.00**	**$0.00**	**$278,951.00**

Project ID: 650160TSEP10503 **Project Name:** Lewis & Clark County **Project Category:** Transportation/Infrastructure **Sub Class:** 730W7

Project Abstract: Replace the the Elk Creek Road Bridge with a precast concrete trideck superstructure founded on a grade beam foundation, the Little Wolf Creek and Sieben Canyon Road Bridges with precast concrete trideck superstructures founded on a driven pile foundations, the Flat Creek Road Bridge with a structural plate steel arch culvert, utilizing county crews, the Little Prickly Pear Road Bridge with a concrete box culvert, utilizing county crews, the Spring Creek Road Bridge with a steel modular bridge superstructure on a grade beam foundation, utilizing county crews.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	NA	0	No District Selected	Mark Buck Construction	Missoula, MT	0	NA	0

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$456,628.00	$456,628.00	$0.00	$0.00	$0.00	$0.00	$0.00	$456,628.00	$456,628.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$456,628.00**	**$456,628.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$456,628.00**	**$456,628.00**

Project ID: 650160MP09074 **Project Name:** Lewistown **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Chip Seal Streets

Fergus	NA	Finished	NA	0	No District Selected	Century Construction	Lewistown, MT	0	Recipients/Clients	5954

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$114,882.00	$0.00	$114,882.00	$0.00	$0.00	$0.00	$0.00	$114,882.00	$0.00	$114,882.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$114,882.00**	**$0.00**	**$114,882.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$114,882.00**	**$0.00**	**$114,882.00**

Project ID: 650181SFF09170 **Project Name:** Lewistown Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus	NA	Finished	Lewistown	59457	Lewistown Elem	Central Plumbing & Heating	Great Falls, MT.	108914	School Facilities	1

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$108,914.00	$108,914.00	$0.00	$0.00	$0.00	$0.00	$0.00	$108,914.00	$108,914.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$108,914.00**	**$108,914.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$108,914.00**	**$108,914.00**

Project ID: 650181QS09172 **Project Name:** Lewistown Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Fergus	NA	Finished	Lewistown	59457	Lewistown Elem	WTR Consulting Engineers	Missoula, MT.	28250	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$28,250.00	$28,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,250.00	$28,250.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,250.00**	**$28,250.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,250.00**	**$28,250.00**

Project ID: 650160MP09075 **Project Name:** Libby **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Thomas Street Waterline Relocation

Lincoln	NA	Finished	NA	0	No District Selected	Noble Excavation INC	Libby, MT	0	Recipients/Clients	2921

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$58,217.00	$0.00	$58,217.00	$0.00	$0.00	$0.00	$0.00	$58,217.00	$0.00	$58,217.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$58,217.00**	**$0.00**	**$58,217.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,217.00**	**$0.00**	**$58,217.00**

Project ID: 650181QS09071 **Project Name:** Libby K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Lincoln	NA	Finished	Libby	59923	Libby K-12 Schools	Morrison-Maierle, Inc.	Kalispell, MT.	58699	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$58,699.00	$58,699.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,699.00	$58,699.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	Libby K-12 Schools	Capital Glass, Architects Des	Carson City, NV., Kalispell, MT.	161500	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Sep_09		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$161,500.00	$161,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$161,500.00	$161,500.00

Lincoln	NA	Finished	Libby	59923	Libby K-12 Schools	Capital Glass, Archit Design ,	Carson City, NV., Kalispell, MT., Libby,	169080	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Nov_09		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$169,080.00	$169,080.00	$0.00	$0.00	$0.00	$0.00	$0.00	$169,080.00	$169,080.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$389,279.00**	**$389,279.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$389,279.00**	**$389,279.00**

Project ID: 650160CP09027 **Project Name:** Liberty **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Liberty Senior Center

Liberty	NA	Finished	NA	0	No District Selected	Wolfe Architectural Group	Spokane, WA.	0	Homes/Buildings	829
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$137,676.00	$0.00	$137,676.00	$0.00	$0.00	$0.00	$0.00	$137,676.00	$0.00	$137,676.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$137,676.00**	**$0.00**	**$137,676.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$137,676.00**	**$0.00**	**$137,676.00**

Project ID: 650181SFF09319 **Project Name:** Liberty Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Liberty	NA	Finished	Liberty	59444	Liberty Elem	Amlach Equipment, LLC.	Havre, MT.	4331	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_10		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$4,331.00	$4,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,331.00	$4,331.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,331.00**	**$4,331.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,331.00**	**$4,331.00**

Project ID: 650160MP09076 **Project Name:** Lima **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Construct shelter and walkway in town park

Beaverhead	NA	Finished	NA	0	No District Selected	Mirror Image, INC	Belgrade, MT.	0	Recipients/Clients	250
		Budget Determination: Actual				Estimated Start Date: Jun_10		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$11,794.00	$0.00	$11,794.00	$0.00	$0.00	$0.00	$0.00	$11,793.00	$0.00	$11,793.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,794.00**	**$0.00**	**$11,794.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,793.00**	**$0.00**	**$11,793.00**

Project ID: 650181QS09103 **Project Name:** Lima k-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Beaverhead	NA	Finished	Lima	59739	Lima K-12 Schools	DC Engineering	Missoula, MT.	9200	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Sep_09		

$0.00	$0.00	$0.00	$0.00	$0.00	$9,200.00	$9,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,200.00	$9,200.00

Beaverhead	NA	Finished	Lima	59739	Lima K-12 Schools	Rocky Mountain Boiler, Inc.	Idaho Falls, ID.	22837	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Oct_09		

$0.00	$0.00	$0.00	$0.00	$0.00	$22,837.00	$22,837.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,837.00	$22,837.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$32,037.00**	**$32,037.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$32,037.00**	**$32,037.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160CP09028 **Project Name:** Lincoln **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Tobacco Valley Industrial Park Infrastructure Improvements; and Kootenai Business Park Improvements

Lincoln *NA* *Finished* *NA* *0* *No District Selected* *48 North Engineering* *Kalispell, MT* *0* *Recipients/Clients* *18971*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$247,058.00	$0.00	$247,058.00	$0.00	$0.00	$0.00	$0.00	$247,058.00	$0.00	$247,058.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$247,058.00**	**$0.00**	**$247,058.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$247,058.00**	**$0.00**	**$247,058.00**

Project ID: 650181SFF09320 **Project Name:** Lincoln County H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lincoln *NA* *Finished* *Eureka* *59917* *Lincoln County H S* *Northwest Electrical* *Eureka, MT.* *39860* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Oct_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$39,860.00	$39,860.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,860.00	$39,860.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,860.00**	**$39,860.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,860.00**	**$39,860.00**

Project ID: 650181QS09011 **Project Name:** Lincoln K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Lewis & Clark *NA* *Finished* *Lincoln* *59639* *Lincoln K-12 Schools* *CTA Architects & Engineers* *Helena, MT.* *6000* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00	$6,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00	$6,000.00

Lewis & Clark *NA* *Finished* *Lincoln* *59639* *Lincoln K-12 Schools* *Mountain View Co-op, Asher* *Lincoln, MT.* *15274* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$15,274.00	$15,274.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,274.00	$15,274.00

Lewis & Clark *NA* *Finished* *Lincoln* *59639* *Lincoln K-12 Schools* *Roof USA Service Center* *Missoula, MT.* *36225* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$36,224.00	$36,224.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,224.00	$36,224.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$57,498.00**	**$57,498.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$57,498.00**	**$57,498.00**

Project ID: 650181SFF09106 **Project Name:** Lindsay Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Dawson *NA* *Finished* *Lindsay* *59339* *Lindsay Elem* *Uriah Kirkegard, Bill Reynold* *Circle, MT., Glendive, MT.* *3238* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$3,238.00	$3,238.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,238.00	$3,238.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,238.00**	**$3,238.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,238.00**	**$3,238.00**

Project ID: 650151INEQ10033 **Project Name:** Little Big Horn college **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for remodeling contracts.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jan_10 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00

Hill	NA	Finished	NA	0	No District Selected	NA	NA	3000	Recipients/Clients	12

Budget Determination: Actual — Estimated Start Date: Sep_10 — Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$6,000.00**	**$0.00**	**$6,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,000.00**	**$0.00**	**$6,000.00**

Project ID: 650151STED1008 **Project Name:** LITTLE SHELL TRIBE CHIPPEWA **Project Category:** Water and Environment **Sub Class:** 720W5

Project Abstract: Building Restoration in Great Falls and Building Construction in Havre

Cascade	NA	Not Scheduled	NA	0	No District Selected	NA	NA	200000	Homes/Buildings	2

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$200,000.00	$0.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$200,000.00**	**$0.00**	**$200,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650160MP09077 **Project Name:** Livingston **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Irrigation system in Sacajawea Park; tennis courts rehabilitation, exterior rehabilitation of Civic Center, Montana and Gallatin Street connector path; purchase and implementation of mobile speed alert sign

Park	NA	Finished	NA	0	No District Selected	Green Again Sprinklers, INC	Livingston, MT	0	Recipients/Clients	7500

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$134,301.00	$0.00	$134,301.00	$0.00	$0.00	$0.00	$0.00	$134,301.00	$0.00	$134,301.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$134,301.00**	**$0.00**	**$134,301.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$134,301.00**	**$0.00**	**$134,301.00**

Project ID: 650181SFF09362 **Project Name:** Livingston Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Park	NA	Finished	Livingston	59047	Livingston Elem	WTR Consulting; Nevins Gla	Helena, MT; Livingston, MT; Bozeman,	111706	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$111,706.00	$111,706.00	$0.00	$0.00	$0.00	$0.00	$0.00	$111,706.00	$111,706.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$111,706.00**	**$111,706.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$111,706.00**	**$111,706.00**

Project ID: 650181QS09131 **Project Name:** Livingston Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Park	NA	Finished	Livingston	59047	Livingston Elem	Tech Electric, CED	Livingston, MT., Bozeman, MT.	45303	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$45,303.00	$45,303.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,303.00	$45,303.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$45,303.00**	**$45,303.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$45,303.00**	**$45,303.00**

Project ID: 650181QS09050 **Project Name:** Livingston Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	Elementary	Finished	Livingston	59047	Livingston Elem	WTR Consulting Engineers	Missoula, MT.	12941	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Aug_09		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,941.00	$12,941.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,941.00	$12,941.00

Park	High School	Finished	Livingston	59047	Park H S	WTR Consulting Engineers	Missoula, MT.	17249	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Aug_09		

$0.00	$0.00	$0.00	$0.00	$0.00	$17,249.00	$17,249.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,249.00	$17,249.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,190.00**	**$30,190.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,190.00**	**$30,190.00**

Project ID: 650160TSEP10504 **Project Name:** Livingston, City of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct an in-vessel co-composting facility in the wastewater treatment plant, install a gravity filter dewatering container, and rehabilitate the primary anaerobic digester.

Park	NA	Finished	NA	0	No District Selected	Williams Civil Division, Inc	Bozeman, MT	575850	Homes/Buildings	3414
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**

Project ID: 650181SFF09018 **Project Name:** Lockwood Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone	NA	Finished	Billings	59101	Lockwood Elem	High Tech Construction	Billings, MT.	152081	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$152,081.00	$152,081.00	$0.00	$0.00	$0.00	$0.00	$0.00	$152,081.00	$152,081.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$152,081.00**	**$152,081.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$152,081.00**	**$152,081.00**

Project ID: 650181QS09187 **Project Name:** Lockwood Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone	Elementary	Finished	Billings	59103	Lockwood Elem	Associated Construction Engi	Belgrade, MT.	35137	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_09		

$0.00	$0.00	$0.00	$0.00	$0.00	$35,137.00	$35,137.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,137.00	$35,137.00

Yellowstone	Elementary	Finished	Billings	59103	Lockwood Elem	Crescent Electric, Associated	Billings, MT.	379782	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Sep_09		

$0.00	$0.00	$0.00	$0.00	$0.00	$379,782.00	$379,782.00	$0.00	$0.00	$0.00	$0.00	$0.00	$379,782.00	$379,782.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$414,919.00**	**$414,919.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$414,919.00**	**$414,919.00**

Project ID: 650160TSEP10505 **Project Name:** Lockwood W&S District **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct the trunk main from the City of Billings' wastewater treatment plant, crossing the Yellowstone River via dual 12" force mains suspended from the MDT bridge, install approximately 71,000 feet of 8", 10", 12", 15", 18", 24', 27", and 30" gravity sewer main, install approximately 6,500 feet of 4" and 12" sewer force main, install approximately 200 – 48" and 60" manholes, and construct one primary and two additional lift stations.

Yellowstone	NA	Finished	NA	0	No District Selected	COP Construction, LLC	Billings, MT	2662295	Homes/Buildings	360
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**

Project ID: 650151INEQ11019 **Project Name:** Lodge Builders **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Hill *NA* *Finished* *Havre* *59501* *No District Selected* *NA* *NA* *7000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650160MP09078 **Project Name:** Lodge Grass **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Clean and Televise a Portion of the Town's Sewer Lines

Big Horn *NA* *Finished* *NA* *0* *No District Selected* *Lakeside Excavation INC* *Havre, MT* *0* *Recipients/Clients* *507*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$14,897.00	$0.00	$14,897.00	$0.00	$0.00	$0.00	$0.00	$14,794.00	$0.00	$14,794.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$14,897.00**	**$0.00**	**$14,897.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,794.00**	**$0.00**	**$14,794.00**

Project ID: 650181SFF09363 **Project Name:** Lodge Grass Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Big Horn *NA* *Finished* *Lodge Grass* *59050* *Lodge Grass Elem* *Environmental Contractors, L* *Billings, MT* *31235* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$31,235.00	$31,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,235.00	$31,235.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,235.00**	**$31,235.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,235.00**	**$31,235.00**

Project ID: 650181SFF09364 **Project Name:** Lodge Grass H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Big Horn *NA* *Finished* *Lodge Grass* *59050* *Lodge Grass H S* *Stevens Brothers Mechanical* *Billings, MT* *20859* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$20,859.00	$20,859.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,859.00	$20,859.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,859.00**	**$20,859.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,859.00**	**$20,859.00**

Project ID: 650181QS09033 **Project Name:** Lodge Grass Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Big Horn *Elementary* *Finished* *Lodge Grass* *59050* *Lodge Grass Elem* *Morrison-Maierle, Inc.* *Kalispell, MT.* *12176* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$12,176.00	$12,176.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,176.00	$12,176.00

Big Horn *High School* *Finished* *Lodge Grass* *59050* *Lodge Grass H S* *Morrison-Maierle, Inc.* *Kalispell, MT.* *12176* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$12,176.00	$12,176.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,176.00	$12,176.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,352.00**	**$24,352.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,352.00**	**$24,352.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09020 **Project Name:** Lolo Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Missoula | Elementary | Finished | Lolo | 59847 | Lolo Elem | Associated Construction Engi | Belgrade, MT. | 7000 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$7,000.00

Missoula | NA | Finished | Lolo | 59847 | Lolo Elem | Celestial Flooring | Lolo, MT. | 68669 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Dec_09

$0.00	$0.00	$0.00	$0.00	$0.00	$68,669.00	$68,669.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,669.00	$68,669.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$75,669.00**	**$75,669.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$75,669.00**	**$75,669.00**

Project ID: 650181SFF09241 **Project Name:** Lone Rock Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Ravalli | NA | Finished | Stevensville | 59870 | Lone Rock Elem | Great Spaces, Shop Specialti | Stevensville, Ronan, Missoula, MT | 37149 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$37,149.00	$37,149.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,149.00	$37,149.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,149.00**	**$37,149.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,149.00**	**$37,149.00**

Project ID: 650151INEQ11012 **Project Name:** Looking Glass Printing, Inc **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Ravalli | NA | Finished | Florence | 59033 | No District Selected | NA | NA | 7000 | NA | 0

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09425 **Project Name:** Lustre Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Valley | NA | Finished | Frazer | 59226 | Lustre Elem | Myron Gartner Plumbing | Glasgow, MT | 8190 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$8,190.00	$8,190.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,190.00	$8,190.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,190.00**	**$8,190.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,190.00**	**$8,190.00**

Project ID: 650181SFF09110 **Project Name:** Luther Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Carbon | NA | Finished | Luther | 59068 | Luther Elem | Geer construction | Red Lodge, MT. | 7875 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Nov_09

$0.00	$0.00	$0.00	$0.00	$0.00	$7,875.00	$7,875.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,875.00	$7,875.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,875.00**	**$7,875.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,875.00**	**$7,875.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160CP09029 **Project Name:** Madison **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Bridge Improvement Projects and Madison Valley Manor Nursing Home Renovations

Madison *NA* *Finished* *NA* *0* *No District Selected* *Lutey Construction* *Bozeman, MT* *0* *Recipients/Clients* *7509*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Apr_10*

$0.00	$0.00	$0.00	$0.00	$177,586.00	$0.00	$177,586.00	$0.00	$0.00	$0.00	$0.00	$177,586.00	$0.00	$177,586.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$177,586.00**	**$0.00**	**$177,586.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$177,586.00**	**$0.00**	**$177,586.00**

Project ID: 650160TSEP10507 **Project Name:** Madison County **Project Category:** Transportation/Infrastructure **Sub Class:** 730W7

Project Abstract: Replace the Duncan District Road Bridge with a single-span precast, pre-stressed concrete trideck beam superstructure founded on driven piles, replace the Waterloo Road Bridge with a concrete box culvert, utilizing county crews, and replace each of the two bridges on Jack Creek Road with three-sided concrete box culverts, utilizing county crews.

Madison *NA* *Finished* *NA* *0* *No District Selected* *Smail construction* *Alder, MT* *202940* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Mar_12*

$0.00	$0.00	$0.00	$0.00	$0.00	$408,489.00	$408,489.00	$0.00	$0.00	$0.00	$0.00	$0.00	$408,489.00	$408,489.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$408,489.00**	**$408,489.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$408,489.00**	**$408,489.00**

Project ID: 650151MS09001 **Project Name:** Main Street Admin **Project Category:** All Other Funding **Sub Class:** 720W7

Project Abstract: Provides on-site technical assistance, quarterly trainings, webinars, and statewide conference.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *60*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$227,711.00	$0.00	$227,711.00	$0.00	$0.00	$0.00	$0.00	$175,999.00	$0.00	$175,999.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$227,711.00**	**$0.00**	**$227,711.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$175,999.00**	**$0.00**	**$175,999.00**

Project ID: 650174HCE09002 **Project Name:** Makoshika Estates **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: 18 unit elderly affordable housing

Dawson *18 unit elderly affordable housing* *Finished* *Glendive* *59330* *No District Selected* *NA* *NA* *0* *Homes/Buildings* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Aug_11*

$125,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,800.00	$125,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,800.00
$125,800.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$125,800.00**	**$125,800.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$125,800.00**

Project ID: 650181SFF09365 **Project Name:** Malmborg Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin *NA* *Finished* *Bozeman* *59717* *Malmborg Elem* *High Country Paving* *Belgrade, MT.* *2481* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Nov_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$2,481.00	$2,481.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,481.00	$2,481.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,481.00**	**$2,481.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,481.00**	**$2,481.00**

Project ID: 650160MP09079 **Project Name:** Malta **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Water and Sewer Line Repairs and Maintenance and Street Paving and Repairs

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	LSC, INC	Ft. Peck, MT	0	Recipients/Clients	1801

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$41,889.00	$0.00	$41,889.00	$0.00	$0.00	$0.00	$0.00	$41,889.00	$0.00	$41,889.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$41,889.00**	**$0.00**	**$41,889.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,889.00**	**$0.00**	**$41,889.00**

Project ID: 650181QS09105 **Project Name:** Malta 5-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$26,085.00	$26,085.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,085.00	$26,085.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,085.00**	**$26,085.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,085.00**	**$26,085.00**

Project ID: 650181QS09221 **Project Name:** Malta K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	Malta	59538	Malta K-12 Schools	Liberty Electric	Malta, MT.	7000	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$7,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	Malta	59538	Malta K-12 Schools	Central MT Comm	Havre, MT	79841	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$79,841.00	$79,841.00	$0.00	$0.00	$0.00	$0.00	$0.00	$79,841.00	$79,841.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$86,841.00**	**$86,841.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$86,841.00**	**$86,841.00**

Project ID: 650151INEQ11022 **Project Name:** Mandy Moccasin-Plainfeather **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	NA	Finished	Crow Agency	59022	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650160MP09080 **Project Name:** Manhattan **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Paving

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	Bailey Paving	Belgrade, MT.	36530	Homes/Buildings	625

Budget Determination: Actual | Estimated Start Date: May_10 | Estimated Completion Date: May_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$36,130.00	$0.00	$36,130.00	$0.00	$0.00	$0.00	$0.00	$36,130.00	$0.00	$36,130.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$36,130.00**	**$0.00**	**$36,130.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,130.00**	**$0.00**	**$36,130.00**

Project ID: 650181SFF09145 **Project Name:** Manhattan High School **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Manhattan	59741	Manhattan High School	Belgrade Equipment	Belgrade, MT.	32139	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$32,139.00	$32,139.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,139.00	$32,139.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$32,139.00**	**$32,139.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$32,139.00**	**$32,139.00**

Project ID: 650181QS09120 **Project Name:** Manhattan Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Gallatin	NA	Finished	Manhattan	59741	Manhattan School	NA	NA	274049	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$274,049.00	$274,049.00	$0.00	$0.00	$0.00	$0.00	$0.00	$237,320.00	$237,320.00

Gallatin	NA	Finished	Manhattan	59741	Manhattan School	CTA Architects & Engineers	Bozeman, MT.	19814	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$19,814.00	$19,814.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,814.00	$19,814.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$293,863.00**	**$293,863.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$257,134.00**	**$257,134.00**

Project ID: 650181SFF09146 **Project Name:** Manhattan School **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin	NA	Finished	Manhattan	59741	Manhattan School	CTA Architects & Engineers	Bozeman, MT.	47543	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$47,543.00	$47,543.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,543.00	$47,543.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$47,543.00**	**$47,543.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$47,543.00**	**$47,543.00**

Project ID: 650160TSEP08394 **Project Name:** Manhattan, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Install 700 water meters, and telementry and backup power, and fence chlorination house.

Gallatin	NA	Finished	NA	0	No District Selected	Omadahl Excavation and BL	Manhattan/Belgrade, MT	485312	Homes/Buildings	607

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$600,000.00	$600,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$600,000.00	$600,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$600,000.00**	**$600,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$600,000.00**	**$600,000.00**

Project ID: 650181QS09045 **Project Name:** Marion Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead	Elementary	Finished	Marion	59925	Marion Elem	Morrison-Maierle, Inc.	Kalispell, MT.	4119	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$4,119.00	$4,119.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,119.00	$4,119.00

Flathead	Elementary	Finished	Marion	59925	Marion Elem	NA	NA	59781	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$59,781.00	$59,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,247.00	$57,247.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Marion	59925	Marion Elem	Precision Dirtworks; Mild Fen	Marion, MT; Kalispell, MT	21617	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$21,617.00	$21,617.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,617.00	$21,617.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$85,517.00**	**$85,517.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$82,983.00**	**$82,983.00**

Project ID: 650155ED11001 **Project Name:** Marketinglever **Project Category:** Energy and Weatherization **Sub Class:** 727W1

Project Abstract: Create the Energy Development Opportunities portfolio of information brochures and map of the various energy resources available in Montana, create the Montana is Oil & Gas Country brochure, create the Economic Benefits of Transmission & Wind Development brochure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_10 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,500.00	$0.00	$2,500.00	$0.00	$0.00	$0.00	$0.00	$2,500.00	$0.00	$2,500.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$2,500.00**	**$0.00**	**$2,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,500.00**	**$0.00**	**$2,500.00**

Project ID: 650160CP09030 **Project Name:** McCone **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Geothermal Heat Loop Courthouse Retrofit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	NA	Finished	NA	0	No District Selected	CTA Architects & Engineers	Billings, MT	0	Recipients/Clients	1600

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$146,447.00	$0.00	$146,447.00	$0.00	$0.00	$0.00	$0.00	$146,447.00	$0.00	$146,447.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$146,447.00**	**$0.00**	**$146,447.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$146,447.00**	**$0.00**	**$146,447.00**

Project ID: 650181SFF09275 **Project Name:** McCormick Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Troy	59935	McCormick Elem	Lincoln Co Locksmith; Harrell	Libby, MT; Troy, MT	1575	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650181SFF09342 **Project Name:** McLeod Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sweet Grass	NA	Finished	Big Timber	59011	McLeod Elem	NA	NA	1654	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,654.00	$1,654.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,654.00	$1,654.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,654.00**	**$1,654.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,654.00**	**$1,654.00**

Project ID: 650160CP09031 **Project Name:** Meagher **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Building Energy Efficiency and Handicap Accessibility Updates

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	NA	Finished	NA	0	No District Selected	Roonco, INC	White Sulphur Springs, MT	0	Recipients/Clients	1868

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$133,317.00	$0.00	$133,317.00	$0.00	$0.00	$0.00	$0.00	$133,317.00	$0.00	$133,317.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$133,317.00**	**$0.00**	**$133,317.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$133,317.00**	**$0.00**	**$133,317.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09081 **Project Name:** Medicine Lake **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Clean & inspect water tower; Crack seal & cold patch seven blocks of town streets; Replace sidewalks; and Repair curb stop & sewer line

Sheridan NA Finished NA 0 No District Selected Schwartz Construction Glendive, MT 0 Homes/Buildings 180

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$11,900.00	$0.00	$11,900.00	$0.00	$0.00	$0.00	$0.00	$11,900.00	$0.00	$11,900.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,900.00**	**$0.00**	**$11,900.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,900.00**	**$0.00**	**$11,900.00**

Project ID: 650181QS09148 **Project Name:** Medicine Lake K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Sheridan NA Finished Medicine Lake 59247 Medicine Lake K-12 Sc DC Engineering Missoula, MT. 12800 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$12,800.00	$12,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,800.00	$12,800.00

Sheridan NA Finished Medicine Lake 59247 Medicine Lake K-12 Sc Larsen Builders, Inc. Culbertson, MT. 10000 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$10,000.00	$10,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,157.00	$8,157.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,800.00**	**$22,800.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,957.00**	**$20,957.00**

Project ID: 650181SFF09426 **Project Name:** Medicine Lake K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sheridan NA Finished Medicine Lake 59247 Medicine Lake K-12 Sc Kanning Concrete Plentywood, MT. 24480 School Facilities 1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$24,480.00	$24,480.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,480.00	$24,480.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,480.00**	**$24,480.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,480.00**	**$24,480.00**

Project ID: 650181SFF09367 **Project Name:** Melrose Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Butte Silver Bow NA Finished Melrose 59743 Melrose Elem Sunshine Products, Ltd. Black Eagle, MT 3150 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650160MP09082 **Project Name:** Melstone **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Install Fire Hydrants; and Curb and Gutter Replacement at the Community Center

Musselshell NA Finished NA 0 No District Selected Balock Excavating Melstone, MT 0 Recipients/Clients 136

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$9,109.00	$0.00	$9,109.00	$0.00	$0.00	$0.00	$0.00	$9,109.00	$0.00	$9,109.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$9,109.00**	**$0.00**	**$9,109.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,109.00**	**$0.00**	**$9,109.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09343 **Project Name:** Melstone Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Musselshell *NA* *Finished* *Melstone* *59054* *Melstone Elem* *Ray Construction* *Roundup, MT* *9600* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$9,600.00	$9,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,600.00	$9,600.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,600.00**	**$9,600.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,600.00**	**$9,600.00**

Project ID: 650181SFF09368 **Project Name:** Melstone H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Musselshell *NA* *Finished* *Melstone* *59054* *Melstone H S* *Ray Construction* *Roundup, MT* *7565* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$7,565.00	$7,565.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,565.00	$7,565.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,565.00**	**$7,565.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,565.00**	**$7,565.00**

Project ID: 650181QS09132 **Project Name:** Melstone Public School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Musselshell *NA* *Finished* *Melstone* *59054* *Melstone Elem* *Grant Nelson* *Butte, MT.* *21456* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$21,456.00	$21,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,456.00	$21,456.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,456.00**	**$21,456.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,456.00**	**$21,456.00**

Project ID: 650181SFF09427 **Project Name:** Melville Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sweet Grass *NA* *Finished* *Melville* *59055* *Melville Elem* *McDermott Electric, Inc* *Big Timber, MT* *1654* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,654.00	$1,654.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,654.00	$1,654.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,654.00**	**$1,654.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,654.00**	**$1,654.00**

Project ID: 650181SFF09428 **Project Name:** Miami Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Pondera *NA* *Finished* *Conrad* *59425* *Miami Elem* *NA (Hutterite Colony)* *Conrad, MT.* *3150* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650160MP09083 **Project Name:** Miles City **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Improvements and Repairs

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Custer *NA* *Finished* *NA* *0* *No District Selected* *Century Construction* *Lewistown, MT* *0* *Recipients/Clients* *8487*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Jul_10*

$0.00	$0.00	$0.00	$0.00	$155,162.00	$0.00	$155,162.00	$0.00	$0.00	$0.00	$0.00	$155,162.00	$0.00	$155,162.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$155,162.00**	**$0.00**	**$155,162.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$155,162.00**	**$0.00**	**$155,162.00**

Project ID: 650181SFF09277 **Project Name:** Miles City Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Custer *NA* *Finished* *Miles City* *59301* *Miles City Elem* *NA* *NA* *143965* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$143,965.00	$143,965.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,965.00	$143,965.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$143,965.00**	**$143,965.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$143,965.00**	**$143,965.00**

Project ID: 650181QS09087 **Project Name:** Miles City Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Custer *NA* *Finished* *Miles City* *59301* *Miles City Elem* *Yellowstone Elec-Regan Plu* *Billings, MT., Miles City, MT.* *416863* *School Facilities* *2*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$492,051.00	$492,051.00	$0.00	$0.00	$0.00	$0.00	$0.00	$492,051.00	$492,051.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$492,051.00**	**$492,051.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$492,051.00**	**$492,051.00**

Project ID: 650160CP09032 **Project Name:** Mineral **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Mineral County Jail And Courthouse Restoration and Repair

Mineral *NA* *Finished* *NA* *0* *No District Selected* *Metter Electric* *Superior, MT* *0* *Recipients/Clients* *3862*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$141,933.00	$0.00	$141,933.00	$0.00	$0.00	$0.00	$0.00	$141,933.00	$0.00	$141,933.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$141,933.00**	**$0.00**	**$141,933.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$141,933.00**	**$0.00**	**$141,933.00**

Project ID: 650160CP09033 **Project Name:** Missoula **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Big Flat Road Reconstruction

Missoula *NA* *Finished* *NA* *0* *No District Selected* *Jim Meyer* *Missoula, MT* *0* *Homes/Buildings* *56*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$320,574.00	$0.00	$320,574.00	$0.00	$0.00	$0.00	$0.00	$320,574.00	$0.00	$320,574.00

Missoula *NA* *Finished* *NA* *0* *No District Selected* *WGM Group INC* *Missoula, MT* *0* *Recipients/Clients* *68202*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$1,067,051.00	$0.00	$1,067,051.00	$0.00	$0.00	$0.00	$0.00	$1,067,051.00	$0.00	$1,067,051.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,387,625.00**	**$0.00**	**$1,387,625.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,387,625.00**	**$0.00**	**$1,387,625.00**

Project ID: 650181SFF09204 **Project Name:** Missoula Area Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	59808	Missoula Area Coop	Garden City Paint & Glass	Missoula, MT	25578	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$25,578.00	$25,578.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,578.00	$25,578.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,578.00**	**$25,578.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,578.00**	**$25,578.00**

Project ID: 650181QS09134 **Project Name:** Missoula County Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	59801	Missoula Elem	NA	NA	149195	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$149,195.00	$149,195.00	$0.00	$0.00	$0.00	$0.00	$0.00	$149,195.00	$149,195.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	59801	Missoula Elem	Morrison-Maierle, Inc.	Kalispell, MT.	18900	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$18,900.00	$18,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,900.00	$18,900.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	59801	Missoula Elem	CTA Architects & Engineers	Missoula, MT.	290680	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$290,680.00	$290,680.00	$0.00	$0.00	$0.00	$0.00	$0.00	$290,680.00	$290,680.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$458,775.00**	**$458,775.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$458,775.00**	**$458,775.00**

Project ID: 650181SFF09369 **Project Name:** Missoula Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	59801	Missoula Elem	Metal Works Montana; Sum	Missoula, MT.	599913	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$599,913.00	$599,913.00	$0.00	$0.00	$0.00	$0.00	$0.00	$599,913.00	$599,913.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$599,913.00**	**$599,913.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$599,913.00**	**$599,913.00**

Project ID: 650181SFF09429 **Project Name:** Missoula H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	59801	Missoula H S	Price Construction, Inc	Missoula, MT	466872	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$466,872.00	$466,872.00	$0.00	$0.00	$0.00	$0.00	$0.00	$466,872.00	$466,872.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$466,872.00**	**$466,872.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$466,872.00**	**$466,872.00**

Project ID: 650181SFF09370 **Project Name:** Molt Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	Molt	59057	Molt Elem	NA	NA	1575	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09129 **Project Name:** Monforton Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin NA Finished Bozeman 59715 Monforton Elem Simonson Const., Williams Pl Bozeman, MT 26389 School Facilities 1

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$26,389.00	$26,389.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,389.00	$26,389.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,389.00**	**$26,389.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,389.00**	**$26,389.00**

Project ID: 650181QS09114 **Project Name:** Monforton Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Gallatin NA Finished Bozeman 59718 Monforton Elem Young's Electrical-Simonson Bozeman, MT., Belgrade, MT. 132472 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$132,472.00	$132,472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$114,960.00	$114,960.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$132,472.00**	**$132,472.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$114,960.00**	**$114,960.00**

Project ID: 650181SFF09328 **Project Name:** Mont Schfor Deaf Blind **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade NA Finished Great Falls 59405 School for Deaf and Bli Pierce Flooring Great Falls, MT 64732 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$64,732.00	$64,732.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,732.00	$64,732.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$64,732.00**	**$64,732.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$64,732.00**	**$64,732.00**

Project ID: 650181QS09058 **Project Name:** Montana City Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Jefferson Elementary Finished Montana City 59634 Montana City Elem WTR Consulting Engineers Missoula, MT. 6770 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$6,770.00	$6,770.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,770.00	$6,770.00

Jefferson NA Finished Montana City 59634 Montana City Elem M.C. Wholesale, Inc. Butte, MT. 24222 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$24,222.00	$24,222.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,222.00	$24,222.00

Jefferson NA Finished Montana City 59634 Montana City Elem Environmental Management, East Helena, MT; Helena, mT 51030 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$51,030.00	$51,030.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,030.00	$51,030.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$82,022.00**	**$82,022.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$82,022.00**	**$82,022.00**

Project ID: 650151INEQ10010 **Project Name:** Montana Old West Outfitters **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to attract customers by providing materials and furniture.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	3500	NA	0

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Jul_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,500.00	$0.00	$3,500.00	$0.00	$0.00	$0.00	$0.00	$3,500.00	$0.00	$3,500.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$3,500.00**	**$0.00**	**$3,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,500.00**	**$0.00**	**$3,500.00**

Project ID: 650151MS10039 **Project Name:** Montana Preservation Alliance **Project Category:** All Other Funding **Sub Class:** 720W7

Project Abstract: Provides outreach for program, creates Main Street page in MPA newsletter, and provides heritage tourism workshops.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	15000	NA	0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$8,740.00	$0.00	$8,740.00	$0.00	$0.00	$0.00	$0.00	$8,740.00	$0.00	$8,740.00

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Mar_11 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$3,660.00	$0.00	$3,660.00	$0.00	$0.00	$0.00	$0.00	$3,660.00	$0.00	$3,660.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$12,400.00**	**$0.00**	**$12,400.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,400.00**	**$0.00**	**$12,400.00**

Project ID: 650181SFF09339 **Project Name:** Montana Youth Challenge **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Beaverhead	NA	Finished	Helena	59601	No District Selected	Montana School Equipment	Great Falls, MT	7875	School Facilities	1

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$7,875.00	$7,875.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,875.00	$7,875.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,875.00**	**$7,875.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,875.00**	**$7,875.00**

Project ID: 650160MP09085 **Project Name:** Moore **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Repairs and Capital Improvements

Fergus	NA	Finished	NA	0	No District Selected	RT Lodgging	Moore, MT	0	Recipients/Clients	186

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$10,704.00	$0.00	$10,704.00	$0.00	$0.00	$0.00	$0.00	$10,704.00	$0.00	$10,704.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$10,704.00**	**$0.00**	**$10,704.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,704.00**	**$0.00**	**$10,704.00**

Project ID: 650181SFF09404 **Project Name:** Moore Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus	NA	Finished	Moore	59464	Moore Elem	Architectrual Doors & Hardw	Billings, MT.	12302	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$12,302.00	$12,302.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,302.00	$12,302.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,302.00**	**$12,302.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,302.00**	**$12,302.00**

Project ID: 650181SFF09405 **Project Name:** Moore H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Moore	59464	Moore H S	Architectrual Doors & Hardw	Billings, MT.	9845	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,845.00	$9,845.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,845.00	$9,845.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,845.00**	**$9,845.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,845.00**	**$9,845.00**

Project ID: 650181QS09175 **Project Name:** Moore Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Moore	59464	Moore Elem	WTR Consulting Engineers	Missoula, MT.	7730	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$7,730.00	$7,730.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,730.00	$7,730.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Moore	59464	Moore Elem	Advanced Electric & Constru	Lewistown, MT.	20000	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00	$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00	$20,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,730.00**	**$27,730.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,730.00**	**$27,730.00**

Project ID: 650181SFF09301 **Project Name:** Morin Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	Billings	59101	Morin Elem	JR Electric, Inc., Dale & Jax	Billings, MT.	6300	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$6,300.00	$6,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,300.00	$6,300.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,300.00**	**$6,300.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,300.00**	**$6,300.00**

Project ID: 650181SFF09171 **Project Name:** Mountain View Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	Cut Bank	59427	Mountain View Elem	Seville Colony	Cut Bank, MT	3150	School Facilities	1

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650151AGRO09001 **Project Name:** MT-Agro-Energy Park **Project Category:** Energy and Weatherization **Sub Class:** 720W8

Project Abstract: This appropriation is to fund the development of the Montana Agro-Energy Park. This industrial park is intended to be a pilot model facility for the State of Montana showcasing energy development businesses that are using Montana agricultural products to produce clean, Montana-made energy. Other supporting businesses and facilities may also be located in the industrial park.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Scheduled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$300,000.00	$0.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$203,883.00	$0.00	$203,883.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$0.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$203,883.00**	**$0.00**	**$203,883.00**

Project ID: 650160MP09001 **Project Name:** Municipal Projects Admin **Project Category:** All Other Funding **Sub Class:** 730W4

Project Abstract: Administration

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$111,737.00	$0.00	$111,737.00	$0.00	$0.00	$0.00	$0.00	$83,247.00	$0.00	$83,247.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$111,737.00**	**$0.00**	**$111,737.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$83,247.00**	**$0.00**	**$83,247.00**

Project ID: 650160CP09034 **Project Name:** Musselshell **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Replace Courthouse doors; Repair County jail; Replace sidewalks and repair roof at County complex; Replace County jail HVAC system; Finish Courthouse boiler project; Site analysis and evaluation on Goffena Bridge; and Engineering on Fatting Creek Road

Musselshell	NA	Finished	NA	0	No District Selected	Interstate Engineering	Jamestown, ND	0	Recipients/Clients	4498

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$138,007.00	$0.00	$138,007.00	$0.00	$0.00	$0.00	$0.00	$138,007.00	$0.00	$138,007.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$138,007.00**	**$0.00**	**$138,007.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$138,007.00**	**$0.00**	**$138,007.00**

Project ID: 650151INEQ10006 **Project Name:** Mycol Construction **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for remodeling contracts.

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Apr_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650151ICED11008 **Project Name:** N.C. Arts, Crafts, & Tourism **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Hiring of 2 half-time Arts & Crafts Coordinators and 1 half-time Tourism Coordinator, purchase of signage/marketing, inventory, and tourism brochures

Madison	NA	Finished	Lame Deer	59043	No District Selected	NA	NA	80000	Recipients/Clients	4700

Budget Determination: Actual — Estimated Start Date: Jun_11 — Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$0.00**	**$80,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$0.00**	**$80,000.00**

Project ID: 650151INEQ10018 **Project Name:** Nakota Concrete Finishing **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for remodeling contracts.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$953.00	$0.00	$953.00	$0.00	$0.00	$0.00	$0.00	$953.00	$0.00	$953.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$953.00**	**$0.00**	**$953.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$953.00**	**$0.00**	**$953.00**

Project ID: 650160MP09086 **Project Name:** Nashua **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Sewer and Water Main Replacements

Valley	NA	Finished	NA	0	No District Selected	LSC, INC	Fort Peck, MT	0	Recipients/Clients	270

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$13,415.00	$0.00	$13,415.00	$0.00	$0.00	$0.00	$0.00	$13,415.00	$0.00	$13,415.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$13,415.00**	**$0.00**	**$13,415.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,415.00**	**$0.00**	**$13,415.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09022 **Project Name:** Nashua K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Valley	*NA*	*Finished*	*Nashua*	*59248*	*Nashua K-12 Schools*	*WTR Consulting Engineers*	*Missoula, MT.*	*9050*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Jun_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$9,050.00	$9,050.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,050.00	$9,050.00
Valley	*NA*	*Finished*	*Nashua*	*59248*	*Nashua K-12 Schools*	*Environmental Contractors/Pi*	*Billings, MT*	*27759*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Jul_10*		*Estimated Completion Date: Aug_10*					
$0.00	$0.00	$0.00	$0.00	$0.00	$27,759.00	$27,759.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,759.00	$27,759.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,809.00**	**$36,809.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,809.00**	**$36,809.00**

Project ID: 650160TSEP10509 **Project Name:** Nashua, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Install approximately 180 water meters, and replace approximately 3,345 feet of distribution main along Front Street and Sargent Street.

Valley	*NA*	*Active*	*NA*	*0*	*No District Selected*	*Apollo Inc*	*Kinnewick, WA*	*308869*	*Homes/Buildings*	*171*			
		Budget Determination: Actual				*Estimated Start Date: Jan_10*		*Estimated Completion Date: Dec_13*					
$0.00	$0.00	$0.00	$0.00	$0.00	$319,244.00	$319,244.00	$0.00	$0.00	$0.00	$0.00	$0.00	$273,250.00	$273,250.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$319,244.00**	**$319,244.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$273,250.00**	**$273,250.00**

Project ID: 650151INEQ10014 **Project Name:** Native Assets Accounting **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing a computer, sortware, storage annd website.

Hill	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*7000*	*NA*	*0*			
		Budget Determination: Actual				*Estimated Start Date: Apr_10*		*Estimated Completion Date: Jun_11*					
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650151MS10021 **Project Name:** Nat'l Trus for Historic Pres **Project Category:** All Other Funding **Sub Class:** 720W7

Project Abstract: Mainstreet funding provides for two presentations and travel by a Trust program officer at the Mainstreet conference

Statewide	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*4980*	*NA*	*0*			
		Budget Determination: Actual				*Estimated Start Date: Nov_09*		*Estimated Completion Date: Nov_10*					
$0.00	$0.00	$0.00	$0.00	$2,346.00	$0.00	$2,346.00	$0.00	$0.00	$0.00	$0.00	$2,346.00	$0.00	$2,346.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$2,346.00**	**$0.00**	**$2,346.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,346.00**	**$0.00**	**$2,346.00**

Project ID: 650151INEQ11023 **Project Name:** Nat's Latte Dreams **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Hill	*NA*	*Finished*	*Box Elder*	*59521*	*No District Selected*	*NA*	*NA*	*7000*	*NA*	*0*			
		Budget Determination: Actual				*Estimated Start Date: Jun_11*		*Estimated Completion Date: Sep_11*					
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09087 **Project Name:** Neihart **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Improvements to water treatment plant controls

Cascade *NA* *Finished* *NA* *0* *No District Selected* *Terrex* *Great Falls, MT* *0* *Recipients/Clients* *91*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Jul_10*

$0.00	$0.00	$0.00	$0.00	$7,632.00	$0.00	$7,632.00	$0.00	$0.00	$0.00	$0.00	$7,632.00	$0.00	$7,632.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,632.00**	**$0.00**	**$7,632.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,632.00**	**$0.00**	**$7,632.00**

Project ID: 650160TSEP08396 **Project Name:** Neihart, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Replace 4,200 feet of O'Brien Creek main and modify water treatment plant.

Cascade *NA* *Finished* *NA* *0* *No District Selected* *COP Construction* *Billings, MT* *410823* *Homes/Buildings* *98*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$223,000.00	$223,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$223,000.00	$223,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$223,000.00**	**$223,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$223,000.00**	**$223,000.00**

Project ID: 650151INEQ11016 **Project Name:** New Moon. Home Helpers **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Lake *NA* *Finished* *Ronan* *59864* *No District Selected* *NA* *NA* *7000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$1,100.00	$0.00	$1,100.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,100.00**	**$0.00**	**$1,100.00**

Project ID: 650181SFF09095 **Project Name:** North Ctrl Learn Res Ctr **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade *NA* *Finished* *Great Falls* *59401* *North Ctrl Learn Res Ct* *Quest, DU Enterprises, Sam'* *Phoenix, AZ, Great Falls, MT.* *9844* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$9,844.00	$9,844.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,844.00	$9,844.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,844.00**	**$9,844.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,844.00**	**$9,844.00**

Project ID: 650181QS09018 **Project Name:** North Harlem Colony Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Blaine *Elementary* *Finished* *Harlem* *59526* *North Harlem Colony E* *Mkk Consulting Engineers, In* *Billings, MT.* *2700* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$2,700.00	$2,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,700.00	$2,700.00

Blaine *NA* *Finished* *Harlem* *59526* *North Harlem Colony E* *NA* *NA* *1640* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,639.00	$1,639.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,639.00	$1,639.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,339.00**	**$4,339.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,339.00**	**$4,339.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09070 **Project Name:** North Star Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Hill *NA* *Finished* *Rudyard* *59525* *North Star Elem* *Nault Plumbing* *Havre, MT* *17807* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$17,807.00	$17,807.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,807.00	$17,807.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,807.00**	**$17,807.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,807.00**	**$17,807.00**

Project ID: 650181SFF09072 **Project Name:** North Star HS **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Hill *NA* *Finished* *Rudyard* *59525* *North Star HS* *Clausen & Sons* *Havre, MT* *17421* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$17,421.00	$17,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,421.00	$17,421.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,421.00**	**$17,421.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,421.00**	**$17,421.00**

Project ID: 650181QS09159 **Project Name:** North Star Public School **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Hill *NA* *Finished* *Rudyard* *59525* *North Star Elem* *Pimley Electric* *Joplin, MT.* *43920* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$15,400.00	$15,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,400.00	$15,400.00

Hill *NA* *Finished* *Rudyard* *59525* *North Star Elem* *WTR Consulting Engineers* *Missoula, MT.* *15400* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$43,920.00	$43,920.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,920.00	$43,920.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$59,320.00**	**$59,320.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$59,320.00**	**$59,320.00**

Project ID: 650151STED1004 **Project Name:** NORTHERN CHEYENNE TRIBE **Project Category:** Energy and Weatherization **Sub Class:** 720W5

Project Abstract: Tribal Administration Building Infrastructure Improvement

Rosebud *NA* *Finished* *Lame Deer* *59043* *No District Selected* *Stevens Mech; Heart X; Cros* *Billings, MT; Lame Deer, MT; Forsyth,* *617938* *Homes/Buildings* *1*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$617,938.00	$0.00	$617,938.00	$0.00	$0.00	$0.00	$0.00	$617,938.00	$0.00	$617,938.00

Madison *NA* *Finished* *Lame Deer* *59043* *No District Selected* *NA* *NA* *70000* *Recipients/Clients* *9600*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00	$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$687,938.00**	**$0.00**	**$687,938.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$687,938.00**	**$0.00**	**$687,938.00**

Project ID: 650151BIO10002 **Project Name:** Northwestern Energy **Project Category:** Energy and Weatherization **Sub Class:** 720W6

Project Abstract: A Biomass feasibility study to determine where electricity generated biomass would be most appropriate.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	Northwestern Energy	Helena, MT	125000	NA	0

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$125,000.00	$0.00	$125,000.00	$0.00	$0.00	$0.00	$0.00	$125,000.00	$0.00	$125,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$125,000.00**	**$0.00**	**$125,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$125,000.00**	**$0.00**	**$125,000.00**

Project ID: 650181SFF09020 **Project Name:** Noxon Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	Noxon	59853	Noxon Elem	IRS Environmental	Spokane, WA.	18612	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$18,612.00	$18,612.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,612.00	$18,612.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,612.00**	**$18,612.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,612.00**	**$18,612.00**

Project ID: 650181SFF09147 **Project Name:** Noxon H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	Noxon	59853	Noxon H S	IRS Environmental	Spokane, WA.	15723	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$15,723.00	$15,723.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,723.00	$15,723.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,723.00**	**$15,723.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,723.00**	**$15,723.00**

Project ID: 650181QS09209 **Project Name:** Noxon Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	Noxon	59853	Noxon Elem	Architects Design Group, PC.	Kalispell, MT., Whitefish, MT.	229832	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$229,832.00	$229,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$194,082.00	$194,082.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$229,832.00**	**$229,832.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$194,082.00**	**$194,082.00**

Project ID: 650181SFF09388 **Project Name:** Nye Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	Nye	59061	Nye Elem	Red Lodge Glass	Red Lodge, MT	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650181QS09032 **Project Name:** Olney-Bissell Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Elementary	Finished	Whitefish	59937	Olney-Bissell Elem	Morrison-Maierle, Inc.	Kalispell, MT.	4200	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jun_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,200.00	$4,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,200.00	$4,200.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Whitefish	59937	Olney-Bissell Elem	Jackola Engineering	Kalispell, MT.	167623	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_09		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$167,623.00	$167,623.00	$0.00	$0.00	$0.00	$0.00	$0.00	$167,623.00	$167,623.00

Flathead	NA	Finished	Whitefish	59937	Olney-Bissell Elem	Jackola Engineering	Kalispell, MT.	14967	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Aug_09		

$0.00	$0.00	$0.00	$0.00	$0.00	$14,967.00	$14,967.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,967.00	$14,967.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$186,790.00**	**$186,790.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$186,790.00**	**$186,790.00**

Project ID: 650160MP09088 **Project Name:** Opheim **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Water System and General Repairs

Valley	NA	Finished	NA	0	No District Selected	Maguire Iron, INC	Sioux Falls, SD	0	Recipients/Clients	97
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Sep_09		

$0.00	$0.00	$0.00	$0.00	$9,081.00	$0.00	$9,081.00	$0.00	$0.00	$0.00	$0.00	$9,081.00	$0.00	$9,081.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$9,081.00**	**$0.00**	**$9,081.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,081.00**	**$0.00**	**$9,081.00**

Project ID: 650181SFF09074 **Project Name:** Opheim K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Valley	NA	Finished	Opheim	59250	Opheim K-12 Schools	Mechanical Technology	Billings, MT.	17326	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: May_10		Estimated Completion Date: Aug_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$17,326.00	$17,326.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,326.00	$17,326.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,326.00**	**$17,326.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,326.00**	**$17,326.00**

Project ID: 650181QS09124 **Project Name:** Ophir K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Gallatin	NA	Finished	Ophir	59716	Ophir K-12 Schools	CTA Architects & Engineers	Missoula, MT.	22000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		

$0.00	$0.00	$0.00	$0.00	$0.00	$22,000.00	$22,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,200.00	$13,200.00

Gallatin	NA	Finished	Ophir	59716	Ophir K-12 Schools	Raindrain Seamless Gutters,	Belgrade, MT., Bozeman, MT., Missoul	26704	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: May_10		Estimated Completion Date: Sep_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$26,704.00	$26,704.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,704.00	$26,704.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,704.00**	**$48,704.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,904.00**	**$39,904.00**

Project ID: 650151INEQ11006 **Project Name:** Opportunity Link, Inc **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project provides Indianpreneurship training.

Hill	NA	Finished	NA	0	No District Selected	NA	NA	9000	Recipients/Clients	60
		Budget Determination: Actual				Estimated Start Date: Jan_11		Estimated Completion Date: Dec_13		

$0.00	$0.00	$0.00	$0.00	$9,000.00	$0.00	$9,000.00	$0.00	$0.00	$0.00	$0.00	$9,000.00	$0.00	$9,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$9,000.00**	**$0.00**	**$9,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,000.00**	**$0.00**	**$9,000.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650174HCE10001 **Project Name:** OUELLETTE PLACE **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: 24 units of affordable housing

Fergus | 24 units of affordable housing | Finished | Lewistown | 59457 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Nov_10

$4,559,419.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,559,419.00	$4,559,419.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,559,419.00
$4,559,419.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,559,419.00**	**$4,559,419.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,559,419.00**

Project ID: 650160MP09089 **Project Name:** Outlook **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Restoration and renovation of the old Fire Hall for a City Hall

Sheridan | NA | Finished | NA | 0 | No District Selected | Andrew Martin | Outlook, MT | 0 | Recipients/Clients | 72

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$7,880.00	$0.00	$7,880.00	$0.00	$0.00	$0.00	$0.00	$7,880.00	$0.00	$7,880.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,880.00**	**$0.00**	**$7,880.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,880.00**	**$0.00**	**$7,880.00**

Project ID: 650181SFF09372 **Project Name:** Ovando Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Powell | NA | Finished | Ovando | 59854 | Ovando Elem | The Blind Guy | Missoula, MT | 3307 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$3,307.00	$3,307.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,307.00	$3,307.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,307.00**	**$3,307.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,307.00**	**$3,307.00**

Project ID: 650181SFF09225 **Project Name:** Paradise Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sanders | NA | Finished | Paradise | 59856 | Paradise Elem | Pierce Flooring | Missoula, MT. | 5881 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$5,881.00	$5,881.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,881.00	$5,881.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,881.00**	**$5,881.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,881.00**	**$5,881.00**

Project ID: 650160CP09035 **Project Name:** Park **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Engineering and Permitting of 9th Street Bridge Replacement & Reconstruction of County Roads and Stream Crossing

Park | NA | Finished | NA | 0 | No District Selected | CTA, Inc | Livingston, MT | 0 | Recipients/Clients | 16189

Budget Determination: Actual | Estimated Start Date: May_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$176,326.00	$0.00	$176,326.00	$0.00	$0.00	$0.00	$0.00	$176,326.00	$0.00	$176,326.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$176,326.00**	**$0.00**	**$176,326.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$176,326.00**	**$0.00**	**$176,326.00**

Project ID: 650181SFF09249 **Project Name:** Park City Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	Park City	59063	Park City Elem	Dies Const, White Heating &	Park City, MT., Billings, MT., Laurel, M	35195	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$35,195.00	$35,195.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,195.00	$35,195.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,195.00**	**$35,195.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,195.00**	**$35,195.00**

Project ID: 650181SFF09234 **Project Name:** Park City H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Stillwater	NA	Finished	Park City	59063	Park City H S	Deis Construction, White Hea	Park City, MT., Billings, MT.	16975	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$16,975.00	$16,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,975.00	$16,975.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,975.00**	**$16,975.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,975.00**	**$16,975.00**

Project ID: 650181QS09186 **Project Name:** Park City Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Stillwater	NA	Finished	Park City	59063	Park City Elem	Energy & Sustainable Design	Billings, MT.	4975	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$4,975.00	$4,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,975.00	$4,975.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,975.00**	**$4,975.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,975.00**	**$4,975.00**

Project ID: 650181SFF09193 **Project Name:** Park County Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Park	NA	Finished	Livingston	59047	Park County Coop	David Rust	Livingston, MT.	10017	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$10,017.00	$10,017.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,017.00	$10,017.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,017.00**	**$10,017.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,017.00**	**$10,017.00**

Project ID: 650181SFF09373 **Project Name:** Park H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Park	NA	Finished	Livingston	59047	Park H S	Tech Electric; David Rust Ca	Livingston, MT	72903	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$72,903.00	$72,903.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,903.00	$72,903.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$72,903.00**	**$72,903.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$72,903.00**	**$72,903.00**

Project ID: 650181SFF09321 **Project Name:** Pass Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin	NA	Finished	Belgrade	59714	Pass Creek Elem	Bridger Heating & Cooling	Bozeman, MT	2362	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$2,362.00	$2,362.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,362.00	$2,362.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,362.00**	**$2,362.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,362.00**	**$2,362.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650151INEQ11011 **Project Name:** Pat's Unique Boutique **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Roosevelt *NA* *Finished* *Wolf Point* *59021* *No District Selected* *NA* *NA* *7000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09172 **Project Name:** Pendroy Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Teton *NA* *Finished* *Pendroy* *59467* *Pendroy Elem* *VanSetten Construction, LLC* *Great Falls, MT* *3150* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650160CP09036 **Project Name:** Petroleum **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Gillett Road “Divide” project, Courthouse Windows project, Bassett Place Culvert replacement, Courthouse repairs, and Petroleum County Road improvements

Petroleum *NA* *Finished* *NA* *0* *No District Selected* *Cochran's Stone Masonry* *Winifred, MT* *0* *Recipients/Clients* *436*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$123,573.00	$0.00	$123,573.00	$0.00	$0.00	$0.00	$0.00	$123,573.00	$0.00	$123,573.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$123,573.00**	**$0.00**	**$123,573.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$123,573.00**	**$0.00**	**$123,573.00**

Project ID: 650160MP09090 **Project Name:** Philipsburg **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: TV the storm sewer & install new outhouses at the local park

Granite *NA* *Finished* *NA* *0* *No District Selected* *PEC, INC* *Helena, MT* *0* *Recipients/Clients* *911*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$25,730.00	$0.00	$25,730.00	$0.00	$0.00	$0.00	$0.00	$25,730.00	$0.00	$25,730.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$25,730.00**	**$0.00**	**$25,730.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,730.00**	**$0.00**	**$25,730.00**

Project ID: 650181SFF09430 **Project Name:** Philipsburg K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Granite *NA* *Finished* *Philipsburg* *59858* *Philipsburg K-12 Schoo* *Johnson Controls* *Missoula, MT.* *31512* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Nov_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$31,512.00	$31,512.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,512.00	$31,512.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,512.00**	**$31,512.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,512.00**	**$31,512.00**

Project ID: 650160TSEP10510 **Project Name:** Philipsburg, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct a new wastewater treatment facility, remove accumulated sludge, install ultraviolet light disinfection system, and rehabilitate approximately 1,600 feet of outfall line.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	NA	Active	NA	0	No District Selected	NA	NA	0	Homes/Buildings	596

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$204,028.00	$204,028.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$204,028.00**	**$204,028.00**

Project ID: 650160CP09037 **Project Name:** Phillips **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Courthouse Parking Lot and Sidewalk Projects

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	James Humbert Carpentry	Malta, MT	0	Recipients/Clients	3904

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$178,649.00	$0.00	$178,649.00	$0.00	$0.00	$0.00	$0.00	$178,649.00	$0.00	$178,649.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$178,649.00**	**$0.00**	**$178,649.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$178,649.00**	**$0.00**	**$178,649.00**

Project ID: 650181QS09169 **Project Name:** Phillipsbufg K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	NA	Finished	Phillipsburg	59858	Philipsburg K-12 Schoo	JE Engineering, Inc.	Kalispell, MT.	14101	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$14,101.00	$14,101.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,101.00	$14,101.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,101.00**	**$14,101.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,101.00**	**$14,101.00**

Project ID: 650181QS09067 **Project Name:** Pine Creek Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	Elementary	Finished	Livingston	59047	Pine Creek Elem	WTR Consulting Engineers	Missoula, MT.	5360	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$5,360.00	$5,360.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,360.00	$5,360.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	NA	Finished	Livingston	59047	Pine Creek Elem	BioSeal Insulation	Livingston, MT.	5197	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: May_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$5,197.00	$5,197.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,197.00	$5,197.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,557.00**	**$10,557.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,557.00**	**$10,557.00**

Project ID: 650181SFF09279 **Project Name:** Pine Grove Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	NA	Finished	Brusett	59318	Pine Grove Elem	NA	NA	1575	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650160MP09091 **Project Name:** Pinesdale **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Capital Improvements and Repairs

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	J5 Construction	Hamilton, MT.	0	Recipients/Clients	822

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: May_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$20,833.00	$0.00	$20,833.00	$0.00	$0.00	$0.00	$0.00	$20,833.00	$0.00	$20,833.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$20,833.00**	**$0.00**	**$20,833.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,833.00**	**$0.00**	**$20,833.00**

Project ID: 650160TSEP08399 **Project Name:** Pinesdale, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Remove existing water tank, install new tank, install pressure reducing valves throughout distribution system, and installation of water meters.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	Quality construction	Missoula, MT	970903	Homes/Buildings	140

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**

Project ID: 650181QS09002 **Project Name:** Pioneer Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Elementary	Finished	Billings	59105	Pioneer Elem	Mkk Consulting Engineers, In	Billings, MT.	2000	School Facilities	1

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,000.00	$2,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,000.00	$2,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	Billings	59105	Pioneer Elem	Mechanical Technology, Inc.	Billings, MT.	9453	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,453.00	$9,453.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,453.00	$9,453.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,453.00**	**$11,453.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,453.00**	**$11,453.00**

Project ID: 650160MP09092 **Project Name:** Plains **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: City Hall Renovations Including ADA Bathrooms and Furnace and Air Conditioning

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	NA	0	No District Selected	A Specialty Heating and Cool	Thompson Falls, MT.	0	Recipients/Clients	1244

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$27,302.00	$0.00	$27,302.00	$0.00	$0.00	$0.00	$0.00	$27,104.00	$0.00	$27,104.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$27,302.00**	**$0.00**	**$27,302.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,104.00**	**$0.00**	**$27,104.00**

Project ID: 650181SFF09076 **Project Name:** Plains Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	Plains	59859	Plains Elem	NA	NA	41113	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$41,113.00	$41,113.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,113.00	$41,113.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,113.00**	**$41,113.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,113.00**	**$41,113.00**

Project ID: 650181SFF09078 **Project Name:** Plains H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	Plains	59859	Plains H S	Thompson River Heating, Inc	Thompson Falls, MT.	26729	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$26,729.00	$26,729.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,729.00	$26,729.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,729.00**	**$26,729.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,729.00**	**$26,729.00**

Project ID: 650181QS09121 **Project Name:** Plains Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Sanders	NA	Finished	Plains	59859	Plains Elem	Weatherly Electric	Plains, MT.	56505	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$56,505.00	$56,505.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,505.00	$56,505.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$56,505.00**	**$56,505.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$56,505.00**	**$56,505.00**

Project ID: 650181SFF09431 **Project Name:** Pleasant Valley Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead	NA	Finished	Marion	59925	Pleasant Valley Elem	Bruce Boles	Kalispell, MT.	1638	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,638.00	$1,638.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,638.00	$1,638.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,638.00**	**$1,638.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,638.00**	**$1,638.00**

Project ID: 650181SFF09119 **Project Name:** Plenty Coups H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Big Horn	NA	Finished	Big Horn	59066	Plenty Coups H S	All Star Painting	Billings, MT	13167	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$13,167.00	$13,167.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,167.00	$13,167.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,167.00**	**$13,167.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,167.00**	**$13,167.00**

Project ID: 650160MP09093 **Project Name:** Plentywood **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Replace Sidewalk at City Hall and Add Rain Gutter System, and Chip Seal Streets

Sheridan	NA	Finished	NA	0	No District Selected	Thiel Brothers Roofing	Sidney, MT	0	Recipients/Clients	895

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$38,517.00	$0.00	$38,517.00	$0.00	$0.00	$0.00	$0.00	$38,516.00	$0.00	$38,516.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$38,517.00**	**$0.00**	**$38,517.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$38,516.00**	**$0.00**	**$38,516.00**

Project ID: 650181SFF09175 **Project Name:** Plentywood K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sheridan	NA	Finished	Plentywood	59254	Plentywood K-12 Scho	Thiel Brothers Roofing, Inc	Sidney, MT	54408	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$54,408.00	$54,408.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,408.00	$54,408.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$54,408.00**	**$54,408.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$54,408.00**	**$54,408.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09094 **Project Name:** Plevna **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Culvert and Drainage Improvements and Chip Seal Streets

Fallon NA Finished NA 0 No District Selected Century Construction Lewistown, MT 0 Recipients/Clients 150

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Jun_09

$0.00	$0.00	$0.00	$0.00	$9,029.00	$0.00	$9,029.00	$0.00	$0.00	$0.00	$0.00	$9,029.00	$0.00	$9,029.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$9,029.00**	**$0.00**	**$9,029.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,029.00**	**$0.00**	**$9,029.00**

Project ID: 650181SFF09059 **Project Name:** Plevna K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fallon NA Finished Plevna 59344 Plevna K-12 Schools Allied Plumbing Billings, MT. 25422 School Facilities 1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$25,422.00	$25,422.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,422.00	$25,422.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,422.00**	**$25,422.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,422.00**	**$25,422.00**

Project ID: 650160MP09095 **Project Name:** Polson **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: replacement of existing old cast iron pipes with C900 PVC. This will include five (5) blocks on Main Street from 2nd Avenue to 7th Avenue.

Lake NA Finished NA 0 No District Selected Jensen Backhoe, INC Polson, MT 0 Recipients/Clients 5228

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Mar_10

$0.00	$0.00	$0.00	$0.00	$93,466.00	$0.00	$93,466.00	$0.00	$0.00	$0.00	$0.00	$93,466.00	$0.00	$93,466.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$93,466.00**	**$0.00**	**$93,466.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$93,466.00**	**$0.00**	**$93,466.00**

Project ID: 650181SFF09011 **Project Name:** Polson Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lake NA Finished Polson 59860 Polson Elem Western Building Supply Kalispell, MT 155796 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$155,796.00	$155,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$155,796.00	$155,796.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$155,796.00**	**$155,796.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$155,796.00**	**$155,796.00**

Project ID: 650181SFF09013 **Project Name:** Polson H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lake NA Finished Polson 59860 Polson H S Mission Valley Security Polson, MT 65981 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$65,981.00	$65,981.00	$0.00	$0.00	$0.00	$0.00	$0.00	$65,981.00	$65,981.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$65,981.00**	**$65,981.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$65,981.00**	**$65,981.00**

Project ID: 650181QS09118 **Project Name:** Polson Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	Polson	59860	Polson Elem	McKinstry, Palmer Electric, V	Missoula, MT.	458731	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$458,731.00	$458,731.00	$0.00	$0.00	$0.00	$0.00	$0.00	$458,731.00	$458,731.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$458,731.00**	**$458,731.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$458,731.00**	**$458,731.00**

Project ID: 650160TSEP08400 **Project Name:** Polson, City of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct a new 500,000-gallon concrete tank to replace the existing deteriorated tanks, upgrade existing mains and construct a booster station within the Mission View area, construct a main connecting a new hydrant to an existing 12-inch main to immediately supplement the available fire flows of existing hydrants in the area of the high school.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	Sandry Construction	Kalispell, MT	1139895	Homes/Buildings	1925

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$648,596.00	$648,596.00	$0.00	$0.00	$0.00	$0.00	$0.00	$648,596.00	$648,596.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$648,596.00**	**$648,596.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$648,596.00**	**$648,596.00**

Project ID: 650160CP09038 **Project Name:** Pondera **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Pondera County Community and Senior Center Remodel

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	NA	Finished	NA	0	No District Selected	Nelson Architects	Great Falls, MT	0	Recipients/Clients	5852

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$147,656.00	$0.00	$147,656.00	$0.00	$0.00	$0.00	$0.00	$147,656.00	$0.00	$147,656.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$147,656.00**	**$0.00**	**$147,656.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$147,656.00**	**$0.00**	**$147,656.00**

Project ID: 650160MP09096 **Project Name:** Poplar **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Repairs after Water Line Installation

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	NA	0	No District Selected	Apollo Inc	Kennewick, WA	0	Homes/Buildings	10

Budget Determination: Actual Estimated Start Date: May_10 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$21,079.00	$0.00	$21,079.00	$0.00	$0.00	$0.00	$0.00	$21,079.00	$0.00	$21,079.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$21,079.00**	**$0.00**	**$21,079.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,079.00**	**$0.00**	**$21,079.00**

Project ID: 650181SFF09081 **Project Name:** Poplar Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	Poplar	59255	Poplar Elem	MT School Equip, LAW Cons	Great Falls, MT., Poplar, MT., Glasgow	111879	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$111,879.00	$111,879.00	$0.00	$0.00	$0.00	$0.00	$0.00	$111,879.00	$111,879.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$111,879.00**	**$111,879.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$111,879.00**	**$111,879.00**

Project ID: 650181SFF09022 **Project Name:** Poplar H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	Poplar	59255	Poplar H S	Harmon Elec, Dale Plbg & Ht	Wolf Point, MT., Glasgow, MT., Spoka	42470	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$42,470.00	$42,470.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,470.00	$42,470.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,470.00**	**$42,470.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,470.00**	**$42,470.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09038 **Project Name:** Poplar Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Roosevelt	*Elementary*	*Finished*	*Poplar*	*59255*	*Poplar Elem*	*CTA Architects & Engineers*	*Billings, MT.*	*19844*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Jun_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$19,844.00	$19,844.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,844.00	$19,844.00
Roosevelt	*High School*	*Finished*	*Poplar*	*59255*	*Poplar H S*	*CTA Architects & Engineers*	*Billings, MT.*	*15506*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Jun_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$15,506.00	$15,506.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,506.00	$15,506.00
Roosevelt	*NA*	*Finished*	*Poplar*	*59255*	*Poplar Elem*	*Harmon Electric*	*Wolf Point, MT.*	*41480*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Jun_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$41,480.00	$41,480.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,480.00	$41,480.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$76,830.00**	**$76,830.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$76,830.00**	**$76,830.00**

Project ID: 650151BIO10003 **Project Name:** Porter Bench Energy LLC **Project Category:** Energy and Weatherization **Sub Class:** 720W6

Project Abstract: A Biomass feasibility study to determine where electricity generated biomass would be most appropriate.

Statewide	*NA*	*Scheduled*	*NA*	*0*	*No District Selected*	*Porter Bench Energy LLC*	*Conrad, MT*	*300000*	*NA*	*0*			
		Budget Determination: Actual				*Estimated Start Date: Nov_09*		*Estimated Completion Date: Jul_10*					
$0.00	$0.00	$0.00	$0.00	$300,000.00	$0.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$298,306.00	$0.00	$298,306.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$0.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$298,306.00**	**$0.00**	**$298,306.00**

Project ID: 650181SFF09177 **Project Name:** Potomac Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Missoula	*NA*	*Finished*	*Bonner*	*59823*	*Potomac Elem*	*NA*	*NA*	*17616*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Aug_09*		*Estimated Completion Date: Sep_10*					
$0.00	$0.00	$0.00	$0.00	$0.00	$17,616.00	$17,616.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,616.00	$17,616.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,616.00**	**$17,616.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,616.00**	**$17,616.00**

Project ID: 650160CP09039 **Project Name:** Powder River **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Floodplain and Preliminary Engineering Report for the Powder River County Fire Hall site, Architectural, Engineering, and Site Preparation work on the Powder River County Bus Transit Facility, Inspection of and Scour Report for the Mobley, Horse Creek, and Minow Bridges, Removal and Replacement of the Powder River Medical Clinic Sidewalk, and ADA Accessibility Improvements at the Henry Malley Memorial Library, Fair Barn, Community Center, and Powder River Manor, the county nursing home

Powder River	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*Kadermass, Lee&Jackson*	*Billings, MT*	*0*	*Recipients/Clients*	*1694*			
		Budget Determination: Actual				*Estimated Start Date: Jun_10*		*Estimated Completion Date: Sep_10*					
$0.00	$0.00	$0.00	$0.00	$145,904.00	$0.00	$145,904.00	$0.00	$0.00	$0.00	$0.00	$145,904.00	$0.00	$145,904.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$145,904.00**	**$0.00**	**$145,904.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$145,904.00**	**$0.00**	**$145,904.00**

Project ID: 650181SFF09179 **Project Name:** Powder River Co Dist H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	NA	Finished	Broadus	59317	Powder River Co Dist	Rolin Adkins High-Tech Boile	Billings, MT.	22272	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$22,272.00	$22,272.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,272.00	$22,272.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,272.00**	**$22,272.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,272.00**	**$22,272.00**

Project ID: 650181QS09009 **Project Name:** Powder River Co Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	Elementary	Finished	Broadus	59317	Broadus Elem	Associated Construction Engi	Belgrade, MT.	6400	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$6,400.00	$6,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,400.00	$6,400.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	High School	Finished	Broadus	59317	Powder River Co Dist	Associated Construction Engi	Belgrade, MT.	16200	School Facilities	1

Budget Determination: Actual | Estimated Start Date: May_09 | Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$16,200.00	$16,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,200.00	$16,200.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,600.00**	**$22,600.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,600.00**	**$22,600.00**

Project ID: 650160CP09040 **Project Name:** Powell **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Energy Efficient Windows and Boiler For County Courthouse

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	NA	0	No District Selected	AV Construction	Bozeman, MT	0	Recipients/Clients	7180

Budget Determination: Actual | Estimated Start Date: Mar_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$146,593.00	$0.00	$146,593.00	$0.00	$0.00	$0.00	$0.00	$146,592.00	$0.00	$146,592.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$146,593.00**	**$0.00**	**$146,593.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$146,592.00**	**$0.00**	**$146,592.00**

Project ID: 650151CDBG10003 **Project Name:** POWELL COUNTY **Project Category:** Workforce **Sub Class:** 720W2

Project Abstract: Grant to Powell County for Loan to Sun Mountain Lumber

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	NA	59722	No District Selected	NA	NA	0	Businesses Served	1

Budget Determination: Actual | Estimated Start Date: Feb_10 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$352,065.00	$0.00	$0.00	$0.00	$0.00	$0.00	$352,065.00	$352,065.00	$0.00	$0.00	$0.00	$0.00	$0.00	$352,065.00
$352,065.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$352,065.00**	**$352,065.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$352,065.00**

Project ID: 650181SFF09024 **Project Name:** Powell County H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	Deer Lodge	59722	Powell County H S	B&B Electric, All Valley Floori	Deer Lodge, MT., Hamilton, MT.	41265	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$41,265.00	$41,265.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,265.00	$41,265.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,265.00**	**$41,265.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,265.00**	**$41,265.00**

Project ID: 650181SFF09061 **Project Name:** Power Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	Power	59468	Power Elem	A. T. Klemens	Great Falls, MT.	16604	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$16,604.00	$16,604.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,604.00	$16,604.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,604.00**	**$16,604.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,604.00**	**$16,604.00**

Project ID: 650181SFF09063 **Project Name:** Power H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	Power	59468	Power H S	A. T. Klemens	Great Falls, MT.	10959	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$10,959.00	$10,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,959.00	$10,959.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,959.00**	**$10,959.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,959.00**	**$10,959.00**

Project ID: 650181QS09111 **Project Name:** Power Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	Elementary	Finished	Power	59468	Power Elem	FICO	Great Falls, MT.	2975	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,975.00	$2,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,975.00	$2,975.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	High School	Finished	Power	59468	Power H S	FICO	Great Falls, MT.	2975	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,975.00	$2,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,975.00	$2,975.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,950.00**	**$5,950.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,950.00**	**$5,950.00**

Project ID: 650160TSEP08402 **Project Name:** Power Teton Co. W&S District **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Install 7,800 feet of water main, install seven fire hydrants, install fencing at pre-sedimentation basin, install 9,200 feet of transmission main, and add granular activated carbon filter.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	NA	0	No District Selected	Nelcon Inc	Kalispell, MT	526510	Homes/Buildings	79

Budget Determination: Actual — Estimated Start Date: May_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$604,286.00	$604,286.00	$0.00	$0.00	$0.00	$0.00	$0.00	$599,893.00	$599,893.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$604,286.00**	**$604,286.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$599,893.00**	**$599,893.00**

Project ID: 650160CP09041 **Project Name:** Prairie **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Fairgrounds Grandstand Replacement and Terry Park Facilities Renovation

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Prairie	NA	Finished	NA	0	No District Selected	ABT Electric	Miles City, MT	0	Recipients/Clients	1064

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$128,162.00	$0.00	$128,162.00	$0.00	$0.00	$0.00	$0.00	$128,162.00	$0.00	$128,162.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$128,162.00**	**$0.00**	**$128,162.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$128,162.00**	**$0.00**	**$128,162.00**

Project ID: 650181SFF09432 **Project Name:** Prairie View Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	NA	Finished	Glendive	59330	Prairie View Coop	Walt's Electric	Glendive, MT.	4898	School Facilities	1

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: May_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,898.00	$4,898.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,898.00	$4,898.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,898.00**	**$4,898.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,898.00**	**$4,898.00**

Project ID: 650151INEQ11013 **Project Name:** Prairiebear Wood Products **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Rosebud	NA	Finished	Lame Deer	59043	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual Estimated Start Date: Jun_11 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09433 **Project Name:** Prickly Pear Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lewis & Clark	NA	Finished	East Helena	59635	Prickly Pear Coop	Information Technology Core	Helena, MT.	20585	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$20,585.00	$20,585.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,585.00	$20,585.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,585.00**	**$20,585.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,585.00**	**$20,585.00**

Project ID: 650181SFF09322 **Project Name:** Pryor Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Big Horn	NA	Finished	Pryor	59066	Pryor Elem	Fire Supression Systems; Hu	Bozeman, MT; Pryor, MT	15183	School Facilities	1

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$15,183.00	$15,183.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,183.00	$15,183.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,183.00**	**$15,183.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,183.00**	**$15,183.00**

Project ID: 650151WTG11001 **Project Name:** Pyramid Mountain Lumber **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: Grant to train 145 workers

Missoula	Grant to train 145 workers	Active	Seeley Lake	59868	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Oct_10 Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$94,000.00	$0.00	$94,000.00	$0.00	$0.00	$0.00	$0.00	$61,764.00	$0.00	$61,764.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$94,000.00**	**$0.00**	**$94,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$61,764.00**	**$0.00**	**$61,764.00**

Project ID: 650151MS10037 **Project Name:** Q Communications **Project Category:** All Other Funding **Sub Class:** 720W7

Project Abstract: Creates publicity materials for annual conference and workshops, and updates program brochure.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$351.00	$0.00	$351.00	$0.00	$0.00	$0.00	$0.00	$351.00	$0.00	$351.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$351.00**	**$0.00**	**$351.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$351.00**	**$0.00**	**$351.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QSA09001 **Project Name:** Quick Start Admin **Project Category:** All Other Funding **Sub Class:** 785W5

Project Abstract: Quick Start Admin-Used by the Deparment to administer the Quick Start Energy Grant Program.

Lake *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$34,000.00	$34,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,000.00	$34,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,000.00**	**$34,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,000.00**	**$34,000.00**

Project ID: 650181QS09245 **Project Name:** Quick Start Engery Study **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Study

Flathead *NA* *Finished* *Kalispell* *59901* *No District Selected* *Morrison-Maierle, Inc.* *Kalispell, MT* *28440* *School Facilities* *99*

Budget Determination: Actual *Estimated Start Date: Oct_10* *Estimated Completion Date: Jan_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$30,803.00	$30,803.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,803.00**	**$30,803.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650160TSEP08403 **Project Name:** Rae W&S District **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct a 380,000-gallon water storage tank, add a supervisory control and data acquisition system, install a new eight-inch main throughout the undersized porition of the system, and install new mains from the two main wells to the storage tank.

Gallatin *NA* *Finished* *NA* *0* *No District Selected* *Dick Anderson Construction,* *Helena, MT* *1400570* *Homes/Buildings* *348*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**

Project ID: 650181SFF09026 **Project Name:** Ramsay Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Butte Silver Bow *NA* *Finished* *Ramsay* *59748* *Ramsay Elem* *Torpey Construction* *Butte, MT.* *20220* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Apr_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$20,220.00	$20,220.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,220.00	$20,220.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,220.00**	**$20,220.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,220.00**	**$20,220.00**

Project ID: 650181SFF09080 **Project Name:** Rapelje Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Stillwater *NA* *Finished* *Rapelje* *59067* *Rapelje Elem* *R&R Taylor Construction, Inc* *Bozeman, MT.* *10830* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$10,830.00	$10,830.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,830.00	$10,830.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,830.00**	**$10,830.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,830.00**	**$10,830.00**

Project ID: 650181SFF09082 **Project Name:** Rapelje H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	Rapelje	59067	Rapelje H S	R&R Taylor Construction Inc.	Bozeman, MT.	8864	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$8,864.00	$8,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,864.00	$8,864.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,864.00**	**$8,864.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,864.00**	**$8,864.00**

Project ID: 650181QS09003 **Project Name:** Rapelje Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	Elementary	Finished	Rapelje	59067	Rapelje Elem	CTA Architects & Engineers	Billings, MT.	675	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$675.00	$675.00	$0.00	$0.00	$0.00	$0.00	$0.00	$675.00	$675.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	High School	Finished	Rapelje	59067	Rapelje H S	CTA Architects & Engineers	Billings, MT.	675	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$675.00	$675.00	$0.00	$0.00	$0.00	$0.00	$0.00	$675.00	$675.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	Rapelje	59067	Rapelje Elem	Lynnrich Siding & Windows,	Billings, MT.	57355	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$57,355.00	$57,355.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,729.00	$56,729.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,705.00**	**$58,705.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,079.00**	**$58,079.00**

Project ID: 650181SFF09052 **Project Name:** Rau Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	NA	Finished	Sidney	59270	Rau Elem	Chuck's Plumbing	Sidney, MT.	9135	School Facilities	1

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,135.00	$9,135.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,135.00	$9,135.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,135.00**	**$9,135.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,135.00**	**$9,135.00**

Project ID: 650160CP09042 **Project Name:** Ravalli **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Ambrose Creek Road Pavement Preservation

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	Knife River	Missoula, MT	0	Recipients/Clients	1891

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$293,313.00	$0.00	$293,313.00	$0.00	$0.00	$0.00	$0.00	$293,313.00	$0.00	$293,313.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$293,313.00**	**$0.00**	**$293,313.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$293,313.00**	**$0.00**	**$293,313.00**

Project ID: 650160TSEP10512 **Project Name:** Ravalli County **Project Category:** Transportation/Infrastructure **Sub Class:** 730W7

Project Abstract: Replace the Sweathouse Creek Crossing bridge with a precast concrete tri-deck superstructure founded on a grade beam, utilizing county crews.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	Frontier West, LLC	Missoula, MT	151493	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$137,193.00	$137,193.00	$0.00	$0.00	$0.00	$0.00	$0.00	$137,193.00	$137,193.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	Grant to Ravalli County for Loan to Neville Log Homes	Finished	Victor	59875	No District Selected	NA	NA	0	Businesses Served	1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$374,374.00	$0.00	$0.00	$0.00	$0.00	$0.00	$374,374.00	$374,374.00	$0.00	$0.00	$0.00	$0.00	$0.00	$374,374.00
$374,374.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$137,193.00**	**$511,567.00**	**$374,374.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$137,193.00**	**$511,567.00**

Project ID: 650160MP09097 **Project Name:** Red Lodge **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Roof Repairs on City Hall and Police Station, site grading, prepartation; and installation of a solar photovoltaic panel array at the city wastewater treatment plant and removal and replacement of the existing aeration blower motors

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	NA	0	No District Selected	Briggs Roofing	Rigby, ID	0	Recipients/Clients	1579

Budget Determination: Actual | Estimated Start Date: May_10 | Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$52,716.00	$0.00	$52,716.00	$0.00	$0.00	$0.00	$0.00	$52,716.00	$0.00	$52,716.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$52,716.00**	**$0.00**	**$52,716.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,716.00**	**$0.00**	**$52,716.00**

Project ID: 650181QS09060 **Project Name:** Red Lodge Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	Elementary	Finished	Red Lodge	59068	Red Lodge Elem	Associated Construction Engi	Belgrade, MT.	7750	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$7,750.00	$7,750.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,750.00	$7,750.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	Red Lodge	59068	Red Lodge Elem	Hardy Construction, Precisio	Billings, MT	47643	School Facilities	1

Budget Determination: Actual | Estimated Start Date: May_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$47,643.00	$47,643.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,643.00	$47,643.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$55,393.00**	**$55,393.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$55,393.00**	**$55,393.00**

Project ID: 650181SFF09406 **Project Name:** Red Lodge H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	Red Lodge	59068	Red Lodge H S	Gallatin Valley Landscape	Bozeman, MT.	25987	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$25,987.00	$25,987.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,987.00	$25,987.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,987.00**	**$25,987.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,987.00**	**$25,987.00**

Project ID: 650181QS09225 **Project Name:** Red Lodge Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	Red Lodge	59068	Red Lodge Elem	Excel Electric, Collaborative	Billings, MT., Belgrade, MT.	62422	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$62,422.00	$62,422.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,422.00	$62,422.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$62,422.00**	**$62,422.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$62,422.00**	**$62,422.00**

Project ID: 650181SFF09065 **Project Name:** Reed Point Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	Reed Point	59069	Reed Point Elem	Central Excavating	Reed Point, MT	11880	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$11,880.00	$11,880.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,880.00	$11,880.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,880.00**	**$11,880.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,880.00**	**$11,880.00**

Project ID: 650181SFF09028 **Project Name:** Reed Point H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Stillwater	NA	Finished	Reed Point	59069	Reed Point H S	Central Excavating	Reed Point, MT	9661	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$9,661.00	$9,661.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,661.00	$9,661.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,661.00**	**$9,661.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,661.00**	**$9,661.00**

Project ID: 650181QS09224 **Project Name:** Reed Point Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Stillwater	NA	Finished	Reed Point	59069	Reed Point Elem	Mountain Electric, CED	Billings, MT.	16384	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$16,384.00	$16,384.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,384.00	$16,384.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,384.00**	**$16,384.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,384.00**	**$16,384.00**

Project ID: 650181SFF09281 **Project Name:** Reichle Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Beaverhead	NA	Finished	Glen	59732	Reichle Elem	NA	Dillon, MT.	3150	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Mar_10

$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650160MP09098 **Project Name:** Rexford **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Community Center Siding & Repair and Community Park Sprinkler System

Lincoln	NA	Finished	NA	0	No District Selected	Roberts Roofs	Eureka, MT	0	Homes/Buildings	3

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$7,732.00	$0.00	$7,732.00	$0.00	$0.00	$0.00	$0.00	$7,732.00	$0.00	$7,732.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,732.00**	**$0.00**	**$7,732.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,732.00**	**$0.00**	**$7,732.00**

Project ID: 650151INEQ11017 **Project Name:** Richard Seth Whiteclay **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Big Horn	NA	Finished	Pryor	59066	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09099 **Project Name:** Richey **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Road Repairs and Maintenance

Dawson NA Finished NA 0 No District Selected Kilen Backhoe Service Fairview, MT 0 Recipients/Clients 200

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$10,419.00	$0.00	$10,419.00	$0.00	$0.00	$0.00	$0.00	$10,419.00	$0.00	$10,419.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$10,419.00**	**$0.00**	**$10,419.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,419.00**	**$0.00**	**$10,419.00**

Project ID: 650181SFF09084 **Project Name:** Richey Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Dawson NA Finished Richey 59259 Richey Elem Crockett Enterprises Circle, MT 14402 School Facilities 1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$14,402.00	$14,402.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,402.00	$14,402.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,402.00**	**$14,402.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,402.00**	**$14,402.00**

Project ID: 650181SFF09035 **Project Name:** Richey H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Dawson NA Finished Richey 59259 Richey H S Crockett Enterprises Circle, MT 8486 School Facilities 1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$8,486.00	$8,486.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,486.00	$8,486.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,486.00**	**$8,486.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,486.00**	**$8,486.00**

Project ID: 650181QS09179 **Project Name:** Richey Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Dawson NA Finished Richey 59259 Richey Elem WTR Consulting Engineers Missoula, MT. 7730 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$7,730.00	$7,730.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,730.00	$7,730.00

Dawson NA Finished Richey 59258 Richey Elem NA NA 6995 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$6,995.00	$6,995.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,995.00	$6,995.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,725.00**	**$14,725.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,725.00**	**$14,725.00**

Project ID: 650160CP09043 **Project Name:** Richland **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Improving County Road #329 S. of Lambert

Richland NA Finished NA 0 No District Selected Century Companies, INC Lewistown, MT 0 Homes/Buildings 20

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$160,542.00	$0.00	$160,542.00	$0.00	$0.00	$0.00	$0.00	$160,542.00	$0.00	$160,542.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$160,542.00**	**$0.00**	**$160,542.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$160,542.00**	**$0.00**	**$160,542.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09004 **Project Name:** Roberts K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Carbon	*NA*	*Finished*	*Roberts*	*59070*	*Roberts K-12 Schools*	*CTA Architects & Engineers*	*Billings, MT.*	*14250*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: May_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$14,250.00	$14,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,250.00	$14,250.00
Carbon	*NA*	*Finished*	*Roberts*	*59070*	*Roberts K-12 Schools*	*Custom Design*	*Golden, CO.*	*26080*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Sep_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$26,080.00	$26,080.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,080.00	$26,080.00
Carbon	*NA*	*Finished*	*Roberts*	*59070*	*Roberts K-12 Schools*	*Custom Design, CTA, Cats P*	*Golden, CO., Bililngs, MT.,*	*63909*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Aug_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$63,909.00	$63,909.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,909.00	$63,909.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$104,239.00**	**$104,239.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$104,239.00**	**$104,239.00**

Project ID: 650181SFF09323 **Project Name:** Rocky Boy Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Hill	*NA*	*Finished*	*Box Elder*	*59521*	*Rocky Boy Elem*	*API Systems Intergrators, Na*	*Kalispell, MT., Havre, MT., Minneapolis*	*58908*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Aug_09*		*Estimated Completion Date: Sep_10*					
$0.00	$0.00	$0.00	$0.00	$0.00	$58,908.00	$58,908.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,908.00	$58,908.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,908.00**	**$58,908.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,908.00**	**$58,908.00**

Project ID: 650181SFF09324 **Project Name:** Rocky Boy H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Hill	*NA*	*Finished*	*Box Elder*	*59521*	*Rocky Boy H S*	*API Systems Integration, Equ*	*Kalispell, MT., Edmonton, AB*	*21399*	*School Facilities*	*1*			
		Budget Determination: Actual				*Estimated Start Date: Mar_10*		*Estimated Completion Date: Sep_10*					
$0.00	$0.00	$0.00	$0.00	$0.00	$21,399.00	$21,399.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,399.00	$21,399.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,399.00**	**$21,399.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,399.00**	**$21,399.00**

Project ID: 650160MP09100 **Project Name:** Ronan **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Repair and Overlay Third Avenue Northwest

Lake	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*Treasure State Concrete*	*Polson, MT*	*0*	*Recipients/Clients*	*850*			
		Budget Determination: Actual				*Estimated Start Date: Sep_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$40,878.00	$0.00	$40,878.00	$0.00	$0.00	$0.00	$0.00	$40,878.00	$0.00	$40,878.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$40,878.00**	**$0.00**	**$40,878.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$40,878.00**	**$0.00**	**$40,878.00**

Project ID: 650181SFF09262 **Project Name:** Ronan Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	Ronan	59864	Ronan Elem	Big Sky Flooring	Ronan, MT	132765	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$132,765.00	$132,765.00	$0.00	$0.00	$0.00	$0.00	$0.00	$132,765.00	$132,765.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$132,765.00**	**$132,765.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$132,765.00**	**$132,765.00**

Project ID: 650181SFF09263 **Project Name:** Ronan H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	Ronan	59864	Ronan H S	Baerstch Electric	Ronan, MT.	44038	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$44,038.00	$44,038.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,038.00	$44,038.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,038.00**	**$44,038.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,038.00**	**$44,038.00**

Project ID: 650181QS09037 **Project Name:** Ronan Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Elementary	Finished	Ronan	59864	Ronan Elem	JE Engineering, Inc.	Kalispell, MT.	6739	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$6,739.00	$6,739.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,739.00	$6,739.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	High School	Finished	Ronan	59864	Ronan H S	JE Engineering, Inc.	Kalispell, MT.	10851	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$10,851.00	$10,851.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,851.00	$10,851.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,590.00**	**$17,590.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,590.00**	**$17,590.00**

Project ID: 650181SFF09375 **Project Name:** Roose-Valley Sp Ed Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	Bainville	59212	Roose-Valley Sp Ed C	Fargo Paint & Glass	Fargo, ND	4882	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,882.00	$4,882.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,882.00	$4,882.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,882.00**	**$4,882.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,882.00**	**$4,882.00**

Project ID: 650160CP09044 **Project Name:** Roosevelt **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Energy Efficient Courthouse Windows Project

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	NA	0	No District Selected	MBA Construction	Blackfoot, ID.	0	Recipients/Clients	10089

Budget Determination: Actual | Estimated Start Date: Aug_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$169,892.00	$0.00	$169,892.00	$0.00	$0.00	$0.00	$0.00	$169,892.00	$0.00	$169,892.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$169,892.00**	**$0.00**	**$169,892.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$169,892.00**	**$0.00**	**$169,892.00**

Project ID: 650160CP09045 **Project Name:** Rosebud **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Ingomar Water And Sewer Project; and Forsyth Library Elevator Project

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Finished	NA	0	No District Selected	Cottonwood Construction, IN	Rosebud, MT	0	Recipients/Clients	1745

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$180,840.00	$0.00	$180,840.00	$0.00	$0.00	$0.00	$0.00	$180,840.00	$0.00	$180,840.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$180,840.00**	**$0.00**	**$180,840.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$180,840.00**	**$0.00**	**$180,840.00**

Project ID: 650181SFF09325 **Project Name:** Rosebud Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Finished	Rosebud	59347	Rosebud Elem	Big Sky Contractor	Missoula, MT	12383	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,383.00	$12,383.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,383.00	$12,383.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,383.00**	**$12,383.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,383.00**	**$12,383.00**

Project ID: 650181SFF09326 **Project Name:** Rosebud H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Finished	Rosebud	59347	Rosebud H S	Big Sky Contractor	Missoula, MT	9785	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,785.00	$9,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,785.00	$9,785.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,785.00**	**$9,785.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,785.00**	**$9,785.00**

Project ID: 650181SFF09344 **Project Name:** Ross Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	NA	Finished	Mosby	59058	Ross Elem	McLain Construction	Armstrong Creek, WI	1581	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,581.00	$1,581.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,581.00	$1,581.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,581.00**	**$1,581.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,581.00**	**$1,581.00**

Project ID: 650160MP09101 **Project Name:** Roundup **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Remodel and Weatherize the Roundup City Shop/Fire Department

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	NA	Finished	NA	0	No District Selected	Ray's Construction	Roundup, MT.	0	Homes/Buildings	880

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$45,630.00	$0.00	$45,630.00	$0.00	$0.00	$0.00	$0.00	$45,630.00	$0.00	$45,630.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$45,630.00**	**$0.00**	**$45,630.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$45,630.00**	**$0.00**	**$45,630.00**

Project ID: 650181SFF09083 **Project Name:** Roundup Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	NA	Finished	Roundup	59072	Roundup Elem	Frank's Frame to Finish	Roundup, MT.	49475	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$49,475.00	$49,475.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,475.00	$49,475.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,475.00**	**$49,475.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,475.00**	**$49,475.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09085 **Project Name:** Roundup High School **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Musselshell NA Finished Roundup 59072 Roundup High School Frank's Frame to Finish Roundup, MT. 25685 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$25,685.00	$25,685.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,685.00	$25,685.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,685.00**	**$25,685.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,685.00**	**$25,685.00**

Project ID: 650181QS09084 **Project Name:** Roundup Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Musselshell NA Finished Roundup 59072 Roundup Elem MC Wholesale Inc., Doss Ele Butte, MT., Billings, MT. 13711 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jun_09

$0.00	$0.00	$0.00	$0.00	$0.00	$13,711.00	$13,711.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,711.00	$13,711.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,711.00**	**$13,711.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,711.00**	**$13,711.00**

Project ID: 650181SFF09389 **Project Name:** Roy K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus NA Finished Roy 59471 Roy K-12 Schools E.L. Boiler Works Billings, MT 17137 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$17,137.00	$17,137.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,137.00	$17,137.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,137.00**	**$17,137.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,137.00**	**$17,137.00**

Project ID: 650151MS10020 **Project Name:** Rudio Performance **Project Category:** All Other Funding **Sub Class:** 720W7

Project Abstract: Mainstreet funding provides for a strategic planning session for the Main Street conference

Statewide NA Finished NA 0 No District Selected NA NA 1600 NA 0

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$3,500.00	$0.00	$3,500.00	$0.00	$0.00	$0.00	$0.00	$3,500.00	$0.00	$3,500.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$3,500.00**	**$0.00**	**$3,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,500.00**	**$0.00**	**$3,500.00**

Project ID: 650160TSEP10514 **Project Name:** Rudyard County W&S District **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Install approximately 3,900 feet of sewer pipe and nine new manholes, reconnect 41 existing sewer services to the new sewer main, and install a lift station auto dialer.

Hill NA Finished NA 0 No District Selected TP Construction Havre, MT 297763 Homes/Buildings 135

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$319,000.00	$319,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$279,072.00	$279,072.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$319,000.00**	**$319,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$279,072.00**	**$279,072.00**

Project ID: 650160MP09102 **Project Name:** Ryegate **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: City Park Improvements

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Golden Valley	NA	Finished	NA	0	No District Selected	S & K Trucking Ready Mix, L	Roundup, MT.	0	Recipients/Clients	280

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$11,925.00	$0.00	$11,925.00	$0.00	$0.00	$0.00	$0.00	$11,925.00	$0.00	$11,925.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,925.00**	**$0.00**	**$11,925.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,925.00**	**$0.00**	**$11,925.00**

Project ID: 650181SFF09376 **Project Name:** Ryegate K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Golden Valley	NA	Finished	Ryegate	59074	Ryegate K-12 Schools	HVAC Technology INC	Billings, MT.	21398	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$21,398.00	$21,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,398.00	$21,398.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,398.00**	**$21,398.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,398.00**	**$21,398.00**

Project ID: 650181QS09157 **Project Name:** Ryegate Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Golden Valley	NA	Finished	Ryegate	59074	Ryegate K-12 Schools	Energy & Sustainable Design	Billings, MT.	3900	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$3,900.00	$3,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,900.00	$3,900.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,900.00**	**$3,900.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,900.00**	**$3,900.00**

Project ID: 650181SFF09208 **Project Name:** S H Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Custer	NA	Finished	Miles City	59301	S H Elem	NA	NA	1575	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181SFF09210 **Project Name:** S Y Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Custer	NA	Finished	Miles City	59301	S Y Elem	NA	NA	1575	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650151INEQ10035 **Project Name:** S&K Holding Company **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment for remodeling contracts.

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	3000	Recipients/Clients	6

Budget Determination: Actual Estimated Start Date: Sep_10 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00	$0.00	$0.00	$0.00	$0.00	$3,000.00	$0.00	$3,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$6,000.00**	**$0.00**	**$6,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,000.00**	**$0.00**	**$6,000.00**

Project ID: 650151INEQ11014 **Project Name:** S/Blade Construction **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Rosebud	NA	Finished	Lame Deer	59043	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual Estimated Start Date: Jun_11 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650160MP09103 **Project Name:** Saco **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Repairs and Maintenance

Phillips	NA	Finished	NA	0	No District Selected	Town of Saco	Saco, MT	0	Recipients/Clients	189

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$10,916.00	$0.00	$10,916.00	$0.00	$0.00	$0.00	$0.00	$10,916.00	$0.00	$10,916.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$10,916.00**	**$0.00**	**$10,916.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,916.00**	**$0.00**	**$10,916.00**

Project ID: 650181SFF09345 **Project Name:** Saco Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Phillips	NA	Finished	Saco	59261	Saco Elem	Mechanical Technology, Inc.	Billings, MT.	11431	School Facilities	1

Budget Determination: Actual Estimated Start Date: May_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$11,431.00	$11,431.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,431.00	$11,431.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,431.00**	**$11,431.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,431.00**	**$11,431.00**

Project ID: 650181SFF09346 **Project Name:** Saco H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Phillips	NA	Finished	Saco	59261	Saco H S	Mechanical Technology, Inc.	Billings, MT.	9726	School Facilities	1

Budget Determination: Actual Estimated Start Date: May_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$9,726.00	$9,726.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,726.00	$9,726.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,726.00**	**$9,726.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,726.00**	**$9,726.00**

Project ID: 650151INEQ11025 **Project Name:** Sacred Grounds Coffee Shop **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

Blaine	NA	Finished	Fort Belknap Agency	59526	No District Selected	NA	NA	6043	NA	0

Budget Determination: Actual Estimated Start Date: Jun_11 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09104 **Project Name:** Saint Ignatius **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Paving and Pedestrian Path and Other Park Repairs

Lake *NA* *Finished* *NA* *0* *No District Selected* *K-G Contracting* *Kalispell, MT* *0* *Homes/Buildings* *307*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$20,138.00	$0.00	$20,138.00	$0.00	$0.00	$0.00	$0.00	$20,138.00	$0.00	$20,138.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$20,138.00**	**$0.00**	**$20,138.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,138.00**	**$0.00**	**$20,138.00**

Project ID: 650181SFF09284 **Project Name:** Sand Springs Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Garfield *NA* *Finished* *Sand Springs* *59077* *Sand Springs Elem* *Frank Phipps* *Jordan, MT* *1575* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650160CP09046 **Project Name:** Sanders **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: High Bridge Reconstruction

Sanders *NA* *Finished* *NA* *0* *No District Selected* *Morrison Maierle* *Helena, MT* *0* *Recipients/Clients* *11034*

Budget Determination: Actual *Estimated Start Date: Dec_09* *Estimated Completion Date: Jul_10*

$0.00	$0.00	$0.00	$0.00	$182,472.00	$0.00	$182,472.00	$0.00	$0.00	$0.00	$0.00	$182,472.00	$0.00	$182,472.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$182,472.00**	**$0.00**	**$182,472.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$182,472.00**	**$0.00**	**$182,472.00**

Project ID: 650181SFF09285 **Project Name:** Sanders County Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sanders *NA* *Finished* *Thompson Falls* *59873* *Sanders County Coop* *Thompson River Heating, Inc* *Thompson Falls, MT.* *7481* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$7,481.00	$7,481.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,481.00	$7,481.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,481.00**	**$7,481.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,481.00**	**$7,481.00**

Project ID: 650181SFF09212 **Project Name:** Savage Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Richland *NA* *Finished* *Savage* *59262* *Savage Elem* *Spectrum Group Architects,* *Billings, MT., Savage, MT.* *11971* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,971.00	$11,971.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,971.00	$11,971.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,971.00**	**$11,971.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,971.00**	**$11,971.00**

Project ID: 650181SFF09214 **Project Name:** Savage H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	NA	Finished	Savage	59262	Savage H S	Spectrum Group Architects,	Billings, MT., Savage, MT.	8473	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$8,473.00	$8,473.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,473.00	$8,473.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,473.00**	**$8,473.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,473.00**	**$8,473.00**

Project ID: 650181QS09138 **Project Name:** Savage Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	NA	Finished	Savage	59270	Savage Elem	B&B Builders-Olson Plumbin	Sidney, MT.	99796	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Oct_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$99,796.00	$99,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,796.00	$99,796.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$99,796.00**	**$99,796.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$99,796.00**	**$99,796.00**

Project ID: 650181SFFA09001 **Project Name:** School Facility Formula Admin **Project Category:** All Other Funding **Sub Class:** 785W2

Project Abstract: Used by the Deparment to administer the School District Distribution Formula Grant Program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$223,517.00	$223,517.00	$0.00	$0.00	$0.00	$0.00	$0.00	$223,517.00	$223,517.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$223,517.00**	**$223,517.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$223,517.00**	**$223,517.00**

Project ID: 650181SFFG09001 **Project Name:** School Facility Formula Grants **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement - Unsigned Contracts

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	28425	School Facilities	15

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$35,681.00	$35,681.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,681.00	$35,681.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,681.00**	**$35,681.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,681.00**	**$35,681.00**

Project ID: 650181QSG09001 **Project Name:** School Quick Start **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Quick Start Energy Grant Program-Drafted and finalized application and program guidelines, published website. Program accepting applications from May 15, 2009 to September 1, 2009 from K-12 school districts for grants for energy audits or energy efficiency improvement projects.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	School Facilities	0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650160MP09105 **Project Name:** Scobey **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Weatherize City Hall and install Handicap Access Door; Reconstruct and repair a portion of Daniels Street; and Purchase and install new garage doors on the City Fire Hall

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Daniels	NA	Finished	NA	0	No District Selected	George F. Klier D&G Constru	Scobey, MT	0	Recipients/Clients	1650

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$26,454.00	$0.00	$26,454.00	$0.00	$0.00	$0.00	$0.00	$26,454.00	$0.00	$26,454.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$26,454.00**	**$0.00**	**$26,454.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,454.00**	**$0.00**	**$26,454.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09181 **Project Name:** Scobey K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Daniels | NA | Finished | Scobey | 59263 | Scobey K-12 Schools | ACE Electric; Rasmussen Ro | Laurel, MT; Flaxville, MT | 46791 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: May_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$46,791.00	$46,791.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,791.00	$46,791.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,791.00**	**$46,791.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,791.00**	**$46,791.00**

Project ID: 650181QS09113 **Project Name:** Seeley Lake Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Missoula | Elementary | Finished | Seeley Lake | 59868 | Seeley Lake Elem | WTR Consulting Engineers | Missoula, MT. | 8270 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$8,270.00	$8,270.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,270.00	$8,270.00

Missoula | NA | Finished | Seeley Lake | 59868 | Seeley Lake Elem | City Glass, Seeley Electric L | Missoula, MT, Seeley Lake, MT | 24551 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$24,551.00	$24,551.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,551.00	$24,551.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$32,821.00**	**$32,821.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$32,821.00**	**$32,821.00**

Project ID: 650160TSEP08405 **Project Name:** Seeley Lake Water District **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct a new 500,000-gallon water storage tank, construct a new high-service pump station to deliver water to the new tank, replace the 12,000-foot water transmission line between the treatment facility to the main part of the community, install about 3,000 feet of distribution mains, install three additional hydrants, and modify the disinfection process by installing a chloramine system to reduce the levels of disinfection by-products.

Missoula | NA | Finished | NA | 0 | No District Selected | Dick Anderson Construction, | Helena, MT | 3439128 | Homes/Buildings | 547

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$0.00	$0.00	$0.00	$0.00	$0.00	$154,051.00	$154,051.00	$0.00	$0.00	$0.00	$0.00	$0.00	$154,051.00	$154,051.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$154,051.00**	**$154,051.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$154,051.00**	**$154,051.00**

Project ID: 650181SFF09435 **Project Name:** Shawmut Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Wheatland | NA | Finished | Shawmut | 59078 | Shawmut Elem | NA | NA | 1575 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181QS09110 **Project Name:** Sheilds Valley Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Park | Elementary | Finished | Clyde Park | 59018 | Shields Valley Elem | Black Box Design | Big Timber, MT. | 6961 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$6,961.00	$6,961.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,961.00	$6,961.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	High School	Finished	Cylde Park	59018	Shields Valley H S	Black Box Design	Big Timber, MT.	4071	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$4,071.00	$4,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,071.00	$4,071.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,032.00**	**$11,032.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,032.00**	**$11,032.00**

Project ID: 650160MP09106 **Project Name:** Shelby **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Repairs

Toole	NA	Finished	NA	0	No District Selected	Helena Sand & Gravel	Helena, MT	0	Homes/Buildings	1245

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jun_09

$0.00	$0.00	$0.00	$0.00	$76,228.00	$0.00	$76,228.00	$0.00	$0.00	$0.00	$0.00	$76,228.00	$0.00	$76,228.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$76,228.00**	**$0.00**	**$76,228.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$76,228.00**	**$0.00**	**$76,228.00**

Project ID: 650181SFF09216 **Project Name:** Shelby Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Toole	NA	Finished	Shelby	59474	Shelby Elem	Dew Drop Sprinklers, Comb	Shelby, MT., Great Falls, MT. Cut Bank	53578	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$53,578.00	$53,578.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,578.00	$53,578.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$53,578.00**	**$53,578.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$53,578.00**	**$53,578.00**

Project ID: 650181SFF09218 **Project Name:** Shelby H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Toole	NA	Finished	Shelby	59474	Shelby H S	Premier Electric, Anderston S	Shelby, MT., Great Falls, MT. Cut Bank	24863	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$24,863.00	$24,863.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,863.00	$24,863.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,863.00**	**$24,863.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,863.00**	**$24,863.00**

Project ID: 650181QS09141 **Project Name:** Shelby Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Toole	NA	Finished	Shelby	59474	Shelby Elem	WTR Consulting Engineers	Missoula, MT.	45400	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$45,400.00	$45,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,400.00	$45,400.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$45,400.00**	**$45,400.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$45,400.00**	**$45,400.00**

Project ID: 650181SFF09087 **Project Name:** Shepherd Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone	NA	Finished	Shepherd	59709	Shepherd Elem	Action Electric	Billings, MT.	74371	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$74,371.00	$74,371.00	$0.00	$0.00	$0.00	$0.00	$0.00	$74,371.00	$74,371.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$74,371.00**	**$74,371.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$74,371.00**	**$74,371.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09089 **Project Name:** Shepherd H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone *NA* *Finished* *Shepherd* *59709* *Shepherd H S* *Action Electric* *Billings, MT.* *39904* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$39,904.00	$39,904.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,904.00	$39,904.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,904.00**	**$39,904.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,904.00**	**$39,904.00**

Project ID: 650181QS09001 **Project Name:** Shepherd Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Yellowstone *Elementary* *Finished* *Shepherd* *59079* *No District Selected* *Energy & Sustainable Design* *Billings, MT.* *12000* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: May_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00	$6,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00	$6,000.00

Yellowstone *High School* *Finished* *Shepherd* *59079* *Shepherd H S* *Energy & Sustainable Design* *Billings, MT.* *12000* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00	$6,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00	$6,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,000.00**	**$12,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,000.00**	**$12,000.00**

Project ID: 650160CP09047 **Project Name:** Sheridan **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Gravel Crushing for County Roads and Engineering of Gravel Plentywood Access Route

Sheridan *NA* *Finished* *NA* *0* *No District Selected* *Fike Crushing* *Sidney* *0* *Recipients/Clients* *3283*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Nov_09*

$0.00	$0.00	$0.00	$0.00	$150,320.00	$0.00	$150,320.00	$0.00	$0.00	$0.00	$0.00	$150,320.00	$0.00	$150,320.00

Madison *Street Repairs and City Maintenance* *Finished* *NA* *0* *No District Selected* *Town of Sheridan* *Sheridan, MT* *0* *Recipients/Clients* *704*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Dec_09*

$0.00	$0.00	$0.00	$0.00	$18,439.00	$0.00	$18,439.00	$0.00	$0.00	$0.00	$0.00	$18,439.00	$0.00	$18,439.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$168,759.00**	**$0.00**	**$168,759.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$168,759.00**	**$0.00**	**$168,759.00**

Project ID: 650181SFF09136 **Project Name:** Sheridan Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Madison *NA* *Finished* *Sheridan* *59749* *Sheridan Elem* *Steve Stender* *Sheridan, MT* *22681* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$22,681.00	$22,681.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,681.00	$22,681.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,681.00**	**$22,681.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,681.00**	**$22,681.00**

Project ID: 650181QS09047 **Project Name:** Sheridan H S **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	High School	Finished	Sheridan	59749	Sheridan H S	CTA Architects & Engineers	Helena, MT.	5400	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$5,400.00	$5,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,400.00	$5,400.00

Madison	NA	Finished	Sheridan	59749	Sheridan H S	Tony Simonsen	Sheridan, MT	17854	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$17,854.00	$17,854.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,854.00	$17,854.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,254.00**	**$23,254.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,254.00**	**$23,254.00**

Project ID: 650181QS09198 **Project Name:** Sheridan Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Madison	NA	Finished	Sheridan	59749	Sheridan H S	Perry Plumbing & Heating, J	Twin Bridges, MT., Sheridan, MT.	48997	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$48,997.00	$48,997.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,997.00	$48,997.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,997.00**	**$48,997.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,997.00**	**$48,997.00**

Project ID: 650181SFF09148 **Project Name:** Sheridan/Daniels Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sheridan	NA	Finished	Sheridan	59749	Sheridan/Daniels Coop	Thiel Brothers Roofing, Inc	Sidney, MT	4664	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$4,664.00	$4,664.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,664.00	$4,664.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,664.00**	**$4,664.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,664.00**	**$4,664.00**

Project ID: 650181SFF09195 **Project Name:** Shields Valley Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Park	NA	Finished	Wilsall	59086	Shields Valley Elem	Ace Roofing	Wilsall, MT	25044	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$25,044.00	$25,044.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,044.00	$25,044.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,044.00**	**$25,044.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,044.00**	**$25,044.00**

Project ID: 650181SFF09197 **Project Name:** Shields Valley H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Park	NA	Finished	Clyde Park	59108	Shields Valley H S	Ace Roofing	Wilsall, MT	16695	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$16,695.00	$16,695.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,695.00	$16,695.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,695.00**	**$16,695.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,695.00**	**$16,695.00**

Project ID: 650160MP09108 **Project Name:** Sidney **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Twenty-Second Avenue Northwest Reconstruction

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Richland | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *Franz Construction INC* | *Sidney, MT* | *0* | *Homes/Buildings* | *338*

Budget Determination: Actual | *Estimated Start Date: Aug_10* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$94,521.00	$0.00	$94,521.00	$0.00	$0.00	$0.00	$0.00	$94,521.00	$0.00	$94,521.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$94,521.00**	**$0.00**	**$94,521.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$94,521.00**	**$0.00**	**$94,521.00**

Project ID: 650181SFF09436 **Project Name:** Sidney Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Richland | *NA* | *Finished* | *Sidney* | *59270* | *Sidney Elem* | *B&B Builders, Inc.* | *Sidney, MT* | *86816* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jun_10* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$86,816.00	$86,816.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,816.00	$86,816.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$86,816.00**	**$86,816.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$86,816.00**	**$86,816.00**

Project ID: 650181SFF09327 **Project Name:** Sidney H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Richland | *NA* | *Finished* | *Sidney* | *59270* | *Sidney H S* | *B&B Builders, Inc.* | *Sidney, MT* | *52990* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Apr_10* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$52,990.00	$52,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,990.00	$52,990.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,990.00**	**$52,990.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,990.00**	**$52,990.00**

Project ID: 650151WTG11003 **Project Name:** Sidney Sugars **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: Grant to train 55 workers

Richland | *Grant to train 55 workers* | *Active* | *Sidney* | *59270* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jun_11* | *Estimated Completion Date: Dec_13*

$0.00	$0.00	$0.00	$0.00	$69,763.00	$0.00	$69,763.00	$0.00	$0.00	$0.00	$0.00	$34,091.00	$0.00	$34,091.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$69,763.00**	**$0.00**	**$69,763.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,091.00**	**$0.00**	**$34,091.00**

Project ID: 650160CP09048 **Project Name:** Silver Bow **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Furnishing all labor, materials and equipment for the repair of asphalt on certain sections of Main Street including milling, asphaltic concrete replacement, and chip seal.

Butte Silver Bow | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *Gilman Construction* | *Butte, MT* | *0* | *Recipients/Clients* | *32000*

Budget Determination: Actual | *Estimated Start Date: Jun_10* | *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$129,508.00	$0.00	$129,508.00	$0.00	$0.00	$0.00	$0.00	$129,508.00	$0.00	$129,508.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$129,508.00**	**$0.00**	**$129,508.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$129,508.00**	**$0.00**	**$129,508.00**

Project ID: 650181SFF09245 **Project Name:** Simms H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade | *NA* | *Finished* | *Simms* | *59477* | *Simms H S* | *Farfield Electric* | *Farfield, MT.* | *22025* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$22,025.00	$22,025.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,025.00	$22,025.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,025.00**	**$22,025.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,025.00**	**$22,025.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09073 **Project Name:** Smith Valley Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead | Elementary | Finished | Kalispell | 59901 | Smith Valley Elem | JE Engineering, Inc. | Kalispell, MT. | 3405 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$3,405.00	$3,405.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,405.00	$3,405.00

Flathead | NA | Finished | Kalispell | 59901 | Smith Valley Elem | Summit Recreation | Bozeman, MT | 27039 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Apr_10 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$27,039.00	$27,039.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,039.00	$27,039.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,444.00**	**$30,444.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$30,444.00**	**$30,444.00**

Project ID: 650151ICED11006 **Project Name:** Smokehouse Grocery & Java **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Start-up of the Smokehouse Grocery and Smokehouse Java kiosk

Statewide | NA | Finished | Fort Belknap Agency | 59526 | No District Selected | NA | NA | 80000 | Recipients/Clients | 500

Budget Determination: Actual | Estimated Start Date: Jul_11 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00	$0.00	$0.00	$0.00	$0.00	$80,000.00	$0.00	$80,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$0.00**	**$80,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$0.00**	**$80,000.00**

Project ID: 650174HCE10010 **Project Name:** SOLSTICE DEVELOPMENT **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: NA

Missoula | 34 units affordable housing | Finished | Missoula | 59801 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_11

$2,856,992.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,856,992.00	$2,856,992.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,856,992.00
$2,856,992.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,856,992.00**	**$2,856,992.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,856,992.00**

Project ID: 650181SFF09015 **Project Name:** Somers Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead | NA | Finished | Somers | 59932 | Somers Elem | Hammerquist Casa; Stillwate | Kalispell, MT | 28977 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$74,191.00	$74,191.00	$0.00	$0.00	$0.00	$0.00	$0.00	$74,191.00	$74,191.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$74,191.00**	**$74,191.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$74,191.00**	**$74,191.00**

Project ID: 650181QS09150 **Project Name:** Somers Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead | Elementary | Finished | Somers | 59932 | Somers Elem | Morrison-Maierle, Inc. | Kalispell, MT. | 16210 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$16,210.00	$16,210.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,210.00	$16,210.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,210.00**	**$16,210.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,210.00**	**$16,210.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09390 **Project Name:** South Stacey Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Powder River *NA* *Finished* *Volborg* *59351* *South Stacey Elem* *NA* *NA* *1784* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650174HCE10002 **Project Name:** SPRING CREEK APTS 2 **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: 33 units of affordable housing

Glacier *33 units of affordable housing* *Finished* *Kalispell* *59901* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$670,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$670,000.00	$670,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$670,000.00
$670,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$670,000.00**	**$670,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$670,000.00**

Project ID: 650181SFF09437 **Project Name:** Spring Creek Colony Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus *NA* *Finished* *Lewistown* *59457* *Spring Creek Colony El* *NA* *NA* *1575* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181SFF09220 **Project Name:** Spring Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Custer *NA* *Finished* *Miles City* *59301* *Spring Creek Elem* *NA* *NA* *945* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Big Horn *NA* *Finished* *Decker* *59025* *Spring Creek Elem* *Alpine Climate Control* *Sheridan, WY* *1575* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Nov_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650181SFF09236 **Project Name:** Springdale Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Park *NA* *Finished* *Springdale* *59082* *Springdale Elem* *Nation Builders* *Big Timber, MT* *1575* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Jul_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09156 **Project Name:** Springhill Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Gallatin | Elementary | Finished | Belgrade | 59714 | Springhill Elem | Energy & Sustainable Design | Billings, MT. | 2925 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$2,925.00	$2,925.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,925.00	$2,925.00

Gallatin | NA | Finished | Belgrade | 59714 | Springhill Elem | Bozeman Plumbing & Heatin | Bozeman, MT. | 1575 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,500.00**	**$4,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,500.00**	**$4,500.00**

Project ID: 650151WTG10004 **Project Name:** SRS Crisafulli, Inc. **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: Grant to train 34 workers

Dawson | Grant to train 34 workers | Active | Glendive | 59330 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Mar_10 | Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$108,000.00	$0.00	$108,000.00	$0.00	$0.00	$0.00	$0.00	$66,881.00	$0.00	$66,881.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$108,000.00**	**$0.00**	**$108,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$66,881.00**	**$0.00**	**$66,881.00**

Project ID: 650181SFF09126 **Project Name:** St Ignatius K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lake | NA | Finished | St Ignatius | 59865 | St Ignatius K-12 Schoo | Williams Plumbing & Heating | Bozeman, MT. | 70678 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: May_10 | Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$0.00	$0.00	$70,678.00	$70,678.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,678.00	$70,678.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$70,678.00**	**$70,678.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$70,678.00**	**$70,678.00**

Project ID: 650181SFF09149 **Project Name:** St Regis K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Mineral | NA | Finished | St Regis | 59866 | St Regis K-12 Schools | Freedom Construction | Superior, MT | 33119 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$33,119.00	$33,119.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,119.00	$33,119.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,119.00**	**$33,119.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,119.00**	**$33,119.00**

Project ID: 650181QS09006 **Project Name:** St. Ignatius K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Lake | NA | Finished | St. Ignatius | 59865 | St Ignatius K-12 Schoo | Valley Glass | Kalispell, MT. | 30152 | School Facilities | 1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$35,000.00	$35,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,000.00	$35,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	St Ignatius	59865	St Ignatius K-12 Schoo	Associated Construction Engi	Belgrade, MT.	35000	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$30,152.00	$30,152.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,152.00	$30,152.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$65,152.00**	**$65,152.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$65,152.00**	**$65,152.00**

Project ID: 650181QS09104 **Project Name:** St. Regis k-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Finished	St. Regis	59866	St Regis K-12 Schools	DC Engineering	Missoula, MT.	9900	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,900.00	$9,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,900.00	$9,900.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,900.00**	**$9,900.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,900.00**	**$9,900.00**

Project ID: 650160MP09109 **Project Name:** Stanford **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Intersection Improvements and Replacements

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Finished	NA	0	No District Selected	Youderian Construction	Stanford, MT.	0	Recipients/Clients	392

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$15,319.00	$0.00	$15,319.00	$0.00	$0.00	$0.00	$0.00	$15,319.00	$0.00	$15,319.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$15,319.00**	**$0.00**	**$15,319.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,319.00**	**$0.00**	**$15,319.00**

Project ID: 650181SFF09378 **Project Name:** Stanford K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Finished	Stanford	59479	Stanford K-12 Schools	TC Glass Inc.; Basin Electric	Great Falls, MT; Stanfort, MT	26090	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$26,090.00	$26,090.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,090.00	$26,090.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,090.00**	**$26,090.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,090.00**	**$26,090.00**

Project ID: 650151SBDD10001 **Project Name:** State Broadband Data & Dev **Project Category:** All Other Funding **Sub Class:** 720D1

Project Abstract: State Broadband Data and Development :Program that implements data and research gathered for the broadband map. Develops a comprehensive plan with the help of municipalities, counties anchor institutions, and private business: to enhance broad band adoption, business development , to strengthen educational opportunities health care delivery and the safety and welfare of all Montanans

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jan_10 — Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$158,542.00	$0.00	$0.00	$158,542.00	$0.00	$0.00	$0.00	$81,162.00	$0.00	$0.00	$81,162.00
$0.00	**$0.00**	**$0.00**	**$158,542.00**	**$0.00**	**$0.00**	**$158,542.00**	**$0.00**	**$0.00**	**$0.00**	**$81,162.00**	**$0.00**	**$0.00**	**$81,162.00**

Project ID: 650160MP09110 **Project Name:** Stevensville **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Repair and Replace Roof on Town Hall Complex Building

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	Montana Roof Man	Victor, MT.	0	Recipients/Clients	1984

Budget Determination: Actual — Estimated Start Date: Apr_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$37,988.00	$0.00	$37,988.00	$0.00	$0.00	$0.00	$0.00	$37,988.00	$0.00	$37,988.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$37,988.00**	**$0.00**	**$37,988.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,988.00**	**$0.00**	**$37,988.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09121 **Project Name:** Stevensville Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Ravalli *NA* *Finished* *Stevensville* *59870* *Stevensville Elem* *Swank Enterprises* *Kalispell, MT* *75058* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$75,058.00	$75,058.00	$0.00	$0.00	$0.00	$0.00	$0.00	$75,058.00	$75,058.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$75,058.00**	**$75,058.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$75,058.00**	**$75,058.00**

Project ID: 650181SFF09030 **Project Name:** Stevensville H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Ravalli *NA* *Finished* *Stevensville* *59870* *Stevensville H S* *Swank Enterprises* *Kalispell, MT* *49302* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$49,302.00	$49,302.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,302.00	$49,302.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,302.00**	**$49,302.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,302.00**	**$49,302.00**

Project ID: 650181QS09125 **Project Name:** Stevensville Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Ravalli *NA* *Finished* *Stevensville* *59870* *Stevensville Elem* *JE Engineering, Inc.* *Kalispell, MT.* *7589* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$7,589.00	$7,589.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,589.00	$7,589.00

Ravalli *NA* *Finished* *Stevensville* *59870* *Stevensville Elem* *DJ Electric* *Hamilton, MT.* *41020* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$41,020.00	$41,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,020.00	$41,020.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,609.00**	**$48,609.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$48,609.00**	**$48,609.00**

Project ID: 650160CP09049 **Project Name:** Stillwater **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Courthouse Stairway Renovations, Sewer Line Replacement, Sidewalk/Curb/Gutter/Parking, Sprinkler Repair, Security Door, Steps Repair, Lighting, Parking Lot Resurfacing; and Gravel Crushing for Roads

Stillwater *NA* *Finished* *NA* *0* *No District Selected* *AAA Construction* *Missoula, MT* *0* *Recipients/Clients* *8000*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$165,675.00	$0.00	$165,675.00	$0.00	$0.00	$0.00	$0.00	$165,675.00	$0.00	$165,675.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$165,675.00**	**$0.00**	**$165,675.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$165,675.00**	**$0.00**	**$165,675.00**

Project ID: 650181SFF09093 **Project Name:** Stillwater/Swt Grass Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Stillwater *NA* *Finished* *Columbus* *59019* *Stillwater/Swt Grass C* *Trevor Stene* *Missoula, MT* *11138* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Mar_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,138.00	$11,138.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,138.00	$11,138.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,138.00**	**$11,138.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,138.00**	**$11,138.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650151INEQ10007 **Project Name:** Straight Arrow Painting **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment.

Fergus	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*7000*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Apr_10*			*Estimated Completion Date: Apr_11*		
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09238 **Project Name:** Sun River Valley Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Cascade	*NA*		*Finished*	*Simms*	*59477*	*Sun River Valley Elem*	*Combustion Service*	*Great Falls, MT.*		*33876*	*School Facilities*		*1*
				Budget Determination: Actual				*Estimated Start Date: Jul_09*			*Estimated Completion Date: Sep_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$33,876.00	$33,876.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,876.00	$33,876.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,876.00**	**$33,876.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,876.00**	**$33,876.00**

Project ID: 650181QS09194 **Project Name:** Sun River Valley Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Cascade	*Elementary*		*Finished*	*Simms*	*59477*	*Simms H S*	*Teton Electric*	*Choteau, MT.*		*65661*	*School Facilities*		*1*
				Budget Determination: Actual				*Estimated Start Date: Aug_09*			*Estimated Completion Date: Sep_09*		
$0.00	$0.00	$0.00	$0.00	$0.00	$65,661.00	$65,661.00	$0.00	$0.00	$0.00	$0.00	$0.00	$65,661.00	$65,661.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$65,661.00**	**$65,661.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$65,661.00**	**$65,661.00**

Project ID: 650160MP09111 **Project Name:** Sunburst **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Prepare engineering plans for street drainage project

Toole	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*Kadrmas, Lee, and Jackson*	*Helena, MT*		*0*	*Recipients/Clients*		*323*
				Budget Determination: Actual				*Estimated Start Date: Nov_09*			*Estimated Completion Date: Jan_10*		
$0.00	$0.00	$0.00	$0.00	$16,517.00	$0.00	$16,517.00	$0.00	$0.00	$0.00	$0.00	$16,517.00	$0.00	$16,517.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$16,517.00**	**$0.00**	**$16,517.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,517.00**	**$0.00**	**$16,517.00**

Project ID: 650181SFF09123 **Project Name:** Sunburst K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Toole	*NA*		*Finished*	*Sunburst*	*59482*	*Sunburst K-12 Schools*	*Liberty Electric*	*Cut Bank, MT*		*42865*	*School Facilities*		*1*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Aug_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$42,865.00	$42,865.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,865.00	$42,865.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,865.00**	**$42,865.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,865.00**	**$42,865.00**

Project ID: 650181QS09144 **Project Name:** Sunburst Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	NA	Finished	Sunburst	59482	Sunburst K-12 Schools	WTR Consulting Engineers	Missoula, MT.	18380	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$18,380.00	$18,380.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,380.00	$18,380.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,380.00**	**$18,380.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,380.00**	**$18,380.00**

Project ID: 650181SFF09331 **Project Name:** Sunset Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Missoula	NA	Finished	Greenough	59836	Sunset Elem	NA	NA	1677	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,677.00	$1,677.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,677.00	$1,677.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,677.00**	**$1,677.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,677.00**	**$1,677.00**

Project ID: 650151SC09001 **Project Name:** Super Computer **Project Category:** All Other Funding **Sub Class:** 720W0

Project Abstract: Continue contract administration and monitoring with Rocky Mountain Supercomputing Center, Inc., (RMSC) InfoMine of the Rockies, Inc. (InfoMine), Montana Economic Revitalization and Development, Inc. (MERDI), and International Business Machines, Inc. (IBM

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$2,000,000.00	$0.00	$2,000,000.00	$0.00	$0.00	$0.00	$0.00	$2,000,000.00	$0.00	$2,000,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,000,000.00**	**$0.00**	**$2,000,000.00**

Project ID: 650160MP09112 **Project Name:** Superior **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Water Construction Phase II, Street Repairs, and Renovate Park Buildings

Mineral	NA	Finished	NA	0	No District Selected	Shadow Asphalt, INC	Missoula, MT	0	Homes/Buildings	916

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$0.00	$23,556.00	$0.00	$23,556.00	$0.00	$0.00	$0.00	$0.00	$23,556.00	$0.00	$23,556.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$23,556.00**	**$0.00**	**$23,556.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,556.00**	**$0.00**	**$23,556.00**

Project ID: 650174HCE10005 **Project Name:** SUPERIOR COMMONS, LP **Project Category:** Tax Relief **Sub Class:** 760W2

Project Abstract: 24 units of affordable housing

Mineral	24 units of affordable housing	Finished	Superior	59872	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_11

$1,226,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,226,250.00	$1,226,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,226,250.00
$1,226,250.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,226,250.00**	**$1,226,250.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,226,250.00**

Project ID: 650181QS09062 **Project Name:** Superior K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Mineral	NA	Finished	Superior	59872	Superior K-12 Schools	JE Engineering, Inc.	Kalispell, MT.	13203	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$13,203.00	$13,203.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,203.00	$13,203.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Finished	Superior	59872	Superior K-12 Schools	Fister Electric, INC., CED	Missoula, MT.	23776	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$23,776.00	$23,776.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,166.00	$23,166.00

Mineral	NA	Finished	Superior	59872	Superior K-12 Schools	Daktronics, Fister Elect, MT	Minneapolis, MN, Missoula, MT.,	53080	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$0.00	$53,080.00	$53,080.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,080.00	$53,080.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$90,059.00**	**$90,059.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$89,449.00**	**$89,449.00**

Project ID: 650160TSEP08410 **Project Name:** Superior, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Replace approximately 6,000 feet of older undersized mains in five locations throughout the community, and install new hydrants, valves and other appurtenances.

Mineral	NA	Finished	NA	0	No District Selected	Western Reclamation	Superior, MT	667545	Homes/Buildings	412

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$600,000.00	$600,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$588,000.00	$588,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$600,000.00**	**$600,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$588,000.00**	**$588,000.00**

Project ID: 650181SFF09391 **Project Name:** Swan Lake-Salmon Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lake	NA	Finished	Swan Lake	59911	Swan Lake-Salmon Ele	Masterpiece Carpet	Kalispell, MT	1575	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650181SFF09347 **Project Name:** Swan River Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead	NA	Finished	Bigfork	59911	Swan River Elem	Carson Brothers, Inc.	Kalispell, MT.	21327	School Facilities	1

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$21,327.00	$21,327.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,327.00	$21,327.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,327.00**	**$21,327.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,327.00**	**$21,327.00**

Project ID: 650181QS09151 **Project Name:** Swan River Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Flathead	Elementary	Finished	Big Fork	59911	Swan River Elem	JE Engineering, Inc.	Kalispell, MT.	5636	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$5,636.00	$5,636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,636.00	$5,636.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,636.00**	**$5,636.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,636.00**	**$5,636.00**

Project ID: 650181QS09036 **Project Name:** Swan Valley Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Elementary	Finished	Condon	59826	Swan Valley Elem	JE Engineering, Inc.	Kalispell, MT.	2349	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,349.00	$2,349.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,349.00	$2,349.00

Missoula	Elementary	Finished	Condon	59826	Swan Valley Elem	Nelson Electric, Carson Broth	Bigfork, MT., Kalispell, MT.	39006	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$39,006.00	$39,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,006.00	$39,006.00

Missoula	NA	Finished	Condon	59806	Swan Valley Elem	City Glass	Missoula, MT.	8562	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$8,562.00	$8,562.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,562.00	$8,562.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,917.00**	**$49,917.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,917.00**	**$49,917.00**

Project ID: 650160CP09050 **Project Name:** Sweet Grass **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Pioneer Medical Center Renovation

Sweet Grass	NA	Finished	Big Timber	59011	No District Selected	Pierce Flooring and Design	Billings, MT	0	Recipients/Clients	3667

Budget Determination: Actual — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$133,684.00	$0.00	$133,684.00	$0.00	$0.00	$0.00	$0.00	$133,684.00	$0.00	$133,684.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$133,684.00**	**$0.00**	**$133,684.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$133,684.00**	**$0.00**	**$133,684.00**

Project ID: 650181QS09065 **Project Name:** Sweet Grass County H S **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Sweet Grass	High School	Finished	Big Timber	59011	Sweet Grass County H	Mkk Consulting Engineers, In	Billings, MT.	27495	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$27,495.00	$27,495.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,495.00	$27,495.00

Sweet Grass	NA	Finished	Big Timber	59011	Sweet Grass County H	Haugan Elec, Core Control,	Big Timber, MT., Bozeman, MT., Billing	32656	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$32,656.00	$32,656.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,656.00	$32,656.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$60,151.00**	**$60,151.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$60,151.00**	**$60,151.00**

Project ID: 650181QS09039 **Project Name:** Target Range Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Missoula	Elementary	Finished	Missoula	59804	Target Range Elem	DC Engineering	Missoula, MT.	10500	School Facilities	1

Budget Determination: Actual — Estimated Start Date: May_09 — Estimated Completion Date: Jul_09

$0.00	$0.00	$0.00	$0.00	$0.00	$10,500.00	$10,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,500.00	$10,500.00

Missoula	NA	Finished	Missoula	59804	Target Range Elem	Reynolds Construction, Inc.	Missoula, MT.	52846	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Dec_09 — Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$0.00	$0.00	$52,846.00	$52,846.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,846.00	$52,846.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$63,346.00**	**$63,346.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$63,346.00**	**$63,346.00**

Project ID: 650174TC09001 **Project Name:** Tax Credit Assistance Program **Project Category:** Tax Relief **Sub Class:** 760W1

Project Abstract: Tax Credit Assistance Program- to replace funding the Low Income Housing Tax Credit Program (LIHTC) would have provided but due to the turbulence in the financial markets a project is not able attract investors. Projects allocated in 2008 and 2009 are eligible.

Statewide NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650151INEQ10013 **Project Name:** Ted's Rain Gutters **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business to do larger jobs by providing equipment.

Blaine NA Finished NA 0 No District Selected NA NA 7000 NA 0

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650160MP09113 **Project Name:** Terry **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Park Improvements

Prairie NA Finished NA 0 No District Selected Netzer Hardware Terry, MT 0 Recipients/Clients 544

Budget Determination: Actual Estimated Start Date: Jun_10 Estimated Completion Date: Jul_10

$0.00	$0.00	$0.00	$0.00	$23,166.00	$0.00	$23,166.00	$0.00	$0.00	$0.00	$0.00	$23,166.00	$0.00	$23,166.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$23,166.00**	**$0.00**	**$23,166.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,166.00**	**$0.00**	**$23,166.00**

Project ID: 650181QS09106 **Project Name:** Terry K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Prairie NA Finished NA 0 No District Selected NA NA 0 School Facilities 1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$173,581.00	$173,581.00	$0.00	$0.00	$0.00	$0.00	$0.00	$173,581.00	$173,581.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$173,581.00**	**$173,581.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$173,581.00**	**$173,581.00**

Project ID: 650181SFF09017 **Project Name:** Terry K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Prairie NA Finished Terry 59349 Terry K-12 Schools Higgins Drilling, Bond Drilling Miles City, MT., Terry, MT., Billings, M 28230 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$0.00	$28,230.00	$28,230.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,230.00	$28,230.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,230.00**	**$28,230.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,230.00**	**$28,230.00**

Project ID: 650181QS09143 **Project Name:** Terry Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Prairie	NA	Finished	Terry	59349	Terry K-12 Schools	WTR Consulting Engineers	Missoula, MT.	21410	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$21,410.00	$21,410.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,410.00	$21,410.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,410.00**	**$21,410.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,410.00**	**$21,410.00**

Project ID: 650160CP09051 **Project Name:** Teton **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Nursing Home and County Road Gravel

Teton	NA	Finished	NA	0	No District Selected	Ramaker-Swanson, Inc.	Choteau, MT	0	Recipients/Clients	5992

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$166,004.00	$0.00	$166,004.00	$0.00	$0.00	$0.00	$0.00	$166,004.00	$0.00	$166,004.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$166,004.00**	**$0.00**	**$166,004.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$166,004.00**	**$0.00**	**$166,004.00**

Project ID: 650151SBDD10003 **Project Name:** TETRA TECH EC, INC **Project Category:** All Other Funding **Sub Class:** 720D1

Project Abstract: Tetra Tech team is the entity contracted to compile broadband data, develop and implement a web based mapping system, analyze the information and adapt it to a usable GIS map available to the citizens of the state of Montana.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$584,217.00	$0.00	$0.00	$584,217.00	$0.00	$0.00	$0.00	$584,217.00	$0.00	$0.00	$584,217.00
$0.00	**$0.00**	**$0.00**	**$584,217.00**	**$0.00**	**$0.00**	**$584,217.00**	**$0.00**	**$0.00**	**$0.00**	**$584,217.00**	**$0.00**	**$0.00**	**$584,217.00**

Project ID: 650160MP09114 **Project Name:** Thompson Falls **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Sidewalk Project Along Main Street, including about 200 feet of new sidewalk, adding some wheel chair cut outs to exisiting sidewalks, and making repairs to some damaged sections of sidewalks

Sanders	NA	Finished	NA	0	No District Selected	Traver's Excavator Service, I	Thompson Falls, MT.	0	Recipients/Clients	1423

Budget Determination: Actual | Estimated Start Date: Apr_10 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$34,231.00	$0.00	$34,231.00	$0.00	$0.00	$0.00	$0.00	$34,231.00	$0.00	$34,231.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$34,231.00**	**$0.00**	**$34,231.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,231.00**	**$0.00**	**$34,231.00**

Project ID: 650181SFF09125 **Project Name:** Thompson Falls Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sanders	NA	Finished	Thompson Falls	59873	Thompson Falls Elem	Abatement Contractors of MT	Missoula, MT.	43432	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$43,432.00	$43,432.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,432.00	$43,432.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,432.00**	**$43,432.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,432.00**	**$43,432.00**

Project ID: 650181SFF09127 **Project Name:** Thompson Falls H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sanders	NA	Finished	Thompson Falls	59873	Thompson Falls H S	Lancaster Construction	Thompson Falls, MT.	28969	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$28,969.00	$28,969.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,969.00	$28,969.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,969.00**	**$28,969.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,969.00**	**$28,969.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09165 **Project Name:** Thompson Falls Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Sanders NA Finished Thompson Falls 59873 Thompson Falls Elem Haas Electric Thompson Falls, MT. 96165 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$0.00	$0.00	$96,165.00	$96,165.00	$0.00	$0.00	$0.00	$0.00	$0.00	$96,165.00	$96,165.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$96,165.00**	**$96,165.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$96,165.00**	**$96,165.00**

Project ID: 650160MP09115 **Project Name:** Three Forks **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Chip and Seal approximately 2.37 miles of city streets

Gallatin NA Finished NA 0 No District Selected Knife River Belgrade, MT. 0 Recipients/Clients 1928

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Aug_09

$0.00	$0.00	$0.00	$0.00	$43,000.00	$0.00	$43,000.00	$0.00	$0.00	$0.00	$0.00	$43,000.00	$0.00	$43,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$43,000.00**	**$0.00**	**$43,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,000.00**	**$0.00**	**$43,000.00**

Project ID: 650181SFF09333 **Project Name:** Three Forks Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin NA Finished Three Forks 59752 Three Forks Elem Mechanical Technology, Inc. Billings, MT. 44071 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$44,071.00	$44,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,071.00	$44,071.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,071.00**	**$44,071.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,071.00**	**$44,071.00**

Project ID: 650181SFF09392 **Project Name:** Three Forks H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin NA Finished Three Forks 59752 Three Forks H S Kredit Electric Manhattan, MT 25968 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$25,968.00	$25,968.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,968.00	$25,968.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,968.00**	**$25,968.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,968.00**	**$25,968.00**

Project ID: 650160CP09052 **Project Name:** Toole **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Energy Efficient Lighting for Toole County Hospital

Toole NA Finished NA 0 No District Selected Johnson Controls Missoula, MT 0 Recipients/Clients 4500

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Oct_09

$0.00	$0.00	$0.00	$0.00	$147,054.00	$0.00	$147,054.00	$0.00	$0.00	$0.00	$0.00	$147,054.00	$0.00	$147,054.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$147,054.00**	**$0.00**	**$147,054.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$147,054.00**	**$0.00**	**$147,054.00**

Project ID: 650160MP09116 **Project Name:** Townsend **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Broadway Sidewalk Replacement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Finished	NA	0	No District Selected	Ironhide, LLC	Great Falls, MT	0	Recipients/Clients	2030

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$40,631.00	$0.00	$40,631.00	$0.00	$0.00	$0.00	$0.00	$40,631.00	$0.00	$40,631.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$40,631.00**	**$0.00**	**$40,631.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$40,631.00**	**$0.00**	**$40,631.00**

Project ID: 650181QS09119 **Project Name:** Townsend K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Finished	Townsend	59644	Townsend K-12 School	McKinstry, JCI	Missoula, MT., Billings, MT.	438993	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$438,993.00	$438,993.00	$0.00	$0.00	$0.00	$0.00	$0.00	$438,993.00	$438,993.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Finished	Townsend	59644	Townsend K-12 School	Convergence Communication	Bozeman, MT.	94855	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Mar_10 | Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$94,855.00	$94,855.00	$0.00	$0.00	$0.00	$0.00	$0.00	$94,855.00	$94,855.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$533,848.00**	**$533,848.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$533,848.00**	**$533,848.00**

Project ID: 650181SFF09222 **Project Name:** Trail Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	NA	Finished	Miles City	59301	Trail Creek Elem	Badlands Construction	Billings, MT.	1575	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650160CP09053 **Project Name:** Treasure **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Make renovations to the County Courthouse, Jail, Community Center, Shop, and Health Clinic

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Treasure	NA	Finished	NA	0	No District Selected	P&R Construction	Billings, MT	0	Recipients/Clients	637

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$113,780.00	$0.00	$113,780.00	$0.00	$0.00	$0.00	$0.00	$113,780.00	$0.00	$113,780.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$113,780.00**	**$0.00**	**$113,780.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$113,780.00**	**$0.00**	**$113,780.00**

Project ID: 650181SFF09379 **Project Name:** Trego Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Trego	59934	Trego Elem	Advanced Roofing, Inc.	Kalispell, MT.	11025	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$11,025.00	$11,025.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,025.00	$11,025.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,025.00**	**$11,025.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,025.00**	**$11,025.00**

Project ID: 650181SFF09242 **Project Name:** Tri County Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	NA	Finished	Broadus	59317	Tri County Coop	NA	NA	2756	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650151ICED09002 **Project Name:** Tribal Economic Dev **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Tribal Economic Development funds support tribal business development projects, workforce training projects, entrepreneurial training, feasibility studies and other types of priority tribal government and statewide Indian economic development activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Unallocated	NA	Scheduled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$43,465.00	$0.00	$43,465.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$43,465.00**	**$0.00**	**$43,465.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650151ICED09001 **Project Name:** Tribal Economic Dev Admin **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Tribal Economic Development Administration

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$225,829.00	$0.00	$225,829.00	$0.00	$0.00	$0.00	$0.00	$225,829.00	$0.00	$225,829.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$225,829.00**	**$0.00**	**$225,829.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$225,829.00**	**$0.00**	**$225,829.00**

Project ID: 650151STED09002 **Project Name:** Tribal Infrastructure **Project Category:** Transportation/Infrastructure **Sub Class:** 720W5

Project Abstract: Tribal Infrastructure and Energy Efficiency Reinvestment Program administered by the State Tribal Economic Development Commission provides funding for tribal governments to complete infrastructure and energy efficiency improvement projects that can be implemented immediately as determined by the appropriate tribal government.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Unallocated	NA	Scheduled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$627.00	$0.00	$627.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$627.00**	**$0.00**	**$627.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650151STED09001 **Project Name:** Tribal Infrastructure Admin **Project Category:** All Other Funding **Sub Class:** 720W5

Project Abstract: Tribal Infrastructure Admin will be utilized by the State Tribal Economic Development Commission to administer the Tribal Infrastructure and Energy Efficiency Reinvestment Program

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Scheduled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$55,869.00	$0.00	$55,869.00	$0.00	$0.00	$0.00	$0.00	$49,414.00	$0.00	$49,414.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$55,869.00**	**$0.00**	**$55,869.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$49,414.00**	**$0.00**	**$49,414.00**

Project ID: 650181SFF09250 **Project Name:** Trinity Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Canyon Creek	59633	Trinity Elem	Brenda Quay	Lincoln, MT	2126	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,126.00	$2,126.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,126.00	$2,126.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,126.00**	**$2,126.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,126.00**	**$2,126.00**

Project ID: 650181SFF09054 **Project Name:** Trout Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sanders *NA* *Finished* *Trout Creek* *59874* *Trout Creek Elem* *Susic Construction, Inc.* *Thompson Falls, MT.* *11970* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,970.00	$11,970.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,970.00	$11,970.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,970.00**	**$11,970.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,970.00**	**$11,970.00**

Project ID: 650160MP09117 **Project Name:** Troy **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: City Hall Restoration

Lincoln *NA* *Finished* *NA* *0* *No District Selected* *Scott Cornelison* *Yaak, MT* *0* *Recipients/Clients* *985*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$22,879.00	$0.00	$22,879.00	$0.00	$0.00	$0.00	$0.00	$22,879.00	$0.00	$22,879.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$22,879.00**	**$0.00**	**$22,879.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,879.00**	**$0.00**	**$22,879.00**

Project ID: 650181SFF09251 **Project Name:** Troy Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lincoln *NA* *Finished* *Troy* *59935* *Troy Elem* *5 Star Unlimited* *Libby, MT* *4344* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$43,444.00	$43,444.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,444.00	$43,444.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,444.00**	**$43,444.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$43,444.00**	**$43,444.00**

Project ID: 650181SFF09252 **Project Name:** Troy H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lincoln *NA* *Finished* *Troy* *59935* *Troy H S* *Morrison Maierle, Inc., Floor* *Missoula, MT., Libby, MT.* *27391* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$27,391.00	$27,391.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,391.00	$27,391.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,391.00**	**$27,391.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,391.00**	**$27,391.00**

Project ID: 650181QS09041 **Project Name:** Troy Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Lincoln *Elementary* *Finished* *Troy* *59901* *Troy Elem* *Morrison-Maierle, Inc.* *Kalispell, MT.* *11169* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$11,169.00	$11,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,169.00	$11,169.00

Lincoln *High School* *Finished* *Troy* *59901* *Troy H S* *Morrison-Maierle, Inc.* *Kalispell, MT.* *5231* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$5,231.00	$5,231.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,231.00	$5,231.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Troy	59935	Troy Elem	Winebark Construction, Flash	Troy, MT., Bonners Ferry, ID.	180812	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$180,812.00	$180,812.00	$0.00	$0.00	$0.00	$0.00	$0.00	$96,571.00	$96,571.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$197,212.00**	**$197,212.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$112,971.00**	**$112,971.00**

Project ID: 650160TSEP10524 **Project Name:** Troy, City of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Replace approximately 2,650 feet of eight-inch main and 850 feet of 10-inch main along Kootenai Avenue, Yaak Avenue, Third Street, and Fourth Street, install approximately 3,700 feet of eight–inch pipe to loop water mains from well # 2 to Spokane/Kalispell alley, the elementary school and across Callahan Creek, install hypochlorination disinfection systems at each of the two water supply wells, and install approximately 23 hydrants.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	NA	0	No District Selected	S&L Underground, Inc.	Bonners Ferry, ID	1159720	Homes/Buildings	613

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$715,000.00	$715,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$702,993.00	$702,993.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$715,000.00**	**$715,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$702,993.00**	**$702,993.00**

Project ID: 650160TSEP09001 **Project Name:** TSEP Admin **Project Category:** All Other Funding **Sub Class:** 730W1

Project Abstract: These funds will be used to hire an additional program specialist in order to administer the additional Treasure State Endowment Program projects approved by the Legislature.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$160,573.00	$160,573.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$160,573.00**	**$160,573.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650160TSEP09002 **Project Name:** TSEP Grants-HB11 **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Additional funding for the Treasure State Endowment Program was appropriated in order to provide grants for all 66 new local infrastructure projects approved by the 2009 Legislature, but only a portion of those projects will receive ARRA related funding. Individual projects will be added to this list as those projects meet the TSEP start-up conditions and assigned ARRA funding.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Scheduled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$770,871.00	$770,871.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$770,871.00**	**$770,871.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650151INEQ11024 **Project Name:** Turkle Woman Gift Baskets **Project Category:** Workforce **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing facilities upgrade and increase in inventory.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	Fort Belknap Agency	59526	No District Selected	NA	NA	7000	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_11 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181SFF09151 **Project Name:** Turner Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	Turner	59542	Turner Elem	Straight Line Electric	Malta, MT.	9157	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_10 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,157.00	$9,157.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,157.00	$9,157.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,157.00**	**$9,157.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,157.00**	**$9,157.00**

Project ID: 650181SFF09152 **Project Name:** Turner H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Blaine *NA* *Finished* *Turner* *59542* *Turner H S* *Straight Line Electric* *Malta, MT.* *9680* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$9,680.00	$9,680.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,680.00	$9,680.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,680.00**	**$9,680.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,680.00**	**$9,680.00**

Project ID: 650181QS09028 **Project Name:** Turner Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Blaine *Elementary* *Finished* *Turner* *59542* *Turner Elem* *CTA Architects & Engineers* *Billings, MT.* *7780* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$3,890.00	$3,890.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,890.00	$3,890.00

Blaine *High School* *Finished* *Turner* *59538* *Turner H S* *NA* *NA* *0* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$3,980.00	$3,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,890.00	$3,890.00

Blaine *NA* *Finished* *Turner* *59538* *Turner Elem* *Straight Line Electric* *Malta, MT.* *12672* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$12,672.00	$12,672.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,200.00	$12,200.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,542.00**	**$20,542.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,980.00**	**$19,980.00**

Project ID: 650160MP09118 **Project Name:** Twin Bridges **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Public Walking Path Connecting Parks

Madison *NA* *Finished* *NA* *0* *No District Selected* *Great West Engineering* *Helena, MT* *0* *Recipients/Clients* *426*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$13,633.00	$0.00	$13,633.00	$0.00	$0.00	$0.00	$0.00	$13,633.00	$0.00	$13,633.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$13,633.00**	**$0.00**	**$13,633.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,633.00**	**$0.00**	**$13,633.00**

Project ID: 650181SFF09056 **Project Name:** Twin Bridges K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Madison *NA* *Finished* *Twin Bridges* *59754* *Twin Bridges K-12 Sch* *J &V Supply; Brown Plumbin* *Bozeman, MT; Sheridan, MT* *37121* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$37,121.00	$37,121.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,121.00	$37,121.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,121.00**	**$37,121.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,121.00**	**$37,121.00**

Project ID: 650160TSEP08415 **Project Name:** Twin Bridges, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Add a storage lagoon, install spray irrigation system, replace 1,200 feet of sewer main, four manholes, two sewer cleanouts, and add auto-dialers to satellite lift station.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	261

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$189,580.00	$189,580.00	$0.00	$0.00	$0.00	$0.00	$0.00	$189,580.00	$189,580.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$189,580.00**	**$189,580.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$189,580.00**	**$189,580.00**

Project ID: 650181SFF09086 **Project Name:** Ulm Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	Ulm	59485	Ulm Elem	Tri-County Mechanical & Ele	Helena, MT	15025	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$15,025.00	$15,025.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,025.00	$15,025.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,025.00**	**$15,025.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$15,025.00**	**$15,025.00**

Project ID: 650181QS09220 **Project Name:** Ulm Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	Elementary	Finished	Ulm	59485	Ulm Elem	NA	NA	115760	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$64,000.00	$64,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,000.00	$64,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$64,000.00**	**$64,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$64,000.00**	**$64,000.00**

Project ID: 650181SFF09088 **Project Name:** Upper West Shore Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	Dayton	59914	Upper West Shore Ele	Montana Healthy Water	Rollins, MT.	7607	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$7,607.00	$7,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,607.00	$7,607.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,607.00**	**$7,607.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,607.00**	**$7,607.00**

Project ID: 650160TSEP10525 **Project Name:** Upper&Lower RiverRoad W&S Dis **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Extend approximately 3,910 feet of eight-inch and 630 feet of 12-inch PVC water main from the City of Great Fall's trunk main, install approximately 11 fire hydrants, extend approximately 1,985 feet of eight-inch and 700 feet of 10-inch PVC sewer main from the city's trunk main, install approximately nine manholes, install approximately 50 water and sewer service connections, and install approximately 50 water meters.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	Williams Civil Division, Inc	Bozeman, MT	724630	Homes/Buildings	50

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Mar_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$412,576.00	$412,576.00	$0.00	$0.00	$0.00	$0.00	$0.00	$412,576.00	$412,576.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$412,576.00**	**$412,576.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$412,576.00**	**$412,576.00**

Project ID: 650160MP09119 **Project Name:** Valier **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Water System Improvement Project Preliminary Engineering & New Water Meter Equipment

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	NA	Finished	NA	0	No District Selected	Dell Marketing, LP	Chicago, IL	0	Recipients/Clients	454

Budget Determination: Actual — Estimated Start Date: Aug_10 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$20,701.00	$0.00	$20,701.00	$0.00	$0.00	$0.00	$0.00	$20,701.00	$0.00	$20,701.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$20,701.00**	**$0.00**	**$20,701.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,701.00**	**$0.00**	**$20,701.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09393 **Project Name:** Valier Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Pondera NA Finished Valier 59486 Valier Elem O'Neal Electric Valier, MT. 21478 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$21,478.00	$21,478.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,478.00	$21,478.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,478.00**	**$21,478.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,478.00**	**$21,478.00**

Project ID: 650181SFF09394 **Project Name:** Valier H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Pondera NA Finished Valier 59486 Valier H S Black Box Design Big Timber, MT. 12973 School Facilities 1

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Jan_10

$0.00	$0.00	$0.00	$0.00	$0.00	$12,973.00	$12,973.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,973.00	$12,973.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,973.00**	**$12,973.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,973.00**	**$12,973.00**

Project ID: 650160TSEP10526 **Project Name:** Valier, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Install approximately 3,900 feet of sewer pipe and nine new manholes, reconnect 41 existing sewer services to the new sewer main, and install a lift station auto dialer.

Pondera NA Finished NA 0 No District Selected Northwest Pipe Fittings, Inc. Billings, MT 1440039 Homes/Buildings 304

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$0.00	$0.00	$625,000.00	$625,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$625,000.00	$625,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$625,000.00**	**$625,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$625,000.00**	**$625,000.00**

Project ID: 650160CP09054 **Project Name:** Valley **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Valley County Detention Center Addition

Valley NA Finished NA 0 No District Selected Stevenson Design Miles City, MT 0 Recipients/Clients 6892

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$201,137.00	$0.00	$201,137.00	$0.00	$0.00	$0.00	$0.00	$201,137.00	$0.00	$201,137.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$201,137.00**	**$0.00**	**$201,137.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$201,137.00**	**$0.00**	**$201,137.00**

Project ID: 650181QS09167 **Project Name:** Valley View Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Dawson NA Finished Polson 59860 Valley View Elem JE Engineering, Inc. Kalispell, MT. 1250 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$1,250.00	$1,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,250.00	$1,250.00

Lake NA Finished Polson 59860 Valley View Elem Monty Lucht Ronan, MT 4095 School Facilities 1

Budget Determination: Actual Estimated Start Date: Aug_10 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$4,095.00	$4,095.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,095.00	$4,095.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,345.00**	**$5,345.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,345.00**	**$5,345.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181QS09181 **Project Name:** Vaughn Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Chouteau	*Elementary*	*Finished*	*Vaughn*	*59487*	*Vaughn Elem*	*WTR Consulting Engineers*	*Missoula, MT.*	*8180*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Jul_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$8,180.00	$8,180.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,180.00	$8,180.00
Cascade	*NA*	*Finished*	*Vaughn*	*59487*	*Vaughn Elem*	*R. Kimmet*	*Great Falls, MT.*	*17325*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Jul_09*		*Estimated Completion Date: Jun_10*					
$0.00	$0.00	$0.00	$0.00	$0.00	$17,325.00	$17,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,325.00	$17,325.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,505.00**	**$25,505.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,505.00**	**$25,505.00**

Project ID: 650181QS09135 **Project Name:** Victor K-12 Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Ravalli	*NA*	*Finished*	*Victor*	*59875*	*Victor K-12 Schools*	*Lynch Insul, Smith Roof, Sch*	*Missoula, MT., Victor, MT., Hamilton, M*	*237491*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Aug_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$237,491.00	$237,491.00	$0.00	$0.00	$0.00	$0.00	$0.00	$237,491.00	$237,491.00
Ravalli	*NA*	*Finished*	*Victor*	*59875*	*Victor K-12 Schools*	*Smith Roofing, Inc.*	*Victor, MT.*	*45446*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Jun_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$45,446.00	$45,446.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,446.00	$45,446.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$282,937.00**	**$282,937.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$282,937.00**	**$282,937.00**

Project ID: 650181QS09021 **Project Name:** Vida Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Mccone	*Elementary*	*Finished*	*Vida*	*59274*	*Vida Elem*	*WTR Consulting Engineers*	*Missoula, MT.*	*6790*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Jun_09*		*Estimated Completion Date: Aug_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$6,790.00	$6,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,790.00	$6,790.00
Mccone	*NA*	*Finished*	*Vida*	*59274*	*Vida Elem*	*Prairie Elk Distributing*	*Circle, MT.*	*5094*	*School Facilities*	*1*			
			Budget Determination: Actual			*Estimated Start Date: Sep_09*		*Estimated Completion Date: Sep_09*					
$0.00	$0.00	$0.00	$0.00	$0.00	$5,094.00	$5,094.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,094.00	$5,094.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,884.00**	**$11,884.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,884.00**	**$11,884.00**

Project ID: 650181BB11004 **Project Name:** Video Express **Project Category:** All Other Funding **Sub Class:** 785W1

Project Abstract: Creast small informational video to be presented to the Certified Regional Development Corporations of Montana

Statewide	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*			
			Budget Determination: Actual			*Estimated Start Date: Jan_11*		*Estimated Completion Date: Jan_11*					
$0.00	$0.00	$0.00	$0.00	$4,999.00	$0.00	$4,999.00	$0.00	$0.00	$0.00	$0.00	$4,999.00	$0.00	$4,999.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$4,999.00**	**$0.00**	**$4,999.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,999.00**	**$0.00**	**$4,999.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160MP09120 **Project Name:** Virginia City **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Re-roof the Virginia City Community Center

Madison *NA* *Finished* *NA* *0* *No District Selected* *Benedict Builders* *Virginia City, MT* *0* *Homes/Buildings* *1*

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$11,725.00	$0.00	$11,725.00	$0.00	$0.00	$0.00	$0.00	$11,725.00	$0.00	$11,725.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,725.00**	**$0.00**	**$11,725.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,725.00**	**$0.00**	**$11,725.00**

Project ID: 650160MP09121 **Project Name:** Walkerville **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Improvements

Butte Silver Bow *NA* *Finished* *NA* *0* *No District Selected* *LeProwse Construction* *Butte, MT* *0* *Recipients/Clients* *684*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$22,711.00	$0.00	$22,711.00	$0.00	$0.00	$0.00	$0.00	$22,711.00	$0.00	$22,711.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$22,711.00**	**$0.00**	**$22,711.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,711.00**	**$0.00**	**$22,711.00**

Project ID: 650181SFF09231 **Project Name:** Warrick Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Chouteau *NA* *Finished* *Warrick* *59520* *Warrick Elem* *Bruce Leeds* *Havre, MT* *1610* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,610.00	$1,610.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,610.00	$1,610.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,610.00**	**$1,610.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,610.00**	**$1,610.00**

Project ID: 650151INEQ10015 **Project Name:** Wellknown Buffalo Coffee Shop **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing start up materials and supplies.

Big Horn *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *7000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Apr_10* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181SFF09265 **Project Name:** West Glacier Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead *NA* *Finished* *West Glacier* *59901* *West Glacier Elem* *Air Pro* *Kalispell, MT.* *5197* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jul_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$5,197.00	$5,197.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,197.00	$5,197.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,197.00**	**$5,197.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,197.00**	**$5,197.00**

Project ID: 650151WTG10003 **Project Name:** West Paw Design **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: Grant to train 36 workers

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Gallatin | *Grant to train 36 workers* | *Active* | *Bozeman* | *59715* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Mar_10* | *Estimated Completion Date: Dec_13*

$0.00	$0.00	$0.00	$0.00	$99,225.00	$0.00	$99,225.00	$0.00	$0.00	$0.00	$0.00	$59,052.00	$0.00	$59,052.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$99,225.00**	**$0.00**	**$99,225.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$59,052.00**	**$0.00**	**$59,052.00**

Project ID: 650181SFF09233 **Project Name:** West Valley Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Flathead | *NA* | *Finished* | *Kalispell* | *59901* | *West Valley Elem* | *Northern Industrial, Roofwork* | *Billings, MT., Kalispell, MT.* | *50085* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Oct_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$50,085.00	$50,085.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,085.00	$50,085.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,085.00**	**$50,085.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,085.00**	**$50,085.00**

Project ID: 650160MP09122 **Project Name:** West Yellowstone **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Wastewater Improvements

Gallatin | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *The Dyer Group* | *Rexburg, ID* | *0* | *Recipients/Clients* | *1511*

Budget Determination: Actual | *Estimated Start Date: May_10* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$31,486.00	$0.00	$31,486.00	$0.00	$0.00	$0.00	$0.00	$31,486.00	$0.00	$31,486.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$31,486.00**	**$0.00**	**$31,486.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,486.00**	**$0.00**	**$31,486.00**

Project ID: 650181QS09177 **Project Name:** West Yellowstone K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Gallatin | *NA* | *Finished* | *West Yellowstone* | *59758* | *West Yellowstone K-12* | *DC Engineering* | *Missoula, MT.* | *10250* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$10,250.00	$10,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,250.00	$10,250.00

Gallatin | *NA* | *Finished* | *West Yellowstone* | *59758* | *West Yellowstone K-12* | *Mountain West Electric* | *Blackfoot, ID.* | *50000* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,540.00	$49,540.00

Gallatin | *NA* | *Finished* | *West Yellowston* | *59758* | *West Yellowstone K-12* | *Mountain West Electric, Bart* | *Blackfoot, ID., West Yellowstone, MT.* | *32553* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$32,553.00	$32,553.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,553.00	$32,553.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$92,803.00**	**$92,803.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$92,343.00**	**$92,343.00**

Project ID: 650160MP09123 **Project Name:** Westby **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Clean, Inspect, and Upgrade Water Tower; Side and Install Windows on Pump House and Town Hall

Sheridan | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *Nelson General Contractor* | *Lambert, MT* | *0* | *Recipients/Clients* | *139*

Budget Determination: Actual | *Estimated Start Date: Aug_10* | *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$8,914.00	$0.00	$8,914.00	$0.00	$0.00	$0.00	$0.00	$8,914.00	$0.00	$8,914.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$8,914.00**	**$0.00**	**$8,914.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,914.00**	**$0.00**	**$8,914.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09067 **Project Name:** Westby K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Sheridan *NA* *Finished* *Westby* *59275* *Westby K-12 Schools* *Mon-Dak Heating & Plumbin* *Williston, ND* *23546* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$23,546.00	$23,546.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,546.00	$23,546.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,546.00**	**$23,546.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,546.00**	**$23,546.00**

Project ID: 650160CP09055 **Project Name:** Wheatland **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Wheatland County Fire Hall

Wheatland *NA* *Finished* *NA* *0* *No District Selected* *Greg Berg Construction* *Harlowton, MT.* *0* *Recipients/Clients* *2259*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Jul_10*

$0.00	$0.00	$0.00	$0.00	$123,293.00	$0.00	$123,293.00	$0.00	$0.00	$0.00	$0.00	$123,293.00	$0.00	$123,293.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$123,293.00**	**$0.00**	**$123,293.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$123,293.00**	**$0.00**	**$123,293.00**

Project ID: 650151INEQ10008 **Project Name:** White Clay Bucking Bulls **Project Category:** All Other Funding **Sub Class:** 720W3

Project Abstract: Indian Equity funds support Indian entrepreneurship. This project increases the capacity of the business by providing a bull for breeding stock.

Big Horn *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *7000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Apr_10* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00	$0.00	$0.00	$0.00	$0.00	$7,000.00	$0.00	$7,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,000.00**	**$0.00**	**$7,000.00**

Project ID: 650181QS09230 **Project Name:** White Sulpher Springs **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Meagher *NA* *Finished* *White Sulphur* *59645* *White Sulphur Spgs El* *Fisher Electric, Van Buren El* *White Sulphur Springs, MT., Helena, M* *22200* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$22,200.00	$22,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,857.00	$21,857.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$22,200.00**	**$22,200.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,857.00**	**$21,857.00**

Project ID: 650181SFF09289 **Project Name:** White Sulphur Spgs Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Meagher *NA* *Finished* *White Sulphur* *59645* *White Sulphur Spgs El* *Thomas, Dean & Hoskins, C* *Bozeman, MT., Indianapolis, IN* *28071* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$28,071.00	$28,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,071.00	$28,071.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,071.00**	**$28,071.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,071.00**	**$28,071.00**

Project ID: 650181SFF09290 **Project Name:** White Sulphur Spgs H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	NA	Finished	White Sulphur	59645	White Sulphur Spgs H	Thomas, Dean & Hoskins	Bozeman, MT.	18087	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$18,087.00	$18,087.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,087.00	$18,087.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,087.00**	**$18,087.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,087.00**	**$18,087.00**

Project ID: 650160MP09124 **Project Name:** White Sulphur Springs **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Patch and Repair City Streets

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	NA	Finished	NA	0	No District Selected	City of White Sulphur Springs	White Sulphur Springs, MT	0	Recipients/Clients	964

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$28,840.00	$0.00	$28,840.00	$0.00	$0.00	$0.00	$0.00	$28,840.00	$0.00	$28,840.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$28,840.00**	**$0.00**	**$28,840.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,840.00**	**$0.00**	**$28,840.00**

Project ID: 650160MP09125 **Project Name:** Whitefish **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: New Emergency Services Building

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	NA	0	No District Selected	Advanced Roofing	Kalispell, MT	0	Recipients/Clients	10000

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$144,860.00	$0.00	$144,860.00	$0.00	$0.00	$0.00	$0.00	$144,860.00	$0.00	$144,860.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$144,860.00**	**$0.00**	**$144,860.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$144,860.00**	**$0.00**	**$144,860.00**

Project ID: 650181SFF09039 **Project Name:** Whitefish Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Whitefish	59937	Whitefish Elem	Elliot Elec, Electro Controls,	Whitefish, MT., Columbia Falls, MT., Mi	138438	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$138,438.00	$138,438.00	$0.00	$0.00	$0.00	$0.00	$0.00	$138,438.00	$138,438.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$138,438.00**	**$138,438.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$138,438.00**	**$138,438.00**

Project ID: 650181SFF09041 **Project Name:** Whitefish H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Whitefish	59937	Whitefish H S	American Electric, Inc.	Kalispell, MT.	85487	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Mar_10 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$85,487.00	$85,487.00	$0.00	$0.00	$0.00	$0.00	$0.00	$85,487.00	$85,487.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$85,487.00**	**$85,487.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$85,487.00**	**$85,487.00**

Project ID: 650181QS09034 **Project Name:** Whitefish Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Elementary	Finished	Whitefish	59937	Whitefish Elem	JE Engineering, Inc.	Kalispell, MT.	8666	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$8,666.00	$8,666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,666.00	$8,666.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	High School	Finished	Whitefish	59937	Whitefish H S	JE Engineering, Inc.	Kalispell, MT.	8666	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$8,666.00	$8,666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,666.00	$8,666.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,332.00**	**$17,332.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$17,332.00**	**$17,332.00**

Project ID: 650160MP09126 **Project Name:** Whitehall **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Renovations to Town Hall and grade and gravel the alleys in town Block #2

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	NA	0	No District Selected	Kadrmas, Lee, and Jackson	Helena, MT	0	Recipients/Clients	1167

Budget Determination: Actual — Estimated Start Date: May_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$26,270.00	$0.00	$26,270.00	$0.00	$0.00	$0.00	$0.00	$26,270.00	$0.00	$26,270.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$26,270.00**	**$0.00**	**$26,270.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,270.00**	**$0.00**	**$26,270.00**

Project ID: 650181SFF09043 **Project Name:** Whitehall Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	Whitehall	59759	Whitehall Elem	NA	NA	40239	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$40,239.00	$40,239.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,239.00	$40,239.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$40,239.00**	**$40,239.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$40,239.00**	**$40,239.00**

Project ID: 650181SFF09045 **Project Name:** Whitehall H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	Whitehall	59759	Whitehall H S	Pierce Carpet Mill Outlet	Butte, MT.	29024	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$29,024.00	$29,024.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,024.00	$29,024.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$29,024.00**	**$29,024.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$29,024.00**	**$29,024.00**

Project ID: 650181QS09152 **Project Name:** Whitehall Public Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	Whitehall	59759	Whitehall Elem	Energy & Sustainable Design	Billings, MT.	9950	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$9,950.00	$9,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,950.00	$9,950.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	Whitehall	59759	Whitehall Elem	Davis Sales & Service	Whitehall, MT.	67159	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$67,159.00	$67,159.00	$0.00	$0.00	$0.00	$0.00	$0.00	$67,159.00	$67,159.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$77,109.00**	**$77,109.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$77,109.00**	**$77,109.00**

Project ID: 650160TSEP08417 **Project Name:** Whitehall, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Construct a new wastewater treatment facultative lagoon, storage lagoon, and land application system; install liners in lagoons; separate four storm water inlets from the sanitary sewer system; and rehabilitate four sections of sewer main.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Active	NA	0	No District Selected	NA	NA	0	Homes/Buildings	549

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Dec_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$750,000.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$534,382.00	$534,382.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$534,382.00**	**$534,382.00**

Project ID: 650174TC10001 **Project Name:** Whitetail Run Apts **Project Category:** Tax Relief **Sub Class:** 760W1

Project Abstract: 32 units of affordable housing

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	32 units of family affordable housing	Finished	Billings	59101	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Feb_10 | Estimated Completion Date: Apr_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,658,141.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,658,141.00	$2,658,141.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,658,141.00
$2,658,141.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,658,141.00**	**$2,658,141.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,658,141.00**

Project ID: 650181SFF09183 **Project Name:** Whitewater K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	Whitewater	59544	Whitewater K-12 Scho	Darrel Kovach	Malta, MT.	21401	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Oct_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$21,401.00	$21,401.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,401.00	$21,401.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,401.00**	**$21,401.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,401.00**	**$21,401.00**

Project ID: 650181SFF09408 **Project Name:** Whitlash Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	NA	Finished	Whitlash	59545	Whitlash Elem	Bains Plumbing & Heating	Conrad, MT.	1695	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,695.00	$1,695.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,695.00	$1,695.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,695.00**	**$1,695.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,695.00**	**$1,695.00**

Project ID: 650160CP09056 **Project Name:** Wibaux **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: County Fairgrounds Exhibit Building

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wibaux	NA	Finished	NA	0	No District Selected	Schwartz INC	Glendive, MT	0	Recipients/Clients	800

Budget Determination: Actual | Estimated Start Date: May_09 | Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$118,577.00	$0.00	$118,577.00	$0.00	$0.00	$0.00	$0.00	$118,577.00	$0.00	$118,577.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wibaux	NA	Finished	NA	0	No District Selected	C3 Custom Concrete	Beach, ND	0	Recipients/Clients	490

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$17,361.00	$0.00	$17,361.00	$0.00	$0.00	$0.00	$0.00	$17,361.00	$0.00	$17,361.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$135,938.00**	**$0.00**	**$135,938.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$135,938.00**	**$0.00**	**$135,938.00**

Project ID: 650181QS09147 **Project Name:** Wibaux K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wibaux	NA	Finished	Wibaux	59353	Wibaux K-12 Schools	DC Engineering	Missoula, MT.	12880	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$12,880.00	$12,880.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,880.00	$12,880.00

Wibaux	NA	Finished	Wibaux	59353	Wibaux K-12 Schools	Big Sky Siding & Windows	Sidney, MT.	31121	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$31,121.00	$31,121.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,121.00	$31,121.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,001.00**	**$44,001.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$44,001.00**	**$44,001.00**

Project ID: 650181SFF09112 **Project Name:** Wibaux K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Wibaux	NA	Finished	Wibaux	59353	Wibaux K-12 Schools	B & B Builders, Inc	Sidney, MT	31056	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Jul_10 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$31,056.00	$31,056.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,056.00	$31,056.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,056.00**	**$31,056.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,056.00**	**$31,056.00**

Project ID: 650181SFF09334 **Project Name:** Willow Creek Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin	NA	Finished	Willow Creek	59760	Willow Creek Elem	Thomas Electric; Genesis De	Belgrade, MT; Three Forks, MT	9092	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$9,092.00	$9,092.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,092.00	$9,092.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,092.00**	**$9,092.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,092.00**	**$9,092.00**

Project ID: 650181SFF09335 **Project Name:** Willow Creek H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Gallatin	NA	Finished	Willow Creek	59760	Willow Creek H S	Thomas Electric; Genesis De	Belgrade, MT; Three Forks, MT	8434	School Facilities	1

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$8,434.00	$8,434.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,434.00	$8,434.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,434.00**	**$8,434.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,434.00**	**$8,434.00**

Project ID: 650160MP09128 **Project Name:** Winifred **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: New Handicapped Accessible Sidewalk Installation on Main Street; and Construction of a Security Fence around the Town's Water Tank

Fergus	NA	Finished	NA	0	No District Selected	Big Sky Civil and Environmen	Great Falls, MT	0	Recipients/Clients	146

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$9,561.00	$0.00	$9,561.00	$0.00	$0.00	$0.00	$0.00	$9,561.00	$0.00	$9,561.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$9,561.00**	**$0.00**	**$9,561.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,561.00**	**$0.00**	**$9,561.00**

Project ID: 650181QS09170 **Project Name:** Winifred K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Winifred	59489	Winifred K-12 Schools	Black Box Design	Big Timber, MT.	5400	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$5,400.00	$5,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,400.00	$5,400.00

Fergus	NA	Finished	Winifred	59489	Winifred K-12 Schools	Reddi Electric	Billings, MT.	67806	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$67,806.00	$67,806.00	$0.00	$0.00	$0.00	$0.00	$0.00	$67,437.00	$67,437.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$73,206.00**	**$73,206.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$72,837.00**	**$72,837.00**

Project ID: 650181SFF09439 **Project Name:** Winifred K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Fergus	NA	Finished	Winifred	59489	Winifred K-12 Schools	Jim Plovanic	Lewiston, MT.	19358	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$19,358.00	$19,358.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,358.00	$19,358.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,358.00**	**$19,358.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,358.00**	**$19,358.00**

Project ID: 650160TSEP10529 **Project Name:** Winifred, Town of **Project Category:** Water and Environment **Sub Class:** 730W7

Project Abstract: Rehabilitate approximately 11,920 feet of eight-inch sewer main with cured-in-place methods, replace approximately 2,400 feet of eight-inch sewer main with open cut methods, and rehabilitate 40 sewer manholes.

Fergus	NA	Finished	NA	0	No District Selected	Williams Civil Division, Inc	Bozeman, MT	781945	Homes/Buildings	96

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jan_10

$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**

Project ID: 650160MP09129 **Project Name:** Winnett **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Street Drainage Improvements

Petroleum	NA	Finished	NA	0	No District Selected	Bevis & Sons Construction	Winnett, MT	0	Homes/Buildings	110

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$11,293.00	$0.00	$11,293.00	$0.00	$0.00	$0.00	$0.00	$11,293.00	$0.00	$11,293.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$11,293.00**	**$0.00**	**$11,293.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$11,293.00**	**$0.00**	**$11,293.00**

Project ID: 650181QS09122 **Project Name:** Winnett K-12 **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy Efficiency Improvement

Petroleum	NA	Finished	Winnett	59087	Winnett K-12 Schools	Commercial Lighting, Doss El	Butte, MT., Billings, MT.	16863	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$16,863.00	$16,863.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,863.00	$16,863.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,863.00**	**$16,863.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$16,863.00**	**$16,863.00**

Project ID: 650181SFF09154 **Project Name:** Winnett K-12 Schools **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Petroleum	NA	Finished	Winnett	59084	Winnett K-12 Schools	Easy Go Enterprises	Winnett, MT	18797	School Facilities	1

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$18,797.00	$18,797.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,797.00	$18,797.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,797.00**	**$18,797.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,797.00**	**$18,797.00**

Project ID: 650181SFF09235 **Project Name:** Wisdom Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	Wisdom	59761	Wisdom Elem	Stan Wyatt Carpentry, Badge	Wisdom, MT., Kalispell, MT., Dillon, MT	3150	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650181SFF09286 **Project Name:** Wise River Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	Wise River	59762	Wise River Elem	NA	NA	3150	School Facilities	1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,150.00	$3,150.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,150.00**	**$3,150.00**

Project ID: 650181QS09015 **Project Name:** Wolf Creek Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	Elementary	Finished	Wolf Creek	59648	Wolf Creek Elem	Mkk Consulting Engineers, In	Billings, MT.	12500	School Facilities	1

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jul_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$3,100.00	$3,100.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,100.00	$3,100.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	Elementary	Finished	Wolf Creek	59648	Wolf Creek Elem	NA	NA	0	School Facilities	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$7,250.00	$7,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,250.00	$7,250.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Wolf Creek	59648	Wolf Creek Elem	Eagle Electric	Helena, MT.	2271	School Facilities	1

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,271.00	$2,271.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,271.00	$2,271.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,621.00**	**$12,621.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,621.00**	**$12,621.00**

Project ID: 650160MP09130 **Project Name:** Wolf Point **Project Category:** Transportation/Infrastructure **Sub Class:** 730W4

Project Abstract: Gate Valve and Hydrant Replacement

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	NA	0	No District Selected	LSC, INC	Fort Peck, MT	0	Recipients/Clients	2612

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$51,205.00	$0.00	$51,205.00	$0.00	$0.00	$0.00	$0.00	$51,205.00	$0.00	$51,205.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$51,205.00**	**$0.00**	**$51,205.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$51,205.00**	**$0.00**	**$51,205.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650181SFF09336 **Project Name:** Wolf Point Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Roosevelt *NA* *Finished* *Wolf Point* *59201* *Wolf Point Elem* *Wolf Point Construction* *Wolf Point, MT* *114843* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jan_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$114,843.00	$114,843.00	$0.00	$0.00	$0.00	$0.00	$0.00	$114,843.00	$114,843.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$114,843.00**	**$114,843.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$114,843.00**	**$114,843.00**

Project ID: 650181SFF09337 **Project Name:** Wolf Point H S **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Roosevelt *NA* *Finished* *Wolf Point* *59201* *Wolf Point H S* *Bill Braaten Plumbing* *Wolf Point, MT* *41929* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jan_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$41,929.00	$41,929.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,929.00	$41,929.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,929.00**	**$41,929.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,929.00**	**$41,929.00**

Project ID: 650181QS09077 **Project Name:** Wolf Point Schools **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Roosevelt *Elementary* *Finished* *Wolf Point* *59201* *Wolf Point Elem* *Mkk Consulting Engineers, In* *Billings, MT.* *8573* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$8,573.00	$8,573.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,573.00	$8,573.00

Roosevelt *High School* *Finished* *Wolf Point* *59201* *Wolf Point H S* *Mkk Consulting Engineers, In* *Billings, MT.* *3927* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Sep_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$3,927.00	$3,927.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,927.00	$3,927.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,500.00**	**$12,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$12,500.00**	**$12,500.00**

Project ID: 650181SFF09440 **Project Name:** Woodman Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Missoula *NA* *Finished* *Lolo* *59847* *Woodman Elem* *Trusty Excavating* *Lolo, MT* *6703* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$6,703.00	$6,703.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,703.00	$6,703.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,703.00**	**$6,703.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,703.00**	**$6,703.00**

Project ID: 650181QS09180 **Project Name:** Woodman Elementary **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Missoula *Elementary* *Finished* *Lolo* *59847* *Woodman Elem* *JE Engineering, Inc.* *Kalispell, MT.* *1190* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,190.00	$1,190.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,190.00	$1,190.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,190.00**	**$1,190.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,190.00**	**$1,190.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650151WT09001 **Project Name:** Worker Training **Project Category:** Workforce **Sub Class:** 720W4

Project Abstract: This appropriation is intended to supplement funding in House Bill 2 for workforce training. This funding will be managed using a framework similar to the Primary Sector Workforce Training Act (MCA 39-11). This appropriation can be used for both existing workers as well as new workers. Under this program, if an application for training funds is approved, the State can provide up to $5,000 in worker training funds for each qualifying employee of a primary sector Montana company.

Statewide *NA* *Scheduled* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 650181QS09029 **Project Name:** Wyola Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Big Horn *Elementary* *Finished* *Wyola* *59089* *Wyola Elem* *Energy & Sustainable Design* *Billings, MT.* *4200* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Aug_09*

$0.00	$0.00	$0.00	$0.00	$0.00	$4,200.00	$4,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,200.00	$4,200.00

Big Horn *NA* *Finished* *Wyola* *59089* *Wyola Elem* *NA* *NA* *16410* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$14,769.00	$14,769.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,769.00	$14,769.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,969.00**	**$18,969.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,969.00**	**$18,969.00**

Project ID: 650181SFF09407 **Project Name:** Yaak Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Lincoln *NA* *Finished* *Troy* *59935* *Yaak Elem* *Scott Martin Contracting; Flo* *Troy, MT; Libby, MT* *1575* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,575.00	$1,575.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,575.00**	**$1,575.00**

Project ID: 650160CP09057 **Project Name:** Yellowstone **Project Category:** Transportation/Infrastructure **Sub Class:** 730W3

Project Abstract: Clapper Flat and Vandaveer Roads and Courthouse Remodel

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *A & E Architects* *Billings, MT* *0* *Recipients/Clients* *142348*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$284,860.00	$0.00	$284,860.00	$0.00	$0.00	$0.00	$0.00	$284,860.00	$0.00	$284,860.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$284,860.00**	**$0.00**	**$284,860.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$284,860.00**	**$0.00**	**$284,860.00**

Project ID: 650181SFF09244 **Project Name:** Yellowstone Academy Elem **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone *NA* *Finished* *Billings* *59106* *Yellowstone Academy* *Air Controls* *Billings, MT.* *34330* *School Facilities* *1*

Budget Determination: Actual *Estimated Start Date: Jan_10* *Estimated Completion Date: Sep_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$34,330.00	$34,330.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,330.00	$34,330.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,330.00**	**$34,330.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,330.00**	**$34,330.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 650160TSEP10532 **Project Name:** Yellowstone County **Project Category:** Transportation/Infrastructure **Sub Class:** 730W7

Project Abstract: Replace the Yeoman Road Bridge with precast tri-deck superstructure on steel piles, and replace the Davis Creek Road Bridge with a concrete box culvert.

Yellowstone NA Finished NA 0 No District Selected D.W. Oxendahl and Edward Worden and Billings, MT 292640 NA 0

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: May_10

$0.00	$0.00	$0.00	$0.00	$0.00	$228,753.00	$228,753.00	$0.00	$0.00	$0.00	$0.00	$0.00	$156,413.00	$156,413.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$228,753.00**	**$228,753.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$156,413.00**	**$156,413.00**

Project ID: 650181SFF09338 **Project Name:** Yellowstone/W Carbon Coop **Project Category:** Education **Sub Class:** 785W2

Project Abstract: Deferred Maintenance and Energy Efficiency Improvement

Yellowstone NA Finished Laurel 59044 Yellowstone/W Carbon DELL Palatine, IL 26932 School Facilities 1

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Sep_10

$0.00	$0.00	$0.00	$0.00	$0.00	$26,932.00	$26,932.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,932.00	$26,932.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,932.00**	**$26,932.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$26,932.00**	**$26,932.00**

Project ID: 650181QS09127 **Project Name:** Zurich Elem **Project Category:** Education **Sub Class:** 785W3

Project Abstract: Energy audit

Blaine Elementary Finished Zurich 59547 Zurich Elem FICO Great Falls, MT. 2725 School Facilities 1

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_09

$0.00	$0.00	$0.00	$0.00	$0.00	$2,725.00	$2,725.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,725.00	$2,725.00

Blaine NA Finished Zurich 59547 Zurich Elem Sanderson Stewart Billings, MT. 6331 School Facilities 1

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$0.00	$6,331.00	$6,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,331.00	$6,331.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,056.00**	**$9,056.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,056.00**	**$9,056.00**
$40,426,738.00	**$0.00**	**$0.00**	**$3,513,886.00**	**$35,350,455.00**	**$65,483,993.00**	**$144,775,072.00**	**$27,439,387.00**	**$0.00**	**$0.00**	**$3,391,530.00**	**$33,591,085.00**	**$62,368,883.00**	**$126,790,885.00**

Department of Justice

Report Period Dec_12

Project ID: 41101 **Project Name:** Crime Victim Compensation **Project Category:** Public Safety **Sub Class:** 170WJ

Project Abstract: Program to provide compensaton to victims and survivors for crime related expenses including medical, mental health counseling, loss of wages and funeral expenses

Statewide NA Finished NA 0 No District Selected NA NA 0 Service Providers 8

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_09

$90,582.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,582.00	$90,582.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,582.00
$90,582.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$90,582.00**	**$90,582.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$90,582.00**

Project ID: 41108 **Project Name:** Drug Diversion Unit **Project Category:** Public Safety **Sub Class:** 195DJ

Project Abstract: Program to educate the medical community and public about diversion drugs and increase the number of criminal case investigations and prosecutions.

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jul_12

$1,230,902.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,230,902.00	$1,184,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,184,741.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,230,902.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,230,902.00**	**$1,184,741.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,184,741.00**
$1,321,484.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,321,484.00**	**$1,275,323.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,275,323.00**

Department of Transportation

Report Period Dec_12

Project ID: 540100602073 **Project Name:** 10TH AVE S-26TH TO 20TH ST-G **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruct 0.65 mile segment of 10th Avenue South - between 26th and 20th St in Great Falls

Cascade NA Active NA 0 No District Selected UNITED MATERIALS OF GR PO BOX 1690,GREAT FALLS,MT, 594 3717125 NA 0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Dec_12

$3,870,925.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,870,925.00	$3,870,925.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,870,925.00
$3,870,925.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,870,925.00**	**$3,870,925.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,870,925.00**

Project ID: 540100034013 **Project Name:** 19 KM NW OF GLACIER CO LINE **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Overlay, Slope Flattening & Widening on US 89 within the Blackfeet Reservation

Glacier NA Finished NA 0 No District Selected SK CONSTRUCTION INC PO BOX 18276, MISSOULA, MT 5980 9068667 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_12

$10,519,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,519,169.00	$10,519,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,519,169.00
$10,519,169.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,519,169.00**	**$10,519,169.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,519,169.00**

Project ID: 540105210018 **Project Name:** 1ST AVE N-WEST OF RIVER DR **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.18 mile mill and fill in Great Falls

Cascade NA Finished NA 0 No District Selected UNITED MATERIALS OF GR PO BOX 1690,GREAT FALLS,MT, 594 317727 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

$277,684.00	$0.00	$0.00	$0.00	$0.00	$0.00	$277,684.00	$277,684.00	$0.00	$0.00	$0.00	$0.00	$0.00	$277,684.00
$277,684.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$277,684.00**	**$277,684.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$277,684.00**

Project ID: 540100025050 **Project Name:** 2000-SFTY-WYLIE DR-N EAST H **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruction of existing Wylie Drive in Lewis & Clark County.

Lewis & Clark NA Finished NA 0 No District Selected BULLOCK CONTRACTING PO BOX 364,BOULDER,MT, 59632 845081 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Dec_10

$1,160,898.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,160,898.00	$1,160,898.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,160,898.00
$1,160,898.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,160,898.00**	**$1,160,898.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,160,898.00**

Project ID: 540100032033 **Project Name:** 2002-BIG MUDDY CR-N OF BYNU **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Bridge replacement without added capacity on US 89

Teton NA Finished NA 0 No District Selected SLETTEN CONSTRUCTION PO BOX 2467,GREAT FALLS,MT, 594 2480683 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jan_13

$2,571,581.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,571,581.00	$2,571,581.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,571,581.00
$2,571,581.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,571,581.00**	**$2,571,581.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,571,581.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 54010STWD017 **Project Name:** 2009-FORT PECK COLLEGE **Project Category:** Transportation/Infrastructure **Sub Class:** 445D2

Project Abstract: Provide on the job training in highway construction industry, equipment operating, and transportation to targeted groups in highway construction workforce.

Roosevelt NA Finished NA 0 No District Selected FORT PECK COMMUNITY PO BOX 398 605 INDIAN AVENUE P 334320 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_10

$334,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$334,320.00	$334,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$334,320.00
$334,320.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$334,320.00**	**$334,320.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$334,320.00**

Project ID: 54010STWD016 **Project Name:** 2009-SALISH-KOOTENAI COLLE **Project Category:** Transportation/Infrastructure **Sub Class:** 445D1

Project Abstract: Purchase, transport and set up equipment and software that will be used to provide and support state of the art training.

Lake NA Finished NA 0 No District Selected SALISH KOOTENAI COLLE PO BOX 70 58138 HWY 93 PABLO, 707847 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jul_12

$707,847.00	$0.00	$0.00	$0.00	$0.00	$0.00	$707,847.00	$707,847.00	$0.00	$0.00	$0.00	$0.00	$0.00	$707,847.00
$707,847.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$707,847.00**	**$707,847.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$707,847.00**

Project ID: 540103231029 **Project Name:** 40 KM S OF EKALAKA-S (PH III) **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Pave State Secondary 323 from RP 24.83 to 37.1 This is the section that is currently under contract with a total reconstruct to a all weather gravel surface.

Carter NA Finished NA 0 No District Selected FOOTHILLS CONTRACTING PO BOX 558,WEBSTER,SD, 57274-05 7488676 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Aug_12

$8,103,869.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,103,869.00	$8,103,869.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,103,869.00
$8,103,869.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,103,869.00**	**$8,103,869.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,103,869.00**

Project ID: 540105209005 **Project Name:** 6TH ST N - 8TH TO CENTRAL **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.6 mile overlay in Great Falls.

Cascade NA Finished NA 0 No District Selected UNITED MATERIALS OF GR PO BOX 1690,GREAT FALLS,MT, 594 297891 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

$258,323.00	$0.00	$0.00	$0.00	$0.00	$0.00	$258,323.00	$258,323.00	$0.00	$0.00	$0.00	$0.00	$0.00	$258,323.00
$258,323.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$258,323.00**	**$258,323.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$258,323.00**

Project ID: 540104211004 **Project Name:** 7 KM EAST OF COLUMBUS - EAS **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruction of the existing roadway and constructing bus turn arounds on State Secondary 421 7 km E. of Columbus

Stillwater NA Finished NA 0 No District Selected OFTEDAL CONSTRUCTION PO BOX 400,MILES CITY,MT, 59301 3450648 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Dec_10

$3,404,820.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,404,820.00	$3,404,820.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,404,820.00
$3,404,820.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,404,820.00**	**$3,404,820.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,404,820.00**

Project ID: 540106905002 **Project Name:** 8TH AVE-MAIN TO 9TH-LAUREL **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruct the existing 8th Ave Roadway in Laurel

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Active	NA	0	No District Selected	KNIFE RIVER - BILLINGS	PO BOX 80066,BILLINGS,MT, 59108-	2479676	NA	0

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Feb_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,508,204.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,508,204.00	$2,508,204.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,508,204.00
$2,508,204.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,508,204.00**	**$2,508,204.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,508,204.00**

Project ID: 540105071008 **Project Name:** ALBERTON-EAST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 2.4 mile mill and fill on S 507 east of Alberton, Missoula County

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Finished	NA	0	No District Selected	LS JENSEN CONSTRUCTIO	PO BOX 16296,MISSOULA,MT, 59808	368094	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$368,196.00	$0.00	$0.00	$0.00	$0.00	$0.00	$368,196.00	$368,195.00	$0.00	$0.00	$0.00	$0.00	$0.00	$368,195.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	NA	0	No District Selected	LS JENSEN CONSTRUCTIO	PO BOX 16296,MISSOULA,MT, 59808	50195	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$50,208.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,208.00	$50,208.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,208.00
$418,404.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$418,404.00**	**$418,403.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$418,403.00**

Project ID: 540101099068 **Project Name:** ALKALI CRK DRAINAGE PATH - **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Includes constructing a 200 foot long tunnel and approximately 300 feet of hard surface for a bike/ped facility under Main Street at Alkali Creek in Billings.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	NA	0	No District Selected	CITY OF BILLINGS	2224 MONTANA AVE., BILLINGS, MT	1000000	NA	0

Budget Determination: Actual | Estimated Start Date: Apr_10 | Estimated Completion Date: Feb_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$1,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00
$1,000,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$1,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**

Project ID: 540100861040 **Project Name:** BATTLE RIDGE-N & S **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 14.6 mile chip seal on MT 86 northeast of Bozeman in Gallatin County.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	KNIFE RIVER - BELGRADE	PO BOX 9,BELGRADE,MT, 59714	817590	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$830,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$830,805.00	$830,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$830,805.00
$830,805.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$830,805.00**	**$830,805.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$830,805.00**

Project ID: 540105299087 **Project Name:** BAY DRIVE BIKE/PED PATH II-GT **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Construction of approx. 1800 ln ft of asphalt bicycle/pedestrian pathway along the Missouri River in Great Falls.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	CITY OF GREAT FALLS	PO BOX 5021, GREAT FALLS, MT 59	659724	NA	0

Budget Determination: Actual | Estimated Start Date: May_10 | Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$659,724.00	$0.00	$0.00	$0.00	$0.00	$0.00	$659,724.00	$659,724.00	$0.00	$0.00	$0.00	$0.00	$0.00	$659,724.00
$659,724.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$659,724.00**	**$659,724.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$659,724.00**

Project ID: 540105299086 **Project Name:** BAY DRIVE BIKE/PED PATH-GTF **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Construction of approx. 2300 ln ft of asphalt and concrete paths including fencing, drainage culverts, signing, striping and retaining wall in Great Falls.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	CITY OF GREAT FALLS	PO BOX 5021, GREAT FALLS, MT 59	340276	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$340,276.00	$0.00	$0.00	$0.00	$0.00	$0.00	$340,276.00	$340,276.00	$0.00	$0.00	$0.00	$0.00	$0.00	$340,276.00
$340,276.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$340,276.00**	**$340,276.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$340,276.00**

Project ID: 540103081026 **Project Name:** BELFRY-WEST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 7.7 mile overlay on S-308 in Carbon County west of Belfry

Carbon	NA	Finished	NA	0	No District Selected	KNIFE RIVER - BILLINGS	PO BOX 80066,BILLINGS,MT, 59108-	1267403	NA	0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,271,776.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,271,776.00	$1,271,776.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,271,776.00
$1,271,776.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,271,776.00**	**$1,271,776.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,271,776.00**

Project ID: 540105805013 **Project Name:** BENTON-EUCLID TO GILBERT **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.3 mile mill and fill in Helena

Lewis & Clark	NA	Finished	NA	0	No District Selected	HELENA SAND & GRAVEL I	PO BOX 5960,HELENA,MT, 59604	224924	NA	0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$226,091.00	$0.00	$0.00	$0.00	$0.00	$0.00	$226,091.00	$226,091.00	$0.00	$0.00	$0.00	$0.00	$0.00	$226,091.00
$226,091.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$226,091.00**	**$226,091.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$226,091.00**

Project ID: 540100909098 **Project Name:** BIG HORN COUNTY LINE-EAST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 13.3 mile full width overlay of I 90. Ramps will be cold milled and overlaid. The rest area parking lot will be crack sealed and s&c.

Big Horn	NA	Finished	NA	0	No District Selected	PRINCE INC	PO BOX 440,FORSYTH,MT, 59327-04	7214767	NA	0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$8,170,364.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,170,364.00	$8,170,364.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,170,364.00
$8,170,364.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,170,364.00**	**$8,170,364.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,170,364.00**

Project ID: 540100110062 **Project Name:** BIG MUDDY CREEK-WEST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstructing 6.8 miles of US 2, starting 6.69 miles east of Brockton in Roosevelt County.

Roosevelt	NA	Finished	NA	0	No District Selected	SK CONSTRUCTION INC	PO BOX 18276, MISSOULA, MT 5980	6184000	NA	0

Budget Determination: Actual Estimated Start Date: Nov_10 Estimated Completion Date: Sep_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$6,802,132.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,802,132.00	$6,802,132.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,802,132.00
$6,802,132.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,802,132.00**	**$6,802,132.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,802,132.00**

Project ID: 5401050001721 **Project Name:** BigSky Transportation District **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 21 Passenger Bus

Gallatin	NA	Finished	NA	0	No District Selected	INTERMOUNTAIN COACH L	3204 E. PLATTE AVENUE, COLORAD	88373	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$88,373.00	$0.00	$0.00	$0.00	$0.00	$0.00	$88,373.00	$88,373.00	$0.00	$0.00	$0.00	$0.00	$0.00	$88,373.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Gallatin *NA* *Finished* *NA* *0* *No District Selected* *G & S TECH* *713 W. BRIARWOOD, NIXA MO 6571* *45000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Jun_11*

$45,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,000.00	$45,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,000.00

Gallatin *NA* *Finished* *NA* *0* *No District Selected* *BUSGROUP INC.* *56396 FRANK PICHON DRIVE, SIDE* *82879* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_12*

$82,879.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,879.00	$82,879.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,879.00
$216,252.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$216,252.00**	**$216,252.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$216,252.00**

Project ID: 54010MPO05606 **Project Name:** Billilngs - MET Operating **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Operating

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *CITY OF BILLINGS-MET TR* *1705 MONAD ROAD BILLINGS, MT 5* *188000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Aug_11*

$188,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$188,000.00	$188,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$188,000.00
$188,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$188,000.00**	**$188,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$188,000.00**

Project ID: 54010MPO05601 **Project Name:** Billings - MET Bus **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Bus Purchase

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *CITY OF BILLINGS-MET TR* *1705 MONAD ROAD BILLINGS, MT 5* *777248* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Sep_11*

$777,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$777,248.00	$777,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$777,248.00
$777,248.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$777,248.00**	**$777,248.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$777,248.00**

Project ID: 54010MPO05602 **Project Name:** Billings - MET Fac **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Facility Upgrade Bus Wash

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *CITY OF BILLINGS-MET TR* *1705 MONAD ROAD BILLINGS, MT 5* *450000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Jun_10*

$450,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$450,000.00	$450,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$450,000.00

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *CITY OF BILLINGS-MET TR* *1705 MONAD ROAD BILLINGS, MT 5* *215000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Aug_10*

$215,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$215,000.00	$215,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$215,000.00
$665,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$665,000.00**	**$665,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$665,000.00**

Project ID: 54010MPO05603 **Project Name:** Billings - MET Operating **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Paratransit Operating

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *CITY OF BILLINGS-MET TR* *1705 MONAD ROAD BILLINGS, MT 5* *180000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$180,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$180,000.00	$180,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$180,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	NA	0	No District Selected	CITY OF BILLINGS-MET TR	1705 MONAD ROAD BILLINGS, MT 5	74650	NA	0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$74,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$74,650.00	$74,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$74,650.00
$254,650.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$254,650.00**	**$254,650.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$254,650.00**

Project ID: 5401050001990 **Project Name:** Blackfeet Transit - Fac **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Upgrade existing facility

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	NA	0	No District Selected	BLACKFEET TRANSIT	200 EAST HOSPITAL HILL, PO BOX 2	120980	NA	0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$120,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$120,980.00	$120,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$120,980.00
$120,980.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$120,980.00**	**$120,980.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$120,980.00**

Project ID: 540102601005 **Project Name:** BOBTAIL JCT-WEST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 3.5 mile chip seal on S 260 north of Libby

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	NA	0	No District Selected	PAVEMENT MAINTENANCE	PO BOX 3379,COLUMBIA FALLS,MT,	169456	NA	0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$167,705.00	$0.00	$0.00	$0.00	$0.00	$0.00	$167,705.00	$167,705.00	$0.00	$0.00	$0.00	$0.00	$0.00	$167,705.00
$167,705.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$167,705.00**	**$167,705.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$167,705.00**

Project ID: 540100907089 **Project Name:** BOULDER RIVER-WEST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 5 mile mill and resurface of I 90 in Sweet Grass County

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sweet Grass	NA	Finished	NA	0	No District Selected	RIVERSIDE CONTRACTING	5571 ALLOY SOUTH,MISSOULA,MT,	2862127	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,703,657.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,703,657.00	$2,703,657.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,703,657.00
$2,703,657.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,703,657.00**	**$2,703,657.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,703,657.00**

Project ID: 5401050001781 **Project Name:** Bozeman Bus Fac - HRDC **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Bozeman Office/Bus Facility

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	HRDC	32 S. TRACY AVE., BOZEMAN, MT 5	1157093	NA	0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,157,093.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,157,093.00	$1,157,093.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,157,093.00
$1,157,093.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,157,093.00**	**$1,157,093.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,157,093.00**

Project ID: 540100371033 **Project Name:** BUSBY-NE **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Mill and fill 5.5 miles of US 212 in Big Horn County and within the Northern Cheyenne Reservation.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	NA	Finished	NA	0	No District Selected	RIVERSIDE CONTRACTING	5571 ALLOY SOUTH,MISSOULA,MT,	2098756	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,144,399.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,144,399.00	$2,144,399.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,144,399.00
$2,144,399.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,144,399.00**	**$2,144,399.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,144,399.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 540100152081 **Project Name:** BUTTE AREA STRUCTURES **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Replace I-15 Structures near Butte.

Butte Silver Bow NA Active NA 0 No District Selected SLETTEN CONSTRUCTION PO BOX 2467,GREAT FALLS,MT, 594 6662184 NA 0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Feb_13

$7,302,564.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,302,564.00	$7,302,564.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,302,564.00
$7,302,564.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,302,564.00**	**$7,302,564.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,302,564.00**

Project ID: 5401050000607 **Project Name:** Butte Silver Bow Transit **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Seven Passenger Mini Van

Butte Silver Bow NA Finished NA 0 No District Selected RONAN DODGE PO BOX 129 RONAN, MT 59864-021 92960 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_10

$92,960.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92,960.00	$92,960.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92,960.00

Butte Silver Bow NA Finished NA 0 No District Selected EK COACHES 11601 CYRUS WAY STE 101, MUKILT 57508 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

$57,508.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,508.00	$57,508.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,508.00

Butte Silver Bow NA Finished NA 0 No District Selected EK COACHES 11601 CYRUS WAY STE 101, MUKILT 58331 NA 0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_10

$58,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,331.00	$58,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,331.00
$208,799.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$208,799.00**	**$208,799.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$208,799.00**

Project ID: 5401050000683 **Project Name:** Butte Silver Bow Transit - Fac **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Bus Barn

Butte Silver Bow NA Finished NA 0 No District Selected BUTTE SILVER BOW TRAN 126 W. GRANITE STREET, BUTTE, M 545477 NA 0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

$545,477.00	$0.00	$0.00	$0.00	$0.00	$0.00	$545,477.00	$545,477.00	$0.00	$0.00	$0.00	$0.00	$0.00	$545,477.00
$545,477.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$545,477.00**	**$545,477.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$545,477.00**

Project ID: 540101031009 **Project Name:** CANYON CREEK NORTH - BILLIN **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruct a portion of Shilo Road from 2 lane to 4 lane - Billings

Yellowstone NA Active NA 0 No District Selected RIVERSIDE SAND & GRAV 2501 4TH AVE N STE C,BILLINGS,MT 8455242 NA 0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Aug_13

$9,301,727.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,301,727.00	$9,295,371.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,295,371.00
$9,301,727.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,301,727.00**	**$9,295,371.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,295,371.00**

Project ID: 5401050000860 **Project Name:** Carter County/Dahl Mem. Hosp. **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Conversion Van

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Carter *NA* *Finished* *NA* *0* *No District Selected* *INTERMOUNTAIN COACH L* *3204 E. PLATTE AVENUE, COLORAD* *35650* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$35,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,650.00	$35,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,650.00
$35,650.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,650.00**	**$35,650.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,650.00**

Project ID: 540107406007 **Project Name:** CHINOOK ST-C ST-GALLATIN ST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.7 mile mill and fill in Livingston

Park *NA* *Finished* *NA* *0* *No District Selected* *KNIFE RIVER - BELGRADE* *PO BOX 9,BELGRADE,MT, 59714* *197792* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Dec_09*

$214,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$214,020.00	$214,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$214,020.00
$214,020.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$214,020.00**	**$214,020.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$214,020.00**

Project ID: 540109012131 **Project Name:** CLARK FORK-2 KM E WARM SP **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Replace existing structure over the Clark Fork, 2 KM East of Warm Springs

Anaconda-Deer Lodge *NA* *Finished* *NA* *0* *No District Selected* *TAMIETTI CONSTRUCTION* *PO BOX 6547 GREAT FALLS, MT 5* *363385* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Dec_10*

$397,816.00	$0.00	$0.00	$0.00	$0.00	$0.00	$397,816.00	$397,816.00	$0.00	$0.00	$0.00	$0.00	$0.00	$397,816.00
$397,816.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$397,816.00**	**$397,816.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$397,816.00**

Project ID: 5401050000335 **Project Name:** Crow Nation **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 19 Passenger Bus

Big Horn *NA* *Active* *NA* *0* *No District Selected* *EK COACHES* *11601 CYRUS WAY STE 101, MUKILT* *182857* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Dec_12*

$182,857.00	$0.00	$0.00	$0.00	$0.00	$0.00	$182,857.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$182,857.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$182,857.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 5401050002517 **Project Name:** CS&KT Transit Program **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 5 - 17 Passenger Bus

Lake *NA* *Finished* *NA* *0* *No District Selected* *INTERMOUNTAIN COACH L* *3204 E. PLATTE AVENUE, COLORAD* *333115* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Jun_10*

$333,115.00	$0.00	$0.00	$0.00	$0.00	$0.00	$333,115.00	$333,115.00	$0.00	$0.00	$0.00	$0.00	$0.00	$333,115.00

Lake *NA* *Finished* *NA* *0* *No District Selected* *CS&KT* *42464 BOULEVARD, PO BOX 278, PA* *107999* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_10*

$107,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,999.00	$107,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,999.00

Lake *NA* *Active* *NA* *0* *No District Selected* *BRASCO* *32400 INDUSTRIAL DRIVE, MADISON* *88000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Jun_11*

$88,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$88,000.00	$47,561.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,561.00
$529,114.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$529,114.00**	**$488,675.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$488,675.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 540100131045 **Project Name:** CULVERT-SOUTH OF CAMERON **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Replacement of an existing irrigation siphon with a culvert on US 287 south of Cameron

Madison *NA* *Finished* *NA* *0* *No District Selected* *A M WELLS INC* *PO BOX 2808 NORRIS, MT 59745* *294441* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_10*

$349,127.00	$0.00	$0.00	$0.00	$0.00	$0.00	$349,127.00	$349,127.00	$0.00	$0.00	$0.00	$0.00	$0.00	$349,127.00
$349,127.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$349,127.00**	**$349,127.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$349,127.00**

Project ID: 540105802012 **Project Name:** CUSTER-GRN MEADOW-MT **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 1.09 mile mill and fill in Helena

Lewis & Clark *NA* *Finished* *NA* *0* *No District Selected* *HELENA SAND & GRAVEL I* *PO BOX 5960,HELENA,MT, 59604* *608414* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Dec_09*

$623,101.00	$0.00	$0.00	$0.00	$0.00	$0.00	$623,101.00	$623,101.00	$0.00	$0.00	$0.00	$0.00	$0.00	$623,101.00
$623,101.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$623,101.00**	**$623,101.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$623,101.00**

Project ID: 540100002874 **Project Name:** D4-CULVERTS-PHASE III **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Glendive District Culvert replacement, abandonment, and major maintenance work for PHASE III

Phillips *NA* *Active* *NA* *0* *No District Selected* *MARTIN CONSTRUCTION I* *PO BOX 17, GLADSTONE, ND 58630* *509406* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Feb_13*

$571,291.00	$0.00	$0.00	$0.00	$0.00	$0.00	$571,291.00	$571,291.00	$0.00	$0.00	$0.00	$0.00	$0.00	$571,291.00

Mccone *NA* *Active* *NA* *0* *No District Selected* *MARTIN CONSTRUCTION I* *PO BOX 17, GLADSTONE, ND 58630* *960245* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Feb_13*

$1,076,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,076,900.00	$1,076,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,076,900.00

Dawson *NA* *Active* *NA* *0* *No District Selected* *MARTIN CONSTRUCTION I* *PO BOX 17, GLADSTONE, ND 58630* *104651* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Feb_13*

$117,364.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117,364.00	$117,364.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117,364.00

Valley *NA* *Active* *NA* *0* *No District Selected* *MARTIN CONSTRUCTION I* *PO BOX 17, GLADSTONE, ND 58630* *562299* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Feb_13*

$630,610.00	$0.00	$0.00	$0.00	$0.00	$0.00	$630,610.00	$630,610.00	$0.00	$0.00	$0.00	$0.00	$0.00	$630,610.00

Prairie *NA* *Active* *NA* *0* *No District Selected* *MARTIN CONSTRUCTION I* *PO BOX 17, GLADSTONE, ND 58630* *42451* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Feb_13*

$47,608.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,608.00	$47,608.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,608.00

Wibaux *NA* *Active* *NA* *0* *No District Selected* *MARTIN CONSTRUCTION I* *PO BOX 17, GLADSTONE, ND 58630* *61292* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Feb_13*

$68,738.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,738.00	$68,738.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,738.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Carter | *NA* | *Active* | *NA* | *0* | *No District Selected* | *MARTIN CONSTRUCTION I* | *PO BOX 17, GLADSTONE, ND 58630* | *29738* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Feb_13*

$33,351.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,351.00	$33,351.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,351.00
$2,545,862.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,545,862.00**	**$2,545,862.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,545,862.00**

Project ID: 540100943059 **Project Name:** D4-INTERSTATE STR REHAB **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: I 94 Bridge Deck Rehabilitation In Rosebud County

Rosebud | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *SLETTEN CONSTRUCTION* | *PO BOX 2467,GREAT FALLS,MT, 594* | *4844530* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jan_13*

$5,498,221.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,498,221.00	$5,498,221.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,498,221.00
$5,498,221.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,498,221.00**	**$5,498,221.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,498,221.00**

Project ID: 5401050001207 **Project Name:** Daniels County Transportation **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Seven Passenger Mini Van

Daniels | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *RONAN DODGE* | *PO BOX 129 RONAN, MT 59864-021* | *23390* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Jun_10*

$23,390.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,390.00	$23,390.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,390.00
$23,390.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,390.00**	**$23,390.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$23,390.00**

Project ID: 5401050001313 **Project Name:** Dawson County UTD **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 13 Passenger Bus

Dawson | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *INTERMOUNTAIN COACH L* | *3204 E. PLATTE AVENUE, COLORAD* | *52933* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_10*

$52,933.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,933.00	$52,933.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,933.00
$52,933.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,933.00**	**$52,933.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,933.00**

Project ID: 540100154089 **Project Name:** DEARBORN REST AREA **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: I 15 Dearborn Rest Area Replacement

Cascade | *NA* | *Active* | *NA* | *0* | *No District Selected* | *DICK ANDERSON CONST I* | *4610 TRI-HILL FRONTAGE RD,GREA* | *3648300* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Feb_13*

$3,698,786.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,698,786.00	$3,698,786.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,698,786.00
$3,698,786.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,698,786.00**	**$3,698,786.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,698,786.00**

Project ID: 5401TBD5 **Project Name:** DEWEY BLVD EXTENSION-BUTT **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Construct a new roadway alignment connecting Dewy Blvd with Montana St.

Butte Silver Bow | *NA* | *Cancelled* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: Jun_10* | *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 5401050001682 **Project Name:** Eagle Tran Bus Fac - Flathead **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Eagle Transit Bus Facility

Flathead NA Finished NA 0 No District Selected EAGLE TRANSIT 160 KELLY RD. SUITE A, KALISPELL 980407 NA 0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

$980,407.00	$0.00	$0.00	$0.00	$0.00	$0.00	$980,407.00	$980,407.00	$0.00	$0.00	$0.00	$0.00	$0.00	$980,407.00
$980,407.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$980,407.00**	**$980,407.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$980,407.00**

Project ID: 5401050001623 **Project Name:** Eagle Transit - Flathead **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 17 Passenger Low Floor Bus

Flathead NA Finished NA 0 No District Selected INTERMOUNTAIN COACH L 3204 E. PLATTE AVENUE, COLORAD 72865 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jun_12

$72,865.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,865.00	$72,865.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,865.00
$72,865.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$72,865.00**	**$72,865.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$72,865.00**

Project ID: 540100016073 **Project Name:** EAST BOZEMAN INTCH WETLAN **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Wetland mitigation in the NW quadrant of the I-90 East Main Street Interchange in Bozeman.

Gallatin NA Finished NA 0 No District Selected HALL CONSTRUCTION SER PO BOX 141,BELGRADE,MT, 59714 211695 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

$297,782.00	$0.00	$0.00	$0.00	$0.00	$0.00	$297,782.00	$297,782.00	$0.00	$0.00	$0.00	$0.00	$0.00	$297,782.00
$297,782.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$297,782.00**	**$297,782.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$297,782.00**

Project ID: 540100906087 **Project Name:** EAST THREE FORKS INTERCHA **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruction of the East Three Forks I-90 Interchange.

Gallatin NA Active NA 0 No District Selected TCA LLC 500 E KAGY BLVD,BOZEMAN,MT, 59 3342557 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jan_13

$3,437,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,437,768.00	$3,437,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,437,768.00
$3,437,768.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,437,768.00**	**$3,437,768.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,437,768.00**

Project ID: 540100034026 **Project Name:** EASTON WETLAND/STREAM **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Off site wetland mitigation reserve for Watershed #13 - Upper Yellowstone in Park County

Park NA Finished NA 0 No District Selected ADVANCED EARTHWORKS 2666 US HIGHWAY 93 N, VICTOR, M 318134 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

$390,807.00	$0.00	$0.00	$0.00	$0.00	$0.00	$390,807.00	$390,807.00	$0.00	$0.00	$0.00	$0.00	$0.00	$390,807.00
$390,807.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$390,807.00**	**$390,807.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$390,807.00**

Project ID: 540100691027 **Project Name:** ELKHORN ROAD-SOUTH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Widen and overlay the existing MT 69 roadway south of Elk Horn Road.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Jefferson | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *JIM GILMAN EXCAVATING I* | *3099 GRAND AVE,BUTTE,MT, 59701* | *6061077* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Mar_10* | *Estimated Completion Date: Jan_13*

$7,195,220.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,195,220.00	$7,195,220.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,195,220.00
$7,195,220.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,195,220.00**	**$7,195,220.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,195,220.00**

Project ID: 5401050001407 **Project Name:** Fallon County COA **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Seven Passenger Mini Van

Fallon | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *RONAN DODGE* | *PO BOX 129 RONAN, MT 59864-021* | *23390* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Jun_10*

$23,390.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,390.00	$23,390.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,390.00

Fallon | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *LEWIS BUS GROUP* | *1260 SOUTH 500 WEST SALT LAKE* | *90668* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Jun_10*

$90,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,668.00	$90,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,668.00
$114,058.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$114,058.00**	**$114,058.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$114,058.00**

Project ID: 5401050001519 **Project Name:** Fergus County COA **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 19 Passenger Bus

Fergus | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *EK COACHES* | *11601 CYRUS WAY STE 101, MUKILT* | *58241* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Jun_10*

$58,241.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,241.00	$58,241.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,241.00
$58,241.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,241.00**	**$58,241.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,241.00**

Project ID: 5401050004512 **Project Name:** Forsyth **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 12 Passenger Bus

Rosebud | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *EK COACHES* | *11601 CYRUS WAY STE 101, MUKILT* | *60465* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_10*

$60,465.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,465.00	$60,465.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,465.00
$60,465.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$60,465.00**	**$60,465.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$60,465.00**

Project ID: 5401050004421 **Project Name:** Fort Peck Transp. System **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 2 - 25 Passenger Bus

Roosevelt | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *INTERMOUNTAIN COACH L* | *3204 E. PLATTE AVENUE, COLORAD* | *162666* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Oct_09* | *Estimated Completion Date: Jun_10*

$162,666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$162,666.00	$162,666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$162,666.00
$162,666.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$162,666.00**	**$162,666.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$162,666.00**

Project ID: 540101806008 **Project Name:** FRONT ST-MONTANA TO UTAH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.7 mile mill and fill in Butte

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Butte Silver Bow | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *JIM GILMAN EXCAVATING I* | *3099 GRAND AVE,BUTTE,MT, 59701* | *668500* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jun_09* | *Estimated Completion Date: Jun_12*

$1,531,273.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,531,273.00	$1,531,273.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,531,273.00
$1,531,273.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,531,273.00**	**$1,531,273.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,531,273.00**

Project ID: 5401050001919 **Project Name:** Glacier County Transit **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 19 Passenger Bus

Glacier | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *EK COACHES* | *11601 CYRUS WAY STE 101, MUKILT* | *58331* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Jun_10*

$58,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,331.00	$58,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,331.00
$58,331.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,331.00**	**$58,331.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$58,331.00**

Project ID: 5401050004707 **Project Name:** Glen-Wood, Inc. (Sheridan Co.) **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Seven Passenger Mini Van

Sheridan | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *RONAN DODGE* | *PO BOX 129 RONAN, MT 59864-021* | *23390* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Jun_10*

$23,390.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,390.00	$23,390.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,390.00

Sheridan | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *INTERMOUNTAIN COACH L* | *3204 E. PLATTE AVENUE, COLORAD* | *54333* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_10*

$54,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,333.00	$54,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,333.00
$77,723.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$77,723.00**	**$77,723.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$77,723.00**

Project ID: 540101810004 **Project Name:** GRAND AVE - FLORENCE TO CO **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Seal and Cover existing roadway on Grand Avenue-between Florence and Continental in Butte

Butte Silver Bow | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *JIM GILMAN EXCAVATING I* | *3099 GRAND AVE,BUTTE,MT, 59701* | *1175555* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Apr_10* | *Estimated Completion Date: Jul_12*

$1,293,112.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,293,112.00	$1,293,112.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,293,112.00
$1,293,112.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,293,112.00**	**$1,293,112.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,293,112.00**

Project ID: 54010MPO00901 **Project Name:** Great Falls - GFT Bus **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Bus Purchase

Cascade | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *GREAT FALLS TRANSIT DI* | *3905 NORTH STAR BLVD GREAT FA* | *1152519* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Apr_09* | *Estimated Completion Date: Sep_10*

$1,152,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,152,519.00	$1,152,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,152,519.00

Cascade | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *GREAT FALLS TRANSIT DI* | *3905 NORTH STAR BLVD GREAT FA* | *71300* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Apr_09* | *Estimated Completion Date: Sep_10*

$71,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,300.00	$71,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,300.00
$1,223,819.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,223,819.00**	**$1,223,819.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,223,819.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 540108199089 **Project Name:** GREENOUGH DR **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Design and construct sidewalks and bike paths in Missoula - on both sides of Greenough Drvie between Madison St and Wateworks Hill Trailhead.

Missoula NA Finished NA 0 No District Selected CITY OF MISSOULA 435 RYMAN, MISSOULA, MT 59802 189570 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Oct_10

$189,570.00	$0.00	$0.00	$0.00	$0.00	$0.00	$189,570.00	$189,570.00	$0.00	$0.00	$0.00	$0.00	$0.00	$189,570.00
$189,570.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$189,570.00**	**$189,570.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$189,570.00**

Project ID: 5401TBD37 **Project Name:** GTF City/County CTEP **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Great Falls Community Transportation Enhancement Projects.

Cascade NA Cancelled NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: May_10 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 5401050002623 **Project Name:** HATS - Helena **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 23 Passenger Low Floor Bus

Lewis & Clark NA Finished NA 0 No District Selected BUSGROUP INC. 56396 FRANK PICHON DRIVE, SIDE 82908 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jun_12

$82,908.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,908.00	$82,908.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,908.00

Lewis & Clark NA Finished NA 0 No District Selected LEWIS BUS GROUP 1260 SOUTH 500 WEST SALT LAKE 84910 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jun_12

$84,910.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84,910.00	$84,910.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84,910.00
$167,818.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$167,818.00**	**$167,818.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$167,818.00**

Project ID: 5401050002680 **Project Name:** HATS Multiuse Fac - Helena **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Helena Area Transit Service HATS Multiuse Facility

Lewis & Clark NA Finished NA 0 No District Selected HATS 316 N. PARK, HELENA, MT 59623-00 2832268 NA 0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

$2,832,268.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,832,268.00	$2,832,268.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,832,268.00
$2,832,268.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,832,268.00**	**$2,832,268.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,832,268.00**

Project ID: 540105822002 **Project Name:** HAUSER-BENTON TO HENDERS **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.83 mile overlay in Helena

Lewis & Clark NA Finished NA 0 No District Selected HELENA SAND & GRAVEL I PO BOX 5960,HELENA,MT, 59604 355546 NA 0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_09

$403,276.00	$0.00	$0.00	$0.00	$0.00	$0.00	$403,276.00	$403,276.00	$0.00	$0.00	$0.00	$0.00	$0.00	$403,276.00
$403,276.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$403,276.00**	**$403,276.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$403,276.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 540108117006 **Project Name:** HIGGINS/HILL/BECKWITH-MISSO **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Intersection & Signal Improvement in Missoula

Missoula NA Finished NA 0 No District Selected KNIFE RIVER - MISSOULA 4800 WILKIE RD,MISSOULA,MT, 5980 599781 NA 0

Budget Determination: Actual Estimated Start Date: May_09 Estimated Completion Date: Dec_09

$693,644.00	$0.00	$0.00	$0.00	$0.00	$0.00	$693,644.00	$693,644.00	$0.00	$0.00	$0.00	$0.00	$0.00	$693,644.00
$693,644.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$693,644.00**	**$693,644.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$693,644.00**

Project ID: 540108113006 **Project Name:** HIGGINS-BWAY TO CLARK FOR **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.3 mile mill and fill in Missoula

Missoula NA Finished NA 0 No District Selected KNIFE RIVER - MISSOULA 4800 WILKIE RD,MISSOULA,MT, 5980 107246 NA 0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_09

$115,275.00	$0.00	$0.00	$0.00	$0.00	$0.00	$115,275.00	$115,275.00	$0.00	$0.00	$0.00	$0.00	$0.00	$115,275.00
$115,275.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$115,275.00**	**$115,275.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$115,275.00**

Project ID: 540102351011 **Project Name:** JCT MT 85-EAST (East Section) **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruct existing State Secondary 235 east of MT 85

Gallatin NA Finished NA 0 No District Selected KNIFE RIVER - BELGRADE PO BOX 9,BELGRADE,MT, 59714 4476503 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Dec_10

$5,199,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,199,155.00	$5,199,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,199,155.00
$5,199,155.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,199,155.00**	**$5,199,155.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,199,155.00**

Project ID: 540102351009 **Project Name:** JCT MT 85-EAST (West Section) **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruct the remaining section of State Secondary 235 east of MT 85, from mile point 0.00 to 1.95 (Love Lane), Gallatin County.

Gallatin NA Active NA 0 No District Selected KNIFE RIVER - BELGRADE PO BOX 9,BELGRADE,MT, 59714 3867325 NA 0

Budget Determination: Actual Estimated Start Date: Oct_10 Estimated Completion Date: Aug_13

$4,220,424.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,220,424.00	$4,138,993.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,138,993.00
$4,220,424.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,220,424.00**	**$4,138,993.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,138,993.00**

Project ID: 540104301008 **Project Name:** JCT S-284 - WEST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruction of the existing roadway and structure work on Canyon Ferry Road

Lewis & Clark NA Finished NA 0 No District Selected SCHELLINGER CONST CO I PO BOX 39,COLUMBIA FALLS,MT, 59 7147550 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Jun_12

$7,387,082.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,387,082.00	$7,387,082.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,387,082.00
$7,387,082.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,387,082.00**	**$7,387,082.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,387,082.00**

Project ID: 540102081006 **Project Name:** JCT US 191 - WHITEWATER **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruction of 9.4 miles of Secondary 203 between Whitewater and US 191

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Active	NA	0	No District Selected	WICKENS CONSTRUCTION	PO BOX 746 LEWISTOWN, MT 5945	5403054	NA	0

Budget Determination: Actual Estimated Start Date: Nov_10 Estimated Completion Date: Jul_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,849,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,849,877.00	$5,849,087.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,849,087.00
$5,849,877.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,849,877.00**	**$5,849,087.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,849,087.00**

Project ID: 540100272019 **Project Name:** JUNCTION S-322 - SOUTH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruction of the existing roadway and structure work on MT 7

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fallon	NA	Active	NA	0	No District Selected	PRINCE INC	PO BOX 440,FORSYTH,MT, 59327-04	6595968	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jan_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$7,061,998.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,061,998.00	$7,061,998.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,061,998.00
$7,061,998.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,061,998.00**	**$7,061,998.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,061,998.00**

Project ID: 540104241008 **Project Name:** KALISPELL-NORTH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 4.6 mile chip seal on S 424 west of Kalispell

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	NA	0	No District Selected	PAVEMENT MAINTENANCE	PO BOX 3379,COLUMBIA FALLS,MT,	169526	NA	0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$164,937.00	$0.00	$0.00	$0.00	$0.00	$0.00	$164,937.00	$164,937.00	$0.00	$0.00	$0.00	$0.00	$0.00	$164,937.00
$164,937.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$164,937.00**	**$164,937.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$164,937.00**

Project ID: 540100015091 **Project Name:** KBP-AIRPORT RD TO FOYS LAK **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Construct New Bypass segment - Airport Road to Foys Lake Road

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Active	NA	0	No District Selected	AMES CONSTRUCTION INC	3737 WEST 2100 SOUTH WEST VALL	5106306	NA	0

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Feb_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,361,624.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,361,624.00	$5,361,624.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,361,624.00
$5,361,624.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,361,624.00**	**$5,361,624.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,361,624.00**

Project ID: 540100015092 **Project Name:** KBP-FOYS LAKE RD TO US 2 **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Construct New Bypass segment - Foys Lake Road to US 2

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Active	NA	0	No District Selected	AMES CONSTRUCTION INC	3737 WEST 2100 SOUTH WEST VALL	7408476	NA	0

Budget Determination: Actual Estimated Start Date: Nov_09 Estimated Completion Date: Feb_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$7,780,165.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,780,165.00	$7,780,165.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,780,165.00
$7,780,165.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,780,165.00**	**$7,780,165.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,780,165.00**

Project ID: 540100015090 **Project Name:** KBP-US 93 TO AIRPORT RD **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Construct New Bypass segment - US 93 to Airport Road

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	NA	0	No District Selected	KNIFE RIVER - KALISPELL	PO BOX 147 KALISPELL, MT 59903	7498400	NA	0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$8,148,323.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,148,323.00	$8,148,323.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,148,323.00
$8,148,323.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,148,323.00**	**$8,148,323.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,148,323.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 5401050002507 **Project Name:** Lake County COA **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 3 - Seven Passenger Mini Van

Lake NA Finished NA 0 No District Selected RONAN DODGE PO BOX 129 RONAN, MT 59864-021 69153 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_10

$69,153.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,153.00	$69,153.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,153.00
$69,153.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$69,153.00**	**$69,153.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$69,153.00**

Project ID: 5401050005610 **Project Name:** Laurel Transit **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Mobility Van

Yellowstone NA Finished NA 0 No District Selected INTERMOUNTAIN COACH L 3204 E. PLATTE AVENUE, COLORAD 50333 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

$50,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,333.00	$50,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,333.00

Yellowstone NA Finished NA 0 No District Selected LEWIS BUS GROUP 1260 SOUTH 500 WEST SALT LAKE 92398 NA 0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_10

$92,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92,398.00	$92,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92,398.00
$142,731.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$142,731.00**	**$142,731.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$142,731.00**

Project ID: 5401050002785 **Project Name:** Liberty Co. COA Multiuse Fac **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: COA Multiuse Facility

Liberty NA Finished NA 0 No District Selected LIBERTY CO. COA 30 FIRST ST. EAST, CHESTER, MT 5 350000 NA 0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

$350,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,000.00	$350,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,000.00
$350,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$350,000.00**	**$350,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$350,000.00**

Project ID: 5401050002760 **Project Name:** Liberty County COA **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Conversion Van

Liberty NA Finished NA 0 No District Selected INTERMOUNTAIN COACH L 3204 E. PLATTE AVENUE, COLORAD 35650 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_10

$35,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,650.00	$35,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,650.00

Toole NA Active NA 0 No District Selected EK COACHES 11601 CYRUS WAY STE 101, MUKILT 35441 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Dec_12

$35,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$71,091.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$71,091.00**	**$35,650.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,650.00**

Project ID: 5401050002812 **Project Name:** Lincoln Co. Transportation **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 2 - 12 Passenger Bus

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	NA	0	No District Selected	EK COACHES	11601 CYRUS WAY STE 101, MUKILT	114934	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$114,934.00	$0.00	$0.00	$0.00	$0.00	$0.00	$114,934.00	$114,934.00	$0.00	$0.00	$0.00	$0.00	$0.00	$114,934.00
$114,934.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$114,934.00**	**$114,934.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$114,934.00**

Project ID: 540100111051 **Project Name:** LIVINGSTON-NE **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 4.7 mile mill and ovelay of P-11 northeast of Livingston

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	NA	Finished	NA	0	No District Selected	KNIFE RIVER - BELGRADE	PO BOX 9,BELGRADE,MT, 59714	2578545	NA	0

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,762,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,762,413.00	$2,762,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,762,413.00
$2,762,413.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,762,413.00**	**$2,762,413.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,762,413.00**

Project ID: 540101028004 **Project Name:** LOCKWOOD-SOUTHEAST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 1.4 mile overlay in Billings

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	NA	0	No District Selected	H L OSTERMILLER CONST	302 QUIET WATER AVE,BILLINGS,M	496911	NA	0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$484,031.00	$0.00	$0.00	$0.00	$0.00	$0.00	$484,031.00	$484,031.00	$0.00	$0.00	$0.00	$0.00	$0.00	$484,031.00
$484,031.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$484,031.00**	**$484,031.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$484,031.00**

Project ID: 540100361011 **Project Name:** LONEPINE - N & E **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: MT-28 Reconstruct Existing Roadway

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Active	NA	0	No District Selected	SK CONSTRUCTION INC	PO BOX 18276, MISSOULA, MT 5980	3232817	NA	0

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Feb_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$3,426,787.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,426,787.00	$3,426,787.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,426,787.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Active	NA	0	No District Selected	SK CONSTRUCTION INC	PO BOX 18276, MISSOULA, MT 5980	2195875	NA	0

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Feb_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,327,629.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,327,629.00	$2,327,629.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,327,629.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Active	NA	0	No District Selected	SK CONSTRUCTION INC	PO BOX 18276, MISSOULA, MT 5980	670962	NA	0

Budget Determination: Actual Estimated Start Date: Feb_10 Estimated Completion Date: Feb_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$711,220.00	$0.00	$0.00	$0.00	$0.00	$0.00	$711,220.00	$711,220.00	$0.00	$0.00	$0.00	$0.00	$0.00	$711,220.00
$6,465,636.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,465,636.00**	**$6,465,636.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,465,636.00**

Project ID: 540102941008 **Project Name:** MARTINSDALE - NORTH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruction of the roadway and structure work on State Secondary 294

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	NA	Active	NA	0	No District Selected	M K WEEDEN CONSTRUCT	PO BOX 1164 LEWISTOWN, MT 5945	3671030	NA	0

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Jan_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$4,001,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,001,426.00	$4,001,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,001,426.00
$4,001,426.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,001,426.00**	**$4,001,426.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,001,426.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 5401050001113 **Project Name:** Miles City **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 13 Passenger Bus

Custer NA Finished NA 0 No District Selected INTERMOUNTAIN COACH L 3204 E. PLATTE AVENUE, COLORAD 52733 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

$52,733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,733.00	$52,733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,733.00

Custer NA Finished NA 0 No District Selected INTERMOUNTAIN COACH L 3204 E. PLATTE AVENUE, COLORAD 35650 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_10

$35,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,650.00	$35,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,650.00
$88,383.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$88,383.00**	**$88,383.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$88,383.00**

Project ID: 540109003039 **Project Name:** MILK RIVER-7 KM W HARLEM **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Bridge replacement 7 km west of Harlem

Blaine NA Active NA 0 No District Selected SLETTEN CONSTRUCTION PO BOX 2467,GREAT FALLS,MT, 594 2273343 NA 0

Budget Determination: Actual Estimated Start Date: Jan_10 Estimated Completion Date: Jan_13

$2,364,675.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,364,675.00	$2,364,675.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,364,675.00
$2,364,675.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,364,675.00**	**$2,364,675.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,364,675.00**

Project ID: 540109003032 **Project Name:** MILK RIVER-E OF HARLEM **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Bridge & Approach Replacement without added Capacity

Blaine NA Finished NA 0 No District Selected DICK ANDERSON CONST I 4610 TRI-HILL FRONTAGE RD,GREA 2183666 NA 0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$2,402,036.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,402,036.00	$2,402,036.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,402,036.00
$2,402,036.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,402,036.00**	**$2,402,036.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,402,036.00**

Project ID: 5401050003210 **Project Name:** Mineral County COA **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Mobility Van

Mineral NA Finished NA 0 No District Selected INTERMOUNTAIN COACH L 3204 E. PLATTE AVENUE, COLORAD 50333 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_10

$50,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,333.00	$50,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,333.00
$50,333.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,333.00**	**$50,333.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,333.00**

Project ID: 54010MPO03301 **Project Name:** Missoula - MUTD Bus **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Bus Purchase

Missoula NA Finished NA 0 No District Selected MISSOULA URBAN TRANS 1221 SHAKESPEARE MISSOULA, MT 1223603 NA 0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Jun_10

$1,223,603.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,223,603.00	$1,223,603.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,223,603.00
$1,223,603.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,223,603.00**	**$1,223,603.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,223,603.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 540103275813 **Project Name:** MISSOULA - WEST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 2.6 mile seal and cover on a state highway west of Missoula.

Missoula NA Finished NA 0 No District Selected LS JENSEN CONSTRUCTIO PO BOX 16296,MISSOULA,MT, 59808 210134 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

$254,647.00	$0.00	$0.00	$0.00	$0.00	$0.00	$254,647.00	$254,647.00	$0.00	$0.00	$0.00	$0.00	$0.00	$254,647.00
$254,647.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$254,647.00**	**$254,647.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$254,647.00**

Project ID: 5401050003315 **Project Name:** MR TMA **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 8 - 13 Passenger Van

Missoula NA Finished NA 0 No District Selected INTERMOUNTAIN COACH L 3204 E. PLATTE AVENUE, COLORAD 303464 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

$303,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$303,464.00	$303,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$303,464.00
$303,464.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$303,464.00**	**$303,464.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$303,464.00**

Project ID: 540108123001 **Project Name:** MULLAN RD BIKE/PED **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Design and construct a bicycle and pedstrian path in the Missoula Urbanized Area along the south side of Mullan Road between Flyn Lane and Cote Lane.

Missoula NA Finished NA 0 No District Selected MISSOULA COUNTY 6089 TRAINING DR, MISSOULA, MT 5 600000 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Oct_10

$600,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$600,000.00	$600,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$600,000.00
$600,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$600,000.00**	**$600,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$600,000.00**

Project ID: 540108119001 **Project Name:** NORTH HIGGINS BIKE/PED-MSL **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Design and construction of sidewalks, bike lanes, and period lighting. The projects are in Missoula along both sides of Higgins Avenue between Broadway and Railroad Streets.

Missoula NA Finished NA 0 No District Selected CITY OF MISSOULA 435 RYMAN, MISSOULA, MT 59802 1250000 NA 0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Dec_12

$1,250,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,250,000.00	$1,250,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,250,000.00
$1,250,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,250,000.00**	**$1,250,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,250,000.00**

Project ID: 540100391039 **Project Name:** NORTH OF LAME DEER-NORTH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 8.1 mile pavement preservation, minor widening & pavement marking/guardrail upgrade on MT 39 in Rosebud County, just north of the Northern Cheyenne Reservation.

Rosebud NA Finished NA 0 No District Selected PRINCE INC PO BOX 440,FORSYTH,MT, 59327-04 1748151 NA 0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_09

$1,360,255.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,360,255.00	$1,360,255.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,360,255.00
$1,360,255.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,360,255.00**	**$1,360,255.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,360,255.00**

Project ID: 5401050002221 **Project Name:** Northcentral Montana Transit **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 2 - 21 Passenger Buses

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Hill | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *INTERMOUNTAIN COACH L* | *3204 E. PLATTE AVENUE, COLORAD* | *178666* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Jun_10*

$178,666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$178,666.00	$178,666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$178,666.00

Hill | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *LEWIS BUS GROUP* | *1260 SOUTH 500 WEST SALT LAKE* | *92398* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Jun_10*

$92,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92,398.00	$92,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92,398.00

Hill | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *BUSGROUP INC.* | *56396 FRANK PICHON DRIVE, SIDE* | *90361* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Oct_09* | *Estimated Completion Date: Jun_12*

$90,361.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,361.00	$90,361.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,361.00
$361,425.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$361,425.00**	**$361,425.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$361,425.00**

Project ID: 5401050005184 **Project Name:** NTI Multiuse Fac - Toole **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Northern Transit Interlocal Multiuse Facility

Toole | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NTI* | *104 EAST MAIN ST, PO BOX 246, SH* | *500000* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jun_10* | *Estimated Completion Date: Sep_11*

$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,000.00
$500,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**

Project ID: 540108107019 **Project Name:** ORANGE-BWAY TO CLARK FOR **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.17 mile mill and fill in Missoula

Missoula | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *KNIFE RIVER - MISSOULA* | *4800 WILKIE RD,MISSOULA,MT, 5980* | *68651* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jun_09* | *Estimated Completion Date: Dec_09*

$78,367.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,367.00	$78,367.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,367.00
$78,367.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$78,367.00**	**$78,367.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$78,367.00**

Project ID: 540100052152 **Project Name:** PABLO BIKE/PED OVERCROSSI **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Construct a Bicycle/Pedestrian Overcrossing Bridge over US 93 in Pablo.

Lake | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *CONFEDERATED SALISH A* | *PO BOX 278, PABLO, MT 59855* | *2732433* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: May_10* | *Estimated Completion Date: Jun_12*

$2,732,433.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,732,433.00	$2,732,433.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,732,433.00
$2,732,433.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,732,433.00**	**$2,732,433.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,732,433.00**

Project ID: 540105208002 **Project Name:** PARK DR-6TH ST-1ST AVE-N **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.7 mile overlay in Great Falls.

Cascade | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *UNITED MATERIALS OF GR* | *PO BOX 1690,GREAT FALLS,MT, 594* | *322904* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Dec_09*

$323,974.00	$0.00	$0.00	$0.00	$0.00	$0.00	$323,974.00	$323,974.00	$0.00	$0.00	$0.00	$0.00	$0.00	$323,974.00
$323,974.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$323,974.00**	**$323,974.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$323,974.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 5401050003730 **Project Name:** Phillips Transit Authority **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 15 Passenger Van/Sprinter

Phillips *NA* *Finished* *NA* *0* *No District Selected* *LEWIS BUS GROUP* *1260 SOUTH 500 WEST SALT LAKE* *90668* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_09* *Estimated Completion Date: Jun_10*

$90,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,668.00	$90,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,668.00
$90,668.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$90,668.00**	**$90,668.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$90,668.00**

Project ID: 540100908157 **Project Name:** PINEHILLS INTCH - WEST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Cold mill and overlay I -90 at the Pinehills Interchange and 3.2 miles to the west.

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *RIVERSIDE CONTRACTING* *5571 ALLOY SOUTH,MISSOULA,MT,* *1127777* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Dec_09*

$1,152,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,152,304.00	$1,152,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,152,304.00
$1,152,304.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,152,304.00**	**$1,152,304.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,152,304.00**

Project ID: 540100341009 **Project Name:** PLENTYWOOD-NORTH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 15.3 mile overlay on MT 16 between Plentywood and the Port of Raymond in Sheridan County.

Sheridan *NA* *Finished* *NA* *0* *No District Selected* *PRINCE INC* *PO BOX 440,FORSYTH,MT, 59327-04* *2671155* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Dec_10*

$2,612,251.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,612,251.00	$2,612,251.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,612,251.00
$2,612,251.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,612,251.00**	**$2,612,251.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,612,251.00**

Project ID: 540100941068 **Project Name:** POMPEYS PILLAR -WACO INTCH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Mill, overlay, and seal & cover a 12.1 mile segment of the I-94 roadway and bridge decks fromPompey's Pillar to Waco, east of Billings

Yellowstone *NA* *Finished* *NA* *0* *No District Selected* *PRINCE INC* *PO BOX 440,FORSYTH,MT, 59327-04* *4576207* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Apr_10* *Estimated Completion Date: Sep_11*

$4,307,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,307,668.00	$4,307,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,307,668.00
$4,307,668.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,307,668.00**	**$4,307,668.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,307,668.00**

Project ID: 5401050003986 **Project Name:** Powder River Multiuse Fac **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Powder River Multiuse Facility

Powder River *NA* *Finished* *NA* *0* *No District Selected* *POWDER RIVER* *POBOX 200, BROADUS, MT 59317-0* *300000* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Mar_10* *Estimated Completion Date: Sep_11*

$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00
$300,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**

Project ID: 540102711010 **Project Name:** POWELL COUNTY LINE-SOUTH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 2.3 mile chip seal on S 271 northeast of Drummond in Powell County

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	NA	Finished	NA	0	No District Selected	BLAHNIK CONSTRUCTION	759 HIGHWAY 93 N,HAMILTON,MT, 5	94206	NA	0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$98,179.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,179.00	$98,179.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,179.00
$98,179.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$98,179.00**	**$98,179.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$98,179.00**

Project ID: 5401050004212 **Project Name:** Ravalli County COA **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 12 Passenger Bus

Ravalli	NA	Finished	NA	0	No District Selected	EK COACHES	11601 CYRUS WAY STE 101, MUKILT	58662	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

$58,662.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,662.00	$58,662.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,662.00

Ravalli	NA	Finished	NA	0	No District Selected	RAVALLI COUNTY	310 OLD CORVALLIS RD, HAMILTON,	2768	NA	0

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Dec_10

$2,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,768.00	$2,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,768.00
$61,430.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$61,430.00**	**$61,430.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$61,430.00**

Project ID: 5401050004213 **Project Name:** Ravalli Services Corp **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 13 Passenger Bus

Ravalli	NA	Finished	NA	0	No District Selected	INTERMOUNTAIN COACH L	3204 E. PLATTE AVENUE, COLORAD	53273	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_10

$53,273.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,273.00	$53,273.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,273.00
$53,273.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$53,273.00**	**$53,273.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$53,273.00**

Project ID: 5401050004387 **Project Name:** RCTS Bus Shelters - Richland **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 4 - Bus Shelters

Richland	NA	Finished	NA	0	No District Selected	RCTS	2140 W. HOLLY ST., SIDNEY, MT 59	229268	NA	0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

$229,268.00	$0.00	$0.00	$0.00	$0.00	$0.00	$229,268.00	$174,290.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,290.00
$229,268.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$229,268.00**	**$174,290.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$174,290.00**

Project ID: 540100512004 **Project Name:** RICHEY-WEST **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 9 mile overlay on MT 200 west of Richey, in Dawson County

Dawson	NA	Finished	NA	0	No District Selected	PRINCE INC	PO BOX 440,FORSYTH,MT, 59327-04	2096639	NA	0

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Dec_09

$1,989,866.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,989,866.00	$1,989,866.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,989,866.00
$1,989,866.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,989,866.00**	**$1,989,866.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,989,866.00**

Project ID: 5401050004313 **Project Name:** Richland County Transportation **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 13 Passenger Bus

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	NA	Finished	NA	0	No District Selected	INTERMOUNTAIN COACH L	3204 E. PLATTE AVENUE, COLORAD	52733	NA	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$52,733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,733.00	$52,733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,733.00
$52,733.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,733.00**	**$52,733.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,733.00**

Project ID: 5401050005625 **Project Name:** Rimrock Stages **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 4 - 21 Passenger Bus

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	NA	0	No District Selected	BUSGROUP INC.	56396 FRANK PICHON DRIVE, SIDE	284000	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$284,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284,000.00	$284,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284,000.00
$284,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$284,000.00**	**$284,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$284,000.00**

Project ID: 540105205024 **Project Name:** RIVER DR-1ST TO 9TH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.9 mile overlay in Great Falls

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	UNITED MATERIALS OF GR	PO BOX 1690,GREAT FALLS,MT, 594	534447	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$532,925.00	$0.00	$0.00	$0.00	$0.00	$0.00	$532,925.00	$532,925.00	$0.00	$0.00	$0.00	$0.00	$0.00	$532,925.00
$532,925.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$532,925.00**	**$532,925.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$532,925.00**

Project ID: 540108105014 **Project Name:** RUSSELL ST-FAIRVIEW TO 39TH **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 0.8 mile mill and fill in Missoula

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	NA	0	No District Selected	KNIFE RIVER - MISSOULA	4800 WILKIE RD,MISSOULA,MT, 5980	134635	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$143,344.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,344.00	$143,344.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,344.00
$143,344.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$143,344.00**	**$143,344.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$143,344.00**

Project ID: 540105031010 **Project Name:** S-503: SE OF FOYS LAKE **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 3.5 mile chip seal on S 503 southwest of Kalispell

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	NA	0	No District Selected	PAVEMENT MAINTENANCE	PO BOX 3379,COLUMBIA FALLS,MT,	140553	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$125,548.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,548.00	$125,548.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,548.00
$125,548.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$125,548.00**	**$125,548.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$125,548.00**

Project ID: 5401050004607 **Project Name:** Sanders County COA **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 2 - Seven Passenger Mini Van

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	NA	0	No District Selected	RONAN DODGE	PO BOX 129 RONAN, MT 59864-021	46320	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$46,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,320.00	$46,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,320.00
$46,320.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,320.00**	**$46,320.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$46,320.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 540100322016 **Project Name:** SCOBEY-NORTH (PHASE II S & C **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 14.2 mile chip seal on MT 13 in Daniels County north of Scoby

Daniels *NA* *Finished* *NA* *0* *No District Selected* *RIVERSIDE CONTRACTING* *5571 ALLOY SOUTH,MISSOULA,MT,* *471540* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_09* *Estimated Completion Date: Dec_09*

$450,273.00	$0.00	$0.00	$0.00	$0.00	$0.00	$450,273.00	$450,273.00	$0.00	$0.00	$0.00	$0.00	$0.00	$450,273.00
$450,273.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$450,273.00**	**$450,273.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$450,273.00**

Project ID: 540108109002 **Project Name:** SCOTT ST OVERPASS-MSLA **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: On the Scott Street overpass in Missoula, Bridge deck repair and replacing the surface with a high strength epoxy concrete.

Missoula *NA* *Finished* *NA* *0* *No District Selected* *SLETTEN CONSTRUCTION* *PO BOX 2467,GREAT FALLS,MT, 594* *1777546* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jul_10*

$1,974,837.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,974,837.00	$1,974,837.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,974,837.00
$1,974,837.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,974,837.00**	**$1,974,837.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,974,837.00**

Project ID: 540102791013 **Project Name:** SF069-FLASHER-N OF HELENA **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Installing post mounted flashers at the intersection of S-279 & S 231 north of Helena

Lewis & Clark *NA* *Finished* *NA* *0* *No District Selected* *WESTERN TRAFFIC CONT* *PO BOX 17823,MISSOULA,MT, 59808* *17090* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Nov_09*

$29,952.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,952.00	$29,952.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,952.00
$29,952.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$29,952.00**	**$29,952.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$29,952.00**

Project ID: 540102801019 **Project Name:** SF069-FLASHERS-YORK RD-NE **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Installing post mounted flashers on York Road northeast of Helena

Lewis & Clark *NA* *Finished* *NA* *0* *No District Selected* *WESTERN TRAFFIC CONT* *PO BOX 17823,MISSOULA,MT, 59808* *20077* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Nov_09*

$31,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,340.00	$31,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,340.00
$31,340.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,340.00**	**$31,340.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$31,340.00**

Project ID: 540101031011 **Project Name:** SHILOH ROAD CORRIDOR-BILLI **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruct the remaining portion of Shiloh Road - Billings

Yellowstone *NA* *Active* *NA* *0* *No District Selected* *KNIFE RIVER - BILLINGS* *PO BOX 80066,BILLINGS,MT, 59108-* *5170168* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Apr_13*

$5,356,482.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,356,482.00	$5,356,482.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,356,482.00
$5,356,482.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,356,482.00**	**$5,356,482.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,356,482.00**

Project ID: 540105299080 **Project Name:** SIDEWALK PROGRAM-GTF PHA **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Multiple Location sidewalk Improvment Project - Great Falls

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	WALKER CONSTRUCTION I	270 FLOSS FLAT RD STE A,BELGRA	948466	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,045,347.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,045,347.00	$1,045,347.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,045,347.00
$1,045,347.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,045,347.00**	**$1,045,347.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,045,347.00**

Project ID: 540105299081 **Project Name:** SIDEWALK PROGRAM-GTF PHA **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Multiple Location sidewalk Improvment Project - Great Falls

Cascade	NA	Finished	NA	0	No District Selected	UNITED MATERIALS OF GR	PO BOX 1690,GREAT FALLS,MT, 594	376081	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$500,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,456.00	$500,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,456.00
$500,456.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,456.00**	**$500,456.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,456.00**

Project ID: 540108199088 **Project Name:** SIDEWALK RAMPS - MSLA **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Installation of accessible curb ramps on existing sidewalks at multiple locations within the City of Missoula.

Missoula	NA	Finished	NA	0	No District Selected	CITY OF MISSOULA	435 RYMAN, MISSOULA, MT 59802	350000	NA	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Oct_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$350,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,000.00	$350,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,000.00
$350,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$350,000.00**	**$350,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$350,000.00**

Project ID: 540101011004 **Project Name:** SMELTER AVE & 10TH ST N-GTF **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Reconstruction of the Smelter Ave. & 10th St. North Intersection

Cascade	NA	Finished	NA	0	No District Selected	UNITED MATERIALS OF GR	PO BOX 1690,GREAT FALLS,MT, 594	1774379	NA	0

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,920,221.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,920,221.00	$1,920,221.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,920,221.00
$1,920,221.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,920,221.00**	**$1,920,221.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,920,221.00**

Project ID: 540108120005 **Project Name:** SOUTH AVE-CLEMENTS TO RES **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 2 mile mill and fill in Missoula

Missoula	NA	Finished	NA	0	No District Selected	KNIFE RIVER - MISSOULA	4800 WILKIE RD,MISSOULA,MT, 5980	550396	NA	0

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$624,945.00	$0.00	$0.00	$0.00	$0.00	$0.00	$624,945.00	$624,945.00	$0.00	$0.00	$0.00	$0.00	$0.00	$624,945.00
$624,945.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$624,945.00**	**$624,945.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$624,945.00**

Project ID: 540100071118 **Project Name:** ST MARYS RD-N & S **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: US-93 near Stevensville - Reconstruction with Added Capacity

Ravalli	NA	Active	NA	0	No District Selected	SCHELLINGER CONST CO I	PO BOX 39,COLUMBIA FALLS,MT, 59	5039730	NA	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Feb_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,405,512.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,405,512.00	$5,405,512.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,405,512.00
$5,405,512.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,405,512.00**	**$5,405,512.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,405,512.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 54010500000199 **Project Name:** Statewide Equip/Prg Adm **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Statewide Equipment/Program Administration

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *172729* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jun_10* *Estimated Completion Date: Sep_11*

$172,729.00	$0.00	$0.00	$0.00	$0.00	$0.00	$172,729.00	$172,729.00	$0.00	$0.00	$0.00	$0.00	$0.00	$172,729.00
$172,729.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$172,729.00**	**$172,729.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$172,729.00**

Project ID: 540109013015 **Project Name:** STRUCTURES - NW OF BAKER **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Bridge Replacement Project

Fallon *NA* *Active* *NA* *0* *No District Selected* *FRANZ CONSTRUCTION IN* *PO BOX 1046,SIDNEY,MT, 59270-104* *622038* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Dec_12*

$684,245.00	$0.00	$0.00	$0.00	$0.00	$0.00	$684,245.00	$684,245.00	$0.00	$0.00	$0.00	$0.00	$0.00	$684,245.00
$684,245.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$684,245.00**	**$684,245.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$684,245.00**

Project ID: 540100271009 **Project Name:** STRUCTURES-NE OF EKALAKA **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Bridge Replacement Project on MT 7 North of Ekalaka

Carter *NA* *Active* *NA* *0* *No District Selected* *FRANZ CONSTRUCTION IN* *PO BOX 1046,SIDNEY,MT, 59270-104* *2092635* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Dec_12*

$2,236,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,236,426.00	$2,236,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,236,426.00
$2,236,426.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,236,426.00**	**$2,236,426.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,236,426.00**

Project ID: 5401TBD41 **Project Name:** SUN RIVER CONNECTOR **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Design and construction of a bicycle and pedestrian trail in the City of Great Falls on the north side of 10th Ave. South between Fox Farm Rd and the west end of the Warden Bridge.

Cascade *NA* *Cancelled* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: May_10* *Estimated Completion Date: Aug_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 5401TBD3 **Project Name:** US 2 SOUTH-KALISPELL **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: Construct New Bypass segment - US 2 South to US 93.

Flathead *NA* *Cancelled* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Mar_10* *Estimated Completion Date: Sep_12*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 5401050005319 **Project Name:** Valley County Transit **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: 2 - 19 Passenger Bus

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	NA	0	No District Selected	EK COACHES	11601 CYRUS WAY STE 101, MUKILT	119310	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$119,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,310.00	$119,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,310.00
$119,310.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$119,310.00**	**$119,310.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$119,310.00**

Project ID: 5401050001789 **Project Name:** W Yellowstone Found Fac **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: W Yellowstone Intercity Facility

Gallatin	NA	Finished	NA	0	No District Selected	W YELLOWSTONE FOUND	435 HWY 20, STE B, PO BOX 255, W	100000	NA	0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Sep_11

$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00
$100,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**

Project ID: 5401050002360 **Project Name:** Whitehall Senior Citizens **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Conversion Van

Jefferson	NA	Finished	NA	0	No District Selected	INTERMOUNTAIN COACH L	3204 E. PLATTE AVENUE, COLORAD	35650	NA	0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_10

$35,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,650.00	$35,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,650.00
$35,650.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,650.00**	**$35,650.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,650.00**

Project ID: 5401050002345 **Project Name:** Whitehall Transportation **Project Category:** Transportation/Infrastructure **Sub Class:** 480W1

Project Abstract: Mini-van

Jefferson	NA	Active	NA	0	No District Selected	NA	NA	25108	NA	0

Budget Determination: Actual Estimated Start Date: Oct_10 Estimated Completion Date: Dec_12

$25,108.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,108.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$25,108.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,108.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 540100947028 **Project Name:** WIBAUX-EAST (EB) **Project Category:** Transportation/Infrastructure **Sub Class:** 450W1

Project Abstract: 6.2 mile mill and fill on I 94 east of Wibaux, in Wibaux County.

Wibaux	NA	Finished	NA	0	No District Selected	PRINCE INC	PO BOX 440,FORSYTH,MT, 59327-04	1199755	NA	0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_09

$1,078,037.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,078,037.00	$1,078,037.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,078,037.00
$1,078,037.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,078,037.00**	**$1,078,037.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,078,037.00**
$228,447,270.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$228,447,270.00**	**$228,019,869.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$228,019,869.00**

Dept of Corrections

Report Period Final

Project ID: 640100202 **Project Name:** CCI Grant **Project Category:** Public Safety **Sub Class:** 690D1

Project Abstract: The MDOC will hire 8 P&P Officers. Five of the eight grant-funded positions will address the supervision needs of offenders from the 7 nationally recognized MT American Indian reservations. The remaining three positions will be added to Hamilton and Butte and will address offenders diagnosed with co-occurring disorders.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Community Corrections Interventions	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Mar_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$924,996.00	$0.00	$0.00	$924,996.00	$0.00	$0.00	$0.00	$924,122.00	$0.00	$0.00	$924,122.00
$0.00	**$0.00**	**$0.00**	**$924,996.00**	**$0.00**	**$0.00**	**$924,996.00**	**$0.00**	**$0.00**	**$0.00**	**$924,122.00**	**$0.00**	**$0.00**	**$924,122.00**

Project ID: 64010302 **Project Name:** Mens Prison Vacancy Savings **Project Category:** Public Safety **Sub Class:** 695W1

Project Abstract: To offset vacancy savings for direct care staff.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	Personnel costs to offset vacancy savings	Finished	Deer Lodge	59722	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$1,781,163.00	$0.00	$0.00	$0.00	$1,781,163.00	$0.00	$0.00	$1,781,163.00	$0.00	$0.00	$0.00	$1,781,163.00
$0.00	**$0.00**	**$1,781,163.00**	**$0.00**	**$0.00**	**$0.00**	**$1,781,163.00**	**$0.00**	**$0.00**	**$1,781,163.00**	**$0.00**	**$0.00**	**$0.00**	**$1,781,163.00**

Project ID: 64010503 **Project Name:** Pine Hills Vacancy Savings **Project Category:** Public Safety **Sub Class:** 701W1

Project Abstract: To offset vacancy savings for direct care staff.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	Personnel costs to offset vacancy savings	Finished	Miles City	59301	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$417,392.00	$0.00	$0.00	$0.00	$417,392.00	$0.00	$0.00	$417,391.00	$0.00	$0.00	$0.00	$417,391.00
$0.00	**$0.00**	**$417,392.00**	**$0.00**	**$0.00**	**$0.00**	**$417,392.00**	**$0.00**	**$0.00**	**$417,391.00**	**$0.00**	**$0.00**	**$0.00**	**$417,391.00**

Project ID: 64010502 **Project Name:** Riverside Vacancy Savings **Project Category:** Public Safety **Sub Class:** 701W1

Project Abstract: To offset vacancy savings for direct care staff.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	Personnel costs to offset vacancy savings	Finished	Boulder	59623	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$99,522.00	$0.00	$0.00	$0.00	$99,522.00	$0.00	$0.00	$99,523.00	$0.00	$0.00	$0.00	$99,523.00
$0.00	**$0.00**	**$99,522.00**	**$0.00**	**$0.00**	**$0.00**	**$99,522.00**	**$0.00**	**$0.00**	**$99,523.00**	**$0.00**	**$0.00**	**$0.00**	**$99,523.00**

Project ID: 64010201 **Project Name:** Treasure State Vacancy Savings **Project Category:** Public Safety **Sub Class:** 690W1

Project Abstract: To offset vacancy savings for direct care staff.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	Personnel costs to offset vacancy savings	Finished	Deer Lodge	59722	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$146,845.00	$0.00	$0.00	$0.00	$146,845.00	$0.00	$0.00	$146,845.00	$0.00	$0.00	$0.00	$146,845.00
$0.00	**$0.00**	**$146,845.00**	**$0.00**	**$0.00**	**$0.00**	**$146,845.00**	**$0.00**	**$0.00**	**$146,845.00**	**$0.00**	**$0.00**	**$0.00**	**$146,845.00**

Project ID: 64010301 **Project Name:** Womens Prison Vacancy Savings **Project Category:** Public Safety **Sub Class:** 695W1

Project Abstract: To offset vacancy savings for direct care staff.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Personnel costs to offset vacancy savings	Finished	Billings	59101	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$219,165.00	$0.00	$0.00	$0.00	$219,165.00	$0.00	$0.00	$219,165.00	$0.00	$0.00	$0.00	$219,165.00
$0.00	**$0.00**	**$219,165.00**	**$0.00**	**$0.00**	**$0.00**	**$219,165.00**	**$0.00**	**$0.00**	**$219,165.00**	**$0.00**	**$0.00**	**$0.00**	**$219,165.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 64010501 **Project Name:** Youth Trans Cent Vac Savings **Project Category:** Public Safety **Sub Class:** 701W1

Project Abstract: To offset vacancy savings for direct care staff.

Cascade | Personnel costs to offset vacancy savings | Finished | Great Falls | 59405 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$48,472.00	$0.00	$0.00	$0.00	$48,472.00	$0.00	$0.00	$48,472.00	$0.00	$0.00	$0.00	$48,472.00
$0.00	**$0.00**	**$48,472.00**	**$0.00**	**$0.00**	**$0.00**	**$48,472.00**	**$0.00**	**$0.00**	**$48,472.00**	**$0.00**	**$0.00**	**$0.00**	**$48,472.00**
$0.00	**$0.00**	**$2,712,559.00**	**$924,996.00**	**$0.00**	**$0.00**	**$3,637,555.00**	**$0.00**	**$0.00**	**$2,712,559.00**	**$924,122.00**	**$0.00**	**$0.00**	**$3,636,681.00**

Dept of Environmental Quality

Report Period Dec_12

Project ID: 5301EEAR0000001 **Project Name:** Appliance Rebate Program **Project Category:** Energy and Weatherization **Sub Class:** 420DR

Project Abstract: State energy effeciency appliance rebate program

Statewide | Sub-Projects to be added when initiated. | Finished | Various | 0 | No District Selected | NA | NA | 1 | NA | 1

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$928,000.00	$0.00	$0.00	$928,000.00	$0.00	$0.00	$0.00	$928,000.00	$0.00	$0.00	$928,000.00
$0.00	**$0.00**	**$0.00**	**$928,000.00**	**$0.00**	**$0.00**	**$928,000.00**	**$0.00**	**$0.00**	**$0.00**	**$928,000.00**	**$0.00**	**$0.00**	**$928,000.00**

Project ID: 5301ESEP0000006 **Project Name:** Cabt Agy Nrg SW DEQ AT 6/30/11 **Project Category:** Energy and Weatherization **Sub Class:** 420W6

Project Abstract: Cabinet Agency Energy Projects, Statewide. These funds will be allocated to numerous energy projects in A&E's program 1 for state departments and agencies.

Statewide | AW909 | Finished | NA | 0 | No District Selected | NA | NA | 0 | Homes/Buildings | 0

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$159,183.00	$0.00	$0.00	$0.00	$0.00	$0.00	$159,183.00

Missoula | A&E #27-38-04-01 Construction contract DNRC Missoula Lighting Upgrade project | Finished | Missoula | 59801 | No District Selected | Liberty Electric | DUNS # 02.199.5113 | 9660 Sum | 23773 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Mar_10 | Estimated Completion Date: Jun_11

$23,773.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,773.00	$23,773.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,773.00

Cascade | A&E #29-42-01 GF Labor Bldg Energy Improv. This project is Department of Labor and Industries project on the Great Falls Labor building. | Finished | Great Falls | 59401 | No District Selected | Wadsworth Builders Compan | DUNS #14.841.7934 | 4601 Second A | 126290 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Nov_09

$126,290.00	$0.00	$0.00	$0.00	$0.00	$0.00	$126,290.00	$126,290.00	$0.00	$0.00	$0.00	$0.00	$0.00	$126,290.00

Cascade | A&E #2010-31-01-01 SWEI Great Falls | Finished | Great Falls | 59401 | No District Selected | Associated Construction Engi | DUNS # 18.544.4114 | 12 Nort | 38908 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Jun_11

$39,364.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,364.00	$39,364.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,364.00

Missoula | A&E #27-38-04-01Architect/Engineer for Department of Natural Resources and Conservation Missoula Lighting Upgrade project. | Finished | Missoula | 59801 | No District Selected | D.P. Lund Company | DUNS # 02.199.5113 | 5650 Ha | 16096 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_11

$20,130.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,130.00	$20,130.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,130.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	A&E#2010-31-02 Helena Complex Energy Improve	Finished	Helena	59601	No District Selected	GPD, Inc.	524 1st Avenue South Great Falls, M	110534	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$107,801.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,801.00	$107,801.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,801.00

Cascade	A&E #2010-31-01-01 Construction ContractSWEI Great Falls	Finished	Great Falls	59401	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	62636	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$62,636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,636.00	$62,636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,636.00

Fergus	A&E #2010-31-01-02 Lewistown	Finished	Lewistown	59457	No District Selected	Associated Construction Engi	DUNS # 18.544.4114 12 Nort	22796	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$22,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,796.00	$22,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,796.00

Yellowstone	A&E #2010-31-01-03 SWEI Billings	Finished	Billings	59101	No District Selected	Associated Construction Engi	DUNS # 18.544.4114 12 Nort	37018	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Nov_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$38,474.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,474.00	$38,474.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,474.00

Yellowstone	A&E #2010-31-01-03 SWEI Billings	Finished	Billings	59101	No District Selected	Midland Mechanical	PO Box 20224 Billings, MT 5	45526	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Nov_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$45,526.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,526.00	$45,526.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,526.00

Missoula	A&E #2010-31-01-04 SWEI Missoula	Finished	Missoula	59801	No District Selected	Associated Construction Engi	DUNS # 18.544.4114 12 Nort	34470	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$39,276.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,276.00	$39,276.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,276.00

Lewis & Clark	A&E#2010-31-02 Helena Complex Energy Improve Construction	Finished	Helena	59601	No District Selected	Big Sky Plumbing & Heating	1923 Dodge Ave # C Helena, MT	436211	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$442,199.00	$0.00	$0.00	$0.00	$0.00	$0.00	$442,199.00	$442,199.00	$0.00	$0.00	$0.00	$0.00	$0.00	$442,199.00

Lewis & Clark	A&E #2010-31-02-02 Helena Hdq/Shop Lighting Upgr	Finished	Helena	59601	No District Selected	Eagle Electric, Inc.	Helena, MT 59601-0815	343349	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Oct_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$347,015.00	$0.00	$0.00	$0.00	$0.00	$0.00	$347,015.00	$347,015.00	$0.00	$0.00	$0.00	$0.00	$0.00	$347,015.00

Custer	A&E #2010-35-05 Region 7 Hdqtrs Energy Upgrade	Finished	Miles City	59301	No District Selected	Allied Plumbing, Inc.	Billings	12000	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$12,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,000.00	$12,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,000.00

Gallatin	A&E #2010-42-02 Bozeman Job Srvc Enrgy Improve	Finished	Bozeman	59715	No District Selected	Consulting Design Solutoins,	Manhatten	14503	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$15,094.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,094.00	$15,094.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,094.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location		Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	A&E #2010-31-02-02 Architect/Engineer Helena Hdq/Shop Lighting Upgr	Finished	Helena	59601	No District Selected	GPD, PC	524 1st Ave S	Great Falls	39786	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Oct_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$39,786.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,786.00	$39,786.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,786.00

Cascade	A&E #2010-35-01 Region 4 HVAC/Energy Upgrade	Finished	Great Falls	59401	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688	PO Box	44281	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		
$44,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,281.00	$44,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,281.00
Flathead	A&E #2010-35-03 Region 1 HVAC/Energy Upgrade	Finished	Kalispell	59903	No District Selected	Diamond Plumbing & Heating	DUNS # 60.596.8197	P.O. Box 53	50654	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: May_10		Estimated Completion Date: Oct_10		
$53,318.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,318.00	$53,318.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,318.00
Custer	A&E #2010-35-05 Region 7 Hdqtrs Energy Upgrade	Finished	Miles City	59301	No District Selected	Control System Integrators	PO Box 2138	Billings, MT 59	15122	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		
$15,122.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,122.00	$15,122.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,122.00
Gallatin	A&E #2010-42-02 Bozeman Job Srvc Enrgy Improve	Finished	Bozeman	59715	No District Selected	Townsend Electric, Inc.	DUNS # 035292887	P.O. Box 401 To	1050	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		
$1,050.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,050.00	$1,050.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,050.00
Missoula	A&E #27-37-02-01 Forensic Lab Repairs & Energy	Finished	Missoula	59801	No District Selected	Jackson Contractor Group	DUNS #11.409.1015	PO Box 96	671824	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
$674,262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$674,262.00	$674,262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$674,262.00
Roosevelt	A&E #2010-31-02-03 Helena Shop HVAC/Energy Upgr	Finished	Helena	59601	No District Selected	Tri-County Mechanical and El	DUNS# 08.951.5688	PO Box	73771	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Nov_10		Estimated Completion Date: Sep_11		
$73,771.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,771.00	$73,771.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,771.00
Roosevelt	A&E #2011-42-01 Helena Job Service Energy Upgd	Finished	Helena	59601	No District Selected	Big Sky Plumbing & Heating	1923 Dodge Ave # C	Helena, MT	55262	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		
$55,262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,262.00	$55,262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,262.00
Roosevelt	A&E #2011-42-01 Helena Job Service Energy Upgd Architect contract	Finished	Helena	59601	No District Selected	Millenium Engineering, Inc.	1063 Helena Ave.	Helena, MT 5	29739	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		
$29,739.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,739.00	$29,739.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,739.00
Roosevelt	A&E #2011-42-01 Helena Job Service Energy Upgd Wadsworth contract	Finished	Helena	59601	No District Selected	Wadsworth Builders Compan	DUNS #14.841.7934	4601 Second A	24999	Homes/Buildings	1
			Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		
$24,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,999.00	$24,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,999.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location		Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	A&E #27-30-01 Enterprise System Srvc Cntr	Finished	Helena	59601	No District Selected	Jackson Contractor Group	DUNS #11.409.1015	PO Box 96	23611	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Sep_11 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$23,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,611.00	$23,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,611.00

Missoula	A&E #27-37-02-01 Forensic Lab Repairs & Energy Architect contract	Finished	Missoula	59801	No District Selected	GPD, Inc.	524 1st Avenue South	Great Falls, M	5738	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Jul_10 — Estimated Completion Date: Jun_11

$5,738.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,738.00	$5,738.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,738.00

Roosevelt	A&E #2010-31-02-03 Helena Shop HVAC/Energy Upgr Big Sky	Finished	Helena	59601	No District Selected	Big Sky Plumbing & Heating	1923 Dodge Ave # C	Helena, MT	256112	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Nov_10 — Estimated Completion Date: Sep_11

$256,229.00	$0.00	$0.00	$0.00	$0.00	$0.00	$256,229.00	$256,229.00	$0.00	$0.00	$0.00	$0.00	$0.00	$256,229.00

Yellowstone	A&E #2010-35-02 Region 5 HVAC/Energy Upgrade	Finished	Billings	59101	No District Selected	Empire Heating & Cooling	500 Albert Street	Billings, MT 59	0	Homes/Buildings	1

Budget Determination: Actual — Estimated Start Date: Aug_11 — Estimated Completion Date: Sep_11

$21,487.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,487.00	$21,487.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,487.00
$2,661,029.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,661,029.00**	**$2,820,212.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,820,212.00**

Project ID: 5301FYLASH00001 **Project Name:** Como Lake Fly Ash Boat Ramps **Project Category:** Water and Environment **Sub Class:** 420DF

Project Abstract: The Bitterroot National Forest desires to expand the boat ramp facility at Lake Como High Impact Recreation Area (HIRA) located approximately 5 miles north of Darby, Montana. In an effort to pursue environmentally friendly product use, the Bitterroot National Forest approved ARRA grant funding to MT DEQ ($165,328) to research, design, and place the new boat ramp using concrete utilizing 100% flyash rather than traditional cement concrete. This project will provide the opportunity to demonstrate that a 100% fly ash concrete can be used in a wet, freeze/thaw environment.

Ravalli	USFS -Como Lake Fly Ash Ramps	Finished	Darby	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Aug_10 — Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$165,328.00	$0.00	$0.00	$165,328.00	$0.00	$0.00	$0.00	$159,282.00	$0.00	$0.00	$159,282.00
$0.00	**$0.00**	**$0.00**	**$165,328.00**	**$0.00**	**$0.00**	**$165,328.00**	**$0.00**	**$0.00**	**$0.00**	**$159,282.00**	**$0.00**	**$0.00**	**$159,282.00**

Project ID: 5301EDERA000002 **Project Name:** DEQ/Decker Coal Company **Project Category:** Energy and Weatherization **Sub Class:** 420DD

Project Abstract: Montana DEQ, in Partnership with Decker Coal Company, under ARRA of 2009. This project will repower 4 non-road coal hauling and dump truck engines in the state of Montana. These vehicles are owned and operated by Decker Coal Company. This funding will pay for 75% of the cost of the engines repowers. Decker Coal Company is responsible for contributing the remaining 25% of the cost of each engine repower. The primary goal of the project is to reduce exposure to toxic emissions from diesel exhaust. This project will also aid in the creation and/or retention of approximately 9.3 jobs.

Big Horn	This assistance agreement provides funding to the Montana Department of Environmental Quality, in Partnership with Decker Coal Company, under the American Recovery & Reinvestment Act of 2009.	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$700,000.00	$0.00	$0.00	$700,000.00	$0.00	$0.00	$0.00	$700,000.00	$0.00	$0.00	$700,000.00
$0.00	**$0.00**	**$0.00**	**$700,000.00**	**$0.00**	**$0.00**	**$700,000.00**	**$0.00**	**$0.00**	**$0.00**	**$700,000.00**	**$0.00**	**$0.00**	**$700,000.00**

Project ID: 5301EDERA000001 **Project Name:** DERA - Clean Diesel Grant **Project Category:** Energy and Weatherization **Sub Class:** 420W4

Project Abstract: This request for applications (RFA) is intended to develop a list of potential candidates (private schools and public school districts) interested in replacing their existing diesel-powered school buses with new ones under the MT-SBR Project. MT-DEQ will review and rank the applications in order to select those most appropriate for funding under the DERA guidelines. A new school bus with fuel-operated heaters and safety equipment meeting EPA's2007 or 2010 emissions control standards is estimated to cost from $50,000 to $100,000 without

Statewide	DERA- Clean Diesel Administration	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Jun_11

$70,514.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,514.00	$72,494.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,494.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	Libby School District No. 4 (Contract #210013)	Finished	Libby	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Lincoln	Libby School District No. 4 (Contract #210014)	Finished	Libby	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Lake	Polson School District #23 (Contract #210015)	Finished	Polson	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Big Horn	Hardin Public Schools (Contract #210016)	Finished	Hardin	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Yellowstone	Laurel School District #7-70 (Contract #210017)	Finished	Laurel	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Lake	Ronan School District #30 (Contract #210018)	Finished	Ronan	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Park	Shields Valley Schools (Contract #210019)	Finished	Shields	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Ravalli	Stevensville Public School District No. 2 (Contract #210020)	Finished	Stevensville	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Flathead	Columbia Falls School District No. 6 (Contract #210021)	Finished	Columbia Falls	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		
Lewis & Clark	E. Helena Public Schools District #9 (Contract #210022)	Finished	East Helena	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$44,910.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,910.00	$44,910.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,910.00
$48,179.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,179.00	$48,179.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,179.00
$43,586.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,586.00	$43,586.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,586.00
$48,217.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,217.00	$48,217.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,217.00
$47,554.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,554.00	$47,554.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,554.00
$44,098.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,098.00	$44,098.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,098.00
$46,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,250.00	$46,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,250.00
$48,179.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,179.00	$48,179.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,179.00
$55,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,607.00	$55,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,607.00
$45,017.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,017.00	$45,017.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,017.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	E. Helena Public Schools (Contract #210023)	Finished	East Helena	0	No District Selected	NA	NA	0	NA	0
Anaconda-Deer Lodge	Anaconda School District (Contract #210024)	Finished	Anaconda	0	No District Selected	NA	NA	0	NA	0
Flathead	Columbia Falls School District No. 6 (Contract $210025)	Finished	Columbia Falls	0	No District Selected	NA	NA	0	NA	0
Cascade	Great Falls Public Schools (Contract # 210026)	Finished	Great Falls	0	No District Selected	NA	NA	0	NA	0
Lincoln	Troy Public Schools (Contract # 21100227)	Finished	troy	0	No District Selected	NA	NA	0	NA	0
Wibaux	Wibaux Public Schools (Contract # 210028)	Finished	Wibaux	0	No District Selected	NA	NA	0	NA	0
Flathead	Charlo School District 7J (Contract # 210030)	Finished	Charlo	0	No District Selected	NA	NA	0	NA	0
Glacier	Browning Public Schools (C0ntract # 210031)	Finished	Browning	0	No District Selected	NA	NA	0	NA	0
Missoula	Clinton School District No. 32 (Contract #210032)	Finished	Clinton	0	No District Selected	NA	NA	0	NA	0
Lewis & Clark	E. Helena Public Schools (Contract #210033)	Finished	East Helena	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$45,017.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,017.00	$45,017.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,017.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$44,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,901.00	$44,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,901.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$55,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,607.00	$55,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,607.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$43,719.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,719.00	$43,719.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,719.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$45,976.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,976.00	$45,976.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,976.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$44,598.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,598.00	$44,598.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,598.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$47,377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,377.00	$47,377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,377.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$55,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,320.00	$55,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,320.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$44,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,833.00	$44,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,833.00
Budget Determination: Actual							Estimated Start Date: Sep_10				Estimated Completion Date: Jun_11		
$57,630.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,630.00	$57,630.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,630.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	Harrison Public School (Contract #210034)	Finished	Harrison	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$44,885.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,885.00	$44,885.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,885.00

Glacier	Browning Public Schools (Contract # 210035)	Finished	Browning	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$55,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,320.00	$55,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,320.00

Missoula	Clinton Schools (Contract # 210036)	Finished	Clinton	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$44,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,833.00	$44,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,833.00

Musselshell	Roundup Public Schools (Contract #210037)	Finished	Roundup	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$44,838.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,838.00	$44,838.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,838.00

Ravalli	Darby Public School District No. 9 (C0ntract #210038)	Finished	Darby	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$58,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,325.00	$58,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,325.00

Roosevelt	Frontier School District No. 3 (Contract #210039)	Finished	Wolf Point	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$45,730.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,730.00	$43,750.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,750.00

Blaine	Harlem Public Schools (Contract #210040)	Finished	Harlem	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$58,850.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,850.00	$58,850.00	$0.00	$0.00	$0.00	$0.00	$0.00	$58,850.00

Glacier	Browning Public Schools (Contract # 210041)	Finished	Browning	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$55,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,320.00	$55,320.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,320.00

Hill	Rocky Boy School Districts 87J&L (Contract #210042)	Finished	Havre	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$48,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,332.00	$48,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,332.00

Missoula	Clinton School District No. 32 (Contract #210043)	Finished	Clinton	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$43,496.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,496.00	$43,496.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,496.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Clinton School District No. 32 (Contract #210044)	Finished	Clinton	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$43,496.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,496.00	$43,496.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,496.00

Statewide	DERA- Clean Diesel Administration	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$30,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,000.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,000.00

Flathead	Creston School District	Finished	Creston	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$43,236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,236.00	$43,236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,236.00

Judith Basin	Geyser Public Schools	Finished	Geyser	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$42,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,250.00	$42,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,250.00

Yellowstone	Shepherd Public Schools	Finished	Shepherd	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_10 | Estimated Completion Date: Jun_11

$44,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,000.00	$44,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,000.00

$1,730,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,730,000.00**	**$1,730,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,730,000.00**

Project ID: 5301ESEP0000003 **Project Name:** DOC Enrg Conser DEQ AT 6/30/11 **Project Category:** Energy and Weatherization **Sub Class:** 420W2

Project Abstract: Department of Corrections Energy Conservation Improvements. These funds will be allocated to numerous DOC energy projects.

Statewide	DW908	Cancelled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Estimate | Estimated Start Date: Dec_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Jefferson	A&E #29-10-02 Williams P&H contract Department of Corrections Riverside Youth Correctional Facility's Campus Energy Improvements project.	Finished	Bozeman	59771	No District Selected	Williams Plumbing & Heating,	2131 Industrial Drive PO Box 10	156935	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Apr_10 | Estimated Completion Date: Aug_10

$156,935.00	$0.00	$0.00	$0.00	$0.00	$0.00	$156,935.00	$156,935.00	$0.00	$0.00	$0.00	$0.00	$0.00	$156,935.00

Jefferson	A&E #29-10-02 Department of Corrections Riverside Youth Correctional Facility's Campus Energy Improvements project.	Finished	Boulder	59632	No District Selected	Consulting Design Solutions,	7540 Churchill Rd Manhattan, MT	53864	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_11

$62,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,668.00	$62,668.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,668.00

Jefferson	A&E #29-10-02 Safetech contract Department of Corrections Riverside Youth Correctional Facility's Campus Energy Improvements project.	Finished	Boulder	59632	No District Selected	Safetech, Inc.	DUNS # 79.333.4160 5735 Int	30990	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_11

$30,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,990.00	$30,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,990.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location		Award Amount	Unit of Measure	Unit of Measure Qty
Powell	A&E 29-12-01 Renovate Low Support	Finished	Deer Lodge	59722	No District Selected	Jackson Contractor Group	DUNS #11.409.1015	PO Box 96	494947	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jul_10			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$521,906.00	$0.00	$0.00	$0.00	$0.00	$0.00	$521,906.00	$521,906.00	$0.00	$0.00	$0.00	$0.00	$0.00	$521,906.00

Jefferson	A&E #29-10-02 A. L. M. Consulting contract Department of Corrections Riverside Youth Correctional Facility's Campus Energy Improvements project.	Finished	Boulder	59632	No District Selected	A.L.M. Consulting	DUNS # 79.551.3998	1316 8th Av	9544	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Sep_09			Estimated Completion Date: Jun_11		

$9,544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,544.00	$9,544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,544.00

Powell	A&E 29-12-01 Renovate Low Support Architect Contract	Finished	Deer Lodge	59722	No District Selected	HGFA Architects	800 Granite Tower	222 N 32nd	220324	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jul_10			Estimated Completion Date: Sep_11		

$220,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$220,324.00	$220,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$220,324.00

Powell	A&E 29-12-01-01 High Side Energy Projects	Finished	Deer Lodge	59722	No District Selected	Jackson Contractor Group	DUNS #11.409.1015	PO Box 96	1406004	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jul_11			Estimated Completion Date: Sep_11		

$1,410,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,410,674.00	$1,410,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,410,674.00

Jefferson	A&E #29-10-01 Watch E Rprs & Imprvs	Finished	Boulder	59632	No District Selected	Space Planning for People	PO Box 647	Billings, MT 5	3760	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Dec_10			Estimated Completion Date: Sep_11		

$3,760.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,760.00	$3,760.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,760.00

Jefferson	A&E #29-10-01 Watch E Rprs & Imprvs Construction	Finished	Boulder	59632	No District Selected	Richard Schwartz, Inc.	DUNS # 05.025.8292	205 Highla	47310	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Dec_10			Estimated Completion Date: Sep_11		

$47,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,310.00	$47,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,310.00

Powell	A&E #27-12-04-01 Housing Unit Upgrades at Montana State Prison	Finished	Deer Lodge	59722	No District Selected	BN Builders, Inc.	DUNS #00.190.3736	293 Rodeo Driv	646069	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Nov_09			Estimated Completion Date: Sep_10		

$646,069.00	$0.00	$0.00	$0.00	$0.00	$0.00	$646,069.00	$646,069.00	$0.00	$0.00	$0.00	$0.00	$0.00	$646,069.00

Jefferson	A&E #29-10-01 Watch E Rprs & Imprvs Star Service	Finished	Boulder	59632	No District Selected	Star Service	DUNS # 04.137.1683	PO Box 156	238930	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Dec_10			Estimated Completion Date: Sep_11		

$238,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$238,930.00	$238,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$238,930.00

$3,349,110.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,349,110.00**	**$3,349,110.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,349,110.00**

Project ID: 5301ESEP0000004 **Project Name:** DPHHS Enrg SW DEQ AT 6/30/11 **Project Category:** Energy and Weatherization **Sub Class:** 420W3

Project Abstract: Department of Public Health and Human Services Energy Projects, Statewide. These funds will be allocated to numerous DPHHS energy projects.

Statewide	CW908	Cancelled	NA	0	No District Selected	NA	NA		0	Homes/Buildings	0
		Budget Determination: Estimate				Estimated Start Date: Sep_09			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	A&E #27-18-01-02 Upgrade Mechanical and Electrical systems of the Montana Veterans Home.	Finished	Columbia Falls	59903	No District Selected	Diamond Plumbing & Heating	DUNS # 60.596.8197 P.O. Box 53	492218	Homes/Buildings	1
Fergus	A&E #28-19-02 Montana Mental Health Nursing Care Center's project to upgrade lighting.	Finished	Lewistown	59457	No District Selected	Ames Engineering, LLC	5660 Falcon Rd Helena, MT 596	13694	Homes/Buildings	1
Jefferson	A&E #29-13-03 MDC Energy Improvements Construction contract	Finished	Boulder	59632	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	286455	Homes/Buildings	1
Fergus	A&E #28-19-02 Construction of Montana Mental Health Nursing Care Center's project to upgrade lighting.	Finished	Lewistown	59457	No District Selected	Central Electric	DUNS # 03.526.6519 PO Box 802	127513	Homes/Buildings	1
Flathead	A&E #2010-18-01 Montana Veterans Home Chapel Heating Upgrade	Finished	Columbia Falls	59903	No District Selected	Diamond Plumbing & Heating	DUNS # 60.596.8197 P.O. Box 53	28547	Homes/Buildings	1
Jefferson	A&E #29-13-03 MDC Energy Improvements	Finished	Boulder	59632	No District Selected	Three Rivers Engineering	DUNS # 02.487.0045 2023 Stadiu	40500	Homes/Buildings	1
Powell	A&E #27-11-03-01 X Bldg Ventltn & Campus Energy	Finished	Warm Springs	59756	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	820257	Homes/Buildings	1
Powell	A&E #27-11-03-02 Improve Gas Distribution	Finished	Warm Springs	59756	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	734000	Homes/Buildings	1
Dawson	A&E #29-25-01-01 EMVH Central Chiller System	Finished	Glendive	59330	No District Selected	Con'eer Engineering	1629 Ave D Ste 7C Bi	23222	Homes/Buildings	1
Dawson	A&E #29-25-01-01 EMVH Central Chiller System	Finished	Glendive	59330	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	242876	Homes/Buildings	1

Sub Project Description	Budget Determination	Estimated Start Date	Estimated Completion Date
A&E #27-18-01-02 Upgrade Mechanical and Electrical systems of the Montana Veterans Home.	Actual	Aug_09	Jan_10
A&E #28-19-02 Montana Mental Health Nursing Care Center's project to upgrade lighting.	Actual	Sep_09	Jun_11
A&E #29-13-03 MDC Energy Improvements Construction contract	Actual	Sep_10	Jun_11
A&E #28-19-02 Construction of Montana Mental Health Nursing Care Center's project to upgrade lighting.	Actual	Sep_09	Jun_11
A&E #2010-18-01 Montana Veterans Home Chapel Heating Upgrade	Actual	Nov_09	Nov_09
A&E #29-13-03 MDC Energy Improvements	Actual	Sep_10	Jun_11
A&E #27-11-03-01 X Bldg Ventltn & Campus Energy	Actual	May_10	May_11
A&E #27-11-03-02 Improve Gas Distribution	Actual	Sep_11	Sep_11
A&E #29-25-01-01 EMVH Central Chiller System	Actual	Jan_11	Sep_11
A&E #29-25-01-01 EMVH Central Chiller System	Actual	Jan_11	Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$492,218.00	$0.00	$0.00	$0.00	$0.00	$0.00	$492,218.00	$492,218.00	$0.00	$0.00	$0.00	$0.00	$0.00	$492,218.00
$15,569.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,569.00	$15,569.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,569.00
$286,455.00	$0.00	$0.00	$0.00	$0.00	$0.00	$286,455.00	$286,455.00	$0.00	$0.00	$0.00	$0.00	$0.00	$286,455.00
$151,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$151,281.00	$151,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$151,281.00
$28,547.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,547.00	$28,547.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,547.00
$50,209.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,209.00	$50,209.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,209.00
$820,257.00	$0.00	$0.00	$0.00	$0.00	$0.00	$820,257.00	$820,257.00	$0.00	$0.00	$0.00	$0.00	$0.00	$820,257.00
$734,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$734,000.00	$734,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$734,000.00
$23,660.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,660.00	$23,660.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,660.00
$242,876.00	$0.00	$0.00	$0.00	$0.00	$0.00	$242,876.00	$242,876.00	$0.00	$0.00	$0.00	$0.00	$0.00	$242,876.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	A&E #2011-13-01 Improve Medical Services	Finished	Boulder	59632	No District Selected	Bjerke Architects	2905 N. Montana Ave. Suite 202	15000	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Jun_11		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$155,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$155,279.00	$155,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$155,279.00

Powell	A&E #2012-11-01 Upgrade Campus Lighting	Finished	Warm Springs	59756	No District Selected	Ames Engineering, LLC	5660 Falcon Rd Helena, MT 596	10288	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$13,092.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,092.00	$13,092.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,092.00

Powell	A&E #2012-11-01 Upgrade Campus Lighting Construction Contract	Finished	Warm Springs	59756	No District Selected	Liberty Electric	DUNS # 02.199.5113 9660 Sum	81070	Homes/Buildings	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$81,070.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,070.00	$81,070.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,070.00
$3,094,513.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,094,513.00**	**$3,094,513.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,094,513.00**

Project ID: 5301SRFDW000001 **Project Name:** Drinking Water-SRF Admin **Project Category:** Water and Environment **Sub Class:** 420WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the ARRA of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities. The primary is to: preserve and create jobs and promote economic recovery through the investment in infrastructure projects that will improve water quality and will provide long-term economic benefits.

Statewide	DEQ - Planning and Prevention Program SRF Drinking Water Administration.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$520,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$520,611.00	$520,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$520,650.00

Statewide	DEQ - Permitting and Compliance Program SRF Drinking Water Administration.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$50,357.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,357.00	$50,357.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,357.00
$570,968.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$570,968.00**	**$571,007.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$571,007.00**

Project ID: 5301EEAP0000001 **Project Name:** Energy Assurance Planning **Project Category:** Energy and Weatherization **Sub Class:** 420DA

Project Abstract: Recovery Act- Energy Assurance Planning

Statewide	Sub-Projects to be added when initiated.	Finished	Various	0	No District Selected	NA	NA	1	NA	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$288,765.00	$0.00	$0.00	$288,765.00	$0.00	$0.00	$0.00	$277,447.00	$0.00	$0.00	$277,447.00
$0.00	**$0.00**	**$0.00**	**$288,765.00**	**$0.00**	**$0.00**	**$288,765.00**	**$0.00**	**$0.00**	**$0.00**	**$277,447.00**	**$0.00**	**$0.00**	**$277,447.00**

Project ID: 5301EEBG0000001 **Project Name:** Energy Effeciency Block Grant **Project Category:** Energy and Weatherization **Sub Class:** 420WE

Project Abstract: Program management small non-formula

Statewide	Sub-Projects to be added as initiated.	Active	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11		

$14,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Sub-Projects to be added as initiated.	Active	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$43,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Statewide	Sub-Projects to be added as initiated.	Active	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11	
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Statewide	Sub-Projects to be added as initiated.	Active	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11	
$841,408.00	$0.00	$0.00	$0.00	$0.00	$0.00	$841,408.00	$744,989.00	$0.00	$0.00	$0.00	$0.00	$0.00	$744,989.00
Statewide	Sub-Projects to be added as initiated.	Active	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11	
$383,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$383,500.00	$380,098.00	$0.00	$0.00	$0.00	$0.00	$0.00	$380,098.00
Statewide	Sub-Projects to be added as initiated.	Active	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11	
$227,667.00	$0.00	$0.00	$0.00	$0.00	$0.00	$227,667.00	$199,236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$199,236.00
Beaverhead	Beaverhead County - Renovate the Beaverhead County Museum in Dillon, Montana. This include: the main museum building with attached Torrey Lodge and Research Center additions, the Argenta	Finished	Dillon	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	
$56,100.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,100.00	$56,100.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,100.00
Lincoln	Lincoln County - Purchase and install new heating system for the Lincoln County Library building in Libby, including a new boiler, six (6) new ventilators, two (2) new cabinet heaters, and new HVAC controls.	Active	Libby	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	
$116,886.00	$0.00	$0.00	$0.00	$0.00	$0.00	$116,886.00	$113,484.00	$0.00	$0.00	$0.00	$0.00	$0.00	$113,484.00
Stillwater	Stillwater County - Purchase and install a new boiler at the Stillwater County Courthouse, Radiant Tube Heaters at the Stillwater County Pavilion and at the Stillwater County Road Department Shop.	Active	Columbus	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	
$83,260.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,260.00	$69,883.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,883.00
Missoula	Missoula County - purchase and install new lights in Missoula County Public Works "Campus" buildings, purchase and install new heaters at Greenough Potomac Volunteer Fire Department and install	Finished	Missoula	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	
$49,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,000.00	$49,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,000.00
Lake	Lake County - Purchase and install controls for heat systems & lighting in the Courthouse, upgrade the electrical at Lake County Ext.Office and Ronan Com.Cent, purchase magnetic can sorter at the Lake	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	
$80,499.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,499.00	$80,499.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,499.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	City of Chinook - Purchase new and install new framing, new insulation, new siding and new radiant heaters in the City of Chinook Water Treatment plant.	Finished	Chinook	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00

Blaine	Blaine County - Purchase, install and integrate air conditioning systems into the new natural gas furnace systems in the Auditorium & Lobby of the Blaine County Wildlife Museum, furnace system in	Finished	Chinook	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		
$68,043.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,043.00	$68,043.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,043.00
Glacier	City of Browning - Purchase install new garage doors, new energy efficient lights, new insulation, new energy efficient furnaces at the city shop building and repair the (4) Bergy wind turbines	Active	Browning	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		
$108,534.00	$0.00	$0.00	$0.00	$0.00	$0.00	$108,534.00	$101,870.00	$0.00	$0.00	$0.00	$0.00	$0.00	$101,870.00
Roosevelt	City of Wolf Point - Purchase and install new pumps and electric motors at the 6th Ave Water Booster Station.	Finished	Wolf Point	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		
$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00
Flathead	City of Kalispell - Purchase new, and install (2) new heat recovery ventilators (HRV) in the existing HVAC system, and update the (HVAC) controls in the Kalispell Public Safety Building.	Finished	Kalispell	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		
$103,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$103,300.00	$103,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$103,300.00
Sanders	City of Thompson Falls - Purchase and install new efficient lighting and sensor controls in the City of Thompson Falls City Hall, (2) Fire Halls, and Shop.	Finished	Thompson Falls	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		
$15,637.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,637.00	$15,079.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,079.00
Sweet Grass	Sweet Grass County - Lighting Upgrade at the Sweet Grass County Courthouse and at the Annex buildings; Window Replacement Sweet Grass County Annex	Finished	Big Timber	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		
$112,854.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112,854.00	$112,854.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112,854.00
Phillips	Phillips County - Purchase new, and install new boiler, windows & heat recovery ventilators (HRV)'s in the Hi-Line Retirement Center.	Finished	Malta	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		
$105,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$105,975.00	$105,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$105,975.00
Gallatin	Town of West Yellowstone - Purchase and install three new furnaces and three new condensing units, and add additional ceiling insulation in the West Yellowstone Public Library building.	Active	West Yellowstone	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Actual				Estimated Start Date: Jul_10	Estimated Completion Date: Jun_11		
$42,133.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,133.00	$27,220.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,220.00
Lewis & Clark	City of Helena	Active	Helena	0	No District Selected	NA	NA	0 NA		0
			Budget Determination: Estimate				Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11		
$61,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,400.00	$86,399.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,399.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	CITY OF HAVRE	Finished	Havre	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$123,757.00	$0.00	$0.00	$0.00	$0.00	$0.00	$123,757.00	$123,757.00	$0.00	$0.00	$0.00	$0.00	$0.00	$123,757.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	Lewis & Clark County	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$61,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,519.00	$61,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,519.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	PARK COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$38,186.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,186.00	$38,186.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,186.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	BUTTE SILVERBOW	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$261,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$261,300.00	$261,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$261,300.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	CITY OF HARLOWTON	Finished	Harlowton	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$63,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,000.00	$63,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	ANACONDA DEER LODGE	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$350,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,000.00	$350,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	CITY OF LEWISTOWN	Finished	Lewistown	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$141,056.00	$0.00	$0.00	$0.00	$0.00	$0.00	$141,056.00	$141,056.00	$0.00	$0.00	$0.00	$0.00	$0.00	$141,056.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	City of Livingston	Finished	Livngston	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$156,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$156,975.00	$156,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$156,975.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	CITY OF CHINOOK	Finished	Chinook	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	FERGUS COUNTY	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$166,152.00	$0.00	$0.00	$0.00	$0.00	$0.00	$166,152.00	$162,224.00	$0.00	$0.00	$0.00	$0.00	$0.00	$162,224.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	Town of Darby	Finished	Darby	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00

Flathead	CITY OF WHITEFISH	Finished	Whitefish	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00

Glacier	GLACIER COUNTY	Active	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$192,277.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192,277.00	$192,277.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192,277.00

Big Horn	BIG HORN COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$194,335.00	$0.00	$0.00	$0.00	$0.00	$0.00	$194,335.00	$199,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$199,999.00

Mccone	MCCONE COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00

Lewis & Clark	CITY OF E HELENA	Finished	Helena	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$115,010.00	$0.00	$0.00	$0.00	$0.00	$0.00	$115,010.00	$115,010.00	$0.00	$0.00	$0.00	$0.00	$0.00	$115,010.00

Gallatin	CITY OF 3 FORKS	Active	Three Forks	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$21,918.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,918.00	$18,294.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,294.00

Daniels	DANIELS COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$183,792.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,792.00	$183,792.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,792.00

Ravalli	CITY OF HAMILTON	Finished	Hamilton	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$192,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192,281.00	$192,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192,281.00

Mineral	MINERAL COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$98,214.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,214.00	$98,213.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,213.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	CITY OF HOT SPRINGS	Active	Hot Springs	0	No District Selected	NA	NA	0	NA	0
Yellowstone	CITY OF LAUREL	Finished	Laurel	0	No District Selected	NA	NA	0	NA	0
Hill	HILL COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	POWDER RIVER COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Toole	CITY OF SHELBY/TOOLE CTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	CITY OF TROY	Finished	Troy	0	No District Selected	NA	NA	0	NA	0
Chouteau	CITY OF FT BENTON	Finished	Fort Benton	0	No District Selected	NA	NA	0	NA	0
Glacier	CITY OF CUT BANK	Finished	Cut Bank	0	No District Selected	NA	NA	0	NA	0
Powell	POWELL COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Cascade	TOWN OF CASCADE	Finished	Cascade	0	No District Selected	NA	NA	0	NA	0

Sanders	Budget Determination: Estimate	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Yellowstone	Budget Determination: Estimate	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Hill	Budget Determination: Estimate	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Powder River	Budget Determination: Actual	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Toole	Budget Determination: Estimate	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Lincoln	Budget Determination: Estimate	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Chouteau	Budget Determination: Actual	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Glacier	Budget Determination: Estimate	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Powell	Budget Determination: Estimate	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11
Cascade	Budget Determination: Actual	Estimated Start Date: Jul_11	Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$70,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,340.00	$52,851.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,851.00
$128,361.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128,361.00	$128,361.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128,361.00
$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00
$127,410.00	$0.00	$0.00	$0.00	$0.00	$0.00	$127,410.00	$127,410.00	$0.00	$0.00	$0.00	$0.00	$0.00	$127,410.00
$298,137.00	$0.00	$0.00	$0.00	$0.00	$0.00	$298,137.00	$298,137.00	$0.00	$0.00	$0.00	$0.00	$0.00	$298,137.00
$40,599.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,599.00	$40,438.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,438.00
$156,593.00	$0.00	$0.00	$0.00	$0.00	$0.00	$156,593.00	$156,593.00	$0.00	$0.00	$0.00	$0.00	$0.00	$156,593.00
$93,161.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,161.00	$93,160.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,160.00
$199,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$199,990.00	$197,605.00	$0.00	$0.00	$0.00	$0.00	$0.00	$197,605.00
$39,804.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,804.00	$39,804.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,804.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	CITY OF BELGRADE	Finished	Belgrade	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$173,847.00	$0.00	$0.00	$0.00	$0.00	$0.00	$173,847.00	$173,450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$173,450.00

Blaine	CITY OF HARLEM	Active	Harlem	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$117,430.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117,430.00	$113,285.00	$0.00	$0.00	$0.00	$0.00	$0.00	$113,285.00

Chouteau	CHOTEAU COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00

Gallatin	TOWN OF MANHATTAN	Finished	Manhatten	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00

Pondera	CITY OF VALIER	Finished	Valier	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$168,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$168,832.00	$168,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$168,832.00

Chouteau	TOWN OF BIG SANDY	Finished	Big Sandy	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$51,455.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,455.00	$51,455.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,455.00

Carter	TOWN OF EKALAKA	Finished	Ekalaka	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$119,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,000.00	$118,402.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118,402.00

Roosevelt	ROOSEVELT COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00

Carbon	CARBON COUNTY	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$63,648.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,648.00	$63,648.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,648.00

Lake	CITY OF POLSON	Finished	Polson	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$153,872.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,872.00	$153,872.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,872.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	CITY OF LEWISTOWN	Cancelled	Lewistown	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Statewide	WTR CONSULTING	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$15,811.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,811.00	$15,811.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,811.00

Teton	TETON MEDICAL CENTER	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$24,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,999.00	$24,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,999.00

Pondera	PONDERA MEDICAL CENTER	Scheduled	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$24,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Madison	MADISON VALLEY MED CENTER	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Roosevelt	ROOSEVELT MEDICAL CENTER	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Granite	GRANITE CTY MEDICAL CENTER	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Powell	Pioneer Medical Center	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Fallon	FALLON MEDICAL COMPLEX	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Hill	NORTHERN ROCKIES MEDICAL CENTER	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Jul_11		Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Missouri River Medical Center	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$24,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,842.00	$24,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,421.00

Wheatland	Wheatland Memorial Healthcare	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Prairie	Prairie Community Hospital	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Rosebud	Rosebud Health Care Center	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Big Horn	BIG HORN HOSPITAL ASSOCIATION	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_11			Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Garfield	GARFIELD COUNTY HEALTH CENTER	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Sep_11			Estimated Completion Date: Jun_11		

$22,873.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,873.00	$22,872.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,872.00

Lincoln	Lincoln County-Recyle & eff. Improve	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Sep_11			Estimated Completion Date: Jun_11		

$50,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,000.00

Pondera	Pondera County-Recycle Infrastructure	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Sep_11			Estimated Completion Date: Jun_11		

$75,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$75,000.00	$74,985.00	$0.00	$0.00	$0.00	$0.00	$0.00	$74,985.00

Toole	City of Shelby-Recyle Collection spoke	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Sep_11			Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Ravalli	Ravalli co.-Recyle Hub & spoke	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Sep_11			Estimated Completion Date: Jun_11		

$60,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,000.00	$60,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	GF WasteWater Treatment Plant Retrofit	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	Bigfork Water and Sewer District	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	Libby Water & WW Treatment Plan Energy Retrofit	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Custer	Miles City Water & WW Treatment Plant Energy Retrofit	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	Insulation @ Whitefish WW Treatment Plant	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Missoula	Missoula WW Treatment Plant Energy Retrofit	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mineral	Biomass Boiler Installation	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Teton	Teton Medical Center Washers & Dryers	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Musselshell	Roundup Memorial Lighting	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	Northeast MT Health Services Window Replacement	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$42,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,500.00	$42,130.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,130.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$49,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,000.00	$43,693.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,693.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$52,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,500.00	$31,818.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,818.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,558.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,558.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,000.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,000.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,000.00
Budget Determination: Estimate							Estimated Start Date: Sep_11				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Liberty | *Liberty Medical Center Water Heaters* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: Sep_11* | *Estimated Completion Date: Jun_11*

$0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $25,000.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $25,000.00

Granite | *Granite County Hospital District Electrical Transformer Upgrade* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: Sep_11* | *Estimated Completion Date: Jun_11*

$0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $25,000.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $25,000.00

Big Horn | *Heritage Acres Window Replacement* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: Sep_11* | *Estimated Completion Date: Jun_11*

$0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $25,000.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $25,000.00

$9,593,502.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $9,593,502.00 | $9,593,502.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $9,593,502.00

Project ID: 5301ESEP0000007 **Project Name:** Enrgy Cnsrv MUS DEQ AT 6/30/11 **Project Category:** Energy and Weatherization **Sub Class:** 420W7

Project Abstract: Energy Conservation Improvements, Montana University System. These funds will be allocated to numerous energy projects in the Montana University System.

Statewide | *BW908* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *School Facilities* | *0*

Budget Determination: Actual | *Estimated Start Date: Nov_09* | *Estimated Completion Date: Jun_11*

$0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00

Missoula | *A&E #29-01-07 Architect/Engineer Contract University of Montana's project to Replace Campus Steam Traps-Architect & Engineering contract* | *Finished* | *Missoula* | *59801* | *No District Selected* | *Western Montana Engineerin* | *1527 Russell Street Missoula, MT 598* | *41231* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_11*

$41,231.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $41,231.00 | $41,231.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $41,231.00

Missoula | *A&E #29-01-08 University of Montana's Campus Energy Improvements II. This project is the planning of numerous energy projects on UM campus-Architect & Engineering contract* | *Cancelled* | *Missoula* | *59801* | *No District Selected* | *NA* | *NA* | *0* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Jun_11*

$0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00

Missoula | *A&E #29-01-07 University of Montana's project to Replace Campus Steam Traps-Architect & Engineering contract* | *Finished* | *Missoula* | *59801* | *No District Selected* | *4G Plumbing & Heating, Inc.* | *PO Box 17140/5641 West Harrier* | *108150* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_11*

$111,766.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $111,766.00 | $111,766.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $111,766.00

Missoula | *A&E #29-01-08-01 Music Building Energy Upgrade* | *Finished* | *Missoula* | *59801* | *No District Selected* | *Western Montana Engineerin* | *1527 Russell Street Missoula, MT 598* | *89542* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: Jan_10* | *Estimated Completion Date: Jun_11*

$90,010.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $90,010.00 | $90,010.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $90,010.00

Missoula | *A&E #29-01-08-01 Music Building Energy Upgrade* | *Finished* | *Missoula* | *59801* | *No District Selected* | *Temp Right Service, Inc A C* | *101 North Catlin* | *Missoula, M* | *209990* | *School Facilities* | *1*

Budget Determination: Actual | *Estimated Start Date: May_10* | *Estimated Completion Date: Oct_10*

$209,990.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $209,990.00 | $209,990.00 | $0.00 | $0.00 | $0.00 | $0.00 | $0.00 | $209,990.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	A&E #29-01-08-02 Fine Arts Energy Upgrade	Finished	Missoula	59801	No District Selected	Western Montana Engineerin	1527 Russell Street Missoula, MT 598	97491	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: May_10		Estimated Completion Date: Oct_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$97,491.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97,491.00	$97,491.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97,491.00

Missoula	A&E #29-01-08-02 Construction contract Fine Arts Energy Upgrade	Finished	Missoula	59801	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	145509	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$145,509.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145,509.00	$145,509.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145,509.00

Missoula	A&E #29-01-08-03 Honors College Energy Upgrade	Finished	Missoula	59801	No District Selected	Western Montana Engineerin	1527 Russell Street Missoula, MT 598	10730	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$10,730.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,730.00	$10,730.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,730.00

Hill	A&E #29-05-01 MSU - Northern's Campus Energy Improvments. This project is the planning of numerous energy projects-Architect & Engineering contract	Finished	Havre	59501	No District Selected	CTA Architects Engineers	13.922.1167	21964	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$21,964.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,964.00	$21,964.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,964.00

Hill	A&E #29-05-01-01 MSU-Northern's Physical Plant Heating Upgrade	Finished	Havre	59501	No District Selected	Nault Plumbing & Heating, In	P.O. Box 1086 Havre, MT 595	25000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Hill	A&E #29-05-01-02 Hagener Science System Imprv	Finished	Havre	59501	No District Selected	CTA Architects Engineers	13.922.1167	113000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$116,840.00	$0.00	$0.00	$0.00	$0.00	$0.00	$116,840.00	$116,840.00	$0.00	$0.00	$0.00	$0.00	$0.00	$116,840.00

Missoula	A&E #29-01-05 UM Campus Energy Improves	Finished	Missoula	59801	No District Selected	CTA Architects Engineers	13.922.1167	43140	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$43,140.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,140.00	$43,140.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,140.00

Missoula	A&E #29-01-05 UM Campus Energy Improves Meter purchases	Finished	Missoula	59801	No District Selected	Electro Industries	1800 Shames Drive, Westbury NY 115	37574	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$37,574.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,574.00	$37,574.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,574.00

Missoula	A&E #29-01-05-01 Anderson Hall Energy Upgrade	Finished	Missoula	59801	No District Selected	CTA Architects Engineers	13.922.1167	12679	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jan_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$12,766.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,766.00	$12,766.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,766.00

Missoula	A&E #29-01-05-01 Construction contract Anderson Hall Energy Upgrade	Finished	Missoula	59801	No District Selected	Garden City Plumbing & Heat	4025 Flynn Lane Missoula, MT	46485	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jan_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$46,485.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,485.00	$46,485.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,485.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	A&E #29-01-05-02 Bioresearch Energy Upgrade	Finished	Missoula	59801	No District Selected	CTA Architects Engineers	13.922.1167	28850	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Mar_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$28,937.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,937.00	$28,937.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,937.00

Gallatin	A&E #29-02-11-01 CEI I Leon Johnson Hall	Finished	Bozeman	59715	No District Selected	CTA Architects Engineers	13.922.1167	101018	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$130,105.00	$0.00	$0.00	$0.00	$0.00	$0.00	$130,105.00	$130,105.00	$0.00	$0.00	$0.00	$0.00	$0.00	$130,105.00

Gallatin	A&E #29-02-11-01 CEI I Leon Johnson Hall Construction contract	Finished	Bozeman	59715	No District Selected	4G Plumbing & Heating, Inc.	03.527.6310	1048479	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$904,520.00	$0.00	$0.00	$0.00	$0.00	$0.00	$904,520.00	$1,048,479.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,048,479.00

Gallatin	A&E # 29-02-11-02 CEI-I Cobliegh Hall	Finished	Bozeman	59715	No District Selected	R & R Taylor Construction, In	DUNS #04.367.5131 1775 Love L	932000	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$932,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$932,000.00	$932,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$932,000.00

Hill	A&E #29-05-01-03 Upgrd Electronics Heating Syst	Finished	Havre	59501	No District Selected	Nault Plumbing & Heating, In	P.O. Box 1086 Havre, MT 595	68000	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jun_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$68,261.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,261.00	$68,261.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,261.00

Hill	A&E #29-05-01-04 Upgrade PE Lighting & Controls	Finished	Havre	59501	No District Selected	CTA Architects Engineers	13.922.1167	6823	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$7,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,084.00	$7,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,084.00

Hill	A&E #29-05-01-04 Upgrade PE Lighting & Controls Construction	Finished	Havre	59501	No District Selected	Nault Plumbing & Heating, In	P.O. Box 1086 Havre, MT 595	137352	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$137,352.00	$0.00	$0.00	$0.00	$0.00	$0.00	$137,352.00	$137,352.00	$0.00	$0.00	$0.00	$0.00	$0.00	$137,352.00

Butte Silver Bow	A&E #26-06-02 Montana Tech of the UM's Improve ELC Lecture Hall	Finished	Butte	59701	No District Selected	Townsend Electric, Inc.	DUNS # 035292887 P.O. Box 401 To	47908	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$50,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,250.00	$50,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,250.00

Butte Silver Bow	A&E#29-06-02 Engineering for Campus Electrical Improvements at Montana Tech	Finished	Butte	59701	No District Selected	Ames Engineering, LLC	5660 Falcon Rd Helena, MT 596	12802	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Aug_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$12,802.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,802.00	$12,802.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,802.00

Butte Silver Bow	A&E#29-06-02 Campus Electrical Improvements at Montana Tech	Finished	Butte	59701	No District Selected	Liberty Electric	DUNS #02.199.5113 9660 Summ	157198	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Apr_10 | Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$157,198.00	$0.00	$0.00	$0.00	$0.00	$0.00	$157,198.00	$157,198.00	$0.00	$0.00	$0.00	$0.00	$0.00	$157,198.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	A&E #29-01-05-02 Construction Contract Bioresearch Energy Upgrade	Finished	Missoula	59801	No District Selected	Garden City Plumbing & Heat	4025 Flynn Lane Missoula, MT	190897	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$190,897.00	$0.00	$0.00	$0.00	$0.00	$0.00	$190,897.00	$190,897.00	$0.00	$0.00	$0.00	$0.00	$0.00	$190,897.00

Missoula	A&E #29-01-05-03 Skaggs Energy Upgrade	Finished	Missoula	59801	No District Selected	CTA Architects Engineers	13.922.1167	162484	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		

$168,057.00	$0.00	$0.00	$0.00	$0.00	$0.00	$168,057.00	$168,057.00	$0.00	$0.00	$0.00	$0.00	$0.00	$168,057.00

Missoula	A&E #29-01-05-03 Skaggs Energy Upgrade Construction	Finished	Missoula	59801	No District Selected	Temp Right Service, Inc A C	101 North Catlin Missoula, M	1110373	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		

$1,110,373.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,110,373.00	$1,110,373.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,110,373.00

Missoula	A&E #29-01-05-04 Education Bldg Energy Upgrade	Finished	Missoula	59801	No District Selected	CTA Architects Engineers	13.922.1167	32919	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Jun_11		

$34,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,332.00	$34,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,332.00

Missoula	A&E #29-01-05-04 Construction Contract Education Bldg Energy Upgrade	Finished	Missoula	59801	No District Selected	Garden City Plumbing & Heat	4025 Flynn Lane Missoula, MT	174598	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Jun_11		

$174,598.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,598.00	$174,598.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,598.00

Missoula	A&E #29-01-05-05 NTL Science Annex Energy Upgd	Finished	NA	0	No District Selected	CTA Architects Engineers	13.922.1167	8400	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$8,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,400.00	$8,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,400.00

Missoula	A&E #29-01-06 Construction of Campus Lighting Enrgy Impvmts	Finished	Missoula	59801	No District Selected	Liberty Electric	DUNS # 02.199.5113 9660 Sum	134234	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Sep_11		

$134,234.00	$0.00	$0.00	$0.00	$0.00	$0.00	$134,234.00	$134,234.00	$0.00	$0.00	$0.00	$0.00	$0.00	$134,234.00

Missoula	A&E #29-01-06 Campus Lighting Enrgy Impvmts	Finished	Missoula	59801	No District Selected	DP Lund	5650 Hayes Creek Rd Missoula,	34920	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Sep_11		

$34,920.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,920.00	$34,920.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,920.00

Gallatin	A&E #29-02-11-03 CEI-I EPS	Finished	Bozeman	59715	No District Selected	Vemco Sales, Inc.	2016 2nd Ave N Billings, MT 5910	232287	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Aug_10		

$241,028.00	$0.00	$0.00	$0.00	$0.00	$0.00	$241,028.00	$241,028.00	$0.00	$0.00	$0.00	$0.00	$0.00	$241,028.00

Gallatin	A&E #29-02-11-03 Architect/Engineer CEI-I EPS	Finished	Bozeman	59715	No District Selected	CTA Architects Engineers	13.922.1167	37651	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Aug_10		

$37,651.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,651.00	$37,651.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,651.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	A&E #29-02-11-04 CEI-I Lewis Hall Lighting Rtro	Finished	Bozeman	59715	No District Selected	CTA Architects Engineers	13.922.1167	8885	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_10		Estimated Completion Date: Jan_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$9,001.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,001.00	$9,001.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,001.00

Gallatin	A&E #29-02-11-04 CEI-I Lewis Hall Lighting Rtro Construction Contract	Finished	Bozeman	59715	No District Selected	Tech Electric	PO Box 1372	Livingston, M	56822	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_10			Estimated Completion Date: Jan_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$56,822.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,822.00	$56,822.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,822.00

Gallatin	A&E #29-02-11-05 CEI-I Reid Hall Lighting Retro	Finished	Bozeman	59715	No District Selected	CTA Architects Engineers	13.922.1167	8184	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$8,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,300.00	$8,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,300.00

Gallatin	A&E #29-02-11-05 CEI-I Reid Hall Lighting Retro Construction contract	Finished	Bozeman	59715	No District Selected	Tech Electric	PO Box 1372	Livingston, M	51248	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_10			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$51,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,248.00	$51,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,248.00

Gallatin	A&E #29-02-11-06 CEI-I Culbertson Hall Lighting	Finished	Bozeman	59715	No District Selected	CTA Architects Engineers	13.922.1167	6315	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_10		Estimated Completion Date: Jan_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$6,431.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,431.00	$6,431.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,431.00

Gallatin	A&E #29-02-11-06 CEI-I Culbertson Hall Lighting Construction contract	Finished	Bozeman	59715	No District Selected	Tech Electric	PO Box 1372	Livingston, M	27071	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_10			Estimated Completion Date: Jan_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$27,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,071.00	$27,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,071.00

Gallatin	A&E #29-02-16-01 CEI II Wilson Hall	Finished	Bozeman	59715	No District Selected	4G Plumbing & Heating, Inc.	03.527.6310	698000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jun_10		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$698,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$698,000.00	$698,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$698,000.00

Gallatin	A&E #29-02-16-02 CEI-II Sub Lighting	Finished	Bozeman	59715	No District Selected	Action Electric	1010 Central Suite 4	Billings, MT 5	153750	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_10			Estimated Completion Date: Aug_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$158,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$158,575.00	$158,575.00	$0.00	$0.00	$0.00	$0.00	$0.00	$158,575.00

Gallatin	A&E # 29-02-16-03 CEI II Viscom Lighting Upgrade	Finished	Bozeman	59715	No District Selected	MKK Consulting Engineers	DUNS # 05.683.4757	5906	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$6,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,674.00	$6,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,674.00

Missoula	A&E #29-01-08-05 Domestic Hot Water Upgrades	Finished	Missoula	59801	No District Selected	Garden City Plumbing & Heat	4025 Flynn Lane	Missoula, MT	221519	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$225,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$225,000.00	$225,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$225,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	A&E #29-05-01-02 Construction contract Hagener Science System Imprv	Finished	Havre	59501	No District Selected	Swank Enterprises	PO box 568 Valier, MT	153504	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Apr_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$153,505.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,505.00	$153,504.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,504.00

Missoula	A&E # 29-01-05-06 Faculties Bldg Lighting Upgrd	Finished	Missoula	59801	No District Selected	CTA Architects Engineers	13.922.1167	14938	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Apr_11			Estimated Completion Date: Sep_11		

$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00	$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00

Gallatin	A&E # 29-02-16-03 CEI II Viscom Lighting Upgrade Construction	Finished	Bozeman	59715	No District Selected	Valley Electric Contracting	2820 Latimer St # A Missoula,	57332	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Jul_10			Estimated Completion Date: Sep_11		

$57,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,332.00	$57,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,332.00

Gallatin	A&E #29-04-04-01 Student Union Energy Upgrade	Finished	Dillon	59725	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	116818	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Sep_10			Estimated Completion Date: Jan_11		

$117,821.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117,821.00	$117,821.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117,821.00

Gallatin	A&E #29-04-04-02 Library Energy Upgrade	Finished	Dillon	59725	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	108789	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Sep_10			Estimated Completion Date: Jan_11		

$112,777.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112,777.00	$112,777.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112,777.00

Gallatin	A&E #29-04-03 UMW Campus Lighting Improves	Finished	Dillon	59725	No District Selected	DP Lund	5650 Hayes Creek Rd Missoula,	21931	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Nov_10			Estimated Completion Date: Sep_11		

$29,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,331.00	$29,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,331.00

Missoula	A&E # 29-01-05-06 Faculties Bldg Lighting Upgrd Construction	Finished	Missoula	59801	No District Selected	Valley Electric Contracting	2820 Latimer St # A Missoula,	81018	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Apr_11			Estimated Completion Date: Sep_11		

$81,018.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,018.00	$81,018.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,018.00

Missoula	A&E #29-01-06-02 Lighting Improvements Ph II	Finished	Missoula	59801	No District Selected	Liberty Electric	DUNS # 02.199.5113 9660 Sum	305025	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Sep_11			Estimated Completion Date: Sep_11		

$275,778.00	$0.00	$0.00	$0.00	$0.00	$0.00	$275,778.00	$275,778.00	$0.00	$0.00	$0.00	$0.00	$0.00	$275,778.00

Gallatin	A&E #29-04-04-04 Metals Building Energy Upgrades	Finished	Dillon	59725	No District Selected	Markovich Construction	2827 Lexington Ave Butte, MT 5	53957	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Jan_11			Estimated Completion Date: Sep_11		

$53,957.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,957.00	$53,957.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,957.00

Gallatin	A&E #29-04-04-05 Replace Block Hall Windows	Finished	Dillon	59725	No District Selected	Diamond Construction	DUNS # 60.596.8197 P.O. Box 53	37500	School Facilities	1
	Budget Determination: Actual				Estimated Start Date: Apr_11			Estimated Completion Date: Sep_11		

$37,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,500.00	$37,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,500.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	A&E #25-06-04 Mining Geology Bld HVAC Upgr	Finished	Butte	59701	No District Selected	Galle Plumbing & Heating, In	18.401.3159 520 E Park PO Box 63	400000	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: May_10		Estimated Completion Date: Feb_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$400,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$400,000.00	$400,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$400,000.00

Butte Silver Bow	A&E #29-06-01 Reno Health Sciences Building	Finished	Butte	59701	No District Selected	Markovich Construction	2827 Lexington Ave Butte, MT 5	130890	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Sep_10		Estimated Completion Date: Sep_11	

$130,890.00	$0.00	$0.00	$0.00	$0.00	$0.00	$130,890.00	$130,890.00	$0.00	$0.00	$0.00	$0.00	$0.00	$130,890.00

Lewis & Clark	A&E #28-07-01 Improve Helena Airport Campus	Finished	Helena	59601	No District Selected	Jackson Contractor Group	DUNS #11.409.1015 PO Box 96	365000	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Dec_10	

$365,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$365,000.00	$365,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$365,000.00

Gallatin	A&E #29-04-03 UMW Campus Lighting Improves	Finished	Dillon	59725	No District Selected	West Electric	DUNS #94.825.4511	96780	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Nov_10		Estimated Completion Date: Sep_11	

$98,239.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,239.00	$98,239.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,239.00

Gallatin	A&E #28-04-01-01 Replace I.T. Woods Mechanical	Finished	Dillon	59725	No District Selected	West Electric	DUNS #94.825.4511	40254	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Nov_10		Estimated Completion Date: Sep_11	

$41,025.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,025.00	$41,025.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,025.00

Butte Silver Bow	A&E #2010-06-01 Renovate & Expand HPER	Finished	Butte	59701	No District Selected	Swank Enterprises	PO box 568 Valier, MT	150000	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11	

$150,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$150,000.00	$150,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$150,000.00

Lewis & Clark	A&E #28-07-01-01 HCOT Donaldson Energy Upgrade	Finished	Helena	59601	No District Selected	CTA Architects Engineers	13.922.1167	60414	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11	

$56,049.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,049.00	$56,049.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,049.00

Lewis & Clark	A&E #28-07-01-01 HCOT Donaldson Energy Upgrade Construction	Finished	Helena	59601	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688 PO Box	343951	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11	

$343,951.00	$0.00	$0.00	$0.00	$0.00	$0.00	$343,951.00	$343,951.00	$0.00	$0.00	$0.00	$0.00	$0.00	$343,951.00

Missoula	A&E #29-01-05-07 Campus Mechanical Insulation	Finished	Missoula	59801	No District Selected	CTA Architects Engineers	13.922.1167	16520	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11	

$23,338.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,338.00	$23,338.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,338.00

Missoula	A&E #29-01-05-07 Campus Mechanical Insulation Construction	Finished	Missoula	59801	No District Selected	Sentinel Mechanical Inc.	1308 River St Missoula, M	122075	School Facilities	1
			Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11	

$122,075.00	$0.00	$0.00	$0.00	$0.00	$0.00	$122,075.00	$122,075.00	$0.00	$0.00	$0.00	$0.00	$0.00	$122,075.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	A&E #2011-06-01 Insulate Mechanical Systems	Finished	Butte	59701	No District Selected	Dawes Engineering & Design	314 N Last Chance Gulch, Helena, MT	19965	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$48,749.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,749.00	$48,749.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,749.00

Butte Silver Bow	A&E #2011-06-01 Insulate Mechanical Systems Construction	Finished	Butte	59701	No District Selected	Performance Contracting Inc.	East 6621 Mission St, Spokane, WA 99	248250	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

$248,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$248,250.00	$248,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$248,250.00

Missoula	A&E #2011-07-01 Missoula COT Bld D Cooling Upg	Finished	Missoula	59801	No District Selected	Temp Right Service, Inc A C	101 North Catlin	Missoula, M	41130	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

$41,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,304.00	$41,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,304.00

Butte Silver Bow	A&E #2012-06-02 Retro Commission ELC & Chemisry	Finished	Butte	59701	No District Selected	Facility Improvement Corpora	800 7th Ave N	Great Falls,	24844	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Missoula	A&E #29-01-06-03 CLEI PH 3 Main&Corbin Brantly	Finished	Missoula	59801	No District Selected	DJ's Electric	PO Box 18	Hamilton, M	222724	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

$225,659.00	$0.00	$0.00	$0.00	$0.00	$0.00	$225,659.00	$225,659.00	$0.00	$0.00	$0.00	$0.00	$0.00	$225,659.00

Missoula	A&E #29-01-06-04 Education Bldg Energy Upg	Finished	Missoula	59801	No District Selected	Liberty Electric	DUNS # 02.199.5113	9660 Sum	53969	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

$57,646.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,646.00	$57,646.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,646.00

Yellowstone	A&E #29-03-02 Science Bldg Energy Imprvmts	Finished	Billings	59101	No District Selected	MKK Consulting Engineers	175 North 27th Street, Suite 1312	6602	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Jun_11

$6,602.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,602.00	$6,602.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,602.00

Yellowstone	A&E #29-03-02 Construction Science Bldg Energy Imprvmts	Finished	Billings	59101	No District Selected	Precision Plumbing & Heatin	DUNS #11.112.9847	PO Box 314	500756	School Facilities	1

Budget Determination: Actual | Estimated Start Date: Apr_10 | Estimated Completion Date: Sep_10

$500,756.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,756.00	$500,756.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500,756.00
$10,640,419.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,640,419.00**	**$10,784,377.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,784,377.00**

Project ID: 5301REM00000001 **Project Name:** Great Divide Sand Tailings **Project Category:** Water and Environment **Sub Class:** 430D3

Project Abstract: Cooperative effort between BLM and DEQ to use the same repository site to encapsulate mine wastes from reclamation work at Bald Butte Millsite, the Devon/Sterling and Albion Sites and the Great Divide Tailings Site.

Lewis & Clark	Mine waste reclamation.	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$325,000.00	$0.00	$0.00	$325,000.00	$0.00	$0.00	$0.00	$285,523.00	$0.00	$0.00	$285,523.00
$0.00	**$0.00**	**$0.00**	**$325,000.00**	**$0.00**	**$0.00**	**$325,000.00**	**$0.00**	**$0.00**	**$0.00**	**$285,523.00**	**$0.00**	**$0.00**	**$285,523.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 5301LUST0000001 **Project Name:** Leaking UG Storage Tanks **Project Category:** Water and Environment **Sub Class:** 430W2

Project Abstract: Contamination from federally-defined Leaking Underground Storage Tank (LUST) sites to be remediated using stimulus money include release sites that threaten human health and the environment where: (1) the release source is unknown or (2) the tank owner is unable or unwilling to perform the work themselves, or (3) in response to catestrophic high-risk sites where the DEQ determines that the state actions are necessary to address immediate risks to human health or the environment.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	Site assessment, take down canopy, excavation of contaminated soil (approximately 3,000 cubic yards), recovery of floating gasoline product.	Finished	Sidney	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: May_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$125,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,500.00	$133,693.00	$0.00	$0.00	$0.00	$0.00	$0.00	$133,693.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	UST removal, excavate contaminated soil, recover floating gasoline product.	Cancelled	Lewistown	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$180.00	$0.00	$0.00	$0.00	$0.00	$0.00	$180.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	Assess impact of petroleum to utility corridors, identify source areas, and mitigate petroleum migration.	Cancelled	Roundup	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	Assess impact of petroleum to utility corridors, identify source areas, and mitigate petroleum migration.	Cancelled	Columbus	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$295.00	$0.00	$0.00	$0.00	$0.00	$0.00	$295.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Phase III Electrical Resistance Heating to remediate source area at George's Conoco in Ronan.	Finished	Ronan	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$550,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$550,000.00	$599,848.00	$0.00	$0.00	$0.00	$0.00	$0.00	$599,848.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	Mitigate petroleum plume migration to prevent further impact to river from Farmers Union in Columbus.	Finished	Columbus	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$135,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$135,000.00	$155,983.00	$0.00	$0.00	$0.00	$0.00	$0.00	$155,983.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	Excavate contaminated soil and replace impacted sewer line at Pepco in Roundup.	Finished	Roundup	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Mar_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$170,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$170,000.00	$191,070.00	$0.00	$0.00	$0.00	$0.00	$0.00	$191,070.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	General ARRA oversight costs associated with LUST stimulus projects.	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$270,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$270,500.00	$153,928.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,928.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	Monitoring well installation, vapor intrusion sampling, domestic well abandonment, and implement remediation if necessary at the Farmer's Union in Roundup.	Finished	Roundup	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Dec_09 Estimated Completion Date: Apr_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$34,198.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,198.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	Assess impact of petroleum to utility corridors, identify source areas, and mitigate petroleum migration along 1st Avenue East in Roundup.	Finished	Roundup	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Mar_11 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$31,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,805.00
$1,301,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,301,000.00**	**$1,301,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,301,000.00**

Project ID: 5301ESEP0000002 **Project Name:** M&E Cptl Cmplx DEQ AT 6/30/11 **Project Category:** Energy and Weatherization **Sub Class:** 420W1

Project Abstract: Mechanical and Energy Projects on the Capitol Complex, these funds will be allocated to numerous energy projects on the capitol complex

Statewide	AW908	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Actual | Estimated Start Date: Jan_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$182,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$182,650.00

Lewis & Clark	A&E #29-30-02-02 CCEI-II Cogswell Building	Finished	Helena	59601	No District Selected	Millenium Engineering, Inc.	1063 Helena Ave.	Helena, MT 5	36750	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Jun_11

$36,750.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,750.00	$36,750.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,750.00

Lewis & Clark	A&E #29-30-02-04 CCEI I FWP HQ Building	Finished	Helena	59601	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688	PO Box	119962	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Jul_11 | Estimated Completion Date: Sep_11

$119,962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,962.00	$119,962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,962.00

Lewis & Clark	A&E #29-30-02-01 CCEI-I Walt Sullivan Building	Finished	Helena	59601	No District Selected	Tri-County Mechanical & Ele	DUNS# 08.951.5688	PO Box	328210	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Jun_11

$328,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$328,250.00	$328,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$328,250.00

Lewis & Clark	A&E #2010-30-02-01 CCEI 2 Metcalf Building	Finished	Helena	59601	No District Selected	Eagle Electric, Inc.	DUNS #88-494-9827	PO Box	189939	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_11

$190,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$190,200.00	$190,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$190,200.00

Lewis & Clark	A&E #2010-30-02-01 CCEI 2 Metcalf Building / Architect & Engineering contract	Finished	Helena	59601	No District Selected	Morrison-Maierle, Inc.	DUNS #06-372-6665	1 Engineering Pl	24800	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_11

$24,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,800.00	$24,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,800.00

Lewis & Clark	A&E #2010-30-02-02 CCEI 2 Justice Bldg Lighting	Finished	Helena	59601	No District Selected	Morrison-Maierle, Inc.	DUNS #06-372-6665	1 Engineering P	21300	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_11

$21,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,300.00	$21,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,300.00

Lewis & Clark	A&E #2010-30-02-02 CCEI 2 Justice Bldg Lighting Construction Contract	Finished	Helena	59601	No District Selected	Eagle Electric, Inc.	DUNS #88-494-9827	PO Box	202155	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Nov_10

$203,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$203,700.00	$203,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$203,700.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Lewis & Clark | A&E #2011-30-01 Insulate Mechanical Systems | Finished | Helena | 59601 | No District Selected | WTR Consulting Engineers | 204 E. Lyndale | Helena, MT 5 | 9983 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Aug_11 | Estimated Completion Date: Sep_11

$16,784.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,784.00	$16,784.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,784.00

Lewis & Clark | A&E #2011-30-01 Insulate Mechanical Systems | Finished | Helena | 59601 | No District Selected | Dawes Engineering & Design | 314 N Last Chance Gulch, Helena, MT | 14725 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Aug_11 | Estimated Completion Date: Sep_11

$14,725.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,725.00	$14,725.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,725.00

Lewis & Clark | A&E #2011-30-01 Insulate Mechanical Systems Construction | Finished | Helena | 59601 | No District Selected | Performance Contracting Inc. | East 6621 Mission St, Spokane, WA 99 | 196456 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Aug_11 | Estimated Completion Date: Sep_11

$196,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$196,456.00	$196,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$196,456.00
$1,152,927.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,152,927.00**	**$1,335,577.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,335,577.00**

Project ID: 5301PCDSTIM0001 **Project Name:** PCD-Admin Open Cut-GF **Project Category:** Transportation/Infrastructure **Sub Class:** 435W1

Project Abstract: Permit new or expanded sand and gravel operations primarily related to highway upgrades.

Statewide | PCD- Administration of Open Cut - General Fund | Finished | NA | 0 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$622,038.00	$0.00	$622,038.00	$0.00	$0.00	$0.00	$0.00	$38,405.00	$0.00	$38,405.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$622,038.00**	**$0.00**	**$622,038.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$38,405.00**	**$0.00**	**$38,405.00**

Project ID: 5301PCD09STIM01 **Project Name:** PCD-Admin WPB - GF **Project Category:** Water and Environment **Sub Class:** 435W1

Project Abstract: Review design and specification plans for projects receiving ARRA stimulus funding. These funds will provide for technical support and compliance assistance for review and permit development on individual wastewater treatment plants.

Statewide | PCD - Administration of Water Protection Bureau - General Funds | Finished | NA | 0 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$207,174.00	$0.00	$207,174.00	$0.00	$0.00	$0.00	$0.00	$35,432.00	$0.00	$35,432.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$207,174.00**	**$0.00**	**$207,174.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,432.00**	**$0.00**	**$35,432.00**

Project ID: 5301ESEP0000001 **Project Name:** State Energy Program-SEP **Project Category:** Energy and Weatherization **Sub Class:** 420WS

Project Abstract: SEP-Public Information Energy Effeciency

Statewide | Public Information Energy Efficiency. Sub-Projects to be added when initiated. | Finished | Various | 0 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$306,958.00	$0.00	$0.00	$0.00	$0.00	$0.00	$306,958.00	$241,077.00	$0.00	$0.00	$0.00	$0.00	$0.00	$241,077.00

Statewide | AW909 - Community College Projects. Sub-Projects to be added when initiated. | Finished | Various | 0 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Estimate | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_11

$840,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$840,000.00	$354,208.00	$0.00	$0.00	$0.00	$0.00	$0.00	$354,208.00

Statewide | Buildings - Government program management. Sub-Projects to be added when initiated. | Finished | Various | 0 | No District Selected | NA | NA | 0 | NA | 0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_11

$572,376.00	$0.00	$0.00	$0.00	$0.00	$0.00	$572,376.00	$702,568.00	$0.00	$0.00	$0.00	$0.00	$0.00	$702,568.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Renewable Energy Grant/Loan Program. Sub-Projects to be added when initiated.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Estimate				Estimated Start Date: Jan_10		Estimated Completion Date: Jun_11	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,500,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,500,000.00	$2,312,161.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,312,161.00

Statewide	Renewable Energy Program Management. Sub-Projects to be added when initiated.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Sep_09		Estimated Completion Date: Jun_11	

$211,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$211,366.00	$344,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$344,690.00

Statewide	Recycling Infrastructure. Sub-Projects to be added when initiated.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$4,014.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,014.00	$13,111.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,111.00

Statewide	Recycling Program Management. Sub-Projects to be added when initiated.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Estimate				Estimated Start Date: Sep_09		Estimated Completion Date: Jun_11	

$214,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$214,300.00	$202,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$202,864.00

Rosebud	Colstrip will purchase a baler which will increase the recycling rate in the city and surrounding communities.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$13,775.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,775.00	$13,775.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,775.00

Lake	Lake County will purchase three roll-off recycling bins that will be placed in Polson, Ronan, and St. Ignatius.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$24,867.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,867.00	$24,867.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,867.00

Gallatin	Montana State University - ASMSU Recycling will expand the capacity of the existing Recycling program to accommodate large public events hosted on campus, including sports events, trade shows,	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$4,661.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,661.00	$4,661.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,661.00

Flathead	The Solid Waste District will install a stationary compactor with a 40 yard receiver box at the Columbia Falls container site which will increase capacity, build recycling infrastructure, and decrease	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Gallatin	The City of Bozeman's recycling program will establish a district-wide school recycling program and develop recycling outreach materials for Montana's elementary schools.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$14,117.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,117.00	$14,117.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,117.00

Statewide	Home Resource will develop western Montana's building materials re-use infrastructure.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$16,156.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,156.00	$16,156.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,156.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	The City of Shelby will purchase a recycling trailer to collect recyclable materials from town and the surrounding community.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$18,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,900.00	$18,894.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,894.00

Powder River	Powder River County will install a baler at the recycling center; the baler will provide the means to collect and process increased recyclable materials.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$16,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,340.00	$16,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,340.00

Statewide	The Waste Plastic Densification Project will develop a market for recycled plastic in Montana.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$24,288.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,288.00

Lincoln	Lincoln County Environmental Health will purchase two recycling trailers that will be placed in the communities of Libby and Troy.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00	$25,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,000.00

Statewide	Earth First Aid will purchase three roll-off bins to provide rural communities an opportunity to recycle.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$21,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,000.00	$21,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,000.00

Broadwater	Broadwater County Development Corporation will purchase a down-stroke baler that will be installed in Townsend and initially be used to bale cardboard.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$12,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,500.00	$12,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,500.00

Granite	Granite County will purchase two balers that will be placed at the Philipsburg and Drummond container sites.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$24,590.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,590.00	$24,590.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,590.00

Broadwater	Broadwater County Solid Waste will purchase receptacles to collect and recycle cardboard generated in Townsend and the surrounding communities.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$12,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,500.00	$12,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,500.00

Lewis & Clark	Augusta Solid Waste Management District will purchase a baler which will significantly increase the recycling in the community.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$14,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,000.00	$14,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,000.00

Lewis & Clark	Lincoln Solid Waste Management District will purchase a baler which will significantly increase the recycling in the community.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$14,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,000.00	$13,841.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,841.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	The Polson Recycles! project will develop the recycling infrastructure in Montana by creating local access to recycling through placement of recycling stations in parks, business areas, special events.	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_10 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$22,380.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,380.00	$22,380.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,380.00

Hill	Hill County Recycling bins will be purchased for the Human Resources Development Council District IV offices and the Unified Disposal Board offices for paper recycling.	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_10 — Estimated Completion Date: Jun_11

$3,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,200.00	$3,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,200.00
$4,957,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,957,000.00**	**$4,477,788.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,477,788.00**

Project ID: 5301SRFWW000003 **Project Name:** Waste Water-SRF Admin **Project Category:** Water and Environment **Sub Class:** 420WW

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the ARRA of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration. The primary purpose is to: preserve and create jobs and promote economic recovery through the investment in infrastructure projects that will improve water quality and will provide long-term economic benefits.

Statewide	DEQ - Planning and Prevention Program SRF Waste Water Administration.	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

$610,175.00	$0.00	$0.00	$0.00	$0.00	$0.00	$610,175.00	$460,894.00	$0.00	$0.00	$0.00	$0.00	$0.00	$460,894.00
$610,175.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$610,175.00**	**$460,894.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$460,894.00**

Project ID: 5301E604b000002 **Project Name:** Water Quality Grant **Project Category:** Water and Environment **Sub Class:** 420D9

Project Abstract: Section 604(b) of the CWA provides for the reservation each fiscal year of 1 percent of each State's CWSRF allotment (or $100,000, if that is greater) "to carry out planning" under Sections 205(j) and 303(e) of the CWA.

Statewide	Administrative costs	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_11

$414.00	$0.00	$0.00	$0.00	$0.00	$0.00	$414.00	$388.00	$0.00	$0.00	$0.00	$0.00	$0.00	$388.00

Sanders	The Little Beaver Creek preliminary assessment will provide baseline resource information to give an overall picture of the drainage and identify potential problem areas that will help the landowners	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_11

$18,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,000.00	$17,696.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,696.00

Sanders	Perform a limited assessment of Clark Fork River near Plains to examine baseline conditions of the project area and use the information to formulate a planning strategy for stabilizing the river banks.	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_11

$10,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,000.00	$10,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,000.00

Missoula	Develop a water conservation and efficiency plan for residents of the Rattlesnake Valley that focuses on potential rainwater harvesting opportunities, landscaping changes that reduce water usage.	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_11

$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00	$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00

Park	Develop a drought management plan for Shields River (Upper Yellowstone) watershed that will build on existing water supply and irrigation efficiency studies, and will fill data gaps that limit the ability to	Finished	Various	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_11

$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00	$20,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Administrative costs	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$7,059.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,059.00	$6,718.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,718.00

Flathead	Funding will be used to contract with the University of Montana – Flathead Lake Biological Station to resume monitoring Flathead Lake for the interim TMDL target parameters.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$28,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,000.00	$28,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,000.00
Custer	Perform study to establish current conditions for aquatic biota (fish, macro-invertebrates, periphyton, amphibians/reptiles) and their habitat in drainages with current or anticipated CBNG development, and	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$50,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,000.00
Hill	Analyze Milk River watershed data and impairment causes to identify potential monitoring/assessment areas where more information or monitoring is needed and/or address some of the likely TMDL data	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$20,827.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,827.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Cascade	Sponsor initial monitoring and planning efforts for developing a long term solution to environmental damage that has occurred in the Whitmore Ravine.	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$11,952.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,952.00
Sanders	Inventory, prioritize, and strategically plan the replacement or improvement of all dilapidated and inefficient head gates and diversion structures in each of five main Clark Fork tributaries to increase	Finished	Various	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$15,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,000.00	$15,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,000.00
$194,300.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$194,300.00**	**$184,754.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$184,754.00**

Project ID: 5301PCDZORT0001 **Project Name:** Zortman/Landusky Wind Turbin **Project Category:** Water and Environment **Sub Class:** 435D1

Project Abstract: To provide technical assistance and funding to construct the wind turbine and other water treatment facilities to protect the water quality at the mines and on the adjacent Fort Belknap Reservation and other private and public lands. The project will create jobs and save jobs in an under employed region of Montana.

Phillips	Swift Gulch ARRA Equip Purch	Active	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$260,000.00	$0.00	$0.00	$260,000.00	$0.00	$0.00	$0.00	$176,688.00	$0.00	$0.00	$176,688.00
Phillips	Swift Gulch ARRA WTP Upgrade	Active	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$507,673.00	$0.00	$0.00	$507,673.00	$0.00	$0.00	$0.00	$598,060.00	$0.00	$0.00	$598,060.00
Phillips	Landusky Biol Plant Upgr ARRRA	Active	NA	0	No District Selected	NA	NA	0	NA	0
		Budget Determination: Estimate				Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$1,847,200.00	$0.00	$0.00	$1,847,200.00	$0.00	$0.00	$0.00	$1,901,891.00	$0.00	$0.00	$1,901,891.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	Zortman WTP Equip Purch ARRA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	Landusky Wind Turbine ARRA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	Zortman WTP Upgrade ARRA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Estimate					Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$60,000.00	$0.00	$0.00	$60,000.00	$0.00	$0.00	$0.00	$60,000.00	$0.00	$0.00	$60,000.00
				Budget Determination: Estimate					Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$1,216,227.00	$0.00	$0.00	$1,216,227.00	$0.00	$0.00	$0.00	$1,204,780.00	$0.00	$0.00	$1,204,780.00
				Budget Determination: Estimate					Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$107,900.00	$0.00	$0.00	$107,900.00	$0.00	$0.00	$0.00	$57,582.00	$0.00	$0.00	$57,582.00
$0.00	**$0.00**	**$0.00**	**$3,999,000.00**	**$0.00**	**$0.00**	**$3,999,000.00**	**$0.00**	**$0.00**	**$0.00**	**$3,999,001.00**	**$0.00**	**$0.00**	**$3,999,001.00**
$39,854,943.00	**$0.00**	**$0.00**	**$6,406,093.00**	**$829,212.00**	**$0.00**	**$47,090,248.00**	**$39,702,734.00**	**$0.00**	**$0.00**	**$6,349,253.00**	**$73,837.00**	**$0.00**	**$46,125,824.00**

Dept of Military Affairs

Report Period Final

Project ID: 670130R10180 **Project Name:** 327 Attic Insulation-Missoula **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will provide attic insulation for bldg 327 at Fort Missoula as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	59801	No District Selected	Lynch Insulation, Inc	Missoula, MT	1270	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Sep_10		
$0.00	$0.00	$0.00	$1,270.00	$0.00	$0.00	$1,270.00	$0.00	$0.00	$0.00	$1,270.00	$0.00	$0.00	$1,270.00
$0.00	**$0.00**	**$0.00**	**$1,270.00**	**$0.00**	**$0.00**	**$1,270.00**	**$0.00**	**$0.00**	**$0.00**	**$1,270.00**	**$0.00**	**$0.00**	**$1,270.00**

Project ID: 670130R10152 **Project Name:** 412 Energy Upgrd-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project provides an upgrade for an energy updgrade for Bldg 412 at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Beason Enterprises	Helena, MT	47881	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: May_10		
$0.00	$0.00	$0.00	$47,881.00	$0.00	$0.00	$47,881.00	$0.00	$0.00	$0.00	$47,881.00	$0.00	$0.00	$47,881.00
$0.00	**$0.00**	**$0.00**	**$47,881.00**	**$0.00**	**$0.00**	**$47,881.00**	**$0.00**	**$0.00**	**$0.00**	**$47,881.00**	**$0.00**	**$0.00**	**$47,881.00**

Project ID: 670130R10179 **Project Name:** Air Balance System-GtFalls **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will provide and upgrade for the air balance system at the Great Falls Readiness Center as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	Great Falls	59401	No District Selected	Big Horn Developers	Great Falls, MT	21296	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Mar_10		Estimated Completion Date: Sep_10		
$0.00	$0.00	$0.00	$21,296.00	$0.00	$0.00	$21,296.00	$0.00	$0.00	$0.00	$21,296.00	$0.00	$0.00	$21,296.00
$0.00	**$0.00**	**$0.00**	**$21,296.00**	**$0.00**	**$0.00**	**$21,296.00**	**$0.00**	**$0.00**	**$0.00**	**$21,296.00**	**$0.00**	**$0.00**	**$21,296.00**

Project ID: 670130R10172 **Project Name:** Barracks Envelope-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project provides an upgrade the Barracks envleope at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Golden Eagle Construction	Helena, MT	579782	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$579,782.00	$0.00	$0.00	$579,782.00	$0.00	$0.00	$0.00	$579,782.00	$0.00	$0.00	$579,782.00
$0.00	**$0.00**	**$0.00**	**$579,782.00**	**$0.00**	**$0.00**	**$579,782.00**	**$0.00**	**$0.00**	**$0.00**	**$579,782.00**	**$0.00**	**$0.00**	**$579,782.00**

Project ID: 670130R10170F **Project Name:** Cold Stor Light FMS-Belgrade **Project Category:** Energy and Weatherization **Sub Class:** 825D1

Project Abstract: This project will upgrade the cold storage lighting at the FMS in Belgrade as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Belgrade	59714	No District Selected	Townsend Electric	Townsend, MT	2461	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$2,461.00	$0.00	$0.00	$2,461.00	$0.00	$0.00	$0.00	$2,461.00	$0.00	$0.00	$2,461.00
$0.00	**$0.00**	**$0.00**	**$2,461.00**	**$0.00**	**$0.00**	**$2,461.00**	**$0.00**	**$0.00**	**$0.00**	**$2,461.00**	**$0.00**	**$0.00**	**$2,461.00**

Project ID: 670130R10170B **Project Name:** Cold Storage Light 1020-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the cold storage lighting in bldg 1020 at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Integrity Electric	Helena, MT	7585	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$7,585.00	$0.00	$0.00	$7,585.00	$0.00	$0.00	$0.00	$7,585.00	$0.00	$0.00	$7,585.00
$0.00	**$0.00**	**$0.00**	**$7,585.00**	**$0.00**	**$0.00**	**$7,585.00**	**$0.00**	**$0.00**	**$0.00**	**$7,585.00**	**$0.00**	**$0.00**	**$7,585.00**

Project ID: 670130R10170E **Project Name:** Cold Storage Light 350-FtMiss **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the cold storage lighting in bldg 350 at Fort Missoula as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	Missoula	59801	No District Selected	Fister Electric	Missoula, MT	4254	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$4,254.00	$0.00	$0.00	$4,254.00	$0.00	$0.00	$0.00	$4,254.00	$0.00	$0.00	$4,254.00
$0.00	**$0.00**	**$0.00**	**$4,254.00**	**$0.00**	**$0.00**	**$4,254.00**	**$0.00**	**$0.00**	**$0.00**	**$4,254.00**	**$0.00**	**$0.00**	**$4,254.00**

Project ID: 670130R10170A **Project Name:** Cold Storage Light 999-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the cold storage lighting in bldg 999 at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Integrity Electric	Helena, MT	4484	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$4,484.00	$0.00	$0.00	$4,484.00	$0.00	$0.00	$0.00	$4,484.00	$0.00	$0.00	$4,484.00
$0.00	**$0.00**	**$0.00**	**$4,484.00**	**$0.00**	**$0.00**	**$4,484.00**	**$0.00**	**$0.00**	**$0.00**	**$4,484.00**	**$0.00**	**$0.00**	**$4,484.00**

Project ID: 670130R10170C **Project Name:** Cold Storage Light CSMS-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the cold storage lighting at the CSMS at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Integrity Electric	Helena, MT	3567	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$3,567.00	$0.00	$0.00	$3,567.00	$0.00	$0.00	$0.00	$3,567.00	$0.00	$0.00	$3,567.00
$0.00	**$0.00**	**$0.00**	**$3,567.00**	**$0.00**	**$0.00**	**$3,567.00**	**$0.00**	**$0.00**	**$0.00**	**$3,567.00**	**$0.00**	**$0.00**	**$3,567.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 670130R10170D **Project Name:** Cold Storage Light UTES-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the cold storage lighting at the UTES at Fort Harrison as part of our statewide energy conservation program.

Lewis & Clark *NA* *Finished* *Helena* *59636* *No District Selected* *Integrity Electric* *Helena, MT* *1455* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Mar_10*

$0.00	$0.00	$0.00	$1,455.00	$0.00	$0.00	$1,455.00	$0.00	$0.00	$0.00	$1,455.00	$0.00	$0.00	$1,455.00
$0.00	**$0.00**	**$0.00**	**$1,455.00**	**$0.00**	**$0.00**	**$1,455.00**	**$0.00**	**$0.00**	**$0.00**	**$1,455.00**	**$0.00**	**$0.00**	**$1,455.00**

Project ID: 670130R10151 **Project Name:** Female Latrines-Culbertson **Project Category:** Transportation/Infrastructure **Sub Class:** 825W1

Project Abstract: This project will add women's showering and upgrade women's latrine facilities at the Culbertson National Guard Armory which was constructed with minimal, if any, facilities for female soldiers.

Roosevelt *NA* *Finished* *Culbertson* *59218* *No District Selected* *MBA Construction* *Blackfoot, ID* *166178* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Dec_10*

$170,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$170,200.00	$166,178.00	$0.00	$0.00	$0.00	$0.00	$0.00	$166,178.00
$170,200.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$170,200.00**	**$166,178.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$166,178.00**

Project ID: 670130R10150 **Project Name:** Female Latrines-Malta **Project Category:** Transportation/Infrastructure **Sub Class:** 825W2

Project Abstract: This project will add women's showering and upgrade women's latrine facilities at the Malta National Guard Armory which was constructed with minimal, if any, facilities for female soldiers.

Phillips *NA* *Finished* *Malta* *59538* *No District Selected* *Brabeck Construction* *Glasgow, MT* *265870* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Dec_10*

$281,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$281,600.00	$265,870.00	$0.00	$0.00	$0.00	$0.00	$0.00	$265,870.00
$281,600.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$281,600.00**	**$265,870.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$265,870.00**

Project ID: 670130R10169 **Project Name:** FMS Heat Sys Upgr- FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D1

Project Abstract: This project provides a heating system upgrade for the FMS at Fort Harrison as part of our statewide energy conservation program.

Lewis & Clark *NA* *Finished* *Helena* *59636* *No District Selected* *Big Sky Plumbing & Heating* *Helena, MT* *199236* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$205,569.00	$0.00	$0.00	$205,569.00	$0.00	$0.00	$0.00	$205,569.00	$0.00	$0.00	$205,569.00
$0.00	**$0.00**	**$0.00**	**$205,569.00**	**$0.00**	**$0.00**	**$205,569.00**	**$0.00**	**$0.00**	**$0.00**	**$205,569.00**	**$0.00**	**$0.00**	**$205,569.00**

Project ID: 670130R10178 **Project Name:** FMS Light Retrofit-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D1

Project Abstract: This project will provide a lighting retrofit for the FMS at Fort Harrison as part of our statewide energy conservation program.

Lewis & Clark *NA* *Finished* *Helena* *59636* *No District Selected* *Eagle Electric, Inc* *Helena, MT* *19566* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Mar_10*

$0.00	$0.00	$0.00	$19,566.00	$0.00	$0.00	$19,566.00	$0.00	$0.00	$0.00	$19,566.00	$0.00	$0.00	$19,566.00
$0.00	**$0.00**	**$0.00**	**$19,566.00**	**$0.00**	**$0.00**	**$19,566.00**	**$0.00**	**$0.00**	**$0.00**	**$19,566.00**	**$0.00**	**$0.00**	**$19,566.00**

Project ID: 670130R10204 **Project Name:** FtHarr-IED Training **Project Category:** Public Safety **Sub Class:** 830W8

Project Abstract: This project will provide a training area for National Guard troops to counter Improvised Explosive Device (IED) threats. It will include multiple engagement sites that will train troops to identify and defeat IED.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	AAA Construction	Missoula, MT	699612	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$750,000.00	$0.00	$750,000.00	$0.00	$0.00	$0.00	$0.00	$735,310.00	$0.00	$735,310.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$750,000.00**	**$0.00**	**$750,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$735,310.00**	**$0.00**	**$735,310.00**

Project ID: 670130R10078 **Project Name:** FtHarr-Military Museum **Project Category:** Transportation/Infrastructure **Sub Class:** 830W7

Project Abstract: The expansion of the Montana Military Museum will connect two existing buildings. It will create approximately 3,500 square feet additional space which more than doubles the existing display area.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Golden Eagle Construction	Helena, MT	234727	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$250,000.00	$0.00	$250,000.00	$0.00	$0.00	$0.00	$0.00	$250,000.00	$0.00	$250,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$250,000.00**	**$0.00**	**$250,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$250,000.00**	**$0.00**	**$250,000.00**

Project ID: 670130R10105 **Project Name:** Helicopter Dip Site-FtHarr **Project Category:** Public Safety **Sub Class:** 825W3

Project Abstract: This project will provide a point where helicopter crews can rapidly fill their fire fighting buckets on Fort Harrison. This site will accommodate 324 gallon water buckets used by Hueys to 2000 gallon used by Chinooks.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59602	No District Selected	Helena Sand & Gravel	Helena, MT	237126	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$279,268.00	$0.00	$0.00	$0.00	$0.00	$0.00	$279,268.00	$245,544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$245,544.00
$279,268.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$279,268.00**	**$245,544.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$245,544.00**

Project ID: 670130R10171A **Project Name:** LED Wall Pk CSMS-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the LED wall pack at the CSMS at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Townsend Electric	Townsend, MT	61548	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$61,548.00	$0.00	$0.00	$61,548.00	$0.00	$0.00	$0.00	$61,548.00	$0.00	$0.00	$61,548.00
$0.00	**$0.00**	**$0.00**	**$61,548.00**	**$0.00**	**$0.00**	**$61,548.00**	**$0.00**	**$0.00**	**$0.00**	**$61,548.00**	**$0.00**	**$0.00**	**$61,548.00**

Project ID: 670130R10171B **Project Name:** LED Wall Pk TSSF-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the LED wall pack at the TSSF at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Eagle Electric, Inc	Helena, MT	8413	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$8,413.00	$0.00	$0.00	$8,413.00	$0.00	$0.00	$0.00	$8,413.00	$0.00	$0.00	$8,413.00
$0.00	**$0.00**	**$0.00**	**$8,413.00**	**$0.00**	**$0.00**	**$8,413.00**	**$0.00**	**$0.00**	**$0.00**	**$8,413.00**	**$0.00**	**$0.00**	**$8,413.00**

Project ID: 670130R10171C **Project Name:** LED Wall Pk UTES-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the LED wall pack at the UTES at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Eagle Electric, Inc	Helena, MT	4990	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$4,990.00	$0.00	$0.00	$4,990.00	$0.00	$0.00	$0.00	$4,990.00	$0.00	$0.00	$4,990.00
$0.00	**$0.00**	**$0.00**	**$4,990.00**	**$0.00**	**$0.00**	**$4,990.00**	**$0.00**	**$0.00**	**$0.00**	**$4,990.00**	**$0.00**	**$0.00**	**$4,990.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 670130R10174 **Project Name:** Lighting Controls-Billings **Project Category:** Energy and Weatherization **Sub Class:** 825D1

Project Abstract: This project will upgrade the Billings AFRC Lighting Controls as part of our statewide energy conservation program.

Yellowstone NA Finished Billings 59601 No District Selected NorPac Sheet Mettal Billings, MT 26035 NA 0

Budget Determination: Actual Estimated Start Date: Apr_10 Estimated Completion Date: Apr_11

$0.00	$0.00	$0.00	$26,034.00	$0.00	$0.00	$26,034.00	$0.00	$0.00	$0.00	$26,539.00	$0.00	$0.00	$26,539.00
$0.00	**$0.00**	**$0.00**	**$26,034.00**	**$0.00**	**$0.00**	**$26,034.00**	**$0.00**	**$0.00**	**$0.00**	**$26,539.00**	**$0.00**	**$0.00**	**$26,539.00**

Project ID: 670130R10173 **Project Name:** Mech Sys Improv-Billings **Project Category:** Energy and Weatherization **Sub Class:** 825D1

Project Abstract: This project will upgrade the provide for mechanical system improvements at the Billings AFRC as part of our statewide energy conservation program.

Yellowstone NA Finished Billings 59601 No District Selected NorPac Sheet Mettal Billings, MT 99021 NA 0

Budget Determination: Actual Estimated Start Date: Mar_10 Estimated Completion Date: Apr_11

$0.00	$0.00	$0.00	$99,323.00	$0.00	$0.00	$99,323.00	$0.00	$0.00	$0.00	$98,956.00	$0.00	$0.00	$98,956.00
$0.00	**$0.00**	**$0.00**	**$99,323.00**	**$0.00**	**$0.00**	**$99,323.00**	**$0.00**	**$0.00**	**$0.00**	**$98,956.00**	**$0.00**	**$0.00**	**$98,956.00**

Project ID: 670130R10175 **Project Name:** MIRF DDC-Billings **Project Category:** Energy and Weatherization **Sub Class:** 825D1

Project Abstract: This project will upgrade the DDC in the Billings MIRF as part of our statewide energy conservation program.

Yellowstone NA Finished Billings 59601 No District Selected Mechanical Technology, Inc Billings, MT 7145 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$7,145.00	$0.00	$0.00	$7,145.00	$0.00	$0.00	$0.00	$7,145.00	$0.00	$0.00	$7,145.00
$0.00	**$0.00**	**$0.00**	**$7,145.00**	**$0.00**	**$0.00**	**$7,145.00**	**$0.00**	**$0.00**	**$0.00**	**$7,145.00**	**$0.00**	**$0.00**	**$7,145.00**

Project ID: 670130R10177 **Project Name:** MIRF DDC-Glasgow **Project Category:** Energy and Weatherization **Sub Class:** 825D1

Project Abstract: This project will upgrade the DDC in the Glasgow MIRF as part of our statewide energy conservation program.

Valley NA Finished Glasgow 59230 No District Selected Control Systems Integrators Billings, MT 4844 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_10

$0.00	$0.00	$0.00	$4,844.00	$0.00	$0.00	$4,844.00	$0.00	$0.00	$0.00	$4,844.00	$0.00	$0.00	$4,844.00
$0.00	**$0.00**	**$0.00**	**$4,844.00**	**$0.00**	**$0.00**	**$4,844.00**	**$0.00**	**$0.00**	**$0.00**	**$4,844.00**	**$0.00**	**$0.00**	**$4,844.00**

Project ID: 670130R10176 **Project Name:** MIRF DDC-Missoula **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project will upgrade the DDC in the Missoula MIRF as part of our statewide energy conservation program.

Missoula NA Finished Missoula 59801 No District Selected Mechanical Technology, Inc Billings, MT 8578 NA 0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_10

$0.00	$0.00	$0.00	$8,578.00	$0.00	$0.00	$8,578.00	$0.00	$0.00	$0.00	$8,578.00	$0.00	$0.00	$8,578.00
$0.00	**$0.00**	**$0.00**	**$8,578.00**	**$0.00**	**$0.00**	**$8,578.00**	**$0.00**	**$0.00**	**$0.00**	**$8,578.00**	**$0.00**	**$0.00**	**$8,578.00**

Project ID: 670130R10168 **Project Name:** RTI Hot Wtr Sys-FtHarr **Project Category:** Energy and Weatherization **Sub Class:** 825D2

Project Abstract: This project provides an upgrade for the hot water system that the RTI bldg at Fort Harrison as part of our statewide energy conservation program.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	Helena	59636	No District Selected	Tri-County Mechanical	Helena, MT	40137	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$40,137.00	$0.00	$0.00	$40,137.00	$0.00	$0.00	$0.00	$40,137.00	$0.00	$0.00	$40,137.00
$0.00	**$0.00**	**$0.00**	**$40,137.00**	**$0.00**	**$0.00**	**$40,137.00**	**$0.00**	**$0.00**	**$0.00**	**$40,137.00**	**$0.00**	**$0.00**	**$40,137.00**

Project ID: 670130R10116 **Project Name:** Vault Mod-SW-Anaconda **Project Category:** Public Safety **Sub Class:** 825W4

Project Abstract: This project will modify the existing weapons vault that does not meet present National Guard Bureau Army Regulations in Anaconda by installing 1/4" plate steel to walls and ceilings.

Anaconda-Deer Lodge	NA	Finished	Anaconda	59711	No District Selected	Northside Welding & Fabricat	Helena, MT	36802	NA	0

Budget Determination: Actual — Estimated Start Date: May_09 — Estimated Completion Date: Mar_10

$36,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,800.00	$36,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,800.00
$36,800.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,800.00**	**$36,800.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,800.00**

Project ID: 670130R10166 **Project Name:** Vault Mod-SW-Butte **Project Category:** Public Safety **Sub Class:** 825W4

Project Abstract: This project will modify the existing weapons vault that does not meet present National Guard Bureau Army Regulations in Butte by installing 1/4" plate steel to walls and ceilings.

Butte Silver Bow	NA	Finished	Butte	59701	No District Selected	Northside Welding & Fabricat	Helena, MT	39394	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Mar_10

$39,395.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,395.00	$39,394.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,394.00
$39,395.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,395.00**	**$39,394.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$39,394.00**

Project ID: 670130R10109 **Project Name:** Vault Mod-SW-Hamilton **Project Category:** Public Safety **Sub Class:** 825W4

Project Abstract: This project will modify the existing weapons vault that does not meet present National Guard Bureau Army Regulations in Hamilton by installing 1/4" plate steel to walls and ceilings.

Ravalli	NA	Finished	Hamilton	59840	No District Selected	Northside Welding & Fabricat	Helena, MT	27458	NA	0

Budget Determination: Actual — Estimated Start Date: May_09 — Estimated Completion Date: Mar_10

$27,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,460.00	$27,458.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,458.00
$27,460.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,460.00**	**$27,458.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$27,458.00**

Project ID: 670130R10165 **Project Name:** Vault Mod-SW-Helena(womack) **Project Category:** Public Safety **Sub Class:** 825W4

Project Abstract: This project will modify the existing weapons vault that does not meet present National Guard Bureau Army Regulations in Helena by installing 1/4" plate steel to walls and ceilings.

Lewis & Clark	NA	Finished	Helena	59620	No District Selected	Diamond Construction	Helena, MT	79526	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Mar_10

$79,525.00	$0.00	$0.00	$0.00	$0.00	$0.00	$79,525.00	$79,525.00	$0.00	$0.00	$0.00	$0.00	$0.00	$79,525.00
$79,525.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$79,525.00**	**$79,525.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$79,525.00**

Project ID: 670130R10167 **Project Name:** Vault Mod-SW-Lewistown **Project Category:** Public Safety **Sub Class:** 825W4

Project Abstract: This project will modify the existing weapons vault that does not meet present National Guard Bureau Army Regulations in Lewistown by installing 1/4" plate steel to walls and ceilings.

Fergus	NA	Finished	Lewistown	59457	No District Selected	Northside Welding & Fabricat	Helena, MT	41496	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_09 — Estimated Completion Date: Mar_10

$41,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,500.00	$41,497.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,497.00
$41,500.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,500.00**	**$41,497.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,497.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 670130R10149 **Project Name:** Water Recylcler-Billings **Project Category:** Energy and Weatherization **Sub Class:** 830W5

Project Abstract: This project will upgrade the Billings AFRC Water Recycler as part of our statewide energy conservation program.

Yellowstone	*NA*		*Finished*	*Billings*	*59601*	*No District Selected*	*NorPac Sheet Mettal*	*Billings, MT*		*18500*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Apr_10*			*Estimated Completion Date: Dec_10*		
$0.00	$0.00	$0.00	$18,500.00	$0.00	$0.00	$18,500.00	$18,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,500.00
$0.00	**$0.00**	**$0.00**	**$18,500.00**	**$0.00**	**$0.00**	**$18,500.00**	**$18,500.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$18,500.00**
$955,748.00	**$0.00**	**$0.00**	**$1,178,682.00**	**$1,000,000.00**	**$0.00**	**$3,134,430.00**	**$920,766.00**	**$0.00**	**$0.00**	**$1,160,320.00**	**$985,310.00**	**$0.00**	**$3,066,396.00**

Dept of Natural Resource and Conser

Report Period Dec_12

Project ID: 5706DW0120 **Project Name:** Belgrade **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Custer	*Miles City mains*	*Replacement of old, leaking distribution*	*Finished*	*Miles City*	*0*	*No District Selected*	*SIME Construction*	*Bozeman, MT*		*750000*	*NA*		*8047*
				Budget Determination: Estimate				*Estimated Start Date: Jul_09*			*Estimated Completion Date: Oct_09*		
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000014 **Project Name:** Big Hole Spring Creek **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Beaverhead Conservation District Big Hole Spring Creek and Water Quality Enhancement Project proposes to rehabilitate three spring creek sources and direct them into one new channel. The new channel, which follows a historic channel, will flow into the Big Hole River at year-round at temperatures between 45 and 52 degrees Fahrenheit. The existing slough provide sub-irrigation to adjacent pastures along the river bottom without the damaging effects of thermal loading to the Big Hole River.

Beaverhead	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jun_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$97,485.00	$97,485.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97,485.00	$97,485.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$97,485.00**	**$97,485.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$97,485.00**	**$97,485.00**

Project ID: 5706DW0121 **Project Name:** Billings **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Yellowstone	*Billings -Replacement of old, leaking distribution mains.*		*Finished*	*Billings*	*0*	*No District Selected*	*COP Construction, LLC*	*Billings, MT*		*750000*	*NA*		*101876*
				Budget Determination: Estimate				*Estimated Start Date: Aug_09*			*Estimated Completion Date: Feb_10*		
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000016 **Project Name:** Bitter Root ID Siphon **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Bitter Root Irrigation District (BRID) in Ravalli County, provides irrigation water to approximately 1,350 irrigators on 16,665 acres along a canal system approximately 72 miles long on the east side of the Bitterroot Valley. The proposed project addresses repair of 812 linear feet of Siphon 1, constructed in 1909, and used to transport almost all of BRID's irrigation water. The proposal also includes final design and construction for repair or replacement of the entire 5,654 foot siphon.

Ravalli	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*L.S. Jensen*	*Missoula, MT*		*100000*	*NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Nov_09*			*Estimated Completion Date: May_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0122 **Project Name:** Black Eagle Water District **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Cascade | *Black Eagle - Replacement of old, leaking distribution mains.* | *Finished* | *Black Eagle* | *0* | *No District Selected* | *Falls Construction Co.* | *Great Falls, MT* | *225000* | *NA* | *914*

Budget Determination: Estimate *Estimated Start Date: Jan_10* *Estimated Completion Date: Apr_10*

$124,900.00	$0.00	$0.00	$100,100.00	$0.00	$0.00	$225,000.00	$124,900.00	$0.00	$0.00	$100,100.00	$0.00	$0.00	$225,000.00
$124,900.00	**$0.00**	**$0.00**	**$100,100.00**	**$0.00**	**$0.00**	**$225,000.00**	**$124,900.00**	**$0.00**	**$0.00**	**$100,100.00**	**$0.00**	**$0.00**	**$225,000.00**

Project ID: 5706000057 **Project Name:** Blackfeet Water Compact **Project Category:** Water and Environment **Sub Class:** 550W1

Project Abstract: Blackfeet Water Compact Implementation

Unallocated | *Four Horns Dam Repair & Enlargement* | *Not Scheduled* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate *Estimated Start Date: Aug_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$4,000,000.00	$0.00	$4,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$4,000,000.00**	**$0.00**	**$4,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 5706FD0163 **Project Name:** BLM ARRA BIOMASS ARRA-BLM- **Project Category:** Water and Environment **Sub Class:** 555D2

Project Abstract: Fuels for Schools and Beyond Woody Biomass Fuel Purchase Grants

Beaverhead | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$37,577.00	$0.00	$0.00	$37,577.00	$0.00	$0.00	$0.00	$37,577.00	$0.00	$0.00	$37,577.00
$0.00	**$0.00**	**$0.00**	**$37,577.00**	**$0.00**	**$0.00**	**$37,577.00**	**$0.00**	**$0.00**	**$0.00**	**$37,577.00**	**$0.00**	**$0.00**	**$37,577.00**

Project ID: 5706FD0164 **Project Name:** BLM ARRA BIOMASS ARRA-BLM- **Project Category:** Water and Environment **Sub Class:** 555D2

Project Abstract: Fuels for Schools and Beyond Woody Biomass Fuel Purchase Grants

Powell | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$16,241.00	$0.00	$0.00	$16,241.00	$0.00	$0.00	$0.00	$16,228.00	$0.00	$0.00	$16,228.00
$0.00	**$0.00**	**$0.00**	**$16,241.00**	**$0.00**	**$0.00**	**$16,241.00**	**$0.00**	**$0.00**	**$0.00**	**$16,228.00**	**$0.00**	**$0.00**	**$16,228.00**

Project ID: 5706FD0165 **Project Name:** BLM ARRA BIOMASS ARRA-BLM- **Project Category:** Water and Environment **Sub Class:** 555D2

Project Abstract: Fuels for Schools and Beyond Woody Biomass Fuel Purchase Grants

Ravalli | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$10,500.00	$0.00	$0.00	$10,500.00	$0.00	$0.00	$0.00	$10,500.00	$0.00	$0.00	$10,500.00
$0.00	**$0.00**	**$0.00**	**$10,500.00**	**$0.00**	**$0.00**	**$10,500.00**	**$0.00**	**$0.00**	**$0.00**	**$10,500.00**	**$0.00**	**$0.00**	**$10,500.00**

Project ID: 5706FD0166 **Project Name:** BLM ARRA BIOMASS ARRA-BLM- **Project Category:** Water and Environment **Sub Class:** 555D2

Project Abstract: Fuels for Schools and Beyond Woody Biomass Fuel Purchase Grants

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$4,945.00	$0.00	$0.00	$4,945.00	$0.00	$0.00	$0.00	$4,945.00	$0.00	$0.00	$4,945.00
$0.00	**$0.00**	**$0.00**	**$4,945.00**	**$0.00**	**$0.00**	**$4,945.00**	**$0.00**	**$0.00**	**$0.00**	**$4,945.00**	**$0.00**	**$0.00**	**$4,945.00**

Project ID: 5706FD0167 **Project Name:** BLM ARRA BIOMASS ARRA-BLM- **Project Category:** Water and Environment **Sub Class:** 555D2

Project Abstract: Fuels for Schools and Beyond Woody Biomass Fuel Purchase Grants

Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$4,830.00	$0.00	$0.00	$4,830.00	$0.00	$0.00	$0.00	$4,830.00	$0.00	$0.00	$4,830.00
$0.00	**$0.00**	**$0.00**	**$4,830.00**	**$0.00**	**$0.00**	**$4,830.00**	**$0.00**	**$0.00**	**$0.00**	**$4,830.00**	**$0.00**	**$0.00**	**$4,830.00**

Project ID: 5706FD0168 **Project Name:** BLM ARRA BIOMASS ARRA-BLM- **Project Category:** Water and Environment **Sub Class:** 555D2

Project Abstract: Fuels for Schools and Beyond Woody Biomass Fuel Purchase Grants

Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$9,520.00	$0.00	$0.00	$9,520.00	$0.00	$0.00	$0.00	$9,520.00	$0.00	$0.00	$9,520.00
$0.00	**$0.00**	**$0.00**	**$9,520.00**	**$0.00**	**$0.00**	**$9,520.00**	**$0.00**	**$0.00**	**$0.00**	**$9,520.00**	**$0.00**	**$0.00**	**$9,520.00**

Project ID: 5706FD0169 **Project Name:** BLM ARRA BIOMASS ARRA-BLM- **Project Category:** Water and Environment **Sub Class:** 555D2

Project Abstract: Fuels for Schools and Beyond Woody Biomass Fuel Purchase Grants

Missoula	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$30,000.00	$0.00	$0.00	$30,000.00	$0.00	$0.00	$0.00	$30,000.00	$0.00	$0.00	$30,000.00
$0.00	**$0.00**	**$0.00**	**$30,000.00**	**$0.00**	**$0.00**	**$30,000.00**	**$0.00**	**$0.00**	**$0.00**	**$30,000.00**	**$0.00**	**$0.00**	**$30,000.00**

Project ID: 5706000018 **Project Name:** Buffalo Rapids Laterals **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Buffalo Rapids Irrigation District II is in eastern Montana, beginning at Fallon and terminating in Glendive. District 1 serves 16,170.91 irrigated acres. This project replaces two laterals, 2.9 and 7.6 and their conversion to pipeline. Lateral 2.9 delivers water to 887 acres while 7.6 supplies 423 acres. Five pipelines will replace lateral 2.9, while 3 pipelines will replace lateral 7.6. This grant will supplement funding by NRCS. This project will conserve 199 acre-feet/year of water and will replace the constant head orifice meters with McCrometer water meters on all new pipelines.

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0123 **Project Name:** Butte **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	Butte-Replacement of transmission and distribution mains.	Finished	Butte	0	No District Selected	Northwest Pipe Fitting	Billings, MT	750000	NA	34606

Budget Determination: Estimate Estimated Start Date: Feb_10 Estimated Completion Date: May_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$299,230.00	$0.00	$0.00	$715,530.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$299,230.00**	**$0.00**	**$0.00**	**$715,530.00**

Project ID: 5706WW0190 **Project Name:** CARRD ARRA Admin **Project Category:** Water and Environment **Sub Class:** 540WA

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Conservation & Resource Development Division will work with local communities with rates & charges, bond issuance, and financial issues.	Finished	Statewide	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$102,926.00	$0.00	$0.00	$0.00	$0.00	$0.00	$102,926.00	$102,926.00	$0.00	$0.00	$0.00	$0.00	$0.00	$102,926.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Conservation & Resource Development Division will work with local communities with rates & charges, bond issuance, and financial issues.	Finished	Statewide	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00	$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Conservation & Resource Development Division will work with local communities with rates & charges, bond issuance, and financial issues.	Finished	Statewide	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00	$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00
$135,426.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$135,426.00**	**$135,426.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$135,426.00**

Project ID: 5706000013 **Project Name:** Cascade Cty. Shops Remediation **Project Category:** Water and Environment **Sub Class:** 540W7

Project Abstract: The Cascade County Shops, in Great Falls have suffered historic environmental degradation, the result of former refining operations and other operations. The proposed remediation project will consist of excavation and removal of impacted soils, installing a groundwater collection and conveyance system, and installing a groundwater pumping and treatment system. Treated system effluent will be sent to the Great Falls wastewater treatment plant. Contaminated soils will be hauled and discarded at a certified landfill or hazardous waste treatment facility.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	82026

Budget Determination: Estimate Estimated Start Date: Oct_09 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**

Project ID: 5706DW0124 **Project Name:** Chester **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	Chester - Install liners in the raw water ponds.	Finished	Chester	0	No District Selected	Phillips Construction	Great Falls, MT	448000	NA	871

Budget Determination: Estimate Estimated Start Date: Oct_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$248,600.00	$0.00	$0.00	$199,400.00	$0.00	$0.00	$448,000.00	$248,600.00	$0.00	$0.00	$199,400.00	$0.00	$0.00	$448,000.00
$248,600.00	**$0.00**	**$0.00**	**$199,400.00**	**$0.00**	**$0.00**	**$448,000.00**	**$248,600.00**	**$0.00**	**$0.00**	**$199,400.00**	**$0.00**	**$0.00**	**$448,000.00**

Project ID: 5706WW0070 **Project Name:** City of Billings SRFWW **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Billings WW-Collection Lines- replacement of major serwer system	Finished	NA	0	No District Selected	COP Construction, LLC	Billings, MT	750000	NA	101876

Budget Determination: Estimate Estimated Start Date: Aug_09 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0071 **Project Name:** City of Bozeman SRFWW **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Gallatin	Bozeman WW-Collection Lines-Advanced treatment for Bozeman Administration Building waste water treatment plant.	Finished	NA	0	No District Selected	Williams Brothers Constructio	Billings, MT	750000	NA	37981

Budget Determination: Estimate Estimated Start Date: Jan_10 Estimated Completion Date: Oct_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0072 **Project Name:** City of Butte SRFWW **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Butte Silver Bow	Butte Headworks-secondary treatment for waste water treatment plant headworks & UV	Finished	NA	0	No District Selected	S Work Enterprises	Kalispell, MT	750000	NA	32652

Budget Determination: Estimate Estimated Start Date: Oct_09 Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0073 **Project Name:** City of Columbia Falls SRFWW **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Flathead	Columbia Falls WW Wastewater Treatment Plant	Finished	NA	0	No District Selected	Swank Construction	Kalispell, MT	750000	NA	5116

Budget Determination: Estimate Estimated Start Date: Dec_09 Estimated Completion Date: Aug_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0074 **Project Name:** City of Conrad SRFWW **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Pondera	City of Conrad WW Wastewater Treatment Plant	Finished	NA	0	No District Selected	Dick Anderson Construction,	Helena, MT	750000	NA	2753

Budget Determination: Estimate Estimated Start Date: Sep_09 Estimated Completion Date: Nov_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0075 **Project Name:** City of Deer Lodge SRFWW **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	City of Deer Lodge Collection Lines-sliplining - infiltration / inflow correction.	Finished	NA	0	No District Selected	PEC	Helena, MT	750000	NA	3502

Budget Determination: Estimate Estimated Start Date: Sep_09 Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0078 **Project Name:** City of Glendive **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Dawson	City of Glendive Storm Sewer-Stormwater non-point source urban runoff	Finished	NA	0	No District Selected	Century Construction	Lewistown, MT	61000	NA	4615

Budget Determination: Estimate Estimated Start Date: Oct_09 Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$31,800.00	$0.00	$0.00	$29,200.00	$0.00	$0.00	$61,000.00	$31,800.00	$0.00	$0.00	$29,200.00	$0.00	$0.00	$61,000.00
$31,800.00	**$0.00**	**$0.00**	**$29,200.00**	**$0.00**	**$0.00**	**$61,000.00**	**$31,800.00**	**$0.00**	**$0.00**	**$29,200.00**	**$0.00**	**$0.00**	**$61,000.00**

Project ID: 5706WW0079 **Project Name:** City of Great Falls **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Cascade	City of Great Falls-Clarifier Recoating-secondary treatment	Finished	NA	0	No District Selected	Dick Anderson Construction,	Helena, MT	750000	NA	58827

Budget Determination: Estimate Estimated Start Date: Sep_09 Estimated Completion Date: Nov_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$309,816.00	$0.00	$0.00	$700,516.00	$390,700.00	$0.00	$0.00	$309,816.00	$0.00	$0.00	$700,516.00
$390,700.00	**$0.00**	**$0.00**	**$309,816.00**	**$0.00**	**$0.00**	**$700,516.00**	**$390,700.00**	**$0.00**	**$0.00**	**$309,816.00**	**$0.00**	**$0.00**	**$700,516.00**

Project ID: 5706WW0080 **Project Name:** City of Hamilton **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Ravalli	City of Hamilton-(phase 1) waste water treatment plant.	Finished	NA	0	No District Selected	Dick Anderson Construction,	Helena, MT	750000	NA	4691

Budget Determination: Estimate Estimated Start Date: Dec_09 Estimated Completion Date: Jan_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0081 **Project Name:** City of Hardin **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Big Horn	City of Hardin-Collection Lines-major sewer syatem rehabilitation.	Finished	NA	0	No District Selected	COP Construction, LLC	Billings, MT	750000	NA	3468

Budget Determination: Estimate Estimated Start Date: Jan_10 Estimated Completion Date: Jan_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0082 **Project Name:** City of Helena **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	*City of Helena-Collection Lines-major sewer system rehabilitation.*	*Finished*	*NA*	*0*	*No District Selected*	*Robert Gills*	*North Dakota*	*750000*	*NA*	*28726*

Budget Determination: Estimate *Estimated Start Date: Oct_09* *Estimated Completion Date: Jan_10*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0083 **Project Name:** City of Laurel **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

Yellowstone	*City of Laurel-Headworks at Plant and LS - advanced treatment.*	*Finished*	*NA*	*0*	*No District Selected*	*EIS*	*Boise, ID*	*750000*	*NA*	*6495*

Budget Determination: Estimate *Estimated Start Date: Dec_09* *Estimated Completion Date: Jan_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000019 **Project Name:** Clinton ID Canal Rehab **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Clinton Irrigation District is approximately 20 miles east of Missoula. In November 2007, the district conducted an inventory and assessment of irrigation infrastructure and developed a rehabilitation priorities list. Rehabilitation of a portion of the Main Canal was listed as the top priority. The proposed project is designed to improve irrigation efficiency, water conservation, and crop yields within the district.

Missoula	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*WWC*	*Helena, MT*	*20000*	*NA*	*0*

Budget Determination: Estimate *Estimated Start Date: Aug_09* *Estimated Completion Date: Dec_10*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$99,610.00	$99,610.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,610.00	$99,610.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$99,610.00**	**$99,610.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$99,610.00**	**$99,610.00**

Project ID: 5706DW0125 **Project Name:** Columbus **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Stillwater	*Columbus Construct transmission main to connect new well to system.*	*Finished*	*Columbus*	*0*	*No District Selected*	*Stillwater Excavating*	*Columbus, MT*	*750000*	*NA*	*1748*

Budget Determination: Estimate *Estimated Start Date: Jul_09* *Estimated Completion Date: Oct_09*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706DW0180 **Project Name:** CSD ARRA Admin **Project Category:** Water and Environment **Sub Class:** 530WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Statewide	*Centralized Services will complete monthly reconciliations for SRF activities with the Trustee as well as complete annual financial reports.*	*Finished*	*Statewide*	*0*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$150,852.00	$0.00	$0.00	$0.00	$0.00	$0.00	$150,852.00	$150,852.00	$0.00	$0.00	$0.00	$0.00	$0.00	$150,852.00

Statewide	*Centralized Services will complete monthly reconciliations for SRF activities with the Trustee as well as complete annual financial reports.*	*Finished*	*Statewide*	*0*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00	$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Centralized Services will complete monthly reconciliations for SRF activities with the Trustee as well as complete annual financial reports.	Finished	Statewide	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Aug_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00	$16,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,250.00
$183,352.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$183,352.00**	**$183,352.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$183,352.00**

Project ID: 5706000020 **Project Name:** CSKT Upper Jocko S Lining **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Confederated Salish and Kootenai Tribes are improving irrigation infrastructure to decrease seepage to adjacent property, conserve water resources, increase instream flows available to the threatened bull trout, and increase crop yields. The irrigation system infrastructure was completed before 1940 and has deteriorated over time. The irrigation canals leak, resulting in less water available for instream flows and irrigation. The tribes will install Pond-Gard liner for 4,000 feet of the Jocko Upper S-1 Canal Reach.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	HKM	Billings, MT	100000	NA	0

Budget Determination: Estimate | Estimated Start Date: Aug_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0126 **Project Name:** Cut Bank **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	Cut Bank -Replacement of old, leaking distribution mains.	Finished	Cut Bank	0	No District Selected	Phillips Construction	Great Falls, MT	750000	NA	3105

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000021 **Project Name:** Cut Bank Water System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Cut Bank is implementing a program of annual distribution pipe upgrades to address aging pipe and fire flow deficiencies. Within Cut Bank, approximately 98,000 linear feet of pipe are over 100 years old and approximately 48,000 linear feet of pipe are undersized. In addition, the water distribution system leaks an average of 90 million gallons per year. This project replaces 6,000 feet of water main, and installs fire hydrants and gate valves.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	Cut Bank	0	No District Selected	Phillips Construction	Great Falls, MT	100000	Recipients/Clients	3105

Budget Determination: Estimate | Estimated Start Date: May_10 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000022 **Project Name:** Daly Ditches Diversion Dam **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Daly Ditches Irrigation District (DDID) is near Hamilton in Ravalli County. The Hedge Diversion Dam and canal were constructed about 1908. The canal has a capacity of about 140 cfs, is about 23 miles long, and serves about 5,993 acres with 700 farms, ranches, or households. The Hedge Canal Diversion Dam is significantly past its design life of 60 to 75 years. This project (Phase 1) will reconstruct the diversion dam and abutments. Loss of the diversion dam would result in the loss of water for about 40% of the DDID water users.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	Patterson	Clinton, MT	100000	NA	0

Budget Determination: Estimate | Estimated Start Date: Jan_10 | Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000025 **Project Name:** Deadman's Basin Outlet **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Deadman's Basin Dam is a high-hazard, state-owned dam in Wheatland County nine miles west of Ryegate. Constructed in 1941, the dam has aged and is experiencing seepage at its downstream toe. Erosion around the outlet conduit exists as the result of this seepage, thus presenting the potential for piping and a possible breach. This project will include removal of existing outlet structure; extension of the existing outlet conduit with a new drain system; construction of a new energy-dissipating outlet structure; construction of a stabilizing toe berm; and regrading of the embankment

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	NA	0	No District Selected	Montana Civil	Belgrade, MT	100000	NA	0

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 57060RW0204 **Project Name:** Dry Prairie N. Bainville **Project Category:** Water and Environment **Sub Class:** 540WR

Project Abstract: Construct drinking water delivery system to rural area north of Bainville

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	Bainville	0	No District Selected	Kamphuis Construction	Grand Rapids, MI	2224200	NA	0

Budget Determination: Estimate — Estimated Start Date: Sep_10 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,258,000.00	$2,258,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,258,000.00	$2,258,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,258,000.00**	**$2,258,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,258,000.00**	**$2,258,000.00**

Project ID: 57060RW0202 **Project Name:** Dry Prairie Rural Water Auth. **Project Category:** Water and Environment **Sub Class:** 540WR

Project Abstract: Dry Prairie Rural Water Authority: Inspection, design, and construction of water system improvements.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	Big Muddy	0	No District Selected	Carstenson Contracting	Pipestone, MN	1675800	Recipients/Clients	120

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Nov_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$1,892,000.00	$1,892,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,892,000.00	$1,892,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,892,000.00**	**$1,892,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,892,000.00**	**$1,892,000.00**

Project ID: 5706000028 **Project Name:** Dutton WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: In 2007, the town of Dutton completed a wastewater engineering evaluation that recommended capital improvements. The project is to construct a new pump station, new facultative lagoons for wastewater treatment with spray irrigation disposal, and storage of wastewater during the nonirrigation season. The treated wastewater will be beneficially reused for spray irrigation of adjacent cropland. The existing primary lagoon will be rehabilitated to meet current standards.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	Dutton	0	No District Selected	Nelcom	Kalispell	100000	Recipients/Clients	357

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000029 **Project Name:** E. Bench ID Canal Lining **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The East Bench Irrigation District (EBID) is located near Dillon, MT in Beaverhead County and serves about 22,960 acres and 155 farms or ranches on a 53-mile-long canal. EBID identified approximately 4,320 feet of the main canal as having significant seepage problems, but only the most critical 2,000 feet were selected for lining by this project. The lining of the canal will significantly reduce seepage, improve the canal bank stability, and save about 3,600 acre-feet of water annually. The water savings will be used to increase crop production and reduce damage to adjacent property.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	NA	0	No District Selected	HKM	Billings, MT	20000	NA	0

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706WW0099 **Project Name:** East Helena **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	East Helena Collection Line Replacement	Finished	East Helena	0	No District Selected	Summers Construction	Nampa, ID	324350	NA	1848

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Oct_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$167,050.00	$0.00	$0.00	$157,300.00	$0.00	$0.00	$324,350.00	$167,050.00	$0.00	$0.00	$157,300.00	$0.00	$0.00	$324,350.00
$167,050.00	**$0.00**	**$0.00**	**$157,300.00**	**$0.00**	**$0.00**	**$324,350.00**	**$167,050.00**	**$0.00**	**$0.00**	**$157,300.00**	**$0.00**	**$0.00**	**$324,350.00**

Project ID: 5706DW0127 **Project Name:** Elk Meadow Co Water District **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Elk Meadows-Rehabilitate existing storage tank, construct upgrades to pump houses, installation of corrosion control treatment equipment, and replacement of T & D mains.	Finished	Elk Meadows Co WD	0	No District Selected	JD Russell Excavating Inc.	Clinton, MT	750000	NA	200

Budget Determination: Estimate — Estimated Start Date: Nov_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706DW0152 **Project Name:** Essex **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Essex Water Line Replacement	Finished	NA	0	No District Selected	Sandry Construction	Kalispell, MT	357246	NA	35

Budget Determination: Estimate — Estimated Start Date: Dec_09 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$198,300.00	$0.00	$0.00	$158,946.00	$0.00	$0.00	$357,246.00	$198,300.00	$0.00	$0.00	$158,946.00	$0.00	$0.00	$357,246.00
$198,300.00	**$0.00**	**$0.00**	**$158,946.00**	**$0.00**	**$0.00**	**$357,246.00**	**$198,300.00**	**$0.00**	**$0.00**	**$158,946.00**	**$0.00**	**$0.00**	**$357,246.00**

Project ID: 5706000030 **Project Name:** FJBC Jocko K Canal Lining **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Flathead Joint Board of Control (FJBC) is headquartered in St. Ignatius in Flathead County. The Jocko K Canal is part of an irrigation project serving 134,788 acres, with approximately 6,000 acres served by the Jocko K Canal. The project will line 4,000 feet of the Jocko K Canal with a Pond-Gard geomembrane liner. This will significantly reduce seepage, improve canal bank stability, and save about 3,600 acre-feet of water annually which will be used to provide additional instream flow for bull trout restoration

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	HKM	Billings, MT	100000	NA	0

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706FD0161 **Project Name:** FOREST PEST MGT **Project Category:** Water and Environment **Sub Class:** 555W1

Project Abstract: WFM-0156-02FHC - NORTHWEST MONTANA FOREST PEST MANAGEMENT. Forest health restoration activities to include pruning to combat white pine blister rust, preventative thinning and promoting regeneration of desired species to combat insect infestation and/or disease epidemics.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$21,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,000.00	$21,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$275,000.00	$0.00	$0.00	$275,000.00	$0.00	$0.00	$0.00	$274,998.00	$0.00	$0.00	$274,998.00
$21,000.00	**$0.00**	**$0.00**	**$275,000.00**	**$0.00**	**$0.00**	**$296,000.00**	**$21,000.00**	**$0.00**	**$0.00**	**$274,998.00**	**$0.00**	**$0.00**	**$295,998.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 5706000058 **Project Name:** Fort Belknap Water Compact **Project Category:** Water and Environment **Sub Class:** 550W2

Project Abstract: Fort Belknap Water Compact Implementation

Unallocated *People's Creek Dam Construction* *Not Scheduled* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Aug_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$0.00	$1,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$0.00**	**$1,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 5706DW0128 **Project Name:** Fort Benton **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Chouteau *Fort Benton - Replacement of old, leaking distribution mains. E* *Finished* *Fort Benton* *0* *No District Selected* *BECCO General Constructio* *Butte, MT* *631000* *NA* *1594*

Budget Determination: Estimate *Estimated Start Date: Dec_09* *Estimated Completion Date: Mar_10*

$350,200.00	$0.00	$0.00	$280,800.00	$0.00	$0.00	$631,000.00	$350,200.00	$0.00	$0.00	$279,819.00	$0.00	$0.00	$630,019.00
$350,200.00	**$0.00**	**$0.00**	**$280,800.00**	**$0.00**	**$0.00**	**$631,000.00**	**$350,200.00**	**$0.00**	**$0.00**	**$279,819.00**	**$0.00**	**$0.00**	**$630,019.00**

Project ID: 5706000031 **Project Name:** Ft. Shaw ID Water Improvement **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Fort Shaw Irrigation District (FSID) is the second largest irrigation project on the Sun River. The district distributes water to approximately 11,600 acres on 177 farms between Simms and Sun River. This aging system has 12 miles of canal, 89 miles of laterals, hundreds of turnouts, and cement structures that need repair. The project will replace two turn-outs with precasted concrete, replace 2,800 feet of open canal to reduce erosion and to conserve 180 acre-feet/year; and line 1,400 feet of canal to conserve 1,080 acre-feet/year.

Cascade *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706FD0004 **Project Name:** FUEL & ECOSYSTEM RESTOR. **Project Category:** Water and Environment **Sub Class:** 555W5

Project Abstract: WFM-0156-10HFE - LINCOLN COUNTY FUELS & ECOSYSTEM RESTORATION. Wildfire fuels hazard reduction treatments on non-industrial private lands (NIPF) within the county Community Wildfire Protection Plan (CWPP) identified WUI.

Lincoln *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_11*

$808,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$808,000.00	$808,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$808,000.00

Lake *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_11*

$987,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$987,000.00	$983,903.00	$0.00	$0.00	$0.00	$0.00	$0.00	$983,903.00
$1,795,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,795,000.00**	**$1,791,903.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,791,903.00**

Project ID: 5706DW0129 **Project Name:** Glendive **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	Glendive -Replacement of old, leaking distribution mains.	Finished	Glendive	0	No District Selected	Century Construction	Lewistown, MT	357000	NA	4729

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$198,100.00	$0.00	$0.00	$158,900.00	$0.00	$0.00	$357,000.00	$198,100.00	$0.00	$0.00	$158,900.00	$0.00	$0.00	$357,000.00
$198,100.00	**$0.00**	**$0.00**	**$158,900.00**	**$0.00**	**$0.00**	**$357,000.00**	**$198,100.00**	**$0.00**	**$0.00**	**$158,900.00**	**$0.00**	**$0.00**	**$357,000.00**

Project ID: 5706000032 **Project Name:** Granite Co SW Improvements **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Granite County Solid Waste District operates two roll-off solid waste container sites, one in Philipsburg, MT and one in Drummond, MT. The district serves 2,460 residential and commercial customers throughout Granite County. The district will upgrade container sites at Philipsburg, MT and at Drummond, MT with equipment that will enable it to convert from a volume-based method of estimating weight to actually weighing materials as they are disposed of at the container sites.

Granite	NA	Finished	NA	0	No District Selected	Groomes Excavating	Phillipsburg	100000	NA	2821

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0130 **Project Name:** Great Falls **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Cascade	Great Falls -Replacement of old, leaking distribution mains.	Finished	Great Falls	0	No District Selected	United Materials	Great Falls, MT	750000	NA	56690

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000033 **Project Name:** Hardin WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Hardin's original wastewater system was constructed in 1917 and includes clay tile pipe in various states of deterioration. The city has been improving its wastewater system for many years. Recent work on the wastewater system includes collection system and treatment plant improvements. This project includes televise sewer mains to determine which mains should be replaced or rehabilitated; replace and rehabilitate priorities 1-4 of the sewer mains; Install a UV disinfection system; and expand sewer services to the Watson Drive area.

Big Horn	NA	Finished	Hardin	0	No District Selected	COP Construction, LLC	Billings, MT	100000	Recipients/Clients	3468

Budget Determination: Estimate — Estimated Start Date: May_10 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0131 **Project Name:** Havre **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Hill	Havre -Replacement of old, leaking distribution mains.	Finished	Havre	0	No District Selected	T.P. Construction	Havre, MT	350000	NA	9621

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$194,300.00	$0.00	$0.00	$155,700.00	$0.00	$0.00	$350,000.00	$194,300.00	$0.00	$0.00	$155,700.00	$0.00	$0.00	$350,000.00
$194,300.00	**$0.00**	**$0.00**	**$155,700.00**	**$0.00**	**$0.00**	**$350,000.00**	**$194,300.00**	**$0.00**	**$0.00**	**$155,700.00**	**$0.00**	**$0.00**	**$350,000.00**

Project ID: 5706FD0006 **Project Name:** HAZARDOUS FUEL REDUCT **Project Category:** Water and Environment **Sub Class:** 555W7

Project Abstract: WFM-0156-13HFE - FLATHEAD COUNTY FUELS PROJECT. Wildfire fuels hazard reduction treatments on non-industrial private lands (NIPF), mitigating fire threats on identified high-risk acres, for projects identified in the Flathead County Wildfire Protection Plan (CWPP).

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$506,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$506,000.00	$503,349.00	$0.00	$0.00	$0.00	$0.00	$0.00	$503,349.00
$506,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$506,000.00**	**$503,349.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$503,349.00**

Project ID: 5706DW0132 **Project Name:** Helena **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	Helena Replacement of old, leaking distribution mains.	Finished	Helena	0	No District Selected	Helena Sand & Gravel	Helena, MT	750000	NA	25780

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000034 **Project Name:** Helena Valley ID Canal Lin. **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Helena Valley Irrigation District (HVID) is between the Missouri River and the City of Helena and consists of about 17,000 irrigated acres serving 120 farms and ranches. The HVID Helena Valley Unit also supplies some drinking water to Helena. The HVID has 64.8 miles of canals and laterals; 12.9 miles have been lined or put into pipe. This project is part of an ongoing effort to improve the HVID's delivery efficiency in the irrigation system by installing a Pond-Gard liner through a 2,640-foot section of canal.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	NA	0	No District Selected	WWC	Helena, MT	100000	NA	0

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0155 **Project Name:** Homestead Acres **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	Add two additional water supply wells, new 50,000 gal water tank, relocated water meters, and 4,400 linear ft of water distrib lines	Finished	NA	0	No District Selected	Liggett Construction	Great Falls, MT	393997	NA	488

Budget Determination: Estimate — Estimated Start Date: Jun_11 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$218,700.00	$0.00	$0.00	$175,297.00	$0.00	$0.00	$393,997.00	$218,700.00	$0.00	$0.00	$175,297.00	$0.00	$0.00	$393,997.00
$218,700.00	**$0.00**	**$0.00**	**$175,297.00**	**$0.00**	**$0.00**	**$393,997.00**	**$218,700.00**	**$0.00**	**$0.00**	**$175,297.00**	**$0.00**	**$0.00**	**$393,997.00**

Project ID: 5706000017 **Project Name:** Hyalite Creek Protection **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Bozeman has used the Hyalite Creek water supply since 1958 and it is the city's most important water system asset, providing 40 percent of the city's water supply. Bozeman prepared a Source Water Protection Plan identifying several high risks to the Hyalite Creek water supply, including spills from vehicle accidents on Hyalite Canyon Road. This project will prevent future vehicle entry into the creek by construction of guardrails.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Bozeman	0	No District Selected	HL Construction	Billings, MT	100000	Recipients/Clients	39442

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0133 **Project Name:** Jette Meadows Water District **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Jette Meadows-Construct new storage reservoir and transmission main.	Finished	Jette Meadows WD	0	No District Selected	LHC Inc.	Kalispell, MT	750000	NA	267

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000035 **Project Name:** Jette Meadows Water Sys. **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Jette Meadows Water and Sewer District is about five miles northwest of Polson and east of U.S. Highway 93 in Lake County. The existing water supply and distribution system serves 120 residential users. This project includes construction of a new 250,000-gallon above-ground storage tank, a transmission main to connect the new tank to the distribution system, an upsized main from the tank transmission main tie-in to the location of a proposed fire station, fire hydrants along the upsized main, and looping of dead-end mains in three critical areas of the distribution system.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	LHC Inc.	Kalispell	100000	Homes/Buildings	120

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000036 **Project Name:** Judith Gap Wtr and WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: This project includes improvements to both the water and sewer systems of Judith Gap, a community of about 145 people in central Montana. This project is in response to a DOT requirement that all water and sewer mains be upgraded to a minimum 20-year operating lifespan before reconstruction of highway through a community. The highway project is scheduled for 2010; all water and sewer improvements within the highway right-of-way must be accomplished before this date. The project includes replacement of water and sewer mains in the highway right-of-way through Judith Gap.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	NA	Finished	Judith Gap	0	No District Selected	Williams Civil Div. Inc.	Bozeman, MT	50000	Recipients/Clients	143

Budget Determination: Estimate — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,973.00	$99,973.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$99,973.00**	**$99,973.00**

Project ID: 5706DW0134 **Project Name:** Kevin **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	Kevin Replacement of transmission and distribution mains and installation of disinfection treatment equipment.	Finished	Kevin	0	No District Selected	Williams Civil Div. Inc.	Bozeman, MT	680000	NA	178

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$377,400.00	$0.00	$0.00	$302,600.00	$0.00	$0.00	$680,000.00	$377,400.00	$0.00	$0.00	$302,600.00	$0.00	$0.00	$680,000.00
$377,400.00	**$0.00**	**$0.00**	**$302,600.00**	**$0.00**	**$0.00**	**$680,000.00**	**$377,400.00**	**$0.00**	**$0.00**	**$302,600.00**	**$0.00**	**$0.00**	**$680,000.00**

Project ID: 5706000037 **Project Name:** Kevin Water System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Kevin water system is supplied by three springs and five drilled wells. This project will bring the water system into compliance with current regulations, eliminating as many deficiencies as possible. The project includes improvements to almost every component of the system including the springs, wells, transmission main, tanks, booster station, distribution system, and chlorination. Water meters will be installed to promote water conservation.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	NA	Finished	Kevin	0	No District Selected	Williams Civil Div. Inc.	Bozeman, MT	100000	Recipients/Clients	141

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000038 **Project Name:** Lake County LiDAR Map **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Lake County has identified the need for more accurate data to improve flood hazard mapping, identify steep slopes and environmentally sensitive areas, and better protect and restore riparian buffer areas. This project would use LiDAR technology to obtain two-foot contour elevation data for portions of the Flathead Basin, specifically Flathead and Swan lakes. The proposed project area includes 100 square miles of Lake County, primarily Flathead Lake shoreline, Flathead River, Swan Lake shoreline, the Swan River, the city of Polson, and smaller town sites.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	28690

Budget Determination: Estimate — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,000.00	$93,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$93,000.00**	**$93,000.00**

Project ID: 5706DW0135 **Project Name:** Lewis & Clark County **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	Lewis & Clark County-Replacement of old, leaking distribution mains.	Finished	NA	0	No District Selected	Patterson Enterprises, Inc.	Missoula, MT	46000	NA	100

Budget Determination: Estimate — Estimated Start Date: Dec_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$25,500.00	$0.00	$0.00	$20,500.00	$0.00	$0.00	$46,000.00	$25,500.00	$0.00	$0.00	$20,500.00	$0.00	$0.00	$46,000.00
$25,500.00	**$0.00**	**$0.00**	**$20,500.00**	**$0.00**	**$0.00**	**$46,000.00**	**$25,500.00**	**$0.00**	**$0.00**	**$20,500.00**	**$0.00**	**$0.00**	**$46,000.00**

Project ID: 5706000043 **Project Name:** Lewis & Clark Subdiv. Wtr Sys **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Lewis and Clark Trailer Park was constructed in 1976 and includes 41 single-family homes. Missoula County assumed responsibility for the Lewis and Clark Subdivision in 1994. To eliminate the system leaks and resolve the system layout problems, Missoula County intends to replace the existing water distribution system, and install individual water meters and meter boxes at each residence. This will allow operations staff to monitor individual water usage to help avoid future significant water loss problems.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Active	NA	0	No District Selected	Western Reclamation LLC	St. Regis, MT	100000	Homes/Buildings	41

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,355.00	$40,355.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$40,355.00**	**$40,355.00**

Project ID: 5706WW0084 **Project Name:** Lewistown **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	Lewistown collection & sludge beds - infiltration / inflow correction.	Finished	NA	0	No District Selected	W Construction, LLC	Bozeman, MT	379900	NA	5945

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: Sep_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$197,900.00	$0.00	$0.00	$161,159.00	$0.00	$0.00	$359,059.00	$197,900.00	$0.00	$0.00	$161,159.00	$0.00	$0.00	$359,059.00
$197,900.00	**$0.00**	**$0.00**	**$161,159.00**	**$0.00**	**$0.00**	**$359,059.00**	**$197,900.00**	**$0.00**	**$0.00**	**$161,159.00**	**$0.00**	**$0.00**	**$359,059.00**

Project ID: 5706000039 **Project Name:** Lewistown WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Lewistown's wastewater facility serves 6,100 Montanans and 2,785 households. Hydraulically, the wastewater treatment plant receives an average additional flow of 730,000 gallons per day due to infiltrating groundwater. This flow decreases the growth capacity of the existing treatment system and inhibits the city's ability to meet anticipated future phosphorus levels. Lewistown proposed to rehabilitate or replace sewer mains to reduce inflow to the system. Thirteen blocks of particularly critical old sewer mains are proposed for replacement under this project.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	Lewistown	0	No District Selected	Planned & Engineered Const	100000	0	Recipients/Clients	5945

Budget Determination: Estimate — Estimated Start Date: Apr_11 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,752.00	$98,752.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$98,752.00**	**$98,752.00**

Project ID: 5706WW0101 **Project Name:** Livingston **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	Livingston Digestor and Composting Work	Finished	Livingston	0	No District Selected	Williams Civil Div. Inc.	Bozeman, MT	750000	NA	7280

Budget Determination: Estimate — Estimated Start Date: Dec_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000040 **Project Name:** Livingston Anaerobic Digester **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Livingston proposes to rehabilitate its wastewater system's primary anaerobic digester and construct a composting facility. The existing anaerobic digesters at the wastewater treatment plant have been in service for 48 years. Specific tasks include construct co-composting facility at the wastewater treatment plant; install gravity filter dewatering container; and install cover on the primary digester and other miscellaneous digester improvements

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	NA	Finished	NA	0	No District Selected	Williams Civil Div. Inc.	Bozeman, MT	100000	Recipients/Clients	7500

Budget Determination: Estimate — Estimated Start Date: Mar_10 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706WW0085 **Project Name:** Lockwood W&S **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Lockwood collection Ph 1- new collections & appurtenances.	Finished	Billings	0	No District Selected	COP Construction, LLC	Billings, MT	750000	NA	0

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Nov_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000041 **Project Name:** Lost Horse Crk Siphon Rehab **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Delphia Melstone Canal Water Users Association (DMCWUA) is serviced by three canals. The Lost Horse Creek Siphon pulls water from the south-side canal and loses about 5,400 acre-feet per year of water through leakage which results in 50% reduced crop yield over 2,700 acres. The Lower Musselshell Conservation District, near the towns of Musselshell and Melstone, will rehabilitate 450 feet of the Lost Horse Creek Siphon Pipeline in the main irrigation canal

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,791.00	$99,791.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$99,791.00**	**$99,791.00**

Project ID: 5706DW0136 **Project Name:** Manhattan **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Manhattan Install individual water service meters.	Finished	Manhattan	0	No District Selected	HD SUPPLY	Bozeman, MT	230000	NA	1396

Budget Determination: Estimate — Estimated Start Date: Dec_09 — Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$127,700.00	$0.00	$0.00	$102,300.00	$0.00	$0.00	$230,000.00	$127,700.00	$0.00	$0.00	$102,300.00	$0.00	$0.00	$230,000.00
$127,700.00	**$0.00**	**$0.00**	**$102,300.00**	**$0.00**	**$0.00**	**$230,000.00**	**$127,700.00**	**$0.00**	**$0.00**	**$102,300.00**	**$0.00**	**$0.00**	**$230,000.00**

Project ID: 5706000042 **Project Name:** Manhattan Water System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Manhattan's original water system, consisting of a developed spring 3.5 miles south of town and wood stave transmission and distribution system piping, dates to 1912. This project will replace about 2,000 feet of asbestos cement water main with pvc water main along a new alignment under the South Manhattan Road Interstate underpass. The project is part of a major capital improvements project that includes a water storage tank, water meters, a new water supply well, and installation of back-up power.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	Manhattan	0	No District Selected	Duneman Excavation & Utiliti	Bozeman, MT	100000	Recipients/Clients	1622

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000026 **Project Name:** Martinsdale Res. Drain **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Martinsdale Reservoir is 2.5 miles southeast of Martinsdale. The Martinsdale North Dam has experienced seepage in the abutments since it was constructed. This project will reconstruct the toe drains, add manholes, and redirect the horizontal drain system outfall to allow accurate and safe measurements of flow and sedimentation rates. This will improve seepage collection and facilitate the measurement of drainage flow rates and sedimentation transport volumes from within the dam.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	NA	Finished	NA	0	No District Selected	Thompson Contracting, Inc.	Libby, MT	100000	NA	0

Budget Determination: Estimate — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,545.00	$99,545.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$99,545.00**	**$99,545.00**

Project ID: 5706DW0137 **Project Name:** Miles City **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	Miles City -Replacement of old, leaking distribution mains.	Finished	Miles City	0	No District Selected	Cascade Pipeline	Meridian, Idaho	750000	NA	8487

Budget Determination: Estimate — Estimated Start Date: Dec_09 — Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0086 **Project Name:** Missoula **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	City of Missoula Rattlesnake new collection & appertenances.	Finished	Missoula	0	No District Selected	SAFCO	Hayden, Idaho	750000	NA	67165

Budget Determination: Estimate — Estimated Start Date: Dec_09 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706DW0138 **Project Name:** Missoula City of-Mountain Wtr **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Missoula Replacement of old, leaking distribution mains.	Finished	Missoula	0	No District Selected	Montana Materials dba LS Je	Missoula, MT	750000	NA	57053

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: May_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0087 **Project Name:** Missoula County **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Missoula Co. WYE collection - New Collectors & Appurtenances	Finished	Missoula	0	No District Selected	Sommer Construction, Inc.	Nampa, ID	750000	NA	107320

Budget Determination: Estimate | Estimated Start Date: Aug_09 | Estimated Completion Date: Nov_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00

Missoula	Missoula Co -Replace old leaking distribution Mains..L&C Subdivision	Finished	Missoula	0	No District Selected	Western Reclamation LLC	Superior, MT	572400	NA	91

Budget Determination: Estimate | Estimated Start Date: Sep_09 | Estimated Completion Date: Feb_10

$317,700.00	$0.00	$0.00	$254,700.00	$0.00	$0.00	$572,400.00	$317,700.00	$0.00	$0.00	$169,979.00	$0.00	$0.00	$487,679.00
$708,400.00	**$0.00**	**$0.00**	**$614,000.00**	**$0.00**	**$0.00**	**$1,322,400.00**	**$708,400.00**	**$0.00**	**$0.00**	**$529,279.00**	**$0.00**	**$0.00**	**$1,237,679.00**

Project ID: 5706FD0001 **Project Name:** MT HAZARDOUS FUEL REDUCT **Project Category:** Water and Environment **Sub Class:** 555W2

Project Abstract: WFM-0156-01HFE - HAZARDOUS FUELS REDUCTION / RESTORATION FORESTRY PROJECTS. Forest restoration and wildfire fuels hazard reduction treatments to forested state and non-industrial private lands (NIPF) primarily within the identified Wildland Urban Interface (WUI) areas.

Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$3,589,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,589,000.00	$3,589,891.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,589,891.00

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$26,430.00	$0.00	$0.00	$26,430.00	$26,430.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,430.00
$3,589,000.00	**$0.00**	**$0.00**	**$26,430.00**	**$0.00**	**$0.00**	**$3,615,430.00**	**$3,616,321.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,616,321.00**

Project ID: 5706WW0088 **Project Name:** MT Law Enforement **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

Lewis & Clark	Secondary treatment for MT Law Enforcement waste water treatment plant	Finished	Helena	0	No District Selected	Intermountain Construction S	Butte, MT	750000	NA	0

Budget Determination: Estimate | Estimated Start Date: Sep_09 | Estimated Completion Date: Dec_09

$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000027 **Project Name:** Nevada Creek Canal **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Nevada Creek Dam is a high-hazard, state-owned dam in Powell County east of Helmville, MT. Constructed in 1938, the dam has undergone recent upgrades and improvements and is structurally sound. The dam is 105 feet high and 1,083 feet long. At normal full pool, the reservoir storage is 11,152 acre-feet. The dam has two associated canals, the North Canal and the Douglas Canal. The delivery canals are in poor condition. This project includes canal lining and the construction of two drop structures.

Wheatland	NA	Finished	NA	0	No District Selected	Hard Rock Road Building &	Helena, MT	49943	NA	0

Budget Determination: Estimate | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,709.00	$98,709.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$98,709.00**	**$98,709.00**

Project ID: 5706000044 **Project Name:** North Baker WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Fallon County formed the Fallon County North Baker Water and Sewer District in May 2004. The district comprises six residential and 22 commercial users. North Baker has no sanitary sewer system. Residents rely on septic tanks with drainfields or holding tanks. Failures of septic tank drainfields with sewage surfacing on the ground have been reported. The District proposed to install a conventional gravity wastewater collection system with connection to Baker. The city's existing treatment facility is capable of containing all of North Baker expansion.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fallon	NA	Finished	Baker	0	No District Selected	Ahanu Construction Inc.	Billings, MT	100000	Homes/Buildings	28

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0140 **Project Name:** Pablo **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Pablo -Replacement of old, leaking distribution mains.	Finished	Pablo	0	No District Selected	L H C, INC	Kallispell, MT	750000	NA	1814

Budget Determination: Estimate — Estimated Start Date: Nov_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000045 **Project Name:** Philipsburg WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Philipsburg's wastewater infrastructure serves 951 persons through 550 connections, and consists of gravity sewers and a two-cell facultative lagoon from the 1960s. Effluent discharges to Flint Creek. Lagoon deficiencies include severe leakage to groundwater and capacity less than half of what is required. Philipsburg will construct a UV disinfection system, slip line the lagoon transmission line, and remove and dispose sludge from the lagoons.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	NA	Finished	Phillipsburg	0	No District Selected	Not yet contracted	NA	0	Recipients/Clients	911

Budget Determination: Estimate — Estimated Start Date: Jul_11 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706WW0089 **Project Name:** Plains **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	Plains Forcemain -major sewer syatem rehabilitation.	Finished	Plains	0	No District Selected	Edstrum Construction	Idaho	502000	NA	1239

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$261,500.00	$0.00	$0.00	$181,790.00	$0.00	$0.00	$443,290.00	$261,500.00	$0.00	$0.00	$181,790.00	$0.00	$0.00	$443,290.00
$261,500.00	**$0.00**	**$0.00**	**$181,790.00**	**$0.00**	**$0.00**	**$443,290.00**	**$261,500.00**	**$0.00**	**$0.00**	**$181,790.00**	**$0.00**	**$0.00**	**$443,290.00**

Project ID: 5706DW0141 **Project Name:** Polson **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Polson -Construct two new storage tanks.	Finished	Polson	0	No District Selected	Sandry Construction	Polson, MT	750000	NA	4041

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706000046 **Project Name:** Ravailli Cnty LiDAR Map **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Ravalli County has experienced a 10.7% population growth from 2000 to 2005. Increased growth highlights a need to protect the county's water resources. To support the fair administration of county planning and permitting, accurate elevation and floodplain data are needed. Ravalli County will use Light Detection and Ranging (LiDAR) technology to obtain digitally formatted two-foot elevation contour interval data. The acquisition of LiDAR data is less expensive than traditional ground surveying and requires less investment and better accuracy than radar mapping.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	40664

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000008 **Project Name:** Reclaim Orphan Wells Nor. MT **Project Category:** Water and Environment **Sub Class:** 540W7

Project Abstract: The purpose of this project is to provide funding to properly plug orphaned secondary enhanced water injection wells, old abandoned oil/gas wells, partially plugged cased wells, and unrestored plugged locations. This project would plug these orphaned wells and perform surface reclamation on sites in Northern Montana. The wells are not useful and are a blight on the landscape; some have the potential of causing damage and/or pollution to subsurface formations, the state's water, air, and the surface around each well

Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 5706000009 **Project Name:** Reclaim Orphan Wells So. MT **Project Category:** Water and Environment **Sub Class:** 540W7

Project Abstract: The purpose of this project is to provide funding to properly plug orphaned secondary enhanced water injection wells, old abandoned oil/gas wells, partially plugged cased wells, and unrestored plugged locations. This project would plug these orphaned wells and perform surface reclamation on sites in Southern Montana. The wells are not useful and are a blight on the landscape; some have the potential of causing damage and/or pollution to subsurface formations, the state's water, air, and the surface around each well

Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,413.00	$42,413.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,413.00**	**$42,413.00**

Project ID: 5706WW0090 **Project Name:** Red Lodge **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

Carbon	Red Lodge Solar Panels - secondary treatment.	Finished	Red Lodge	0	No District Selected	Sundance Solar Systems	Red Lodge, MT	511186	NA	2449

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: Jun_10

$266,300.00	$0.00	$0.00	$225,743.00	$0.00	$0.00	$492,043.00	$266,300.00	$0.00	$0.00	$225,743.00	$0.00	$0.00	$492,043.00
$266,300.00	**$0.00**	**$0.00**	**$225,743.00**	**$0.00**	**$0.00**	**$492,043.00**	**$266,300.00**	**$0.00**	**$0.00**	**$225,743.00**	**$0.00**	**$0.00**	**$492,043.00**

Project ID: 57060RW0200 **Project Name:** Regional Water - N. Havre **Project Category:** Water and Environment **Sub Class:** 540WR

Project Abstract: This project is administered by the North Central Regional Water Authority and constructs an interim water supply to North Havre Water and Sewer District from the City of Havre. Montana's two authorized regional water systems construct treatment facilities and distribution lines throughout central and eastern northern Montana.

Statewide	NA	Finished	Hill County	0	No District Selected	Lakeside Excavation	Havre, MT	1000000	Recipients/Clients	340

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Nov_10

$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$1,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$1,000,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$1,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$1,000,000.00**

Project ID: 57060RW0203 **Project Name:** Regional Water - RBNC Core **Project Category:** Water and Environment **Sub Class:** 540WR

Project Abstract: Purchase pipe for Core Pipeline from intake to Box Elder

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	Box Elder	0	No District Selected	Chippewa Cree Construction	Box Elder, MT	2850000	NA	0

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$2,850,000.00	$2,850,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,850,000.00	$2,850,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,850,000.00**	**$2,850,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,850,000.00**	**$2,850,000.00**

Project ID: 5706000047 **Project Name:** Richland County CD GE Study **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Richland County Conservation District will establish a well-monitoring network in the study area from which periodic water levels will be collected. Information will be used to develop groundwater flow maps. Additional areas will be tested using existing and newly constructed wells to map buried channel aquifers. A final report will provide estimates of total volume of water available and water quality for development associated with potential management areas. This effort is a continuation of an existing study.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	9270

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,611.00	$52,611.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$52,611.00**	**$52,611.00**

Project ID: 5706WW0091 **Project Name:** Ronan **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Ronan Lift Stations - major syatem rehabilitation	Finished	Ronan	0	No District Selected	Pattersen Enterprizes	Missoula, MT	294800	NA	2004

Budget Determination: Estimate — Estimated Start Date: Dec_09 — Estimated Completion Date: Oct_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$153,600.00	$0.00	$0.00	$141,200.00	$0.00	$0.00	$294,800.00	$153,600.00	$0.00	$0.00	$141,200.00	$0.00	$0.00	$294,800.00
$153,600.00	**$0.00**	**$0.00**	**$141,200.00**	**$0.00**	**$0.00**	**$294,800.00**	**$153,600.00**	**$0.00**	**$0.00**	**$141,200.00**	**$0.00**	**$0.00**	**$294,800.00**

Project ID: 5706000023 **Project Name:** Ruby Dam Rehab **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Ruby Dam is on the Ruby River about six miles south of Alder, in Madison County. The dam and system of conveyance canals associated with it are owned by the DNRC and operated and maintained by the Ruby River Water Users. Increased storage is required to offset the effects of sedimentation that have taken place since the dam was constructed. This project will replace the concrete spillway, raising the spillway crest seven feet. This project would increase the storage capacity of Ruby Reservoir from 41,450 acre-feet to 45,155 acre-feet, an increase of 8.9%.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	NA	Finished	NA	0	No District Selected	Johnson-Wilson	Helena, MT	100000	NA	0

Budget Determination: Estimate — Estimated Start Date: Aug_10 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0142 **Project Name:** Seeley Lake Water District **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Seeley Lake- Replacement of old, leaking distribution mains.	Finished	Seeley Lake	0	No District Selected	Dick Anderson Construction,	Helena, MT	750000	NA	1436

Budget Determination: Estimate — Estimated Start Date: Jul_09 — Estimated Completion Date: Oct_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0092 **Project Name:** Shelby **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	Shelby collection infiltration / inflow reduction	Finished	Shelby	0	No District Selected	Helena Sand & Gravel	Helena, MT	750000	NA	3417

Budget Determination: Estimate — Estimated Start Date: Dec_09 — Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00

Toole	Distribution lines	Finished	Shelby	59474	No District Selected	Swank Enterprises	Valier, MT	750000	NA	3541

Budget Determination: Estimate — Estimated Start Date: Aug_10 — Estimated Completion Date: Jun_11

$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$807,000.00	**$0.00**	**$0.00**	**$693,000.00**	**$0.00**	**$0.00**	**$1,500,000.00**	**$807,000.00**	**$0.00**	**$0.00**	**$693,000.00**	**$0.00**	**$0.00**	**$1,500,000.00**

Project ID: 5706000010 **Project Name:** Shelby Refinery Reclamation **Project Category:** Water and Environment **Sub Class:** 540W7

Project Abstract: This project will cleanup petroleum-contaminated soil at the abandoned Shelby Refinery in Toole County, in the corporate city limits of Shelby. The Petroleum Refining Company was built in 1940 to refine crude oil from the nearby Kevin-Sunburst oil field northwest of Shelby. Environmental samples from the site reveal elevated concentrations of petroleum hydrocarbons in soil at an average thickness of 7.5 feet. The affected area covers approximately 30,000 square feet. Total estimated volume of contaminated soils is 8,333 cubic yards.

Toole	NA	Finished	Shelby	0	No District Selected	NA	NA	0	Recipients/Clients	3541

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**

Project ID: 5706000048 **Project Name:** Shelby WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Shelby's wastewater collection system is aged. About 47% of the system consists of vitrified clay pipe installed between 50 and 90 years ago. Flow monitoring in March 2008 indicated that 240,000 gallons per day of the current wastewater flow can be attributed to groundwater inflow to the trunk main sewer. Shelby will replace 7,565 feet VCP pipe with pvc and rehabilitate existing VCP pipe with Cured in Place Pipe

Toole	NA	Finished	Shelby	0	No District Selected	Helena Sand & Gravel	Helena, MT	100000	Recipients/Clients	3417

Budget Determination: Estimate — Estimated Start Date: May_10 — Estimated Completion Date: May_11

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000012 **Project Name:** Spring Meadow Lk. Recl. **Project Category:** Water and Environment **Sub Class:** 540W7

Project Abstract: Spring Meadow Lake State Park is an urban (Helena) state park with 85,000 visitors annually. The park is adjacent to the Montana Wildlife Shelter. Both the park and the shelter are contaminated with lead and arsenic, residuals from milling and tailings disposal during the World War I era. The Spring Meadow Lake Reclamation Project would remove these hazardous substances and transport them to the Luttrell Pit Repository. They will be encapsulated with wastes removed from mining sites in the Basin Creek and Tenmile Creek National Priorities List Superfund sites.

Lewis & Clark	NA	Finished	Helena	0	No District Selected	NA	NA	0	Recipients/Clients	85000

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Feb_10

$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**

Project ID: 5706000011 **Project Name:** St. Louis Crk Mine Recl. **Project Category:** Water and Environment **Sub Class:** 540W7

Project Abstract: The St. Louis Mine Reclamation project is a partnership between Missoula County, Trout Unlimited, and U.S. Forest Service. The project goals are to protect water quality in St. Louis Creek from potentially leaching heavy metals; and improve fisheries in St. Louis Creek and attain naturally functioning stream processes. The project includes removal of waste rock, and stream restoration along 2,500 feet of the East Fork St. Louis Creek and St. Louis Creek. The project proposes to remove 30,000 cubic yards of waste rock.

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$300,000.00	$300,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$300,000.00**	**$300,000.00**

Project ID: 5706WW0100 **Project Name:** St. Regis **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

Mineral *St. Regis Maintenance Equipment Storage Building* *Finished* *St. Regis* *0* *No District Selected* *Garden City Builders* *Missoula, MT* *103100* *NA* *319*

Budget Determination: Estimate *Estimated Start Date: Jan_10* *Estimated Completion Date: Feb_10*

$53,700.00	$0.00	$0.00	$49,400.00	$0.00	$0.00	$103,100.00	$53,700.00	$0.00	$0.00	$49,400.00	$0.00	$0.00	$103,100.00
$53,700.00	**$0.00**	**$0.00**	**$49,400.00**	**$0.00**	**$0.00**	**$103,100.00**	**$53,700.00**	**$0.00**	**$0.00**	**$49,400.00**	**$0.00**	**$0.00**	**$103,100.00**

Project ID: 5706000049 **Project Name:** Stevensville WW Improvements **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Because of the extensive problems with the wastewater system, Stevensville has planned a three-phased approach to create affordable components to upgrade and expand the wastewater treatment system. This phase (Phase 1) is designed to address DEQ concerns including installation of a new UV disinfection facility and install new backup power.

Richland *NA* *Finished* *Stevensville* *0* *No District Selected* *Shannon Industrial* *Coeur dAlene, ID* *50000* *Recipients/Clients* *1984*

Budget Determination: Estimate *Estimated Start Date: May_10* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706FD0002 **Project Name:** STEWARDSHIP PROJECTS **Project Category:** Water and Environment **Sub Class:** 555W3

Project Abstract: WFM-0156-06HFE - FLATHEAD COUNTY STEWARDSHIP & UCF ENERGY CONSERVATION LANDSCAPING. Forest restoration and wildfire fuels hazard reduction treatments to forested state and non-industrial private lands (NIPF) and tree-planting in communities for energy conservation

Flathead *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_11*

$987,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$987,000.00	$930,595.00	$0.00	$0.00	$0.00	$0.00	$0.00	$930,595.00

Sanders *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Sep_11*

$1,064,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,064,000.00	$1,049,680.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,049,680.00
$2,051,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,051,000.00**	**$1,980,275.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,980,275.00**

Project ID: 5706DW0143 **Project Name:** Superior **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Mineral *Superior -Replacement of old, leaking distribution mains.* *Finished* *Superior* *0* *No District Selected* *Western Reclamation LLC* *Superior, MT* *298000* *NA* *893*

Budget Determination: Estimate *Estimated Start Date: Jul_09* *Estimated Completion Date: Oct_09*

$165,400.00	$0.00	$0.00	$132,600.00	$0.00	$0.00	$298,000.00	$165,400.00	$0.00	$0.00	$132,600.00	$0.00	$0.00	$298,000.00
$165,400.00	**$0.00**	**$0.00**	**$132,600.00**	**$0.00**	**$0.00**	**$298,000.00**	**$165,400.00**	**$0.00**	**$0.00**	**$132,600.00**	**$0.00**	**$0.00**	**$298,000.00**

Project ID: 5706DW0144 **Project Name:** Three Forks **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Three Forks - Drill new wells to replace 2 existing wells that have declined in production.	Finished	Three Forks	0	No District Selected	Red Tiger Drilling	Manhattan, MT	170000	NA	1728

Budget Determination: Estimate Estimated Start Date: Dec_09 Estimated Completion Date: Mar_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$94,400.00	$0.00	$0.00	$75,600.00	$0.00	$0.00	$170,000.00	$94,400.00	$0.00	$0.00	$75,600.00	$0.00	$0.00	$170,000.00
$94,400.00	**$0.00**	**$0.00**	**$75,600.00**	**$0.00**	**$0.00**	**$170,000.00**	**$94,400.00**	**$0.00**	**$0.00**	**$75,600.00**	**$0.00**	**$0.00**	**$170,000.00**

Project ID: 5706WW0076 **Project Name:** Town of Dutton **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	Town of Dutton-Wastewater Treatment Plant	Finished	NA	0	No District Selected	Nelcon, Inc.	Kalispell, MT	750000	NA	357

Budget Determination: Estimate Estimated Start Date: Nov_09 Estimated Completion Date: Oct_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00	$390,700.00	$0.00	$0.00	$359,300.00	$0.00	$0.00	$750,000.00
$390,700.00	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**	**$390,700.00**	**$0.00**	**$0.00**	**$359,300.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706WW0077 **Project Name:** Town of Fairfield **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure, green infrastructure, estuary projects and program administration.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	Town of Fairfield Collection Lines-sliplining-infiltration / inflow correction.	Finished	NA	0	No District Selected	PEC	Helena, MT	641000	NA	664

Budget Determination: Estimate Estimated Start Date: Jan_10 Estimated Completion Date: Aug_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$333,900.00	$0.00	$0.00	$307,100.00	$0.00	$0.00	$641,000.00	$333,900.00	$0.00	$0.00	$307,100.00	$0.00	$0.00	$641,000.00
$333,900.00	**$0.00**	**$0.00**	**$307,100.00**	**$0.00**	**$0.00**	**$641,000.00**	**$333,900.00**	**$0.00**	**$0.00**	**$307,100.00**	**$0.00**	**$0.00**	**$641,000.00**

Project ID: 5706WW0093 **Project Name:** Townsend **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	Townsend - Infiltration / inflow reduction.	Finished	Townsend	0	No District Selected	PEC	Helena, MT	750000	NA	1981

Budget Determination: Estimate Estimated Start Date: Jan_10 Estimated Completion Date: Oct_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$390,700.00	$0.00	$0.00	$358,829.00	$0.00	$0.00	$749,529.00	$390,700.00	$0.00	$0.00	$358,829.00	$0.00	$0.00	$749,529.00
$390,700.00	**$0.00**	**$0.00**	**$358,829.00**	**$0.00**	**$0.00**	**$749,529.00**	**$390,700.00**	**$0.00**	**$0.00**	**$358,829.00**	**$0.00**	**$0.00**	**$749,529.00**

Project ID: 5706DW0145 **Project Name:** Troy **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	Troy -Replacement of old, leaking distribution mains.	Finished	Troy	0	No District Selected	S & L Underground, Inc.	Bonners Ferry, ID	500000	NA	957

Budget Determination: Estimate Estimated Start Date: Jan_10 Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$277,500.00	$0.00	$0.00	$222,500.00	$0.00	$0.00	$500,000.00	$277,500.00	$0.00	$0.00	$222,500.00	$0.00	$0.00	$500,000.00
$277,500.00	**$0.00**	**$0.00**	**$222,500.00**	**$0.00**	**$0.00**	**$500,000.00**	**$277,500.00**	**$0.00**	**$0.00**	**$222,500.00**	**$0.00**	**$0.00**	**$500,000.00**

Project ID: 5706000051 **Project Name:** Troy Wtr Sys Improvements **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: To address old and deteriorating water mains on the Troy water system, dead ends, and to provide looping, water main will be replaced and installed. Any service connections not yet metered will have meter installation. To address the chance of contamination within the distribution system, a hypochlorination system will be installed at each of the two wells. Twenty-three fire hydrants will be replaced or installed to increase fire protection capabilities of the local fire department and increase protection of life and property within Troy

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Troy	0	No District Selected	S&L Underground	Bonners Ferry, ID	100000	Recipients/Clients	985

Budget Determination: Estimate — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000024 **Project Name:** Twodot Canal Rehab **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Twodot Canal is in central Wheatland County approximately three miles west of Twodot, MT and serves agricultural lands within the Upper Musselshell Water Project which consists of 30,658 acres operated by 21 farms and ranches and the Duncan Ranch Hutterite Colony. In addition, Harlowton, MT uses water supplied by the Twodot Canal for municipal purposes. This project will install an EPDM membrane liner on a 1,800-foot reach of the canal.

Wheatland	NA	Finished	Two Dot	0	No District Selected	Glacier Excavating	Eureka, MT	37300	NA	0

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,740.00	$99,740.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$99,740.00**	**$99,740.00**

Project ID: 5706000052 **Project Name:** U&L River Road Wtr and WW **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Upper & Lower River Road Water & Sewer District is immediately southwest of Great Falls adjacent to the Missouri River. This project is Phase 3 in a large improvement project and will serve an additional 50 households within the district. Specific tasks are to construct about 4,500 feet of water main and accessories for extension of water service to 50 households; and construct about 2,800 feet of sewer main and accessories for extension of sewer service to 50 households.

Cascade	NA	Finished	NA	0	No District Selected	Williams Civil Div. Inc.	Bozeman, MT	100000	Homes/Buildings	295

Budget Determination: Estimate — Estimated Start Date: Mar_10 — Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706WW0098 **Project Name:** Unallocated **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

Unallocated	Unallocated	Cancelled	Unallocated	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: Feb_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Unallocated	Unallocated	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Sep_09 — Estimated Completion Date: Jan_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Missoula	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$120,086.00	$0.00	$0.00	$120,086.00	$0.00	$0.00	$0.00	$114,255.00	$0.00	$0.00	$114,255.00
$0.00	**$0.00**	**$0.00**	**$120,086.00**	**$0.00**	**$0.00**	**$120,086.00**	**$0.00**	**$0.00**	**$0.00**	**$114,255.00**	**$0.00**	**$0.00**	**$114,255.00**

Project ID: 5706DW0146 **Project Name:** University of Montana **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	U of M Missoula Install backflow prevention valves and equipment on distribution system.	Finished	Missoula	0	No District Selected	Quality Construction Co.	Missoula, MT	750000	NA	10000

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00	$416,300.00	$0.00	$0.00	$333,700.00	$0.00	$0.00	$750,000.00
$416,300.00	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**	**$416,300.00**	**$0.00**	**$0.00**	**$333,700.00**	**$0.00**	**$0.00**	**$750,000.00**

Project ID: 5706DW0147 **Project Name:** Upper/Lower River Rd Wtr & S.D **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

Cascade	Connection to the City of Great Falls to replace private individual wells yielding water quality with potential health risks.	Finished	Great Falls	0	No District Selected	Williams Civil Div. Inc.	Bozeman, MT	500000	NA	500

Budget Determination: Estimate — Estimated Start Date: Jan_10 — Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$277,500.00	$0.00	$0.00	$222,500.00	$0.00	$0.00	$500,000.00	$277,500.00	$0.00	$0.00	$222,500.00	$0.00	$0.00	$500,000.00
$277,500.00	**$0.00**	**$0.00**	**$222,500.00**	**$0.00**	**$0.00**	**$500,000.00**	**$277,500.00**	**$0.00**	**$0.00**	**$222,500.00**	**$0.00**	**$0.00**	**$500,000.00**

Project ID: 5706WW0094 **Project Name:** Virginia City **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

Madison	Virginia City new collection.	Finished	Virginia City	0	No District Selected	PEC	Helena, MT	388000	NA	141

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$202,200.00	$0.00	$0.00	$173,637.00	$0.00	$0.00	$375,837.00	$202,200.00	$0.00	$0.00	$173,637.00	$0.00	$0.00	$375,837.00

Madison	Virginia City -Install individual service meters.	Finished	Virginia City	0	No District Selected	Hard Rock Road Building &	Helena, MT	430000	NA	130

Budget Determination: Estimate — Estimated Start Date: Oct_09 — Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$238,700.00	$0.00	$0.00	$191,300.00	$0.00	$0.00	$430,000.00	$238,700.00	$0.00	$0.00	$187,049.00	$0.00	$0.00	$425,749.00

Madison	Meters	Finished	Virginia City	59755	No District Selected	Hard Rock Road Building	Helena, MT	48000	NA	144

Budget Determination: Estimate — Estimated Start Date: Jul_10 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$26,600.00	$0.00	$0.00	$21,400.00	$0.00	$0.00	$48,000.00	$26,600.00	$0.00	$0.00	$10,850.00	$0.00	$0.00	$37,450.00
$467,500.00	**$0.00**	**$0.00**	**$386,337.00**	**$0.00**	**$0.00**	**$853,837.00**	**$467,500.00**	**$0.00**	**$0.00**	**$371,536.00**	**$0.00**	**$0.00**	**$839,036.00**

Project ID: 5706000053 **Project Name:** Virginia City WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Because of recent increases in wastewater flows and high levels of sewer infiltration and inflow, Virginia City's wastewater system storage cell is at capacity and can no longer store treated effluent through an entire winter. An engineering study determined that about 14,400 gallons per day of sewer infiltration can be removed by replacing certain aging sewer mains, thus removing significant burden on the storage cells.This project will replace 3,600 linear feet of eight-inch sewer main and implement spot repairs where needed.

Madison	NA	Finished	Virginia City	0	No District Selected	Big X Inc.	Belgrade, MT	43824	Recipients/Clients	141

Budget Determination: Estimate — Estimated Start Date: Jul_09 — Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706000059 **Project Name:** Water Project Administration **Project Category:** Water and Environment **Sub Class:** 540WB

Project Abstract: AARA HB6 & HB7 Grant Administration

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	371472	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$371,472.00	$0.00	$371,472.00	$0.00	$0.00	$0.00	$0.00	$371,472.00	$0.00	$371,472.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$371,472.00**	**$0.00**	**$371,472.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$371,472.00**	**$0.00**	**$371,472.00**

Project ID: 5706000015 **Project Name:** Water Reservation Efficiencies **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Big Horn Conservation District is required to manage beneficial use of the water reservation granted to the Big Horn Conservation District. Currently, the district has allocated 46 percent of the acre-feet allocation, 40 % of the acres, and 77 % of the flow rate. This project will review and correct allocations in order to ensure that irrigation water continues to be available for future use. Big Horn CD will hire a contractor to complete a review of each reserved water allocation. The contractor will meet with the landowner at the irrigation site to complete a field inspection.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Sep_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$33,706.00	$33,706.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,706.00	$33,706.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,706.00**	**$33,706.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$33,706.00**	**$33,706.00**

Project ID: 5706WW0095 **Project Name:** Whitefish **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Whitefish Lakeside LS - major sewer system rehabilitation.	Finished	Whitefish	0	No District Selected	LHC Inc.	Kalispell, MT	128000	NA	8083

Budget Determination: Estimate | Estimated Start Date: Jan_10 | Estimated Completion Date: Jul_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$66,700.00	$0.00	$0.00	$48,211.00	$0.00	$0.00	$114,911.00	$66,700.00	$0.00	$0.00	$48,211.00	$0.00	$0.00	$114,911.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Whitefish -Replace existing transmission main.	Finished	Whitefish	0	No District Selected	LHC Inc.	Kalispell, MT	270000	NA	5032

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$149,900.00	$0.00	$0.00	$120,100.00	$0.00	$0.00	$270,000.00	$149,900.00	$0.00	$0.00	$120,100.00	$0.00	$0.00	$270,000.00
$216,600.00	**$0.00**	**$0.00**	**$168,311.00**	**$0.00**	**$0.00**	**$384,911.00**	**$216,600.00**	**$0.00**	**$0.00**	**$168,311.00**	**$0.00**	**$0.00**	**$384,911.00**

Project ID: 5706000054 **Project Name:** Whitefish WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Whitefish sanitary sewer system experiences an estimated 78 million gallons per year of clear water infiltration through leaking sewer pipes and appurtenances. These flows contribute to overflows of raw sewage to the Whitefish River and also reduce treatment system efficiency. Whitefish will replace or rehabilitate about 10,325 lineal feet of sanitary sewer mains, rehabilitate up to 44 manholes, and construct a UV disinfection facility. This will reduce energy consumption by an estimated 3,500 kWh per year.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	NA	Finished	Whitefish	0	No District Selected	Patterson Enterprises, Inc.	Missoula, MT	69697	Recipients/Clients	8083

Budget Determination: Estimate | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706DW0150 **Project Name:** Wilderness Plateau Wtr & S. D **Project Category:** Water and Environment **Sub Class:** 540WD

Project Abstract: This is a Federal Fiscal Year 2009 Drinking Water State Revolving Fund (DWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of water treatment facilities and associated infrastructure, green infrastructure, program administration and technical assistance activities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	Wilderness Plateau W&S D-Install new pump controls, drives, individual service meters with backflow prevention devices.	Finished	NA	0	No District Selected	Thompson Contracting, Inc.	Libby, MT	263000	NA	400

Budget Determination: Estimate | Estimated Start Date: Jan_10 | Estimated Completion Date: Apr_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$146,000.00	$0.00	$0.00	$117,000.00	$0.00	$0.00	$263,000.00	$146,000.00	$0.00	$0.00	$117,000.00	$0.00	$0.00	$263,000.00
$146,000.00	**$0.00**	**$0.00**	**$117,000.00**	**$0.00**	**$0.00**	**$263,000.00**	**$146,000.00**	**$0.00**	**$0.00**	**$117,000.00**	**$0.00**	**$0.00**	**$263,000.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 5706FD0005 **Project Name:** WILDFIRE REHAB & RESTOR. **Project Category:** Water and Environment **Sub Class:** 555W6

Project Abstract: WFM-0156-11HFE - WILDFIRE REHAB & RESTORATION - POWELL & SANDERS COUNTIES. Post-wildfire restoration of areas impacted by wildfire, recovery assistance to state and private landowners, treatment of state and private land to prevent or control weeds, and mitigation of post wildfire erosion impacts.

Powell *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Sep_11*

$538,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$538,000.00	$503,286.00	$0.00	$0.00	$0.00	$0.00	$0.00	$503,286.00
$538,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$538,000.00**	**$503,286.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$503,286.00**

Project ID: 5706WW0096 **Project Name:** Winifred **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

Fergus *Winifred - Infiltration / Inflow reduction.* *Finished* *Winifred* *0* *No District Selected* *Williams Construction* *Bozeman, MT* *559400* *NA* *146*

Budget Determination: Estimate *Estimated Start Date: Nov_09* *Estimated Completion Date: Jul_10*

$291,400.00	$0.00	$0.00	$268,000.00	$0.00	$0.00	$559,400.00	$291,400.00	$0.00	$0.00	$268,000.00	$0.00	$0.00	$559,400.00
$291,400.00	**$0.00**	**$0.00**	**$268,000.00**	**$0.00**	**$0.00**	**$559,400.00**	**$291,400.00**	**$0.00**	**$0.00**	**$268,000.00**	**$0.00**	**$0.00**	**$559,400.00**

Project ID: 5706000055 **Project Name:** Winifred WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Winifred has a conventional gravity sewer collection system, mostly vitrified clay pipe. TV inspection of a portion of the collection system determined that it has considerable infiltration and inflow problems, most likely due to the age and condition of the facility and sump pumps. Excessive infiltration and inflow into the collection system and outfall piping create hydraulic overloading of the treatment facility. The project goals are to replace or rehabilitate sewer lines and eliminate groundwater pollution in town and reduce surface water degradation associated with the lagoon.

Fergus *NA* *Finished* *Winifred* *0* *No District Selected* *Williams Civil Div. Inc.* *Bozeman, MT* *95000* *Recipients/Clients* *146*

Budget Determination: Estimate *Estimated Start Date: May_10* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**

Project ID: 5706WW0097 **Project Name:** Wisdom **Project Category:** Water and Environment **Sub Class:** 540WC

Project Abstract: This is a Federal Fiscal Year 2009 Clean Water State Revolving Fund (CWSRF) stimulus grant under the American Recovery and Reinvestment Act of 2009. It provides a source of financing for the construction of wastewater treatment facilities and associated infrastructure.

Beaverhead *Wisdom Sludge Removal - secondary treatment.* *Finished* *Wisdom* *0* *No District Selected* *Liquid Waste Management* *Longmont, CO* *326800* *NA* *114*

Budget Determination: Estimate *Estimated Start Date: Jan_10* *Estimated Completion Date: Jul_10*

$170,200.00	$0.00	$0.00	$112,680.00	$0.00	$0.00	$282,880.00	$170,200.00	$0.00	$0.00	$112,680.00	$0.00	$0.00	$282,880.00
$170,200.00	**$0.00**	**$0.00**	**$112,680.00**	**$0.00**	**$0.00**	**$282,880.00**	**$170,200.00**	**$0.00**	**$0.00**	**$112,680.00**	**$0.00**	**$0.00**	**$282,880.00**

Project ID: 5706000056 **Project Name:** Wolf Creek WW System **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: The Wolf Creek County Water and Sewer District is along Interstate 15 about 35 miles north of Helena. The area has no community water and sewer systems so each building is served by a private well and septic system. The water and sewer district will install a new gravity sewer collection system with one lift station, a moving bed bioreactor (MBBR) treatment facility, wastewater disinfection using ultraviolet (UV) light, and a direct discharge to Little Prickly Pear Creek. Existing private septic systems will be abandoned and district customers will be required to connect to the new system.

Lewis & Clark *NA* *Active* *Wolf Creek* *0* *No District Selected* *Peccia Engineering* *Helena, MT* *50000* *Homes/Buildings* *98*

Budget Determination: Estimate *Estimated Start Date: Apr_10* *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$37,995.00	$37,995.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,995.00	$37,995.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,995.00**	**$37,995.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$37,995.00**	**$37,995.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 5706000050 **Project Name:** Yellowstone Greycliff Study **Project Category:** Water and Environment **Sub Class:** 540W6

Project Abstract: Sweet Grass County will manage a study designed to conserve cropland pasture and wildlife habitat along the Yellowstone River near the town of Greycliff. The study will gather enough information and public support for permit applications to implement the project in 2010. Specific tasks for this project are - compile existing data, host public meetings, design a project that will significantly reduce or eliminate erosion for flow rates up to the 100-year flood stage; and begin the permit process using the compiled data and public comment.

Sweet Grass *NA* *Finished* *NA* *0* *No District Selected* *Great West Engineering* *Helena, MT* *80000* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$100,000.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,000.00	$80,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$80,000.00**	**$80,000.00**
$28,856,528.00	**$0.00**	**$0.00**	**$17,518,737.00**	**$5,371,472.00**	**$13,968,796.00**	**$65,715,533.00**	**$28,772,662.00**	**$0.00**	**$0.00**	**$17,351,488.00**	**$371,472.00**	**$13,273,685.00**	**$59,769,307.00**

Judiciary

Report Period Final

Project ID: 211099999999999 **Project Name:** Self-Help Law Program **Project Category:** All Other Funding **Sub Class:** 040W1

Project Abstract: Provide Self-Help Law Program

Statewide *Provide Self-Help Law Program Statewide Administration* *Finished* *NA* *NA* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$296,400.00	$0.00	$296,400.00	$0.00	$0.00	$0.00	$0.00	$162,207.00	$0.00	$162,207.00

Yellowstone *Provide Self-Help Law Program Services in Billings* *Finished* *Billings* *59901* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *4669*

Budget Determination: Estimate *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$103,600.00	$0.00	$103,600.00	$0.00	$0.00	$0.00	$0.00	$126,148.00	$0.00	$126,148.00

Flathead *Provide Self-Help Law Program Services in Kalispell* *Finished* *Kalispell* *59915* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *2860*

Budget Determination: Estimate *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$70,000.00	$0.00	$70,000.00	$0.00	$0.00	$0.00	$0.00	$86,042.00	$0.00	$86,042.00

Missoula *Provide Self-Help Law Program Services in Missoula* *Finished* *Missoula* *59801* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *2017*

Budget Determination: Estimate *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$30,000.00	$0.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$55,567.00	$0.00	$55,567.00

Lewis & Clark *Provide Self-Help Law Program Services in Helena* *Finished* *Helena* *59601* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *465*

Budget Determination: Estimate *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$969.00	$0.00	$969.00

Gallatin *Provide Self-Help Law Program Services in Bozeman* *Finished* *Bozeman* *59715* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *1038*

Budget Determination: Estimate *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,540.00	$0.00	$23,540.00

Hill *Provide Self-Help Law Program Services in Hill County* *Finished* *Havre* *59501* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *152*

Budget Determination: Estimate *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,240.00	$0.00	$7,240.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	Provide Self-Help Law Program Services in Teton County	Finished	Choteau	59422	No District Selected	NA	NA	0	Recipients/Clients	15
			Budget Determination: Estimate				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,165.00	$0.00	$6,165.00

Park	Provide Self-Help Law Program Services in Park County	Finished	Livingston	59047	No District Selected	NA	NA	0	Recipients/Clients	102
			Budget Determination: Estimate				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Richland	Provide Self-Help Law Program Services in Richland County	Finished	Sidney	59270	No District Selected	NA	NA	0	NA	35
			Budget Determination: Estimate				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,492.00	$0.00	$8,492.00

Blaine	Provide Self-Help Law Program Services in Blaine County	Finished	Chinook	59523	No District Selected	NA	NA	0	Recipients/Clients	7
			Budget Determination: Estimate				Estimated Start Date: Nov_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Glacier	Provide Self-Help Law Program Services in Glacier County	Finished	Cut Bank	59427	No District Selected	NA	NA	0	Recipients/Clients	13
			Budget Determination: Estimate				Estimated Start Date: Nov_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Phillips	Provide Self-Help Law Program Services in Phillips County	Finished	Malta	59538	No District Selected	NA	NA	0	Recipients/Clients	35
			Budget Determination: Estimate				Estimated Start Date: Nov_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Pondera	Provide Self-Help Law Program Services in Pondera County	Finished	Conrad	59425	No District Selected	NA	NA	0	Recipients/Clients	11
			Budget Determination: Estimate				Estimated Start Date: Nov_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Valley	Provide Self-Help Law Program Services in Valley County	Finished	Glasgow	59230	No District Selected	NA	NA	0	Recipients/Clients	15
			Budget Determination: Estimate				Estimated Start Date: Nov_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Toole	Provide Self-Help Law Program Services in Toole County	Finished	Shelby	59474	No District Selected	NA	NA	0	Recipients/Clients	5
			Budget Determination: Estimate				Estimated Start Date: Dec_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Butte Silver Bow	Provide Self-Help Law Program Services in SilverBow County	Finished	Butte	59701	No District Selected	NA	NA	0	Recipients/Clients	1
			Budget Determination: Estimate				Estimated Start Date: Feb_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	Provide Self-Help Law Program Services in Garfield County	Finished	Jordon	59337	No District Selected	NA	NA	0	Recipients/Clients	1
			Budget Determination: Estimate				Estimated Start Date: Feb_10		Estimated Completion Date: Jun_11	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Lincoln	Provide Self-Help Law Program Services in Lincoln County	Finished	Libby	59923	No District Selected	NA	NA	0	Recipients/Clients	89
			Budget Determination: Estimate				Estimated Start Date: Feb_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Cascade	Provide Self-Help Law Program Services in Cascade County	Finished	Great Falls	59401	No District Selected	NA	NA	0	Recipients/Clients	272
			Budget Determination: Estimate				Estimated Start Date: Feb_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,528.00	$0.00	$19,528.00

Madison	Provide Self-Help Law Program Services in Madison County	Finished	Virginia City	59755	No District Selected	NA	NA	0	Recipients/Clients	1
			Budget Determination: Estimate				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Big Horn	Provide Self-Help Law Program Services in Big Horn County	Finished	Hardin	59034	No District Selected	NA	NA	0	Recipients/Clients	3
			Budget Determination: Estimate				Estimated Start Date: Mar_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Fergus	Provide Self-Help Law Program Services in Fergus County	Finished	Lewistown	59457	No District Selected	NA	NA	0	Recipients/Clients	3
			Budget Determination: Estimate				Estimated Start Date: Mar_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Rosebud	Provide Self-Help Law Program Services in Rosebud County	Finished	Forsyth	59327	No District Selected	NA	NA	0	Recipients/Clients	3
			Budget Determination: Estimate				Estimated Start Date: Mar_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Beaverhead	Provide Self-Help Law Program Services in Beaverhead County	Finished	Dillon	59725	No District Selected	NA	NA	0	Recipients/Clients	1
			Budget Determination: Estimate				Estimated Start Date: Apr_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Stillwater	Provide Self-Help Law Program Services in Stillwater County	Finished	Columbus	59019	No District Selected	NA	NA	0	Recipients/Clients	1
			Budget Determination: Estimate				Estimated Start Date: Apr_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Sweet Grass	Provide Self-Help Law Program Services in Sweetgrass County	Finished	Big Timber	59011	No District Selected	NA	NA	0	Recipients/Clients	2
			Budget Determination: Estimate				Estimated Start Date: Apr_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Provide Self-Help Law Program Services in Lake County	Finished	Polson	59860	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Estimate				Estimated Start Date: Apr_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Meagher	Provide Self-Help Law Program Services in Meagher County	Finished	White Sulphur Springs	59645	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Estimate				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Chouteau	Provide Self-Help Law Program Services in Choteau County	Finished	Fort Benton	59422	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Estimate				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Dawson	Provide Self-Help Law Program Services in Dawson County	Finished	Glendive	59330	No District Selected	NA	NA	0	Recipients/Clients	7
		Budget Determination: Estimate				Estimated Start Date: Oct_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Prairie	Provide Self-Help Law Program Services in Prairie County	Finished	Terry	59349	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Estimate				Estimated Start Date: Oct_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Mccone	Provide Self-Help Law Program Services in McCone County	Finished	Ciccle	59215	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Estimate				Estimated Start Date: Apr_11		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$0.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$495,898.00**	**$0.00**	**$495,898.00**
$0.00	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$0.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$495,898.00**	**$0.00**	**$495,898.00**

Labor and Industry

Report Period Dec_12

Project ID: 6602Americorps1 **Project Name:** OCS - Americorps1 **Project Category:** Workforce **Sub Class:** 810W1

Project Abstract: AmeriCorps State Competitive Recovery Applications

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: May_10		

$187,628.00	$0.00	$0.00	$0.00	$0.00	$0.00	$187,628.00	$187,628.00	$0.00	$0.00	$0.00	$0.00	$0.00	$187,628.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: May_10		

$104,549.00	$0.00	$0.00	$0.00	$0.00	$0.00	$104,549.00	$104,549.00	$0.00	$0.00	$0.00	$0.00	$0.00	$104,549.00

Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: May_10		

$124,818.00	$0.00	$0.00	$0.00	$0.00	$0.00	$124,818.00	$124,818.00	$0.00	$0.00	$0.00	$0.00	$0.00	$124,818.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Yellowstone | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: May_10*

$19,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,999.00	$19,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,999.00

Lewis & Clark | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: May_10*

$63,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,006.00	$63,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,006.00
$500,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**

Project ID: 6602Americorps2 **Project Name:** OCS - Americorps2 **Project Category:** Workforce **Sub Class:** 810D1

Project Abstract: AmeriCorps State Competitive Recovery Applications

Lewis & Clark | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: May_10*

$0.00	$0.00	$0.00	$1,599.00	$0.00	$0.00	$1,599.00	$0.00	$0.00	$0.00	$1,599.00	$0.00	$0.00	$1,599.00
$0.00	**$0.00**	**$0.00**	**$1,599.00**	**$0.00**	**$0.00**	**$1,599.00**	**$0.00**	**$0.00**	**$0.00**	**$1,599.00**	**$0.00**	**$0.00**	**$1,599.00**

Project ID: 6602Americorps3 **Project Name:** OCS - Americorps3 **Project Category:** Workforce **Sub Class:** 810D2

Project Abstract: AmeriCorps State Competitive Recovery Applications

Blaine | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$12,421.00	$0.00	$0.00	$12,421.00	$0.00	$0.00	$0.00	$9,540.00	$0.00	$0.00	$9,540.00

Glacier | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$37,900.00	$0.00	$0.00	$37,900.00	$0.00	$0.00	$0.00	$33,704.00	$0.00	$0.00	$33,704.00

Lake | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$24,925.00	$0.00	$0.00	$24,925.00	$0.00	$0.00	$0.00	$21,601.00	$0.00	$0.00	$21,601.00

Lewis & Clark | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$18,653.00	$0.00	$0.00	$18,653.00	$0.00	$0.00	$0.00	$18,653.00	$0.00	$0.00	$18,653.00

Missoula | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$10,827.00	$0.00	$0.00	$10,827.00	$0.00	$0.00	$0.00	$10,827.00	$0.00	$0.00	$10,827.00

Roosevelt | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$43,933.00	$0.00	$0.00	$43,933.00	$0.00	$0.00	$0.00	$43,933.00	$0.00	$0.00	$43,933.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Butte Silver Bow | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$2,741.00	$0.00	$0.00	$2,741.00	$0.00	$0.00	$0.00	$2,741.00	$0.00	$0.00	$2,741.00

Yellowstone | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$10,827.00	$0.00	$0.00	$10,827.00	$0.00	$0.00	$0.00	$10,827.00	$0.00	$0.00	$10,827.00

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Dec_10*

$0.00	$0.00	$0.00	$34,107.00	$0.00	$0.00	$34,107.00	$0.00	$0.00	$0.00	$34,107.00	$0.00	$0.00	$34,107.00
$0.00	**$0.00**	**$0.00**	**$196,334.00**	**$0.00**	**$0.00**	**$196,334.00**	**$0.00**	**$0.00**	**$0.00**	**$185,933.00**	**$0.00**	**$0.00**	**$185,933.00**

Project ID: 6602SpclTfr **Project Name:** UI - Adm for Special Transfer **Project Category:** All Other Funding **Sub Class:** 795WA

Project Abstract: Administrative dollars for the Unemployment Insurance Division to administer the UI program, improve outreach, improve unemployment benefit and tax operations, and staff-assisted reemployment services for unemployment compensation claimants.

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Jun_11*

$1,394,696.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,394,696.00	$1,394,697.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,394,697.00
$1,394,696.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,394,696.00**	**$1,394,697.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,394,697.00**

Project ID: 6602AdmModern **Project Name:** UI - Adm for UI Modernization **Project Category:** All Other Funding **Sub Class:** 795WE

Project Abstract: Administrative dollars for the special transfer of federal funds for Unemployment Compensation Modernization

Statewide | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Jun_11*

$495,019.00	$0.00	$0.00	$0.00	$0.00	$0.00	$495,019.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$495,019.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$495,019.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 6602AdmEUC **Project Name:** UI - Admin for EUC **Project Category:** All Other Funding **Sub Class:** 795WB

Project Abstract: Administrative dollars for workload related to UI Extension of Emergency Unemployment Compensation benefit payments. This 100% federally funded appropriation will extend the payment of emergency unemployment compensation through Dec 31 2009. The department receives administrative dollars based upon a workload formula.

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: Apr_09* | *Estimated Completion Date: Dec_11*

$411,200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$411,200.00	$187,209.00	$0.00	$0.00	$0.00	$0.00	$0.00	$187,209.00

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: Jun_10* | *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$659,168.00	$0.00	$0.00	$659,168.00	$0.00	$0.00	$0.00	$350,946.00	$0.00	$0.00	$350,946.00
$411,200.00	**$0.00**	**$0.00**	**$659,168.00**	**$0.00**	**$0.00**	**$1,070,368.00**	**$187,209.00**	**$0.00**	**$0.00**	**$350,946.00**	**$0.00**	**$0.00**	**$538,155.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 6602AdmFAC **Project Name:** UI - Admin for FAC **Project Category:** All Other Funding **Sub Class:** 795WC

Project Abstract: Administrative dollars for workload related to UI Federal Additional Compensation benefit payments. This will increase weekly benefits to all claimants (including EUC) by $25 per week for all claims filed before January 1st 2010. This increased benefit will expire on June 30, 2010. The department will receive some administrative funds based upon a workload formula.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Jun_10*

$91,552.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,552.00	$38,136.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,136.00
$91,552.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$91,552.00**	**$38,136.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$38,136.00**

Project ID: 6602AdmTRA **Project Name:** UI - Admin for TRA **Project Category:** All Other Funding **Sub Class:** 795WD

Project Abstract: Administrative dollars for workload related to UI temporary extension and expansion of the Trade Adjustment Program. This will expand TAA and TRA benefits to service sector and public agency workers negatively impacted by NAFTA.

Statewide *NA* *Cancelled* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 6602BenEB **Project Name:** UI - Benefits EB **Project Category:** Workforce **Sub Class:** 795NF

Project Abstract: Appropriation to provide extended unemployment compensation through June 1, 2010.

Anaconda-Deer Lodge *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Jun_11*

$106,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$106,071.00	$7,262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,262.00

Beaverhead *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Jun_11*

$94,134.00	$0.00	$0.00	$0.00	$0.00	$0.00	$94,134.00	$6,544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,544.00

Big Horn *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Jun_11*

$394,606.00	$0.00	$0.00	$0.00	$0.00	$0.00	$394,606.00	$28,031.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,031.00

Blaine *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Jun_11*

$48,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,741.00	$3,603.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,603.00

Broadwater *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Jun_11*

$102,438.00	$0.00	$0.00	$0.00	$0.00	$0.00	$102,438.00	$6,903.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,903.00

Butte Silver Bow *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Jun_11*

$680,256.00	$0.00	$0.00	$0.00	$0.00	$0.00	$680,256.00	$47,373.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,373.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$183,056.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,056.00	$12,704.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,704.00
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$1,440,455.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,440,455.00	$99,915.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,915.00
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$53,808.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,808.00	$3,626.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,626.00
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$95,033.00	$0.00	$0.00	$0.00	$0.00	$0.00	$95,033.00	$6,609.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,609.00
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$25,894.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,894.00	$1,783.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,783.00
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$35,643.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,643.00	$2,402.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,402.00
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$107,416.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,416.00	$7,238.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,238.00
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$4,882,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,882,084.00	$339,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$339,071.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,806,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,806,332.00	$126,628.00	$0.00	$0.00	$0.00	$0.00	$0.00	$126,628.00
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$743,278.00	$0.00	$0.00	$0.00	$0.00	$0.00	$743,278.00	$51,418.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,418.00
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$1,272.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,272.00	$86.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86.00
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$19,839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,839.00	$1,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,464.00
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$356,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$356,150.00	$24,598.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,598.00
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$166,292.00	$0.00	$0.00	$0.00	$0.00	$0.00	$166,292.00	$11,474.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,474.00
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$741,124.00	$0.00	$0.00	$0.00	$0.00	$0.00	$741,124.00	$51,870.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,870.00
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$853,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$853,250.00	$60,068.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,068.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Liberty	Estimate	Apr_09	Jun_11
Lincoln	Estimate	Apr_09	Jun_11
Madison	Estimate	Apr_09	Jun_11
Mccone	Estimate	Apr_09	Jun_11
Meagher	Estimate	Apr_09	Jun_11
Mineral	Estimate	Apr_09	Jun_11
Missoula	Estimate	Apr_09	Jun_11
Musselshell	Estimate	Apr_09	Jun_11
Park	Estimate	Apr_09	Jun_11
Petroleum	Estimate	Apr_09	Jun_11

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Liberty	$7,556.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,556.00	$509.00	$0.00	$0.00	$0.00	$0.00	$0.00	$509.00
Lincoln	$932,886.00	$0.00	$0.00	$0.00	$0.00	$0.00	$932,886.00	$65,521.00	$0.00	$0.00	$0.00	$0.00	$0.00	$65,521.00
Madison	$175,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$175,901.00	$12,226.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,226.00
Mccone	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Meagher	$24,019.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,019.00	$1,619.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,619.00
Mineral	$103,677.00	$0.00	$0.00	$0.00	$0.00	$0.00	$103,677.00	$7,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,304.00
Missoula	$3,000,615.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,000,615.00	$208,107.00	$0.00	$0.00	$0.00	$0.00	$0.00	$208,107.00
Musselshell	$98,866.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,866.00	$7,275.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,275.00
Park	$424,591.00	$0.00	$0.00	$0.00	$0.00	$0.00	$424,591.00	$29,336.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,336.00
Petroleum	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$60,360.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,360.00	$4,067.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,067.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$199,948.00	$0.00	$0.00	$0.00	$0.00	$0.00	$199,948.00	$13,536.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,536.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$13,628.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,628.00	$918.00	$0.00	$0.00	$0.00	$0.00	$0.00	$918.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$97,890.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97,890.00	$7,099.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,099.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$18,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,332.00	$1,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,235.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$1,244,726.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,244,726.00	$86,205.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,205.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$35,175.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,175.00	$2,370.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,370.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$389,059.00	$0.00	$0.00	$0.00	$0.00	$0.00	$389,059.00	$26,736.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,736.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$187,102.00	$0.00	$0.00	$0.00	$0.00	$0.00	$187,102.00	$12,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,832.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$586,881.00	$0.00	$0.00	$0.00	$0.00	$0.00	$586,881.00	$40,209.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,209.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$7,378.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,378.00	$497.00	$0.00	$0.00	$0.00	$0.00	$0.00	$497.00
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$118,298.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118,298.00	$8,278.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,278.00
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$42,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,842.00	$2,887.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,887.00
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$18,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,690.00	$1,640.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,640.00
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$31,977.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,977.00	$2,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,155.00
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$48,384.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,384.00	$3,260.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,260.00
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$13,427.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,427.00	$905.00	$0.00	$0.00	$0.00	$0.00	$0.00	$905.00
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$1,367.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,367.00	$92.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92.00
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_11					
$2,090,163.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,090,163.00	$147,171.00	$0.00	$0.00	$0.00	$0.00	$0.00	$147,171.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pass through to states	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,042,566.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,042,566.00	$144,171.00	$0.00	$0.00	$0.00	$0.00	$0.00	$144,171.00
$24,953,476.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$24,953,476.00**	**$1,738,830.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,738,830.00**

Project ID: 6602BenEUC **Project Name:** UI - Benefits EUC **Project Category:** Workforce **Sub Class:** 795NB

Project Abstract: Extension of Emergency Unemployment Compensation benefit payments. This 100% federally funded appropriation will extend the payment of emergency unemployment compensation through Dec 31 2009.

Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$805,634.00	$0.00	$0.00	$0.00	$0.00	$0.00	$805,634.00	$661,127.00	$0.00	$0.00	$0.00	$0.00	$0.00	$661,127.00
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$664,704.00	$0.00	$0.00	$0.00	$0.00	$0.00	$664,704.00	$545,477.00	$0.00	$0.00	$0.00	$0.00	$0.00	$545,477.00
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$1,471,435.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,471,435.00	$1,207,506.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,207,506.00
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$283,203.00	$0.00	$0.00	$0.00	$0.00	$0.00	$283,203.00	$232,405.00	$0.00	$0.00	$0.00	$0.00	$0.00	$232,405.00
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$541,158.00	$0.00	$0.00	$0.00	$0.00	$0.00	$541,158.00	$444,091.00	$0.00	$0.00	$0.00	$0.00	$0.00	$444,091.00
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$3,398,824.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,398,824.00	$2,789,182.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,789,182.00
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$885,429.00	$0.00	$0.00	$0.00	$0.00	$0.00	$885,429.00	$726,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$726,611.00
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Dec_09

$10,145.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,145.00	$8,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,325.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$6,207,165.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,207,165.00	$5,093,794.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,093,794.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$165,803.00	$0.00	$0.00	$0.00	$0.00	$0.00	$165,803.00	$136,063.00	$0.00	$0.00	$0.00	$0.00	$0.00	$136,063.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$589,328.00	$0.00	$0.00	$0.00	$0.00	$0.00	$589,328.00	$483,621.00	$0.00	$0.00	$0.00	$0.00	$0.00	$483,621.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$17,434.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,434.00	$14,307.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,307.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$193,468.00	$0.00	$0.00	$0.00	$0.00	$0.00	$193,468.00	$158,766.00	$0.00	$0.00	$0.00	$0.00	$0.00	$158,766.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$110,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$110,650.00	$90,803.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,803.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$593,012.00	$0.00	$0.00	$0.00	$0.00	$0.00	$593,012.00	$486,644.00	$0.00	$0.00	$0.00	$0.00	$0.00	$486,644.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$26,267,898.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,267,898.00	$21,556,261.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,556,261.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$13,614,216.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,614,216.00	$11,172,253.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,172,253.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$18,158.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,158.00	$14,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,901.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$1,614,989.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,614,989.00	$1,325,311.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,325,311.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$80,342.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,342.00	$65,931.00	$0.00	$0.00	$0.00	$0.00	$0.00	$65,931.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$308,025.00	$0.00	$0.00	$0.00	$0.00	$0.00	$308,025.00	$252,775.00	$0.00	$0.00	$0.00	$0.00	$0.00	$252,775.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$1,128,335.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,128,335.00	$925,947.00	$0.00	$0.00	$0.00	$0.00	$0.00	$925,947.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$1,303,646.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,303,646.00	$1,069,813.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,069,813.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$54,686.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,686.00	$44,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,877.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$3,301,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,301,022.00	$2,708,922.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,708,922.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$5,083,812.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,083,812.00	$4,171,936.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,171,936.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$17,573.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,573.00	$14,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,421.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$3,658,437.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,658,437.00	$3,002,228.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,002,228.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$728,294.00	$0.00	$0.00	$0.00	$0.00	$0.00	$728,294.00	$597,661.00	$0.00	$0.00	$0.00	$0.00	$0.00	$597,661.00

Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$9,779.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,779.00	$8,025.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,025.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$143,860.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,860.00	$118,056.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118,056.00

Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$452,893.00	$0.00	$0.00	$0.00	$0.00	$0.00	$452,893.00	$371,658.00	$0.00	$0.00	$0.00	$0.00	$0.00	$371,658.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$12,974,670.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,974,670.00	$10,647,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,647,421.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$401,475.00	$0.00	$0.00	$0.00	$0.00	$0.00	$401,475.00	$329,463.00	$0.00	$0.00	$0.00	$0.00	$0.00	$329,463.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$2,553,479.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,553,479.00	$2,095,465.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,095,465.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$10,258.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,258.00	$8,418.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,418.00

Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$234,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$234,930.00	$192,791.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192,791.00

Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Dec_09

$370,184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$370,184.00	$303,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$303,785.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Dec_09		
$37,946.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,946.00	$31,140.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,140.00
$878,351.00	$0.00	$0.00	$0.00	$0.00	$0.00	$878,351.00	$720,802.00	$0.00	$0.00	$0.00	$0.00	$0.00	$720,802.00
$26,866.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,866.00	$22,047.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,047.00
$6,102,747.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,102,747.00	$5,008,106.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,008,106.00
$515,067.00	$0.00	$0.00	$0.00	$0.00	$0.00	$515,067.00	$422,680.00	$0.00	$0.00	$0.00	$0.00	$0.00	$422,680.00
$975,829.00	$0.00	$0.00	$0.00	$0.00	$0.00	$975,829.00	$800,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$800,796.00
$814,213.00	$0.00	$0.00	$0.00	$0.00	$0.00	$814,213.00	$668,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$668,169.00
$2,427,550.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,427,550.00	$1,992,124.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,992,124.00
$110,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$110,235.00	$90,462.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,462.00
$730,581.00	$0.00	$0.00	$0.00	$0.00	$0.00	$730,581.00	$599,538.00	$0.00	$0.00	$0.00	$0.00	$0.00	$599,538.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Pass through to states	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Sweet Grass	$371,894.00	$0.00	$0.00	$0.00	$0.00	$0.00	$371,894.00	$305,188.00	$0.00	$0.00	$0.00	$0.00	$0.00	$305,188.00
Teton	$329,858.00	$0.00	$0.00	$0.00	$0.00	$0.00	$329,858.00	$270,692.00	$0.00	$0.00	$0.00	$0.00	$0.00	$270,692.00
Toole	$247,774.00	$0.00	$0.00	$0.00	$0.00	$0.00	$247,774.00	$203,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$203,331.00
Treasure	$70,131.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,131.00	$57,552.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,552.00
Valley	$333,269.00	$0.00	$0.00	$0.00	$0.00	$0.00	$333,269.00	$273,491.00	$0.00	$0.00	$0.00	$0.00	$0.00	$273,491.00
Wheatland	$159,689.00	$0.00	$0.00	$0.00	$0.00	$0.00	$159,689.00	$131,046.00	$0.00	$0.00	$0.00	$0.00	$0.00	$131,046.00
Wibaux	$26,194.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,194.00	$21,496.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,496.00
Yellowstone	$11,626,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,626,930.00	$9,541,424.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,541,424.00
Pass through to states	$7,792,427.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,792,427.00	$6,394,710.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,394,710.00
	$123,845,904.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$123,845,904.00**	**$101,631,835.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$101,631,835.00**

Budget Determination: Estimate — *Estimated Start Date: Apr_09* — *Estimated Completion Date: Dec_09*

Project ID: 6602BenFAC **Project Name:** UI - Benefits FAC **Project Category:** Workforce **Sub Class:** 795NC

Project Abstract: UI Federal Additional Compensation benefit payments will increase weekly benefits to all claimants (including Emergency Unemployment Compensation) by $25 per week for all claims filed before January 1st 2010. This increased benefit will expire on June 30, 2010. The department will receive some administrative funds based upon a workload formula.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$381,506.00	$0.00	$0.00	$0.00	$0.00	$0.00	$381,506.00	$298,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$298,900.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$318,648.00	$0.00	$0.00	$0.00	$0.00	$0.00	$318,648.00	$249,652.00	$0.00	$0.00	$0.00	$0.00	$0.00	$249,652.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$635,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$635,611.00	$497,984.00	$0.00	$0.00	$0.00	$0.00	$0.00	$497,984.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$118,726.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118,726.00	$93,019.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,019.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$265,926.00	$0.00	$0.00	$0.00	$0.00	$0.00	$265,926.00	$208,346.00	$0.00	$0.00	$0.00	$0.00	$0.00	$208,346.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$1,518,811.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,518,811.00	$1,189,948.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,189,948.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$374,483.00	$0.00	$0.00	$0.00	$0.00	$0.00	$374,483.00	$293,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$293,398.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$7,532.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,532.00	$5,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,901.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$3,317,913.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,317,913.00	$2,599,496.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,599,496.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$80,115.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,115.00	$62,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,768.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$282,992.00	$0.00	$0.00	$0.00	$0.00	$0.00	$282,992.00	$221,716.00	$0.00	$0.00	$0.00	$0.00	$0.00	$221,716.00
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$11,218.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,218.00	$8,789.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,789.00
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$136,777.00	$0.00	$0.00	$0.00	$0.00	$0.00	$136,777.00	$107,161.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,161.00
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$41,853.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,853.00	$32,791.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,791.00
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$397,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$397,300.00	$311,274.00	$0.00	$0.00	$0.00	$0.00	$0.00	$311,274.00
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$10,318,878.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,318,878.00	$8,084,567.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,084,567.00
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$5,480,502.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,480,502.00	$4,293,827.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,293,827.00
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$11,568.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,568.00	$9,063.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,063.00
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$721,160.00	$0.00	$0.00	$0.00	$0.00	$0.00	$721,160.00	$565,009.00	$0.00	$0.00	$0.00	$0.00	$0.00	$565,009.00
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate						Estimated Start Date: Apr_09		Estimated Completion Date: Jun_10					
$27,775.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,775.00	$21,761.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,761.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$127,243.00	$0.00	$0.00	$0.00	$0.00	$0.00	$127,243.00	$99,691.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,691.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$540,210.00	$0.00	$0.00	$0.00	$0.00	$0.00	$540,210.00	$423,240.00	$0.00	$0.00	$0.00	$0.00	$0.00	$423,240.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$478,432.00	$0.00	$0.00	$0.00	$0.00	$0.00	$478,432.00	$374,839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$374,839.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$37,753.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,753.00	$29,579.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,579.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$1,507,117.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,507,117.00	$1,180,786.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,180,786.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$2,394,734.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,394,734.00	$1,876,211.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,876,211.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$17,192.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,192.00	$13,470.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,470.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$1,697,250.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,697,250.00	$1,329,750.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,329,750.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$324,368.00	$0.00	$0.00	$0.00	$0.00	$0.00	$324,368.00	$254,133.00	$0.00	$0.00	$0.00	$0.00	$0.00	$254,133.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_10		
$13,442.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,442.00	$10,532.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,532.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$82,562.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,562.00	$64,685.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,685.00
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$249,560.00	$0.00	$0.00	$0.00	$0.00	$0.00	$249,560.00	$195,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$195,524.00
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$6,184,437.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,184,437.00	$4,845,342.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,845,342.00
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$180,028.00	$0.00	$0.00	$0.00	$0.00	$0.00	$180,028.00	$141,047.00	$0.00	$0.00	$0.00	$0.00	$0.00	$141,047.00
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$1,077,243.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,077,243.00	$843,991.00	$0.00	$0.00	$0.00	$0.00	$0.00	$843,991.00
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$4,608.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,608.00	$3,610.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,610.00
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$118,821.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118,821.00	$93,093.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,093.00
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$187,655.00	$0.00	$0.00	$0.00	$0.00	$0.00	$187,655.00	$147,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$147,022.00
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$18,114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,114.00	$14,192.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,192.00
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$389,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$389,864.00	$305,448.00	$0.00	$0.00	$0.00	$0.00	$0.00	$305,448.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$16,875.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,875.00	$13,221.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,221.00
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$2,755,139.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,755,139.00	$2,158,578.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,158,578.00
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$224,868.00	$0.00	$0.00	$0.00	$0.00	$0.00	$224,868.00	$176,178.00	$0.00	$0.00	$0.00	$0.00	$0.00	$176,178.00
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$355,098.00	$0.00	$0.00	$0.00	$0.00	$0.00	$355,098.00	$278,210.00	$0.00	$0.00	$0.00	$0.00	$0.00	$278,210.00
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$328,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$328,690.00	$257,520.00	$0.00	$0.00	$0.00	$0.00	$0.00	$257,520.00
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$1,003,230.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,003,230.00	$786,004.00	$0.00	$0.00	$0.00	$0.00	$0.00	$786,004.00
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$48,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,781.00	$38,218.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,218.00
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$322,874.00	$0.00	$0.00	$0.00	$0.00	$0.00	$322,874.00	$252,963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$252,963.00
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$116,819.00	$0.00	$0.00	$0.00	$0.00	$0.00	$116,819.00	$91,525.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,525.00
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Jun_10					
$149,742.00	$0.00	$0.00	$0.00	$0.00	$0.00	$149,742.00	$117,319.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117,319.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$108,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$108,398.00	$84,927.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84,927.00

Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_10

$19,385.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,385.00	$15,188.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,188.00

Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_10

$182,252.00	$0.00	$0.00	$0.00	$0.00	$0.00	$182,252.00	$142,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$142,790.00

Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_10

$62,032.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,032.00	$48,601.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,601.00

Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_10

$12,743.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,743.00	$9,984.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,984.00

Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_10

$5,802,454.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,802,454.00	$4,546,069.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,546,069.00

Pass through to states	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Apr_09 | Estimated Completion Date: Jun_10

$2,445,454.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,445,454.00	$1,915,948.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,915,948.00
$54,034,761.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$54,034,761.00**	**$42,334,798.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,334,798.00**

Project ID: 6602BenModern **Project Name:** UI - Benefits Modernization **Project Category:** Workforce **Sub Class:** 795NE

Project Abstract: Benefit Payments for UI Modernization. Federal funding available for this purpose will cover approximately one year of expanded benefits.

Prairie	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Jun_11

$4,447.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,447.00	$1,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,519.00

Ravalli	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Jun_11

$827,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$827,805.00	$849,010.00	$0.00	$0.00	$0.00	$0.00	$0.00	$849,010.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Rosebud	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Sheridan	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Sweet Grass	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Anaconda-Deer Lodge	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Beaverhead	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Big Horn	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$94,267.00	$0.00	$0.00	$0.00	$0.00	$0.00	$94,267.00	$102,411.00	$0.00	$0.00	$0.00	$0.00	$0.00	$102,411.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$276,440.00	$0.00	$0.00	$0.00	$0.00	$0.00	$276,440.00	$222,405.00	$0.00	$0.00	$0.00	$0.00	$0.00	$222,405.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$209,608.00	$0.00	$0.00	$0.00	$0.00	$0.00	$209,608.00	$217,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$217,366.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$303,140.00	$0.00	$0.00	$0.00	$0.00	$0.00	$303,140.00	$331,551.00	$0.00	$0.00	$0.00	$0.00	$0.00	$331,551.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$23,297.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,297.00	$19,166.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,166.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$190,142.00	$0.00	$0.00	$0.00	$0.00	$0.00	$190,142.00	$107,493.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,493.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$35,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,366.00	$22,862.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,862.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$210,086.00	$0.00	$0.00	$0.00	$0.00	$0.00	$210,086.00	$174,286.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,286.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$118,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118,022.00	$115,196.00	$0.00	$0.00	$0.00	$0.00	$0.00	$115,196.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$374,894.00	$0.00	$0.00	$0.00	$0.00	$0.00	$374,894.00	$385,835.00	$0.00	$0.00	$0.00	$0.00	$0.00	$385,835.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Broadwater	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Butte Silver Bow	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Carbon	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Carter	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Cascade	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Chouteau	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Custer	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Daniels	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Dawson	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$138,168.00	$0.00	$0.00	$0.00	$0.00	$0.00	$138,168.00	$95,498.00	$0.00	$0.00	$0.00	$0.00	$0.00	$95,498.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$94,384.00	$0.00	$0.00	$0.00	$0.00	$0.00	$94,384.00	$79,753.00	$0.00	$0.00	$0.00	$0.00	$0.00	$79,753.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$437,623.00	$0.00	$0.00	$0.00	$0.00	$0.00	$437,623.00	$494,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$494,460.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$103,584.00	$0.00	$0.00	$0.00	$0.00	$0.00	$103,584.00	$115,609.00	$0.00	$0.00	$0.00	$0.00	$0.00	$115,609.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$8,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,000.00	$7,808.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,808.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$1,233,840.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,233,840.00	$1,230,336.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,230,336.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$51,411.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,411.00	$38,705.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,705.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$105,411.00	$0.00	$0.00	$0.00	$0.00	$0.00	$105,411.00	$110,425.00	$0.00	$0.00	$0.00	$0.00	$0.00	$110,425.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$14,193.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,193.00	$11,753.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,753.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$61,452.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,452.00	$59,123.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,123.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fallon	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Fergus	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Gallatin	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Garfield	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Glacier	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Golden Valley	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Granite	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Hill	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$45,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,456.00	$19,885.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,885.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$240,013.00	$0.00	$0.00	$0.00	$0.00	$0.00	$240,013.00	$227,622.00	$0.00	$0.00	$0.00	$0.00	$0.00	$227,622.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$2,650,443.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,650,443.00	$2,526,167.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,526,167.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$1,586,139.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,586,139.00	$1,517,271.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,517,271.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$654,614.00	$0.00	$0.00	$0.00	$0.00	$0.00	$654,614.00	$475,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$475,404.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$3,447.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,447.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$106,348.00	$0.00	$0.00	$0.00	$0.00	$0.00	$106,348.00	$92,311.00	$0.00	$0.00	$0.00	$0.00	$0.00	$92,311.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$445,303.00	$0.00	$0.00	$0.00	$0.00	$0.00	$445,303.00	$360,904.00	$0.00	$0.00	$0.00	$0.00	$0.00	$360,904.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$207,493.00	$0.00	$0.00	$0.00	$0.00	$0.00	$207,493.00	$214,919.00	$0.00	$0.00	$0.00	$0.00	$0.00	$214,919.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$27,816.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,816.00	$27,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,864.00

Lake	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$788,844.00	$0.00	$0.00	$0.00	$0.00	$0.00	$788,844.00	$597,528.00	$0.00	$0.00	$0.00	$0.00	$0.00	$597,528.00

Lewis & Clark	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$990,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$990,248.00	$845,692.00	$0.00	$0.00	$0.00	$0.00	$0.00	$845,692.00

Liberty	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$9,474.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,474.00	$6,715.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,715.00

Lincoln	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$768,152.00	$0.00	$0.00	$0.00	$0.00	$0.00	$768,152.00	$633,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$633,524.00

Madison	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$174,587.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,587.00	$168,953.00	$0.00	$0.00	$0.00	$0.00	$0.00	$168,953.00

Mccone	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$5,754.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,754.00	$1,495.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,495.00

Meagher	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$18,652.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,652.00	$18,113.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,113.00

Mineral	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$118,480.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118,480.00	$108,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$108,022.00

Missoula	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jun_09			Estimated Completion Date: Jun_11		

$1,924,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,924,162.00	$1,895,424.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,895,424.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Park	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Teton	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Toole	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Treasure	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$111,693.00	$0.00	$0.00	$0.00	$0.00	$0.00	$111,693.00	$91,665.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,665.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$277,555.00	$0.00	$0.00	$0.00	$0.00	$0.00	$277,555.00	$329,175.00	$0.00	$0.00	$0.00	$0.00	$0.00	$329,175.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$7,873.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,873.00	$1,345.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,345.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$82,560.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,560.00	$59,023.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,023.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$86,561.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,561.00	$66,557.00	$0.00	$0.00	$0.00	$0.00	$0.00	$66,557.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$21,672.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,672.00	$15,628.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,628.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$200,255.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,255.00	$183,839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,839.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$70,527.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,527.00	$73,598.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,598.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$30,577.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,577.00	$27,276.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,276.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Jun_11		
$6,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00	$4,303.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,303.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Valley NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$57,431.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,431.00	$57,406.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,406.00

Wheatland NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$26,962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,962.00	$14,767.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,767.00

Wibaux NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$3,978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,978.00

Yellowstone NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$1,761,554.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,761,554.00	$1,955,027.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,955,027.00

Pass through to states NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$1,866,228.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,866,228.00	$2,108,347.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,108,347.00
$20,295,006.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$20,295,006.00**	**$19,525,764.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$19,525,764.00**

Project ID: 6602BenTRA **Project Name:** UI - Benefits TRA **Project Category:** Workforce **Sub Class:** 795ND

Project Abstract: UI temporary extension and expansion of the Trade Adjustment Program, which will expand TAA and TRA benefits to service sector and public agency workers negatively impacted by NAFTA.

Anaconda-Deer Lodge NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Aug_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Beaverhead NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Aug_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Big Horn NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Aug_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Blaine NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Aug_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination	Estimated Start Date	Estimated Completion Date
Estimate	Aug_09	Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Wibaux	Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Yellowstone	Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Statewide	Budget Determination: Estimate							Estimated Start Date: Aug_09				Estimated Completion Date: Jun_11		
	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 6602WSDETP **Project Name:** WSD - ETP **Project Category:** Workforce **Sub Class:** 790DE

Project Abstract: Energy Training Partnership Grant

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Anaconda-Deer Lodge	Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
	$0.00	$0.00	$0.00	$97,669.00	$0.00	$0.00	$97,669.00	$0.00	$0.00	$0.00	$97,843.00	$0.00	$0.00	$97,843.00
Beaverhead	Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
	$0.00	$0.00	$0.00	$23,513.00	$0.00	$0.00	$23,513.00	$0.00	$0.00	$0.00	$23,555.00	$0.00	$0.00	$23,555.00
Big Horn	Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
	$0.00	$0.00	$0.00	$10,852.00	$0.00	$0.00	$10,852.00	$0.00	$0.00	$0.00	$10,872.00	$0.00	$0.00	$10,872.00
Broadwater	Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
	$0.00	$0.00	$0.00	$23,513.00	$0.00	$0.00	$23,513.00	$0.00	$0.00	$0.00	$23,555.00	$0.00	$0.00	$23,555.00
Butte Silver Bow	Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
	$0.00	$0.00	$0.00	$392,484.00	$0.00	$0.00	$392,484.00	$0.00	$0.00	$0.00	$393,186.00	$0.00	$0.00	$393,186.00
Carbon	Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
	$0.00	$0.00	$0.00	$48,834.00	$0.00	$0.00	$48,834.00	$0.00	$0.00	$0.00	$48,922.00	$0.00	$0.00	$48,922.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$477,492.00	$0.00	$0.00	$477,492.00	$0.00	$0.00	$0.00	$478,346.00	$0.00	$0.00	$478,346.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$7,235.00	$0.00	$0.00	$7,235.00	$0.00	$0.00	$0.00	$7,248.00	$0.00	$0.00	$7,248.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$34,365.00	$0.00	$0.00	$34,365.00	$0.00	$0.00	$0.00	$34,426.00	$0.00	$0.00	$34,426.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$236,937.00	$0.00	$0.00	$236,937.00	$0.00	$0.00	$0.00	$237,361.00	$0.00	$0.00	$237,361.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$175,442.00	$0.00	$0.00	$175,442.00	$0.00	$0.00	$0.00	$175,756.00	$0.00	$0.00	$175,756.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$5,426.00	$0.00	$0.00	$5,426.00	$0.00	$0.00	$0.00	$5,436.00	$0.00	$0.00	$5,436.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$14,469.00	$0.00	$0.00	$14,469.00	$0.00	$0.00	$0.00	$14,495.00	$0.00	$0.00	$14,495.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$12,661.00	$0.00	$0.00	$12,661.00	$0.00	$0.00	$0.00	$12,683.00	$0.00	$0.00	$12,683.00
Budget Determination: Estimate							Estimated Start Date: Feb_10				Estimated Completion Date: Jul_12		
$0.00	$0.00	$0.00	$61,495.00	$0.00	$0.00	$61,495.00	$0.00	$0.00	$0.00	$61,605.00	$0.00	$0.00	$61,605.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$37,982.00	$0.00	$0.00	$37,982.00	$0.00	$0.00	$0.00	$38,050.00	$0.00	$0.00	$38,050.00

Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$318,328.00	$0.00	$0.00	$318,328.00	$0.00	$0.00	$0.00	$318,897.00	$0.00	$0.00	$318,897.00

Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$27,130.00	$0.00	$0.00	$27,130.00	$0.00	$0.00	$0.00	$27,179.00	$0.00	$0.00	$27,179.00

Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$16,278.00	$0.00	$0.00	$16,278.00	$0.00	$0.00	$0.00	$16,307.00	$0.00	$0.00	$16,307.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$10,852.00	$0.00	$0.00	$10,852.00	$0.00	$0.00	$0.00	$10,872.00	$0.00	$0.00	$10,872.00

Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$16,278.00	$0.00	$0.00	$16,278.00	$0.00	$0.00	$0.00	$16,307.00	$0.00	$0.00	$16,307.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$406,953.00	$0.00	$0.00	$406,953.00	$0.00	$0.00	$0.00	$407,681.00	$0.00	$0.00	$407,681.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$14,469.00	$0.00	$0.00	$14,469.00	$0.00	$0.00	$0.00	$14,495.00	$0.00	$0.00	$14,495.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Feb_10			Estimated Completion Date: Jul_12		

$0.00	$0.00	$0.00	$18,087.00	$0.00	$0.00	$18,087.00	$0.00	$0.00	$0.00	$18,119.00	$0.00	$0.00	$18,119.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Petroleum	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Phillips	$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00
Powell	$0.00	$0.00	$0.00	$19,896.00	$0.00	$0.00	$19,896.00	$0.00	$0.00	$0.00	$19,931.00	$0.00	$0.00	$19,931.00
Ravalli	$0.00	$0.00	$0.00	$99,477.00	$0.00	$0.00	$99,477.00	$0.00	$0.00	$0.00	$99,655.00	$0.00	$0.00	$99,655.00
Rosebud	$0.00	$0.00	$0.00	$54,260.00	$0.00	$0.00	$54,260.00	$0.00	$0.00	$0.00	$54,357.00	$0.00	$0.00	$54,357.00
Sanders	$0.00	$0.00	$0.00	$14,469.00	$0.00	$0.00	$14,469.00	$0.00	$0.00	$0.00	$14,495.00	$0.00	$0.00	$14,495.00
Stillwater	$0.00	$0.00	$0.00	$47,026.00	$0.00	$0.00	$47,026.00	$0.00	$0.00	$0.00	$47,110.00	$0.00	$0.00	$47,110.00
Teton	$0.00	$0.00	$0.00	$16,278.00	$0.00	$0.00	$16,278.00	$0.00	$0.00	$0.00	$16,307.00	$0.00	$0.00	$16,307.00
Toole	$0.00	$0.00	$0.00	$7,235.00	$0.00	$0.00	$7,235.00	$0.00	$0.00	$0.00	$7,248.00	$0.00	$0.00	$7,248.00
Yellowstone	$0.00	$0.00	$0.00	$1,027,331.00	$0.00	$0.00	$1,027,331.00	$0.00	$0.00	$0.00	$1,029,168.00	$0.00	$0.00	$1,029,168.00

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Prairie	Estimate	Feb_10	Jul_12
Richland	Estimate	Feb_10	Jul_12
Roosevelt	Estimate	Feb_10	Jul_12
Sheridan	Estimate	Feb_10	Jul_12
Sweet Grass	Estimate	Feb_10	Jul_12
Treasure	Estimate	Feb_10	Jul_12
Valley	Estimate	Feb_10	Jul_12
Wheatland	Estimate	Feb_10	Jul_12
Wibaux	Estimate	Feb_10	Jul_12
Blaine	Estimate	Feb_10	Jul_12

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Prairie	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Richland	$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00
Roosevelt	$0.00	$0.00	$0.00	$1,809.00	$0.00	$0.00	$1,809.00	$0.00	$0.00	$0.00	$1,812.00	$0.00	$0.00	$1,812.00
Sheridan	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Sweet Grass	$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00
Treasure	$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00
Valley	$0.00	$0.00	$0.00	$5,426.00	$0.00	$0.00	$5,426.00	$0.00	$0.00	$0.00	$5,436.00	$0.00	$0.00	$5,436.00
Wheatland	$0.00	$0.00	$0.00	$5,426.00	$0.00	$0.00	$5,426.00	$0.00	$0.00	$0.00	$5,436.00	$0.00	$0.00	$5,436.00
Wibaux	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Blaine	$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00

Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$14,469.00	$0.00	$0.00	$14,469.00	$0.00	$0.00	$0.00	$14,495.00	$0.00	$0.00	$14,495.00

Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00

Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00

Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$3,617.00	$0.00	$0.00	$0.00	$3,624.00	$0.00	$0.00	$3,624.00

Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate — Estimated Start Date: Feb_10 — Estimated Completion Date: Jul_12

$0.00	$0.00	$0.00	$5,426.00	$0.00	$0.00	$5,426.00	$0.00	$0.00	$0.00	$5,436.00	$0.00	$0.00	$5,436.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Pass through to states	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Estimate					*Estimated Start Date: Feb_10*			*Estimated Completion Date: Jul_12*	
$0.00	$0.00	$0.00	$656,551.00	$0.00	$0.00	$656,551.00	$0.00	$0.00	$0.00	$657,726.00	$0.00	$0.00	$657,726.00
$0.00	**$0.00**	**$0.00**	**$4,499,993.00**	**$0.00**	**$0.00**	**$4,499,993.00**	**$0.00**	**$0.00**	**$0.00**	**$4,508,048.00**	**$0.00**	**$0.00**	**$4,508,048.00**

Project ID: 6602WSDETPDLRPT **Project Name:** WSD - ETP Admin **Project Category:** All Other Funding **Sub Class:** 790DE

Project Abstract: Energy Training Partnership Grant

Statewide	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Estimate					*Estimated Start Date: Feb_10*			*Estimated Completion Date: Jul_12*	
$0.00	$0.00	$0.00	$150,000.00	$0.00	$0.00	$150,000.00	$0.00	$0.00	$0.00	$139,709.00	$0.00	$0.00	$139,709.00
$0.00	**$0.00**	**$0.00**	**$150,000.00**	**$0.00**	**$0.00**	**$150,000.00**	**$0.00**	**$0.00**	**$0.00**	**$139,709.00**	**$0.00**	**$0.00**	**$139,709.00**

Project ID: 6602WSDETPADMIN **Project Name:** WSD - ETP Admin MEJATC **Project Category:** All Other Funding **Sub Class:** 790DE

Project Abstract: Energy Training Partnership Grant

Statewide	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Estimate					*Estimated Start Date: Feb_10*			*Estimated Completion Date: Jul_12*	
$0.00	$0.00	$0.00	$350,000.00	$0.00	$0.00	$350,000.00	$0.00	$0.00	$0.00	$352,243.00	$0.00	$0.00	$352,243.00
$0.00	**$0.00**	**$0.00**	**$350,000.00**	**$0.00**	**$0.00**	**$350,000.00**	**$0.00**	**$0.00**	**$0.00**	**$352,243.00**	**$0.00**	**$0.00**	**$352,243.00**

Project ID: 6602WSDLMI **Project Name:** WSD - LMI **Project Category:** Workforce **Sub Class:** 790DL

Project Abstract: Recovery Act Green Jobs

Lewis & Clark	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Estimate					*Estimated Start Date: Dec_09*			*Estimated Completion Date: Aug_11*	
$0.00	$0.00	$0.00	$415,000.00	$0.00	$0.00	$415,000.00	$0.00	$0.00	$0.00	$386,208.00	$0.00	$0.00	$386,208.00
Pass through to states	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Estimate					*Estimated Start Date: Dec_09*			*Estimated Completion Date: Aug_11*	
$0.00	$0.00	$0.00	$2,776,087.00	$0.00	$0.00	$2,776,087.00	$0.00	$0.00	$0.00	$2,643,504.00	$0.00	$0.00	$2,643,504.00
Gallatin	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Estimate					*Estimated Start Date: Dec_09*			*Estimated Completion Date: Aug_11*	
$0.00	$0.00	$0.00	$420,863.00	$0.00	$0.00	$420,863.00	$0.00	$0.00	$0.00	$411,379.00	$0.00	$0.00	$411,379.00
Unallocated	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Estimate					*Estimated Start Date: Dec_09*			*Estimated Completion Date: Aug_11*	
$0.00	$0.00	$0.00	$58,195.00	$0.00	$0.00	$58,195.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Yellowstone	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Estimate					*Estimated Start Date: Dec_09*			*Estimated Completion Date: Aug_11*	
$0.00	$0.00	$0.00	$60,899.00	$0.00	$0.00	$60,899.00	$0.00	$0.00	$0.00	$59,888.00	$0.00	$0.00	$59,888.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Dec_09 | Estimated Completion Date: Aug_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$25,956.00	$0.00	$0.00	$25,956.00	$0.00	$0.00	$0.00	$25,786.00	$0.00	$0.00	$25,786.00
$0.00	**$0.00**	**$0.00**	**$3,757,000.00**	**$0.00**	**$0.00**	**$3,757,000.00**	**$0.00**	**$0.00**	**$0.00**	**$3,526,765.00**	**$0.00**	**$0.00**	**$3,526,765.00**

Project ID: 6602WSDLMIADMIN **Project Name:** WSD - LMI Admin **Project Category:** All Other Funding **Sub Class:** 790DL

Project Abstract: Recovery Act Green Jobs

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Dec_09 | Estimated Completion Date: Aug_11

$0.00	$0.00	$0.00	$120,949.00	$0.00	$0.00	$120,949.00	$0.00	$0.00	$0.00	$27,658.00	$0.00	$0.00	$27,658.00
$0.00	**$0.00**	**$0.00**	**$120,949.00**	**$0.00**	**$0.00**	**$120,949.00**	**$0.00**	**$0.00**	**$0.00**	**$27,658.00**	**$0.00**	**$0.00**	**$27,658.00**

Project ID: 6602WSDOJT **Project Name:** WSD - OJT **Project Category:** Workforce **Sub Class:** 790DW

Project Abstract: On the Job Training Grant

Unallocated	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$24,000.00	$0.00	$0.00	$24,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$51,483.00	$0.00	$0.00	$51,483.00	$0.00	$0.00	$0.00	$38,335.00	$0.00	$0.00	$38,335.00
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$26,766.00	$0.00	$0.00	$26,766.00	$0.00	$0.00	$0.00	$10,127.00	$0.00	$0.00	$10,127.00
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$21,423.00	$0.00	$0.00	$21,423.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$102,968.00	$0.00	$0.00	$102,968.00	$0.00	$0.00	$0.00	$163,958.00	$0.00	$0.00	$163,958.00
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$65,688.00	$0.00	$0.00	$65,688.00	$0.00	$0.00	$0.00	$14,501.00	$0.00	$0.00	$14,501.00
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_12

$0.00	$0.00	$0.00	$52,550.00	$0.00	$0.00	$52,550.00	$0.00	$0.00	$0.00	$59,479.00	$0.00	$0.00	$59,479.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$44,600.00	$0.00	$0.00	$44,600.00	$0.00	$0.00	$0.00	$41,684.00	$0.00	$0.00	$41,684.00
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_12					
$0.00	$0.00	$0.00	$19,705.00	$0.00	$0.00	$19,705.00	$0.00	$0.00	$0.00	$68,319.00	$0.00	$0.00	$68,319.00
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_12					
$0.00	$0.00	$0.00	$110,415.00	$0.00	$0.00	$110,415.00	$0.00	$0.00	$0.00	$171,709.00	$0.00	$0.00	$171,709.00
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_12					
$0.00	$0.00	$0.00	$96,561.00	$0.00	$0.00	$96,561.00	$0.00	$0.00	$0.00	$74,546.00	$0.00	$0.00	$74,546.00
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_12					
$0.00	$0.00	$0.00	$63,781.00	$0.00	$0.00	$63,781.00	$0.00	$0.00	$0.00	$118,929.00	$0.00	$0.00	$118,929.00
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_12					
$0.00	$0.00	$0.00	$13,137.00	$0.00	$0.00	$13,137.00	$0.00	$0.00	$0.00	$18,118.00	$0.00	$0.00	$18,118.00
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_12					
$0.00	$0.00	$0.00	$107,032.00	$0.00	$0.00	$107,032.00	$0.00	$0.00	$0.00	$42,693.00	$0.00	$0.00	$42,693.00
$0.00	**$0.00**	**$0.00**	**$800,109.00**	**$0.00**	**$0.00**	**$800,109.00**	**$0.00**	**$0.00**	**$0.00**	**$822,398.00**	**$0.00**	**$0.00**	**$822,398.00**

Project ID: 6602WSDOJTADMIN **Project Name:** WSD - OJT Admin **Project Category:** All Other Funding **Sub Class:** 790DW

Project Abstract: On the Job Training Grant

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_12					
$0.00	$0.00	$0.00	$88,900.00	$0.00	$0.00	$88,900.00	$0.00	$0.00	$0.00	$66,610.00	$0.00	$0.00	$66,610.00
$0.00	**$0.00**	**$0.00**	**$88,900.00**	**$0.00**	**$0.00**	**$88,900.00**	**$0.00**	**$0.00**	**$0.00**	**$66,610.00**	**$0.00**	**$0.00**	**$66,610.00**

Project ID: 6602WSDRES **Project Name:** WSD - Remployment Services **Project Category:** Workforce **Sub Class:** 790WR

Project Abstract: Remployment Services to Benefit UI Claimants

Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10					
$16,212.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,212.00	$16,482.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,482.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$10,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,460.00	$10,634.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,634.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$25,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,426.00	$19,399.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,399.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$5,752.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,752.00	$10,564.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,564.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$9,746.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,746.00	$5,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,397.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$55,505.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,505.00	$56,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$56,428.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$13,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,428.00	$10,244.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,244.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$256.00	$0.00	$0.00	$0.00	$0.00	$0.00	$256.00	$633.00	$0.00	$0.00	$0.00	$0.00	$0.00	$633.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$123,522.00	$0.00	$0.00	$0.00	$0.00	$0.00	$123,522.00	$113,318.00	$0.00	$0.00	$0.00	$0.00	$0.00	$113,318.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$2,858.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,858.00	$5,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,248.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$12,640.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,640.00	$31,217.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,217.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$678.00	$0.00	$0.00	$0.00	$0.00	$0.00	$678.00	$1,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,600.00

Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$5,697.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,697.00	$55,756.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,756.00
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$1,008.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,008.00	$2,488.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,488.00
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$17,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,000.00	$59,510.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,510.00
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$371,062.00	$0.00	$0.00	$0.00	$0.00	$0.00	$371,062.00	$236,466.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236,466.00
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$156,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$156,404.00	$215,513.00	$0.00	$0.00	$0.00	$0.00	$0.00	$215,513.00
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$733.00	$7,171.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,171.00
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$32,974.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,974.00	$30,249.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,249.00
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$1,465.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,465.00	$5,130.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,130.00
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Dec_10		
$5,202.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,202.00	$5,289.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,289.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Hill	Estimate	May_09	Dec_10
Jefferson	Estimate	May_09	Dec_10
Judith Basin	Estimate	May_09	Dec_10
Lake	Estimate	May_09	Dec_10
Lewis & Clark	Estimate	May_09	Dec_10
Liberty	Estimate	May_09	Dec_10
Lincoln	Estimate	May_09	Dec_10
Madison	Estimate	May_09	Dec_10
Mccone	Estimate	May_09	Dec_10
Meagher	Estimate	May_09	Dec_10

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Hill	$23,100.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,100.00	$42,425.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,425.00
Jefferson	$17,238.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,238.00	$9,547.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,547.00
Judith Basin	$1,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,832.00	$6,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,413.00
Lake	$55,670.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,670.00	$35,477.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,477.00
Lewis & Clark	$94,359.00	$0.00	$0.00	$0.00	$0.00	$0.00	$94,359.00	$52,260.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,260.00
Liberty	$971.00	$0.00	$0.00	$0.00	$0.00	$0.00	$971.00	$1,783.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,783.00
Lincoln	$65,049.00	$0.00	$0.00	$0.00	$0.00	$0.00	$65,049.00	$41,454.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,454.00
Madison	$10,753.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,753.00	$10,932.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,932.00
Mccone	$550.00	$0.00	$0.00	$0.00	$0.00	$0.00	$550.00	$5,378.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,378.00
Meagher	$3,645.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,645.00	$2,019.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,019.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Mineral	Estimate	May_09	Dec_10
Missoula	Estimate	May_09	Dec_10
Musselshell	Estimate	May_09	Dec_10
Park	Estimate	May_09	Dec_10
Petroleum	Estimate	May_09	Dec_10
Phillips	Estimate	May_09	Dec_10
Pondera	Estimate	May_09	Dec_10
Powder River	Estimate	May_09	Dec_10
Powell	Estimate	May_09	Dec_10
Prairie	Estimate	May_09	Dec_10

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Mineral	$11,467.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,467.00	$8,809.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,809.00
Missoula	$211,507.00	$0.00	$0.00	$0.00	$0.00	$0.00	$211,507.00	$162,477.00	$0.00	$0.00	$0.00	$0.00	$0.00	$162,477.00
Musselshell	$5,899.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,899.00	$20,649.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,649.00
Park	$31,893.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,893.00	$43,946.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,946.00
Petroleum	$275.00	$0.00	$0.00	$0.00	$0.00	$0.00	$275.00	$962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$962.00
Phillips	$5,587.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,587.00	$13,189.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,189.00
Pondera	$7,511.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,511.00	$6,890.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,890.00
Powder River	$678.00	$0.00	$0.00	$0.00	$0.00	$0.00	$678.00	$1,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,674.00
Powell	$15,003.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,003.00	$15,252.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,252.00
Prairie	$824.00	$0.00	$0.00	$0.00	$0.00	$0.00	$824.00	$8,068.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,068.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$91,282.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,282.00	$70,122.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,122.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$7,254.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,254.00	$70,995.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,995.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$15,479.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,479.00	$36,541.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,541.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$14,179.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,179.00	$35,017.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,017.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$38,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,524.00	$24,550.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,550.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$1,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,832.00	$4,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,324.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$12,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,310.00	$9,392.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,392.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$3,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,426.00	$2,614.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,614.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$6,595.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,595.00	$6,050.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,050.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Dec_10		
$2,711.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,711.00	$2,487.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,487.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Treasure	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: May_09*			*Estimated Completion Date: Dec_10*		
$879.00	$0.00	$0.00	$0.00	$0.00	$0.00	$879.00	$2,172.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,172.00
Valley	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: May_09*			*Estimated Completion Date: Dec_10*		
$7,694.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,694.00	$18,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,162.00
Wheatland	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: May_09*			*Estimated Completion Date: Dec_10*		
$1,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,832.00	$6,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,413.00
Wibaux	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: May_09*			*Estimated Completion Date: Dec_10*		
$568.00	$0.00	$0.00	$0.00	$0.00	$0.00	$568.00	$5,558.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,558.00
Yellowstone	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: May_09*			*Estimated Completion Date: Dec_10*		
$195,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$195,460.00	$149,123.00	$0.00	$0.00	$0.00	$0.00	$0.00	$149,123.00
$1,831,864.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,831,864.00**	**$1,831,860.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,831,860.00**

Project ID: 6602SCEP **Project Name:** WSD - SCSEP **Project Category:** Workforce **Sub Class:** 790WS

Project Abstract: Senior Community Service Employment Program

Cascade	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00	$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00
Flathead	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$23,756.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,756.00	$23,755.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,755.00
Gallatin	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00	$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00
Lake	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Estimate					*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00	$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Lewis & Clark NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00	$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00

Missoula NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00	$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00

Park NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00	$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00

Ravalli NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00	$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00

Butte Silver Bow NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00	$11,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,877.00

Yellowstone NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$23,756.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,756.00	$23,755.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,755.00
$142,528.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$142,528.00**	**$142,526.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$142,526.00**

Project ID: 6602SCEPADMIN **Project Name:** WSD - SCSEP Admin **Project Category:** All Other Funding **Sub Class:** 790WS

Project Abstract: Senior Community Service Employment Program

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$4,472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,472.00	$4,473.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,473.00
$4,472.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,472.00**	**$4,473.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,473.00**

Project ID: 6602SCEP1 **Project Name:** WSD - SCSEP1 **Project Category:** Workforce **Sub Class:** 790DS

Project Abstract: Senior Community Service Employment Program

Cascade NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00	$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00

Flathead NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$350.00	$0.00	$0.00	$350.00	$0.00	$0.00	$0.00	$350.00	$0.00	$0.00	$350.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Gallatin	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00	$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00
Lake	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00	$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00
Lewis & Clark	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00	$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00
Missoula	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00	$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00
Park	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00	$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00
Ravalli	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00	$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00
Butte Silver Bow	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00	$0.00	$0.00	$0.00	$175.00	$0.00	$0.00	$175.00
Yellowstone	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$350.00	$0.00	$0.00	$350.00	$0.00	$0.00	$0.00	$350.00	$0.00	$0.00	$350.00
$0.00	**$0.00**	**$0.00**	**$2,100.00**	**$0.00**	**$0.00**	**$2,100.00**	**$0.00**	**$0.00**	**$0.00**	**$2,100.00**	**$0.00**	**$0.00**	**$2,100.00**

Project ID: 6602WSDTAA **Project Name:** WSD - TAA **Project Category:** Workforce **Sub Class:** 790WT

Project Abstract: Temporary Extension of Trade Adjustment Assistance Program

Anaconda-Deer Lodge	*NA*		*Cancelled*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0 NA*		*0*
				Budget Determination: Estimate				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Big Horn	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Blaine	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Broadwater	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Butte Silver Bow	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Carbon	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Carter	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Cascade	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Chouteau	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Custer	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Daniels	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Dawson	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Fallon	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Fergus	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Flathead	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Gallatin	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Garfield	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Glacier	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Golden Valley	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Granite	NA		Cancelled	NA	0	No District Selected	NA	NA	0	NA				0
				Budget Determination: Estimate				Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Jefferson	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Judith Basin	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Lake	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Lewis & Clark	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Liberty	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Lincoln	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Madison	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Mccone	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Meagher	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Jun_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Missoula	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Musselshell	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Park	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Jun_09				Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sheridan	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sweet Grass	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	NA	Cancelled	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Treasure NA Cancelled NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Valley NA Cancelled NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Wheatland NA Cancelled NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Wibaux NA Cancelled NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yellowstone NA Cancelled NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jun_09 Estimated Completion Date: Dec_10

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project ID: 6602WIAADULT **Project Name:** WSD - WIA - Adult **Project Category:** Workforce **Sub Class:** 790WA

Project Abstract: Workforce Investment Act Adult Training

Golden Valley NA Finished NA 0 No District Selected NA NA 0 Students 0

Budget Determination: Estimate Estimated Start Date: May_09 Estimated Completion Date: Jun_11

$7,876.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,876.00 $7,866.00 $0.00 $0.00 $0.00 $0.00 $0.00 $7,866.00

Judith Basin NA Finished NA 0 No District Selected NA NA 0 Students 0

Budget Determination: Estimate Estimated Start Date: May_09 Estimated Completion Date: Jun_11

$8,495.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,495.00 $8,485.00 $0.00 $0.00 $0.00 $0.00 $0.00 $8,485.00

Musselshell NA Finished NA 0 No District Selected NA NA 0 Students 0

Budget Determination: Estimate Estimated Start Date: May_09 Estimated Completion Date: Jun_11

$10,599.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,599.00 $10,586.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,586.00

Petroleum NA Finished NA 0 No District Selected NA NA 0 Students 0

Budget Determination: Estimate Estimated Start Date: May_09 Estimated Completion Date: Jun_11

$6,993.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,993.00 $6,984.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,984.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$9,194.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,194.00	$9,183.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,183.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$22,353.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,353.00	$22,028.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,028.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$12,940.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,940.00	$12,752.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,752.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$10,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,421.00	$10,269.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,269.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$8,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,398.00	$8,276.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,276.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$76,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$76,155.00	$75,047.00	$0.00	$0.00	$0.00	$0.00	$0.00	$75,047.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$4,586.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,586.00	$4,569.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,569.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$7,042.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,042.00	$7,015.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,015.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$11,191.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,191.00	$11,148.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,148.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$59,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,785.00	$59,557.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,557.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$40,252.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,252.00	$40,024.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,024.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$16,255.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,255.00	$16,163.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,163.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$54,244.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,244.00	$53,347.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,347.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$29,521.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,521.00	$29,033.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,033.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$25,921.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,921.00	$25,493.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,493.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$17,360.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,360.00	$17,073.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,073.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$10,029.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,029.00	$10,029.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,029.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$69,905.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,905.00	$69,905.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,905.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$29,505.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,505.00	$29,505.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,505.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$13,341.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,341.00	$13,341.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,341.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination	Estimated Start Date	Estimated Completion Date
Estimate	May_09	Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$14,562.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,562.00	$14,562.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,562.00
$5,867.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,867.00	$5,867.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,867.00
$11,566.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,566.00	$11,566.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,566.00
$8,231.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,231.00	$8,090.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,090.00
$10,507.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,507.00	$10,327.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,327.00
$21,212.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,212.00	$20,849.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,849.00
$9,415.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,415.00	$9,254.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,254.00
$12,004.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,004.00	$11,799.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,799.00
$13,450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,450.00	$13,299.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,299.00
$7,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,397.00	$7,314.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,314.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$7,876.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,876.00	$7,788.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,788.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$7,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,397.00	$7,314.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,314.00

Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$12,634.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,634.00	$12,492.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,492.00

Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$7,440.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,440.00	$7,357.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,357.00

Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$7,747.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,747.00	$7,747.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,747.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$14,985.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,985.00	$14,985.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,985.00

Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$8,134.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,134.00	$8,134.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,134.00

Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$7,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,650.00	$7,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,650.00

Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$14,592.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,592.00	$14,592.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,592.00

Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination: Estimate | Estimated Start Date: May_09 | Estimated Completion Date: Jun_11

$6,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,896.00	$6,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,896.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$15,157.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,157.00	$13,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,162.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$11,605.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,605.00	$10,077.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,077.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$28,778.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,778.00	$24,989.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,989.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$8,263.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,263.00	$7,175.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,175.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$61,219.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,219.00	$61,219.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,219.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$22,837.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,837.00	$22,837.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,837.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$12,219.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,219.00	$12,219.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,219.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$11,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,519.00	$11,519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,519.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$11,035.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,035.00	$11,035.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,035.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$15,378.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,378.00	$15,359.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,359.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Powell | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Students* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$14,584.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,584.00	$14,584.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,584.00

Butte Silver Bow | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Students* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$43,858.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,858.00	$43,858.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,858.00
$1,028,375.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,028,375.00**	**$1,013,593.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,013,593.00**

Project ID: 6602WIAADULTADM **Project Name:** WSD - WIA - Adult Admin **Project Category:** All Other Funding **Sub Class:** 790WA

Project Abstract: Workforce Investment Act Adult Training

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Students* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$206,031.00	$0.00	$0.00	$0.00	$0.00	$0.00	$206,031.00	$181,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$181,674.00
$206,031.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$206,031.00**	**$181,674.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$181,674.00**

Project ID: 6602WIADW **Project Name:** WSD - WIA - DW **Project Category:** Workforce **Sub Class:** 790WD

Project Abstract: Workforce Investment Act Dislocated Worker Training

Daniels | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$760.00	$0.00	$0.00	$0.00	$0.00	$0.00	$760.00	$849.00	$0.00	$0.00	$0.00	$0.00	$0.00	$849.00

Phillips | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$1,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,833.00	$2,049.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,049.00

Roosevelt | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$6,467.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,467.00	$5,550.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,550.00

Sheridan | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$982.00	$0.00	$0.00	$0.00	$0.00	$0.00	$982.00	$1,097.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,097.00

Valley | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$1,737.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,737.00	$1,940.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,940.00

Dawson | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$2,545.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,545.00	$2,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,234.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,234.00	$1,756.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,756.00

Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$1,987.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,987.00	$1,562.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,562.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$2,216.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,216.00	$1,742.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,742.00

Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$3,866.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,866.00	$2,331.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,331.00

Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$1,778.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,778.00	$1,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,397.00

Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$4,089.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,089.00	$5,813.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,813.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$7,988.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,988.00	$11,357.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,357.00

Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$3,503.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,503.00	$4,981.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,981.00

Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$4,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,310.00	$6,128.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,128.00

Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$14,764.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,764.00	$20,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,990.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$3,409.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,409.00	$4,846.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,846.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$1,948.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,948.00	$4,075.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,075.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$1,639.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,639.00	$3,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,428.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$15,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,397.00	$7,107.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,107.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$1,055.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,055.00	$2,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,206.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$28,475.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,475.00	$22,052.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,052.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$74,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$74,421.00	$57,634.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,634.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$6,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,896.00	$5,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,340.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$5,244.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,244.00	$4,062.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,062.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$3,402.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,402.00	$2,635.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,635.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,729.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,729.00	$321.00	$0.00	$0.00	$0.00	$0.00	$0.00	$321.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$806.00	$0.00	$0.00	$0.00	$0.00	$0.00	$806.00	$95.00	$0.00	$0.00	$0.00	$0.00	$0.00	$95.00
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$985.00	$0.00	$0.00	$0.00	$0.00	$0.00	$985.00	$116.00	$0.00	$0.00	$0.00	$0.00	$0.00	$116.00
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$1,478.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,478.00	$174.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174.00
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$839.00	$99.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99.00
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$971.00	$0.00	$0.00	$0.00	$0.00	$0.00	$971.00	$114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$114.00
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$44,560.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,560.00	$50,156.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,156.00
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$14,827.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,827.00	$15,676.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,676.00
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$8,638.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,638.00	$9,723.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,723.00
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		
$5,626.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,626.00	$6,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,333.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$80,721.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,721.00	$88,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$88,832.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$5,467.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,467.00	$3,840.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,840.00

Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$3,679.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,679.00	$2,816.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,816.00

Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$13,272.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,272.00	$10,158.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,158.00

Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$69,676.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,676.00	$53,329.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,329.00

Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$132,776.00	$0.00	$0.00	$0.00	$0.00	$0.00	$132,776.00	$130,252.00	$0.00	$0.00	$0.00	$0.00	$0.00	$130,252.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$54,451.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,451.00	$53,416.00	$0.00	$0.00	$0.00	$0.00	$0.00	$53,416.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$174,757.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,757.00	$203,794.00	$0.00	$0.00	$0.00	$0.00	$0.00	$203,794.00

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$52,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,950.00	$60,699.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,699.00

Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$123,043.00	$0.00	$0.00	$0.00	$0.00	$0.00	$123,043.00	$142,438.00	$0.00	$0.00	$0.00	$0.00	$0.00	$142,438.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$28,743.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,743.00	$32,120.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,120.00

Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$19,968.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,968.00	$29,138.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,138.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$218,792.00	$0.00	$0.00	$0.00	$0.00	$0.00	$218,792.00	$319,271.00	$0.00	$0.00	$0.00	$0.00	$0.00	$319,271.00

Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$71,653.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,653.00	$104,559.00	$0.00	$0.00	$0.00	$0.00	$0.00	$104,559.00

Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$17,050.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,050.00	$18,680.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,680.00

Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$16,484.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,484.00	$18,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,061.00

Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$3,151.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,151.00	$3,453.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,453.00

Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$6,707.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,707.00	$7,348.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,348.00

Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$13,009.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,009.00	$14,254.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,254.00

Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$35,554.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,554.00	$38,954.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,954.00

$1,426,307.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,426,307.00**	**$1,603,146.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,603,146.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 6602WIADWADMIN **Project Name:** WSD - WIA - DW Admin **Project Category:** All Other Funding **Sub Class:** 790W2

Project Abstract: Workforce Investment Act Dislocated Worker Training

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: May_09* *Estimated Completion Date: Jun_11*

$259,238.00	$0.00	$0.00	$0.00	$0.00	$0.00	$259,238.00	$220,159.00	$0.00	$0.00	$0.00	$0.00	$0.00	$220,159.00
$259,238.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$259,238.00**	**$220,159.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$220,159.00**

Project ID: 6602WIADWADMIN1 **Project Name:** WSD - WIA - DW Admin1 **Project Category:** All Other Funding **Sub Class:** 790WD

Project Abstract: Workforce Investment Act Dislocated Worker Training

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: May_09* *Estimated Completion Date: Jun_11*

$42,463.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,463.00	$45,027.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,027.00
$42,463.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$42,463.00**	**$45,027.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$45,027.00**

Project ID: 6602WIADW1 **Project Name:** WSD - WIA - DW1 **Project Category:** All Other Funding **Sub Class:** 790DD

Project Abstract: Workforce Investment Act Dislocated Worker Training

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: May_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$28,030.00	$0.00	$0.00	$28,030.00	$0.00	$0.00	$0.00	$20,910.00	$0.00	$0.00	$20,910.00
$0.00	**$0.00**	**$0.00**	**$28,030.00**	**$0.00**	**$0.00**	**$28,030.00**	**$0.00**	**$0.00**	**$0.00**	**$20,910.00**	**$0.00**	**$0.00**	**$20,910.00**

Project ID: 6602WIAYOUTH **Project Name:** WSD - WIA - Youth **Project Category:** Workforce **Sub Class:** 790WY

Project Abstract: Workforce Investment Act Youth Training

Daniels *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Students* *0*

Budget Determination: Estimate *Estimated Start Date: May_09* *Estimated Completion Date: Jun_11*

$11,865.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,865.00	$12,411.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,411.00

Phillips *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Students* *0*

Budget Determination: Estimate *Estimated Start Date: May_09* *Estimated Completion Date: Jun_11*

$18,173.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,173.00	$19,010.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,010.00

Roosevelt *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Students* *0*

Budget Determination: Estimate *Estimated Start Date: May_09* *Estimated Completion Date: Jun_11*

$65,523.00	$0.00	$0.00	$0.00	$0.00	$0.00	$65,523.00	$65,979.00	$0.00	$0.00	$0.00	$0.00	$0.00	$65,979.00

Sheridan *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Students* *0*

Budget Determination: Estimate *Estimated Start Date: May_09* *Estimated Completion Date: Jun_11*

$10,470.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,470.00	$10,952.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,952.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$23,083.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,083.00	$24,147.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,147.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$34,097.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,097.00	$26,249.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,249.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$9,956.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,956.00	$7,664.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,664.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$10,541.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,541.00	$8,115.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,115.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$5,835.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,835.00	$4,492.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,492.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$23,789.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,789.00	$17,182.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,182.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$7,028.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,028.00	$5,410.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,410.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$7,794.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,794.00	$8,780.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,780.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$45,631.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,631.00	$51,406.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,406.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$9,743.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,743.00	$10,976.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,976.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Budget Determination	Estimated Start Date	Estimated Completion Date
Estimate	May_09	Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$7,121.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,121.00	$8,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,022.00
$40,412.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,412.00	$45,526.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,526.00
$6,471.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,471.00	$7,290.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,290.00
$33,348.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,348.00	$29,040.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,040.00
$23,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,896.00	$20,809.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,809.00
$82,557.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,557.00	$71,891.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,891.00
$11,914.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,914.00	$10,375.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,375.00
$171,860.00	$0.00	$0.00	$0.00	$0.00	$0.00	$171,860.00	$171,557.00	$0.00	$0.00	$0.00	$0.00	$0.00	$171,557.00
$63,195.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,195.00	$63,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,084.00
$26,948.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,948.00	$26,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,901.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$18,403.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,403.00	$18,370.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,370.00

Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$19,714.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,714.00	$19,679.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,679.00

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$31,895.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,895.00	$31,895.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,895.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$7,921.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,921.00	$7,921.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,921.00

Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$13,726.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,726.00	$13,727.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,727.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$17,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,366.00	$17,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,366.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$6,342.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,342.00	$6,342.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,342.00

Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$11,559.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,559.00	$11,559.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,559.00

Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$66,488.00	$0.00	$0.00	$0.00	$0.00	$0.00	$66,488.00	$65,704.00	$0.00	$0.00	$0.00	$0.00	$0.00	$65,704.00

Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
		Budget Determination: Estimate				Estimated Start Date: May_09		Estimated Completion Date: Jun_11		

$22,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,800.00	$22,531.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,531.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$16,426.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,426.00	$16,232.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,232.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$9,113.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,113.00	$9,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,006.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$276,991.00	$0.00	$0.00	$0.00	$0.00	$0.00	$276,991.00	$273,724.00	$0.00	$0.00	$0.00	$0.00	$0.00	$273,724.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$9,580.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,580.00	$9,580.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,580.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$16,072.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,072.00	$16,072.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,072.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$133,194.00	$0.00	$0.00	$0.00	$0.00	$0.00	$133,194.00	$133,194.00	$0.00	$0.00	$0.00	$0.00	$0.00	$133,194.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$9,189.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,189.00	$9,148.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,148.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$163,478.00	$0.00	$0.00	$0.00	$0.00	$0.00	$163,478.00	$162,744.00	$0.00	$0.00	$0.00	$0.00	$0.00	$162,744.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$8,604.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,604.00	$8,565.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,565.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$151,604.00	$0.00	$0.00	$0.00	$0.00	$0.00	$151,604.00	$149,224.00	$0.00	$0.00	$0.00	$0.00	$0.00	$149,224.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Students	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$81,840.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,840.00	$80,555.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,555.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$52,824.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,824.00	$51,995.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,995.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$25,836.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,836.00	$25,430.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,430.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$6,285.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,285.00	$6,285.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,285.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$239,629.00	$0.00	$0.00	$0.00	$0.00	$0.00	$239,629.00	$239,629.00	$0.00	$0.00	$0.00	$0.00	$0.00	$239,629.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$55,068.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,068.00	$55,068.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,068.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$50,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,785.00	$50,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,785.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$26,797.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,797.00	$26,797.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,797.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$8,735.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,735.00	$8,735.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,735.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun_11		
$16,072.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,072.00	$16,072.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,072.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Powell | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Students* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$18,329.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,329.00	$18,329.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,329.00

Butte Silver Bow | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Students* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$86,630.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,630.00	$86,630.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,630.00
$2,430,545.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,430,545.00**	**$2,396,161.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,396,161.00**

Project ID: 6602WIAYOUTHADM **Project Name:** WSD - WIA - Youth Admin **Project Category:** All Other Funding **Sub Class:** 790WY

Project Abstract: Workforce Investment Act Youth Training

Statewide | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Students* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun_11*

$487,480.00	$0.00	$0.00	$0.00	$0.00	$0.00	$487,480.00	$427,803.00	$0.00	$0.00	$0.00	$0.00	$0.00	$427,803.00
$487,480.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$487,480.00**	**$427,803.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$427,803.00**

Project ID: 6602WSDWP **Project Name:** WSD - WP **Project Category:** Workforce **Sub Class:** 790WP

Project Abstract: State Employment Service and Remployment Grants

Big Horn | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun _1*

$7,670.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,670.00	$7,670.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,670.00

Blaine | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun _1*

$7,920.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,920.00	$7,920.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,920.00

Broadwater | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun _1*

$1,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,333.00	$1,333.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,333.00

Butte Silver Bow | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun _1*

$24,473.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,473.00	$24,473.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,473.00

Carbon | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun _1*

$5,882.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,882.00	$5,882.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,882.00

Carter | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Estimate | *Estimated Start Date: May_09* | *Estimated Completion Date: Jun _1*

$1,522.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,522.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,522.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$49,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,332.00	$49,332.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,332.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$6,555.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,555.00	$6,555.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,555.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$13,951.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,951.00	$13,951.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,951.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$4,526.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,526.00	$4,526.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,526.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$6,101.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,101.00	$6,101.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,101.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$6,378.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,378.00	$6,378.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,378.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$25,237.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,237.00	$25,237.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,237.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$3,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,805.00	$3,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,805.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$24,126.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,126.00	$24,126.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,126.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$91,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,896.00	$91,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,896.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$116,120.00	$0.00	$0.00	$0.00	$0.00	$0.00	$116,120.00	$116,120.00	$0.00	$0.00	$0.00	$0.00	$0.00	$116,120.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$3,883.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,883.00	$3,883.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,883.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$10,228.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,228.00	$10,228.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,228.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,212.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,212.00	$2,212.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,212.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,941.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,941.00	$1,941.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,941.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$22,942.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,942.00	$22,942.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,942.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$3,424.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,424.00	$3,424.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,424.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$4,021.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,021.00	$4,021.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,021.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$26,159.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,159.00	$26,159.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,159.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: May_09			Estimated Completion Date: Jun _1		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$18,693.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,693.00	$18,693.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,693.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$2,048.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,048.00	$2,048.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,048.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$20,616.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,616.00	$20,616.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,616.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$5,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,061.00	$5,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,061.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$5,824.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,824.00	$5,824.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,824.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$636.00	$636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$636.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$2,920.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,920.00	$2,920.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,920.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$76,301.00	$0.00	$0.00	$0.00	$0.00	$0.00	$76,301.00	$76,301.00	$0.00	$0.00	$0.00	$0.00	$0.00	$76,301.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$9,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,650.00	$9,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,650.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$23,784.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,784.00	$23,784.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,784.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$1,005.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,005.00	$1,005.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,005.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$14,224.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,224.00	$14,224.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,224.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$3,493.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,493.00	$3,493.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,493.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$2,156.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,156.00	$2,156.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,156.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$4,298.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,298.00	$4,298.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,298.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$3,559.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,559.00	$3,559.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,559.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$26,472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,472.00	$26,472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,472.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$30,414.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,414.00	$30,414.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,414.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$30,710.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,710.00	$30,710.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,710.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$11,161.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,161.00	$11,161.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,161.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$11,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,864.00	$11,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,864.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$10,345.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,345.00	$10,345.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,345.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$4,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,959.00	$4,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,959.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$2,941.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,941.00	$2,941.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,941.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$3,617.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,617.00	$3,617.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,617.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$3,493.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,493.00	$3,493.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,493.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$1,015.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,015.00	$1,015.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,015.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$22,952.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,952.00	$22,952.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,952.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$4,021.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,021.00	$4,021.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,021.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$324.00	$324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$324.00
Budget Determination: Estimate							Estimated Start Date: May_09				Estimated Completion Date: Jun _1		
$85,750.00	$0.00	$0.00	$0.00	$0.00	$0.00	$85,750.00	$85,750.00	$0.00	$0.00	$0.00	$0.00	$0.00	$85,750.00
$915,943.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$915,943.00**	**$915,943.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$915,943.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 6602WSDWPADMIN **Project Name:** WSD - WP Admin **Project Category:** All Other Funding **Sub Class:** 790WP

Project Abstract: State Employment Service and Remployment Grants

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: May_09 Estimated Completion Date: Jun _1

$183,176.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,176.00	$183,176.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,176.00
$183,176.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$183,176.00**	**$183,176.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$183,176.00**
$234,980,036.00	**$0.00**	**$0.00**	**$10,654,182.00**	**$0.00**	**$0.00**	**$245,634,218.00**	**$176,316,810.00**	**$0.00**	**$0.00**	**$10,004,919.00**	**$0.00**	**$0.00**	**$186,321,729.00**

Legislative Branch

Report Period Final

Project ID: 11041 **Project Name:** NCSL membership dues **Project Category:** All Other Funding **Sub Class:** 005W1

Project Abstract: These funds will be used to pay membership dues to the National Conference of State Legislatures. The dues will benefit all 150 legislators and the legislative staff.

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$238,604.00	$0.00	$238,604.00	$0.00	$0.00	$0.00	$0.00	$237,604.00	$0.00	$237,604.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$238,604.00**	**$0.00**	**$238,604.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$237,604.00**	**$0.00**	**$237,604.00**
$0.00	**$0.00**	**$0.00**	**$0.00**	**$238,604.00**	**$0.00**	**$238,604.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$237,604.00**	**$0.00**	**$237,604.00**

Library Commission

Report Period Dec_12

Project ID: 511503 **Project Name:** BTOP **Project Category:** All Other Funding **Sub Class:** 325D1

Project Abstract: Enhancing Computing Centers in MT Public Libraries

Statewide NA Active NA NA No District Selected NA NA 0 Recipients/Clients 158057

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_13

$0.00	$0.00	$0.00	$1,829,473.00	$0.00	$0.00	$1,829,473.00	$0.00	$0.00	$0.00	$1,588,612.00	$0.00	$0.00	$1,588,612.00
$0.00	**$0.00**	**$0.00**	**$1,829,473.00**	**$0.00**	**$0.00**	**$1,829,473.00**	**$0.00**	**$0.00**	**$0.00**	**$1,588,612.00**	**$0.00**	**$0.00**	**$1,588,612.00**

Project ID: 511501 **Project Name:** TBL-ReadServ **Project Category:** All Other Funding **Sub Class:** 325W1

Project Abstract: Provide radio reading service for the blind in Montana

Statewide NA Finished NA NA No District Selected NA NA 0 Recipients/Clients 1034

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$170,887.00	$0.00	$170,887.00	$0.00	$0.00	$0.00	$0.00	$170,887.00	$0.00	$170,887.00

Statewide NA Finished NA NA No District Selected NA NA 0 Recipients/Clients 193

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$82,042.00	$0.00	$82,042.00	$0.00	$0.00	$0.00	$0.00	$82,042.00	$0.00	$82,042.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$252,929.00**	**$0.00**	**$252,929.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$252,929.00**	**$0.00**	**$252,929.00**
$0.00	**$0.00**	**$0.00**	**$1,829,473.00**	**$252,929.00**	**$0.00**	**$2,082,402.00**	**$0.00**	**$0.00**	**$0.00**	**$1,588,612.00**	**$252,929.00**	**$0.00**	**$1,841,541.00**

Long Range Building

Report Period Dec_12

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 610700007 **Project Name:** Animal Bioscience Facility **Project Category:** Education **Sub Class:** BW902

Project Abstract: Finish and equip the third floor offices and research lab space within the new Animal Bioscience facility located within the MSU Bozeman campus.

Gallatin	*NA*	*Not Scheduled*	*Bozeman*	*59717*	*No District Selected*	*NA*	*NA*	*0*	*School Facilities*	*1*			
			Budget Determination: Estimate				*Estimated Start Date: Jan_10*		*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$250,000.00	$0.00	$250,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Gallatin	*A&E # 21-02-05 Animal Bioscience Facility*	*Active*	*Bozeman*	*59717*	*No District Selected*	*Swank Enterprises*	*Valier*	*2250000*	*School Facilities*	*1*			
			Budget Determination: Actual				*Estimated Start Date: Jan_10*		*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$2,250,000.00	$0.00	$2,250,000.00	$0.00	$0.00	$0.00	$0.00	$2,142,441.00	$0.00	$2,142,441.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$2,500,000.00**	**$0.00**	**$2,500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,142,441.00**	**$0.00**	**$2,142,441.00**

Project ID: 610700022 **Project Name:** Central Land Office Building **Project Category:** Transportation/Infrastructure **Sub Class:** AW906

Project Abstract: Repair or replace existing, inefficient buildings within the MT Dept of Natural Resources and Conservation's Central Land Office compound. Renovation and construction will improve building performance and functionality.

Lewis & Clark	*A&E #29-38-02 Planning of Central Land Office Building*	*Finished*	*Helena*	*59601*	*No District Selected*	*Gordon Whirry Architecture*	*Great Falls*	*174210*	*Homes/Buildings*	*1*			
			Budget Determination: Actual				*Estimated Start Date: Jun_10*		*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$267,269.00	$0.00	$267,269.00	$0.00	$0.00	$0.00	$0.00	$267,269.00	$0.00	$267,269.00
Lewis & Clark	*A&E #29-38-02 Central Land Office Building*	*Finished*	*Helena*	*59601*	*No District Selected*	*Dick Anderson Consruction*	*Helena*	*1332731*	*Homes/Buildings*	*1*			
			Budget Determination: Actual				*Estimated Start Date: Jun_10*		*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$1,332,731.00	$0.00	$1,332,731.00	$0.00	$0.00	$0.00	$0.00	$1,332,731.00	$0.00	$1,332,731.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,600,000.00**	**$0.00**	**$1,600,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,600,000.00**	**$0.00**	**$1,600,000.00**

Project ID: 610700016 **Project Name:** Consolidate DNRC Div Mssla **Project Category:** Transportation/Infrastructure **Sub Class:** AW904

Project Abstract: Consolidate MT Dept of Natural Resources and Conservation divisions within their Missoula headquarters campus.

Missoula	*A&E #27-38-04 Consolidate DNRC Divisions*	*Finished*	*Missoula*	*59801*	*No District Selected*	*Sirius Construction*	*Missoula*	*350000*	*Homes/Buildings*	*1*			
			Budget Determination: Actual				*Estimated Start Date: Aug_09*		*Estimated Completion Date: May_10*				
$0.00	$0.00	$0.00	$0.00	$350,000.00	$0.00	$350,000.00	$0.00	$0.00	$0.00	$0.00	$350,000.00	$0.00	$350,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$350,000.00**	**$0.00**	**$350,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$350,000.00**	**$0.00**	**$350,000.00**

Project ID: 6107000025 **Project Name:** DMA Roofing Projects Statewide **Project Category:** Transportation/Infrastructure **Sub Class:** AD000

Project Abstract: This project will repair and replace Department of Military Affairs statewide armory roofs. The roofing projects are being administered by the Architecture and Engineering Division.

Statewide	*NA*	*Cancelled*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*			
			Budget Determination: Estimate				*Estimated Start Date: Oct_09*		*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Park	*A&E # 2010-33-02 Reroof Livingston Armory DMA*	*Finished*	*Livingston*	*59047*	*No District Selected*	*Summit Roofing, Inc.*	*Missoula*	*64232*	*Homes/Buildings*	*1*			
			Budget Determination: Actual				*Estimated Start Date: Oct_09*		*Estimated Completion Date: Jan_10*				
$0.00	$0.00	$0.00	$98,730.00	$0.00	$0.00	$98,730.00	$0.00	$0.00	$0.00	$81,233.00	$0.00	$0.00	$81,233.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	A&E # 2010-33-02 Planning Reroof Livingston Armory DMA	Finished	Livingston	59047	No District Selected	Tekton Architects	Butte	6270	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$6,270.00	$0.00	$0.00	$6,270.00	$0.00	$0.00	$0.00	$5,762.00	$0.00	$0.00	$5,762.00

Lewis & Clark	A&E # 2010-33-03 Reroof Womack Armory	Finished	Helena	59601	No District Selected	Summit Roofing, Inc.	Missoula	111948	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$150,130.00	$0.00	$0.00	$150,130.00	$0.00	$0.00	$0.00	$115,472.00	$0.00	$0.00	$115,472.00

Lewis & Clark	A&E # 2010-33-03 Planning Reroof Womack Armory	Finished	Helena	59601	No District Selected	Karhu Architects	Helena	9870	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jan_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$9,870.00	$0.00	$0.00	$9,870.00	$0.00	$0.00	$0.00	$9,870.00	$0.00	$0.00	$9,870.00

Ravalli	A&E # 2010-33-04 Reroof Hamilton Armory	Finished	Hamilton	59840	No District Selected	Summit Roofing, Inc.	Missoula	32124	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$55,000.00	$0.00	$0.00	$55,000.00	$0.00	$0.00	$0.00	$31,441.00	$0.00	$0.00	$31,441.00

Ravalli	A&E # 2010-33-04 Planning Reroof Hamilton Armory	Finished	Hamilton	59840	No District Selected	Charles Kestle	Missoula	5000	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$5,000.00	$0.00	$0.00	$5,000.00	$0.00	$0.00	$0.00	$5,050.00	$0.00	$0.00	$5,050.00

Blaine	A&E # 2010-33-05 Reroof Chinook Armory	Finished	Chinook	59523	No District Selected	Summit Roofing, Inc.	Missoula	51370	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$83,340.00	$0.00	$0.00	$83,340.00	$0.00	$0.00	$0.00	$65,827.00	$0.00	$0.00	$65,827.00

Blaine	A&E # 2010-33-05 Planning Reroof Chinook Armory	Finished	Chinook	59523	No District Selected	Hessler Architects	Great Falls	6660	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$6,660.00	$0.00	$0.00	$6,660.00	$0.00	$0.00	$0.00	$6,660.00	$0.00	$0.00	$6,660.00

Phillips	A&E # 2010-33-06 Reroof Malta Armory	Finished	Malta	59538	No District Selected	Summit Roofing, Inc.	Missoula	51370	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$67,628.00	$0.00	$0.00	$67,628.00	$0.00	$0.00	$0.00	$57,181.00	$0.00	$0.00	$57,181.00

Phillips	A&E # 2010-33-06 Planning Reroof Malta Armory	Finished	Malta	59538	No District Selected	Hessler Architects	Great Falls	7372	Homes/Buildings	1

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Feb_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$7,372.00	$0.00	$0.00	$7,372.00	$0.00	$0.00	$0.00	$7,372.00	$0.00	$0.00	$7,372.00
$0.00	**$0.00**	**$0.00**	**$490,000.00**	**$0.00**	**$0.00**	**$490,000.00**	**$0.00**	**$0.00**	**$0.00**	**$385,868.00**	**$0.00**	**$0.00**	**$385,868.00**

Project ID: 610700023 **Project Name:** Energy Conserv Imprvs MUS **Project Category:** Energy and Weatherization **Sub Class:** BW906

Project Abstract: Modernization, repairs, and renovation improvements that the department of administration considers prudent to construct in conjunction with energy conservation improvements funded with federal stimulus energy program dollars, at all MT University System campuses within the State. This will allow integrated design of energy improvements and related building system repairs and upgrades.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Not Scheduled	NA	0	No District Selected	NA	NA	0	School Facilities	0
		Budget Determination: Estimate				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
Missoula	A&E #29-01-05 UM Campus Energy Improves I	Active	Missoula	59812	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
Missoula	A&E #29-01-08 UM Campus energy Improves II	Active	Missoula	59812	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
Yellowstone	A&E#29-03-02 Science Bldg Energy Imprvmts	Active	Billings	59101	No District Selected	MKK Consulting Engineers	Billings	80161	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Sep_11		
Yellowstone	A&E#29-03-02 Science Bldg Energy Imprvmts Construction Contract	Finished	Billings	59101	No District Selected	Precision Plumbing & Heatin	Billings	124857	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Sep_11		
Yellowstone	A&E #28-04-01 Renovate I.T. Woods Classrooms	Active	Dillon	59725	No District Selected	Tekton Architects	Butte	21355	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_11		Estimated Completion Date: Sep_11		
Yellowstone	A&E #28-04-01 Renovate I.T. Woods Classrooms Construction	Finished	Dillon	59725	No District Selected	Diamond Construction, Inc.	Helena	1595	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_11		Estimated Completion Date: Sep_11		
Yellowstone	A&E #28-04-01-01 Replace I.T. Woods Mechanical	Active	Dillon	59725	No District Selected	West Electric, Inc.	Dillon	177869	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11		
Yellowstone	A&E #29-04-04 UMW Energy Improvements	Active	Dillon	59725	No District Selected	Three Rivers Engineering	Bozeman	27640	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_10		Estimated Completion Date: Sep_11		
Yellowstone	A&E #29-04-04-02 Library Energy Upgrade	Finished	Dillon	59725	No District Selected	Tri-County Mechanical & Ele	Helena	210864	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,635,798.00	$0.00	$1,635,798.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$200,000.00	$0.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$0.00	$0.00	$200,000.00	$0.00	$200,000.00	$0.00	$0.00	$0.00	$0.00	$13.00	$0.00	$13.00
$0.00	$0.00	$0.00	$0.00	$155,143.00	$0.00	$155,143.00	$0.00	$0.00	$0.00	$0.00	$83,942.00	$0.00	$83,942.00
$0.00	$0.00	$0.00	$0.00	$124,857.00	$0.00	$124,857.00	$0.00	$0.00	$0.00	$0.00	$124,857.00	$0.00	$124,857.00
$0.00	$0.00	$0.00	$0.00	$29,190.00	$0.00	$29,190.00	$0.00	$0.00	$0.00	$0.00	$28,220.00	$0.00	$28,220.00
$0.00	$0.00	$0.00	$0.00	$1,595.00	$0.00	$1,595.00	$0.00	$0.00	$0.00	$0.00	$1,595.00	$0.00	$1,595.00
$0.00	$0.00	$0.00	$0.00	$191,569.00	$0.00	$191,569.00	$0.00	$0.00	$0.00	$0.00	$188,686.00	$0.00	$188,686.00
$0.00	$0.00	$0.00	$0.00	$30,000.00	$0.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$29,665.00	$0.00	$29,665.00
$0.00	$0.00	$0.00	$0.00	$213,867.00	$0.00	$213,867.00	$0.00	$0.00	$0.00	$0.00	$213,867.00	$0.00	$213,867.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	A&E #29-04-04-04 Metals Building Energy Upgrades	Active	Dillon	59725	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$173,119.00	$0.00	$173,119.00	$0.00	$0.00	$0.00	$0.00	$167,524.00	$0.00	$167,524.00

Hill	A&E #29-05-01 MSUN Campus Energy Improves	Cancelled	Havre	59501	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Yellowstone	A&E #29-04-04-05 Replace Block Hall Windows	Active	Dillon	59725	No District Selected	Three Rivers Engineering	Bozeman	30200	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$44,610.00	$0.00	$44,610.00	$0.00	$0.00	$0.00	$0.00	$42,691.00	$0.00	$42,691.00

Yellowstone	A&E #29-04-04-05 Replace Block Hall Windows Construction	Active	Dillon	59725	No District Selected	Diamond Construction, Inc.	Helena	128550	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$128,550.00	$0.00	$128,550.00	$0.00	$0.00	$0.00	$0.00	$128,550.00	$0.00	$128,550.00

Yellowstone	A&E #2011-04-01 Biomass Boiler Repairs	Finished	Dillon	59725	No District Selected	Design 3 Engineering	Billings	19700	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$24,772.00	$0.00	$24,772.00	$0.00	$0.00	$0.00	$0.00	$24,772.00	$0.00	$24,772.00

Gallatin	A&E #29-02-11-01 CEI-I Planning & design of Leon Johnson Hall	Active	Bozeman	59717	No District Selected	CTA Architects Engineers	Bozeman	91120	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$1,002,327.00	$0.00	$1,002,327.00	$0.00	$0.00	$0.00	$0.00	$827,710.00	$0.00	$827,710.00

Gallatin	A&E #29-02-11-01 CEI-I Leon Johnson Hall	Finished	Bozeman	59717	No District Selected	Environmental Solutions	Bozeman	23115	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$23,115.00	$0.00	$23,115.00	$0.00	$0.00	$0.00	$0.00	$23,115.00	$0.00	$23,115.00

Gallatin	A&E #29-02-11-01 CEI-I Leon Johnson Hall Asbestos Removal	Active	Bozeman	59717	No District Selected	Rising Lighting Environmenta	Helena	215185	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$215,185.00	$0.00	$215,185.00	$0.00	$0.00	$0.00	$0.00	$215,185.00	$0.00	$215,185.00

Gallatin	A&E #29-02-11-01 CEI-I Leon Johnson Hall Construction Contract	Active	Bozeman	59717	No District Selected	4G Plumbing & Heating	Missoula	779373	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$779,373.00	$0.00	$779,373.00	$0.00	$0.00	$0.00	$0.00	$752,314.00	$0.00	$752,314.00

Gallatin	A&E #29-02-11-02 Cobliegh Hall	Active	Bozeman	59717	No District Selected	CTA Architects Engineers	Bozeman	213369	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Aug_10		

$0.00	$0.00	$0.00	$0.00	$223,948.00	$0.00	$223,948.00	$0.00	$0.00	$0.00	$0.00	$223,948.00	$0.00	$223,948.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	A&E #29-02-11-02 Cobliegh Hall construction contract	Finished	Bozeman	59717	No District Selected	R&R Taylor	Bozeman	390721	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Mar_10		Estimated Completion Date: Aug_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$390,721.00	$0.00	$390,721.00	$0.00	$0.00	$0.00	$0.00	$390,721.00	$0.00	$390,721.00

Gallatin	A&E #29-02-16 MSU's Campus Energy Improvements II	Cancelled	Bozeman	59717	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Gallatin	A&E #29-02-16-01 CEI-II Wilson Hall	Active	Bozeman	59717	No District Selected	MKK Consulting Engineers	Billings	77537	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$100,179.00	$0.00	$100,179.00	$0.00	$0.00	$0.00	$0.00	$90,240.00	$0.00	$90,240.00

Gallatin	A&E #29-02-16-01 construction of CEI-II Wilson Hall	Finished	Bozeman	59717	No District Selected	4G Plumbing & Heating	Missoula	359821	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$359,821.00	$0.00	$359,821.00	$0.00	$0.00	$0.00	$0.00	$359,821.00	$0.00	$359,821.00

Lewis & Clark	A&E #28-07-01 Improve Helena Airport Campus	Active	Helena	59601	No District Selected	Jackson Contractor Group	Missoula	543589	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$602,926.00	$0.00	$602,926.00	$0.00	$0.00	$0.00	$0.00	$590,058.00	$0.00	$590,058.00

Lewis & Clark	A&E 28-07-01-01 HCOT Donaldson Energy Upgrade	Active	Helena	59601	No District Selected	CTA Architects Engineers	Great Falls	9548	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_11		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$62,807.00	$0.00	$62,807.00	$0.00	$0.00	$0.00	$0.00	$61,332.00	$0.00	$61,332.00

Missoula	A&E #2011-07-01 Missoula COT Bld D Cooling Upg	Finished	Missoula	59812	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$75,060.00	$0.00	$75,060.00	$0.00	$0.00	$0.00	$0.00	$75,060.00	$0.00	$75,060.00

Missoula	A&E #29-01-05-01 Anderson Hall Energy Upgrade	Finished	Missoula	59812	No District Selected	Garden City Plumbing & Heat	Missoula	27738	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$27,826.00	$0.00	$27,826.00	$0.00	$0.00	$0.00	$0.00	$27,826.00	$0.00	$27,826.00

Missoula	A&E #29-01-05-01 Anderson Hall Energy Upgrade Planning contract	Finished	Missoula	59812	No District Selected	CTA Architects Engineers	Great Falls	2000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,000.00	$0.00	$2,000.00	$0.00	$0.00	$0.00	$0.00	$2,000.00	$0.00	$2,000.00

Missoula	A&E #29-01-05-03 Skaggs Energy Upgrade	Active	Missoula	59812	No District Selected	Temp Right Service, Inc.	Missoula	160358	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$258,000.00	$0.00	$258,000.00	$0.00	$0.00	$0.00	$0.00	$253,944.00	$0.00	$253,944.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	A&E #29-01-05-04 Education Bldg Energy Upgrade	Finished	Missoula	59812	No District Selected	CTA Architects Engineers	Great Falls	9469	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$11,064.00	$0.00	$11,064.00	$0.00	$0.00	$0.00	$0.00	$11,064.00	$0.00	$11,064.00

Missoula	A&E #29-01-05-04 Construction of Education Bldg Energy Upgrade	Finished	Missoula	59812	No District Selected	Garden City Plumbing & Heat	Missoula	95936	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$95,936.00	$0.00	$95,936.00	$0.00	$0.00	$0.00	$0.00	$95,936.00	$0.00	$95,936.00

Missoula	A&E #29-01-05-05 NTL Science Annex Energy Upgrd	Active	Missoula	59812	No District Selected	CTA Architects Engineers	Great Falls	8400	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$14,675.00	$0.00	$14,675.00	$0.00	$0.00	$0.00	$0.00	$14,175.00	$0.00	$14,175.00

Missoula	A&E #29-01-05-05 NTL Science Annex Energy Upgrd Construction Contract	Finished	Missoula	59812	No District Selected	4G Plumbing & Heating	Missoula	85125	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$85,125.00	$0.00	$85,125.00	$0.00	$0.00	$0.00	$0.00	$85,125.00	$0.00	$85,125.00

Missoula	A&E 29-01-06 Campus Lighting Enrgy Impvmnts	Active	Missoula	59812	No District Selected	DP Lund Company	Missoula	80920	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$111,419.00	$0.00	$111,419.00	$0.00	$0.00	$0.00	$0.00	$97,283.00	$0.00	$97,283.00

Missoula	A&E 29-01-06 Campus Lighting Enrgy Impvmnts Construction	Finished	Missoula	59812	No District Selected	Liberty Electric, Inc.	Missoula	8581	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$8,581.00	$0.00	$8,581.00	$0.00	$0.00	$0.00	$0.00	$8,581.00	$0.00	$8,581.00

Missoula	A&E #29-01-06-02 Lighting Improvements Ph II	Active	Missoula	59812	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$32,000.00	$0.00	$32,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Missoula	A&E #29-01-06-03 CLEI Ph 3 Main&Corbin Brantly	Active	Missoula	59812	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$16,000.00	$0.00	$16,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Missoula	A&E #29-01-06-04 Mssla COT Lighting Improvement	Finished	Missoula	59812	No District Selected	NA	NA	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_12		Estimated Completion Date: Jun_13		

$0.00	$0.00	$0.00	$0.00	$253.00	$0.00	$253.00	$0.00	$0.00	$0.00	$0.00	$253.00	$0.00	$253.00

Missoula	A&E #29-01-08-01 Music Building Energy Upgrade	Finished	Missoula	59812	No District Selected	Temp Right Service, Inc.	Missoula	484547	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$507,852.00	$0.00	$507,852.00	$0.00	$0.00	$0.00	$0.00	$507,852.00	$0.00	$507,852.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	A&E #29-01-08-01 Construction of Music Building Energy Upgrade	Finished	Missoula	59812	No District Selected	Western Montana Engineerin	Missoula	3177	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,177.00	$0.00	$3,177.00	$0.00	$0.00	$0.00	$0.00	$3,177.00	$0.00	$3,177.00

Hill	A&E #29-05-01-01 Physical Plant Heating Upgrade	Finished	Havre	59501	No District Selected	Nault Plumbing & Heating, In	Havre	37034	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$57,158.00	$0.00	$57,158.00	$0.00	$0.00	$0.00	$0.00	$57,158.00	$0.00	$57,158.00

Hill	A&E #29-05-01-01 Physical Plant Heating Upgrade	Finished	Havre	59501	No District Selected	CTA Architects Engineers	Billings	12842	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$12,842.00	$0.00	$12,842.00	$0.00	$0.00	$0.00	$0.00	$12,842.00	$0.00	$12,842.00

Hill	A&E #29-05-01-02 Haganer Science System Improve	Finished	Havre	59501	No District Selected	Swank Enterprises	Valier	510000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$510,000.00	$0.00	$510,000.00	$0.00	$0.00	$0.00	$0.00	$510,000.00	$0.00	$510,000.00

Hill	A&E #29-05-01-03 Upgrade Electronics Heating Syst	Finished	Havre	59501	No District Selected	CTA Architects Engineers	Great Falls	16014	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$29,347.00	$0.00	$29,347.00	$0.00	$0.00	$0.00	$0.00	$29,347.00	$0.00	$29,347.00

Gallatin	A&E #29-02-11 MSU's Campus Energy Improvements I	Finished	Bozeman	59717	No District Selected	CTA Architects Engineers	Bozeman	0	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$630.00	$0.00	$630.00	$0.00	$0.00	$0.00	$0.00	$630.00	$0.00	$630.00

Yellowstone	A&E #2011-04-01 Biomass Boiler Repairs Construction	Finished	Havre	59501	No District Selected	West Electric, Inc.	Dillon	85228	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$85,228.00	$0.00	$85,228.00	$0.00	$0.00	$0.00	$0.00	$85,228.00	$0.00	$85,228.00

Hill	A&E #29-05-01-03 Upgrade Electronics Heating Syst construction	Finished	Havre	59501	No District Selected	Nault Plumbing & Heating, In	Hare	132000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$132,000.00	$0.00	$132,000.00	$0.00	$0.00	$0.00	$0.00	$132,000.00	$0.00	$132,000.00

Butte Silver Bow	A&E #26-06-02 Montana Tech's Improve ELC Lecture Hall	Finished	Butte	59701	No District Selected	Townsend Electric, Inc.	Townsend	86480	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$94,480.00	$0.00	$94,480.00	$0.00	$0.00	$0.00	$0.00	$94,480.00	$0.00	$94,480.00

Gallatin	A&E #29-02-16-02 CEI-II Sub Lighting	Finished	Bozeman	59717	No District Selected	MKK Consulting Engineers	Billings	46109	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$35,898.00	$0.00	$35,898.00	$0.00	$0.00	$0.00	$0.00	$35,898.00	$0.00	$35,898.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	A&E #29-06-01 Reno Health Sciences Building	Finished	Butte	59701	No District Selected	Markovich Construction	Butte	400000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Nov_10		Estimated Completion Date: Sep_11		
Butte Silver Bow	A&E #29-06-02 Campus Electrical Improves	Finished	Butte	59701	No District Selected	Liberty Electric, Inc.	Missoula	35438	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Aug_10		
Butte Silver Bow	A&E #29-06-02 Campus Electrical Improves Planning contract	Finished	Butte	59701	No District Selected	Ames Engineering	Helena	1425	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		
Lewis & Clark	A&E 28-07-01-01 HCOT Donaldson Energy Upgrade Construction	Finished	Helena	59601	No District Selected	Tri-County Mechanical & Ele	Helena	168667	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_11		Estimated Completion Date: Sep_11		
Missoula	A&E #29-01-08-02 Fine Arts Energy Upgrade	Finished	Missoula	59812	No District Selected	Tri-County Mechanical & Ele	Helena	852038	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		
Gallatin	A&E #29-02-16-03 CEI II Viscom Lighting Upgrade	Active	Bozeman	59717	No District Selected	Valley Electrical Contracting,	Missoula	6668	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		
Yellowstone	A&E #27-03-01-01 McMullen Exterior Improves	Finished	Billings	59722	No District Selected	Jackson Contractor Group	Missoula	1116000	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
Butte Silver Bow	A&E #25-06-04 Mining Geology Bld HVAC Upgr	Finished	Butte	59701	No District Selected	Galle Plumbing & Heating	Anaconda	348071	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		
Lewis & Clark	A&E #28-07-01-02 Reroof HCOT Airport Building	Finished	Helena	59601	No District Selected	Diamond Construction, Inc.	Helena	88100	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Aug_11		Estimated Completion Date: Sep_11		
Missoula	A&E #29-01-08-02 Planning & Design of Fine Arts Energy Upgrade	Finished	Missoula	59812	No District Selected	Western Montana Engineerin	Missoula	8900	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$400,000.00	$0.00	$400,000.00	$0.00	$0.00	$0.00	$0.00	$400,000.00	$0.00	$400,000.00
$0.00	$0.00	$0.00	$0.00	$39,506.00	$0.00	$39,506.00	$0.00	$0.00	$0.00	$0.00	$39,506.00	$0.00	$39,506.00
$0.00	$0.00	$0.00	$0.00	$1,425.00	$0.00	$1,425.00	$0.00	$0.00	$0.00	$0.00	$1,425.00	$0.00	$1,425.00
$0.00	$0.00	$0.00	$0.00	$168,667.00	$0.00	$168,667.00	$0.00	$0.00	$0.00	$0.00	$168,667.00	$0.00	$168,667.00
$0.00	$0.00	$0.00	$0.00	$867,910.00	$0.00	$867,910.00	$0.00	$0.00	$0.00	$0.00	$867,910.00	$0.00	$867,910.00
$0.00	$0.00	$0.00	$0.00	$6,666.00	$0.00	$6,666.00	$0.00	$0.00	$0.00	$0.00	$6,666.00	$0.00	$6,666.00
$0.00	$0.00	$0.00	$0.00	$1,116,000.00	$0.00	$1,116,000.00	$0.00	$0.00	$0.00	$0.00	$1,116,000.00	$0.00	$1,116,000.00
$0.00	$0.00	$0.00	$0.00	$348,071.00	$0.00	$348,071.00	$0.00	$0.00	$0.00	$0.00	$348,071.00	$0.00	$348,071.00
$0.00	$0.00	$0.00	$0.00	$88,100.00	$0.00	$88,100.00	$0.00	$0.00	$0.00	$0.00	$88,100.00	$0.00	$88,100.00
$0.00	$0.00	$0.00	$0.00	$8,900.00	$0.00	$8,900.00	$0.00	$0.00	$0.00	$0.00	$8,900.00	$0.00	$8,900.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	A&E #29-01-08-03 Honors College Energy Upgrade	Finished	Missoula	59812	No District Selected	Western Montana Engineerin	Missoula	732	School Facilities	1
			Budget Determination: Actual			Estimated Start Date: Feb_11		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$732.00	$0.00	$732.00	$0.00	$0.00	$0.00	$0.00	$732.00	$0.00	$732.00

Missoula	A&E #29-01-08-05 Domestic Hot Water Upgrades	Active	Missoula	59812	No District Selected	Western Montana Engineerin	Missoula	10400	School Facilities	1
			Budget Determination: Actual			Estimated Start Date: Apr_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$84,000.00	$0.00	$84,000.00	$0.00	$0.00	$0.00	$0.00	$81,241.00	$0.00	$81,241.00

Butte Silver Bow	A&E #2012-06-02 Retro Commission ELC	Active	Butte	59701	No District Selected	NA	NA	0	School Facilities	1
			Budget Determination: Actual			Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$551.00	$0.00	$551.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$12,300,000.00**	**$0.00**	**$12,300,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,836,454.00**	**$0.00**	**$9,836,454.00**

Project ID: 610700005 **Project Name:** Energy Conservation Imprv DOC **Project Category:** Energy and Weatherization **Sub Class:** DW902

Project Abstract: Implement energy savings conservation measures at Montana Dept. of Corrections' facilities located throughout the State.

Statewide	NA	Cancelled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0
			Budget Determination: Estimate			Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Powell	A&E #27-12-04-01 Housing Unit Upgrades at MSP	Finished	Deer Lodge	59722	No District Selected	BN Builders, Inc.	Florence	104758	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Nov_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$104,758.00	$0.00	$104,758.00	$0.00	$0.00	$0.00	$0.00	$104,758.00	$0.00	$104,758.00

Powell	A&E #29-10-01 Watch E Rprs & Improves	Finished	Boulder	59632	No District Selected	Star Service	Billings	230000	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Mar_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$230,000.00	$0.00	$230,000.00	$0.00	$0.00	$0.00	$0.00	$230,000.00	$0.00	$230,000.00

Jefferson	A&E #29-10-02 Planning for Regional Youth Correctional Facility Campus Energy Improves	Finished	Boulder	59632	No District Selected	Consulting Design Solutions	Manhatten	20066	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$23,932.00	$0.00	$23,932.00	$0.00	$0.00	$0.00	$0.00	$23,932.00	$0.00	$23,932.00

Powell	A&E #29-12-01 Renovate Low Support	Finished	Deer Lodge	59722	No District Selected	Jackson Contractor Group	Missoula	350000	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: Nov_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$360,877.00	$0.00	$360,877.00	$0.00	$0.00	$0.00	$0.00	$360,877.00	$0.00	$360,877.00

Powell	A&E #29-12-01-01 High Side Energy Projects	Active	Deer Lodge	59722	No District Selected	Jackson Contractor Group	Missoula	487765	Homes/Buildings	1
			Budget Determination: Actual			Estimated Start Date: May_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$540,433.00	$0.00	$540,433.00	$0.00	$0.00	$0.00	$0.00	$518,016.00	$0.00	$518,016.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,260,000.00**	**$0.00**	**$1,260,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,237,583.00**	**$0.00**	**$1,237,583.00**

Project ID: 610700001 **Project Name:** Energy Related Def Maint P1 SW **Project Category:** Energy and Weatherization **Sub Class:** AW901

Project Abstract: Implement projects located throughout the State, to remedy Code and Deferred Maintenance deficiencies as part of energy retrofit projects.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Cancelled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0
Budget Determination: Estimate						Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
Gallatin	A&E #2010-42-02 Bozeman Job Srvc Enrgy Improve	Finished	Bozeman	59717	No District Selected	Consulting Design Solutions	Manhatten	8660	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
Lewis & Clark	A&E #29-30-02-01 CCEI- I Walt Sullivan Building	Finished	Helena	59601	No District Selected	Millenium Engineering	Helena	41255	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Apr_10		Estimated Completion Date: Oct_10		
Lewis & Clark	A&E #29-30-02-01 Construction Contract CCEI- I Walt Sullivan Building	Finished	Helena	59601	No District Selected	Tri-County Mechanical & Ele	Helena	111317	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Apr_10		Estimated Completion Date: Oct_10		
Gallatin	A&E #2010-42-02 Bozeman Job Srvc Enrgy Improve Construction Contract	Finished	Bozeman	59717	No District Selected	Townsend Electric	Townsend	88340	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
Missoula	A/E #27-38-04-01 Missoula Lighting Upgrade	Finished	Missoula	59801	No District Selected	Liberty Electric, Inc.	Missoula	35500	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
Cascade	A&E #29-20-01 Admin & PE Bldg Energy Imprvs	Finished	Great Falls	59405	No District Selected	Mealey Construction	Great Falls	6227	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Aug_09		Estimated Completion Date: Dec_09		
Lewis & Clark	A&E #2010-30-02-01 CCEI 2 Metcalf Building	Finished	Helena	59601	No District Selected	Eagle Electric	Helena	26600	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Jul_10		Estimated Completion Date: Sep_11		
Missoula	A&E #27-37-02-01 Forensic Lab Repairs & Energy	Finished	Missoula	58801	No District Selected	Jackson Contractor Group	Missoula	500533	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Oct_10		Estimated Completion Date: Sep_11		
Cascade	A&E #29-20-01-01 Commissioning Admin Building	Finished	Great Falls	59405	No District Selected	NA	NA	0	Homes/Buildings	1
Budget Determination: Actual						Estimated Start Date: Aug_11		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	$0.00	$8,660.00	$0.00	$0.00	$0.00	$8,660.00	$0.00	$0.00	$8,660.00	$0.00	$0.00	$0.00	$8,660.00
$0.00	$0.00	$88,683.00	$0.00	$0.00	$0.00	$88,683.00	$0.00	$0.00	$88,683.00	$0.00	$0.00	$0.00	$88,683.00
$0.00	$0.00	$111,317.00	$0.00	$0.00	$0.00	$111,317.00	$0.00	$0.00	$111,317.00	$0.00	$0.00	$0.00	$111,317.00
$0.00	$0.00	$88,340.00	$0.00	$0.00	$0.00	$88,340.00	$0.00	$0.00	$88,340.00	$0.00	$0.00	$0.00	$88,340.00
$0.00	$0.00	$35,500.00	$0.00	$0.00	$0.00	$35,500.00	$0.00	$0.00	$35,500.00	$0.00	$0.00	$0.00	$35,500.00
$0.00	$0.00	$0.00	$0.00	$6,227.00	$0.00	$6,227.00	$0.00	$0.00	$0.00	$0.00	$6,227.00	$0.00	$6,227.00
$0.00	$0.00	$0.00	$0.00	$26,600.00	$0.00	$26,600.00	$0.00	$0.00	$0.00	$0.00	$26,600.00	$0.00	$26,600.00
$0.00	$0.00	$343,932.00	$0.00	$164,968.00	$0.00	$508,900.00	$0.00	$0.00	$343,932.00	$0.00	$164,968.00	$0.00	$508,900.00
$0.00	$0.00	$0.00	$0.00	$5,773.00	$0.00	$5,773.00	$0.00	$0.00	$0.00	$0.00	$5,773.00	$0.00	$5,773.00
$0.00	**$0.00**	**$676,432.00**	**$0.00**	**$203,568.00**	**$0.00**	**$880,000.00**	**$0.00**	**$0.00**	**$676,432.00**	**$0.00**	**$203,568.00**	**$0.00**	**$880,000.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 610700003 **Project Name:** Energy Related Def Maint P3 SW **Project Category:** Energy and Weatherization **Sub Class:** CW901

Project Abstract: Implement projects located throughout the State, to remedy Code and Deferred Maintenance deficiencies as part of energy retrofit projects.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	*NA*	*Cancelled*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Homes/Buildings*	*0*

Budget Determination: Estimate *Estimated Start Date: Apr_10* *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	*NA*	*Cancelled*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Homes/Buildings*	*0*

Budget Determination: Estimate *Estimated Start Date: Apr_10* *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	*A&E #27-11-03-01*	*Finished*	*Warm Springs*	*59756*	*No District Selected*	*Tri-County Mechanical & Ele*	*Helena*	*354000*	*Homes/Buildings*	*1*

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: May_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$354,000.00	$0.00	$0.00	$0.00	$354,000.00	$0.00	$0.00	$354,000.00	$0.00	$0.00	$0.00	$354,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	*A&E #29-10-02 RYCF Campus Energy Improves*	*Finished*	*Boulder*	*59632*	*No District Selected*	*Williams Plumbing & Heating*	*Bozeman*	*241000*	*Homes/Buildings*	*1*

Budget Determination: Actual *Estimated Start Date: Apr_10* *Estimated Completion Date: Aug_10*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$246,000.00	$0.00	$0.00	$0.00	$246,000.00	$0.00	$0.00	$246,000.00	$0.00	$0.00	$0.00	$246,000.00
$0.00	**$0.00**	**$600,000.00**	**$0.00**	**$0.00**	**$0.00**	**$600,000.00**	**$0.00**	**$0.00**	**$600,000.00**	**$0.00**	**$0.00**	**$0.00**	**$600,000.00**

Project ID: 610700009 **Project Name:** Exterior Envelope Imprvs MLEA **Project Category:** Transportation/Infrastructure **Sub Class:** AW902

Project Abstract: Exterior envelope repairs to the 9 existing brick structures at the MT Law Enforcement Academy.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	*A&E #27-37-03-04 MLEA Envelope Improvements*	*Finished*	*Helena*	*59601*	*No District Selected*	*Thinkone*	*Bozeman*	*56216*	*Homes/Buildings*	*0*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$61,317.00	$0.00	$61,317.00	$0.00	$0.00	$0.00	$0.00	$61,317.00	$0.00	$61,317.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	*A&E #27-37-03-04 MLEA Envelope Improvements Construction*	*Finished*	*Helena*	*59601*	*No District Selected*	*Diamond Construction, Inc.*	*Helena*	*363683*	*Homes/Buildings*	*0*

Budget Determination: Actual *Estimated Start Date: Jul_10* *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$363,683.00	$0.00	$363,683.00	$0.00	$0.00	$0.00	$0.00	$363,683.00	$0.00	$363,683.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$425,000.00**	**$0.00**	**$425,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$425,000.00**	**$0.00**	**$425,000.00**

Project ID: 610700010 **Project Name:** Facility Rprs/Imprv WATCh East **Project Category:** Transportation/Infrastructure **Sub Class:** DW904

Project Abstract: Improvements to the MT Dept of Corrections WATCh Program facility, located in Glendive. These improvements will repair deteriorated road and parking areas, address leaking roof areas, improve HVAC systems, and address other high priority facility needs.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	*A&E #29-10-01 WATCH E Rprs & Imprvoves*	*Active*	*Glendive*	*59330*	*No District Selected*	*Morrison Maierle*	*Helena*	*13295*	*Homes/Buildings*	*1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$64,575.00	$0.00	$64,575.00	$0.00	$0.00	$0.00	$0.00	$61,005.00	$0.00	$61,005.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	*A&E #29-10-01 WATCH E Rprs & Imprvoves Architect contract*	*Finished*	*Glendive*	*59330*	*No District Selected*	*Space Planning for People*	*Billings*	*85970*	*Homes/Buildings*	*1*

Budget Determination: Actual *Estimated Start Date: Nov_09* *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$85,970.00	$0.00	$85,970.00	$0.00	$0.00	$0.00	$0.00	$85,970.00	$0.00	$85,970.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	A&E #29-10-01 WATCH E Rprs & Imprvoves Architect contract	Finished	Glendive	59330	No District Selected	Star Service	Billings	414732	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Nov_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$414,732.00	$0.00	$414,732.00	$0.00	$0.00	$0.00	$0.00	$414,732.00	$0.00	$414,732.00

Dawson	A&E #29-10-01 WATCH E Rprs & Imprvoves-Furnace Installation	Finished	Glendive	59330	No District Selected	Jerry's Refrigeration	Miles City	26383	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Sep_09		Estimated Completion Date: Oct_10		

$0.00	$0.00	$0.00	$0.00	$26,383.00	$0.00	$26,383.00	$0.00	$0.00	$0.00	$0.00	$26,383.00	$0.00	$26,383.00

Dawson	A&E #29-10-01 WATCH E Rprs & Imprvoves-Construction Contract	Finished	Glendive	59330	No District Selected	Richard Schwartz, Inc.	Glendive	58340	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Sep_09		Estimated Completion Date: Oct_10		

$0.00	$0.00	$0.00	$0.00	$58,340.00	$0.00	$58,340.00	$0.00	$0.00	$0.00	$0.00	$58,340.00	$0.00	$58,340.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$650,000.00**	**$0.00**	**$650,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$646,430.00**	**$0.00**	**$646,430.00**

Project ID: 610700011 **Project Name:** Improve Swan/Stillwater Units **Project Category:** Transportation/Infrastructure **Sub Class:** AW903

Project Abstract: Repairs and improvements to facilities at the MT Dept of Natural Resources and Conservation's Swan and Stillwater Unit.

Lake	A&E #29-38-03 Design of Improve Swan Unit.These improvements include, but are not limited to HVAC upgrades, increased insulation, exterior envelope repairs, completion of equipment bays, and	Active	Swan Lake	59911	No District Selected	Architects Northwest	Kalispell	33061	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$45,554.00	$0.00	$45,554.00	$0.00	$0.00	$0.00	$0.00	$45,247.00	$0.00	$45,247.00

Lake	A&E #29-38-03 Improve Swan Unit.These improvements include, but are not limited to HVAC upgrades, increased insulation, exterior envelope repairs, completion of equipment bays, and	Finished	Swan Lake	59911	No District Selected	ARC Environmental Enterpris	Stevensville	16126	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$16,126.00	$0.00	$16,126.00	$0.00	$0.00	$0.00	$0.00	$16,126.00	$0.00	$16,126.00

Lake	A&E #29-38-03 Planning of Improve Swan Unit.These improvements include, but are not limited to HVAC upgrades, increased insulation, exterior envelope repairs, completion of equipment bays, and	Finished	Swan Lake	59911	No District Selected	Greg Bain And Company	Kalispell	141472	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Apr_10		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$141,472.00	$0.00	$141,472.00	$0.00	$0.00	$0.00	$0.00	$141,472.00	$0.00	$141,472.00

Flathead	A&E # 29-38-04 Improve Stillwater Unit. These facility improvements include, but are not limited to exterior envelope repairs, foundation repairs, and interior renovation.	Finished	Olney	59927	No District Selected	Architects Northwest	Kalispell	32953	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Nov_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$112,116.00	$0.00	$112,116.00	$0.00	$0.00	$0.00	$0.00	$112,116.00	$0.00	$112,116.00

Flathead	A&E Sadino Construction # 29-38-04 Inprove Stillwater Unit. These facility improvements include, but are not limited to exterior envelope repairs, foundation repairs, and interior renovation.	Finished	Olney	59927	No District Selected	Sadino Construction	Whitefish	4516	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Nov_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$4,516.00	$0.00	$4,516.00	$0.00	$0.00	$0.00	$0.00	$4,516.00	$0.00	$4,516.00

Flathead	A&E Meredith Construction # 29-38-04 Inprove Stillwater Unit. These facility improvements include, but are not limited to exterior envelope repairs, foundation repairs, and interior renovation.	Finished	Olney	59927	No District Selected	Meredith Construction	Kalispell	152721	Homes/Buildings	1
	Budget Determination: Actual					Estimated Start Date: Nov_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$80,216.00	$0.00	$80,216.00	$0.00	$0.00	$0.00	$0.00	$80,216.00	$0.00	$80,216.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$400,000.00**	**$0.00**	**$400,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$399,693.00**	**$0.00**	**$399,693.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 610700015 **Project Name:** Mt Veterans Home Improves SW **Project Category:** Transportation/Infrastructure **Sub Class:** CW903

Project Abstract: Construct improvements to Montana Veterans' Homes facilities located in Columbia Falls and Glendive. The project will serve to complete the previously authorized scope and add dining and kitchen improvements to the MT Veterans Home in Columbia Falls and will replace the nurse call system at the Eastern MT Veterans Home in Glendive.

Statewide	*NA*	*Cancelled*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Homes/Buildings*	*0*				
			Budget Determination: Estimate				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Flathead	*A&E # 27-18-01-02 Main contract for Columbia Falls Montana Veterans Home Upgrade Mechanical & Electrical Systems (Total contract is $1,045,680 / $392,218 of contract is with DEQ SBEP funds)*	*Finished*	*Columbia Falls*	*59903*	*No District Selected*	*Diamond Plumbing & Heating*	*Kalispell*	*630684*	*Homes/Buildings*	*1*				
			Budget Determination: Actual				*Estimated Start Date: Aug_09*			*Estimated Completion Date: Jan_10*				
$0.00	$0.00	$0.00	$0.00	$654,318.00	$0.00	$654,318.00	$0.00	$0.00	$0.00	$0.00	$654,318.00	$0.00	$654,318.00	
Flathead	*A&E # 27-18-01-02 Groundwater Wells contract Columbia Falls Montana Veterans Home Upgrade Mechanical & Electrical Systems*	*Finished*	*Columbia Falls*	*59903*	*No District Selected*	*Liberty Drilling & Pump Co., I*	*Kalispell*	*159148*	*Homes/Buildings*	*1*				
			Budget Determination: Actual				*Estimated Start Date: Sep_09*			*Estimated Completion Date: Nov_09*				
$0.00	$0.00	$0.00	$0.00	$159,148.00	$0.00	$159,148.00	$0.00	$0.00	$0.00	$0.00	$159,148.00	$0.00	$159,148.00	
Flathead	*A&E #27-18-01 MVH Improvements*	*Finished*	*Columbia Falls*	*59903*	*No District Selected*	*Hammerquest Casalegno, LL*	*Kalispell*	*180000*	*Homes/Buildings*	*1*				
			Budget Determination: Actual				*Estimated Start Date: Aug_09*			*Estimated Completion Date: Oct_10*				
$0.00	$0.00	$0.00	$0.00	$180,000.00	$0.00	$180,000.00	$0.00	$0.00	$0.00	$0.00	$180,000.00	$0.00	$180,000.00	
Flathead	*A&E #29-25-02 Planning of Replace Nurse Call System*	*Finished*	*Glendive*	*59330*	*No District Selected*	*Con'eer Engineering Inc.*	*Billings*	*8200*	*Homes/Buildings*	*1*				
			Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$22,218.00	$0.00	$22,218.00	$0.00	$0.00	$0.00	$0.00	$22,218.00	$0.00	$22,218.00	
Flathead	*A&E #29-25-02 Replace Nurse Call System*	*Finished*	*Glendive*	*59330*	*No District Selected*	*Teledata Systems*	*Billings*	*169316*	*Homes/Buildings*	*1*				
			Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$169,316.00	$0.00	$169,316.00	$0.00	$0.00	$0.00	$0.00	$169,316.00	$0.00	$169,316.00	
Flathead	*A&E #2010-18-01 Chapel Heating Upgrade*	*Finished*	*Columbia Falls*	*59903*	*No District Selected*	*JE Engineering*	*Kalispell*	*4821*	*Homes/Buildings*	*1*				
			Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$4,821.00	$0.00	$4,821.00	$0.00	$0.00	$0.00	$0.00	$4,821.00	$0.00	$4,821.00	
Flathead	*A&E #2010-18-01 Chapel Heating Upgrade*	*Finished*	*Columbia Falls*	*59903*	*No District Selected*	*Diamond Plumbing & Heating*	*Kalispell*	*10179*	*Homes/Buildings*	*1*				
			Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$10,179.00	$0.00	$10,179.00	$0.00	$0.00	$0.00	$0.00	$10,179.00	$0.00	$10,179.00	
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,200,000.00**	**$0.00**	**$1,200,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,200,000.00**	**$0.00**	**$1,200,000.00**	

Project ID: 610700017 **Project Name:** Office Public Assist Wlf Pnt **Project Category:** Transportation/Infrastructure **Sub Class:** CW904

Project Abstract: Provide for the acquisition of land and construction of an approximately 5000-5600 gsf Office of Public Assistance facility and associated site and utility improvements, to be located in Wolf Point.

Roosevelt	*A&E #29-40-02 Wolf Point OPA*	*Cancelled*	*Wolf Point*	*59201*	*No District Selected*	*Stevenson Design*	*Miles City*	*15780*	*Homes/Buildings*	*1*				
			Budget Determination: Actual				*Estimated Start Date: Jun_10*			*Estimated Completion Date: Sep_11*				
$0.00	$0.00	$0.00	$0.00	$2,250,000.00	$0.00	$2,250,000.00	$0.00	$0.00	$0.00	$0.00	$7,890.00	$0.00	$7,890.00	

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$2,250,000.00**	**$0.00**	**$2,250,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$7,890.00**	**$0.00**	**$7,890.00**

Project ID: 610700014 **Project Name:** Reno/Add to Spratt Building **Project Category:** Transportation/Infrastructure **Sub Class:** CW902

Project Abstract: Reconfigure existing space and add office space to better serve the treatment program housed in the Spratt Building at MT State Hospital.

Anaconda-Deer Lodge | A&E #29-11-01-01 Planning of Renovate/Epand Spratt | Active | Warm Springs | 59756 | No District Selected | Macarthur Means & Wells | Missoula | 167550 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Mar_10 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$251,908.00	$0.00	$251,908.00	$0.00	$0.00	$0.00	$0.00	$219,836.00	$0.00	$219,836.00

Anaconda-Deer Lodge | A&E #29-11-01-01 Renovate/Epand Spratt | Finished | Warm Springs | 59756 | No District Selected | Patterson Construction | Clinton | 1138092 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Mar_10 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$1,138,092.00	$0.00	$1,138,092.00	$0.00	$0.00	$0.00	$0.00	$1,138,092.00	$0.00	$1,138,092.00

Anaconda-Deer Lodge | A&E #2011-11-03 Building Envelope Repairs | Active | Warm Springs | 59756 | No District Selected | Sirius Construction | Missoula | 206485 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Sep_11 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$250,000.00	$0.00	$250,000.00	$0.00	$0.00	$0.00	$0.00	$249,392.00	$0.00	$249,392.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,640,000.00**	**$0.00**	**$1,640,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,607,320.00**	**$0.00**	**$1,607,320.00**

Project ID: 610700006 **Project Name:** Renovate Low Support **Project Category:** Transportation/Infrastructure **Sub Class:** DW903

Project Abstract: Renovate the existing Rothe (Low Support) building including improvements related to entrances, elevators, and stairs to allow ADA access required by the State's Dept of Justice civil rights settlement agreement.

Powell | A&E #29-12-01 Renovate Low Support | Finished | Deer Lodge | 59722 | No District Selected | HGFA Architects | Billings | 288904 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$370,546.00	$0.00	$370,546.00	$0.00	$0.00	$0.00	$0.00	$370,546.00	$0.00	$370,546.00

Powell | A&E #29-12-01 Construction contract Renovate Low Support | Finished | Deer Lodge | 59722 | No District Selected | Jackson Contractor Group | Missoula | 1289454 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Nov_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$1,289,454.00	$0.00	$1,289,454.00	$0.00	$0.00	$0.00	$0.00	$1,289,454.00	$0.00	$1,289,454.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,660,000.00**	**$0.00**	**$1,660,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,660,000.00**	**$0.00**	**$1,660,000.00**

Project ID: 610700012 **Project Name:** Renovate Low Support Ph 2 **Project Category:** Transportation/Infrastructure **Sub Class:** DW906

Project Abstract: Upgrade building systems and perimeter insulation, relocate office spaces, and move the visitation area out of Rothe (Low Support) and into the E unit of the Wallace (Administration) Building. These improvements will serve to improve facility function, security and energy performance, all within existing buildings at MT State Prison.

Powell | A&E #29-12-01 Design of Renovate Low Support | Active | Deer Lodge | 59722 | No District Selected | HGFA Architects | Billings | 29246 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$135,785.00	$0.00	$135,785.00	$0.00	$0.00	$0.00	$0.00	$120,635.00	$0.00	$120,635.00

Powell | A&E #29-12-01 Renovate Low Support | Finished | Deer Lodge | 59722 | No District Selected | Jackson Contractor Group | Missoula | 1064375 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$1,064,375.00	$0.00	$1,064,375.00	$0.00	$0.00	$0.00	$0.00	$1,064,375.00	$0.00	$1,064,375.00

Powell | A&E #29-12-01-01 High Side Energy Projects | Finished | Dillon | 59725 | No District Selected | Jackson Contractor Group | Missoula | 39840 | Homes/Buildings | 1

Budget Determination: Actual | Estimated Start Date: Jun_10 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$39,840.00	$0.00	$39,840.00	$0.00	$0.00	$0.00	$0.00	$39,840.00	$0.00	$39,840.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,240,000.00**	**$0.00**	**$1,240,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,224,850.00**	**$0.00**	**$1,224,850.00**

Project ID: 610700013 **Project Name:** Renovate Main Hall Phase 2 **Project Category:** Education **Sub Class:** BW904

Project Abstract: Construct the second phase of major repairs and improvements at Main Hall, located at UM-Western's Dillon campus. This phase includes upgrades and improvements to this historic building's seismic, ADA, ventilation, emergency, mechanical, electrical and plumbing systems.

Beaverhead	*A&E #27-04-01-02 Main Hall Improvements Ph II*	*Active*	*Dillon*	*59725*	*No District Selected*	*Shanahan Archtiects*	*Bozeman*	*492436*	*School Facilities*	*1*			
	Budget Determination: Actual					*Estimated Start Date: Jul_10*		*Estimated Completion Date: Jul_11*					
$0.00	$0.00	$0.00	$0.00	$638,708.00	$0.00	$638,708.00	$0.00	$0.00	$0.00	$0.00	$620,932.00	$0.00	$620,932.00
Beaverhead	*A&E #27-04-01-02 Main Hall Improvements Ph II construction contract*	*Finished*	*Dillon*	*59725*	*No District Selected*	*Swank Enterprises*	*Valier*	*4842921*	*School Facilities*	*1*			
	Budget Determination: Actual					*Estimated Start Date: Jul_10*		*Estimated Completion Date: Jul_11*					
$0.00	$0.00	$0.00	$0.00	$4,842,921.00	$0.00	$4,842,921.00	$0.00	$0.00	$0.00	$0.00	$4,842,921.00	$0.00	$4,842,921.00
Beaverhead	*A&E #27-04-01 Main Hall Improvements*	*Active*	*Dillon*	*59725*	*No District Selected*	*Shanahan Archtiects*	*Bozeman*	*32224*	*School Facilities*	*1*			
	Budget Determination: Actual					*Estimated Start Date: Apr_10*		*Estimated Completion Date: Sep_11*					
$0.00	$0.00	$0.00	$0.00	$50,802.00	$0.00	$50,802.00	$0.00	$0.00	$0.00	$0.00	$50,503.00	$0.00	$50,503.00
Beaverhead	*A&E #27-04-01 Main Hall Improvements construction contract*	*Finished*	*Dillon*	*59725*	*No District Selected*	*Swank Enterprises*	*Valier*	*467569*	*School Facilities*	*1*			
	Budget Determination: Actual					*Estimated Start Date: Apr_10*		*Estimated Completion Date: Sep_11*					
$0.00	$0.00	$0.00	$0.00	$467,569.00	$0.00	$467,569.00	$0.00	$0.00	$0.00	$0.00	$467,569.00	$0.00	$467,569.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$6,000,000.00**	**$0.00**	**$6,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$5,981,925.00**	**$0.00**	**$5,981,925.00**

Project ID: 610700024 **Project Name:** Rose Creek Hatchery **Project Category:** Transportation/Infrastructure **Sub Class:** AW907

Project Abstract: This project will provide authority to spend federal economic stimulus funds to construct a cooperative Montana hatchery to assist federal tribal fish stocking needs for tribal and federal programs. This project will provide for water shed enhancement, energy efficient building and infrastructure and replace other inefficient system for operations. This project includes a potential to utilize geothermal heating and cooling, and to produce hydro-power through an artesian aquifer.

Lake	*NA*	*Cancelled*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*NA*	*0*			
	Budget Determination: Estimate					*Estimated Start Date: Jul_10*		*Estimated Completion Date: Sep_11*					
$0.00	$0.00	$0.00	$5,000,000.00	$0.00	$0.00	$5,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$5,000,000.00**	**$0.00**	**$0.00**	**$5,000,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 610700008 **Project Name:** Sim Hospital and Chld CC GFCOT **Project Category:** Education **Sub Class:** BW903

Project Abstract: Create a simulated hospital and emergency medical environment within existing shelled space at the MSU Great Falls College of Technology. Additionally, this project may fund construction of a child care center at the same campus.

Cascade	*NA*	*Cancelled*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*School Facilities*	*1*			
	Budget Determination: Estimate					*Estimated Start Date: Feb_10*		*Estimated Completion Date: Sep_11*					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Cascade	*A&E #25-07-02-01 Planning & Design of Simulated Hospital GFCOT*	*Finished*	*Great Falls*	*59405*	*No District Selected*	*CTA Architects, Engineers*	*Great Falls*	*101275*	*School Facilities*	*1*			
	Budget Determination: Actual					*Estimated Start Date: Feb_10*		*Estimated Completion Date: Sep_11*					
$0.00	$0.00	$0.00	$0.00	$101,449.00	$0.00	$101,449.00	$0.00	$0.00	$0.00	$0.00	$101,449.00	$0.00	$101,449.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	A&E #25-07-02-01 Simulated Hospital GFCOT	Finished	Great Falls	59405	No District Selected	Dick Anderson Construction	Helena	467153	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Feb_10		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$467,153.00	$0.00	$467,153.00	$0.00	$0.00	$0.00	$0.00	$467,153.00	$0.00	$467,153.00

Cascade	A&E #2011-07-02 MSU GF Day Care Center	Active	Great Falls	59405	No District Selected	L'Heureux Page Werner	Great Falls	118170	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Jul_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$322,775.00	$0.00	$322,775.00	$0.00	$0.00	$0.00	$0.00	$316,549.00	$0.00	$316,549.00

Cascade	A&E #2011-07-02 MSU GF Day Care Center Construction Contract	Active	Great Falls	59405	No District Selected	James Talcott Construction	Great Falls	708623	School Facilities	1
		Budget Determination: Actual				Estimated Start Date: Sep_11		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$708,623.00	$0.00	$708,623.00	$0.00	$0.00	$0.00	$0.00	$682,092.00	$0.00	$682,092.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,600,000.00**	**$0.00**	**$1,600,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,567,243.00**	**$0.00**	**$1,567,243.00**

Project ID: 610700018 **Project Name:** Statewide Facilities Plan P1 **Project Category:** Transportation/Infrastructure **Sub Class:** AW905

Project Abstract: Assist various State agencies in the development of comprehensive capital improvement plans at certain campuses throughout Montana. Campuses or entities targeted with this planning effort include Montana Agricultural Experiment Stations, MT Veterans' Home and Eastern MT Veterans' Home, MT Department of Corrections facilities statewide, and the State Capitol Complex.

Statewide	NA	Cancelled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0
		Budget Determination: Estimate				Estimated Start Date: Oct_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$150,000.00	$0.00	$150,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$150,000.00**	**$0.00**	**$150,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 610700019 **Project Name:** Statewide Facilities Plan P2 **Project Category:** Transportation/Infrastructure **Sub Class:** BW905

Project Abstract: Assist various State agencies in the development of comprehensive capital improvement plans at certain campuses throughout Montana. Campuses or entities targeted with this planning effort include Montana Agricultural Experiment Stations, MT Veterans' Home and Eastern MT Veterans' Home, MT Department of Corrections facilities statewide, and the State Capitol Complex.

Statewide	NA	Cancelled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0
		Budget Determination: Estimate				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$100,000.00	$0.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$0.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 610700020 **Project Name:** Statewide Facilities Plan P3 **Project Category:** Transportation/Infrastructure **Sub Class:** CW905

Project Abstract: Assist various State agencies in the development of comprehensive capital improvement plans at certain campuses throughout Montana. Campuses or entities targeted with this planning effort include Montana Agricultural Experiment Stations, MT Veterans' Home and Eastern MT Veterans' Home, MT Department of Corrections facilities statewide, and the State Capitol Complex.

Statewide	NA	Cancelled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0
		Budget Determination: Estimate				Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		

$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$50,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 610700021 **Project Name:** Statewide Facilities Plan P4 **Project Category:** Transportation/Infrastructure **Sub Class:** DW905

Project Abstract: Assist various State agencies in the development of comprehensive capital improvement plans at certain campuses throughout Montana. Campuses or entities targeted with this planning effort include Montana Agricultural Experiment Stations, MT Veterans' Home and Eastern MT Veterans' Home, MT Department of Corrections facilities statewide, and the State Capitol Complex.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Cancelled	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Estimate					Estimated Start Date: Dec_09		Estimated Completion Date: Sep_11		
$0.00	$0.00	$0.00	$0.00	$100,000.00	$0.00	$100,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$100,000.00**	**$0.00**	**$100,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**
$0.00	**$0.00**	**$1,276,432.00**	**$5,490,000.00**	**$35,678,568.00**	**$0.00**	**$42,445,000.00**	**$0.00**	**$0.00**	**$1,276,432.00**	**$385,868.00**	**$30,090,397.00**	**$0.00**	**$31,752,697.00**

Montana Arts Council

Report Period Final

Project ID: 5114009 **Project Name:** ARTS MEAN JOBS IN MT GRANT **Project Category:** All Other Funding **Sub Class:** 320W1

Project Abstract: ARRA funding is to be used for grants that fund entirely the preservation of jobs in the arts. Eligible organizations are 501c)3) arts organizations or state, local or tribal government units that have the arts as a core part of its mission. Organizations must have received MAC or C&A funding between July 1, 2005 and May 1, 2009 or been approved for C&A funding in the 2010-11 cycle. May request $5-$25K. No match is required.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	VSA ARTS OF MONTANA ARRA	Finished	MISSOULA	59807	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		
$11,111.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,111.00	$11,111.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,111.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	YELLOWSTONE BALLET COMPANY ARRA	Finished	LIVINGSTON	59047	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	POWELL COUNTY MUSEUM AND ARTS FOUNDATION ARRA	Finished	DEER LODGE	59722	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		
$24,979.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,979.00	$24,979.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,979.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	BILLINGS FAMILY YMCA ARRA	Finished	BILLINGS	59101	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		
$20,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,006.00	$20,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,006.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	RIMROCK OPERA COMPANY ARRA	Finished	BILLINGS	59103	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		
$23,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,950.00	$23,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,950.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	BUTTE CENTER FOR THE PERFORMING ARTS ARRA	Finished	BUTTE	59701	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		
$24,717.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,717.00	$24,717.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,717.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	CUSTER COUNTY ART CENTER ARRA	Finished	MILES CITY	59301	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		
$22,567.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,567.00	$22,567.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,567.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	HOCKADAY CENTER FOR THE ARTS ARRA	Finished	KALISPELL	59901	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
				Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		
$19,536.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,536.00	$19,536.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,536.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	INTERMOUNTAIN OPERA ARRA	Finished	BOZEMAN	59715	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$21,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,700.00	$21,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,700.00

Glacier	FRIENDS OF THE MUSEUM OF THE PLAINS INDIAN ARRA	Finished	BROWNING	59417	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$5,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,400.00	$5,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,400.00

Missoula	HUMANITIES MONTANA ARRA	Finished	MISSOULA	59812	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$14,906.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,906.00	$14,906.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,906.00

Gallatin	ART MOBILE OF MONTANA ARRA	Finished	BELGRADE	59714	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$694.00	$0.00	$0.00	$0.00	$0.00	$0.00	$694.00	$694.00	$0.00	$0.00	$0.00	$0.00	$0.00	$694.00

Granite	ART MOBILE OF MONTANA ARRA	Finished	DRUMMOND	59832	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$262.00	$262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$262.00

Jefferson	ART MOBILE OF MONTANA ARRA	Finished	CARDWELL	59721	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$498.00	$0.00	$0.00	$0.00	$0.00	$0.00	$498.00	$498.00	$0.00	$0.00	$0.00	$0.00	$0.00	$498.00

Lake	ART MOBILE OF MONTANA ARRA	Finished	ARLEE	59821	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$262.00	$262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$262.00

Lewis & Clark	ART MOBILE OF MONTANA ARRA	Finished	AUGUSTA	59410	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$102.00	$0.00	$0.00	$0.00	$0.00	$0.00	$102.00	$102.00	$0.00	$0.00	$0.00	$0.00	$0.00	$102.00

Mineral	ART MOBILE OF MONTANA ARRA	Finished	ALBERTON	59820	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$277.00	$0.00	$0.00	$0.00	$0.00	$0.00	$277.00	$277.00	$0.00	$0.00	$0.00	$0.00	$0.00	$277.00

Sanders	ART MOBILE OF MONTANA ARRA	Finished	HOT SPRINGS	59845	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$184.00	$184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$184.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	ART MOBILE OF MONTANA ARRA	Finished	PARADISE	59856	No District Selected	NA	NA	0	NA	0
Beaverhead	ART MOBILE OF MONTANA ARRA	Finished	DILLON	59725	No District Selected	NA	NA	0	NA	0
Butte Silver Bow	ART MOBILE OF MONTANA ARRA	Finished	BUTTE	59701	No District Selected	NA	NA	0	NA	0
Sanders	ART MOBILE OF MONTANA ARRA	Finished	TROUT CREEK	59874	No District Selected	NA	NA	0	NA	0
Blaine	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	CHINOOK	59523	No District Selected	NA	NA	0	NA	0
Beaverhead	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	DILLON	59725	No District Selected	NA	NA	0	NA	0
Lincoln	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	EUREKA	59917	No District Selected	NA	NA	0	NA	0
Chouteau	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	FORT BENTON	59442	No District Selected	NA	NA	0	NA	0
Park	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	GARDINER	59030	No District Selected	NA	NA	0	NA	0
Valley	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	GLASGOW	59230	No District Selected	NA	NA	0	NA	0

Budget Determination	Estimated Start Date	Estimated Completion Date
Actual	Oct_09	Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$184.00	$184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$184.00
$2,368.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,368.00	$2,368.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,368.00
$5,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,464.00	$5,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,464.00
$184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$184.00	$184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$184.00
$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00	$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00
$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00	$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00
$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00	$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00
$5,974.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,974.00	$5,974.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,974.00
$412.00	$0.00	$0.00	$0.00	$0.00	$0.00	$412.00	$412.00	$0.00	$0.00	$0.00	$0.00	$0.00	$412.00
$790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$790.00	$790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$790.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	HAVRE	59501	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00	$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00

Judith Basin	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	HOBSON	59452	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00	$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00

Phillips	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	MALTA	59538	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00	$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00

Richland	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	SIDNEY	59270	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00	$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00

Flathead	MONTANA PERFORMING ARTS CONSORTIUM ARRA	Finished	RONAN	59864	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00	$978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$978.00

Rosebud	ART MOBILE OF MONTANA ARRA	Finished	ASHLAND	59003	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$472.00	$472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$472.00

Gallatin	ART MOBILE OF MONTANA ARRA	Finished	BOZEMAN	59715	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$7,287.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,287.00	$7,287.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,287.00

Beaverhead	ART MOBILE OF MONTANA ARRA	Finished	DIVIDE	59727	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00	$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00

Powell	ART MOBILE OF MONTANA ARRA	Finished	GARRISON	59731	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00	$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00

Powell	ART MOBILE OF MONTANA ARRA	Finished	GOLD CREEK	59733	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Jun_11

$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00	$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	ART MOBILE OF MONTANA ARRA	Finished	GRANT	59725	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00	$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00

Beaverhead	ART MOBILE OF MONTANA ARRA	Finished	JACKSON	59736	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00	$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00

Park	ART MOBILE OF MONTANA ARRA	Finished	LIVINGSTON	59047	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$472.00	$472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$472.00

Butte Silver Bow	ART MOBILE OF MONTANA ARRA	Finished	MELROSE	59743	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00	$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00

Park	ART MOBILE OF MONTANA ARRA	Finished	PRAY	59065	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$519.00	$519.00	$0.00	$0.00	$0.00	$0.00	$0.00	$519.00

Butte Silver Bow	ART MOBILE OF MONTANA ARRA	Finished	RAMSAY	59748	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$472.00	$472.00	$0.00	$0.00	$0.00	$0.00	$0.00	$472.00

Broadwater	ART MOBILE OF MONTANA ARRA	Finished	TOWNSEND	59644	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00	$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00

Beaverhead	ART MOBILE OF MONTANA ARRA	Finished	WISDOM	59761	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00	$236.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236.00

Rosebud	BILLINGS FAMILY YMCA ARRA	Finished	FORSYTH	59327	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$435.00	$0.00	$0.00	$0.00	$0.00	$0.00	$435.00	$435.00	$0.00	$0.00	$0.00	$0.00	$0.00	$435.00

Petroleum	BILLINGS FAMILY YMCA ARRA	Finished	WINNETT	59084	No District Selected	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Jun_11		

$145.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145.00	$145.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	CUSTER COUNTY ART CENTER ARRA	Finished	COHAGEN	59322	No District Selected	NA	NA	0	NA	0
Dawson	CUSTER COUNTY ART CENTER ARRA	Finished	GLENDIVE	59330	No District Selected	NA	NA	0	NA	0
Powder River	CUSTER COUNTY ART CENTER ARRA	Finished	HAMMOND	59332	No District Selected	NA	NA	0	NA	0
Prairie	CUSTER COUNTY ART CENTER ARRA	Finished	TERRY	59349	No District Selected	NA	NA	0	NA	0
Yellowstone	RIMROCK OPERA COMPANY ARRA	Finished	LAUREL	59044	No District Selected	NA	NA	0	NA	0
Yellowstone	VSA ARTS OF MONTANA ARRA	Finished	BILLINGS	59101	No District Selected	NA	NA	0	NA	0
Pondera	VSA ARTS OF MONTANA ARRA	Finished	CONRAD	59425	No District Selected	NA	NA	0	NA	0
Jefferson	ART MOBILE OF MONTANA ARRA	Finished	CLANCY	59634	No District Selected	NA	NA	0	NA	0
Missoula	ART MOBILE OF MONTANA ARRA	Finished	CONDON	59826	No District Selected	NA	NA	0	NA	0
Lewis & Clark	ART MOBILE OF MONTANA ARRA	Finished	EAST HELENA	59635	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$384.00	$0.00	$0.00	$0.00	$0.00	$0.00	$384.00	$384.00	$0.00	$0.00	$0.00	$0.00	$0.00	$384.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$480.00	$0.00	$0.00	$0.00	$0.00	$0.00	$480.00	$480.00	$0.00	$0.00	$0.00	$0.00	$0.00	$480.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$384.00	$0.00	$0.00	$0.00	$0.00	$0.00	$384.00	$384.00	$0.00	$0.00	$0.00	$0.00	$0.00	$384.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$544.00	$544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$544.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$50.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50.00	$50.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$1,620.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,620.00	$1,620.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,620.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$540.00	$540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$540.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sweet Grass	ART MOBILE OF MONTANA ARRA	Finished	GREYCLIFF	59033	No District Selected	NA	NA	0	NA	0
Lewis & Clark	ART MOBILE OF MONTANA ARRA	Finished	HELENA	59601	No District Selected	NA	NA	0	NA	0
Sweet Grass	ART MOBILE OF MONTANA ARRA	Finished	MCLEOD	59052	No District Selected	NA	NA	0	NA	0
Sweet Grass	ART MOBILE OF MONTANA ARRA	Finished	MELVILLE	59055	No District Selected	NA	NA	0	NA	0
Lake	ART MOBILE OF MONTANA ARRA	Finished	POLSON	59860	No District Selected	NA	NA	0	NA	0
Missoula	ART MOBILE OF MONTANA ARRA	Finished	SEELEY LAKE	59868	No District Selected	NA	NA	0	NA	0
Park	ART MOBILE OF MONTANA ARRA	Finished	SPRINGDALE	59082	No District Selected	NA	NA	0	NA	0
Lake	ART MOBILE OF MONTANA ARRA	Finished	SWAN LAKE	59911	No District Selected	NA	NA	0	NA	0
Gallatin	BILLINGS FAMILY YMCA ARRA	Finished	BOZEMAN	59715	No District Selected	NA	NA	0	NA	0
Yellowstone	BILLINGS FAMILY YMCA ARRA	Finished	LAUREL	59101	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$567.00	$0.00	$0.00	$0.00	$0.00	$0.00	$567.00	$567.00	$0.00	$0.00	$0.00	$0.00	$0.00	$567.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00	$284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$284.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$645.00	$0.00	$0.00	$0.00	$0.00	$0.00	$645.00	$645.00	$0.00	$0.00	$0.00	$0.00	$0.00	$645.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$97.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97.00	$97.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	CUSTER COUNTY ART CENTER ARRA	Finished	BROADUS	59317	No District Selected	NA	NA	0	NA	0
Rosebud	CUSTER COUNTY ART CENTER ARRA	Finished	COLSTRIP	59317	No District Selected	NA	NA	0	NA	0
Carter	CUSTER COUNTY ART CENTER ARRA	Finished	EKALAKA	59317	No District Selected	NA	NA	0	NA	0
Rosebud	BILLINGS FAMILY YMCA ARRA	Finished	COLSTRIP	59323	No District Selected	NA	NA	0	NA	0
Big Horn	BILLINGS FAMILY YMCA ARRA	Finished	CROW AGENCY	59022	No District Selected	NA	NA	0	NA	0
Wheatland	BILLINGS FAMILY YMCA ARRA	Finished	HARLOWTON	59036	No District Selected	NA	NA	0	NA	0
Fergus	BILLINGS FAMILY YMCA ARRA	Finished	LEWISTOWN	59457	No District Selected	NA	NA	0	NA	0
Big Horn	BILLINGS FAMILY YMCA ARRA	Finished	LODGEGRASS	59050	No District Selected	NA	NA	0	NA	0
Fallon	CUSTER COUNTY ART CENTER ARRA	Finished	BAKER	59313	No District Selected	NA	NA	0	NA	0
Custer	CUSTER COUNTY ART CENTER ARRA	Finished	SPRING CREEK	59301	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$64.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64.00	$64.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$128.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128.00	$128.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$128.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128.00	$128.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128.00
Budget Determination: Actual							Estimated Start Date: Oct_10				Estimated Completion Date: Jun_12		
$80.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80.00	$80.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80.00
Budget Determination: Actual							Estimated Start Date: Oct_11				Estimated Completion Date: Jun_13		
$80.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80.00	$80.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$400.00	$400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$400.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500.00	$500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$500.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$112.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112.00	$112.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$64.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64.00	$64.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_11		
$192.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192.00	$192.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	CUSTER COUNTY ART CENTER ARRA	Finished	VOLBERG	59351	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Oct_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$64.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64.00	$64.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64.00
$241,004.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$241,004.00**	**$241,004.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$241,004.00**

Project ID: 5114300 **Project Name:** E-GRANTS CONTRACT **Project Category:** All Other Funding **Sub Class:** 320W1

Project Abstract: Contract with ITSD to develop e-grants application for this and other MAC grant programs

Statewide	E-grants contract	Finished	HELENA	59620	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Mar_10 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$28,535.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,535.00	$14,850.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,850.00
$28,535.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$28,535.00**	**$14,850.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$14,850.00**

Project ID: 5114200 **Project Name:** NEA ARRA ADMINISTRATION **Project Category:** All Other Funding **Sub Class:** 320W1

Project Abstract: .25 FTE wages and benefits to administer the NEA ARRA program

Statewide	Administration of the NEA ARRA program	Finished	HELENA	59620	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Apr_09 — Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$21,465.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,465.00	$35,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,150.00
$21,465.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$21,465.00**	**$35,150.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$35,150.00**
$291,004.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$291,004.00**	**$291,004.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$291,004.00**

MT Dept of Agriculture

Report Period Final

Project ID: 62012010710 **Project Name:** 3 City Spray Crew **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Control Invasive Plants in Three Cities in Lincoln County

Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Nov_09 — Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$33,650.00	$0.00	$0.00	$33,650.00	$0.00	$0.00	$0.00	$33,650.00	$0.00	$0.00	$33,650.00
$0.00	**$0.00**	**$0.00**	**$33,650.00**	**$0.00**	**$0.00**	**$33,650.00**	**$0.00**	**$0.00**	**$0.00**	**$33,650.00**	**$0.00**	**$0.00**	**$33,650.00**

Project ID: 62012010707 **Project Name:** Beaverhead Survey & Monitoring **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Survey and Monitor for new invaders on ID/MT Border

Beaverhead	NA	Finished	Dillon	59725	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Jun_09 — Estimated Completion Date: Dec_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$19,000.00	$0.00	$0.00	$19,000.00	$0.00	$0.00	$0.00	$19,000.00	$0.00	$0.00	$19,000.00
$0.00	**$0.00**	**$0.00**	**$19,000.00**	**$0.00**	**$0.00**	**$19,000.00**	**$0.00**	**$0.00**	**$0.00**	**$19,000.00**	**$0.00**	**$0.00**	**$19,000.00**

Project ID: 62012010712 **Project Name:** Biological Release/Monitoring **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Release and Monitor Biological Control Agents in Lincoln Co.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — *Estimated Start Date: Jun_10* — *Estimated Completion Date: Aug_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$28,199.00	$0.00	$0.00	$28,199.00	$0.00	$0.00	$0.00	$28,199.00	$0.00	$0.00	$28,199.00
$0.00	**$0.00**	**$0.00**	**$28,199.00**	**$0.00**	**$0.00**	**$28,199.00**	**$0.00**	**$0.00**	**$0.00**	**$28,199.00**	**$0.00**	**$0.00**	**$28,199.00**

Project ID: 62012010708 **Project Name:** Equipment & Misc. Cost **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Equipment purchased and Misc.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — *Estimated Start Date: Jun_09* — *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$59,549.00	$0.00	$0.00	$59,549.00	$0.00	$0.00	$0.00	$59,549.00	$0.00	$0.00	$59,549.00
$0.00	**$0.00**	**$0.00**	**$59,549.00**	**$0.00**	**$0.00**	**$59,549.00**	**$0.00**	**$0.00**	**$0.00**	**$59,549.00**	**$0.00**	**$0.00**	**$59,549.00**

Project ID: 62012010703 **Project Name:** Flower Creek Fuels Reduction **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Reduce fuels in the Flower Creek Park.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — *Estimated Start Date: Aug_09* — *Estimated Completion Date: Sep_09*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$11,000.00	$0.00	$0.00	$11,000.00	$0.00	$0.00	$0.00	$11,000.00	$0.00	$0.00	$11,000.00
$0.00	**$0.00**	**$0.00**	**$11,000.00**	**$0.00**	**$0.00**	**$11,000.00**	**$0.00**	**$0.00**	**$0.00**	**$11,000.00**	**$0.00**	**$0.00**	**$11,000.00**

Project ID: 62012010701 **Project Name:** Hawkweed Project **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Stop the spread of Hawkweeds out of Northwest Montana through education and treatment of sensitive areas and on the boundaries of the containment area.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — *Estimated Start Date: May_09* — *Estimated Completion Date: Sep_09*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$50,000.00	$0.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$0.00	$50,000.00
$0.00	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$0.00**	**$50,000.00**

Project ID: 62012010716 **Project Name:** Hawkweed Project II **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Stop the spread of Hawkweeds out of Northwest Montana through education and treatment of sensitive areas and on the boundaries of the containment area.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — *Estimated Start Date: May_11* — *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$40,000.00	$0.00	$0.00	$40,000.00	$0.00	$0.00	$0.00	$40,000.00	$0.00	$0.00	$40,000.00
$0.00	**$0.00**	**$0.00**	**$40,000.00**	**$0.00**	**$0.00**	**$40,000.00**	**$0.00**	**$0.00**	**$0.00**	**$40,000.00**	**$0.00**	**$0.00**	**$40,000.00**

Project ID: 62012010715 **Project Name:** MKN Village Chip Project **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Fuels Reduction MKN Village Area

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — *Estimated Start Date: Oct_10* — *Estimated Completion Date: Sep_11*

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$7,218.00	$0.00	$0.00	$7,218.00	$0.00	$0.00	$0.00	$7,218.00	$0.00	$0.00	$7,218.00
$0.00	**$0.00**	**$0.00**	**$7,218.00**	**$0.00**	**$0.00**	**$7,218.00**	**$0.00**	**$0.00**	**$0.00**	**$7,218.00**	**$0.00**	**$0.00**	**$7,218.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 62012010709 **Project Name:** Plum Creek Restoration **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Reduce fuels on Plum Creek property

Lincoln *NA* *Cancelled* *Libby* *59923* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Sep_10* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 62012010713 **Project Name:** Public Relations Specialist **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Produce Success Stories for Press Releases

Lincoln *NA* *Finished* *Libby* *59923* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Jan_10* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$2,294.00	$0.00	$0.00	$2,294.00	$0.00	$0.00	$0.00	$2,294.00	$0.00	$0.00	$2,294.00
$0.00	**$0.00**	**$0.00**	**$2,294.00**	**$0.00**	**$0.00**	**$2,294.00**	**$0.00**	**$0.00**	**$0.00**	**$2,294.00**	**$0.00**	**$0.00**	**$2,294.00**

Project ID: 62012010706 **Project Name:** River Walk Fuel Reduction **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Reduce fuels on River Walk Project

Lincoln *NA* *Cancelled* *Libby* *59923* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_10* *Estimated Completion Date: Jun_10*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**

Project ID: 62012010717 **Project Name:** Skeletonweed Control II **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Monitor and Control Rush Skeletonweed

Lincoln *NA* *Finished* *Libby* *59923* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: May_11* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$31,820.00	$0.00	$0.00	$31,820.00	$0.00	$0.00	$0.00	$31,820.00	$0.00	$0.00	$31,820.00
$0.00	**$0.00**	**$0.00**	**$31,820.00**	**$0.00**	**$0.00**	**$31,820.00**	**$0.00**	**$0.00**	**$0.00**	**$31,820.00**	**$0.00**	**$0.00**	**$31,820.00**

Project ID: 62012010711 **Project Name:** Skeletonweed Survey & Control **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Monitor and Control Rush Skeletonweed

Lincoln *NA* *Finished* *Libby* *59923* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: May_10* *Estimated Completion Date: Sep_11*

$0.00	$0.00	$0.00	$26,759.00	$0.00	$0.00	$26,759.00	$0.00	$0.00	$0.00	$26,759.00	$0.00	$0.00	$26,759.00
$0.00	**$0.00**	**$0.00**	**$26,759.00**	**$0.00**	**$0.00**	**$26,759.00**	**$0.00**	**$0.00**	**$0.00**	**$26,759.00**	**$0.00**	**$0.00**	**$26,759.00**

Project ID: 62012010704 **Project Name:** Skidale Fuels Reduction **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Reduce fuels on the Skidale property.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Oct_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$8,239.00	$0.00	$0.00	$8,239.00	$0.00	$0.00	$0.00	$8,239.00	$0.00	$0.00	$8,239.00
$0.00	**$0.00**	**$0.00**	**$8,239.00**	**$0.00**	**$0.00**	**$8,239.00**	**$0.00**	**$0.00**	**$0.00**	**$8,239.00**	**$0.00**	**$0.00**	**$8,239.00**

Project ID: 62012010718 **Project Name:** Tansy/Hawkweed Mapping Project **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Map infestations of Tansy ragwort & Hawkweeds

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jan_11 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$14,816.00	$0.00	$0.00	$14,816.00	$0.00	$0.00	$0.00	$14,816.00	$0.00	$0.00	$14,816.00
$0.00	**$0.00**	**$0.00**	**$14,816.00**	**$0.00**	**$0.00**	**$14,816.00**	**$0.00**	**$0.00**	**$0.00**	**$14,816.00**	**$0.00**	**$0.00**	**$14,816.00**

Project ID: 62012010705 **Project Name:** Troy Museum Fuel Reduction **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Reduce fuels on Museum property.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Oct_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$18,100.00	$0.00	$0.00	$18,100.00	$0.00	$0.00	$0.00	$18,100.00	$0.00	$0.00	$18,100.00
$0.00	**$0.00**	**$0.00**	**$18,100.00**	**$0.00**	**$0.00**	**$18,100.00**	**$0.00**	**$0.00**	**$0.00**	**$18,100.00**	**$0.00**	**$0.00**	**$18,100.00**

Project ID: 62012010714 **Project Name:** Unallocated FS - ARRA Funding **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Unallocated Weed Management Funding Awarded from Forest Service - ARRA

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$25,656.00	$0.00	$0.00	$25,656.00	$0.00	$0.00	$0.00	$25,656.00	$0.00	$0.00	$25,656.00
$0.00	**$0.00**	**$0.00**	**$25,656.00**	**$0.00**	**$0.00**	**$25,656.00**	**$0.00**	**$0.00**	**$0.00**	**$25,656.00**	**$0.00**	**$0.00**	**$25,656.00**

Project ID: 62012010702 **Project Name:** Weed Shop Fuels Reduction **Project Category:** Water and Environment **Sub Class:** 675D1

Project Abstract: Reduce fuels around main Weed Department building.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	Libby	59923	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Aug_09 Estimated Completion Date: Aug_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$700.00	$0.00	$0.00	$700.00	$0.00	$0.00	$0.00	$700.00	$0.00	$0.00	$700.00
$0.00	**$0.00**	**$0.00**	**$700.00**	**$0.00**	**$0.00**	**$700.00**	**$0.00**	**$0.00**	**$0.00**	**$700.00**	**$0.00**	**$0.00**	**$700.00**
$0.00	**$0.00**	**$0.00**	**$377,000.00**	**$0.00**	**$0.00**	**$377,000.00**	**$0.00**	**$0.00**	**$0.00**	**$377,000.00**	**$0.00**	**$0.00**	**$377,000.00**

Office of Public Instruction

Report Period Dec_12

Project ID: 35010000003 **Project Name:** ARRA Ed of Homeless Children **Project Category:** Education **Sub Class:** 160W6

Project Abstract: ARRA provides $70 million nationally under the McKinney-Vento Education for Homeless Children and Youth program (Title VII-B of the McKinney-Vento Homeless Assistance Act, 42 U.S.C. 11431 et seq.) These are one-time funds that supplement the McKinney-Vento funds made available under the regular FY 2009 appropriation to assist states and local educational agencies (LEAs) in addressing the educational and related needs of homeless children and youth during a time of economic crisis in the United States. Montana's allocation is $175,966.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	Subgrant	Finished	NA	0	Great Falls H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$55,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,000.00	$55,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,000.00

Gallatin	Subgrant	Finished	NA	0	Bozeman Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Sep_11

$40,926.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,926.00	$40,926.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,926.00

Yellowstone	Subgrant	Finished	NA	0	Billings Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Oct_09 | Estimated Completion Date: Sep_11

$80,040.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,040.00	$80,040.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,040.00
$175,966.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$175,966.00**	**$175,966.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$175,966.00**

Project ID: 350100000010 **Project Name:** ARRA IDEA Part B **Project Category:** Education **Sub Class:** 160W3

Project Abstract: The American Recovery and Reinvestment Act of 2009 (ARRA) appropriated new funding for programs under Part B of the Individuals with Disabilities Education Act (IDEA), which provides funds to local educational agencies (LEAs) to help them ensure that children with disabilities, including children aged three through five, have access to a free appropriate public education to meet each child's unique needs and prepare him or her for further education, employment, and independent living. Montana's allocation is $36.7 M.

Powell	Subgrant	Finished	NA	0	Great Divide Educ Ser	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$1,072,648.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,072,648.00	$1,072,648.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,072,648.00

Stillwater	Subgrant	Finished	NA	0	Stillwater/Swt Grass C	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$460,944.00	$0.00	$0.00	$0.00	$0.00	$0.00	$460,944.00	$460,944.00	$0.00	$0.00	$0.00	$0.00	$0.00	$460,944.00

Powder River	Subgrant	Finished	NA	0	Tri County Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$80,898.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,898.00	$80,898.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,898.00

Yellowstone	Subgrant	Finished	NA	0	Yellowstone/W Carbon	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$1,153,539.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,153,539.00	$1,153,539.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,153,539.00

Pondera	Subgrant	Finished	NA	0	Big Sky SE Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$958,092.00	$0.00	$0.00	$0.00	$0.00	$0.00	$958,092.00	$958,092.00	$0.00	$0.00	$0.00	$0.00	$0.00	$958,092.00

Roosevelt	Subgrant	Finished	NA	0	Roose-Valley Sp Ed C	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$236,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236,950.00	$236,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$236,950.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	Subgrant	Finished	NA	0	Chouteau Co Joint Ser	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$120,802.00	$0.00	$0.00	$0.00	$0.00	$0.00	$120,802.00	$120,802.00	$0.00	$0.00	$0.00	$0.00	$0.00	$120,802.00

Big Horn	Subgrant	Finished	NA	0	Hardin Elem	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$522,589.00	$0.00	$0.00	$0.00	$0.00	$0.00	$522,589.00	$522,589.00	$0.00	$0.00	$0.00	$0.00	$0.00	$522,589.00

Big Horn	Subgrant	Finished	NA	0	Lodge Grass Elem	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$106,929.00	$0.00	$0.00	$0.00	$0.00	$0.00	$106,929.00	$106,929.00	$0.00	$0.00	$0.00	$0.00	$0.00	$106,929.00

Big Horn	Subgrant	Finished	NA	0	Wyola Elem	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$20,299.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,299.00	$20,299.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,299.00

Cascade	Subgrant	Finished	NA	0	Great Falls H S	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$2,758,540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,758,540.00	$2,758,540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,758,540.00

Custer	Subgrant	Finished	NA	0	Miles City Elem	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$401,869.00	$0.00	$0.00	$0.00	$0.00	$0.00	$401,869.00	$398,868.00	$0.00	$0.00	$0.00	$0.00	$0.00	$398,868.00

Dawson	Subgrant	Finished	NA	0	Glendive Elem	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$276,752.00	$0.00	$0.00	$0.00	$0.00	$0.00	$276,752.00	$276,752.00	$0.00	$0.00	$0.00	$0.00	$0.00	$276,752.00

Flathead	Subgrant	Finished	NA	0	Kalispell Elem	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$1,493,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,493,980.00	$1,493,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,493,980.00

Flathead	Subgrant	Finished	NA	0	Columbia Falls Elem	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$627,470.00	$0.00	$0.00	$0.00	$0.00	$0.00	$627,470.00	$627,470.00	$0.00	$0.00	$0.00	$0.00	$0.00	$627,470.00

Flathead	Subgrant	Finished	NA	0	Whitefish Elem	NA	NA	0 NA		0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$441,848.00	$0.00	$0.00	$0.00	$0.00	$0.00	$441,848.00	$441,848.00	$0.00	$0.00	$0.00	$0.00	$0.00	$441,848.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Subgrant	Finished	NA	0	Evergreen Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$440,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$440,279.00	$440,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$440,279.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Manhattan School	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$286,716.00	$0.00	$0.00	$0.00	$0.00	$0.00	$286,716.00	$286,716.00	$0.00	$0.00	$0.00	$0.00	$0.00	$286,716.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Bozeman Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,391,825.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,391,825.00	$1,391,825.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,391,825.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Belgrade Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$708,734.00	$0.00	$0.00	$0.00	$0.00	$0.00	$708,734.00	$708,734.00	$0.00	$0.00	$0.00	$0.00	$0.00	$708,734.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	Subgrant	Finished	NA	0	Browning Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$527,706.00	$0.00	$0.00	$0.00	$0.00	$0.00	$527,706.00	$527,706.00	$0.00	$0.00	$0.00	$0.00	$0.00	$527,706.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	Subgrant	Finished	NA	0	Havre Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$508,080.00	$0.00	$0.00	$0.00	$0.00	$0.00	$508,080.00	$508,080.00	$0.00	$0.00	$0.00	$0.00	$0.00	$508,080.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	Subgrant	Finished	NA	0	Polson Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$453,021.00	$0.00	$0.00	$0.00	$0.00	$0.00	$453,021.00	$453,021.00	$0.00	$0.00	$0.00	$0.00	$0.00	$453,021.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	Subgrant	Finished	NA	0	Helena Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,953,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,953,690.00	$1,953,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,953,690.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	Subgrant	Finished	NA	0	Troy Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$131,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$131,421.00	$131,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$131,421.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	Subgrant	Finished	NA	0	Libby K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$362,334.00	$0.00	$0.00	$0.00	$0.00	$0.00	$362,334.00	$362,334.00	$0.00	$0.00	$0.00	$0.00	$0.00	$362,334.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	Subgrant	Finished	NA	0	Eureka Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$222,163.00	$0.00	$0.00	$0.00	$0.00	$0.00	$222,163.00	$222,163.00	$0.00	$0.00	$0.00	$0.00	$0.00	$222,163.00

Missoula	Subgrant	Finished	NA	0	Missoula H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$2,327,073.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,327,073.00	$2,327,073.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,327,073.00

Missoula	Subgrant	Finished	NA	0	Hellgate Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$293,345.00	$0.00	$0.00	$0.00	$0.00	$0.00	$293,345.00	$293,345.00	$0.00	$0.00	$0.00	$0.00	$0.00	$293,345.00

Missoula	Subgrant	Finished	NA	0	Target Range Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$105,131.00	$0.00	$0.00	$0.00	$0.00	$0.00	$105,131.00	$105,131.00	$0.00	$0.00	$0.00	$0.00	$0.00	$105,131.00

Missoula	Subgrant	Finished	NA	0	Frenchtown K-12 Scho	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$285,601.00	$0.00	$0.00	$0.00	$0.00	$0.00	$285,601.00	$285,601.00	$0.00	$0.00	$0.00	$0.00	$0.00	$285,601.00

Phillips	Subgrant	Finished	NA	0	Malta K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$132,352.00	$0.00	$0.00	$0.00	$0.00	$0.00	$132,352.00	$132,352.00	$0.00	$0.00	$0.00	$0.00	$0.00	$132,352.00

Ravalli	Subgrant	Finished	NA	0	Corvallis K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$347,759.00	$0.00	$0.00	$0.00	$0.00	$0.00	$347,759.00	$347,759.00	$0.00	$0.00	$0.00	$0.00	$0.00	$347,759.00

Richland	Subgrant	Finished	NA	0	Sidney Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$259,892.00	$0.00	$0.00	$0.00	$0.00	$0.00	$259,892.00	$259,892.00	$0.00	$0.00	$0.00	$0.00	$0.00	$259,892.00

Roosevelt	Subgrant	Finished	NA	0	Poplar Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$241,625.00	$0.00	$0.00	$0.00	$0.00	$0.00	$241,625.00	$241,625.00	$0.00	$0.00	$0.00	$0.00	$0.00	$241,625.00

Roosevelt	Subgrant	Finished	NA	0	Wolf Point Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$237,356.00	$0.00	$0.00	$0.00	$0.00	$0.00	$237,356.00	$237,356.00	$0.00	$0.00	$0.00	$0.00	$0.00	$237,356.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	Subgrant	Finished	NA	0	Lame Deer Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$207,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$207,020.00	$207,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$207,020.00

Rosebud	Subgrant	Finished	NA	0	Colstrip Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$159,979.00	$0.00	$0.00	$0.00	$0.00	$0.00	$159,979.00	$159,979.00	$0.00	$0.00	$0.00	$0.00	$0.00	$159,979.00

Rosebud	Subgrant	Finished	NA	0	Ashland Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$80,703.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,703.00	$80,703.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,703.00

Sanders	Subgrant	Finished	NA	0	Plains Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$119,826.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,826.00	$119,826.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,826.00

Butte Silver Bow	Subgrant	Finished	NA	0	Butte Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$1,194,711.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,194,711.00	$1,194,711.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,194,711.00

Valley	Subgrant	Finished	NA	0	Glasgow K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$219,619.00	$0.00	$0.00	$0.00	$0.00	$0.00	$219,619.00	$219,619.00	$0.00	$0.00	$0.00	$0.00	$0.00	$219,619.00

Yellowstone	Subgrant	Finished	NA	0	Billings Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$3,953,288.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,953,288.00	$3,953,288.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,953,288.00

Lake	Subgrant	Finished	NA	0	Ronan Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$406,720.00	$0.00	$0.00	$0.00	$0.00	$0.00	$406,720.00	$406,720.00	$0.00	$0.00	$0.00	$0.00	$0.00	$406,720.00

Lake	Subgrant	Finished	NA	0	Upper West Shore Ele	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$19,893.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,893.00	$19,893.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,893.00

Lewis & Clark	Subgrant	Finished	NA	0	Dept of Corrections-Yo	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$14,601.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,601.00	$14,601.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,601.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	Subgrant	Finished	NA	0	School for Deaf and Bli	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$7,503.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,503.00	$7,503.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,503.00

Blaine	Subgrant	Finished	NA	0	Bear Paw Cooperative	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$821,086.00	$0.00	$0.00	$0.00	$0.00	$0.00	$821,086.00	$821,086.00	$0.00	$0.00	$0.00	$0.00	$0.00	$821,086.00

Ravalli	Subgrant	Finished	NA	0	Bitterroot Valley Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$1,120,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,120,300.00	$1,120,300.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,120,300.00

Fergus	Subgrant	Finished	NA	0	Central Mt Learn Res	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$856,733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$856,733.00	$856,733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$856,733.00

Custer	Subgrant	Finished	NA	0	Big Country Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$340,910.00	$0.00	$0.00	$0.00	$0.00	$0.00	$340,910.00	$340,910.00	$0.00	$0.00	$0.00	$0.00	$0.00	$340,910.00

Sheridan	Subgrant	Finished	NA	0	Sheridan/Daniels Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$174,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,930.00	$174,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$174,930.00

Yellowstone	Subgrant	Finished	NA	0	Eastern Yellowstone C	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$698,937.00	$0.00	$0.00	$0.00	$0.00	$0.00	$698,937.00	$698,937.00	$0.00	$0.00	$0.00	$0.00	$0.00	$698,937.00

Flathead	Subgrant	Finished	NA	0	Flathead County Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$574,812.00	$0.00	$0.00	$0.00	$0.00	$0.00	$574,812.00	$574,812.00	$0.00	$0.00	$0.00	$0.00	$0.00	$574,812.00

Gallatin	Subgrant	Finished	NA	0	Gallatin/Madison Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$446,677.00	$0.00	$0.00	$0.00	$0.00	$0.00	$446,677.00	$446,675.00	$0.00	$0.00	$0.00	$0.00	$0.00	$446,675.00

Lewis & Clark	Subgrant	Finished	NA	0	Prickly Pear Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$902,266.00	$0.00	$0.00	$0.00	$0.00	$0.00	$902,266.00	$902,266.00	$0.00	$0.00	$0.00	$0.00	$0.00	$902,266.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Subgrant	Finished	NA	0	Missoula Area Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$953,918.00	$0.00	$0.00	$0.00	$0.00	$0.00	$953,918.00	$953,918.00	$0.00	$0.00	$0.00	$0.00	$0.00	$953,918.00

Cascade	Subgrant	Finished	NA	0	North Ctrl Learn Res Ct	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$350,755.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,755.00	$350,755.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,755.00

Park	Subgrant	Finished	NA	0	Park County Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$551,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$551,421.00	$551,421.00	$0.00	$0.00	$0.00	$0.00	$0.00	$551,421.00

Mccone	Subgrant	Finished	NA	0	Prairie View Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$283,287.00	$0.00	$0.00	$0.00	$0.00	$0.00	$283,287.00	$283,287.00	$0.00	$0.00	$0.00	$0.00	$0.00	$283,287.00

Sanders	Subgrant	Finished	NA	0	Sanders County Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$297,909.00	$0.00	$0.00	$0.00	$0.00	$0.00	$297,909.00	$297,907.00	$0.00	$0.00	$0.00	$0.00	$0.00	$297,907.00

$36,708,056.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,708,056.00**	**$36,705,051.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,705,051.00**

Project ID: 350100000011 **Project Name:** ARRA IDEA Preschool **Project Category:** Education **Sub Class:** 160W5

Project Abstract: The American Recovery and Reinvestment Act of 2009 (ARRA) appropriated new funding for programs under Parts B of the Individuals with Disabilities Education Act (IDEA), which provides funds to local educational agencies (LEAs) to help them ensure that children with disabilities, including children aged three through five, have access to a free appropriate public education to meet each child's unique needs and prepare him or her for further education, employment, and independent living. Montana's allocation is $1.26 M.

Big Horn	Subgrant	Finished	NA	0	Hardin Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$18,066.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,066.00	$18,066.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,066.00

Big Horn	Subgrant	Cancelled	NA	0	Lodge Grass Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Big Horn	Subgrant	Finished	NA	0	Wyola Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$950.00	$950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$950.00

Cascade	Subgrant	Finished	NA	0	Great Falls H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$89,513.00	$0.00	$0.00	$0.00	$0.00	$0.00	$89,513.00	$89,513.00	$0.00	$0.00	$0.00	$0.00	$0.00	$89,513.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	Subgrant	Finished	NA	0	Miles City Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$12,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,006.00	$12,006.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,006.00

Dawson	Subgrant	Finished	NA	0	Glendive Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$8,821.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,821.00	$8,821.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,821.00

Flathead	Subgrant	Finished	NA	0	Kalispell Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$39,268.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,268.00	$39,268.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,268.00

Flathead	Subgrant	Finished	NA	0	Columbia Falls Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$19,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,959.00	$19,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,959.00

Flathead	Subgrant	Finished	NA	0	Whitefish Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$14,145.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,145.00	$14,145.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,145.00

Flathead	Subgrant	Finished	NA	0	Evergreen Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$17,053.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,053.00	$17,053.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,053.00

Gallatin	Subgrant	Finished	NA	0	Manhattan School	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$7,891.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,891.00	$7,891.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,891.00

Gallatin	Subgrant	Finished	NA	0	Bozeman Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$44,161.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,161.00	$44,161.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,161.00

Gallatin	Subgrant	Finished	NA	0	Belgrade Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$24,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,324.00	$24,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,324.00

Glacier	Subgrant	Finished	NA	0	Browning Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$17,564.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,564.00	$17,564.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,564.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	Subgrant	Finished	NA	0	Havre Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$16,793.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,793.00	$16,793.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,793.00

Lake	Subgrant	Finished	NA	0	Polson Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$14,826.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,826.00	$14,826.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,826.00

Lewis & Clark	Subgrant	Finished	NA	0	Helena Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$59,001.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,001.00	$59,001.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,001.00

Lincoln	Subgrant	Finished	NA	0	Troy Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$4,118.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,118.00	$4,118.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,118.00

Lincoln	Subgrant	Finished	NA	0	Libby K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$16,973.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,973.00	$16,973.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,973.00

Lincoln	Subgrant	Finished	NA	0	Eureka Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$6,497.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,497.00	$6,497.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,497.00

Missoula	Subgrant	Finished	NA	0	Missoula H S	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$69,301.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,301.00	$69,301.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,301.00

Missoula	Subgrant	Finished	NA	0	Hellgate Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$13,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,833.00	$13,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,833.00

Missoula	Subgrant	Finished	NA	0	Target Range Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$4,963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,963.00	$4,963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,963.00

Missoula	Subgrant	Finished	NA	0	Frenchtown K-12 Scho	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$13,467.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,467.00	$13,467.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,467.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	Subgrant	Finished	NA	0	Malta K-12 Schools	NA	NA	0	NA	0
Ravalli	Subgrant	Finished	NA	0	Corvallis K-12 Schools	NA	NA	0	NA	0
Richland	Subgrant	Finished	NA	0	Sidney Elem	NA	NA	0	NA	0
Roosevelt	Subgrant	Finished	NA	0	Poplar Elem	NA	NA	0	NA	0
Roosevelt	Subgrant	Finished	NA	0	Wolf Point Elem	NA	NA	0	NA	0
Rosebud	Subgrant	Finished	NA	0	Lame Deer Elem	NA	NA	0	NA	0
Rosebud	Subgrant	Finished	NA	0	Colstrip Elem	NA	NA	0	NA	0
Rosebud	Subgrant	Finished	NA	0	Ashland Elem	NA	NA	0	NA	0
Sanders	Subgrant	Finished	NA	0	Plains Elem	NA	NA	0	NA	0
Butte Silver Bow	Subgrant	Finished	NA	0	Butte Elem	NA	NA	0	NA	0

Budget Determination	Estimated Start Date	Estimated Completion Date
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11
Actual	Sep_09	Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$6,229.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,229.00	$6,229.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,229.00
$16,323.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,323.00	$16,323.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,323.00
$7,995.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,995.00	$7,995.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,995.00
$8,439.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,439.00	$8,439.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,439.00
$7,809.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,809.00	$7,809.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,809.00
$5,917.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,917.00	$5,917.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,917.00
$4,962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,962.00	$4,962.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,962.00
$3,801.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,801.00	$3,801.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,801.00
$3,848.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,848.00	$3,848.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,848.00
$38,309.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,309.00	$36,749.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,749.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	Subgrant	Finished	NA	0	Glasgow K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$10,337.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,337.00	$10,337.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,337.00

Yellowstone	Subgrant	Finished	NA	0	Billings Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$123,782.00	$0.00	$0.00	$0.00	$0.00	$0.00	$123,782.00	$123,782.00	$0.00	$0.00	$0.00	$0.00	$0.00	$123,782.00

Lake	Subgrant	Finished	NA	0	Ronan Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$13,747.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,747.00	$13,747.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,747.00

Lake	Subgrant	Finished	NA	0	Upper West Shore Ele	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Cascade	Subgrant	Finished	NA	0	School for Deaf and Bli	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$355.00	$0.00	$0.00	$0.00	$0.00	$0.00	$355.00	$355.00	$0.00	$0.00	$0.00	$0.00	$0.00	$355.00

Blaine	Subgrant	Finished	NA	0	Bear Paw Cooperative	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$28,817.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,817.00	$28,817.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,817.00

Ravalli	Subgrant	Finished	NA	0	Bitterroot Valley Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$47,886.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,886.00	$47,886.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,886.00

Fergus	Subgrant	Finished	NA	0	Central Mt Learn Res	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$29,774.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,774.00	$29,774.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,774.00

Custer	Subgrant	Finished	NA	0	Big Country Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$12,936.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,936.00	$12,936.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,936.00

Sheridan	Subgrant	Finished	NA	0	Sheridan/Daniels Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$8,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,235.00	$8,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,235.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Subgrant	Finished	NA	0	Eastern Yellowstone C	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$29,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,975.00	$29,975.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,975.00

Flathead	Subgrant	Finished	NA	0	Flathead County Coop	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$27,038.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,038.00	$27,038.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,038.00

Gallatin	Subgrant	Finished	NA	0	Gallatin/Madison Coop	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$20,887.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,887.00	$20,887.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,887.00

Lewis & Clark	Subgrant	Finished	NA	0	Prickly Pear Coop	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$36,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,990.00	$36,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,990.00

Missoula	Subgrant	Finished	NA	0	Missoula Area Coop	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$41,644.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,644.00	$41,644.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,644.00

Cascade	Subgrant	Finished	NA	0	North Ctrl Learn Res Ct	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$11,227.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,227.00	$11,227.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,227.00

Park	Subgrant	Finished	NA	0	Park County Coop	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$18,070.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,070.00	$18,070.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,070.00

Mccone	Subgrant	Finished	NA	0	Prairie View Coop	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$10,056.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,056.00	$10,056.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,056.00

Sanders	Subgrant	Finished	NA	0	Sanders County Coop	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$9,720.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,720.00	$9,720.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,720.00

Powell	Subgrant	Finished	NA	0	Great Divide Educ Ser	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$36,783.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,783.00	$36,783.00	$0.00	$0.00	$0.00	$0.00	$0.00	$36,783.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	Subgrant	Finished	NA	0	Stillwater/Swt Grass C	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$14,772.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,772.00	$14,772.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,772.00

Powder River	Subgrant	Finished	NA	0	Tri County Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$2,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,524.00	$2,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,524.00

Yellowstone	Subgrant	Finished	NA	0	Yellowstone/W Carbon	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$42,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,896.00	$42,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,896.00

Pondera	Subgrant	Finished	NA	0	Big Sky SE Coop	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$33,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,500.00	$33,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,500.00

Roosevelt	Subgrant	Finished	NA	0	Roose-Valley Sp Ed C	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$8,263.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,263.00	$8,263.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,263.00

Chouteau	Subgrant	Finished	NA	0	Chouteau Co Joint Ser	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$3,608.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,608.00	$3,608.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,608.00
$1,260,947.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,260,947.00**	**$1,259,387.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,259,387.00**

Project ID: 350100000012 **Project Name:** ARRA Title I Part A **Project Category:** Education **Sub Class:** 160W2

Project Abstract: The American Recovery and Reinvestment Act of 2009 (ARRA) provides $10 B nationally in additional FY 2009 Title I, Pt A funds for schools that have high concentrations of students from families that live in poverty in order to help improve teaching and learning for students most at risk of failing to meet state academic achievement standards. The funds create an unprecedented opportunity for educators to implement innovative strategies in Title I schools that improve education for at-risk students and close achievement gaps while stimulating the economy. Montana's allocation $34.65 M.

Beaverhead	Subgrant	Finished	NA	0	Dillon Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$153,415.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,415.00	$153,415.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,415.00

Beaverhead	Subgrant	Finished	NA	0	Beaverhead County H	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$72,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,611.00	$72,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$72,611.00

Beaverhead	Subgrant	Finished	NA	0	Lima K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$44,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,404.00	$44,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,404.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	Subgrant	Finished	NA	0	Hardin Elem	NA	NA	0	NA	0
Big Horn	Subgrant	Finished	NA	0	Lodge Grass Elem	NA	NA	0	NA	0
Big Horn	Subgrant	Finished	NA	0	Wyola Elem	NA	NA	0	NA	0
Blaine	Subgrant	Finished	NA	0	Chinook Elem	NA	NA	0	NA	0
Blaine	Subgrant	Finished	NA	0	Harlem Elem	NA	NA	0	NA	0
Blaine	Subgrant	Finished	NA	0	Zurich Elem	NA	NA	0	NA	0
Blaine	Subgrant	Finished	NA	0	Turner Elem	NA	NA	0	NA	0
Broadwater	Subgrant	Finished	NA	0	Townsend K-12 School	NA	NA	0	NA	0
Carbon	Subgrant	Finished	NA	0	Red Lodge Elem	NA	NA	0	NA	0
Carbon	Subgrant	Finished	NA	0	Bridger K-12 Schools	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$787,114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$787,114.00	$787,114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$787,114.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$275,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$275,768.00	$275,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$275,768.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$45,239.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,239.00	$45,239.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,239.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$121,429.00	$0.00	$0.00	$0.00	$0.00	$0.00	$121,429.00	$121,429.00	$0.00	$0.00	$0.00	$0.00	$0.00	$121,429.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$199,283.00	$0.00	$0.00	$0.00	$0.00	$0.00	$199,283.00	$199,283.00	$0.00	$0.00	$0.00	$0.00	$0.00	$199,283.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$20,396.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,396.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$20,466.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,466.00	$20,466.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,466.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$107,560.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,560.00	$107,560.00	$0.00	$0.00	$0.00	$0.00	$0.00	$107,560.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$20,294.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,294.00	$20,294.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,294.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$43,306.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,306.00	$43,306.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,306.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	Subgrant	Finished	NA	0	Joliet Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$46,677.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,677.00	$46,677.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,677.00

Carbon	Subgrant	Finished	NA	0	Roberts K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$11,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,162.00	$11,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,162.00

Carbon	Subgrant	Finished	NA	0	Fromberg K-12	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$40,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,500.00	$40,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,500.00

Carbon	Subgrant	Finished	NA	0	Belfry K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$13,191.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,191.00	$13,191.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,191.00

Carter	Subgrant	Finished	NA	0	Ekalaka Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$23,526.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,526.00	$23,526.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,526.00

Cascade	Subgrant	Finished	NA	0	Great Falls H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$2,910,057.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,910,057.00	$2,910,057.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,910,057.00

Cascade	Subgrant	Finished	NA	0	Cascade Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$80,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,690.00	$80,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,690.00

Cascade	Subgrant	Finished	NA	0	Centerville Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$98,822.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,822.00	$98,822.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,822.00

Cascade	Subgrant	Finished	NA	0	Belt Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$50,736.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,736.00	$50,736.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,736.00

Cascade	Subgrant	Finished	NA	0	Simms H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$81,178.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,178.00	$81,178.00	$0.00	$0.00	$0.00	$0.00	$0.00	$81,178.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	Subgrant	Finished	NA	0	Vaughn Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$23,338.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,338.00	$23,338.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,338.00

Chouteau	Subgrant	Finished	NA	0	Fort Benton Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$42,618.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,618.00	$42,618.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,618.00

Chouteau	Subgrant	Finished	NA	0	Big Sandy Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$44,626.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,626.00	$44,626.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,626.00

Chouteau	Subgrant	Finished	NA	0	Highwood Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$18,684.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,684.00	$18,684.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,684.00

Chouteau	Subgrant	Finished	NA	0	Geraldine Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$11,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,162.00	$11,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,162.00

Custer	Subgrant	Finished	NA	0	Miles City Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$299,495.00	$0.00	$0.00	$0.00	$0.00	$0.00	$299,495.00	$295,786.00	$0.00	$0.00	$0.00	$0.00	$0.00	$295,786.00

Daniels	Subgrant	Finished	NA	0	Scobey K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$41,820.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,820.00	$41,820.00	$0.00	$0.00	$0.00	$0.00	$0.00	$41,820.00

Dawson	Subgrant	Finished	NA	0	Glendive Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$129,884.00	$0.00	$0.00	$0.00	$0.00	$0.00	$129,884.00	$129,884.00	$0.00	$0.00	$0.00	$0.00	$0.00	$129,884.00

Dawson	Subgrant	Finished	NA	0	Lindsay Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$13,507.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,507.00	$13,507.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,507.00

Dawson	Subgrant	Finished	NA	0	Richey Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$11,850.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,850.00	$11,850.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,850.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	Subgrant	Finished	NA	0	Anaconda Elem	NA	NA	0	NA	0
Fallon	Subgrant	Finished	NA	0	Baker K-12 Schools	NA	NA	0	NA	0
Fergus	Subgrant	Finished	NA	0	Lewistown Elem	NA	NA	0	NA	0
Fergus	Subgrant	Finished	NA	0	Grass Range Elem	NA	NA	0	NA	0
Fergus	Subgrant	Finished	NA	0	Moore Elem	NA	NA	0	NA	0
Fergus	Subgrant	Finished	NA	0	Roy K-12 Schools	NA	NA	0	NA	0
Fergus	Subgrant	Finished	NA	0	Denton Elem	NA	NA	0	NA	0
Fergus	Subgrant	Finished	NA	0	Winifred K-12 Schools	NA	NA	0	NA	0
Flathead	Subgrant	Finished	NA	0	Deer Park Elem	NA	NA	0	NA	0
Flathead	Subgrant	Finished	NA	0	Fair-Mont-Egan Elem	NA	NA	0	NA	0

Budget Determination	Estimated Start Date	Estimated Completion Date
Actual	Sep_09	Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$334,126.00	$0.00	$0.00	$0.00	$0.00	$0.00	$334,126.00	$334,126.00	$0.00	$0.00	$0.00	$0.00	$0.00	$334,126.00
$34,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,500.00	$34,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,500.00
$285,948.00	$0.00	$0.00	$0.00	$0.00	$0.00	$285,948.00	$285,948.00	$0.00	$0.00	$0.00	$0.00	$0.00	$285,948.00
$16,263.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,263.00	$16,263.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,263.00
$11,553.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,553.00	$11,553.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,553.00
$12,177.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,177.00	$12,177.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,177.00
$13,730.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,730.00	$13,730.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,730.00
$40,247.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,247.00	$40,247.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,247.00
$11,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,162.00	$11,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,162.00
$13,191.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,191.00	$13,191.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,191.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Subgrant	Finished	NA	0	Swan River Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$37,066.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,066.00	$37,066.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,066.00

Flathead	Subgrant	Finished	NA	0	Kalispell Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$801,626.00	$0.00	$0.00	$0.00	$0.00	$0.00	$801,626.00	$801,626.00	$0.00	$0.00	$0.00	$0.00	$0.00	$801,626.00

Flathead	Subgrant	Finished	NA	0	Columbia Falls Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$579,109.00	$0.00	$0.00	$0.00	$0.00	$0.00	$579,109.00	$579,109.00	$0.00	$0.00	$0.00	$0.00	$0.00	$579,109.00

Flathead	Subgrant	Finished	NA	0	Creston Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$14,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,206.00	$14,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,206.00

Flathead	Subgrant	Finished	NA	0	Cayuse Prairie Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$30,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,441.00	$30,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,441.00

Flathead	Subgrant	Finished	NA	0	Helena Flats Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$32,471.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,471.00	$32,471.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,471.00

Flathead	Subgrant	Finished	NA	0	Kila Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$45,914.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,914.00	$45,914.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,914.00

Flathead	Subgrant	Finished	NA	0	Smith Valley Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$45,186.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,186.00	$45,186.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,186.00

Flathead	Subgrant	Finished	NA	0	Somers Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$99,442.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,442.00	$99,442.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,442.00

Flathead	Subgrant	Finished	NA	0	Bigfork Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$153,142.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,142.00	$153,142.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,142.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Subgrant	Finished	NA	0	Whitefish Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$369,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$369,428.00	$369,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$369,428.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Subgrant	Finished	NA	0	Evergreen Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$149,882.00	$0.00	$0.00	$0.00	$0.00	$0.00	$149,882.00	$149,882.00	$0.00	$0.00	$0.00	$0.00	$0.00	$149,882.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Subgrant	Finished	NA	0	Marion Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$20,430.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,430.00	$20,430.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,430.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Subgrant	Finished	NA	0	Olney-Bissell Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$23,797.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,797.00	$23,797.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,797.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Manhattan School	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$91,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,324.00	$91,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,324.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Bozeman Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$717,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$717,404.00	$717,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$717,404.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Willow Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$12,177.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,177.00	$12,176.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,176.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Three Forks Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$40,588.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,588.00	$40,588.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,588.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Monforton Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$27,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,397.00	$27,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,397.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Gallatin Gateway Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$16,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,235.00	$16,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,235.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	Subgrant	Finished	NA	0	Anderson Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$13,191.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,191.00	$13,191.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,191.00

Gallatin	Subgrant	Finished	NA	0	Belgrade Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$291,224.00	$0.00	$0.00	$0.00	$0.00	$0.00	$291,224.00	$291,224.00	$0.00	$0.00	$0.00	$0.00	$0.00	$291,224.00

Gallatin	Subgrant	Finished	NA	0	West Yellowstone K-12	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$32,471.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,471.00	$32,471.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,471.00

Gallatin	Subgrant	Finished	NA	0	Amsterdam Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$45,662.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,662.00	$45,662.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,662.00

Garfield	Subgrant	Finished	NA	0	Jordan Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$27,132.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,132.00	$27,132.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,132.00

Ravalli	Subgrant	Finished	NA	0	Corvallis K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$371,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$371,248.00	$371,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$371,248.00

Ravalli	Subgrant	Finished	NA	0	Stevensville H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$195,377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$195,377.00	$195,377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$195,377.00

Ravalli	Subgrant	Finished	NA	0	Hamilton K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$388,309.00	$0.00	$0.00	$0.00	$0.00	$0.00	$388,309.00	$388,309.00	$0.00	$0.00	$0.00	$0.00	$0.00	$388,309.00

Ravalli	Subgrant	Finished	NA	0	Victor K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$83,207.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,207.00	$83,207.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,207.00

Ravalli	Subgrant	Finished	NA	0	Darby K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$191,153.00	$0.00	$0.00	$0.00	$0.00	$0.00	$191,153.00	$191,153.00	$0.00	$0.00	$0.00	$0.00	$0.00	$191,153.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	Subgrant	Finished	NA	0	Lone Rock Elem	NA	NA	0	NA	0
Ravalli	Subgrant	Finished	NA	0	Florence-Carlton K-12	NA	NA	0	NA	0
Richland	Subgrant	Finished	NA	0	Sidney Elem	NA	NA	0	NA	0
Richland	Subgrant	Finished	NA	0	Savage Elem	NA	NA	0	NA	0
Glacier	Subgrant	Finished	NA	0	Browning Elem	NA	NA	0	NA	0
Glacier	Subgrant	Finished	NA	0	Cut Bank Elem	NA	NA	0	NA	0
Glacier	Subgrant	Finished	NA	0	East Glacier Park Elem	NA	NA	0	NA	0
Golden Valley	Subgrant	Finished	NA	0	Ryegate K-12 Schools	NA	NA	0	NA	0
Golden Valley	Subgrant	Finished	NA	0	Lavina K-12 Schools	NA	NA	0	NA	0
Granite	Subgrant	Finished	NA	0	Philipsburg K-12 Schoo	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$73,771.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,771.00	$73,771.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,771.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$78,133.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,133.00	$78,133.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,133.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$124,810.00	$0.00	$0.00	$0.00	$0.00	$0.00	$124,810.00	$124,810.00	$0.00	$0.00	$0.00	$0.00	$0.00	$124,810.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$10,147.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,147.00	$10,147.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,147.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$1,356,978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,356,978.00	$1,356,978.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,356,978.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$352,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$352,900.00	$352,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$352,900.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$31,887.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,887.00	$31,887.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,887.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$25,184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,184.00	$25,184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,184.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$45,187.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,187.00	$45,187.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,187.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$52,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,741.00	$52,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,741.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	Subgrant	Finished	NA	0	Drummond Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$14,045.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,045.00	$14,045.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,045.00

Hill	Subgrant	Finished	NA	0	Box Elder Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$71,317.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,317.00	$71,317.00	$0.00	$0.00	$0.00	$0.00	$0.00	$71,317.00

Hill	Subgrant	Finished	NA	0	Havre Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$463,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$463,741.00	$463,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$463,741.00

Hill	Subgrant	Finished	NA	0	Cottonwood Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$12,807.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,807.00	$12,807.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,807.00

Jefferson	Subgrant	Finished	NA	0	Whitehall Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$99,871.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,871.00	$99,871.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,871.00

Jefferson	Subgrant	Finished	NA	0	Basin Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$12,523.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,523.00	$12,523.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,523.00

Jefferson	Subgrant	Finished	NA	0	Boulder Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$68,157.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,157.00	$68,157.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,157.00

Jefferson	Subgrant	Finished	NA	0	Montana City Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$24,353.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,353.00	$24,353.00	$0.00	$0.00	$0.00	$0.00	$0.00	$24,353.00

Judith Basin	Subgrant	Finished	NA	0	Stanford K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$17,631.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,631.00	$17,631.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,631.00

Judith Basin	Subgrant	Finished	NA	0	Hobson K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$20,167.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,167.00	$20,167.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,167.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	Subgrant	Finished	NA	0	Geyser Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$21,803.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,803.00	$21,803.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,803.00

Lake	Subgrant	Finished	NA	0	Arlee Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$216,569.00	$0.00	$0.00	$0.00	$0.00	$0.00	$216,569.00	$216,569.00	$0.00	$0.00	$0.00	$0.00	$0.00	$216,569.00

Lake	Subgrant	Finished	NA	0	Polson Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$634,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$634,413.00	$634,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$634,413.00

Lake	Subgrant	Finished	NA	0	St Ignatius K-12 Schoo	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$574,165.00	$0.00	$0.00	$0.00	$0.00	$0.00	$574,165.00	$574,165.00	$0.00	$0.00	$0.00	$0.00	$0.00	$574,165.00

Lake	Subgrant	Finished	NA	0	Valley View Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$38,653.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,653.00	$38,653.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,653.00

Lewis & Clark	Subgrant	Finished	NA	0	Helena Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$1,041,035.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,041,035.00	$1,041,026.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,041,026.00

Lewis & Clark	Subgrant	Finished	NA	0	Trinity Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$16,458.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,458.00	$16,458.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,458.00

Lewis & Clark	Subgrant	Finished	NA	0	East Helena Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$91,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,324.00	$91,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$91,324.00

Lewis & Clark	Subgrant	Finished	NA	0	Augusta Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$13,795.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,795.00	$13,795.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,795.00

Lincoln	Subgrant	Finished	NA	0	Troy Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$237,711.00	$0.00	$0.00	$0.00	$0.00	$0.00	$237,711.00	$237,711.00	$0.00	$0.00	$0.00	$0.00	$0.00	$237,711.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	Subgrant	Finished	NA	0	Libby K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$543,865.00	$0.00	$0.00	$0.00	$0.00	$0.00	$543,865.00	$543,865.00	$0.00	$0.00	$0.00	$0.00	$0.00	$543,865.00

Lincoln	Subgrant	Finished	NA	0	Eureka Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$223,451.00	$0.00	$0.00	$0.00	$0.00	$0.00	$223,451.00	$223,451.00	$0.00	$0.00	$0.00	$0.00	$0.00	$223,451.00

Madison	Subgrant	Finished	NA	0	Sheridan Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$66,301.00	$0.00	$0.00	$0.00	$0.00	$0.00	$66,301.00	$66,301.00	$0.00	$0.00	$0.00	$0.00	$0.00	$66,301.00

Madison	Subgrant	Finished	NA	0	Twin Bridges K-12 Sch	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$34,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,500.00	$34,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,500.00

Madison	Subgrant	Finished	NA	0	Harrison K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$20,294.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,294.00	$20,294.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,294.00

Madison	Subgrant	Finished	NA	0	Ennis K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$33,486.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,486.00	$33,486.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,486.00

Mccone	Subgrant	Finished	NA	0	Circle Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$34,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,800.00	$34,800.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,800.00

Meagher	Subgrant	Finished	NA	0	White Sulphur Spgs El	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$62,679.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,679.00	$62,465.00	$0.00	$0.00	$0.00	$0.00	$0.00	$62,465.00

Mineral	Subgrant	Finished	NA	0	Alberton K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$77,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,980.00	$77,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,980.00

Mineral	Subgrant	Finished	NA	0	Superior K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$80,376.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,376.00	$80,376.00	$0.00	$0.00	$0.00	$0.00	$0.00	$80,376.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	Subgrant	Finished	NA	0	St Regis K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$84,819.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84,819.00	$84,819.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84,819.00

Missoula	Subgrant	Finished	NA	0	Missoula Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$1,504,826.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,504,826.00	$1,504,826.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,504,826.00

Missoula	Subgrant	Finished	NA	0	Missoula H S	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$644,345.00	$0.00	$0.00	$0.00	$0.00	$0.00	$644,345.00	$644,345.00	$0.00	$0.00	$0.00	$0.00	$0.00	$644,345.00

Missoula	Subgrant	Finished	NA	0	Hellgate Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$128,869.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128,869.00	$128,869.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128,869.00

Missoula	Subgrant	Finished	NA	0	Lolo Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$57,839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,839.00	$57,839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,839.00

Missoula	Subgrant	Finished	NA	0	Potomac Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$29,839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,839.00	$29,839.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,839.00

Missoula	Subgrant	Finished	NA	0	Bonner Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$46,677.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,677.00	$46,677.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,677.00

Missoula	Subgrant	Finished	NA	0	DeSmet Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$47,830.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,830.00	$47,830.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,830.00

Missoula	Subgrant	Finished	NA	0	Target Range Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$40,589.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,589.00	$40,589.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,589.00

Missoula	Subgrant	Finished	NA	0	Clinton Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$61,261.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,261.00	$61,261.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,261.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Subgrant	Finished	NA	0	Seeley Lake Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$34,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,500.00	$34,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,500.00

Missoula	Subgrant	Finished	NA	0	Frenchtown K-12 Scho	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$121,766.00	$0.00	$0.00	$0.00	$0.00	$0.00	$121,766.00	$121,766.00	$0.00	$0.00	$0.00	$0.00	$0.00	$121,766.00

Musselshell	Subgrant	Finished	NA	0	Roundup Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$246,247.00	$0.00	$0.00	$0.00	$0.00	$0.00	$246,247.00	$246,247.00	$0.00	$0.00	$0.00	$0.00	$0.00	$246,247.00

Musselshell	Subgrant	Finished	NA	0	Melstone Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$28,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,796.00	$28,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,796.00

Park	Subgrant	Finished	NA	0	Livingston Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$239,473.00	$0.00	$0.00	$0.00	$0.00	$0.00	$239,473.00	$239,473.00	$0.00	$0.00	$0.00	$0.00	$0.00	$239,473.00

Petroleum	Subgrant	Finished	NA	0	Winnett K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$20,432.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,432.00	$20,432.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,432.00

Phillips	Subgrant	Finished	NA	0	Dodson Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$16,644.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,644.00	$16,644.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,644.00

Phillips	Subgrant	Finished	NA	0	Malta K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$93,872.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,872.00	$93,872.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,872.00

Phillips	Subgrant	Finished	NA	0	Whitewater K-12 Scho	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$23,347.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,347.00	$23,347.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,347.00

Pondera	Subgrant	Finished	NA	0	Dupuyer Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$7,596.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,596.00	$7,596.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,596.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	Subgrant	Finished	NA	0	Conrad Elem	NA	NA	0	NA	0
Pondera	Subgrant	Finished	NA	0	Valier Elem	NA	NA	0	NA	0
Powder River	Subgrant	Finished	NA	0	Broadus Elem	NA	NA	0	NA	0
Powell	Subgrant	Finished	NA	0	Deer Lodge Elem	NA	NA	0	NA	0
Powell	Subgrant	Finished	NA	0	Powell County H S	NA	NA	0	NA	0
Powell	Subgrant	Finished	NA	0	Avon Elem	NA	NA	0	NA	0
Prairie	Subgrant	Finished	NA	0	Terry K-12 Schools	NA	NA	0	NA	0
Richland	Subgrant	Finished	NA	0	Fairview Elem	NA	NA	0	NA	0
Richland	Subgrant	Finished	NA	0	Lambert Elem	NA	NA	0	NA	0
Roosevelt	Subgrant	Finished	NA	0	Frontier Elem	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$114,436.00	$0.00	$0.00	$0.00	$0.00	$0.00	$114,436.00	$114,436.00	$0.00	$0.00	$0.00	$0.00	$0.00	$114,436.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$45,028.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,028.00	$45,028.00	$0.00	$0.00	$0.00	$0.00	$0.00	$45,028.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$22,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,324.00	$22,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,324.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$101,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$101,464.00	$101,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$101,464.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$69,725.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,725.00	$68,996.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,996.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$11,215.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,215.00	$11,215.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,215.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$23,533.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,533.00	$23,533.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,533.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$21,267.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,267.00	$21,267.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,267.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$3,506.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,506.00	$3,506.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,506.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$17,298.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,298.00	$17,298.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,298.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	Subgrant	Finished	NA	0	Poplar H S	NA	NA	0	NA	0
Roosevelt	Subgrant	Finished	NA	0	Culbertson Elem	NA	NA	0	NA	0
Roosevelt	Subgrant	Finished	NA	0	Wolf Point Elem	NA	NA	0	NA	0
Roosevelt	Subgrant	Finished	NA	0	Brockton Elem	NA	NA	0	NA	0
Roosevelt	Subgrant	Finished	NA	0	Bainville K-12 Schools	NA	NA	0	NA	0
Roosevelt	Subgrant	Finished	NA	0	Froid Elem	NA	NA	0	NA	0
Rosebud	Subgrant	Finished	NA	0	Forsyth Elem	NA	NA	0	NA	0
Rosebud	Subgrant	Finished	NA	0	Lame Deer Elem	NA	NA	0	NA	0
Rosebud	Subgrant	Finished	NA	0	Rosebud Elem	NA	NA	0	NA	0
Rosebud	Subgrant	Finished	NA	0	Colstrip Elem	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$1,091,643.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,091,643.00	$1,091,643.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,091,643.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$16,963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,963.00	$16,963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,963.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$590,422.00	$0.00	$0.00	$0.00	$0.00	$0.00	$590,422.00	$590,422.00	$0.00	$0.00	$0.00	$0.00	$0.00	$590,422.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$178,231.00	$0.00	$0.00	$0.00	$0.00	$0.00	$178,231.00	$178,231.00	$0.00	$0.00	$0.00	$0.00	$0.00	$178,231.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$26,734.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,734.00	$26,734.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,734.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$22,887.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,887.00	$22,887.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,887.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$93,875.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,875.00	$93,875.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,875.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$562,311.00	$0.00	$0.00	$0.00	$0.00	$0.00	$562,311.00	$562,311.00	$0.00	$0.00	$0.00	$0.00	$0.00	$562,311.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$13,491.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,491.00	$13,491.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,491.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$179,342.00	$0.00	$0.00	$0.00	$0.00	$0.00	$179,342.00	$179,342.00	$0.00	$0.00	$0.00	$0.00	$0.00	$179,342.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	Subgrant	Finished	NA	0	Ashland Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$97,952.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97,952.00	$97,952.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97,952.00

Sanders	Subgrant	Finished	NA	0	Plains H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$143,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,020.00	$143,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,020.00

Sanders	Subgrant	Finished	NA	0	Thompson Falls Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$142,012.00	$0.00	$0.00	$0.00	$0.00	$0.00	$142,012.00	$142,012.00	$0.00	$0.00	$0.00	$0.00	$0.00	$142,012.00

Sanders	Subgrant	Finished	NA	0	Trout Creek Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$38,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,600.00	$38,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,600.00

Sanders	Subgrant	Finished	NA	0	Dixon Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$38,710.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,710.00	$38,710.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,710.00

Sanders	Subgrant	Finished	NA	0	Noxon Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$51,132.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,132.00	$51,132.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,132.00

Sanders	Subgrant	Finished	NA	0	Hot Springs Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$112,643.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112,643.00	$112,643.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112,643.00

Sheridan	Subgrant	Finished	NA	0	Medicine Lake K-12 Sc	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$21,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,790.00	$21,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,790.00

Sheridan	Subgrant	Finished	NA	0	Plentywood K-12 Scho	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$40,589.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,589.00	$40,589.00	$0.00	$0.00	$0.00	$0.00	$0.00	$40,589.00

Butte Silver Bow	Subgrant	Finished	NA	0	Ramsay Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$27,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,397.00	$27,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,397.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	Subgrant	Finished	NA	0	Park City Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$27,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,397.00	$27,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,397.00

Stillwater	Subgrant	Finished	NA	0	Columbus Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$64,942.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,942.00	$64,942.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,942.00

Stillwater	Subgrant	Finished	NA	0	Reed Point Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$11,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,162.00	$11,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,162.00

Stillwater	Subgrant	Finished	NA	0	Absarokee Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$16,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,235.00	$16,235.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,235.00

Sweet Grass	Subgrant	Finished	NA	0	Big Timber Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$35,515.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,515.00	$35,515.00	$0.00	$0.00	$0.00	$0.00	$0.00	$35,515.00

Sweet Grass	Subgrant	Finished	NA	0	Sweet Grass County H	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$15,221.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,221.00	$15,027.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,027.00

Teton	Subgrant	Finished	NA	0	Choteau Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$77,946.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,946.00	$77,946.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,946.00

Teton	Subgrant	Finished	NA	0	Fairfield Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$26,383.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,383.00	$26,383.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,383.00

Teton	Subgrant	Finished	NA	0	Pendroy Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$8,894.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,894.00	$8,894.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,894.00

Toole	Subgrant	Finished	NA	0	Sunburst K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

$43,054.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,054.00	$43,054.00	$0.00	$0.00	$0.00	$0.00	$0.00	$43,054.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	Subgrant	Finished	NA	0	Shelby Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$66,971.00	$0.00	$0.00	$0.00	$0.00	$0.00	$66,971.00	$66,971.00	$0.00	$0.00	$0.00	$0.00	$0.00	$66,971.00

Treasure	Subgrant	Finished	NA	0	Hysham K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$23,106.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,106.00	$23,106.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,106.00

Valley	Subgrant	Finished	NA	0	Glasgow K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$144,175.00	$0.00	$0.00	$0.00	$0.00	$0.00	$144,175.00	$144,175.00	$0.00	$0.00	$0.00	$0.00	$0.00	$144,175.00

Valley	Subgrant	Finished	NA	0	Frazer Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$173,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$173,768.00	$173,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$173,768.00

Valley	Subgrant	Finished	NA	0	Hinsdale Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$59,411.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,411.00	$59,411.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,411.00

Valley	Subgrant	Finished	NA	0	Opheim K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$16,963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,963.00	$16,963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,963.00

Wheatland	Subgrant	Finished	NA	0	Harlowton H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$63,613.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,613.00	$63,613.00	$0.00	$0.00	$0.00	$0.00	$0.00	$63,613.00

Wheatland	Subgrant	Finished	NA	0	Judith Gap Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$50,578.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,578.00	$50,578.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,578.00

Wibaux	Subgrant	Finished	NA	0	Wibaux K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$22,443.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,443.00	$22,443.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,443.00

Yellowstone	Subgrant	Finished	NA	0	Billings Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$2,926,737.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,926,737.00	$2,926,737.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,926,737.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Subgrant	Finished	NA	0	Lockwood Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$135,740.00	$0.00	$0.00	$0.00	$0.00	$0.00	$135,740.00	$135,740.00	$0.00	$0.00	$0.00	$0.00	$0.00	$135,740.00

Yellowstone	Subgrant	Finished	NA	0	Canyon Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$30,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,441.00	$30,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,441.00

Yellowstone	Subgrant	Finished	NA	0	Laurel Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$192,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192,796.00	$192,796.00	$0.00	$0.00	$0.00	$0.00	$0.00	$192,796.00

Yellowstone	Subgrant	Finished	NA	0	Elder Grove Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$16,118.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,118.00	$16,118.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,118.00

Yellowstone	Subgrant	Finished	NA	0	Morin Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$11,321.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,321.00	$11,321.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,321.00

Yellowstone	Subgrant	Finished	NA	0	Broadview Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$10,147.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,147.00	$10,147.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,147.00

Yellowstone	Subgrant	Finished	NA	0	Elysian Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$6,636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,636.00	$6,636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,636.00

Yellowstone	Subgrant	Finished	NA	0	Huntley Project K-12 S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$99,442.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,442.00	$99,442.00	$0.00	$0.00	$0.00	$0.00	$0.00	$99,442.00

Yellowstone	Subgrant	Finished	NA	0	Shepherd Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$111,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$111,279.00	$111,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$111,279.00

Yellowstone	Subgrant	Finished	NA	0	Independent Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Sep_09			Estimated Completion Date: Sep_11		

$22,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,324.00	$22,324.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,324.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	Subgrant	Finished	NA	0	West Valley Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$51,751.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,751.00	$51,751.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,751.00

Park	Subgrant	Finished	NA	0	Gardiner H S	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$10,859.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,859.00	$10,859.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,859.00

Dawson	Subgrant	Finished	NA	0	Deer Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$17,724.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,724.00	$17,724.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,724.00

Yellowstone	Subgrant	Finished	NA	0	Yellowstone Academy	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$311,086.00	$0.00	$0.00	$0.00	$0.00	$0.00	$311,086.00	$311,086.00	$0.00	$0.00	$0.00	$0.00	$0.00	$311,086.00

Lake	Subgrant	Finished	NA	0	Ronan Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$971,041.00	$0.00	$0.00	$0.00	$0.00	$0.00	$971,041.00	$971,041.00	$0.00	$0.00	$0.00	$0.00	$0.00	$971,041.00

Phillips	Subgrant	Finished	NA	0	Saco Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$23,739.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,739.00	$23,739.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,739.00

Lake	Subgrant	Finished	NA	0	Charlo Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$176,742.00	$0.00	$0.00	$0.00	$0.00	$0.00	$176,742.00	$176,742.00	$0.00	$0.00	$0.00	$0.00	$0.00	$176,742.00

Hill	Subgrant	Finished	NA	0	Rocky Boy Elem	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$358,194.00	$0.00	$0.00	$0.00	$0.00	$0.00	$358,194.00	$358,194.00	$0.00	$0.00	$0.00	$0.00	$0.00	$358,194.00

Butte Silver Bow	Subgrant	Finished	NA	0	Butte H S	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$943,551.00	$0.00	$0.00	$0.00	$0.00	$0.00	$943,551.00	$943,551.00	$0.00	$0.00	$0.00	$0.00	$0.00	$943,551.00

Blaine	Subgrant	Finished	NA	0	Hays-Lodge Pole K-12	NA	NA	0	NA	0
Budget Determination: Actual						Estimated Start Date: Sep_09		Estimated Completion Date: Sep_11		

$275,789.00	$0.00	$0.00	$0.00	$0.00	$0.00	$275,789.00	$262,701.00	$0.00	$0.00	$0.00	$0.00	$0.00	$262,701.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	Subgrant	Finished	NA	0	Arrowhead Elem	NA	NA	0	NA	0
Lewis & Clark	Subgrant	Finished	NA	0	Lincoln K-12 Schools	NA	NA	0	NA	0
Pondera	Subgrant	Finished	NA	0	Heart Butte K-12 Scho	NA	NA	0	NA	0
Park	Subgrant	Finished	NA	0	Shields Valley Elem	NA	NA	0	NA	0
Rosebud	Subgrant	Finished	NA	0	Lame Deer H S	NA	NA	0	NA	0
Hill	Subgrant	Finished	NA	0	North Star Elem	NA	NA	0	NA	0
Teton	Subgrant	Finished	NA	0	Dutton/Brady K-12 Sch	NA	NA	0	NA	0
Liberty	Subgrant	Finished	NA	0	Chester-Joplin-Inverne	NA	NA	0	NA	0
Yellowstone	Subgrant	Finished	NA	0	New Day Group Home	NA	NA	0	NA	0
Big Horn	Subgrant	Finished	NA	0	Pryor Elem	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$39,574.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,574.00	$39,574.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,574.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$64,126.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,126.00	$64,126.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,126.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$143,636.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,636.00	$143,635.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,635.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$59,922.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,922.00	$59,922.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,922.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$206,946.00	$0.00	$0.00	$0.00	$0.00	$0.00	$206,946.00	$206,470.00	$0.00	$0.00	$0.00	$0.00	$0.00	$206,470.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$34,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,084.00	$34,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,084.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$60,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,169.00	$60,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$60,169.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$47,529.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,529.00	$47,529.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,529.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$46,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,842.00	$46,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,842.00
Budget Determination: Actual							Estimated Start Date: Sep_09				Estimated Completion Date: Sep_11		
$98,450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,450.00	$98,450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,450.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	Subgrant	Finished	NA	0	Alder Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$14,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,398.00	$14,393.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,393.00
$34,509,969.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,509,969.00**	**$34,471,147.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,471,147.00**

Project ID: 350100000009 **Project Name:** ARRA Title I Schl Improvement **Project Category:** Education **Sub Class:** 155W0

Project Abstract: The American Recovery and Reinvestment Act (ARRA) includes $3 B nationally for Title I School Improvement grants to states beginning in Fall 2009. MT expects to receive $9.8 million of this appropriation and will award sub-grants to school districts, giving priority to districts with the lowest-achieving schools that demonstrate the greatest need for such funds and the strongest commitment to ensuring that such funds are used to enable the lowest-achieving schools to meet the goals under school and district improvement, corrective action and restructuring plans.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Unallocated	OPI grant administration for ARRA Title I School Improvement Grants	Active	NA	0	Statewide Unallocated	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Jun_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$489,422.00	$0.00	$0.00	$0.00	$0.00	$0.00	$489,422.00	$334,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$334,248.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Unallocated	Unallocated - OPI grant administration for ARRA Title I School Improvement Grants	Active	NA	0	Statewide Unallocated	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$3,111,558.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,111,558.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	Subaward	Active	NA	0	Frazer H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,393,923.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,393,923.00	$1,393,923.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,393,923.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	Subaward	Active	NA	0	Lame Deer H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,199,375.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,199,375.00	$2,199,375.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,199,375.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	Subaward	Active	NA	0	Lodge Grass H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$800,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$800,980.00	$800,980.00	$0.00	$0.00	$0.00	$0.00	$0.00	$800,980.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	Subaward	Active	NA	0	Plenty Coups H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_13

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,793,463.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,793,463.00	$1,793,463.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,793,463.00
$9,788,721.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$9,788,721.00**	**$6,521,989.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$6,521,989.00**

Project ID: 35010000014 **Project Name:** ARRA Title IID Ed Technology **Project Category:** All Other Funding **Sub Class:** 155W4

Project Abstract: ARRA provides Montana an allocation of $3.2 M for Education Technology State grants under the federal Title II-D Enhancing Education Through Technology Program. This project is the portion of funds used by the MT Office of Public Instruction to administer the education technology grants, which are awarded competitively to school districts.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Unallocated	OPI grant administration for ARRA Title IID Ed Tech grants to School districts	Finished	NA	0	Statewide Unallocated	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$160,469.00	$0.00	$0.00	$0.00	$0.00	$0.00	$160,469.00	$160,264.00	$0.00	$0.00	$0.00	$0.00	$0.00	$160,264.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	Subgrant	Finished	NA	0	Darby K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$609,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,781.00	$595,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$595,281.00

Roosevelt	Subgrant	Finished	NA	0	Poplar H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_11

$609,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,781.00	$609,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,781.00

Jefferson	Subgrant	Finished	NA	0	Whitehall Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_11

$609,783.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,783.00	$609,783.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,783.00

Cascade	Subgrant	Finished	NA	0	Centerville Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_11

$609,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,781.00	$609,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,781.00

Carbon	Subgrant	Finished	NA	0	Bridger K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Dec_09 | Estimated Completion Date: Sep_11

$609,780.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,780.00	$609,780.00	$0.00	$0.00	$0.00	$0.00	$0.00	$609,780.00

$3,209,375.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,209,375.00**	**$3,194,670.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,194,670.00**

Project ID: 35010000004 **Project Name:** K-12 BASE Aid-FY10 **Project Category:** Education **Sub Class:** 160W8

Project Abstract: The Legislature of the State of Montana appropriated ARRA State Fiscal Stabilization Funds for K-12 BASE Aid to public schools in the amounts of $25.3 M for FY 2009-10 and $36.8 M for FY 2010-11. This funding is general support for education programs at Montana's K-12 public schools.

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pine Grove Elem	NA	NA	0	Students	5

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kester Elem	NA	NA	0	Students	5

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00	$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cohagen Elem	NA	NA	0	Students	6

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$761.00	$0.00	$0.00	$0.00	$0.00	$761.00	$0.00	$761.00	$0.00	$0.00	$0.00	$0.00	$761.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sand Springs Elem	NA	NA	0	Students	2

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$1,380.00	$0.00	$0.00	$0.00	$0.00	$1,380.00	$0.00	$1,380.00	$0.00	$0.00	$0.00	$0.00	$1,380.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ross Elem	NA	NA	0	Students	4
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00	$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Browning Elem	NA	NA	0	Students	1268
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$198,516.00	$0.00	$0.00	$0.00	$0.00	$198,516.00	$0.00	$198,516.00	$0.00	$0.00	$0.00	$0.00	$198,516.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Browning H S	NA	NA	0	Students	577
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$113,870.00	$0.00	$0.00	$0.00	$0.00	$113,870.00	$0.00	$113,870.00	$0.00	$0.00	$0.00	$0.00	$113,870.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cut Bank Elem	NA	NA	0	Students	511
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$85,226.00	$0.00	$0.00	$0.00	$0.00	$85,226.00	$0.00	$85,226.00	$0.00	$0.00	$0.00	$0.00	$85,226.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cut Bank H S	NA	NA	0	Students	215
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$53,048.00	$0.00	$0.00	$0.00	$0.00	$53,048.00	$0.00	$53,048.00	$0.00	$0.00	$0.00	$0.00	$53,048.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wise River Elem	NA	NA	0	Students	17
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$3,523.00	$0.00	$0.00	$0.00	$0.00	$3,523.00	$0.00	$3,523.00	$0.00	$0.00	$0.00	$0.00	$3,523.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lima K-12 Schools	NA	NA	0	Students	73
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$24,284.00	$0.00	$0.00	$0.00	$0.00	$24,284.00	$0.00	$24,284.00	$0.00	$0.00	$0.00	$0.00	$24,284.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wisdom Elem	NA	NA	0	Students	17
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$3,237.00	$0.00	$0.00	$0.00	$0.00	$3,237.00	$0.00	$3,237.00	$0.00	$0.00	$0.00	$0.00	$3,237.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Jackson Elem	NA	NA	0	Students	17
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$3,380.00	$0.00	$0.00	$0.00	$0.00	$3,380.00	$0.00	$3,380.00	$0.00	$0.00	$0.00	$0.00	$3,380.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Reichle Elem	NA	NA	0	Students	11
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$3,094.00	$0.00	$0.00	$0.00	$0.00	$3,094.00	$0.00	$3,094.00	$0.00	$0.00	$0.00	$0.00	$3,094.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Spring Creek Elem	NA	NA	0	Students	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pryor Elem	NA	NA	0	Students	51
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$11,148.00	$0.00	$0.00	$0.00	$0.00	$11,148.00	$0.00	$11,148.00	$0.00	$0.00	$0.00	$0.00	$11,148.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hardin Elem	NA	NA	0	Students	1194
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$184,739.00	$0.00	$0.00	$0.00	$0.00	$184,739.00	$0.00	$184,739.00	$0.00	$0.00	$0.00	$0.00	$184,739.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lodge Grass Elem	NA	NA	0	Students	229
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$38,680.00	$0.00	$0.00	$0.00	$0.00	$38,680.00	$0.00	$38,680.00	$0.00	$0.00	$0.00	$0.00	$38,680.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wyola Elem	NA	NA	0	Students	72
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$13,900.00	$0.00	$0.00	$0.00	$0.00	$13,900.00	$0.00	$13,900.00	$0.00	$0.00	$0.00	$0.00	$13,900.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hardin H S	NA	NA	0	Students	482
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$95,842.00	$0.00	$0.00	$0.00	$0.00	$95,842.00	$0.00	$95,842.00	$0.00	$0.00	$0.00	$0.00	$95,842.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lodge Grass H S	NA	NA	0	Students	121
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$33,594.00	$0.00	$0.00	$0.00	$0.00	$33,594.00	$0.00	$33,594.00	$0.00	$0.00	$0.00	$0.00	$33,594.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plenty Coups H S	NA	NA	0	Students	58
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$20,347.00	$0.00	$0.00	$0.00	$0.00	$20,347.00	$0.00	$20,347.00	$0.00	$0.00	$0.00	$0.00	$20,347.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Chinook Elem	NA	NA	0	Students	213
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$38,348.00	$0.00	$0.00	$0.00	$0.00	$38,348.00	$0.00	$38,348.00	$0.00	$0.00	$0.00	$0.00	$38,348.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Chinook H S	NA	NA	0	Students	120
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$30,154.00	$0.00	$0.00	$0.00	$0.00	$30,154.00	$0.00	$30,154.00	$0.00	$0.00	$0.00	$0.00	$30,154.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harlem Elem	NA	NA	0	Students	346
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$60,380.00	$0.00	$0.00	$0.00	$0.00	$60,380.00	$0.00	$60,380.00	$0.00	$0.00	$0.00	$0.00	$60,380.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harlem H S	NA	NA	0	Students	153
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$38,654.00	$0.00	$0.00	$0.00	$0.00	$38,654.00	$0.00	$38,654.00	$0.00	$0.00	$0.00	$0.00	$38,654.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cleveland Elem	NA	NA	0	Students	7
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00	$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Grant Elem	NA	NA	0	Students	11
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,380.00	$0.00	$0.00	$0.00	$0.00	$2,380.00	$0.00	$2,380.00	$0.00	$0.00	$0.00	$0.00	$2,380.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dillon Elem	NA	NA	0	Students	697
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$109,197.00	$0.00	$0.00	$0.00	$0.00	$109,197.00	$0.00	$109,197.00	$0.00	$0.00	$0.00	$0.00	$109,197.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Beaverhead County H	NA	NA	0	Students	336
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$73,930.00	$0.00	$0.00	$0.00	$0.00	$73,930.00	$0.00	$73,930.00	$0.00	$0.00	$0.00	$0.00	$73,930.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Zurich Elem	NA	NA	0	Students	42
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$6,950.00	$0.00	$0.00	$0.00	$0.00	$6,950.00	$0.00	$6,950.00	$0.00	$0.00	$0.00	$0.00	$6,950.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Turner Elem	NA	NA	0	Students	51
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$10,925.00	$0.00	$0.00	$0.00	$0.00	$10,925.00	$0.00	$10,925.00	$0.00	$0.00	$0.00	$0.00	$10,925.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Turner H S	NA	NA	0	Students	33
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$14,333.00	$0.00	$0.00	$0.00	$0.00	$14,333.00	$0.00	$14,333.00	$0.00	$0.00	$0.00	$0.00	$14,333.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bear Paw Elem	NA	NA	0	Students	7
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00	$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hays-Lodge Pole K-12	NA	NA	0	Students	215
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$49,324.00	$0.00	$0.00	$0.00	$0.00	$49,324.00	$0.00	$49,324.00	$0.00	$0.00	$0.00	$0.00	$49,324.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	North Harlem Colony E	NA	NA	0	Students	7
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Broadwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Townsend K-12 School	NA	NA	0	Students	736
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$131,106.00	$0.00	$0.00	$0.00	$0.00	$131,106.00	$0.00	$131,106.00	$0.00	$0.00	$0.00	$0.00	$131,106.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Red Lodge Elem	NA	NA	0	Students	274
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$47,689.00	$0.00	$0.00	$0.00	$0.00	$47,689.00	$0.00	$47,689.00	$0.00	$0.00	$0.00	$0.00	$47,689.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Red Lodge H S	NA	NA	0	Students	177
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$42,982.00	$0.00	$0.00	$0.00	$0.00	$42,982.00	$0.00	$42,982.00	$0.00	$0.00	$0.00	$0.00	$42,982.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bridger K-12 Schools	NA	NA	0	Students	210
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$45,009.00	$0.00	$0.00	$0.00	$0.00	$45,009.00	$0.00	$45,009.00	$0.00	$0.00	$0.00	$0.00	$45,009.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Joliet Elem	NA	NA	0	Students	228
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$44,257.00	$0.00	$0.00	$0.00	$0.00	$44,257.00	$0.00	$44,257.00	$0.00	$0.00	$0.00	$0.00	$44,257.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Joliet H S	NA	NA	0	Students	128
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$31,965.00	$0.00	$0.00	$0.00	$0.00	$31,965.00	$0.00	$31,965.00	$0.00	$0.00	$0.00	$0.00	$31,965.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Roberts K-12 Schools	NA	NA	0	Students	130
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$32,760.00	$0.00	$0.00	$0.00	$0.00	$32,760.00	$0.00	$32,760.00	$0.00	$0.00	$0.00	$0.00	$32,760.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fromberg K-12	NA	NA	0	Students	137
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$35,879.00	$0.00	$0.00	$0.00	$0.00	$35,879.00	$0.00	$35,879.00	$0.00	$0.00	$0.00	$0.00	$35,879.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Belfry K-12 Schools	NA	NA	0	Students	67
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$22,512.00	$0.00	$0.00	$0.00	$0.00	$22,512.00	$0.00	$22,512.00	$0.00	$0.00	$0.00	$0.00	$22,512.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Luther Elem	NA	NA	0	Students	39
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$6,807.00	$0.00	$0.00	$0.00	$0.00	$6,807.00	$0.00	$6,807.00	$0.00	$0.00	$0.00	$0.00	$6,807.00

Carter	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hawks Home Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$2,902.00	$0.00	$0.00	$0.00	$0.00	$2,902.00	$0.00	$2,902.00	$0.00	$0.00	$0.00	$0.00	$2,902.00

Carter	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ekalaka Elem	NA	NA	0	Students	81
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$15,544.00	$0.00	$0.00	$0.00	$0.00	$15,544.00	$0.00	$15,544.00	$0.00	$0.00	$0.00	$0.00	$15,544.00

Carter	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Alzada Elem	NA	NA	0	Students	2
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,094.00	$0.00	$0.00	$0.00	$0.00	$1,094.00	$0.00	$1,094.00	$0.00	$0.00	$0.00	$0.00	$1,094.00

Carter	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Carter County H S	NA	NA	0	Students	42
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$17,615.00	$0.00	$0.00	$0.00	$0.00	$17,615.00	$0.00	$17,615.00	$0.00	$0.00	$0.00	$0.00	$17,615.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Great Falls Elem	NA	NA	0	Students	7023
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,056,495.00	$0.00	$0.00	$0.00	$0.00	$1,056,495.00	$0.00	$1,056,495.00	$0.00	$0.00	$0.00	$0.00	$1,056,495.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Great Falls H S	NA	NA	0	Students	3387
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$619,967.00	$0.00	$0.00	$0.00	$0.00	$619,967.00	$0.00	$619,967.00	$0.00	$0.00	$0.00	$0.00	$619,967.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cascade Elem	NA	NA	0	Students	199
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$36,039.00	$0.00	$0.00	$0.00	$0.00	$36,039.00	$0.00	$36,039.00	$0.00	$0.00	$0.00	$0.00	$36,039.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cascade H S	NA	NA	0	Students	147
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$35,041.00	$0.00	$0.00	$0.00	$0.00	$35,041.00	$0.00	$35,041.00	$0.00	$0.00	$0.00	$0.00	$35,041.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Centerville Elem	NA	NA	0	Students	146
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$26,848.00	$0.00	$0.00	$0.00	$0.00	$26,848.00	$0.00	$26,848.00	$0.00	$0.00	$0.00	$0.00	$26,848.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Centerville H S	NA	NA	0	Students	84
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$23,621.00	$0.00	$0.00	$0.00	$0.00	$23,621.00	$0.00	$23,621.00	$0.00	$0.00	$0.00	$0.00	$23,621.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Belt Elem	NA	NA	0	Students	196
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$35,091.00	$0.00	$0.00	$0.00	$0.00	$35,091.00	$0.00	$35,091.00	$0.00	$0.00	$0.00	$0.00	$35,091.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Belt H S	NA	NA	0	Students	113
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$28,885.00	$0.00	$0.00	$0.00	$0.00	$28,885.00	$0.00	$28,885.00	$0.00	$0.00	$0.00	$0.00	$28,885.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Simms H S	NA	NA	0	Students	115
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$29,429.00	$0.00	$0.00	$0.00	$0.00	$29,429.00	$0.00	$29,429.00	$0.00	$0.00	$0.00	$0.00	$29,429.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Vaughn Elem	NA	NA	0	Students	83
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$16,075.00	$0.00	$0.00	$0.00	$0.00	$16,075.00	$0.00	$16,075.00	$0.00	$0.00	$0.00	$0.00	$16,075.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ulm Elem	NA	NA	0	Students	89
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$15,954.00	$0.00	$0.00	$0.00	$0.00	$15,954.00	$0.00	$15,954.00	$0.00	$0.00	$0.00	$0.00	$15,954.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deep Creek Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$976.00	$0.00	$0.00	$0.00	$0.00	$976.00	$0.00	$976.00	$0.00	$0.00	$0.00	$0.00	$976.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sun River Valley Elem	NA	NA	0	Students	197
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$35,051.00	$0.00	$0.00	$0.00	$0.00	$35,051.00	$0.00	$35,051.00	$0.00	$0.00	$0.00	$0.00	$35,051.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fort Benton Elem	NA	NA	0	Students	177
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$29,125.00	$0.00	$0.00	$0.00	$0.00	$29,125.00	$0.00	$29,125.00	$0.00	$0.00	$0.00	$0.00	$29,125.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fort Benton H S	NA	NA	0	Students	109
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$29,066.00	$0.00	$0.00	$0.00	$0.00	$29,066.00	$0.00	$29,066.00	$0.00	$0.00	$0.00	$0.00	$29,066.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Big Sandy Elem	NA	NA	0	Students	111
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$20,105.00	$0.00	$0.00	$0.00	$0.00	$20,105.00	$0.00	$20,105.00	$0.00	$0.00	$0.00	$0.00	$20,105.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Big Sandy H S	NA	NA	0	Students	50
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$18,890.00	$0.00	$0.00	$0.00	$0.00	$18,890.00	$0.00	$18,890.00	$0.00	$0.00	$0.00	$0.00	$18,890.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Warrick Elem	NA	NA	0	Students	2
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00	$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Highwood Elem	NA	NA	0	Students	50
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$11,759.00	$0.00	$0.00	$0.00	$0.00	$11,759.00	$0.00	$11,759.00	$0.00	$0.00	$0.00	$0.00	$11,759.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Highwood H S	NA	NA	0	Students	33
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$14,880.00	$0.00	$0.00	$0.00	$0.00	$14,880.00	$0.00	$14,880.00	$0.00	$0.00	$0.00	$0.00	$14,880.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Geraldine Elem	NA	NA	0	Students	67
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$12,816.00	$0.00	$0.00	$0.00	$0.00	$12,816.00	$0.00	$12,816.00	$0.00	$0.00	$0.00	$0.00	$12,816.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Geraldine H S	NA	NA	0	Students	39
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$14,515.00	$0.00	$0.00	$0.00	$0.00	$14,515.00	$0.00	$14,515.00	$0.00	$0.00	$0.00	$0.00	$14,515.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Carter Elem	NA	NA	0	Students	9
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00	$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Knees Elem	NA	NA	0	Students	16
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$3,094.00	$0.00	$0.00	$0.00	$0.00	$3,094.00	$0.00	$3,094.00	$0.00	$0.00	$0.00	$0.00	$3,094.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Benton Lake Elem	NA	NA	0	Students	7
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$904.00	$0.00	$0.00	$0.00	$0.00	$904.00	$0.00	$904.00	$0.00	$0.00	$0.00	$0.00	$904.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Miles City Elem	NA	NA	0	Students	997
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$162,745.00	$0.00	$0.00	$0.00	$0.00	$162,745.00	$0.00	$162,745.00	$0.00	$0.00	$0.00	$0.00	$162,745.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kircher Elem	NA	NA	0	Students	44
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$7,093.00	$0.00	$0.00	$0.00	$0.00	$7,093.00	$0.00	$7,093.00	$0.00	$0.00	$0.00	$0.00	$7,093.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Trail Creek Elem	NA	NA	0	Students	2
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$1,237.00	$0.00	$0.00	$0.00	$0.00	$1,237.00	$0.00	$1,237.00	$0.00	$0.00	$0.00	$0.00	$1,237.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Spring Creek Elem	NA	NA	0	Students	1
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$1,094.00	$0.00	$0.00	$0.00	$0.00	$1,094.00	$0.00	$1,094.00	$0.00	$0.00	$0.00	$0.00	$1,094.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kinsey Elem	NA	NA	0	Students	70
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$11,942.00	$0.00	$0.00	$0.00	$0.00	$11,942.00	$0.00	$11,942.00	$0.00	$0.00	$0.00	$0.00	$11,942.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	S Y Elem	NA	NA	0	Students	4
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$1,237.00	$0.00	$0.00	$0.00	$0.00	$1,237.00	$0.00	$1,237.00	$0.00	$0.00	$0.00	$0.00	$1,237.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Custer County H S	NA	NA	0	Students	611
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$119,266.00	$0.00	$0.00	$0.00	$0.00	$119,266.00	$0.00	$119,266.00	$0.00	$0.00	$0.00	$0.00	$119,266.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	S H Elem	NA	NA	0	Students	4
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00	$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00

Daniels	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Scobey K-12 Schools	NA	NA	0	Students	264
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$73,198.00	$0.00	$0.00	$0.00	$0.00	$73,198.00	$0.00	$73,198.00	$0.00	$0.00	$0.00	$0.00	$73,198.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Glendive Elem	NA	NA	0	Students	811
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$128,156.00	$0.00	$0.00	$0.00	$0.00	$128,156.00	$0.00	$128,156.00	$0.00	$0.00	$0.00	$0.00	$128,156.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dawson H S	NA	NA	0	Students	374
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$80,492.00	$0.00	$0.00	$0.00	$0.00	$80,492.00	$0.00	$80,492.00	$0.00	$0.00	$0.00	$0.00	$80,492.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bloomfield Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,666.00	$0.00	$0.00	$0.00	$0.00	$2,666.00	$0.00	$2,666.00	$0.00	$0.00	$0.00	$0.00	$2,666.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lindsay Elem	NA	NA	0	Students	11
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,380.00	$0.00	$0.00	$0.00	$0.00	$2,380.00	$0.00	$2,380.00	$0.00	$0.00	$0.00	$0.00	$2,380.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Richey Elem	NA	NA	0	Students	49
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$10,497.00	$0.00	$0.00	$0.00	$0.00	$10,497.00	$0.00	$10,497.00	$0.00	$0.00	$0.00	$0.00	$10,497.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Richey H S	NA	NA	0	Students	27
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$12,507.00	$0.00	$0.00	$0.00	$0.00	$12,507.00	$0.00	$12,507.00	$0.00	$0.00	$0.00	$0.00	$12,507.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deer Creek Elem	NA	NA	0	Students	14
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,094.00	$0.00	$0.00	$0.00	$0.00	$3,094.00	$0.00	$3,094.00	$0.00	$0.00	$0.00	$0.00	$3,094.00

Anaconda-Deer Lodge	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Anaconda Elem	NA	NA	0	Students	750
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$125,246.00	$0.00	$0.00	$0.00	$0.00	$125,246.00	$0.00	$125,246.00	$0.00	$0.00	$0.00	$0.00	$125,246.00

Anaconda-Deer Lodge	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Anaconda H S	NA	NA	0	Students	385
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$85,091.00	$0.00	$0.00	$0.00	$0.00	$85,091.00	$0.00	$85,091.00	$0.00	$0.00	$0.00	$0.00	$85,091.00

Fallon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Baker K-12 Schools	NA	NA	0	Students	390
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$75,978.00	$0.00	$0.00	$0.00	$0.00	$75,978.00	$0.00	$75,978.00	$0.00	$0.00	$0.00	$0.00	$75,978.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fallon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plevna K-12 Schools	NA	NA	0	Students	84
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$23,918.00	$0.00	$0.00	$0.00	$0.00	$23,918.00	$0.00	$23,918.00	$0.00	$0.00	$0.00	$0.00	$23,918.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lewistown Elem	NA	NA	0	Students	859
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$140,255.00	$0.00	$0.00	$0.00	$0.00	$140,255.00	$0.00	$140,255.00	$0.00	$0.00	$0.00	$0.00	$140,255.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fergus H S	NA	NA	0	Students	411
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$85,798.00	$0.00	$0.00	$0.00	$0.00	$85,798.00	$0.00	$85,798.00	$0.00	$0.00	$0.00	$0.00	$85,798.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deerfield Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00	$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Grass Range Elem	NA	NA	0	Students	38
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$9,172.00	$0.00	$0.00	$0.00	$0.00	$9,172.00	$0.00	$9,172.00	$0.00	$0.00	$0.00	$0.00	$9,172.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Grass Range H S	NA	NA	0	Students	25
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$12,872.00	$0.00	$0.00	$0.00	$0.00	$12,872.00	$0.00	$12,872.00	$0.00	$0.00	$0.00	$0.00	$12,872.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	King Colony Elem	NA	NA	0	Students	9
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00	$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Moore Elem	NA	NA	0	Students	66
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$11,982.00	$0.00	$0.00	$0.00	$0.00	$11,982.00	$0.00	$11,982.00	$0.00	$0.00	$0.00	$0.00	$11,982.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Moore H S	NA	NA	0	Students	39
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$14,698.00	$0.00	$0.00	$0.00	$0.00	$14,698.00	$0.00	$14,698.00	$0.00	$0.00	$0.00	$0.00	$14,698.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Roy K-12 Schools	NA	NA	0	Students	62
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$21,210.00	$0.00	$0.00	$0.00	$0.00	$21,210.00	$0.00	$21,210.00	$0.00	$0.00	$0.00	$0.00	$21,210.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Denton Elem	NA	NA	0	Students	65
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$13,980.00	$0.00	$0.00	$0.00	$0.00	$13,980.00	$0.00	$13,980.00	$0.00	$0.00	$0.00	$0.00	$13,980.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Denton H S	NA	NA	0	Students	35
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$15,427.00	$0.00	$0.00	$0.00	$0.00	$15,427.00	$0.00	$15,427.00	$0.00	$0.00	$0.00	$0.00	$15,427.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Spring Creek Colony El	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00	$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Winifred K-12 Schools	NA	NA	0	Students	77
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$24,931.00	$0.00	$0.00	$0.00	$0.00	$24,931.00	$0.00	$24,931.00	$0.00	$0.00	$0.00	$0.00	$24,931.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ayers Elem	NA	NA	0	Students	13
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$2,809.00	$0.00	$0.00	$0.00	$0.00	$2,809.00	$0.00	$2,809.00	$0.00	$0.00	$0.00	$0.00	$2,809.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deer Park Elem	NA	NA	0	Students	88
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$17,380.00	$0.00	$0.00	$0.00	$0.00	$17,380.00	$0.00	$17,380.00	$0.00	$0.00	$0.00	$0.00	$17,380.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fair-Mont-Egan Elem	NA	NA	0	Students	176
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$30,406.00	$0.00	$0.00	$0.00	$0.00	$30,406.00	$0.00	$30,406.00	$0.00	$0.00	$0.00	$0.00	$30,406.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Swan River Elem	NA	NA	0	Students	142
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$27,155.00	$0.00	$0.00	$0.00	$0.00	$27,155.00	$0.00	$27,155.00	$0.00	$0.00	$0.00	$0.00	$27,155.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kalispell Elem	NA	NA	0	Students	2817
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$423,665.00	$0.00	$0.00	$0.00	$0.00	$423,665.00	$0.00	$423,665.00	$0.00	$0.00	$0.00	$0.00	$423,665.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Flathead H S	NA	NA	0	Students	2608
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$470,096.00	$0.00	$0.00	$0.00	$0.00	$470,096.00	$0.00	$470,096.00	$0.00	$0.00	$0.00	$0.00	$470,096.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Columbia Falls Elem	NA	NA	0	Students	1573
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$246,989.00	$0.00	$0.00	$0.00	$0.00	$246,989.00	$0.00	$246,989.00	$0.00	$0.00	$0.00	$0.00	$246,989.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Columbia Falls H S	NA	NA	0	Students	830
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$163,332.00	$0.00	$0.00	$0.00	$0.00	$163,332.00	$0.00	$163,332.00	$0.00	$0.00	$0.00	$0.00	$163,332.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Creston Elem	NA	NA	0	Students	86
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$13,794.00	$0.00	$0.00	$0.00	$0.00	$13,794.00	$0.00	$13,794.00	$0.00	$0.00	$0.00	$0.00	$13,794.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cayuse Prairie Elem	NA	NA	0	Students	201
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$33,935.00	$0.00	$0.00	$0.00	$0.00	$33,935.00	$0.00	$33,935.00	$0.00	$0.00	$0.00	$0.00	$33,935.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Helena Flats Elem	NA	NA	0	Students	224
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$39,085.00	$0.00	$0.00	$0.00	$0.00	$39,085.00	$0.00	$39,085.00	$0.00	$0.00	$0.00	$0.00	$39,085.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kila Elem	NA	NA	0	Students	152
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$27,359.00	$0.00	$0.00	$0.00	$0.00	$27,359.00	$0.00	$27,359.00	$0.00	$0.00	$0.00	$0.00	$27,359.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Smith Valley Elem	NA	NA	0	Students	205
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$34,788.00	$0.00	$0.00	$0.00	$0.00	$34,788.00	$0.00	$34,788.00	$0.00	$0.00	$0.00	$0.00	$34,788.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pleasant Valley Elem	NA	NA	0	Students	6
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Somers Elem	NA	NA	0	Students	571
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$91,647.00	$0.00	$0.00	$0.00	$0.00	$91,647.00	$0.00	$91,647.00	$0.00	$0.00	$0.00	$0.00	$91,647.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bigfork Elem	NA	NA	0	Students	474
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$78,114.00	$0.00	$0.00	$0.00	$0.00	$78,114.00	$0.00	$78,114.00	$0.00	$0.00	$0.00	$0.00	$78,114.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bigfork H S	NA	NA	0	Students	312
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$70,197.00	$0.00	$0.00	$0.00	$0.00	$70,197.00	$0.00	$70,197.00	$0.00	$0.00	$0.00	$0.00	$70,197.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitefish Elem	NA	NA	0	Students	1134
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$178,364.00	$0.00	$0.00	$0.00	$0.00	$178,364.00	$0.00	$178,364.00	$0.00	$0.00	$0.00	$0.00	$178,364.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitefish H S	NA	NA	0	Students	551
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$123,260.00	$0.00	$0.00	$0.00	$0.00	$123,260.00	$0.00	$123,260.00	$0.00	$0.00	$0.00	$0.00	$123,260.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Evergreen Elem	NA	NA	0	Students	780
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$123,682.00	$0.00	$0.00	$0.00	$0.00	$123,682.00	$0.00	$123,682.00	$0.00	$0.00	$0.00	$0.00	$123,682.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Marion Elem	NA	NA	0	Students	123
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$21,916.00	$0.00	$0.00	$0.00	$0.00	$21,916.00	$0.00	$21,916.00	$0.00	$0.00	$0.00	$0.00	$21,916.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Olney-Bissell Elem	NA	NA	0	Students	91
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$16,630.00	$0.00	$0.00	$0.00	$0.00	$16,630.00	$0.00	$16,630.00	$0.00	$0.00	$0.00	$0.00	$16,630.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	West Valley Elem	NA	NA	0	Students	403
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$62,821.00	$0.00	$0.00	$0.00	$0.00	$62,821.00	$0.00	$62,821.00	$0.00	$0.00	$0.00	$0.00	$62,821.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	West Glacier Elem	NA	NA	0	Students	22
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$4,809.00	$0.00	$0.00	$0.00	$0.00	$4,809.00	$0.00	$4,809.00	$0.00	$0.00	$0.00	$0.00	$4,809.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Manhattan School	NA	NA	0	Students	323
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$55,044.00	$0.00	$0.00	$0.00	$0.00	$55,044.00	$0.00	$55,044.00	$0.00	$0.00	$0.00	$0.00	$55,044.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Manhattan High School	NA	NA	0	Students	204
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$46,762.00	$0.00	$0.00	$0.00	$0.00	$46,762.00	$0.00	$46,762.00	$0.00	$0.00	$0.00	$0.00	$46,762.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bozeman Elem	NA	NA	0	Students	3610
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$544,757.00	$0.00	$0.00	$0.00	$0.00	$544,757.00	$0.00	$544,757.00	$0.00	$0.00	$0.00	$0.00	$544,757.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bozeman H S	NA	NA	0	Students	1853
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$345,746.00	$0.00	$0.00	$0.00	$0.00	$345,746.00	$0.00	$345,746.00	$0.00	$0.00	$0.00	$0.00	$345,746.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Willow Creek Elem	NA	NA	0	Students	19
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$7,584.00	$0.00	$0.00	$0.00	$0.00	$7,584.00	$0.00	$7,584.00	$0.00	$0.00	$0.00	$0.00	$7,584.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Willow Creek H S	NA	NA	0	Students	16
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$11,046.00	$0.00	$0.00	$0.00	$0.00	$11,046.00	$0.00	$11,046.00	$0.00	$0.00	$0.00	$0.00	$11,046.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Springhill Elem	NA	NA	0	Students	9
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00	$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cottonwood Elem	NA	NA	0	Students	12
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00	$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Three Forks Elem	NA	NA	0	Students	373
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$63,407.00	$0.00	$0.00	$0.00	$0.00	$63,407.00	$0.00	$63,407.00	$0.00	$0.00	$0.00	$0.00	$63,407.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Three Forks H S	NA	NA	0	Students	211
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$46,942.00	$0.00	$0.00	$0.00	$0.00	$46,942.00	$0.00	$46,942.00	$0.00	$0.00	$0.00	$0.00	$46,942.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pass Creek Elem	NA	NA	0	Students	10
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,380.00	$0.00	$0.00	$0.00	$0.00	$2,380.00	$0.00	$2,380.00	$0.00	$0.00	$0.00	$0.00	$2,380.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Monforton Elem	NA	NA	0	Students	174
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$30,487.00	$0.00	$0.00	$0.00	$0.00	$30,487.00	$0.00	$30,487.00	$0.00	$0.00	$0.00	$0.00	$30,487.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gallatin Gateway Elem	NA	NA	0	Students	166
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$29,004.00	$0.00	$0.00	$0.00	$0.00	$29,004.00	$0.00	$29,004.00	$0.00	$0.00	$0.00	$0.00	$29,004.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Anderson Elem	NA	NA	0	Students	188
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$32,718.00	$0.00	$0.00	$0.00	$0.00	$32,718.00	$0.00	$32,718.00	$0.00	$0.00	$0.00	$0.00	$32,718.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	LaMotte Elem	NA	NA	0	Students	68
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$13,208.00	$0.00	$0.00	$0.00	$0.00	$13,208.00	$0.00	$13,208.00	$0.00	$0.00	$0.00	$0.00	$13,208.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Belgrade Elem	NA	NA	0	Students	2167
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$318,138.00	$0.00	$0.00	$0.00	$0.00	$318,138.00	$0.00	$318,138.00	$0.00	$0.00	$0.00	$0.00	$318,138.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Belgrade H S	NA	NA	0	Students	828
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$158,023.00	$0.00	$0.00	$0.00	$0.00	$158,023.00	$0.00	$158,023.00	$0.00	$0.00	$0.00	$0.00	$158,023.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Malmborg Elem	NA	NA	0	Students	15
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$2,952.00	$0.00	$0.00	$0.00	$0.00	$2,952.00	$0.00	$2,952.00	$0.00	$0.00	$0.00	$0.00	$2,952.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	West Yellowstone K-12	NA	NA	0	Students	210
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$45,476.00	$0.00	$0.00	$0.00	$0.00	$45,476.00	$0.00	$45,476.00	$0.00	$0.00	$0.00	$0.00	$45,476.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Amsterdam Elem	NA	NA	0	Students	113
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$17,495.00	$0.00	$0.00	$0.00	$0.00	$17,495.00	$0.00	$17,495.00	$0.00	$0.00	$0.00	$0.00	$17,495.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ophir K-12 Schools	NA	NA	0	Students	173
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$40,966.00	$0.00	$0.00	$0.00	$0.00	$40,966.00	$0.00	$40,966.00	$0.00	$0.00	$0.00	$0.00	$40,966.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Jordan Elem	NA	NA	0	Students	100
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$18,337.00	$0.00	$0.00	$0.00	$0.00	$18,337.00	$0.00	$18,337.00	$0.00	$0.00	$0.00	$0.00	$18,337.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Garfield County H S	NA	NA	0	Students	44
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$17,615.00	$0.00	$0.00	$0.00	$0.00	$17,615.00	$0.00	$17,615.00	$0.00	$0.00	$0.00	$0.00	$17,615.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Big Dry Creek Elem	NA	NA	0	Students	5
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00	$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	East Glacier Park Elem	NA	NA	0	Students	40
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$6,522.00	$0.00	$0.00	$0.00	$0.00	$6,522.00	$0.00	$6,522.00	$0.00	$0.00	$0.00	$0.00	$6,522.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Mountain View Elem	NA	NA	0	Students	23
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$4,809.00	$0.00	$0.00	$0.00	$0.00	$4,809.00	$0.00	$4,809.00	$0.00	$0.00	$0.00	$0.00	$4,809.00

Golden Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ryegate K-12 Schools	NA	NA	0	Students	85
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$25,287.00	$0.00	$0.00	$0.00	$0.00	$25,287.00	$0.00	$25,287.00	$0.00	$0.00	$0.00	$0.00	$25,287.00

Golden Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lavina K-12 Schools	NA	NA	0	Students	84
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$25,425.00	$0.00	$0.00	$0.00	$0.00	$25,425.00	$0.00	$25,425.00	$0.00	$0.00	$0.00	$0.00	$25,425.00

Granite	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Philipsburg K-12 Schoo	NA	NA	0	Students	166
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$39,321.00	$0.00	$0.00	$0.00	$0.00	$39,321.00	$0.00	$39,321.00	$0.00	$0.00	$0.00	$0.00	$39,321.00

Granite	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hall Elem	NA	NA	0	Students	13
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$3,380.00	$0.00	$0.00	$0.00	$0.00	$3,380.00	$0.00	$3,380.00	$0.00	$0.00	$0.00	$0.00	$3,380.00

Granite	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Drummond Elem	NA	NA	0	Students	120
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$21,650.00	$0.00	$0.00	$0.00	$0.00	$21,650.00	$0.00	$21,650.00	$0.00	$0.00	$0.00	$0.00	$21,650.00

Granite	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Drummond H S	NA	NA	0	Students	90
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$24,711.00	$0.00	$0.00	$0.00	$0.00	$24,711.00	$0.00	$24,711.00	$0.00	$0.00	$0.00	$0.00	$24,711.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Davey Elem	NA	NA	0	Students	13

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,809.00	$0.00	$0.00	$0.00	$0.00	$2,809.00	$0.00	$2,809.00	$0.00	$0.00	$0.00	$0.00	$2,809.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Box Elder Elem	NA	NA	0	Students	300

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$48,700.00	$0.00	$0.00	$0.00	$0.00	$48,700.00	$0.00	$48,700.00	$0.00	$0.00	$0.00	$0.00	$48,700.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Box Elder H S	NA	NA	0	Students	88

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$23,802.00	$0.00	$0.00	$0.00	$0.00	$23,802.00	$0.00	$23,802.00	$0.00	$0.00	$0.00	$0.00	$23,802.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Havre Elem	NA	NA	0	Students	1265

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$198,240.00	$0.00	$0.00	$0.00	$0.00	$198,240.00	$0.00	$198,240.00	$0.00	$0.00	$0.00	$0.00	$198,240.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Havre H S	NA	NA	0	Students	605

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$122,913.00	$0.00	$0.00	$0.00	$0.00	$122,913.00	$0.00	$122,913.00	$0.00	$0.00	$0.00	$0.00	$122,913.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cottonwood Elem	NA	NA	0	Students	19

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,523.00	$0.00	$0.00	$0.00	$0.00	$3,523.00	$0.00	$3,523.00	$0.00	$0.00	$0.00	$0.00	$3,523.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rocky Boy Elem	NA	NA	0	Students	385

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$63,710.00	$0.00	$0.00	$0.00	$0.00	$63,710.00	$0.00	$63,710.00	$0.00	$0.00	$0.00	$0.00	$63,710.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gildford Colony Elem	NA	NA	0	Students	9

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,380.00	$0.00	$0.00	$0.00	$0.00	$2,380.00	$0.00	$2,380.00	$0.00	$0.00	$0.00	$0.00	$2,380.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rocky Boy H S	NA	NA	0	Students	156

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$36,487.00	$0.00	$0.00	$0.00	$0.00	$36,487.00	$0.00	$36,487.00	$0.00	$0.00	$0.00	$0.00	$36,487.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	North Star Elem	NA	NA	0	Students	96

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$20,057.00	$0.00	$0.00	$0.00	$0.00	$20,057.00	$0.00	$20,057.00	$0.00	$0.00	$0.00	$0.00	$20,057.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	North Star HS	NA	NA	0	Students	55

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$23,677.00	$0.00	$0.00	$0.00	$0.00	$23,677.00	$0.00	$23,677.00	$0.00	$0.00	$0.00	$0.00	$23,677.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Clancy Elem	NA	NA	0	Students	276

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$47,932.00	$0.00	$0.00	$0.00	$0.00	$47,932.00	$0.00	$47,932.00	$0.00	$0.00	$0.00	$0.00	$47,932.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitehall Elem	NA	NA	0	Students	293

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$49,004.00	$0.00	$0.00	$0.00	$0.00	$49,004.00	$0.00	$49,004.00	$0.00	$0.00	$0.00	$0.00	$49,004.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitehall H S	NA	NA	0	Students	191

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$44,963.00	$0.00	$0.00	$0.00	$0.00	$44,963.00	$0.00	$44,963.00	$0.00	$0.00	$0.00	$0.00	$44,963.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Basin Elem	NA	NA	0	Students	23

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$4,237.00	$0.00	$0.00	$0.00	$0.00	$4,237.00	$0.00	$4,237.00	$0.00	$0.00	$0.00	$0.00	$4,237.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Boulder Elem	NA	NA	0	Students	176

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$32,490.00	$0.00	$0.00	$0.00	$0.00	$32,490.00	$0.00	$32,490.00	$0.00	$0.00	$0.00	$0.00	$32,490.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Jefferson H S	NA	NA	0	Students	229

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$53,048.00	$0.00	$0.00	$0.00	$0.00	$53,048.00	$0.00	$53,048.00	$0.00	$0.00	$0.00	$0.00	$53,048.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cardwell Elem	NA	NA	0	Students	49

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$8,377.00	$0.00	$0.00	$0.00	$0.00	$8,377.00	$0.00	$8,377.00	$0.00	$0.00	$0.00	$0.00	$8,377.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Montana City Elem	NA	NA	0	Students	415

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$68,165.00	$0.00	$0.00	$0.00	$0.00	$68,165.00	$0.00	$68,165.00	$0.00	$0.00	$0.00	$0.00	$68,165.00

Judith Basin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Stanford K-12 Schools	NA	NA	0	Students	123

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$31,557.00	$0.00	$0.00	$0.00	$0.00	$31,557.00	$0.00	$31,557.00	$0.00	$0.00	$0.00	$0.00	$31,557.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hobson K-12 Schools	NA	NA	0	Students	127
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$31,358.00	$0.00	$0.00	$0.00	$0.00	$31,358.00	$0.00	$31,358.00	$0.00	$0.00	$0.00	$0.00	$31,358.00

Judith Basin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Geyser Elem	NA	NA	0	Students	40
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$9,297.00	$0.00	$0.00	$0.00	$0.00	$9,297.00	$0.00	$9,297.00	$0.00	$0.00	$0.00	$0.00	$9,297.00

Judith Basin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Geyser H S	NA	NA	0	Students	22
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$13,603.00	$0.00	$0.00	$0.00	$0.00	$13,603.00	$0.00	$13,603.00	$0.00	$0.00	$0.00	$0.00	$13,603.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Arlee Elem	NA	NA	0	Students	278
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$47,204.00	$0.00	$0.00	$0.00	$0.00	$47,204.00	$0.00	$47,204.00	$0.00	$0.00	$0.00	$0.00	$47,204.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Arlee H S	NA	NA	0	Students	130
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$31,422.00	$0.00	$0.00	$0.00	$0.00	$31,422.00	$0.00	$31,422.00	$0.00	$0.00	$0.00	$0.00	$31,422.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Polson Elem	NA	NA	0	Students	1162
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$182,754.00	$0.00	$0.00	$0.00	$0.00	$182,754.00	$0.00	$182,754.00	$0.00	$0.00	$0.00	$0.00	$182,754.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Polson H S	NA	NA	0	Students	499
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$103,737.00	$0.00	$0.00	$0.00	$0.00	$103,737.00	$0.00	$103,737.00	$0.00	$0.00	$0.00	$0.00	$103,737.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	St Ignatius K-12 Schoo	NA	NA	0	Students	474
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$89,685.00	$0.00	$0.00	$0.00	$0.00	$89,685.00	$0.00	$89,685.00	$0.00	$0.00	$0.00	$0.00	$89,685.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Valley View Elem	NA	NA	0	Students	20
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$3,666.00	$0.00	$0.00	$0.00	$0.00	$3,666.00	$0.00	$3,666.00	$0.00	$0.00	$0.00	$0.00	$3,666.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Swan Lake-Salmon Ele	NA	NA	0	Students	4
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$690.00	$0.00	$0.00	$0.00	$0.00	$690.00	$0.00	$690.00	$0.00	$0.00	$0.00	$0.00	$690.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ronan Elem	NA	NA	0	Students	941
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$145,032.00	$0.00	$0.00	$0.00	$0.00	$145,032.00	$0.00	$145,032.00	$0.00	$0.00	$0.00	$0.00	$145,032.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ronan H S	NA	NA	0	Students	321
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$71,798.00	$0.00	$0.00	$0.00	$0.00	$71,798.00	$0.00	$71,798.00	$0.00	$0.00	$0.00	$0.00	$71,798.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Charlo Elem	NA	NA	0	Students	224
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$38,740.00	$0.00	$0.00	$0.00	$0.00	$38,740.00	$0.00	$38,740.00	$0.00	$0.00	$0.00	$0.00	$38,740.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Charlo H S	NA	NA	0	Students	127
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$31,059.00	$0.00	$0.00	$0.00	$0.00	$31,059.00	$0.00	$31,059.00	$0.00	$0.00	$0.00	$0.00	$31,059.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Upper West Shore Ele	NA	NA	0	Students	43
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$7,093.00	$0.00	$0.00	$0.00	$0.00	$7,093.00	$0.00	$7,093.00	$0.00	$0.00	$0.00	$0.00	$7,093.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Helena Elem	NA	NA	0	Students	5101
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$767,054.00	$0.00	$0.00	$0.00	$0.00	$767,054.00	$0.00	$767,054.00	$0.00	$0.00	$0.00	$0.00	$767,054.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Helena H S	NA	NA	0	Students	2985
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$534,155.00	$0.00	$0.00	$0.00	$0.00	$534,155.00	$0.00	$534,155.00	$0.00	$0.00	$0.00	$0.00	$534,155.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Trinity Elem	NA	NA	0	Students	13
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$2,809.00	$0.00	$0.00	$0.00	$0.00	$2,809.00	$0.00	$2,809.00	$0.00	$0.00	$0.00	$0.00	$2,809.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	East Helena Elem	NA	NA	0	Students	1132
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$177,108.00	$0.00	$0.00	$0.00	$0.00	$177,108.00	$0.00	$177,108.00	$0.00	$0.00	$0.00	$0.00	$177,108.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wolf Creek Elem	NA	NA	0	Students	9
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00	$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Auchard Creek Elem	NA	NA	0	Students	23
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$4,237.00	$0.00	$0.00	$0.00	$0.00	$4,237.00	$0.00	$4,237.00	$0.00	$0.00	$0.00	$0.00	$4,237.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Augusta Elem	NA	NA	0	Students	54
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$11,697.00	$0.00	$0.00	$0.00	$0.00	$11,697.00	$0.00	$11,697.00	$0.00	$0.00	$0.00	$0.00	$11,697.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Augusta H S	NA	NA	0	Students	36
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$14,515.00	$0.00	$0.00	$0.00	$0.00	$14,515.00	$0.00	$14,515.00	$0.00	$0.00	$0.00	$0.00	$14,515.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lincoln K-12 Schools	NA	NA	0	Students	172
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$40,650.00	$0.00	$0.00	$0.00	$0.00	$40,650.00	$0.00	$40,650.00	$0.00	$0.00	$0.00	$0.00	$40,650.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitlash Elem	NA	NA	0	Students	3
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,237.00	$0.00	$0.00	$0.00	$0.00	$1,237.00	$0.00	$1,237.00	$0.00	$0.00	$0.00	$0.00	$1,237.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Liberty Elem	NA	NA	0	Students	18
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,523.00	$0.00	$0.00	$0.00	$0.00	$3,523.00	$0.00	$3,523.00	$0.00	$0.00	$0.00	$0.00	$3,523.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Chester-Joplin-Inverne	NA	NA	0	Students	161
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$31,935.00	$0.00	$0.00	$0.00	$0.00	$31,935.00	$0.00	$31,935.00	$0.00	$0.00	$0.00	$0.00	$31,935.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Chester-Joplin-Inverne	NA	NA	0	Students	81
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$26,587.00	$0.00	$0.00	$0.00	$0.00	$26,587.00	$0.00	$26,587.00	$0.00	$0.00	$0.00	$0.00	$26,587.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Troy Elem	NA	NA	0	Students	294
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$48,984.00	$0.00	$0.00	$0.00	$0.00	$48,984.00	$0.00	$48,984.00	$0.00	$0.00	$0.00	$0.00	$48,984.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Troy H S	NA	NA	0	Students	164
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$39,196.00	$0.00	$0.00	$0.00	$0.00	$39,196.00	$0.00	$39,196.00	$0.00	$0.00	$0.00	$0.00	$39,196.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Libby K-12 Schools	NA	NA	0	Students	1281

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$232,086.00	$0.00	$0.00	$0.00	$0.00	$232,086.00	$0.00	$232,086.00	$0.00	$0.00	$0.00	$0.00	$232,086.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Eureka Elem	NA	NA	0	Students	519

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$84,188.00	$0.00	$0.00	$0.00	$0.00	$84,188.00	$0.00	$84,188.00	$0.00	$0.00	$0.00	$0.00	$84,188.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lincoln County H S	NA	NA	0	Students	352

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$73,220.00	$0.00	$0.00	$0.00	$0.00	$73,220.00	$0.00	$73,220.00	$0.00	$0.00	$0.00	$0.00	$73,220.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fortine Elem	NA	NA	0	Students	57

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$9,233.00	$0.00	$0.00	$0.00	$0.00	$9,233.00	$0.00	$9,233.00	$0.00	$0.00	$0.00	$0.00	$9,233.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	McCormick Elem	NA	NA	0	Students	12

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00	$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Yaak Elem	NA	NA	0	Students	9

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Trego Elem	NA	NA	0	Students	35

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$7,521.00	$0.00	$0.00	$0.00	$0.00	$7,521.00	$0.00	$7,521.00	$0.00	$0.00	$0.00	$0.00	$7,521.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Alder Elem	NA	NA	0	Students	22

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,809.00	$0.00	$0.00	$0.00	$0.00	$3,809.00	$0.00	$3,809.00	$0.00	$0.00	$0.00	$0.00	$3,809.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sheridan Elem	NA	NA	0	Students	139

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$25,144.00	$0.00	$0.00	$0.00	$0.00	$25,144.00	$0.00	$25,144.00	$0.00	$0.00	$0.00	$0.00	$25,144.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sheridan H S	NA	NA	0	Students	79

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$23,257.00	$0.00	$0.00	$0.00	$0.00	$23,257.00	$0.00	$23,257.00	$0.00	$0.00	$0.00	$0.00	$23,257.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Twin Bridges K-12 Sch	NA	NA	0	Students	248
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$55,075.00	$0.00	$0.00	$0.00	$0.00	$55,075.00	$0.00	$55,075.00	$0.00	$0.00	$0.00	$0.00	$55,075.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harrison K-12 Schools	NA	NA	0	Students	99
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$27,512.00	$0.00	$0.00	$0.00	$0.00	$27,512.00	$0.00	$27,512.00	$0.00	$0.00	$0.00	$0.00	$27,512.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ennis K-12 Schools	NA	NA	0	Students	351
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$69,410.00	$0.00	$0.00	$0.00	$0.00	$69,410.00	$0.00	$69,410.00	$0.00	$0.00	$0.00	$0.00	$69,410.00

Mccone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Circle Elem	NA	NA	0	Students	146
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$27,538.00	$0.00	$0.00	$0.00	$0.00	$27,538.00	$0.00	$27,538.00	$0.00	$0.00	$0.00	$0.00	$27,538.00

Mccone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Circle H S	NA	NA	0	Students	96
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$25,982.00	$0.00	$0.00	$0.00	$0.00	$25,982.00	$0.00	$25,982.00	$0.00	$0.00	$0.00	$0.00	$25,982.00

Mccone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Vida Elem	NA	NA	0	Students	18
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$4,331.00	$0.00	$0.00	$0.00	$0.00	$4,331.00	$0.00	$4,331.00	$0.00	$0.00	$0.00	$0.00	$4,331.00

Meagher	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lennep Elem	NA	NA	0	Students	4
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,380.00	$0.00	$0.00	$0.00	$0.00	$1,380.00	$0.00	$1,380.00	$0.00	$0.00	$0.00	$0.00	$1,380.00

Meagher	K-12 BASE Aid to support school district's general fund	Finished	NA	0	White Sulphur Spgs El	NA	NA	0	Students	168
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$29,267.00	$0.00	$0.00	$0.00	$0.00	$29,267.00	$0.00	$29,267.00	$0.00	$0.00	$0.00	$0.00	$29,267.00

Meagher	K-12 BASE Aid to support school district's general fund	Finished	NA	0	White Sulphur Spgs H	NA	NA	0	Students	78
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$22,712.00	$0.00	$0.00	$0.00	$0.00	$22,712.00	$0.00	$22,712.00	$0.00	$0.00	$0.00	$0.00	$22,712.00

Mineral	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Alberton K-12 Schools	NA	NA	0	Students	149
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$39,772.00	$0.00	$0.00	$0.00	$0.00	$39,772.00	$0.00	$39,772.00	$0.00	$0.00	$0.00	$0.00	$39,772.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Superior K-12 Schools	NA	NA	0	Students	346
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$71,498.00	$0.00	$0.00	$0.00	$0.00	$71,498.00	$0.00	$71,498.00	$0.00	$0.00	$0.00	$0.00	$71,498.00

Mineral	K-12 BASE Aid to support school district's general fund	Finished	NA	0	St Regis K-12 Schools	NA	NA	0	Students	158
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$38,084.00	$0.00	$0.00	$0.00	$0.00	$38,084.00	$0.00	$38,084.00	$0.00	$0.00	$0.00	$0.00	$38,084.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Missoula Elem	NA	NA	0	Students	4759
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$726,795.00	$0.00	$0.00	$0.00	$0.00	$726,795.00	$0.00	$726,795.00	$0.00	$0.00	$0.00	$0.00	$726,795.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Missoula H S	NA	NA	0	Students	3659
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$688,899.00	$0.00	$0.00	$0.00	$0.00	$688,899.00	$0.00	$688,899.00	$0.00	$0.00	$0.00	$0.00	$688,899.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hellgate Elem	NA	NA	0	Students	1311
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$201,795.00	$0.00	$0.00	$0.00	$0.00	$201,795.00	$0.00	$201,795.00	$0.00	$0.00	$0.00	$0.00	$201,795.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lolo Elem	NA	NA	0	Students	590
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$93,651.00	$0.00	$0.00	$0.00	$0.00	$93,651.00	$0.00	$93,651.00	$0.00	$0.00	$0.00	$0.00	$93,651.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Potomac Elem	NA	NA	0	Students	112
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$20,288.00	$0.00	$0.00	$0.00	$0.00	$20,288.00	$0.00	$20,288.00	$0.00	$0.00	$0.00	$0.00	$20,288.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bonner Elem	NA	NA	0	Students	364
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$60,522.00	$0.00	$0.00	$0.00	$0.00	$60,522.00	$0.00	$60,522.00	$0.00	$0.00	$0.00	$0.00	$60,522.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Woodman Elem	NA	NA	0	Students	49
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$9,949.00	$0.00	$0.00	$0.00	$0.00	$9,949.00	$0.00	$9,949.00	$0.00	$0.00	$0.00	$0.00	$9,949.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	DeSmet Elem	NA	NA	0	Students	128
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$23,257.00	$0.00	$0.00	$0.00	$0.00	$23,257.00	$0.00	$23,257.00	$0.00	$0.00	$0.00	$0.00	$23,257.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Target Range Elem	NA	NA	0	Students	475
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$78,256.00	$0.00	$0.00	$0.00	$0.00	$78,256.00	$0.00	$78,256.00	$0.00	$0.00	$0.00	$0.00	$78,256.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sunset Elem	NA	NA	0	Students	10
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00	$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Clinton Elem	NA	NA	0	Students	219
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$37,262.00	$0.00	$0.00	$0.00	$0.00	$37,262.00	$0.00	$37,262.00	$0.00	$0.00	$0.00	$0.00	$37,262.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Swan Valley Elem	NA	NA	0	Students	41
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$9,600.00	$0.00	$0.00	$0.00	$0.00	$9,600.00	$0.00	$9,600.00	$0.00	$0.00	$0.00	$0.00	$9,600.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Seeley Lake Elem	NA	NA	0	Students	181
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$31,987.00	$0.00	$0.00	$0.00	$0.00	$31,987.00	$0.00	$31,987.00	$0.00	$0.00	$0.00	$0.00	$31,987.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Frenchtown K-12 Scho	NA	NA	0	Students	1257
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$217,611.00	$0.00	$0.00	$0.00	$0.00	$217,611.00	$0.00	$217,611.00	$0.00	$0.00	$0.00	$0.00	$217,611.00

Musselshell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Roundup Elem	NA	NA	0	Students	387
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$65,257.00	$0.00	$0.00	$0.00	$0.00	$65,257.00	$0.00	$65,257.00	$0.00	$0.00	$0.00	$0.00	$65,257.00

Musselshell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Roundup High School	NA	NA	0	Students	198
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$43,523.00	$0.00	$0.00	$0.00	$0.00	$43,523.00	$0.00	$43,523.00	$0.00	$0.00	$0.00	$0.00	$43,523.00

Musselshell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Melstone Elem	NA	NA	0	Students	47
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$10,720.00	$0.00	$0.00	$0.00	$0.00	$10,720.00	$0.00	$10,720.00	$0.00	$0.00	$0.00	$0.00	$10,720.00

Musselshell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Melstone H S	NA	NA	0	Students	29
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$13,238.00	$0.00	$0.00	$0.00	$0.00	$13,238.00	$0.00	$13,238.00	$0.00	$0.00	$0.00	$0.00	$13,238.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Livingston Elem	NA	NA	0	Students	906
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$147,088.00	$0.00	$0.00	$0.00	$0.00	$147,088.00	$0.00	$147,088.00	$0.00	$0.00	$0.00	$0.00	$147,088.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Park H S	NA	NA	0	Students	530
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$105,663.00	$0.00	$0.00	$0.00	$0.00	$105,663.00	$0.00	$105,663.00	$0.00	$0.00	$0.00	$0.00	$105,663.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gardiner Elem	NA	NA	0	Students	163
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$29,059.00	$0.00	$0.00	$0.00	$0.00	$29,059.00	$0.00	$29,059.00	$0.00	$0.00	$0.00	$0.00	$29,059.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cooke City Elem	NA	NA	0	Students	7
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,237.00	$0.00	$0.00	$0.00	$0.00	$1,237.00	$0.00	$1,237.00	$0.00	$0.00	$0.00	$0.00	$1,237.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pine Creek Elem	NA	NA	0	Students	37
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$8,543.00	$0.00	$0.00	$0.00	$0.00	$8,543.00	$0.00	$8,543.00	$0.00	$0.00	$0.00	$0.00	$8,543.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Springdale Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00	$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gardiner H S	NA	NA	0	Students	92
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$24,892.00	$0.00	$0.00	$0.00	$0.00	$24,892.00	$0.00	$24,892.00	$0.00	$0.00	$0.00	$0.00	$24,892.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Arrowhead Elem	NA	NA	0	Students	121
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$21,978.00	$0.00	$0.00	$0.00	$0.00	$21,978.00	$0.00	$21,978.00	$0.00	$0.00	$0.00	$0.00	$21,978.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shields Valley Elem	NA	NA	0	Students	163
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$27,195.00	$0.00	$0.00	$0.00	$0.00	$27,195.00	$0.00	$27,195.00	$0.00	$0.00	$0.00	$0.00	$27,195.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shields Valley H S	NA	NA	0	Students	77
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$24,166.00	$0.00	$0.00	$0.00	$0.00	$24,166.00	$0.00	$24,166.00	$0.00	$0.00	$0.00	$0.00	$24,166.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Petroleum	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Winnett K-12 Schools	NA	NA	0	Students	99
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$26,988.00	$0.00	$0.00	$0.00	$0.00	$26,988.00	$0.00	$26,988.00	$0.00	$0.00	$0.00	$0.00	$26,988.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dodson Elem	NA	NA	0	Students	37
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$8,887.00	$0.00	$0.00	$0.00	$0.00	$8,887.00	$0.00	$8,887.00	$0.00	$0.00	$0.00	$0.00	$8,887.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dodson H S	NA	NA	0	Students	20
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$11,776.00	$0.00	$0.00	$0.00	$0.00	$11,776.00	$0.00	$11,776.00	$0.00	$0.00	$0.00	$0.00	$11,776.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Saco H S	NA	NA	0	Students	33
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$13,968.00	$0.00	$0.00	$0.00	$0.00	$13,968.00	$0.00	$13,968.00	$0.00	$0.00	$0.00	$0.00	$13,968.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Malta K-12 Schools	NA	NA	0	Students	561
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$109,006.00	$0.00	$0.00	$0.00	$0.00	$109,006.00	$0.00	$109,006.00	$0.00	$0.00	$0.00	$0.00	$109,006.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitewater K-12 Scho	NA	NA	0	Students	50
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$20,520.00	$0.00	$0.00	$0.00	$0.00	$20,520.00	$0.00	$20,520.00	$0.00	$0.00	$0.00	$0.00	$20,520.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Saco Elem	NA	NA	0	Students	36
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$9,943.00	$0.00	$0.00	$0.00	$0.00	$9,943.00	$0.00	$9,943.00	$0.00	$0.00	$0.00	$0.00	$9,943.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dupuyer Elem	NA	NA	0	Students	9
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00	$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Conrad Elem	NA	NA	0	Students	400
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$65,646.00	$0.00	$0.00	$0.00	$0.00	$65,646.00	$0.00	$65,646.00	$0.00	$0.00	$0.00	$0.00	$65,646.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Conrad H S	NA	NA	0	Students	189
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$45,503.00	$0.00	$0.00	$0.00	$0.00	$45,503.00	$0.00	$45,503.00	$0.00	$0.00	$0.00	$0.00	$45,503.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Valier Elem	NA	NA	0	Students	145
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$25,692.00	$0.00	$0.00	$0.00	$0.00	$25,692.00	$0.00	$25,692.00	$0.00	$0.00	$0.00	$0.00	$25,692.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Valier H S	NA	NA	0	Students	58
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$20,347.00	$0.00	$0.00	$0.00	$0.00	$20,347.00	$0.00	$20,347.00	$0.00	$0.00	$0.00	$0.00	$20,347.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Miami Elem	NA	NA	0	Students	9
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00	$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Heart Butte K-12 Scho	NA	NA	0	Students	165
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$38,251.00	$0.00	$0.00	$0.00	$0.00	$38,251.00	$0.00	$38,251.00	$0.00	$0.00	$0.00	$0.00	$38,251.00

Powder River	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Biddle Elem	NA	NA	0	Students	11
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00	$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00

Powder River	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Broadus Elem	NA	NA	0	Students	184
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$33,769.00	$0.00	$0.00	$0.00	$0.00	$33,769.00	$0.00	$33,769.00	$0.00	$0.00	$0.00	$0.00	$33,769.00

Powder River	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Powder River Co Dist	NA	NA	0	Students	120
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$31,784.00	$0.00	$0.00	$0.00	$0.00	$31,784.00	$0.00	$31,784.00	$0.00	$0.00	$0.00	$0.00	$31,784.00

Powder River	K-12 BASE Aid to support school district's general fund	Finished	NA	0	South Stacey Elem	NA	NA	0	Students	2
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$1,380.00	$0.00	$0.00	$0.00	$0.00	$1,380.00	$0.00	$1,380.00	$0.00	$0.00	$0.00	$0.00	$1,380.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deer Lodge Elem	NA	NA	0	Students	459
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$75,519.00	$0.00	$0.00	$0.00	$0.00	$75,519.00	$0.00	$75,519.00	$0.00	$0.00	$0.00	$0.00	$75,519.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Powell County H S	NA	NA	0	Students	284
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$62,533.00	$0.00	$0.00	$0.00	$0.00	$62,533.00	$0.00	$62,533.00	$0.00	$0.00	$0.00	$0.00	$62,533.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ovando Elem	NA	NA	0	Students	15
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,237.00	$0.00	$0.00	$0.00	$0.00	$3,237.00	$0.00	$3,237.00	$0.00	$0.00	$0.00	$0.00	$3,237.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Helmville Elem	NA	NA	0	Students	26
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$4,666.00	$0.00	$0.00	$0.00	$0.00	$4,666.00	$0.00	$4,666.00	$0.00	$0.00	$0.00	$0.00	$4,666.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Garrison Elem	NA	NA	0	Students	17
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$3,523.00	$0.00	$0.00	$0.00	$0.00	$3,523.00	$0.00	$3,523.00	$0.00	$0.00	$0.00	$0.00	$3,523.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Elliston Elem	NA	NA	0	Students	31
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$5,951.00	$0.00	$0.00	$0.00	$0.00	$5,951.00	$0.00	$5,951.00	$0.00	$0.00	$0.00	$0.00	$5,951.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Avon Elem	NA	NA	0	Students	28
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$5,951.00	$0.00	$0.00	$0.00	$0.00	$5,951.00	$0.00	$5,951.00	$0.00	$0.00	$0.00	$0.00	$5,951.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gold Creek Elem	NA	NA	0	Students	4
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$761.00	$0.00	$0.00	$0.00	$0.00	$761.00	$0.00	$761.00	$0.00	$0.00	$0.00	$0.00	$761.00

Prairie	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Terry K-12 Schools	NA	NA	0	Students	127
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$32,096.00	$0.00	$0.00	$0.00	$0.00	$32,096.00	$0.00	$32,096.00	$0.00	$0.00	$0.00	$0.00	$32,096.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Corvallis K-12 Schools	NA	NA	0	Students	1361
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$239,549.00	$0.00	$0.00	$0.00	$0.00	$239,549.00	$0.00	$239,549.00	$0.00	$0.00	$0.00	$0.00	$239,549.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Stevensville Elem	NA	NA	0	Students	606
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$98,030.00	$0.00	$0.00	$0.00	$0.00	$98,030.00	$0.00	$98,030.00	$0.00	$0.00	$0.00	$0.00	$98,030.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Stevensville H S	NA	NA	0	Students	413
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$87,387.00	$0.00	$0.00	$0.00	$0.00	$87,387.00	$0.00	$87,387.00	$0.00	$0.00	$0.00	$0.00	$87,387.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hamilton K-12 Schools	NA	NA	0	Students	1607
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Victor K-12 Schools	NA	NA	0	Students	328
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Darby K-12 Schools	NA	NA	0	Students	385
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lone Rock Elem	NA	NA	0	Students	275
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Florence-Carlton K-12	NA	NA	0	Students	873
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sidney Elem	NA	NA	0	Students	719
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sidney H S	NA	NA	0	Students	407
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Savage Elem	NA	NA	0	Students	66
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Savage H S	NA	NA	0	Students	46
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	
Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Brorson Elem	NA	NA	0	Students	7
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$276,657.00	$0.00	$0.00	$0.00	$0.00	$276,657.00	$0.00	$276,657.00	$0.00	$0.00	$0.00	$0.00	$276,657.00
$0.00	$68,661.00	$0.00	$0.00	$0.00	$0.00	$68,661.00	$0.00	$68,661.00	$0.00	$0.00	$0.00	$0.00	$68,661.00
$0.00	$80,250.00	$0.00	$0.00	$0.00	$0.00	$80,250.00	$0.00	$80,250.00	$0.00	$0.00	$0.00	$0.00	$80,250.00
$0.00	$48,781.00	$0.00	$0.00	$0.00	$0.00	$48,781.00	$0.00	$48,781.00	$0.00	$0.00	$0.00	$0.00	$48,781.00
$0.00	$157,865.00	$0.00	$0.00	$0.00	$0.00	$157,865.00	$0.00	$157,865.00	$0.00	$0.00	$0.00	$0.00	$157,865.00
$0.00	$113,907.00	$0.00	$0.00	$0.00	$0.00	$113,907.00	$0.00	$113,907.00	$0.00	$0.00	$0.00	$0.00	$113,907.00
$0.00	$84,737.00	$0.00	$0.00	$0.00	$0.00	$84,737.00	$0.00	$84,737.00	$0.00	$0.00	$0.00	$0.00	$84,737.00
$0.00	$12,616.00	$0.00	$0.00	$0.00	$0.00	$12,616.00	$0.00	$12,616.00	$0.00	$0.00	$0.00	$0.00	$12,616.00
$0.00	$15,975.00	$0.00	$0.00	$0.00	$0.00	$15,975.00	$0.00	$15,975.00	$0.00	$0.00	$0.00	$0.00	$15,975.00
$0.00	$904.00	$0.00	$0.00	$0.00	$0.00	$904.00	$0.00	$904.00	$0.00	$0.00	$0.00	$0.00	$904.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fairview Elem	NA	NA	0	Students	145
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$26,381.00	$0.00	$0.00	$0.00	$0.00	$26,381.00	$0.00	$26,381.00	$0.00	$0.00	$0.00	$0.00	$26,381.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fairview H S	NA	NA	0	Students	101
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$27,978.00	$0.00	$0.00	$0.00	$0.00	$27,978.00	$0.00	$27,978.00	$0.00	$0.00	$0.00	$0.00	$27,978.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rau Elem	NA	NA	0	Students	68
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$11,514.00	$0.00	$0.00	$0.00	$0.00	$11,514.00	$0.00	$11,514.00	$0.00	$0.00	$0.00	$0.00	$11,514.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lambert Elem	NA	NA	0	Students	49
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$10,577.00	$0.00	$0.00	$0.00	$0.00	$10,577.00	$0.00	$10,577.00	$0.00	$0.00	$0.00	$0.00	$10,577.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lambert H S	NA	NA	0	Students	29
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$13,238.00	$0.00	$0.00	$0.00	$0.00	$13,238.00	$0.00	$13,238.00	$0.00	$0.00	$0.00	$0.00	$13,238.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Frontier Elem	NA	NA	0	Students	112
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$21,263.00	$0.00	$0.00	$0.00	$0.00	$21,263.00	$0.00	$21,263.00	$0.00	$0.00	$0.00	$0.00	$21,263.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Poplar Elem	NA	NA	0	Students	556
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$91,996.00	$0.00	$0.00	$0.00	$0.00	$91,996.00	$0.00	$91,996.00	$0.00	$0.00	$0.00	$0.00	$91,996.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Poplar H S	NA	NA	0	Students	206
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$45,323.00	$0.00	$0.00	$0.00	$0.00	$45,323.00	$0.00	$45,323.00	$0.00	$0.00	$0.00	$0.00	$45,323.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Culbertson Elem	NA	NA	0	Students	166
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$29,712.00	$0.00	$0.00	$0.00	$0.00	$29,712.00	$0.00	$29,712.00	$0.00	$0.00	$0.00	$0.00	$29,712.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Culbertson H S	NA	NA	0	Students	100
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$26,163.00	$0.00	$0.00	$0.00	$0.00	$26,163.00	$0.00	$26,163.00	$0.00	$0.00	$0.00	$0.00	$26,163.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wolf Point Elem	NA	NA	0	Students	576
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$88,508.00	$0.00	$0.00	$0.00	$0.00	$88,508.00	$0.00	$88,508.00	$0.00	$0.00	$0.00	$0.00	$88,508.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wolf Point H S	NA	NA	0	Students	255
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$56,095.00	$0.00	$0.00	$0.00	$0.00	$56,095.00	$0.00	$56,095.00	$0.00	$0.00	$0.00	$0.00	$56,095.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Brockton Elem	NA	NA	0	Students	68
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$14,243.00	$0.00	$0.00	$0.00	$0.00	$14,243.00	$0.00	$14,243.00	$0.00	$0.00	$0.00	$0.00	$14,243.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Brockton H S	NA	NA	0	Students	52
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$17,615.00	$0.00	$0.00	$0.00	$0.00	$17,615.00	$0.00	$17,615.00	$0.00	$0.00	$0.00	$0.00	$17,615.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bainville K-12 Schools	NA	NA	0	Students	105
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$28,336.00	$0.00	$0.00	$0.00	$0.00	$28,336.00	$0.00	$28,336.00	$0.00	$0.00	$0.00	$0.00	$28,336.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Froid Elem	NA	NA	0	Students	54
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$11,251.00	$0.00	$0.00	$0.00	$0.00	$11,251.00	$0.00	$11,251.00	$0.00	$0.00	$0.00	$0.00	$11,251.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Froid H S	NA	NA	0	Students	27
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$12,690.00	$0.00	$0.00	$0.00	$0.00	$12,690.00	$0.00	$12,690.00	$0.00	$0.00	$0.00	$0.00	$12,690.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Birney Elem	NA	NA	0	Students	11
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00	$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Forsyth Elem	NA	NA	0	Students	269
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$44,734.00	$0.00	$0.00	$0.00	$0.00	$44,734.00	$0.00	$44,734.00	$0.00	$0.00	$0.00	$0.00	$44,734.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Forsyth H S	NA	NA	0	Students	141
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$34,498.00	$0.00	$0.00	$0.00	$0.00	$34,498.00	$0.00	$34,498.00	$0.00	$0.00	$0.00	$0.00	$34,498.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lame Deer Elem	NA	NA	0	Students	389
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$62,332.00	$0.00	$0.00	$0.00	$0.00	$62,332.00	$0.00	$62,332.00	$0.00	$0.00	$0.00	$0.00	$62,332.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rosebud Elem	NA	NA	0	Students	50
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$11,799.00	$0.00	$0.00	$0.00	$0.00	$11,799.00	$0.00	$11,799.00	$0.00	$0.00	$0.00	$0.00	$11,799.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rosebud H S	NA	NA	0	Students	40
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$15,427.00	$0.00	$0.00	$0.00	$0.00	$15,427.00	$0.00	$15,427.00	$0.00	$0.00	$0.00	$0.00	$15,427.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Colstrip Elem	NA	NA	0	Students	435
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$70,242.00	$0.00	$0.00	$0.00	$0.00	$70,242.00	$0.00	$70,242.00	$0.00	$0.00	$0.00	$0.00	$70,242.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Colstrip H S	NA	NA	0	Students	241
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$52,151.00	$0.00	$0.00	$0.00	$0.00	$52,151.00	$0.00	$52,151.00	$0.00	$0.00	$0.00	$0.00	$52,151.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ashland Elem	NA	NA	0	Students	55
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$12,272.00	$0.00	$0.00	$0.00	$0.00	$12,272.00	$0.00	$12,272.00	$0.00	$0.00	$0.00	$0.00	$12,272.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lame Deer H S	NA	NA	0	Students	154
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$39,196.00	$0.00	$0.00	$0.00	$0.00	$39,196.00	$0.00	$39,196.00	$0.00	$0.00	$0.00	$0.00	$39,196.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plains Elem	NA	NA	0	Students	267
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$48,053.00	$0.00	$0.00	$0.00	$0.00	$48,053.00	$0.00	$48,053.00	$0.00	$0.00	$0.00	$0.00	$48,053.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plains H S	NA	NA	0	Students	153
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$38,293.00	$0.00	$0.00	$0.00	$0.00	$38,293.00	$0.00	$38,293.00	$0.00	$0.00	$0.00	$0.00	$38,293.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Thompson Falls Elem	NA	NA	0	Students	296
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$51,593.00	$0.00	$0.00	$0.00	$0.00	$51,593.00	$0.00	$51,593.00	$0.00	$0.00	$0.00	$0.00	$51,593.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Thompson Falls H S	NA	NA	0	Students	213
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$49,638.00	$0.00	$0.00	$0.00	$0.00	$49,638.00	$0.00	$49,638.00	$0.00	$0.00	$0.00	$0.00	$49,638.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Trout Creek Elem	NA	NA	0	Students	51
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$11,514.00	$0.00	$0.00	$0.00	$0.00	$11,514.00	$0.00	$11,514.00	$0.00	$0.00	$0.00	$0.00	$11,514.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Paradise Elem	NA	NA	0	Students	26
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$4,951.00	$0.00	$0.00	$0.00	$0.00	$4,951.00	$0.00	$4,951.00	$0.00	$0.00	$0.00	$0.00	$4,951.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dixon Elem	NA	NA	0	Students	83
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$13,128.00	$0.00	$0.00	$0.00	$0.00	$13,128.00	$0.00	$13,128.00	$0.00	$0.00	$0.00	$0.00	$13,128.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Noxon Elem	NA	NA	0	Students	112
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$21,650.00	$0.00	$0.00	$0.00	$0.00	$21,650.00	$0.00	$21,650.00	$0.00	$0.00	$0.00	$0.00	$21,650.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Noxon H S	NA	NA	0	Students	83
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$22,893.00	$0.00	$0.00	$0.00	$0.00	$22,893.00	$0.00	$22,893.00	$0.00	$0.00	$0.00	$0.00	$22,893.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hot Springs Elem	NA	NA	0	Students	147
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$26,001.00	$0.00	$0.00	$0.00	$0.00	$26,001.00	$0.00	$26,001.00	$0.00	$0.00	$0.00	$0.00	$26,001.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hot Springs H S	NA	NA	0	Students	62
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$19,619.00	$0.00	$0.00	$0.00	$0.00	$19,619.00	$0.00	$19,619.00	$0.00	$0.00	$0.00	$0.00	$19,619.00

Sheridan	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Westby K-12 Schools	NA	NA	0	Students	53
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$19,321.00	$0.00	$0.00	$0.00	$0.00	$19,321.00	$0.00	$19,321.00	$0.00	$0.00	$0.00	$0.00	$19,321.00

Sheridan	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Medicine Lake K-12 Sc	NA	NA	0	Students	92
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$26,607.00	$0.00	$0.00	$0.00	$0.00	$26,607.00	$0.00	$26,607.00	$0.00	$0.00	$0.00	$0.00	$26,607.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sheridan	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plentywood K-12 Scho	NA	NA	0	Students	335

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$75,931.00	$0.00	$0.00	$0.00	$0.00	$75,931.00	$0.00	$75,931.00	$0.00	$0.00	$0.00	$0.00	$75,931.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Butte Elem	NA	NA	0	Students	2895

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$448,970.00	$0.00	$0.00	$0.00	$0.00	$448,970.00	$0.00	$448,970.00	$0.00	$0.00	$0.00	$0.00	$448,970.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ramsay Elem	NA	NA	0	Students	126

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$24,111.00	$0.00	$0.00	$0.00	$0.00	$24,111.00	$0.00	$24,111.00	$0.00	$0.00	$0.00	$0.00	$24,111.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Divide Elem	NA	NA	0	Students	12

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00	$0.00	$2,523.00	$0.00	$0.00	$0.00	$0.00	$2,523.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Melrose Elem	NA	NA	0	Students	16

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,094.00	$0.00	$0.00	$0.00	$0.00	$3,094.00	$0.00	$3,094.00	$0.00	$0.00	$0.00	$0.00	$3,094.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Butte H S	NA	NA	0	Students	1482

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$278,090.00	$0.00	$0.00	$0.00	$0.00	$278,090.00	$0.00	$278,090.00	$0.00	$0.00	$0.00	$0.00	$278,090.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Park City Elem	NA	NA	0	Students	225

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$38,619.00	$0.00	$0.00	$0.00	$0.00	$38,619.00	$0.00	$38,619.00	$0.00	$0.00	$0.00	$0.00	$38,619.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Park City H S	NA	NA	0	Students	92

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$25,074.00	$0.00	$0.00	$0.00	$0.00	$25,074.00	$0.00	$25,074.00	$0.00	$0.00	$0.00	$0.00	$25,074.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Columbus Elem	NA	NA	0	Students	418

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$69,294.00	$0.00	$0.00	$0.00	$0.00	$69,294.00	$0.00	$69,294.00	$0.00	$0.00	$0.00	$0.00	$69,294.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Columbus H S	NA	NA	0	Students	219

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$50,177.00	$0.00	$0.00	$0.00	$0.00	$50,177.00	$0.00	$50,177.00	$0.00	$0.00	$0.00	$0.00	$50,177.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Reed Point Elem	NA	NA	0	Students	61
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$12,553.00	$0.00	$0.00	$0.00	$0.00	$12,553.00	$0.00	$12,553.00	$0.00	$0.00	$0.00	$0.00	$12,553.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Reed Point H S	NA	NA	0	Students	27
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$12,690.00	$0.00	$0.00	$0.00	$0.00	$12,690.00	$0.00	$12,690.00	$0.00	$0.00	$0.00	$0.00	$12,690.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Molt Elem	NA	NA	0	Students	3
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$690.00	$0.00	$0.00	$0.00	$0.00	$690.00	$0.00	$690.00	$0.00	$0.00	$0.00	$0.00	$690.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fishtail Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00	$0.00	$2,094.00	$0.00	$0.00	$0.00	$0.00	$2,094.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Nye Elem	NA	NA	0	Students	6
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,665.00	$0.00	$0.00	$0.00	$0.00	$1,665.00	$0.00	$1,665.00	$0.00	$0.00	$0.00	$0.00	$1,665.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rapelje Elem	NA	NA	0	Students	44
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$9,600.00	$0.00	$0.00	$0.00	$0.00	$9,600.00	$0.00	$9,600.00	$0.00	$0.00	$0.00	$0.00	$9,600.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rapelje H S	NA	NA	0	Students	18
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$11,594.00	$0.00	$0.00	$0.00	$0.00	$11,594.00	$0.00	$11,594.00	$0.00	$0.00	$0.00	$0.00	$11,594.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Absarokee Elem	NA	NA	0	Students	187
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$33,018.00	$0.00	$0.00	$0.00	$0.00	$33,018.00	$0.00	$33,018.00	$0.00	$0.00	$0.00	$0.00	$33,018.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Absarokee H S	NA	NA	0	Students	107
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$27,978.00	$0.00	$0.00	$0.00	$0.00	$27,978.00	$0.00	$27,978.00	$0.00	$0.00	$0.00	$0.00	$27,978.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Big Timber Elem	NA	NA	0	Students	353
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$61,046.00	$0.00	$0.00	$0.00	$0.00	$61,046.00	$0.00	$61,046.00	$0.00	$0.00	$0.00	$0.00	$61,046.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Melville Elem	NA	NA	0	Students	14
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,952.00	$0.00	$0.00	$0.00	$0.00	$2,952.00	$0.00	$2,952.00	$0.00	$0.00	$0.00	$0.00	$2,952.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Greycliff Elem	NA	NA	0	Students	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00	$0.00	$2,237.00	$0.00	$0.00	$0.00	$0.00	$2,237.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	McLeod Elem	NA	NA	0	Students	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00	$0.00	$1,951.00	$0.00	$0.00	$0.00	$0.00	$1,951.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sweet Grass County H	NA	NA	0	Students	207
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$46,583.00	$0.00	$0.00	$0.00	$0.00	$46,583.00	$0.00	$46,583.00	$0.00	$0.00	$0.00	$0.00	$46,583.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Choteau Elem	NA	NA	0	Students	270
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$47,080.00	$0.00	$0.00	$0.00	$0.00	$47,080.00	$0.00	$47,080.00	$0.00	$0.00	$0.00	$0.00	$47,080.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Choteau H S	NA	NA	0	Students	129
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$32,146.00	$0.00	$0.00	$0.00	$0.00	$32,146.00	$0.00	$32,146.00	$0.00	$0.00	$0.00	$0.00	$32,146.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bynum Elem	NA	NA	0	Students	33
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$5,951.00	$0.00	$0.00	$0.00	$0.00	$5,951.00	$0.00	$5,951.00	$0.00	$0.00	$0.00	$0.00	$5,951.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fairfield Elem	NA	NA	0	Students	172
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$30,992.00	$0.00	$0.00	$0.00	$0.00	$30,992.00	$0.00	$30,992.00	$0.00	$0.00	$0.00	$0.00	$30,992.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fairfield H S	NA	NA	0	Students	128
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$34,679.00	$0.00	$0.00	$0.00	$0.00	$34,679.00	$0.00	$34,679.00	$0.00	$0.00	$0.00	$0.00	$34,679.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Power Elem	NA	NA	0	Students	77
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$15,526.00	$0.00	$0.00	$0.00	$0.00	$15,526.00	$0.00	$15,526.00	$0.00	$0.00	$0.00	$0.00	$15,526.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Power H S	NA	NA	0	Students	47

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$17,980.00	$0.00	$0.00	$0.00	$0.00	$17,980.00	$0.00	$17,980.00	$0.00	$0.00	$0.00	$0.00	$17,980.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Golden Ridge Elem	NA	NA	0	Students	47

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$7,664.00	$0.00	$0.00	$0.00	$0.00	$7,664.00	$0.00	$7,664.00	$0.00	$0.00	$0.00	$0.00	$7,664.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pendroy Elem	NA	NA	0	Students	34

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$5,808.00	$0.00	$0.00	$0.00	$0.00	$5,808.00	$0.00	$5,808.00	$0.00	$0.00	$0.00	$0.00	$5,808.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Greenfield Elem	NA	NA	0	Students	60

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$12,330.00	$0.00	$0.00	$0.00	$0.00	$12,330.00	$0.00	$12,330.00	$0.00	$0.00	$0.00	$0.00	$12,330.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dutton/Brady K-12 Sch	NA	NA	0	Students	168

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$43,797.00	$0.00	$0.00	$0.00	$0.00	$43,797.00	$0.00	$43,797.00	$0.00	$0.00	$0.00	$0.00	$43,797.00

Toole	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sunburst K-12 Schools	NA	NA	0	Students	223

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$47,344.00	$0.00	$0.00	$0.00	$0.00	$47,344.00	$0.00	$47,344.00	$0.00	$0.00	$0.00	$0.00	$47,344.00

Toole	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shelby Elem	NA	NA	0	Students	389

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$63,340.00	$0.00	$0.00	$0.00	$0.00	$63,340.00	$0.00	$63,340.00	$0.00	$0.00	$0.00	$0.00	$63,340.00

Toole	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shelby H S	NA	NA	0	Students	189

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$42,442.00	$0.00	$0.00	$0.00	$0.00	$42,442.00	$0.00	$42,442.00	$0.00	$0.00	$0.00	$0.00	$42,442.00

Toole	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Galata Elem	NA	NA	0	Students	12

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$2,809.00	$0.00	$0.00	$0.00	$0.00	$2,809.00	$0.00	$2,809.00	$0.00	$0.00	$0.00	$0.00	$2,809.00

Treasure	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hysham K-12 Schools	NA	NA	0	Students	112

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$31,177.00	$0.00	$0.00	$0.00	$0.00	$31,177.00	$0.00	$31,177.00	$0.00	$0.00	$0.00	$0.00	$31,177.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Glasgow K-12 Schools	NA	NA	0	Students	807
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$145,752.00	$0.00	$0.00	$0.00	$0.00	$145,752.00	$0.00	$145,752.00	$0.00	$0.00	$0.00	$0.00	$145,752.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Frazer Elem	NA	NA	0	Students	70
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$13,494.00	$0.00	$0.00	$0.00	$0.00	$13,494.00	$0.00	$13,494.00	$0.00	$0.00	$0.00	$0.00	$13,494.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Frazer H S	NA	NA	0	Students	42
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$15,792.00	$0.00	$0.00	$0.00	$0.00	$15,792.00	$0.00	$15,792.00	$0.00	$0.00	$0.00	$0.00	$15,792.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hinsdale Elem	NA	NA	0	Students	55
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$11,514.00	$0.00	$0.00	$0.00	$0.00	$11,514.00	$0.00	$11,514.00	$0.00	$0.00	$0.00	$0.00	$11,514.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hinsdale H S	NA	NA	0	Students	32
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$13,603.00	$0.00	$0.00	$0.00	$0.00	$13,603.00	$0.00	$13,603.00	$0.00	$0.00	$0.00	$0.00	$13,603.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Opheim K-12 Schools	NA	NA	0	Students	57
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$20,480.00	$0.00	$0.00	$0.00	$0.00	$20,480.00	$0.00	$20,480.00	$0.00	$0.00	$0.00	$0.00	$20,480.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Nashua K-12 Schools	NA	NA	0	Students	126
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$31,992.00	$0.00	$0.00	$0.00	$0.00	$31,992.00	$0.00	$31,992.00	$0.00	$0.00	$0.00	$0.00	$31,992.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lustre Elem	NA	NA	0	Students	49
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$7,949.00	$0.00	$0.00	$0.00	$0.00	$7,949.00	$0.00	$7,949.00	$0.00	$0.00	$0.00	$0.00	$7,949.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harlowton Elem	NA	NA	0	Students	234
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$38,153.00	$0.00	$0.00	$0.00	$0.00	$38,153.00	$0.00	$38,153.00	$0.00	$0.00	$0.00	$0.00	$38,153.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harlowton H S	NA	NA	0	Students	84
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$24,892.00	$0.00	$0.00	$0.00	$0.00	$24,892.00	$0.00	$24,892.00	$0.00	$0.00	$0.00	$0.00	$24,892.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shawmut Elem	NA	NA	0	Students	5
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$833.00	$0.00	$0.00	$0.00	$0.00	$833.00	$0.00	$833.00	$0.00	$0.00	$0.00	$0.00	$833.00

Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Judith Gap Elem	NA	NA	0	Students	29
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$8,458.00	$0.00	$0.00	$0.00	$0.00	$8,458.00	$0.00	$8,458.00	$0.00	$0.00	$0.00	$0.00	$8,458.00

Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Judith Gap H S	NA	NA	0	Students	13
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$11,046.00	$0.00	$0.00	$0.00	$0.00	$11,046.00	$0.00	$11,046.00	$0.00	$0.00	$0.00	$0.00	$11,046.00

Wibaux	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wibaux K-12 Schools	NA	NA	0	Students	148
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$35,646.00	$0.00	$0.00	$0.00	$0.00	$35,646.00	$0.00	$35,646.00	$0.00	$0.00	$0.00	$0.00	$35,646.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Billings Elem	NA	NA	0	Students	10201
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$1,530,052.00	$0.00	$0.00	$0.00	$0.00	$1,530,052.00	$0.00	$1,530,052.00	$0.00	$0.00	$0.00	$0.00	$1,530,052.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Billings H S	NA	NA	0	Students	5280
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$963,042.00	$0.00	$0.00	$0.00	$0.00	$963,042.00	$0.00	$963,042.00	$0.00	$0.00	$0.00	$0.00	$963,042.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lockwood Elem	NA	NA	0	Students	1175
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$183,640.00	$0.00	$0.00	$0.00	$0.00	$183,640.00	$0.00	$183,640.00	$0.00	$0.00	$0.00	$0.00	$183,640.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Blue Creek Elem	NA	NA	0	Students	203
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$32,544.00	$0.00	$0.00	$0.00	$0.00	$32,544.00	$0.00	$32,544.00	$0.00	$0.00	$0.00	$0.00	$32,544.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Canyon Creek Elem	NA	NA	0	Students	192
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$32,922.00	$0.00	$0.00	$0.00	$0.00	$32,922.00	$0.00	$32,922.00	$0.00	$0.00	$0.00	$0.00	$32,922.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Laurel Elem	NA	NA	0	Students	1312
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$200,848.00	$0.00	$0.00	$0.00	$0.00	$200,848.00	$0.00	$200,848.00	$0.00	$0.00	$0.00	$0.00	$200,848.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Laurel H S	NA	NA	0	Students	632
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$123,780.00	$0.00	$0.00	$0.00	$0.00	$123,780.00	$0.00	$123,780.00	$0.00	$0.00	$0.00	$0.00	$123,780.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Elder Grove Elem	NA	NA	0	Students	329
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$57,796.00	$0.00	$0.00	$0.00	$0.00	$57,796.00	$0.00	$57,796.00	$0.00	$0.00	$0.00	$0.00	$57,796.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Custer K-12 Schools	NA	NA	0	Students	84
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$24,887.00	$0.00	$0.00	$0.00	$0.00	$24,887.00	$0.00	$24,887.00	$0.00	$0.00	$0.00	$0.00	$24,887.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Morin Elem	NA	NA	0	Students	19
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$4,380.00	$0.00	$0.00	$0.00	$0.00	$4,380.00	$0.00	$4,380.00	$0.00	$0.00	$0.00	$0.00	$4,380.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Broadview Elem	NA	NA	0	Students	106
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$20,573.00	$0.00	$0.00	$0.00	$0.00	$20,573.00	$0.00	$20,573.00	$0.00	$0.00	$0.00	$0.00	$20,573.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Broadview H S	NA	NA	0	Students	59
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$18,344.00	$0.00	$0.00	$0.00	$0.00	$18,344.00	$0.00	$18,344.00	$0.00	$0.00	$0.00	$0.00	$18,344.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Elysian Elem	NA	NA	0	Students	129
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$22,120.00	$0.00	$0.00	$0.00	$0.00	$22,120.00	$0.00	$22,120.00	$0.00	$0.00	$0.00	$0.00	$22,120.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Huntley Project K-12 S	NA	NA	0	Students	706
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$131,189.00	$0.00	$0.00	$0.00	$0.00	$131,189.00	$0.00	$131,189.00	$0.00	$0.00	$0.00	$0.00	$131,189.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shepherd Elem	NA	NA	0	Students	543
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$91,138.00	$0.00	$0.00	$0.00	$0.00	$91,138.00	$0.00	$91,138.00	$0.00	$0.00	$0.00	$0.00	$91,138.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shepherd H S	NA	NA	0	Students	280
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$59,137.00	$0.00	$0.00	$0.00	$0.00	$59,137.00	$0.00	$59,137.00	$0.00	$0.00	$0.00	$0.00	$59,137.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Yellowstone | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Pioneer Elem* | *NA* | *NA* | *0* | *Students* | *60*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Jun_10*

$0.00	$9,661.00	$0.00	$0.00	$0.00	$0.00	$9,661.00	$0.00	$9,661.00	$0.00	$0.00	$0.00	$0.00	$9,661.00

Yellowstone | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Independent Elem* | *NA* | *NA* | *0* | *Students* | *266*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Jun_10*

$0.00	$40,468.00	$0.00	$0.00	$0.00	$0.00	$40,468.00	$0.00	$40,468.00	$0.00	$0.00	$0.00	$0.00	$40,468.00

Yellowstone | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Yellowstone Academy* | *NA* | *NA* | *0* | *Students* | *65*

Budget Determination: Actual | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Jun_10*

$0.00	$11,799.00	$0.00	$0.00	$0.00	$0.00	$11,799.00	$0.00	$11,799.00	$0.00	$0.00	$0.00	$0.00	$11,799.00
$0.00	**$25,331,028.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,331,028.00**	**$0.00**	**$25,331,028.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$25,331,028.00**

Project ID: 350100000005 **Project Name:** K-12 BASE Aid-FY11 **Project Category:** Education **Sub Class:** 160W8

Project Abstract: The Legislature of the State of Montana appropriated ARRA State Fiscal Stabilization Funds for K-12 BASE Aid to public schools in the amounts of $25.3 M for FY 2009-10 and $36.8 M for FY 2010-11. This funding is general support for education programs at Montana's K-12 public schools.

Cascade | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Cascade Elem* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$49,909.00	$0.00	$0.00	$0.00	$0.00	$49,909.00	$0.00	$49,909.00	$0.00	$0.00	$0.00	$0.00	$49,909.00

Cascade | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Cascade H S* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$52,561.00	$0.00	$0.00	$0.00	$0.00	$52,561.00	$0.00	$52,561.00	$0.00	$0.00	$0.00	$0.00	$52,561.00

Cascade | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Centerville Elem* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$38,423.00	$0.00	$0.00	$0.00	$0.00	$38,423.00	$0.00	$38,423.00	$0.00	$0.00	$0.00	$0.00	$38,423.00

Cascade | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Centerville H S* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$35,600.00	$0.00	$0.00	$0.00	$0.00	$35,600.00	$0.00	$35,600.00	$0.00	$0.00	$0.00	$0.00	$35,600.00

Cascade | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Belt Elem* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$50,834.00	$0.00	$0.00	$0.00	$0.00	$50,834.00	$0.00	$50,834.00	$0.00	$0.00	$0.00	$0.00	$50,834.00

Cascade | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Belt H S* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$41,440.00	$0.00	$0.00	$0.00	$0.00	$41,440.00	$0.00	$41,440.00	$0.00	$0.00	$0.00	$0.00	$41,440.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Simms H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$42,235.00	$0.00	$0.00	$0.00	$0.00	$42,235.00	$0.00	$42,235.00	$0.00	$0.00	$0.00	$0.00	$42,235.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Vaughn Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$23,294.00	$0.00	$0.00	$0.00	$0.00	$23,294.00	$0.00	$23,294.00	$0.00	$0.00	$0.00	$0.00	$23,294.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ulm Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$21,424.00	$0.00	$0.00	$0.00	$0.00	$21,424.00	$0.00	$21,424.00	$0.00	$0.00	$0.00	$0.00	$21,424.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fort Benton Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$44,189.00	$0.00	$0.00	$0.00	$0.00	$44,189.00	$0.00	$44,189.00	$0.00	$0.00	$0.00	$0.00	$44,189.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Glendive Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$181,477.00	$0.00	$0.00	$0.00	$0.00	$181,477.00	$0.00	$181,477.00	$0.00	$0.00	$0.00	$0.00	$181,477.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dawson H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$113,068.00	$0.00	$0.00	$0.00	$0.00	$113,068.00	$0.00	$113,068.00	$0.00	$0.00	$0.00	$0.00	$113,068.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bloomfield Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,062.00	$0.00	$0.00	$0.00	$0.00	$3,062.00	$0.00	$3,062.00	$0.00	$0.00	$0.00	$0.00	$3,062.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lindsay Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$4,106.00	$0.00	$0.00	$0.00	$0.00	$4,106.00	$0.00	$4,106.00	$0.00	$0.00	$0.00	$0.00	$4,106.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Richey Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$14,513.00	$0.00	$0.00	$0.00	$0.00	$14,513.00	$0.00	$14,513.00	$0.00	$0.00	$0.00	$0.00	$14,513.00

Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Richey H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$18,019.00	$0.00	$0.00	$0.00	$0.00	$18,019.00	$0.00	$18,019.00	$0.00	$0.00	$0.00	$0.00	$18,019.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Anaconda Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Anaconda-Deer Lodge	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Anaconda H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fallon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Baker K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fallon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plevna K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lewistown Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fergus H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deerfield Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Grass Range Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Grass Range H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	King Colony Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$178,620.00	$0.00	$0.00	$0.00	$0.00	$178,620.00	$0.00	$178,620.00	$0.00	$0.00	$0.00	$0.00	$178,620.00
$0.00	$115,662.00	$0.00	$0.00	$0.00	$0.00	$115,662.00	$0.00	$115,662.00	$0.00	$0.00	$0.00	$0.00	$115,662.00
$0.00	$107,414.00	$0.00	$0.00	$0.00	$0.00	$107,414.00	$0.00	$107,414.00	$0.00	$0.00	$0.00	$0.00	$107,414.00
$0.00	$35,249.00	$0.00	$0.00	$0.00	$0.00	$35,249.00	$0.00	$35,249.00	$0.00	$0.00	$0.00	$0.00	$35,249.00
$0.00	$196,152.00	$0.00	$0.00	$0.00	$0.00	$196,152.00	$0.00	$196,152.00	$0.00	$0.00	$0.00	$0.00	$196,152.00
$0.00	$122,656.00	$0.00	$0.00	$0.00	$0.00	$122,656.00	$0.00	$122,656.00	$0.00	$0.00	$0.00	$0.00	$122,656.00
$0.00	$2,853.00	$0.00	$0.00	$0.00	$0.00	$2,853.00	$0.00	$2,853.00	$0.00	$0.00	$0.00	$0.00	$2,853.00
$0.00	$13,469.00	$0.00	$0.00	$0.00	$0.00	$13,469.00	$0.00	$13,469.00	$0.00	$0.00	$0.00	$0.00	$13,469.00
$0.00	$17,485.00	$0.00	$0.00	$0.00	$0.00	$17,485.00	$0.00	$17,485.00	$0.00	$0.00	$0.00	$0.00	$17,485.00
$0.00	$2,853.00	$0.00	$0.00	$0.00	$0.00	$2,853.00	$0.00	$2,853.00	$0.00	$0.00	$0.00	$0.00	$2,853.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Moore Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$17,610.00	$0.00	$0.00	$0.00	$0.00	$17,610.00	$0.00	$17,610.00	$0.00	$0.00	$0.00	$0.00	$17,610.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Moore H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$22,289.00	$0.00	$0.00	$0.00	$0.00	$22,289.00	$0.00	$22,289.00	$0.00	$0.00	$0.00	$0.00	$22,289.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Roy K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$30,000.00	$0.00	$30,000.00	$0.00	$0.00	$0.00	$0.00	$30,000.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Denton Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$19,279.00	$0.00	$0.00	$0.00	$0.00	$19,279.00	$0.00	$19,279.00	$0.00	$0.00	$0.00	$0.00	$19,279.00

Granite	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hall Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$4,524.00	$0.00	$0.00	$0.00	$0.00	$4,524.00	$0.00	$4,524.00	$0.00	$0.00	$0.00	$0.00	$4,524.00

Granite	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Drummond Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$31,298.00	$0.00	$0.00	$0.00	$0.00	$31,298.00	$0.00	$31,298.00	$0.00	$0.00	$0.00	$0.00	$31,298.00

Granite	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Drummond H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$35,600.00	$0.00	$0.00	$0.00	$0.00	$35,600.00	$0.00	$35,600.00	$0.00	$0.00	$0.00	$0.00	$35,600.00

Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Davey Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00	$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00

Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Box Elder Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$76,238.00	$0.00	$0.00	$0.00	$0.00	$76,238.00	$0.00	$76,238.00	$0.00	$0.00	$0.00	$0.00	$76,238.00

Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Box Elder H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$34,802.00	$0.00	$0.00	$0.00	$0.00	$34,802.00	$0.00	$34,802.00	$0.00	$0.00	$0.00	$0.00	$34,802.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Havre Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$303,735.00	$0.00	$0.00	$0.00	$0.00	$303,735.00	$0.00	$303,735.00	$0.00	$0.00	$0.00	$0.00	$303,735.00

Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Havre H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$169,658.00	$0.00	$0.00	$0.00	$0.00	$169,658.00	$0.00	$169,658.00	$0.00	$0.00	$0.00	$0.00	$169,658.00

Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cottonwood Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$4,733.00	$0.00	$0.00	$0.00	$0.00	$4,733.00	$0.00	$4,733.00	$0.00	$0.00	$0.00	$0.00	$4,733.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Clancy Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$69,437.00	$0.00	$0.00	$0.00	$0.00	$69,437.00	$0.00	$69,437.00	$0.00	$0.00	$0.00	$0.00	$69,437.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pioneer Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$13,499.00	$0.00	$0.00	$0.00	$0.00	$13,499.00	$0.00	$13,499.00	$0.00	$0.00	$0.00	$0.00	$13,499.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Independent Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$58,970.00	$0.00	$0.00	$0.00	$0.00	$58,970.00	$0.00	$58,970.00	$0.00	$0.00	$0.00	$0.00	$58,970.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	West Valley Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$100,292.00	$0.00	$0.00	$0.00	$0.00	$100,292.00	$0.00	$100,292.00	$0.00	$0.00	$0.00	$0.00	$100,292.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hardin H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$137,113.00	$0.00	$0.00	$0.00	$0.00	$137,113.00	$0.00	$137,113.00	$0.00	$0.00	$0.00	$0.00	$137,113.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lodge Grass H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$45,416.00	$0.00	$0.00	$0.00	$0.00	$45,416.00	$0.00	$45,416.00	$0.00	$0.00	$0.00	$0.00	$45,416.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gardiner H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$37,459.00	$0.00	$0.00	$0.00	$0.00	$37,459.00	$0.00	$37,459.00	$0.00	$0.00	$0.00	$0.00	$37,459.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deer Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$4,524.00	$0.00	$0.00	$0.00	$0.00	$4,524.00	$0.00	$4,524.00	$0.00	$0.00	$0.00	$0.00	$4,524.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deep Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,322.00	$0.00	$0.00	$0.00	$0.00	$1,322.00	$0.00	$1,322.00	$0.00	$0.00	$0.00	$0.00	$1,322.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Yellowstone Academy	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$17,460.00	$0.00	$0.00	$0.00	$0.00	$17,460.00	$0.00	$17,460.00	$0.00	$0.00	$0.00	$0.00	$17,460.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ronan Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$217,764.00	$0.00	$0.00	$0.00	$0.00	$217,764.00	$0.00	$217,764.00	$0.00	$0.00	$0.00	$0.00	$217,764.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hardin Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$281,555.00	$0.00	$0.00	$0.00	$0.00	$281,555.00	$0.00	$281,555.00	$0.00	$0.00	$0.00	$0.00	$281,555.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lodge Grass Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$53,859.00	$0.00	$0.00	$0.00	$0.00	$53,859.00	$0.00	$53,859.00	$0.00	$0.00	$0.00	$0.00	$53,859.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wyola Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$24,369.00	$0.00	$0.00	$0.00	$0.00	$24,369.00	$0.00	$24,369.00	$0.00	$0.00	$0.00	$0.00	$24,369.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Chinook Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$56,179.00	$0.00	$0.00	$0.00	$0.00	$56,179.00	$0.00	$56,179.00	$0.00	$0.00	$0.00	$0.00	$56,179.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Chinook H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$43,296.00	$0.00	$0.00	$0.00	$0.00	$43,296.00	$0.00	$43,296.00	$0.00	$0.00	$0.00	$0.00	$43,296.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harlem Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$93,338.00	$0.00	$0.00	$0.00	$0.00	$93,338.00	$0.00	$93,338.00	$0.00	$0.00	$0.00	$0.00	$93,338.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harlem H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$53,089.00	$0.00	$0.00	$0.00	$0.00	$53,089.00	$0.00	$53,089.00	$0.00	$0.00	$0.00	$0.00	$53,089.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cleveland Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00	$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Zurich Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$9,536.00	$0.00	$0.00	$0.00	$0.00	$9,536.00	$0.00	$9,536.00	$0.00	$0.00	$0.00	$0.00	$9,536.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitehall H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$63,645.00	$0.00	$0.00	$0.00	$0.00	$63,645.00	$0.00	$63,645.00	$0.00	$0.00	$0.00	$0.00	$63,645.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Basin Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$4,942.00	$0.00	$0.00	$0.00	$0.00	$4,942.00	$0.00	$4,942.00	$0.00	$0.00	$0.00	$0.00	$4,942.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Boulder Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$45,757.00	$0.00	$0.00	$0.00	$0.00	$45,757.00	$0.00	$45,757.00	$0.00	$0.00	$0.00	$0.00	$45,757.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Jefferson H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$72,328.00	$0.00	$0.00	$0.00	$0.00	$72,328.00	$0.00	$72,328.00	$0.00	$0.00	$0.00	$0.00	$72,328.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cardwell Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$12,039.00	$0.00	$0.00	$0.00	$0.00	$12,039.00	$0.00	$12,039.00	$0.00	$0.00	$0.00	$0.00	$12,039.00

Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Montana City Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$103,420.00	$0.00	$0.00	$0.00	$0.00	$103,420.00	$0.00	$103,420.00	$0.00	$0.00	$0.00	$0.00	$103,420.00

Judith Basin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Stanford K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$44,479.00	$0.00	$0.00	$0.00	$0.00	$44,479.00	$0.00	$44,479.00	$0.00	$0.00	$0.00	$0.00	$44,479.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hobson K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$44,839.00	$0.00	$0.00	$0.00	$0.00	$44,839.00	$0.00	$44,839.00	$0.00	$0.00	$0.00	$0.00	$44,839.00

Judith Basin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Geyser Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$13,710.00	$0.00	$0.00	$0.00	$0.00	$13,710.00	$0.00	$13,710.00	$0.00	$0.00	$0.00	$0.00	$13,710.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Grant Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$3,480.00	$0.00	$0.00	$0.00	$0.00	$3,480.00	$0.00	$3,480.00	$0.00	$0.00	$0.00	$0.00	$3,480.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dillon Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$157,703.00	$0.00	$0.00	$0.00	$0.00	$157,703.00	$0.00	$157,703.00	$0.00	$0.00	$0.00	$0.00	$157,703.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Beaverhead County H	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$106,053.00	$0.00	$0.00	$0.00	$0.00	$106,053.00	$0.00	$106,053.00	$0.00	$0.00	$0.00	$0.00	$106,053.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wise River Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$5,569.00	$0.00	$0.00	$0.00	$0.00	$5,569.00	$0.00	$5,569.00	$0.00	$0.00	$0.00	$0.00	$5,569.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lima K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$33,868.00	$0.00	$0.00	$0.00	$0.00	$33,868.00	$0.00	$33,868.00	$0.00	$0.00	$0.00	$0.00	$33,868.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wisdom Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$4,733.00	$0.00	$0.00	$0.00	$0.00	$4,733.00	$0.00	$4,733.00	$0.00	$0.00	$0.00	$0.00	$4,733.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Polaris Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$1,390.00	$0.00	$0.00	$0.00	$0.00	$1,390.00	$0.00	$1,390.00	$0.00	$0.00	$0.00	$0.00	$1,390.00

Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Jackson Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$5,151.00	$0.00	$0.00	$0.00	$0.00	$5,151.00	$0.00	$5,151.00	$0.00	$0.00	$0.00	$0.00	$5,151.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Reichle Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00	$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Spring Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00	$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00

Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pryor Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$15,673.00	$0.00	$0.00	$0.00	$0.00	$15,673.00	$0.00	$15,673.00	$0.00	$0.00	$0.00	$0.00	$15,673.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Turner Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$15,856.00	$0.00	$0.00	$0.00	$0.00	$15,856.00	$0.00	$15,856.00	$0.00	$0.00	$0.00	$0.00	$15,856.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Turner H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$20,155.00	$0.00	$0.00	$0.00	$0.00	$20,155.00	$0.00	$20,155.00	$0.00	$0.00	$0.00	$0.00	$20,155.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bear Paw Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00	$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00

Broadwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Townsend K-12 School	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$191,005.00	$0.00	$0.00	$0.00	$0.00	$191,005.00	$0.00	$191,005.00	$0.00	$0.00	$0.00	$0.00	$191,005.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Red Lodge Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$71,832.00	$0.00	$0.00	$0.00	$0.00	$71,832.00	$0.00	$71,832.00	$0.00	$0.00	$0.00	$0.00	$71,832.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Red Lodge H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$60,218.00	$0.00	$0.00	$0.00	$0.00	$60,218.00	$0.00	$60,218.00	$0.00	$0.00	$0.00	$0.00	$60,218.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bridger K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$64,326.00	$0.00	$0.00	$0.00	$0.00	$64,326.00	$0.00	$64,326.00	$0.00	$0.00	$0.00	$0.00	$64,326.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Joliet Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$60,732.00	$0.00	$0.00	$0.00	$0.00	$60,732.00	$0.00	$60,732.00	$0.00	$0.00	$0.00	$0.00	$60,732.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Joliet H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$48,064.00	$0.00	$0.00	$0.00	$0.00	$48,064.00	$0.00	$48,064.00	$0.00	$0.00	$0.00	$0.00	$48,064.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Roberts K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$49,545.00	$0.00	$0.00	$0.00	$0.00	$49,545.00	$0.00	$49,545.00	$0.00	$0.00	$0.00	$0.00	$49,545.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fromberg K-12	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$50,346.00	$0.00	$0.00	$0.00	$0.00	$50,346.00	$0.00	$50,346.00	$0.00	$0.00	$0.00	$0.00	$50,346.00

Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Belfry K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$30,744.00	$0.00	$0.00	$0.00	$0.00	$30,744.00	$0.00	$30,744.00	$0.00	$0.00	$0.00	$0.00	$30,744.00

Carter	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hawks Home Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$4,452.00	$0.00	$0.00	$0.00	$0.00	$4,452.00	$0.00	$4,452.00	$0.00	$0.00	$0.00	$0.00	$4,452.00

Carter	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ekalaka Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$21,984.00	$0.00	$0.00	$0.00	$0.00	$21,984.00	$0.00	$21,984.00	$0.00	$0.00	$0.00	$0.00	$21,984.00

Carter	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Alzada Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Carter	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Carter County H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$24,156.00	$0.00	$0.00	$0.00	$0.00	$24,156.00	$0.00	$24,156.00	$0.00	$0.00	$0.00	$0.00	$24,156.00

Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Great Falls Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,547,304.00	$0.00	$0.00	$0.00	$0.00	$1,547,304.00	$0.00	$1,547,304.00	$0.00	$0.00	$0.00	$0.00	$1,547,304.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Great Falls H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$875,647.00	$0.00	$0.00	$0.00	$0.00	$875,647.00	$0.00	$875,647.00	$0.00	$0.00	$0.00	$0.00	$875,647.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fort Benton H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$41,174.00	$0.00	$0.00	$0.00	$0.00	$41,174.00	$0.00	$41,174.00	$0.00	$0.00	$0.00	$0.00	$41,174.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Big Sandy Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$27,730.00	$0.00	$0.00	$0.00	$0.00	$27,730.00	$0.00	$27,730.00	$0.00	$0.00	$0.00	$0.00	$27,730.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Big Sandy H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$26,288.00	$0.00	$0.00	$0.00	$0.00	$26,288.00	$0.00	$26,288.00	$0.00	$0.00	$0.00	$0.00	$26,288.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Warrick Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Highwood Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$16,300.00	$0.00	$0.00	$0.00	$0.00	$16,300.00	$0.00	$16,300.00	$0.00	$0.00	$0.00	$0.00	$16,300.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Highwood H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$20,955.00	$0.00	$0.00	$0.00	$0.00	$20,955.00	$0.00	$20,955.00	$0.00	$0.00	$0.00	$0.00	$20,955.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Geraldine Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$17,910.00	$0.00	$0.00	$0.00	$0.00	$17,910.00	$0.00	$17,910.00	$0.00	$0.00	$0.00	$0.00	$17,910.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Geraldine H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$21,756.00	$0.00	$0.00	$0.00	$0.00	$21,756.00	$0.00	$21,756.00	$0.00	$0.00	$0.00	$0.00	$21,756.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Carter Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,853.00	$0.00	$0.00	$0.00	$0.00	$2,853.00	$0.00	$2,853.00	$0.00	$0.00	$0.00	$0.00	$2,853.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Knees Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$4,733.00	$0.00	$0.00	$0.00	$0.00	$4,733.00	$0.00	$4,733.00	$0.00	$0.00	$0.00	$0.00	$4,733.00

Chouteau	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Benton Lake Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,322.00	$0.00	$0.00	$0.00	$0.00	$1,322.00	$0.00	$1,322.00	$0.00	$0.00	$0.00	$0.00	$1,322.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Miles City Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$231,307.00	$0.00	$0.00	$0.00	$0.00	$231,307.00	$0.00	$231,307.00	$0.00	$0.00	$0.00	$0.00	$231,307.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kircher Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$9,327.00	$0.00	$0.00	$0.00	$0.00	$9,327.00	$0.00	$9,327.00	$0.00	$0.00	$0.00	$0.00	$9,327.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Trail Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,017.00	$0.00	$0.00	$0.00	$0.00	$2,017.00	$0.00	$2,017.00	$0.00	$0.00	$0.00	$0.00	$2,017.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Spring Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,017.00	$0.00	$0.00	$0.00	$0.00	$2,017.00	$0.00	$2,017.00	$0.00	$0.00	$0.00	$0.00	$2,017.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cottonwood Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kinsey Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$18,710.00	$0.00	$0.00	$0.00	$0.00	$18,710.00	$0.00	$18,710.00	$0.00	$0.00	$0.00	$0.00	$18,710.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	S Y Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00	$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00

Custer	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Custer County H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$170,677.00	$0.00	$0.00	$0.00	$0.00	$170,677.00	$0.00	$170,677.00	$0.00	$0.00	$0.00	$0.00	$170,677.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Daniels	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Scobey K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$102,130.00	$0.00	$0.00	$0.00	$0.00	$102,130.00	$0.00	$102,130.00	$0.00	$0.00	$0.00	$0.00	$102,130.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Denton H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$22,022.00	$0.00	$0.00	$0.00	$0.00	$22,022.00	$0.00	$22,022.00	$0.00	$0.00	$0.00	$0.00	$22,022.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Spring Creek Colony El	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00	$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00

Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Winifred K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$36,813.00	$0.00	$0.00	$0.00	$0.00	$36,813.00	$0.00	$36,813.00	$0.00	$0.00	$0.00	$0.00	$36,813.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deer Park Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$22,316.00	$0.00	$0.00	$0.00	$0.00	$22,316.00	$0.00	$22,316.00	$0.00	$0.00	$0.00	$0.00	$22,316.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fair-Mont-Egan Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$43,800.00	$0.00	$0.00	$0.00	$0.00	$43,800.00	$0.00	$43,800.00	$0.00	$0.00	$0.00	$0.00	$43,800.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Swan River Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$39,378.00	$0.00	$0.00	$0.00	$0.00	$39,378.00	$0.00	$39,378.00	$0.00	$0.00	$0.00	$0.00	$39,378.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kalispell Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$614,725.00	$0.00	$0.00	$0.00	$0.00	$614,725.00	$0.00	$614,725.00	$0.00	$0.00	$0.00	$0.00	$614,725.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Flathead H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$702,256.00	$0.00	$0.00	$0.00	$0.00	$702,256.00	$0.00	$702,256.00	$0.00	$0.00	$0.00	$0.00	$702,256.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Columbia Falls Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$356,154.00	$0.00	$0.00	$0.00	$0.00	$356,154.00	$0.00	$356,154.00	$0.00	$0.00	$0.00	$0.00	$356,154.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Columbia Falls H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$230,263.00	$0.00	$0.00	$0.00	$0.00	$230,263.00	$0.00	$230,263.00	$0.00	$0.00	$0.00	$0.00	$230,263.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Creston Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$19,960.00	$0.00	$0.00	$0.00	$0.00	$19,960.00	$0.00	$19,960.00	$0.00	$0.00	$0.00	$0.00	$19,960.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cayuse Prairie Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$47,455.00	$0.00	$0.00	$0.00	$0.00	$47,455.00	$0.00	$47,455.00	$0.00	$0.00	$0.00	$0.00	$47,455.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Helena Flats Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$55,312.00	$0.00	$0.00	$0.00	$0.00	$55,312.00	$0.00	$55,312.00	$0.00	$0.00	$0.00	$0.00	$55,312.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kila Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$40,124.00	$0.00	$0.00	$0.00	$0.00	$40,124.00	$0.00	$40,124.00	$0.00	$0.00	$0.00	$0.00	$40,124.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Smith Valley Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$49,562.00	$0.00	$0.00	$0.00	$0.00	$49,562.00	$0.00	$49,562.00	$0.00	$0.00	$0.00	$0.00	$49,562.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pleasant Valley Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00	$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Somers Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$136,673.00	$0.00	$0.00	$0.00	$0.00	$136,673.00	$0.00	$136,673.00	$0.00	$0.00	$0.00	$0.00	$136,673.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bigfork Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$113,211.00	$0.00	$0.00	$0.00	$0.00	$113,211.00	$0.00	$113,211.00	$0.00	$0.00	$0.00	$0.00	$113,211.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bigfork H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$95,633.00	$0.00	$0.00	$0.00	$0.00	$95,633.00	$0.00	$95,633.00	$0.00	$0.00	$0.00	$0.00	$95,633.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitefish Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$258,807.00	$0.00	$0.00	$0.00	$0.00	$258,807.00	$0.00	$258,807.00	$0.00	$0.00	$0.00	$0.00	$258,807.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitefish H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$164,044.00	$0.00	$0.00	$0.00	$0.00	$164,044.00	$0.00	$164,044.00	$0.00	$0.00	$0.00	$0.00	$164,044.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Evergreen Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$178,777.00	$0.00	$0.00	$0.00	$0.00	$178,777.00	$0.00	$178,777.00	$0.00	$0.00	$0.00	$0.00	$178,777.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Marion Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$32,013.00	$0.00	$0.00	$0.00	$0.00	$32,013.00	$0.00	$32,013.00	$0.00	$0.00	$0.00	$0.00	$32,013.00

Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Olney-Bissell Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$23,064.00	$0.00	$0.00	$0.00	$0.00	$23,064.00	$0.00	$23,064.00	$0.00	$0.00	$0.00	$0.00	$23,064.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Manhattan School	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$77,327.00	$0.00	$0.00	$0.00	$0.00	$77,327.00	$0.00	$77,327.00	$0.00	$0.00	$0.00	$0.00	$77,327.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Manhattan High School	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$67,331.00	$0.00	$0.00	$0.00	$0.00	$67,331.00	$0.00	$67,331.00	$0.00	$0.00	$0.00	$0.00	$67,331.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bozeman Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$817,742.00	$0.00	$0.00	$0.00	$0.00	$817,742.00	$0.00	$817,742.00	$0.00	$0.00	$0.00	$0.00	$817,742.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bozeman H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$496,998.00	$0.00	$0.00	$0.00	$0.00	$496,998.00	$0.00	$496,998.00	$0.00	$0.00	$0.00	$0.00	$496,998.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Willow Creek Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$10,194.00	$0.00	$0.00	$0.00	$0.00	$10,194.00	$0.00	$10,194.00	$0.00	$0.00	$0.00	$0.00	$10,194.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Willow Creek H S	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$15,080.00	$0.00	$0.00	$0.00	$0.00	$15,080.00	$0.00	$15,080.00	$0.00	$0.00	$0.00	$0.00	$15,080.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Springhill Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00	$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cottonwood Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$3,689.00	$0.00	$0.00	$0.00	$0.00	$3,689.00	$0.00	$3,689.00	$0.00	$0.00	$0.00	$0.00	$3,689.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Three Forks Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$91,863.00	$0.00	$0.00	$0.00	$0.00	$91,863.00	$0.00	$91,863.00	$0.00	$0.00	$0.00	$0.00	$91,863.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Three Forks H S	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$67,858.00	$0.00	$0.00	$0.00	$0.00	$67,858.00	$0.00	$67,858.00	$0.00	$0.00	$0.00	$0.00	$67,858.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pass Creek Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00	$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Monforton Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$49,770.00	$0.00	$0.00	$0.00	$0.00	$49,770.00	$0.00	$49,770.00	$0.00	$0.00	$0.00	$0.00	$49,770.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gallatin Gateway Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$44,102.00	$0.00	$0.00	$0.00	$0.00	$44,102.00	$0.00	$44,102.00	$0.00	$0.00	$0.00	$0.00	$44,102.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Anderson Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$46,683.00	$0.00	$0.00	$0.00	$0.00	$46,683.00	$0.00	$46,683.00	$0.00	$0.00	$0.00	$0.00	$46,683.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	LaMotte Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$18,985.00	$0.00	$0.00	$0.00	$0.00	$18,985.00	$0.00	$18,985.00	$0.00	$0.00	$0.00	$0.00	$18,985.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Belgrade Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$464,467.00	$0.00	$0.00	$0.00	$0.00	$464,467.00	$0.00	$464,467.00	$0.00	$0.00	$0.00	$0.00	$464,467.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Belgrade H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$232,020.00	$0.00	$0.00	$0.00	$0.00	$232,020.00	$0.00	$232,020.00	$0.00	$0.00	$0.00	$0.00	$232,020.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Malmborg Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$4,106.00	$0.00	$0.00	$0.00	$0.00	$4,106.00	$0.00	$4,106.00	$0.00	$0.00	$0.00	$0.00	$4,106.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	West Yellowstone K-12	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$70,648.00	$0.00	$0.00	$0.00	$0.00	$70,648.00	$0.00	$70,648.00	$0.00	$0.00	$0.00	$0.00	$70,648.00

Gallatin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Amsterdam Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$29,740.00	$0.00	$0.00	$0.00	$0.00	$29,740.00	$0.00	$29,740.00	$0.00	$0.00	$0.00	$0.00	$29,740.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Jordan Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$26,512.00	$0.00	$0.00	$0.00	$0.00	$26,512.00	$0.00	$26,512.00	$0.00	$0.00	$0.00	$0.00	$26,512.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Garfield County H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$24,422.00	$0.00	$0.00	$0.00	$0.00	$24,422.00	$0.00	$24,422.00	$0.00	$0.00	$0.00	$0.00	$24,422.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Big Dry Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pine Grove Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00	$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Kester Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,226.00	$0.00	$0.00	$0.00	$0.00	$2,226.00	$0.00	$2,226.00	$0.00	$0.00	$0.00	$0.00	$2,226.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cohagen Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,322.00	$0.00	$0.00	$0.00	$0.00	$1,322.00	$0.00	$1,322.00	$0.00	$0.00	$0.00	$0.00	$1,322.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sand Springs Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Garfield	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ross Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00	$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Browning Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$305,520.00	$0.00	$0.00	$0.00	$0.00	$305,520.00	$0.00	$305,520.00	$0.00	$0.00	$0.00	$0.00	$305,520.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Browning H S	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$162,256.00	$0.00	$0.00	$0.00	$0.00	$162,256.00	$0.00	$162,256.00	$0.00	$0.00	$0.00	$0.00	$162,256.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cut Bank Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$122,929.00	$0.00	$0.00	$0.00	$0.00	$122,929.00	$0.00	$122,929.00	$0.00	$0.00	$0.00	$0.00	$122,929.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cut Bank H S	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$73,116.00	$0.00	$0.00	$0.00	$0.00	$73,116.00	$0.00	$73,116.00	$0.00	$0.00	$0.00	$0.00	$73,116.00

Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	East Glacier Park Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$10,370.00	$0.00	$0.00	$0.00	$0.00	$10,370.00	$0.00	$10,370.00	$0.00	$0.00	$0.00	$0.00	$10,370.00

Golden Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ryegate K-12 Schools	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$34,058.00	$0.00	$0.00	$0.00	$0.00	$34,058.00	$0.00	$34,058.00	$0.00	$0.00	$0.00	$0.00	$34,058.00

Golden Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lavina K-12 Schools	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$36,012.00	$0.00	$0.00	$0.00	$0.00	$36,012.00	$0.00	$36,012.00	$0.00	$0.00	$0.00	$0.00	$36,012.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Philipsburg K-12 Schoo	NA	NA	0	NA	0
Jefferson	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitehall Elem	NA	NA	0	NA	0
Judith Basin	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Geyser H S	NA	NA	0	NA	0
Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Arlee Elem	NA	NA	0	NA	0
Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Arlee H S	NA	NA	0	NA	0
Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Polson Elem	NA	NA	0	NA	0
Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Polson H S	NA	NA	0	NA	0
Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	St Ignatius K-12 Schoo	NA	NA	0	NA	0
Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Valley View Elem	NA	NA	0	NA	0
Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Swan Lake-Salmon Ele	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$58,238.00	$0.00	$0.00	$0.00	$0.00	$58,238.00	$0.00	$58,238.00	$0.00	$0.00	$0.00	$0.00	$58,238.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$70,026.00	$0.00	$0.00	$0.00	$0.00	$70,026.00	$0.00	$70,026.00	$0.00	$0.00	$0.00	$0.00	$70,026.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$17,752.00	$0.00	$0.00	$0.00	$0.00	$17,752.00	$0.00	$17,752.00	$0.00	$0.00	$0.00	$0.00	$17,752.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$67,692.00	$0.00	$0.00	$0.00	$0.00	$67,692.00	$0.00	$67,692.00	$0.00	$0.00	$0.00	$0.00	$67,692.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$45,945.00	$0.00	$0.00	$0.00	$0.00	$45,945.00	$0.00	$45,945.00	$0.00	$0.00	$0.00	$0.00	$45,945.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$274,931.00	$0.00	$0.00	$0.00	$0.00	$274,931.00	$0.00	$274,931.00	$0.00	$0.00	$0.00	$0.00	$274,931.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$148,940.00	$0.00	$0.00	$0.00	$0.00	$148,940.00	$0.00	$148,940.00	$0.00	$0.00	$0.00	$0.00	$148,940.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$138,976.00	$0.00	$0.00	$0.00	$0.00	$138,976.00	$0.00	$138,976.00	$0.00	$0.00	$0.00	$0.00	$138,976.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$5,986.00	$0.00	$0.00	$0.00	$0.00	$5,986.00	$0.00	$5,986.00	$0.00	$0.00	$0.00	$0.00	$5,986.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$904.00	$0.00	$0.00	$0.00	$0.00	$904.00	$0.00	$904.00	$0.00	$0.00	$0.00	$0.00	$904.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Helena Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,122,262.00	$0.00	$0.00	$0.00	$0.00	$1,122,262.00	$0.00	$1,122,262.00	$0.00	$0.00	$0.00	$0.00	$1,122,262.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Helena H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$789,328.00	$0.00	$0.00	$0.00	$0.00	$789,328.00	$0.00	$789,328.00	$0.00	$0.00	$0.00	$0.00	$789,328.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Trinity Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$5,569.00	$0.00	$0.00	$0.00	$0.00	$5,569.00	$0.00	$5,569.00	$0.00	$0.00	$0.00	$0.00	$5,569.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	East Helena Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$257,194.00	$0.00	$0.00	$0.00	$0.00	$257,194.00	$0.00	$257,194.00	$0.00	$0.00	$0.00	$0.00	$257,194.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wolf Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00	$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Auchard Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$6,195.00	$0.00	$0.00	$0.00	$0.00	$6,195.00	$0.00	$6,195.00	$0.00	$0.00	$0.00	$0.00	$6,195.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Augusta Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$16,625.00	$0.00	$0.00	$0.00	$0.00	$16,625.00	$0.00	$16,625.00	$0.00	$0.00	$0.00	$0.00	$16,625.00

Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Augusta H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$21,489.00	$0.00	$0.00	$0.00	$0.00	$21,489.00	$0.00	$21,489.00	$0.00	$0.00	$0.00	$0.00	$21,489.00

Liberty	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitlash Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Troy Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$69,762.00	$0.00	$0.00	$0.00	$0.00	$69,762.00	$0.00	$69,762.00	$0.00	$0.00	$0.00	$0.00	$69,762.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Troy H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$56,259.00	$0.00	$0.00	$0.00	$0.00	$56,259.00	$0.00	$56,259.00	$0.00	$0.00	$0.00	$0.00	$56,259.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Libby K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$325,730.00	$0.00	$0.00	$0.00	$0.00	$325,730.00	$0.00	$325,730.00	$0.00	$0.00	$0.00	$0.00	$325,730.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Eureka Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$123,084.00	$0.00	$0.00	$0.00	$0.00	$123,084.00	$0.00	$123,084.00	$0.00	$0.00	$0.00	$0.00	$123,084.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lincoln County H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$103,191.00	$0.00	$0.00	$0.00	$0.00	$103,191.00	$0.00	$103,191.00	$0.00	$0.00	$0.00	$0.00	$103,191.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fortine Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$14,333.00	$0.00	$0.00	$0.00	$0.00	$14,333.00	$0.00	$14,333.00	$0.00	$0.00	$0.00	$0.00	$14,333.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	McCormick Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$5,151.00	$0.00	$0.00	$0.00	$0.00	$5,151.00	$0.00	$5,151.00	$0.00	$0.00	$0.00	$0.00	$5,151.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Yaak Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$3,062.00	$0.00	$0.00	$0.00	$0.00	$3,062.00	$0.00	$3,062.00	$0.00	$0.00	$0.00	$0.00	$3,062.00

Lincoln	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Trego Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$9,118.00	$0.00	$0.00	$0.00	$0.00	$9,118.00	$0.00	$9,118.00	$0.00	$0.00	$0.00	$0.00	$9,118.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Alder Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$6,404.00	$0.00	$0.00	$0.00	$0.00	$6,404.00	$0.00	$6,404.00	$0.00	$0.00	$0.00	$0.00	$6,404.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sheridan Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$35,307.00	$0.00	$0.00	$0.00	$0.00	$35,307.00	$0.00	$35,307.00	$0.00	$0.00	$0.00	$0.00	$35,307.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sheridan H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$33,473.00	$0.00	$0.00	$0.00	$0.00	$33,473.00	$0.00	$33,473.00	$0.00	$0.00	$0.00	$0.00	$33,473.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Twin Bridges K-12 Sch	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$79,993.00	$0.00	$0.00	$0.00	$0.00	$79,993.00	$0.00	$79,993.00	$0.00	$0.00	$0.00	$0.00	$79,993.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harrison K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$41,920.00	$0.00	$0.00	$0.00	$0.00	$41,920.00	$0.00	$41,920.00	$0.00	$0.00	$0.00	$0.00	$41,920.00

Madison	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ennis K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$98,897.00	$0.00	$0.00	$0.00	$0.00	$98,897.00	$0.00	$98,897.00	$0.00	$0.00	$0.00	$0.00	$98,897.00

Mccone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Circle Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$39,165.00	$0.00	$0.00	$0.00	$0.00	$39,165.00	$0.00	$39,165.00	$0.00	$0.00	$0.00	$0.00	$39,165.00

Mccone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Circle H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$36,396.00	$0.00	$0.00	$0.00	$0.00	$36,396.00	$0.00	$36,396.00	$0.00	$0.00	$0.00	$0.00	$36,396.00

Mccone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Vida Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$5,915.00	$0.00	$0.00	$0.00	$0.00	$5,915.00	$0.00	$5,915.00	$0.00	$0.00	$0.00	$0.00	$5,915.00

Meagher	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lennep Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Meagher	K-12 BASE Aid to support school district's general fund	Finished	NA	0	White Sulphur Spgs El	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$41,843.00	$0.00	$0.00	$0.00	$0.00	$41,843.00	$0.00	$41,843.00	$0.00	$0.00	$0.00	$0.00	$41,843.00

Meagher	K-12 BASE Aid to support school district's general fund	Finished	NA	0	White Sulphur Spgs H	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$32,676.00	$0.00	$0.00	$0.00	$0.00	$32,676.00	$0.00	$32,676.00	$0.00	$0.00	$0.00	$0.00	$32,676.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Alberton K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$54,804.00	$0.00	$0.00	$0.00	$0.00	$54,804.00	$0.00	$54,804.00	$0.00	$0.00	$0.00	$0.00	$54,804.00

Mineral	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Superior K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$98,654.00	$0.00	$0.00	$0.00	$0.00	$98,654.00	$0.00	$98,654.00	$0.00	$0.00	$0.00	$0.00	$98,654.00

Mineral	K-12 BASE Aid to support school district's general fund	Finished	NA	0	St Regis K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$57,412.00	$0.00	$0.00	$0.00	$0.00	$57,412.00	$0.00	$57,412.00	$0.00	$0.00	$0.00	$0.00	$57,412.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Missoula Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$1,064,709.00	$0.00	$0.00	$0.00	$0.00	$1,064,709.00	$0.00	$1,064,709.00	$0.00	$0.00	$0.00	$0.00	$1,064,709.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Missoula H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$984,893.00	$0.00	$0.00	$0.00	$0.00	$984,893.00	$0.00	$984,893.00	$0.00	$0.00	$0.00	$0.00	$984,893.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hellgate Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$297,261.00	$0.00	$0.00	$0.00	$0.00	$297,261.00	$0.00	$297,261.00	$0.00	$0.00	$0.00	$0.00	$297,261.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lolo Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$137,742.00	$0.00	$0.00	$0.00	$0.00	$137,742.00	$0.00	$137,742.00	$0.00	$0.00	$0.00	$0.00	$137,742.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Potomac Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$29,129.00	$0.00	$0.00	$0.00	$0.00	$29,129.00	$0.00	$29,129.00	$0.00	$0.00	$0.00	$0.00	$29,129.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bonner Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$89,501.00	$0.00	$0.00	$0.00	$0.00	$89,501.00	$0.00	$89,501.00	$0.00	$0.00	$0.00	$0.00	$89,501.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Woodman Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$14,310.00	$0.00	$0.00	$0.00	$0.00	$14,310.00	$0.00	$14,310.00	$0.00	$0.00	$0.00	$0.00	$14,310.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	DeSmet Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$31,954.00	$0.00	$0.00	$0.00	$0.00	$31,954.00	$0.00	$31,954.00	$0.00	$0.00	$0.00	$0.00	$31,954.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Target Range Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$114,811.00	$0.00	$0.00	$0.00	$0.00	$114,811.00	$0.00	$114,811.00	$0.00	$0.00	$0.00	$0.00	$114,811.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sunset Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00	$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Clinton Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$57,684.00	$0.00	$0.00	$0.00	$0.00	$57,684.00	$0.00	$57,684.00	$0.00	$0.00	$0.00	$0.00	$57,684.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Swan Valley Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$13,084.00	$0.00	$0.00	$0.00	$0.00	$13,084.00	$0.00	$13,084.00	$0.00	$0.00	$0.00	$0.00	$13,084.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Seeley Lake Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$43,922.00	$0.00	$0.00	$0.00	$0.00	$43,922.00	$0.00	$43,922.00	$0.00	$0.00	$0.00	$0.00	$43,922.00

Missoula	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Frenchtown K-12 Scho	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$315,869.00	$0.00	$0.00	$0.00	$0.00	$315,869.00	$0.00	$315,869.00	$0.00	$0.00	$0.00	$0.00	$315,869.00

Musselshell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Roundup Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$98,821.00	$0.00	$0.00	$0.00	$0.00	$98,821.00	$0.00	$98,821.00	$0.00	$0.00	$0.00	$0.00	$98,821.00

Musselshell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Roundup High School	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$63,118.00	$0.00	$0.00	$0.00	$0.00	$63,118.00	$0.00	$63,118.00	$0.00	$0.00	$0.00	$0.00	$63,118.00

Musselshell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Melstone Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$17,343.00	$0.00	$0.00	$0.00	$0.00	$17,343.00	$0.00	$17,343.00	$0.00	$0.00	$0.00	$0.00	$17,343.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Melstone H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$18,553.00	$0.00	$0.00	$0.00	$0.00	$18,553.00	$0.00	$18,553.00	$0.00	$0.00	$0.00	$0.00	$18,553.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Livingston Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$211,730.00	$0.00	$0.00	$0.00	$0.00	$211,730.00	$0.00	$211,730.00	$0.00	$0.00	$0.00	$0.00	$211,730.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Park H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$154,581.00	$0.00	$0.00	$0.00	$0.00	$154,581.00	$0.00	$154,581.00	$0.00	$0.00	$0.00	$0.00	$154,581.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gardiner Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$40,739.00	$0.00	$0.00	$0.00	$0.00	$40,739.00	$0.00	$40,739.00	$0.00	$0.00	$0.00	$0.00	$40,739.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Cooke City Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,017.00	$0.00	$0.00	$0.00	$0.00	$2,017.00	$0.00	$2,017.00	$0.00	$0.00	$0.00	$0.00	$2,017.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pine Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$12,732.00	$0.00	$0.00	$0.00	$0.00	$12,732.00	$0.00	$12,732.00	$0.00	$0.00	$0.00	$0.00	$12,732.00

Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Springdale Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00	$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00

Petroleum	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Winnett K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$40,110.00	$0.00	$0.00	$0.00	$0.00	$40,110.00	$0.00	$40,110.00	$0.00	$0.00	$0.00	$0.00	$40,110.00

Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dodson Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dodson H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$29,826.00	$0.00	$0.00	$0.00	$0.00	$29,826.00	$0.00	$29,826.00	$0.00	$0.00	$0.00	$0.00	$29,826.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Saco H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$19,888.00	$0.00	$0.00	$0.00	$0.00	$19,888.00	$0.00	$19,888.00	$0.00	$0.00	$0.00	$0.00	$19,888.00

Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Malta K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$157,236.00	$0.00	$0.00	$0.00	$0.00	$157,236.00	$0.00	$157,236.00	$0.00	$0.00	$0.00	$0.00	$157,236.00

Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Whitewater K-12 Scho	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$26,936.00	$0.00	$0.00	$0.00	$0.00	$26,936.00	$0.00	$26,936.00	$0.00	$0.00	$0.00	$0.00	$26,936.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dupuyer Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00	$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Conrad Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$93,958.00	$0.00	$0.00	$0.00	$0.00	$93,958.00	$0.00	$93,958.00	$0.00	$0.00	$0.00	$0.00	$93,958.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Conrad H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$66,279.00	$0.00	$0.00	$0.00	$0.00	$66,279.00	$0.00	$66,279.00	$0.00	$0.00	$0.00	$0.00	$66,279.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Valier Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$35,547.00	$0.00	$0.00	$0.00	$0.00	$35,547.00	$0.00	$35,547.00	$0.00	$0.00	$0.00	$0.00	$35,547.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Valier H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$27,620.00	$0.00	$0.00	$0.00	$0.00	$27,620.00	$0.00	$27,620.00	$0.00	$0.00	$0.00	$0.00	$27,620.00

Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Miami Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00	$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00

Powder River	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Biddle Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00	$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Broadus Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$47,505.00	$0.00	$0.00	$0.00	$0.00	$47,505.00	$0.00	$47,505.00	$0.00	$0.00	$0.00	$0.00	$47,505.00

Powder River	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Powder River Co Dist	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$45,945.00	$0.00	$0.00	$0.00	$0.00	$45,945.00	$0.00	$45,945.00	$0.00	$0.00	$0.00	$0.00	$45,945.00

Powder River	K-12 BASE Aid to support school district's general fund	Finished	NA	0	South Stacey Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00	$0.00	$1,808.00	$0.00	$0.00	$0.00	$0.00	$1,808.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Deer Lodge Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$108,342.00	$0.00	$0.00	$0.00	$0.00	$108,342.00	$0.00	$108,342.00	$0.00	$0.00	$0.00	$0.00	$108,342.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Powell County H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$89,626.00	$0.00	$0.00	$0.00	$0.00	$89,626.00	$0.00	$89,626.00	$0.00	$0.00	$0.00	$0.00	$89,626.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ovando Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$4,524.00	$0.00	$0.00	$0.00	$0.00	$4,524.00	$0.00	$4,524.00	$0.00	$0.00	$0.00	$0.00	$4,524.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Helmville Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$5,986.00	$0.00	$0.00	$0.00	$0.00	$5,986.00	$0.00	$5,986.00	$0.00	$0.00	$0.00	$0.00	$5,986.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Garrison Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$6,404.00	$0.00	$0.00	$0.00	$0.00	$6,404.00	$0.00	$6,404.00	$0.00	$0.00	$0.00	$0.00	$6,404.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Elliston Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$7,866.00	$0.00	$0.00	$0.00	$0.00	$7,866.00	$0.00	$7,866.00	$0.00	$0.00	$0.00	$0.00	$7,866.00

Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Avon Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$7,448.00	$0.00	$0.00	$0.00	$0.00	$7,448.00	$0.00	$7,448.00	$0.00	$0.00	$0.00	$0.00	$7,448.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gold Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$1,008.00	$0.00	$0.00	$0.00	$0.00	$1,008.00	$0.00	$1,008.00	$0.00	$0.00	$0.00	$0.00	$1,008.00

Prairie	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Terry K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$49,275.00	$0.00	$0.00	$0.00	$0.00	$49,275.00	$0.00	$49,275.00	$0.00	$0.00	$0.00	$0.00	$49,275.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Corvallis K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$346,024.00	$0.00	$0.00	$0.00	$0.00	$346,024.00	$0.00	$346,024.00	$0.00	$0.00	$0.00	$0.00	$346,024.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Stevensville Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$143,923.00	$0.00	$0.00	$0.00	$0.00	$143,923.00	$0.00	$143,923.00	$0.00	$0.00	$0.00	$0.00	$143,923.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Stevensville H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$119,809.00	$0.00	$0.00	$0.00	$0.00	$119,809.00	$0.00	$119,809.00	$0.00	$0.00	$0.00	$0.00	$119,809.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hamilton K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$397,791.00	$0.00	$0.00	$0.00	$0.00	$397,791.00	$0.00	$397,791.00	$0.00	$0.00	$0.00	$0.00	$397,791.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Victor K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$103,885.00	$0.00	$0.00	$0.00	$0.00	$103,885.00	$0.00	$103,885.00	$0.00	$0.00	$0.00	$0.00	$103,885.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Darby K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$112,833.00	$0.00	$0.00	$0.00	$0.00	$112,833.00	$0.00	$112,833.00	$0.00	$0.00	$0.00	$0.00	$112,833.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lone Rock Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$67,366.00	$0.00	$0.00	$0.00	$0.00	$67,366.00	$0.00	$67,366.00	$0.00	$0.00	$0.00	$0.00	$67,366.00

Ravalli	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Florence-Carlton K-12	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$229,612.00	$0.00	$0.00	$0.00	$0.00	$229,612.00	$0.00	$229,612.00	$0.00	$0.00	$0.00	$0.00	$229,612.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sidney Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$168,888.00	$0.00	$0.00	$0.00	$0.00	$168,888.00	$0.00	$168,888.00	$0.00	$0.00	$0.00	$0.00	$168,888.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sidney H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$120,326.00	$0.00	$0.00	$0.00	$0.00	$120,326.00	$0.00	$120,326.00	$0.00	$0.00	$0.00	$0.00	$120,326.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Savage Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$18,386.00	$0.00	$0.00	$0.00	$0.00	$18,386.00	$0.00	$18,386.00	$0.00	$0.00	$0.00	$0.00	$18,386.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Savage H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$21,756.00	$0.00	$0.00	$0.00	$0.00	$21,756.00	$0.00	$21,756.00	$0.00	$0.00	$0.00	$0.00	$21,756.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Brorson Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,322.00	$0.00	$0.00	$0.00	$0.00	$1,322.00	$0.00	$1,322.00	$0.00	$0.00	$0.00	$0.00	$1,322.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fairview Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$37,981.00	$0.00	$0.00	$0.00	$0.00	$37,981.00	$0.00	$37,981.00	$0.00	$0.00	$0.00	$0.00	$37,981.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fairview H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$40,644.00	$0.00	$0.00	$0.00	$0.00	$40,644.00	$0.00	$40,644.00	$0.00	$0.00	$0.00	$0.00	$40,644.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rau Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$16,627.00	$0.00	$0.00	$0.00	$0.00	$16,627.00	$0.00	$16,627.00	$0.00	$0.00	$0.00	$0.00	$16,627.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lambert Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$15,256.00	$0.00	$0.00	$0.00	$0.00	$15,256.00	$0.00	$15,256.00	$0.00	$0.00	$0.00	$0.00	$15,256.00

Richland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lambert H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$19,354.00	$0.00	$0.00	$0.00	$0.00	$19,354.00	$0.00	$19,354.00	$0.00	$0.00	$0.00	$0.00	$19,354.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Frontier Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$29,722.00	$0.00	$0.00	$0.00	$0.00	$29,722.00	$0.00	$29,722.00	$0.00	$0.00	$0.00	$0.00	$29,722.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Poplar Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$128,416.00	$0.00	$0.00	$0.00	$0.00	$128,416.00	$0.00	$128,416.00	$0.00	$0.00	$0.00	$0.00	$128,416.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Poplar H S	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$66,542.00	$0.00	$0.00	$0.00	$0.00	$66,542.00	$0.00	$66,542.00	$0.00	$0.00	$0.00	$0.00	$66,542.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Culbertson Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$43,533.00	$0.00	$0.00	$0.00	$0.00	$43,533.00	$0.00	$43,533.00	$0.00	$0.00	$0.00	$0.00	$43,533.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Culbertson H S	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$36,928.00	$0.00	$0.00	$0.00	$0.00	$36,928.00	$0.00	$36,928.00	$0.00	$0.00	$0.00	$0.00	$36,928.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wolf Point Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$140,046.00	$0.00	$0.00	$0.00	$0.00	$140,046.00	$0.00	$140,046.00	$0.00	$0.00	$0.00	$0.00	$140,046.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wolf Point H S	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$81,251.00	$0.00	$0.00	$0.00	$0.00	$81,251.00	$0.00	$81,251.00	$0.00	$0.00	$0.00	$0.00	$81,251.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Brockton Elem	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$19,071.00	$0.00	$0.00	$0.00	$0.00	$19,071.00	$0.00	$19,071.00	$0.00	$0.00	$0.00	$0.00	$19,071.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Brockton H S	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$23,089.00	$0.00	$0.00	$0.00	$0.00	$23,089.00	$0.00	$23,089.00	$0.00	$0.00	$0.00	$0.00	$23,089.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bainville K-12 Schools	NA	NA	0 NA		0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$42,054.00	$0.00	$0.00	$0.00	$0.00	$42,054.00	$0.00	$42,054.00	$0.00	$0.00	$0.00	$0.00	$42,054.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Froid Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$15,941.00	$0.00	$0.00	$0.00	$0.00	$15,941.00	$0.00	$15,941.00	$0.00	$0.00	$0.00	$0.00	$15,941.00

Roosevelt	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Froid H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$18,019.00	$0.00	$0.00	$0.00	$0.00	$18,019.00	$0.00	$18,019.00	$0.00	$0.00	$0.00	$0.00	$18,019.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Birney Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00	$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Forsyth Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$66,713.00	$0.00	$0.00	$0.00	$0.00	$66,713.00	$0.00	$66,713.00	$0.00	$0.00	$0.00	$0.00	$66,713.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Forsyth H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$48,858.00	$0.00	$0.00	$0.00	$0.00	$48,858.00	$0.00	$48,858.00	$0.00	$0.00	$0.00	$0.00	$48,858.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lame Deer Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$95,970.00	$0.00	$0.00	$0.00	$0.00	$95,970.00	$0.00	$95,970.00	$0.00	$0.00	$0.00	$0.00	$95,970.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rosebud Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$16,834.00	$0.00	$0.00	$0.00	$0.00	$16,834.00	$0.00	$16,834.00	$0.00	$0.00	$0.00	$0.00	$16,834.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rosebud H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$23,622.00	$0.00	$0.00	$0.00	$0.00	$23,622.00	$0.00	$23,622.00	$0.00	$0.00	$0.00	$0.00	$23,622.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Colstrip Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$98,883.00	$0.00	$0.00	$0.00	$0.00	$98,883.00	$0.00	$98,883.00	$0.00	$0.00	$0.00	$0.00	$98,883.00

Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Colstrip H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$74,167.00	$0.00	$0.00	$0.00	$0.00	$74,167.00	$0.00	$74,167.00	$0.00	$0.00	$0.00	$0.00	$74,167.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ashland Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$20,563.00	$0.00	$0.00	$0.00	$0.00	$20,563.00	$0.00	$20,563.00	$0.00	$0.00	$0.00	$0.00	$20,563.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plains Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$70,471.00	$0.00	$0.00	$0.00	$0.00	$70,471.00	$0.00	$70,471.00	$0.00	$0.00	$0.00	$0.00	$70,471.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plains H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$53,882.00	$0.00	$0.00	$0.00	$0.00	$53,882.00	$0.00	$53,882.00	$0.00	$0.00	$0.00	$0.00	$53,882.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Thompson Falls Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$73,401.00	$0.00	$0.00	$0.00	$0.00	$73,401.00	$0.00	$73,401.00	$0.00	$0.00	$0.00	$0.00	$73,401.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Thompson Falls H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$69,173.00	$0.00	$0.00	$0.00	$0.00	$69,173.00	$0.00	$69,173.00	$0.00	$0.00	$0.00	$0.00	$69,173.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Trout Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$15,314.00	$0.00	$0.00	$0.00	$0.00	$15,314.00	$0.00	$15,314.00	$0.00	$0.00	$0.00	$0.00	$15,314.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Paradise Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$6,822.00	$0.00	$0.00	$0.00	$0.00	$6,822.00	$0.00	$6,822.00	$0.00	$0.00	$0.00	$0.00	$6,822.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dixon Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$18,360.00	$0.00	$0.00	$0.00	$0.00	$18,360.00	$0.00	$18,360.00	$0.00	$0.00	$0.00	$0.00	$18,360.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Noxon Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$31,895.00	$0.00	$0.00	$0.00	$0.00	$31,895.00	$0.00	$31,895.00	$0.00	$0.00	$0.00	$0.00	$31,895.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Noxon H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$32,942.00	$0.00	$0.00	$0.00	$0.00	$32,942.00	$0.00	$32,942.00	$0.00	$0.00	$0.00	$0.00	$32,942.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hot Springs Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$37,180.00	$0.00	$0.00	$0.00	$0.00	$37,180.00	$0.00	$37,180.00	$0.00	$0.00	$0.00	$0.00	$37,180.00

Sanders	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hot Springs H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$28,152.00	$0.00	$0.00	$0.00	$0.00	$28,152.00	$0.00	$28,152.00	$0.00	$0.00	$0.00	$0.00	$28,152.00

Sheridan	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Westby K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$29,467.00	$0.00	$0.00	$0.00	$0.00	$29,467.00	$0.00	$29,467.00	$0.00	$0.00	$0.00	$0.00	$29,467.00

Sheridan	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Medicine Lake K-12 Sc	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$38,868.00	$0.00	$0.00	$0.00	$0.00	$38,868.00	$0.00	$38,868.00	$0.00	$0.00	$0.00	$0.00	$38,868.00

Sheridan	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plentywood K-12 Scho	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$103,822.00	$0.00	$0.00	$0.00	$0.00	$103,822.00	$0.00	$103,822.00	$0.00	$0.00	$0.00	$0.00	$103,822.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Butte Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$652,127.00	$0.00	$0.00	$0.00	$0.00	$652,127.00	$0.00	$652,127.00	$0.00	$0.00	$0.00	$0.00	$652,127.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ramsay Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$34,986.00	$0.00	$0.00	$0.00	$0.00	$34,986.00	$0.00	$34,986.00	$0.00	$0.00	$0.00	$0.00	$34,986.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Divide Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00	$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Melrose Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$4,315.00	$0.00	$0.00	$0.00	$0.00	$4,315.00	$0.00	$4,315.00	$0.00	$0.00	$0.00	$0.00	$4,315.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Park City Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$58,721.00	$0.00	$0.00	$0.00	$0.00	$58,721.00	$0.00	$58,721.00	$0.00	$0.00	$0.00	$0.00	$58,721.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Park City H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$35,865.00	$0.00	$0.00	$0.00	$0.00	$35,865.00	$0.00	$35,865.00	$0.00	$0.00	$0.00	$0.00	$35,865.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Columbus Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$104,041.00	$0.00	$0.00	$0.00	$0.00	$104,041.00	$0.00	$104,041.00	$0.00	$0.00	$0.00	$0.00	$104,041.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Columbus H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$72,065.00	$0.00	$0.00	$0.00	$0.00	$72,065.00	$0.00	$72,065.00	$0.00	$0.00	$0.00	$0.00	$72,065.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Reed Point Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$18,203.00	$0.00	$0.00	$0.00	$0.00	$18,203.00	$0.00	$18,203.00	$0.00	$0.00	$0.00	$0.00	$18,203.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Reed Point H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$19,354.00	$0.00	$0.00	$0.00	$0.00	$19,354.00	$0.00	$19,354.00	$0.00	$0.00	$0.00	$0.00	$19,354.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Molt Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$904.00	$0.00	$0.00	$0.00	$0.00	$904.00	$0.00	$904.00	$0.00	$0.00	$0.00	$0.00	$904.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fishtail Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00	$0.00	$2,435.00	$0.00	$0.00	$0.00	$0.00	$2,435.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Nye Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$2,226.00	$0.00	$0.00	$0.00	$0.00	$2,226.00	$0.00	$2,226.00	$0.00	$0.00	$0.00	$0.00	$2,226.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rapelje Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$13,919.00	$0.00	$0.00	$0.00	$0.00	$13,919.00	$0.00	$13,919.00	$0.00	$0.00	$0.00	$0.00	$13,919.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rapelje H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$16,683.00	$0.00	$0.00	$0.00	$0.00	$16,683.00	$0.00	$16,683.00	$0.00	$0.00	$0.00	$0.00	$16,683.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Absarokee Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$45,820.00	$0.00	$0.00	$0.00	$0.00	$45,820.00	$0.00	$45,820.00	$0.00	$0.00	$0.00	$0.00	$45,820.00

Stillwater	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Absarokee H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$40,644.00	$0.00	$0.00	$0.00	$0.00	$40,644.00	$0.00	$40,644.00	$0.00	$0.00	$0.00	$0.00	$40,644.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Big Timber Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$85,280.00	$0.00	$0.00	$0.00	$0.00	$85,280.00	$0.00	$85,280.00	$0.00	$0.00	$0.00	$0.00	$85,280.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Melville Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$4,106.00	$0.00	$0.00	$0.00	$0.00	$4,106.00	$0.00	$4,106.00	$0.00	$0.00	$0.00	$0.00	$4,106.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Greycliff Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$3,062.00	$0.00	$0.00	$0.00	$0.00	$3,062.00	$0.00	$3,062.00	$0.00	$0.00	$0.00	$0.00	$3,062.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	McLeod Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00	$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00

Sweet Grass	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sweet Grass County H	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$66,279.00	$0.00	$0.00	$0.00	$0.00	$66,279.00	$0.00	$66,279.00	$0.00	$0.00	$0.00	$0.00	$66,279.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Choteau Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$65,555.00	$0.00	$0.00	$0.00	$0.00	$65,555.00	$0.00	$65,555.00	$0.00	$0.00	$0.00	$0.00	$65,555.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Choteau H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$52,032.00	$0.00	$0.00	$0.00	$0.00	$52,032.00	$0.00	$52,032.00	$0.00	$0.00	$0.00	$0.00	$52,032.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Bynum Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$8,283.00	$0.00	$0.00	$0.00	$0.00	$8,283.00	$0.00	$8,283.00	$0.00	$0.00	$0.00	$0.00	$8,283.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fairfield Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$46,561.00	$0.00	$0.00	$0.00	$0.00	$46,561.00	$0.00	$46,561.00	$0.00	$0.00	$0.00	$0.00	$46,561.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Fairfield H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$47,534.00	$0.00	$0.00	$0.00	$0.00	$47,534.00	$0.00	$47,534.00	$0.00	$0.00	$0.00	$0.00	$47,534.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Power Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$25,363.00	$0.00	$0.00	$0.00	$0.00	$25,363.00	$0.00	$25,363.00	$0.00	$0.00	$0.00	$0.00	$25,363.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Power H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$27,087.00	$0.00	$0.00	$0.00	$0.00	$27,087.00	$0.00	$27,087.00	$0.00	$0.00	$0.00	$0.00	$27,087.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Golden Ridge Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$10,370.00	$0.00	$0.00	$0.00	$0.00	$10,370.00	$0.00	$10,370.00	$0.00	$0.00	$0.00	$0.00	$10,370.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Pendroy Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$9,327.00	$0.00	$0.00	$0.00	$0.00	$9,327.00	$0.00	$9,327.00	$0.00	$0.00	$0.00	$0.00	$9,327.00

Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Greenfield Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$16,241.00	$0.00	$0.00	$0.00	$0.00	$16,241.00	$0.00	$16,241.00	$0.00	$0.00	$0.00	$0.00	$16,241.00

Toole	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sunburst K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$67,922.00	$0.00	$0.00	$0.00	$0.00	$67,922.00	$0.00	$67,922.00	$0.00	$0.00	$0.00	$0.00	$67,922.00

Toole	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shelby Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$90,493.00	$0.00	$0.00	$0.00	$0.00	$90,493.00	$0.00	$90,493.00	$0.00	$0.00	$0.00	$0.00	$90,493.00

Toole	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shelby H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$60,482.00	$0.00	$0.00	$0.00	$0.00	$60,482.00	$0.00	$60,482.00	$0.00	$0.00	$0.00	$0.00	$60,482.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Galata Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00	$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00

Treasure	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hysham K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$43,647.00	$0.00	$0.00	$0.00	$0.00	$43,647.00	$0.00	$43,647.00	$0.00	$0.00	$0.00	$0.00	$43,647.00

Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Glasgow K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$212,770.00	$0.00	$0.00	$0.00	$0.00	$212,770.00	$0.00	$212,770.00	$0.00	$0.00	$0.00	$0.00	$212,770.00

Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Frazer Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$20,712.00	$0.00	$0.00	$0.00	$0.00	$20,712.00	$0.00	$20,712.00	$0.00	$0.00	$0.00	$0.00	$20,712.00

Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Frazer H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$22,022.00	$0.00	$0.00	$0.00	$0.00	$22,022.00	$0.00	$22,022.00	$0.00	$0.00	$0.00	$0.00	$22,022.00

Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hinsdale Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$17,310.00	$0.00	$0.00	$0.00	$0.00	$17,310.00	$0.00	$17,310.00	$0.00	$0.00	$0.00	$0.00	$17,310.00

Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hinsdale H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$19,888.00	$0.00	$0.00	$0.00	$0.00	$19,888.00	$0.00	$19,888.00	$0.00	$0.00	$0.00	$0.00	$19,888.00

Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Opheim K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$28,756.00	$0.00	$0.00	$0.00	$0.00	$28,756.00	$0.00	$28,756.00	$0.00	$0.00	$0.00	$0.00	$28,756.00

Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Nashua K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$49,648.00	$0.00	$0.00	$0.00	$0.00	$49,648.00	$0.00	$49,648.00	$0.00	$0.00	$0.00	$0.00	$49,648.00

Valley	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lustre Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$10,579.00	$0.00	$0.00	$0.00	$0.00	$10,579.00	$0.00	$10,579.00	$0.00	$0.00	$0.00	$0.00	$10,579.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harlowton Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$54,809.00	$0.00	$0.00	$0.00	$0.00	$54,809.00	$0.00	$54,809.00	$0.00	$0.00	$0.00	$0.00	$54,809.00

Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Harlowton H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$33,739.00	$0.00	$0.00	$0.00	$0.00	$33,739.00	$0.00	$33,739.00	$0.00	$0.00	$0.00	$0.00	$33,739.00

Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shawmut Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,113.00	$0.00	$0.00	$0.00	$0.00	$1,113.00	$0.00	$1,113.00	$0.00	$0.00	$0.00	$0.00	$1,113.00

Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Judith Gap Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$10,996.00	$0.00	$0.00	$0.00	$0.00	$10,996.00	$0.00	$10,996.00	$0.00	$0.00	$0.00	$0.00	$10,996.00

Wheatland	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Judith Gap H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$16,149.00	$0.00	$0.00	$0.00	$0.00	$16,149.00	$0.00	$16,149.00	$0.00	$0.00	$0.00	$0.00	$16,149.00

Wibaux	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Wibaux K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$50,426.00	$0.00	$0.00	$0.00	$0.00	$50,426.00	$0.00	$50,426.00	$0.00	$0.00	$0.00	$0.00	$50,426.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Billings Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$2,301,453.00	$0.00	$0.00	$0.00	$0.00	$2,301,453.00	$0.00	$2,301,453.00	$0.00	$0.00	$0.00	$0.00	$2,301,453.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Billings H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$1,378,253.00	$0.00	$0.00	$0.00	$0.00	$1,378,253.00	$0.00	$1,378,253.00	$0.00	$0.00	$0.00	$0.00	$1,378,253.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lockwood Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$266,696.00	$0.00	$0.00	$0.00	$0.00	$266,696.00	$0.00	$266,696.00	$0.00	$0.00	$0.00	$0.00	$266,696.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Blue Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$45,101.00	$0.00	$0.00	$0.00	$0.00	$45,101.00	$0.00	$45,101.00	$0.00	$0.00	$0.00	$0.00	$45,101.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Canyon Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$47,426.00	$0.00	$0.00	$0.00	$0.00	$47,426.00	$0.00	$47,426.00	$0.00	$0.00	$0.00	$0.00	$47,426.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Laurel Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$297,291.00	$0.00	$0.00	$0.00	$0.00	$297,291.00	$0.00	$297,291.00	$0.00	$0.00	$0.00	$0.00	$297,291.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Laurel H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$177,042.00	$0.00	$0.00	$0.00	$0.00	$177,042.00	$0.00	$177,042.00	$0.00	$0.00	$0.00	$0.00	$177,042.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Elder Grove Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$85,074.00	$0.00	$0.00	$0.00	$0.00	$85,074.00	$0.00	$85,074.00	$0.00	$0.00	$0.00	$0.00	$85,074.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Custer K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$35,735.00	$0.00	$0.00	$0.00	$0.00	$35,735.00	$0.00	$35,735.00	$0.00	$0.00	$0.00	$0.00	$35,735.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Morin Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$6,613.00	$0.00	$0.00	$0.00	$0.00	$6,613.00	$0.00	$6,613.00	$0.00	$0.00	$0.00	$0.00	$6,613.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Broadview Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$29,188.00	$0.00	$0.00	$0.00	$0.00	$29,188.00	$0.00	$29,188.00	$0.00	$0.00	$0.00	$0.00	$29,188.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Broadview H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$26,554.00	$0.00	$0.00	$0.00	$0.00	$26,554.00	$0.00	$26,554.00	$0.00	$0.00	$0.00	$0.00	$26,554.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Elysian Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$34,691.00	$0.00	$0.00	$0.00	$0.00	$34,691.00	$0.00	$34,691.00	$0.00	$0.00	$0.00	$0.00	$34,691.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Huntley Project K-12 S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$190,151.00	$0.00	$0.00	$0.00	$0.00	$190,151.00	$0.00	$190,151.00	$0.00	$0.00	$0.00	$0.00	$190,151.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shepherd Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$131,840.00	$0.00	$0.00	$0.00	$0.00	$131,840.00	$0.00	$131,840.00	$0.00	$0.00	$0.00	$0.00	$131,840.00

Yellowstone	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shepherd H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$85,965.00	$0.00	$0.00	$0.00	$0.00	$85,965.00	$0.00	$85,965.00	$0.00	$0.00	$0.00	$0.00	$85,965.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ronan H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$100,066.00	$0.00	$0.00	$0.00	$0.00	$100,066.00	$0.00	$100,066.00	$0.00	$0.00	$0.00	$0.00	$100,066.00

Phillips	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Saco Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$13,260.00	$0.00	$0.00	$0.00	$0.00	$13,260.00	$0.00	$13,260.00	$0.00	$0.00	$0.00	$0.00	$13,260.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Charlo Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$55,668.00	$0.00	$0.00	$0.00	$0.00	$55,668.00	$0.00	$55,668.00	$0.00	$0.00	$0.00	$0.00	$55,668.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Charlo H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$42,765.00	$0.00	$0.00	$0.00	$0.00	$42,765.00	$0.00	$42,765.00	$0.00	$0.00	$0.00	$0.00	$42,765.00

Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rocky Boy Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$94,633.00	$0.00	$0.00	$0.00	$0.00	$94,633.00	$0.00	$94,633.00	$0.00	$0.00	$0.00	$0.00	$94,633.00

Lake	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Upper West Shore Ele	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$9,536.00	$0.00	$0.00	$0.00	$0.00	$9,536.00	$0.00	$9,536.00	$0.00	$0.00	$0.00	$0.00	$9,536.00

Butte Silver Bow	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Butte H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$400,391.00	$0.00	$0.00	$0.00	$0.00	$400,391.00	$0.00	$400,391.00	$0.00	$0.00	$0.00	$0.00	$400,391.00

Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Hays-Lodge Pole K-12	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$69,344.00	$0.00	$0.00	$0.00	$0.00	$69,344.00	$0.00	$69,344.00	$0.00	$0.00	$0.00	$0.00	$69,344.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Plenty Coups H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Arrowhead Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Blaine	K-12 BASE Aid to support school district's general fund	Finished	NA	0	North Harlem Colony E	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Gildford Colony Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Fergus	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Ayers Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Lewis & Clark	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lincoln K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Glacier	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Mountain View Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Flathead	K-12 BASE Aid to support school district's general fund	Finished	NA	0	West Glacier Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Liberty	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Liberty Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		
Cascade	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Sun River Valley Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$26,288.00	$0.00	$0.00	$0.00	$0.00	$26,288.00	$0.00	$26,288.00	$0.00	$0.00	$0.00	$0.00	$26,288.00
$0.00	$29,518.00	$0.00	$0.00	$0.00	$0.00	$29,518.00	$0.00	$29,518.00	$0.00	$0.00	$0.00	$0.00	$29,518.00
$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00	$0.00	$2,644.00	$0.00	$0.00	$0.00	$0.00	$2,644.00
$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00	$0.00	$3,271.00	$0.00	$0.00	$0.00	$0.00	$3,271.00
$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00	$0.00	$3,898.00	$0.00	$0.00	$0.00	$0.00	$3,898.00
$0.00	$58,899.00	$0.00	$0.00	$0.00	$0.00	$58,899.00	$0.00	$58,899.00	$0.00	$0.00	$0.00	$0.00	$58,899.00
$0.00	$6,613.00	$0.00	$0.00	$0.00	$0.00	$6,613.00	$0.00	$6,613.00	$0.00	$0.00	$0.00	$0.00	$6,613.00
$0.00	$7,448.00	$0.00	$0.00	$0.00	$0.00	$7,448.00	$0.00	$7,448.00	$0.00	$0.00	$0.00	$0.00	$7,448.00
$0.00	$5,360.00	$0.00	$0.00	$0.00	$0.00	$5,360.00	$0.00	$5,360.00	$0.00	$0.00	$0.00	$0.00	$5,360.00
$0.00	$49,353.00	$0.00	$0.00	$0.00	$0.00	$49,353.00	$0.00	$49,353.00	$0.00	$0.00	$0.00	$0.00	$49,353.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Heart Butte K-12 Scho	NA	NA	0	NA	0
Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shields Valley Elem	NA	NA	0	NA	0
Park	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Shields Valley H S	NA	NA	0	NA	0
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Rocky Boy H S	NA	NA	0	NA	0
Rosebud	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Lame Deer H S	NA	NA	0	NA	0
Carbon	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Luther Elem	NA	NA	0	NA	0
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	North Star Elem	NA	NA	0	NA	0
Hill	K-12 BASE Aid to support school district's general fund	Finished	NA	0	North Star HS	NA	NA	0	NA	0
Teton	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Dutton/Brady K-12 Sch	NA	NA	0	NA	0
Liberty	K-12 BASE Aid to support school district's general fund	Finished	NA	0	Chester-Joplin-Inverne	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$54,984.00	$0.00	$0.00	$0.00	$0.00	$54,984.00	$0.00	$54,984.00	$0.00	$0.00	$0.00	$0.00	$54,984.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$39,048.00	$0.00	$0.00	$0.00	$0.00	$39,048.00	$0.00	$39,048.00	$0.00	$0.00	$0.00	$0.00	$39,048.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$32,676.00	$0.00	$0.00	$0.00	$0.00	$32,676.00	$0.00	$32,676.00	$0.00	$0.00	$0.00	$0.00	$32,676.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$53,882.00	$0.00	$0.00	$0.00	$0.00	$53,882.00	$0.00	$53,882.00	$0.00	$0.00	$0.00	$0.00	$53,882.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$53,618.00	$0.00	$0.00	$0.00	$0.00	$53,618.00	$0.00	$53,618.00	$0.00	$0.00	$0.00	$0.00	$53,618.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$9,744.00	$0.00	$0.00	$0.00	$0.00	$9,744.00	$0.00	$9,744.00	$0.00	$0.00	$0.00	$0.00	$9,744.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$30,087.00	$0.00	$0.00	$0.00	$0.00	$30,087.00	$0.00	$30,087.00	$0.00	$0.00	$0.00	$0.00	$30,087.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$29,254.00	$0.00	$0.00	$0.00	$0.00	$29,254.00	$0.00	$29,254.00	$0.00	$0.00	$0.00	$0.00	$29,254.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$59,040.00	$0.00	$0.00	$0.00	$0.00	$59,040.00	$0.00	$59,040.00	$0.00	$0.00	$0.00	$0.00	$59,040.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$48,198.00	$0.00	$0.00	$0.00	$0.00	$48,198.00	$0.00	$48,198.00	$0.00	$0.00	$0.00	$0.00	$48,198.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Liberty | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Chester-Joplin-Inverne* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$35,110.00	$0.00	$0.00	$0.00	$0.00	$35,110.00	$0.00	$35,110.00	$0.00	$0.00	$0.00	$0.00	$35,110.00

Custer | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *S H Elem* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$2,017.00	$0.00	$0.00	$0.00	$0.00	$2,017.00	$0.00	$2,017.00	$0.00	$0.00	$0.00	$0.00	$2,017.00

Gallatin | *K-12 BASE Aid to support school district's general fund* | *Finished* | *NA* | *0* | *Ophir K-12 Schools* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Jul_10* | *Estimated Completion Date: Jun_11*

$0.00	$59,926.00	$0.00	$0.00	$0.00	$0.00	$59,926.00	$0.00	$59,926.00	$0.00	$0.00	$0.00	$0.00	$59,926.00
$0.00	**$36,772,791.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,772,791.00**	**$0.00**	**$36,772,791.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$36,772,791.00**

Project ID: 350100000013 **Project Name:** Montana Learning Center **Project Category:** Education **Sub Class:** 155W7

Project Abstract: The Legislature appropriated $50,000 for FY10 under HB 645 to support the deferred maintenance costs of the Montana Learning Center at Canyon Ferry Lake and for making energy efficiency improvements at the Center.

Lewis & Clark | *Deferred Maintenance and Energy Saving Improvements* | *Finished* | *NA* | *0* | *Montana Learning Cent* | *NA* | *NA* | *0* | *NA* | *0*

Budget Determination: Actual | *Estimated Start Date: Sep_09* | *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$50,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$50,000.00**	**$0.00**	**$50,000.00**

Project ID: 350100000001 **Project Name:** Schl Nutrition Equip Grants **Project Category:** Education **Sub Class:** 160W1

Project Abstract: The ARRA provides a one time appropriation of $100 million nationally for equipment assistance to school food authorities (SFAs) participating in the National School Lunch Program (NSLP). Competitive awards are intended to help SFAs purchase, renovate, or replace equipment used in the National School Lunch Program. As required by the program, priority was given for SFAs having at least 50% of students eligible for free or reduced-priced meals. Montana's allocation is $225,000.

Big Horn | *Subgrant* | *Finished* | *NA* | *0* | *Hardin Elem* | *NA* | *NA* | *0* | *Students* | *848*

Budget Determination: Actual | *Estimated Start Date: Jun_09* | *Estimated Completion Date: Sep_09*

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Broadwater | *Subgrant* | *Finished* | *NA* | *0* | *Townsend K-12 School* | *NA* | *NA* | *0* | *Students* | *718*

Budget Determination: Actual | *Estimated Start Date: Jun_09* | *Estimated Completion Date: Sep_09*

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Cascade | *Subgrant* | *Finished* | *NA* | *0* | *Great Falls Elem* | *NA* | *NA* | *0* | *Students* | *2667*

Budget Determination: Actual | *Estimated Start Date: Jun_09* | *Estimated Completion Date: Sep_09*

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Cascade | *Subgrant* | *Finished* | *NA* | *0* | *Cascade Elem* | *NA* | *NA* | *0* | *Students* | *348*

Budget Determination: Actual | *Estimated Start Date: Jun_09* | *Estimated Completion Date: Sep_09*

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	Subgrant	Finished	NA	0	Centerville Elem	NA	NA	0	Students	216
Cascade	Subgrant	Finished	NA	0	Vaughn Elem	NA	NA	0	Students	80
Chouteau	Subgrant	Finished	NA	0	Big Sandy Elem	NA	NA	0	Students	159
Chouteau	Subgrant	Finished	NA	0	Geraldine Elem	NA	NA	0	Students	106
Anaconda-Deer Lodge	Subgrant	Finished	NA	0	Anaconda Elem	NA	NA	0	Students	1119
Flathead	Subgrant	Finished	NA	0	Flathead H S	NA	NA	0	Students	629
Flathead	Subgrant	Finished	NA	0	Columbia Falls H S	NA	NA	0	Students	100
Flathead	Subgrant	Finished	NA	0	Somers Elem	NA	NA	0	Students	571
Flathead	Subgrant	Finished	NA	0	Bigfork H S	NA	NA	0	Students	789
Flathead	Subgrant	Finished	NA	0	Evergreen Elem	NA	NA	0	Students	424

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$4,981.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,981.00	$4,981.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,981.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
Budget Determination: Actual							Estimated Start Date: Jun_09				Estimated Completion Date: Sep_09		
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	Subgrant	Finished	NA	0	Browning Elem	NA	NA	0	Students	379
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Glacier	Subgrant	Finished	NA	0	Cut Bank Elem	NA	NA	0	Students	721
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Glacier	Subgrant	Finished	NA	0	East Glacier Park Elem	NA	NA	0	Students	39
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Golden Valley	Subgrant	Finished	NA	0	Lavina K-12 Schools	NA	NA	0	Students	86
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Lake	Subgrant	Finished	NA	0	Arlee Elem	NA	NA	0	Students	410
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Lake	Subgrant	Finished	NA	0	Polson H S	NA	NA	0	Students	908
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Lake	Subgrant	Finished	NA	0	St Ignatius K-12 Schoo	NA	NA	0	Students	3
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Lewis & Clark	Subgrant	Finished	NA	0	Helena Elem	NA	NA	0	Students	1023
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Lincoln	Subgrant	Finished	NA	0	Libby K-12 Schools	NA	NA	0	Students	429
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Mineral	Subgrant	Finished	NA	0	Superior K-12 Schools	NA	NA	0	Students	346
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Sep_09		

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	Subgrant	Finished	NA	0	Potomac Elem	NA	NA	0	Students	112

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Missoula	Subgrant	Finished	NA	0	DeSmet Elem	NA	NA	0	Students	132

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Pondera	Subgrant	Finished	NA	0	Dupuyer Elem	NA	NA	0	Students	9

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Powder River	Subgrant	Finished	NA	0	Broadus Elem	NA	NA	0	Students	308

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Roosevelt	Subgrant	Finished	NA	0	Frontier Elem	NA	NA	0	Students	112

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Roosevelt	Subgrant	Finished	NA	0	Poplar H S	NA	NA	0	Students	781

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Roosevelt	Subgrant	Finished	NA	0	Froid H S	NA	NA	0	Students	81

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Sanders	Subgrant	Finished	NA	0	Trout Creek Elem	NA	NA	0	Students	51

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Sanders	Subgrant	Finished	NA	0	Paradise Elem	NA	NA	0	Students	27

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

Wibaux	Subgrant	Finished	NA	0	Wibaux K-12 Schools	NA	NA	0	Students	148

Budget Determination: Actual Estimated Start Date: Jun_09 Estimated Completion Date: Sep_09

$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	Subgrant	Finished	NA	0	Broadview Elem	NA	NA	0	Students	162
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Yellowstone	Subgrant	Finished	NA	0	Huntley Project K-12 S	NA	NA	0	Students	698
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Hill	Subgrant	Finished	NA	0	Rocky Boy Elem	NA	NA	0	Students	507
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Park	Subgrant	Finished	NA	0	Arrowhead Elem	NA	NA	0	Students	121
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Fergus	Subgrant	Finished	NA	0	Ayers Elem	NA	NA	0	Students	12
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Lewis & Clark	Subgrant	Finished	NA	0	Lincoln K-12 Schools	NA	NA	0	Students	172
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Teton	Subgrant	Finished	NA	0	Dutton/Brady K-12 Sch	NA	NA	0	Students	104
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Lewis & Clark	Subgrant	Finished	NA	0	Dept of Corrections-Yo	NA	NA	0	Students	79
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Cascade	Subgrant	Finished	NA	0	Kairos Youth Services	NA	NA	0	Students	32
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		
Lewis & Clark	Subgrant	Finished	NA	0	Shodair	NA	NA	0	Students	69
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Sep_09		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	Subgrant	Finished	NA	0	Cascade County Regio	NA	NA	0	Students	24

Budget Determination: Actual | Estimated Start Date: Jun_09 | Estimated Completion Date: Sep_09

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00	$5,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,000.00
$224,981.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$224,981.00**	**$224,981.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$224,981.00**

Project ID: 35010000006 **Project Name:** Sp Ed Maint of Effort FY10 **Project Category:** Education **Sub Class:** 160W7

Project Abstract: The Legislature appropriated $1.2M per year of the biennium under HB 645 to support the level of state expenditures required under the Individuals With Disabilities Act (IDEA). The state must maintain a constant level of special education funding for K-12 education in order to maintain state eligibility for federal IDEA grant funds.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harrison K-12 Schools	NA	NA	0	Students	99

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$871.00	$0.00	$871.00	$0.00	$0.00	$0.00	$0.00	$871.00	$0.00	$871.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ennis K-12 Schools	NA	NA	0	Students	351

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,053.00	$0.00	$3,053.00	$0.00	$0.00	$0.00	$0.00	$3,053.00	$0.00	$3,053.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Circle Elem	NA	NA	0	Students	146

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,311.00	$0.00	$1,311.00	$0.00	$0.00	$0.00	$0.00	$1,311.00	$0.00	$1,311.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Circle H S	NA	NA	0	Students	96

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$863.00	$0.00	$863.00	$0.00	$0.00	$0.00	$0.00	$863.00	$0.00	$863.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Vida Elem	NA	NA	0	Students	18

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00	$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lennep Elem	NA	NA	0	Students	4

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	White Sulphur Spgs El	NA	NA	0	Students	168

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,480.00	$0.00	$1,480.00	$0.00	$0.00	$0.00	$0.00	$1,480.00	$0.00	$1,480.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	White Sulphur Spgs H	NA	NA	0	Students	78

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$685.00	$0.00	$685.00	$0.00	$0.00	$0.00	$0.00	$685.00	$0.00	$685.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Alberton K-12 Schools	NA	NA	0	Students	149
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,319.00	$0.00	$1,319.00	$0.00	$0.00	$0.00	$0.00	$1,319.00	$0.00	$1,319.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Montana City Elem	NA	NA	0	Students	415
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,670.00	$0.00	$3,670.00	$0.00	$0.00	$0.00	$0.00	$3,670.00	$0.00	$3,670.00

Judith Basin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Stanford K-12 Schools	NA	NA	0	Students	123
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,082.00	$0.00	$1,082.00	$0.00	$0.00	$0.00	$0.00	$1,082.00	$0.00	$1,082.00

Judith Basin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hobson K-12 Schools	NA	NA	0	Students	127
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,049.00	$0.00	$1,049.00	$0.00	$0.00	$0.00	$0.00	$1,049.00	$0.00	$1,049.00

Judith Basin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Geyser Elem	NA	NA	0	Students	40
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$338.00	$0.00	$338.00	$0.00	$0.00	$0.00	$0.00	$338.00	$0.00	$338.00

Judith Basin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Geyser H S	NA	NA	0	Students	22
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$195.00	$0.00	$195.00	$0.00	$0.00	$0.00	$0.00	$195.00	$0.00	$195.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Arlee Elem	NA	NA	0	Students	278
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,410.00	$0.00	$2,410.00	$0.00	$0.00	$0.00	$0.00	$2,410.00	$0.00	$2,410.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Arlee H S	NA	NA	0	Students	130
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,116.00	$0.00	$1,116.00	$0.00	$0.00	$0.00	$0.00	$1,116.00	$0.00	$1,116.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Polson Elem	NA	NA	0	Students	1162
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$10,140.00	$0.00	$10,140.00	$0.00	$0.00	$0.00	$0.00	$10,140.00	$0.00	$10,140.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Polson H S	NA	NA	0	Students	499
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$4,330.00	$0.00	$4,330.00	$0.00	$0.00	$0.00	$0.00	$4,330.00	$0.00	$4,330.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Grant Elem	NA	NA	0	Students	1
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$101.00	$0.00	$101.00	$0.00	$0.00	$0.00	$0.00	$101.00	$0.00	$101.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dillon Elem	NA	NA	0	Students	697
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$5,987.00	$0.00	$5,987.00	$0.00	$0.00	$0.00	$0.00	$5,987.00	$0.00	$5,987.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Beaverhead County H	NA	NA	0	Students	336
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,884.00	$0.00	$2,884.00	$0.00	$0.00	$0.00	$0.00	$2,884.00	$0.00	$2,884.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wise River Elem	NA	NA	0	Students	17
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$152.00	$0.00	$152.00	$0.00	$0.00	$0.00	$0.00	$152.00	$0.00	$152.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lima K-12 Schools	NA	NA	0	Students	73
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$643.00	$0.00	$643.00	$0.00	$0.00	$0.00	$0.00	$643.00	$0.00	$643.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wisdom Elem	NA	NA	0	Students	17
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$152.00	$0.00	$152.00	$0.00	$0.00	$0.00	$0.00	$152.00	$0.00	$152.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Jackson Elem	NA	NA	0	Students	17
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00	$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Reichle Elem	NA	NA	0	Students	11
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$101.00	$0.00	$101.00	$0.00	$0.00	$0.00	$0.00	$101.00	$0.00	$101.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Spring Creek Elem	NA	NA	0	Students	6
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pryor Elem	NA	NA	0	Students	51
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$474.00	$0.00	$474.00	$0.00	$0.00	$0.00	$0.00	$474.00	$0.00	$474.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hardin Elem	NA	NA	0	Students	1194
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$10,377.00	$0.00	$10,377.00	$0.00	$0.00	$0.00	$0.00	$10,377.00	$0.00	$10,377.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lodge Grass Elem	NA	NA	0	Students	229
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,021.00	$0.00	$2,021.00	$0.00	$0.00	$0.00	$0.00	$2,021.00	$0.00	$2,021.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wyola Elem	NA	NA	0	Students	72
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$634.00	$0.00	$634.00	$0.00	$0.00	$0.00	$0.00	$634.00	$0.00	$634.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hardin H S	NA	NA	0	Students	482
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$4,068.00	$0.00	$4,068.00	$0.00	$0.00	$0.00	$0.00	$4,068.00	$0.00	$4,068.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lodge Grass H S	NA	NA	0	Students	121
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,049.00	$0.00	$1,049.00	$0.00	$0.00	$0.00	$0.00	$1,049.00	$0.00	$1,049.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plenty Coups H S	NA	NA	0	Students	58
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$516.00	$0.00	$516.00	$0.00	$0.00	$0.00	$0.00	$516.00	$0.00	$516.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Chinook Elem	NA	NA	0	Students	213
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,877.00	$0.00	$1,877.00	$0.00	$0.00	$0.00	$0.00	$1,877.00	$0.00	$1,877.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Chinook H S	NA	NA	0	Students	120
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,040.00	$0.00	$1,040.00	$0.00	$0.00	$0.00	$0.00	$1,040.00	$0.00	$1,040.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harlem Elem	NA	NA	0	Students	346
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,053.00	$0.00	$3,053.00	$0.00	$0.00	$0.00	$0.00	$3,053.00	$0.00	$3,053.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harlem H S	NA	NA	0	Students	153
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,311.00	$0.00	$1,311.00	$0.00	$0.00	$0.00	$0.00	$1,311.00	$0.00	$1,311.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cleveland Elem	NA	NA	0	Students	7
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Zurich Elem	NA	NA	0	Students	42
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$372.00	$0.00	$372.00	$0.00	$0.00	$0.00	$0.00	$372.00	$0.00	$372.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Turner Elem	NA	NA	0	Students	51
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00	$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Turner H S	NA	NA	0	Students	33
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$288.00	$0.00	$288.00	$0.00	$0.00	$0.00	$0.00	$288.00	$0.00	$288.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bear Paw Elem	NA	NA	0	Students	7
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hays-Lodge Pole K-12	NA	NA	0	Students	215
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,954.00	$0.00	$1,954.00	$0.00	$0.00	$0.00	$0.00	$1,954.00	$0.00	$1,954.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	North Harlem Colony E	NA	NA	0	Students	7
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Broadwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Townsend K-12 School	NA	NA	0	Students	736
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$6,317.00	$0.00	$6,317.00	$0.00	$0.00	$0.00	$0.00	$6,317.00	$0.00	$6,317.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Red Lodge Elem	NA	NA	0	Students	274
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,376.00	$0.00	$2,376.00	$0.00	$0.00	$0.00	$0.00	$2,376.00	$0.00	$2,376.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Red Lodge H S	NA	NA	0	Students	177
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,531.00	$0.00	$1,531.00	$0.00	$0.00	$0.00	$0.00	$1,531.00	$0.00	$1,531.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bridger K-12 Schools	NA	NA	0	Students	210
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,852.00	$0.00	$1,852.00	$0.00	$0.00	$0.00	$0.00	$1,852.00	$0.00	$1,852.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Joliet Elem	NA	NA	0	Students	228
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,013.00	$0.00	$2,013.00	$0.00	$0.00	$0.00	$0.00	$2,013.00	$0.00	$2,013.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Joliet H S	NA	NA	0	Students	128
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,091.00	$0.00	$1,091.00	$0.00	$0.00	$0.00	$0.00	$1,091.00	$0.00	$1,091.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Roberts K-12 Schools	NA	NA	0	Students	130
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,142.00	$0.00	$1,142.00	$0.00	$0.00	$0.00	$0.00	$1,142.00	$0.00	$1,142.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fromberg K-12	NA	NA	0	Students	137
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,235.00	$0.00	$1,235.00	$0.00	$0.00	$0.00	$0.00	$1,235.00	$0.00	$1,235.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belfry K-12 Schools	NA	NA	0	Students	67
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$575.00	$0.00	$575.00	$0.00	$0.00	$0.00	$0.00	$575.00	$0.00	$575.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Luther Elem	NA	NA	0	Students	39
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$355.00	$0.00	$355.00	$0.00	$0.00	$0.00	$0.00	$355.00	$0.00	$355.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carter	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hawks Home Elem	NA	NA	0	Students	8
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carter	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ekalaka Elem	NA	NA	0	Students	81
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$710.00	$0.00	$710.00	$0.00	$0.00	$0.00	$0.00	$710.00	$0.00	$710.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carter	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Alzada Elem	NA	NA	0	Students	2
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carter	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Carter County H S	NA	NA	0	Students	42
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$381.00	$0.00	$381.00	$0.00	$0.00	$0.00	$0.00	$381.00	$0.00	$381.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Great Falls Elem	NA	NA	0	Students	7023
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$61,109.00	$0.00	$61,109.00	$0.00	$0.00	$0.00	$0.00	$61,109.00	$0.00	$61,109.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Great Falls H S	NA	NA	0	Students	3387
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$29,024.00	$0.00	$29,024.00	$0.00	$0.00	$0.00	$0.00	$29,024.00	$0.00	$29,024.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cascade Elem	NA	NA	0	Students	199
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,734.00	$0.00	$1,734.00	$0.00	$0.00	$0.00	$0.00	$1,734.00	$0.00	$1,734.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cascade H S	NA	NA	0	Students	147
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,277.00	$0.00	$1,277.00	$0.00	$0.00	$0.00	$0.00	$1,277.00	$0.00	$1,277.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Centerville Elem	NA	NA	0	Students	146
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,277.00	$0.00	$1,277.00	$0.00	$0.00	$0.00	$0.00	$1,277.00	$0.00	$1,277.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Centerville H S	NA	NA	0	Students	84
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$727.00	$0.00	$727.00	$0.00	$0.00	$0.00	$0.00	$727.00	$0.00	$727.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belt Elem	NA	NA	0	Students	196
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,708.00	$0.00	$1,708.00	$0.00	$0.00	$0.00	$0.00	$1,708.00	$0.00	$1,708.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belt H S	NA	NA	0	Students	113
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$989.00	$0.00	$989.00	$0.00	$0.00	$0.00	$0.00	$989.00	$0.00	$989.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Simms H S	NA	NA	0	Students	115
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,023.00	$0.00	$1,023.00	$0.00	$0.00	$0.00	$0.00	$1,023.00	$0.00	$1,023.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Vaughn Elem	NA	NA	0	Students	83
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$744.00	$0.00	$744.00	$0.00	$0.00	$0.00	$0.00	$744.00	$0.00	$744.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ulm Elem	NA	NA	0	Students	89
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$693.00	$0.00	$693.00	$0.00	$0.00	$0.00	$0.00	$693.00	$0.00	$693.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deep Creek Elem	NA	NA	0	Students	8
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00	$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sun River Valley Elem	NA	NA	0	Students	197
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,717.00	$0.00	$1,717.00	$0.00	$0.00	$0.00	$0.00	$1,717.00	$0.00	$1,717.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fort Benton Elem	NA	NA	0	Students	177
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,429.00	$0.00	$1,429.00	$0.00	$0.00	$0.00	$0.00	$1,429.00	$0.00	$1,429.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fort Benton H S	NA	NA	0	Students	109
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$981.00	$0.00	$981.00	$0.00	$0.00	$0.00	$0.00	$981.00	$0.00	$981.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Big Sandy Elem	NA	NA	0	Students	111
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$981.00	$0.00	$981.00	$0.00	$0.00	$0.00	$0.00	$981.00	$0.00	$981.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Big Sandy H S	NA	NA	0	Students	50
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$448.00	$0.00	$448.00	$0.00	$0.00	$0.00	$0.00	$448.00	$0.00	$448.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Warrick Elem	NA	NA	0	Students	2
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Highwood Elem	NA	NA	0	Students	50
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$474.00	$0.00	$474.00	$0.00	$0.00	$0.00	$0.00	$474.00	$0.00	$474.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Highwood H S	NA	NA	0	Students	33

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$296.00	$0.00	$296.00	$0.00	$0.00	$0.00	$0.00	$296.00	$0.00	$296.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Geraldine Elem	NA	NA	0	Students	67

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$558.00	$0.00	$558.00	$0.00	$0.00	$0.00	$0.00	$558.00	$0.00	$558.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Geraldine H S	NA	NA	0	Students	39

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$330.00	$0.00	$330.00	$0.00	$0.00	$0.00	$0.00	$330.00	$0.00	$330.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Carter Elem	NA	NA	0	Students	9

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Knees Elem	NA	NA	0	Students	16

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$144.00	$0.00	$144.00	$0.00	$0.00	$0.00	$0.00	$144.00	$0.00	$144.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Benton Lake Elem	NA	NA	0	Students	7

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Miles City Elem	NA	NA	0	Students	997

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$8,744.00	$0.00	$8,744.00	$0.00	$0.00	$0.00	$0.00	$8,744.00	$0.00	$8,744.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kircher Elem	NA	NA	0	Students	44

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$381.00	$0.00	$381.00	$0.00	$0.00	$0.00	$0.00	$381.00	$0.00	$381.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Trail Creek Elem	NA	NA	0	Students	2

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Spring Creek Elem	NA	NA	0	Students	1

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$8.00	$0.00	$8.00	$0.00	$0.00	$0.00	$0.00	$8.00	$0.00	$8.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kinsey Elem	NA	NA	0	Students	70
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$592.00	$0.00	$592.00	$0.00	$0.00	$0.00	$0.00	$592.00	$0.00	$592.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	S Y Elem	NA	NA	0	Students	4
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Custer County H S	NA	NA	0	Students	611
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$5,302.00	$0.00	$5,302.00	$0.00	$0.00	$0.00	$0.00	$5,302.00	$0.00	$5,302.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	S H Elem	NA	NA	0	Students	4
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Daniels	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Scobey K-12 Schools	NA	NA	0	Students	264
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,343.00	$0.00	$2,343.00	$0.00	$0.00	$0.00	$0.00	$2,343.00	$0.00	$2,343.00

Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Glendive Elem	NA	NA	0	Students	811
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$7,070.00	$0.00	$7,070.00	$0.00	$0.00	$0.00	$0.00	$7,070.00	$0.00	$7,070.00

Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dawson H S	NA	NA	0	Students	374
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,222.00	$0.00	$3,222.00	$0.00	$0.00	$0.00	$0.00	$3,222.00	$0.00	$3,222.00

Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bloomfield Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lindsay Elem	NA	NA	0	Students	11
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$101.00	$0.00	$101.00	$0.00	$0.00	$0.00	$0.00	$101.00	$0.00	$101.00

Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Richey Elem	NA	NA	0	Students	49
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$440.00	$0.00	$440.00	$0.00	$0.00	$0.00	$0.00	$440.00	$0.00	$440.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Richey H S	NA	NA	0	Students	27
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$237.00	$0.00	$237.00	$0.00	$0.00	$0.00	$0.00	$237.00	$0.00	$237.00

Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deer Creek Elem	NA	NA	0	Students	14
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00	$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00

Anaconda-Deer Lodge	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Anaconda Elem	NA	NA	0	Students	750
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$6,563.00	$0.00	$6,563.00	$0.00	$0.00	$0.00	$0.00	$6,563.00	$0.00	$6,563.00

Anaconda-Deer Lodge	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Anaconda H S	NA	NA	0	Students	385
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,340.00	$0.00	$3,340.00	$0.00	$0.00	$0.00	$0.00	$3,340.00	$0.00	$3,340.00

Fallon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Baker K-12 Schools	NA	NA	0	Students	390
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,450.00	$0.00	$3,450.00	$0.00	$0.00	$0.00	$0.00	$3,450.00	$0.00	$3,450.00

Fallon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plevna K-12 Schools	NA	NA	0	Students	84
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$719.00	$0.00	$719.00	$0.00	$0.00	$0.00	$0.00	$719.00	$0.00	$719.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lewistown Elem	NA	NA	0	Students	859
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$7,467.00	$0.00	$7,467.00	$0.00	$0.00	$0.00	$0.00	$7,467.00	$0.00	$7,467.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fergus H S	NA	NA	0	Students	411
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,603.00	$0.00	$3,603.00	$0.00	$0.00	$0.00	$0.00	$3,603.00	$0.00	$3,603.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deerfield Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00	$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Grass Range Elem	NA	NA	0	Students	38
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$296.00	$0.00	$296.00	$0.00	$0.00	$0.00	$0.00	$296.00	$0.00	$296.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Grass Range H S	NA	NA	0	Students	25

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$211.00	$0.00	$211.00	$0.00	$0.00	$0.00	$0.00	$211.00	$0.00	$211.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	King Colony Elem	NA	NA	0	Students	9

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Moore Elem	NA	NA	0	Students	66

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$516.00	$0.00	$516.00	$0.00	$0.00	$0.00	$0.00	$516.00	$0.00	$516.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Moore H S	NA	NA	0	Students	39

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$330.00	$0.00	$330.00	$0.00	$0.00	$0.00	$0.00	$330.00	$0.00	$330.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Roy K-12 Schools	NA	NA	0	Students	62

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$541.00	$0.00	$541.00	$0.00	$0.00	$0.00	$0.00	$541.00	$0.00	$541.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Denton Elem	NA	NA	0	Students	65

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$592.00	$0.00	$592.00	$0.00	$0.00	$0.00	$0.00	$592.00	$0.00	$592.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Denton H S	NA	NA	0	Students	35

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$321.00	$0.00	$321.00	$0.00	$0.00	$0.00	$0.00	$321.00	$0.00	$321.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Spring Creek Colony El	NA	NA	0	Students	8

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00	$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Winifred K-12 Schools	NA	NA	0	Students	77

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$685.00	$0.00	$685.00	$0.00	$0.00	$0.00	$0.00	$685.00	$0.00	$685.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ayers Elem	NA	NA	0	Students	13

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deer Park Elem	NA	NA	0	Students	88
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$770.00	$0.00	$770.00	$0.00	$0.00	$0.00	$0.00	$770.00	$0.00	$770.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fair-Mont-Egan Elem	NA	NA	0	Students	176
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,565.00	$0.00	$1,565.00	$0.00	$0.00	$0.00	$0.00	$1,565.00	$0.00	$1,565.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Swan River Elem	NA	NA	0	Students	142
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,218.00	$0.00	$1,218.00	$0.00	$0.00	$0.00	$0.00	$1,218.00	$0.00	$1,218.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kalispell Elem	NA	NA	0	Students	2817
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$24,094.00	$0.00	$24,094.00	$0.00	$0.00	$0.00	$0.00	$24,094.00	$0.00	$24,094.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Flathead H S	NA	NA	0	Students	2608
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$22,614.00	$0.00	$22,614.00	$0.00	$0.00	$0.00	$0.00	$22,614.00	$0.00	$22,614.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Columbia Falls Elem	NA	NA	0	Students	1573
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$13,582.00	$0.00	$13,582.00	$0.00	$0.00	$0.00	$0.00	$13,582.00	$0.00	$13,582.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Columbia Falls H S	NA	NA	0	Students	830
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$7,197.00	$0.00	$7,197.00	$0.00	$0.00	$0.00	$0.00	$7,197.00	$0.00	$7,197.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Creston Elem	NA	NA	0	Students	86
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$778.00	$0.00	$778.00	$0.00	$0.00	$0.00	$0.00	$778.00	$0.00	$778.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cayuse Prairie Elem	NA	NA	0	Students	201
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,751.00	$0.00	$1,751.00	$0.00	$0.00	$0.00	$0.00	$1,751.00	$0.00	$1,751.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Helena Flats Elem	NA	NA	0	Students	224
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,004.00	$0.00	$2,004.00	$0.00	$0.00	$0.00	$0.00	$2,004.00	$0.00	$2,004.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kila Elem	NA	NA	0	Students	152

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,345.00	$0.00	$1,345.00	$0.00	$0.00	$0.00	$0.00	$1,345.00	$0.00	$1,345.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Smith Valley Elem	NA	NA	0	Students	205

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$1,818.00	$0.00	$1,818.00	$0.00	$0.00	$0.00	$0.00	$1,818.00	$0.00	$1,818.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pleasant Valley Elem	NA	NA	0	Students	6

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Somers Elem	NA	NA	0	Students	571

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$4,913.00	$0.00	$4,913.00	$0.00	$0.00	$0.00	$0.00	$4,913.00	$0.00	$4,913.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bigfork Elem	NA	NA	0	Students	474

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$4,118.00	$0.00	$4,118.00	$0.00	$0.00	$0.00	$0.00	$4,118.00	$0.00	$4,118.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bigfork H S	NA	NA	0	Students	312

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$2,706.00	$0.00	$2,706.00	$0.00	$0.00	$0.00	$0.00	$2,706.00	$0.00	$2,706.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitefish Elem	NA	NA	0	Students	1134

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$9,802.00	$0.00	$9,802.00	$0.00	$0.00	$0.00	$0.00	$9,802.00	$0.00	$9,802.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitefish H S	NA	NA	0	Students	551

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$4,795.00	$0.00	$4,795.00	$0.00	$0.00	$0.00	$0.00	$4,795.00	$0.00	$4,795.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Evergreen Elem	NA	NA	0	Students	780

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$6,799.00	$0.00	$6,799.00	$0.00	$0.00	$0.00	$0.00	$6,799.00	$0.00	$6,799.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Marion Elem	NA	NA	0	Students	123

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$1,091.00	$0.00	$1,091.00	$0.00	$0.00	$0.00	$0.00	$1,091.00	$0.00	$1,091.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Olney-Bissell Elem	NA	NA	0	Students	91
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$803.00	$0.00	$803.00	$0.00	$0.00	$0.00	$0.00	$803.00	$0.00	$803.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	West Valley Elem	NA	NA	0	Students	403
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,374.00	$0.00	$3,374.00	$0.00	$0.00	$0.00	$0.00	$3,374.00	$0.00	$3,374.00

Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	West Glacier Elem	NA	NA	0	Students	22
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$203.00	$0.00	$203.00	$0.00	$0.00	$0.00	$0.00	$203.00	$0.00	$203.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Manhattan School	NA	NA	0	Students	323
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,723.00	$0.00	$2,723.00	$0.00	$0.00	$0.00	$0.00	$2,723.00	$0.00	$2,723.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Manhattan High School	NA	NA	0	Students	204
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,751.00	$0.00	$1,751.00	$0.00	$0.00	$0.00	$0.00	$1,751.00	$0.00	$1,751.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bozeman Elem	NA	NA	0	Students	3610
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$31,333.00	$0.00	$31,333.00	$0.00	$0.00	$0.00	$0.00	$31,333.00	$0.00	$31,333.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bozeman H S	NA	NA	0	Students	1853
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$16,110.00	$0.00	$16,110.00	$0.00	$0.00	$0.00	$0.00	$16,110.00	$0.00	$16,110.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Willow Creek Elem	NA	NA	0	Students	19
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$169.00	$0.00	$169.00	$0.00	$0.00	$0.00	$0.00	$169.00	$0.00	$169.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Willow Creek H S	NA	NA	0	Students	16
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$135.00	$0.00	$135.00	$0.00	$0.00	$0.00	$0.00	$135.00	$0.00	$135.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Springhill Elem	NA	NA	0	Students	9
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cottonwood Elem	NA	NA	0	Students	12
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Three Forks Elem	NA	NA	0	Students	373
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,332.00	$0.00	$3,332.00	$0.00	$0.00	$0.00	$0.00	$3,332.00	$0.00	$3,332.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Three Forks H S	NA	NA	0	Students	211
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,844.00	$0.00	$1,844.00	$0.00	$0.00	$0.00	$0.00	$1,844.00	$0.00	$1,844.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pass Creek Elem	NA	NA	0	Students	10
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Monforton Elem	NA	NA	0	Students	174
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,565.00	$0.00	$1,565.00	$0.00	$0.00	$0.00	$0.00	$1,565.00	$0.00	$1,565.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gallatin Gateway Elem	NA	NA	0	Students	166
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,472.00	$0.00	$1,472.00	$0.00	$0.00	$0.00	$0.00	$1,472.00	$0.00	$1,472.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Anderson Elem	NA	NA	0	Students	188
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,649.00	$0.00	$1,649.00	$0.00	$0.00	$0.00	$0.00	$1,649.00	$0.00	$1,649.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	LaMotte Elem	NA	NA	0	Students	68
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$600.00	$0.00	$600.00	$0.00	$0.00	$0.00	$0.00	$600.00	$0.00	$600.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belgrade Elem	NA	NA	0	Students	2167
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$18,047.00	$0.00	$18,047.00	$0.00	$0.00	$0.00	$0.00	$18,047.00	$0.00	$18,047.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belgrade H S	NA	NA	0	Students	828
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$7,129.00	$0.00	$7,129.00	$0.00	$0.00	$0.00	$0.00	$7,129.00	$0.00	$7,129.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Malmborg Elem	NA	NA	0	Students	15
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	West Yellowstone K-12	NA	NA	0	Students	210
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Amsterdam Elem	NA	NA	0	Students	113
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ophir K-12 Schools	NA	NA	0	Students	173
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Jordan Elem	NA	NA	0	Students	100
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Garfield County H S	NA	NA	0	Students	44
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Big Dry Creek Elem	NA	NA	0	Students	5
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pine Grove Elem	NA	NA	0	Students	5
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kester Elem	NA	NA	0	Students	5
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cohagen Elem	NA	NA	0	Students	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00	$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00
$0.00	$0.00	$0.00	$0.00	$1,844.00	$0.00	$1,844.00	$0.00	$0.00	$0.00	$0.00	$1,844.00	$0.00	$1,844.00
$0.00	$0.00	$0.00	$0.00	$998.00	$0.00	$998.00	$0.00	$0.00	$0.00	$0.00	$998.00	$0.00	$998.00
$0.00	$0.00	$0.00	$0.00	$1,717.00	$0.00	$1,717.00	$0.00	$0.00	$0.00	$0.00	$1,717.00	$0.00	$1,717.00
$0.00	$0.00	$0.00	$0.00	$888.00	$0.00	$888.00	$0.00	$0.00	$0.00	$0.00	$888.00	$0.00	$888.00
$0.00	$0.00	$0.00	$0.00	$389.00	$0.00	$389.00	$0.00	$0.00	$0.00	$0.00	$389.00	$0.00	$389.00
$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00
$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00
$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00
$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sand Springs Elem	NA	NA	0	Students	2

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ross Elem	NA	NA	0	Students	4

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Browning Elem	NA	NA	0	Students	1268

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$11,214.00	$0.00	$11,214.00	$0.00	$0.00	$0.00	$0.00	$11,214.00	$0.00	$11,214.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Browning H S	NA	NA	0	Students	577

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$4,930.00	$0.00	$4,930.00	$0.00	$0.00	$0.00	$0.00	$4,930.00	$0.00	$4,930.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cut Bank Elem	NA	NA	0	Students	511

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$4,474.00	$0.00	$4,474.00	$0.00	$0.00	$0.00	$0.00	$4,474.00	$0.00	$4,474.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cut Bank H S	NA	NA	0	Students	215

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$1,894.00	$0.00	$1,894.00	$0.00	$0.00	$0.00	$0.00	$1,894.00	$0.00	$1,894.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	East Glacier Park Elem	NA	NA	0	Students	40

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$347.00	$0.00	$347.00	$0.00	$0.00	$0.00	$0.00	$347.00	$0.00	$347.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Mountain View Elem	NA	NA	0	Students	23

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$203.00	$0.00	$203.00	$0.00	$0.00	$0.00	$0.00	$203.00	$0.00	$203.00

Golden Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ryegate K-12 Schools	NA	NA	0	Students	85

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$719.00	$0.00	$719.00	$0.00	$0.00	$0.00	$0.00	$719.00	$0.00	$719.00

Golden Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lavina K-12 Schools	NA	NA	0	Students	84

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$753.00	$0.00	$753.00	$0.00	$0.00	$0.00	$0.00	$753.00	$0.00	$753.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Philipsburg K-12 Schoo	NA	NA	0	Students	166
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,480.00	$0.00	$1,480.00	$0.00	$0.00	$0.00	$0.00	$1,480.00	$0.00	$1,480.00

Granite	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hall Elem	NA	NA	0	Students	13
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$101.00	$0.00	$101.00	$0.00	$0.00	$0.00	$0.00	$101.00	$0.00	$101.00

Granite	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Drummond Elem	NA	NA	0	Students	120
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,066.00	$0.00	$1,066.00	$0.00	$0.00	$0.00	$0.00	$1,066.00	$0.00	$1,066.00

Granite	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Drummond H S	NA	NA	0	Students	90
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$803.00	$0.00	$803.00	$0.00	$0.00	$0.00	$0.00	$803.00	$0.00	$803.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Davey Elem	NA	NA	0	Students	13
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Box Elder Elem	NA	NA	0	Students	300
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,605.00	$0.00	$2,605.00	$0.00	$0.00	$0.00	$0.00	$2,605.00	$0.00	$2,605.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Box Elder H S	NA	NA	0	Students	88
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$744.00	$0.00	$744.00	$0.00	$0.00	$0.00	$0.00	$744.00	$0.00	$744.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Havre Elem	NA	NA	0	Students	1265
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$11,095.00	$0.00	$11,095.00	$0.00	$0.00	$0.00	$0.00	$11,095.00	$0.00	$11,095.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Havre H S	NA	NA	0	Students	605
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$5,218.00	$0.00	$5,218.00	$0.00	$0.00	$0.00	$0.00	$5,218.00	$0.00	$5,218.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cottonwood Elem	NA	NA	0	Students	19
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$169.00	$0.00	$169.00	$0.00	$0.00	$0.00	$0.00	$169.00	$0.00	$169.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rocky Boy Elem	NA	NA	0	Students	385

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,383.00	$0.00	$3,383.00	$0.00	$0.00	$0.00	$0.00	$3,383.00	$0.00	$3,383.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gildford Colony Elem	NA	NA	0	Students	9

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rocky Boy H S	NA	NA	0	Students	156

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,353.00	$0.00	$1,353.00	$0.00	$0.00	$0.00	$0.00	$1,353.00	$0.00	$1,353.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	North Star Elem	NA	NA	0	Students	96

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$871.00	$0.00	$871.00	$0.00	$0.00	$0.00	$0.00	$871.00	$0.00	$871.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	North Star HS	NA	NA	0	Students	55

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$499.00	$0.00	$499.00	$0.00	$0.00	$0.00	$0.00	$499.00	$0.00	$499.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Clancy Elem	NA	NA	0	Students	276

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,444.00	$0.00	$2,444.00	$0.00	$0.00	$0.00	$0.00	$2,444.00	$0.00	$2,444.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitehall Elem	NA	NA	0	Students	293

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,579.00	$0.00	$2,579.00	$0.00	$0.00	$0.00	$0.00	$2,579.00	$0.00	$2,579.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitehall H S	NA	NA	0	Students	191

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,632.00	$0.00	$1,632.00	$0.00	$0.00	$0.00	$0.00	$1,632.00	$0.00	$1,632.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Basin Elem	NA	NA	0	Students	23

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$211.00	$0.00	$211.00	$0.00	$0.00	$0.00	$0.00	$211.00	$0.00	$211.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Boulder Elem	NA	NA	0	Students	176

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,539.00	$0.00	$1,539.00	$0.00	$0.00	$0.00	$0.00	$1,539.00	$0.00	$1,539.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Jefferson H S	NA	NA	0	Students	229
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,013.00	$0.00	$2,013.00	$0.00	$0.00	$0.00	$0.00	$2,013.00	$0.00	$2,013.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cardwell Elem	NA	NA	0	Students	49
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00	$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	St Ignatius K-12 Schoo	NA	NA	0	Students	474
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$4,195.00	$0.00	$4,195.00	$0.00	$0.00	$0.00	$0.00	$4,195.00	$0.00	$4,195.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Valley View Elem	NA	NA	0	Students	20
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$169.00	$0.00	$169.00	$0.00	$0.00	$0.00	$0.00	$169.00	$0.00	$169.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Swan Lake-Salmon Ele	NA	NA	0	Students	4
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ronan Elem	NA	NA	0	Students	941
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$8,119.00	$0.00	$8,119.00	$0.00	$0.00	$0.00	$0.00	$8,119.00	$0.00	$8,119.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ronan H S	NA	NA	0	Students	321
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,765.00	$0.00	$2,765.00	$0.00	$0.00	$0.00	$0.00	$2,765.00	$0.00	$2,765.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Charlo Elem	NA	NA	0	Students	224
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,970.00	$0.00	$1,970.00	$0.00	$0.00	$0.00	$0.00	$1,970.00	$0.00	$1,970.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Charlo H S	NA	NA	0	Students	127
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,099.00	$0.00	$1,099.00	$0.00	$0.00	$0.00	$0.00	$1,099.00	$0.00	$1,099.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Upper West Shore Ele	NA	NA	0	Students	43
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$381.00	$0.00	$381.00	$0.00	$0.00	$0.00	$0.00	$381.00	$0.00	$381.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Helena Elem	NA	NA	0	Students	5101
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$44,094.00	$0.00	$44,094.00	$0.00	$0.00	$0.00	$0.00	$44,094.00	$0.00	$44,094.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Helena H S	NA	NA	0	Students	2985
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$25,667.00	$0.00	$25,667.00	$0.00	$0.00	$0.00	$0.00	$25,667.00	$0.00	$25,667.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Trinity Elem	NA	NA	0	Students	13
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00	$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	East Helena Elem	NA	NA	0	Students	1132
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$9,895.00	$0.00	$9,895.00	$0.00	$0.00	$0.00	$0.00	$9,895.00	$0.00	$9,895.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wolf Creek Elem	NA	NA	0	Students	9
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00	$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Auchard Creek Elem	NA	NA	0	Students	23
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$195.00	$0.00	$195.00	$0.00	$0.00	$0.00	$0.00	$195.00	$0.00	$195.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Augusta Elem	NA	NA	0	Students	54
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$474.00	$0.00	$474.00	$0.00	$0.00	$0.00	$0.00	$474.00	$0.00	$474.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Augusta H S	NA	NA	0	Students	36
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$321.00	$0.00	$321.00	$0.00	$0.00	$0.00	$0.00	$321.00	$0.00	$321.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lincoln K-12 Schools	NA	NA	0	Students	172
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,522.00	$0.00	$1,522.00	$0.00	$0.00	$0.00	$0.00	$1,522.00	$0.00	$1,522.00

Liberty	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitlash Elem	NA	NA	0	Students	3
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Liberty Elem	NA	NA	0	Students	18
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00	$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00

Liberty	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Chester-Joplin-Inverne	NA	NA	0	Students	161
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,429.00	$0.00	$1,429.00	$0.00	$0.00	$0.00	$0.00	$1,429.00	$0.00	$1,429.00

Liberty	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Chester-Joplin-Inverne	NA	NA	0	Students	81
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$719.00	$0.00	$719.00	$0.00	$0.00	$0.00	$0.00	$719.00	$0.00	$719.00

Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Troy Elem	NA	NA	0	Students	294
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,588.00	$0.00	$2,588.00	$0.00	$0.00	$0.00	$0.00	$2,588.00	$0.00	$2,588.00

Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Troy H S	NA	NA	0	Students	164
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,455.00	$0.00	$1,455.00	$0.00	$0.00	$0.00	$0.00	$1,455.00	$0.00	$1,455.00

Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Libby K-12 Schools	NA	NA	0	Students	1281
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$11,138.00	$0.00	$11,138.00	$0.00	$0.00	$0.00	$0.00	$11,138.00	$0.00	$11,138.00

Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Eureka Elem	NA	NA	0	Students	519
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$4,533.00	$0.00	$4,533.00	$0.00	$0.00	$0.00	$0.00	$4,533.00	$0.00	$4,533.00

Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lincoln County H S	NA	NA	0	Students	352
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,087.00	$0.00	$3,087.00	$0.00	$0.00	$0.00	$0.00	$3,087.00	$0.00	$3,087.00

Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fortine Elem	NA	NA	0	Students	57
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$507.00	$0.00	$507.00	$0.00	$0.00	$0.00	$0.00	$507.00	$0.00	$507.00

Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	McCormick Elem	NA	NA	0	Students	12
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Yaak Elem	NA	NA	0	Students	9
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Trego Elem	NA	NA	0	Students	35
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Alder Elem	NA	NA	0	Students	22
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sheridan Elem	NA	NA	0	Students	139
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sheridan H S	NA	NA	0	Students	79
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Twin Bridges K-12 Sch	NA	NA	0	Students	248
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Mineral	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Superior K-12 Schools	NA	NA	0	Students	346
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Mineral	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	St Regis K-12 Schools	NA	NA	0	Students	158
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Missoula Elem	NA	NA	0	Students	4759
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Missoula H S	NA	NA	0	Students	3659
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00
$0.00	$0.00	$0.00	$0.00	$296.00	$0.00	$296.00	$0.00	$0.00	$0.00	$0.00	$296.00	$0.00	$296.00
$0.00	$0.00	$0.00	$0.00	$186.00	$0.00	$186.00	$0.00	$0.00	$0.00	$0.00	$186.00	$0.00	$186.00
$0.00	$0.00	$0.00	$0.00	$1,226.00	$0.00	$1,226.00	$0.00	$0.00	$0.00	$0.00	$1,226.00	$0.00	$1,226.00
$0.00	$0.00	$0.00	$0.00	$685.00	$0.00	$685.00	$0.00	$0.00	$0.00	$0.00	$685.00	$0.00	$685.00
$0.00	$0.00	$0.00	$0.00	$2,173.00	$0.00	$2,173.00	$0.00	$0.00	$0.00	$0.00	$2,173.00	$0.00	$2,173.00
$0.00	$0.00	$0.00	$0.00	$3,002.00	$0.00	$3,002.00	$0.00	$0.00	$0.00	$0.00	$3,002.00	$0.00	$3,002.00
$0.00	$0.00	$0.00	$0.00	$1,412.00	$0.00	$1,412.00	$0.00	$0.00	$0.00	$0.00	$1,412.00	$0.00	$1,412.00
$0.00	$0.00	$0.00	$0.00	$41,185.00	$0.00	$41,185.00	$0.00	$0.00	$0.00	$0.00	$41,185.00	$0.00	$41,185.00
$0.00	$0.00	$0.00	$0.00	$31,798.00	$0.00	$31,798.00	$0.00	$0.00	$0.00	$0.00	$31,798.00	$0.00	$31,798.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hellgate Elem	NA	NA	0	Students	1311
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$11,315.00	$0.00	$11,315.00	$0.00	$0.00	$0.00	$0.00	$11,315.00	$0.00	$11,315.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lolo Elem	NA	NA	0	Students	590
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$5,125.00	$0.00	$5,125.00	$0.00	$0.00	$0.00	$0.00	$5,125.00	$0.00	$5,125.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Potomac Elem	NA	NA	0	Students	112
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$989.00	$0.00	$989.00	$0.00	$0.00	$0.00	$0.00	$989.00	$0.00	$989.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bonner Elem	NA	NA	0	Students	364
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,222.00	$0.00	$3,222.00	$0.00	$0.00	$0.00	$0.00	$3,222.00	$0.00	$3,222.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Woodman Elem	NA	NA	0	Students	49
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$414.00	$0.00	$414.00	$0.00	$0.00	$0.00	$0.00	$414.00	$0.00	$414.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	DeSmet Elem	NA	NA	0	Students	128
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,108.00	$0.00	$1,108.00	$0.00	$0.00	$0.00	$0.00	$1,108.00	$0.00	$1,108.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Target Range Elem	NA	NA	0	Students	475
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$4,203.00	$0.00	$4,203.00	$0.00	$0.00	$0.00	$0.00	$4,203.00	$0.00	$4,203.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sunset Elem	NA	NA	0	Students	10
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Clinton Elem	NA	NA	0	Students	219
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,954.00	$0.00	$1,954.00	$0.00	$0.00	$0.00	$0.00	$1,954.00	$0.00	$1,954.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Swan Valley Elem	NA	NA	0	Students	41
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$372.00	$0.00	$372.00	$0.00	$0.00	$0.00	$0.00	$372.00	$0.00	$372.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Seeley Lake Elem	NA	NA	0	Students	181
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,581.00	$0.00	$1,581.00	$0.00	$0.00	$0.00	$0.00	$1,581.00	$0.00	$1,581.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Frenchtown K-12 Scho	NA	NA	0	Students	1257
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$10,909.00	$0.00	$10,909.00	$0.00	$0.00	$0.00	$0.00	$10,909.00	$0.00	$10,909.00

Musselshell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Roundup Elem	NA	NA	0	Students	387
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,535.00	$0.00	$3,535.00	$0.00	$0.00	$0.00	$0.00	$3,535.00	$0.00	$3,535.00

Musselshell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Roundup High School	NA	NA	0	Students	198
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,683.00	$0.00	$1,683.00	$0.00	$0.00	$0.00	$0.00	$1,683.00	$0.00	$1,683.00

Musselshell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Melstone Elem	NA	NA	0	Students	47
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$414.00	$0.00	$414.00	$0.00	$0.00	$0.00	$0.00	$414.00	$0.00	$414.00

Musselshell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Melstone H S	NA	NA	0	Students	29
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$271.00	$0.00	$271.00	$0.00	$0.00	$0.00	$0.00	$271.00	$0.00	$271.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Livingston Elem	NA	NA	0	Students	906
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$7,823.00	$0.00	$7,823.00	$0.00	$0.00	$0.00	$0.00	$7,823.00	$0.00	$7,823.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Park H S	NA	NA	0	Students	530
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$4,643.00	$0.00	$4,643.00	$0.00	$0.00	$0.00	$0.00	$4,643.00	$0.00	$4,643.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gardiner Elem	NA	NA	0	Students	163
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,446.00	$0.00	$1,446.00	$0.00	$0.00	$0.00	$0.00	$1,446.00	$0.00	$1,446.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cooke City Elem	NA	NA	0	Students	7
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pine Creek Elem	NA	NA	0	Students	37
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$338.00	$0.00	$338.00	$0.00	$0.00	$0.00	$0.00	$338.00	$0.00	$338.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Springdale Elem	NA	NA	0	Students	8
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00	$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gardiner H S	NA	NA	0	Students	92
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$803.00	$0.00	$803.00	$0.00	$0.00	$0.00	$0.00	$803.00	$0.00	$803.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Arrowhead Elem	NA	NA	0	Students	121
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,015.00	$0.00	$1,015.00	$0.00	$0.00	$0.00	$0.00	$1,015.00	$0.00	$1,015.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shields Valley Elem	NA	NA	0	Students	163
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,353.00	$0.00	$1,353.00	$0.00	$0.00	$0.00	$0.00	$1,353.00	$0.00	$1,353.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shields Valley H S	NA	NA	0	Students	77
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$677.00	$0.00	$677.00	$0.00	$0.00	$0.00	$0.00	$677.00	$0.00	$677.00

Petroleum	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Winnett K-12 Schools	NA	NA	0	Students	99
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$871.00	$0.00	$871.00	$0.00	$0.00	$0.00	$0.00	$871.00	$0.00	$871.00

Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dodson Elem	NA	NA	0	Students	37
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$321.00	$0.00	$321.00	$0.00	$0.00	$0.00	$0.00	$321.00	$0.00	$321.00

Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dodson H S	NA	NA	0	Students	20
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$178.00	$0.00	$178.00	$0.00	$0.00	$0.00	$0.00	$178.00	$0.00	$178.00

Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Saco H S	NA	NA	0	Students	33
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$304.00	$0.00	$304.00	$0.00	$0.00	$0.00	$0.00	$304.00	$0.00	$304.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Malta K-12 Schools	NA	NA	0	Students	561
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitewater K-12 Scho	NA	NA	0	Students	50
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Saco Elem	NA	NA	0	Students	36
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dupuyer Elem	NA	NA	0	Students	9
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Conrad Elem	NA	NA	0	Students	400
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Conrad H S	NA	NA	0	Students	189
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Valier Elem	NA	NA	0	Students	145
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Valier H S	NA	NA	0	Students	58
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Miami Elem	NA	NA	0	Students	9
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		
Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Heart Butte K-12 Scho	NA	NA	0	Students	165
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$4,930.00	$0.00	$4,930.00	$0.00	$0.00	$0.00	$0.00	$4,930.00	$0.00	$4,930.00
$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00	$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00
$0.00	$0.00	$0.00	$0.00	$330.00	$0.00	$330.00	$0.00	$0.00	$0.00	$0.00	$330.00	$0.00	$330.00
$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00
$0.00	$0.00	$0.00	$0.00	$3,493.00	$0.00	$3,493.00	$0.00	$0.00	$0.00	$0.00	$3,493.00	$0.00	$3,493.00
$0.00	$0.00	$0.00	$0.00	$1,674.00	$0.00	$1,674.00	$0.00	$0.00	$0.00	$0.00	$1,674.00	$0.00	$1,674.00
$0.00	$0.00	$0.00	$0.00	$1,277.00	$0.00	$1,277.00	$0.00	$0.00	$0.00	$0.00	$1,277.00	$0.00	$1,277.00
$0.00	$0.00	$0.00	$0.00	$499.00	$0.00	$499.00	$0.00	$0.00	$0.00	$0.00	$499.00	$0.00	$499.00
$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00
$0.00	$0.00	$0.00	$0.00	$1,455.00	$0.00	$1,455.00	$0.00	$0.00	$0.00	$0.00	$1,455.00	$0.00	$1,455.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Biddle Elem	NA	NA	0	Students	11
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

Powder River	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Broadus Elem	NA	NA	0	Students	184
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,649.00	$0.00	$1,649.00	$0.00	$0.00	$0.00	$0.00	$1,649.00	$0.00	$1,649.00

Powder River	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Powder River Co Dist	NA	NA	0	Students	120
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,066.00	$0.00	$1,066.00	$0.00	$0.00	$0.00	$0.00	$1,066.00	$0.00	$1,066.00

Powder River	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	South Stacey Elem	NA	NA	0	Students	2
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deer Lodge Elem	NA	NA	0	Students	459
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$4,009.00	$0.00	$4,009.00	$0.00	$0.00	$0.00	$0.00	$4,009.00	$0.00	$4,009.00

Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Powell County H S	NA	NA	0	Students	284
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,503.00	$0.00	$2,503.00	$0.00	$0.00	$0.00	$0.00	$2,503.00	$0.00	$2,503.00

Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ovando Elem	NA	NA	0	Students	15
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$135.00	$0.00	$135.00	$0.00	$0.00	$0.00	$0.00	$135.00	$0.00	$135.00

Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Helmville Elem	NA	NA	0	Students	26
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$220.00	$0.00	$220.00	$0.00	$0.00	$0.00	$0.00	$220.00	$0.00	$220.00

Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Garrison Elem	NA	NA	0	Students	17
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$169.00	$0.00	$169.00	$0.00	$0.00	$0.00	$0.00	$169.00	$0.00	$169.00

Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Elliston Elem	NA	NA	0	Students	31
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$279.00	$0.00	$279.00	$0.00	$0.00	$0.00	$0.00	$279.00	$0.00	$279.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Avon Elem	NA	NA	0	Students	28
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$254.00	$0.00	$254.00	$0.00	$0.00	$0.00	$0.00	$254.00	$0.00	$254.00

Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gold Creek Elem	NA	NA	0	Students	4
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Prairie	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Terry K-12 Schools	NA	NA	0	Students	127
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,150.00	$0.00	$1,150.00	$0.00	$0.00	$0.00	$0.00	$1,150.00	$0.00	$1,150.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Corvallis K-12 Schools	NA	NA	0	Students	1361
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$11,772.00	$0.00	$11,772.00	$0.00	$0.00	$0.00	$0.00	$11,772.00	$0.00	$11,772.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Stevensville Elem	NA	NA	0	Students	606
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$5,345.00	$0.00	$5,345.00	$0.00	$0.00	$0.00	$0.00	$5,345.00	$0.00	$5,345.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Stevensville H S	NA	NA	0	Students	413
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,636.00	$0.00	$3,636.00	$0.00	$0.00	$0.00	$0.00	$3,636.00	$0.00	$3,636.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hamilton K-12 Schools	NA	NA	0	Students	1607
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$13,971.00	$0.00	$13,971.00	$0.00	$0.00	$0.00	$0.00	$13,971.00	$0.00	$13,971.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Victor K-12 Schools	NA	NA	0	Students	328
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,935.00	$0.00	$2,935.00	$0.00	$0.00	$0.00	$0.00	$2,935.00	$0.00	$2,935.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Darby K-12 Schools	NA	NA	0	Students	385
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,408.00	$0.00	$3,408.00	$0.00	$0.00	$0.00	$0.00	$3,408.00	$0.00	$3,408.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lone Rock Elem	NA	NA	0	Students	275
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$2,385.00	$0.00	$2,385.00	$0.00	$0.00	$0.00	$0.00	$2,385.00	$0.00	$2,385.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Florence-Carlton K-12	NA	NA	0	Students	873
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,704.00	$0.00	$7,704.00	$0.00	$0.00	$0.00	$0.00	$7,704.00	$0.00	$7,704.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sidney Elem	NA	NA	0	Students	719
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$6,224.00	$0.00	$6,224.00	$0.00	$0.00	$0.00	$0.00	$6,224.00	$0.00	$6,224.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sidney H S	NA	NA	0	Students	407
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,535.00	$0.00	$3,535.00	$0.00	$0.00	$0.00	$0.00	$3,535.00	$0.00	$3,535.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Savage Elem	NA	NA	0	Students	66
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$558.00	$0.00	$558.00	$0.00	$0.00	$0.00	$0.00	$558.00	$0.00	$558.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Savage H S	NA	NA	0	Students	46
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$397.00	$0.00	$397.00	$0.00	$0.00	$0.00	$0.00	$397.00	$0.00	$397.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Brorson Elem	NA	NA	0	Students	7
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fairview Elem	NA	NA	0	Students	145
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,269.00	$0.00	$1,269.00	$0.00	$0.00	$0.00	$0.00	$1,269.00	$0.00	$1,269.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fairview H S	NA	NA	0	Students	101
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$888.00	$0.00	$888.00	$0.00	$0.00	$0.00	$0.00	$888.00	$0.00	$888.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rau Elem	NA	NA	0	Students	68
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$609.00	$0.00	$609.00	$0.00	$0.00	$0.00	$0.00	$609.00	$0.00	$609.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lambert Elem	NA	NA	0	Students	49
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$431.00	$0.00	$431.00	$0.00	$0.00	$0.00	$0.00	$431.00	$0.00	$431.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lambert H S	NA	NA	0	Students	29
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$262.00	$0.00	$262.00	$0.00	$0.00	$0.00	$0.00	$262.00	$0.00	$262.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Frontier Elem	NA	NA	0	Students	112
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$964.00	$0.00	$964.00	$0.00	$0.00	$0.00	$0.00	$964.00	$0.00	$964.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Poplar Elem	NA	NA	0	Students	556
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$4,753.00	$0.00	$4,753.00	$0.00	$0.00	$0.00	$0.00	$4,753.00	$0.00	$4,753.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Poplar H S	NA	NA	0	Students	206
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,734.00	$0.00	$1,734.00	$0.00	$0.00	$0.00	$0.00	$1,734.00	$0.00	$1,734.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Culbertson Elem	NA	NA	0	Students	166
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,497.00	$0.00	$1,497.00	$0.00	$0.00	$0.00	$0.00	$1,497.00	$0.00	$1,497.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Culbertson H S	NA	NA	0	Students	100
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$871.00	$0.00	$871.00	$0.00	$0.00	$0.00	$0.00	$871.00	$0.00	$871.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wolf Point Elem	NA	NA	0	Students	576
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$4,787.00	$0.00	$4,787.00	$0.00	$0.00	$0.00	$0.00	$4,787.00	$0.00	$4,787.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wolf Point H S	NA	NA	0	Students	255
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,199.00	$0.00	$2,199.00	$0.00	$0.00	$0.00	$0.00	$2,199.00	$0.00	$2,199.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Brockton Elem	NA	NA	0	Students	68
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$575.00	$0.00	$575.00	$0.00	$0.00	$0.00	$0.00	$575.00	$0.00	$575.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Brockton H S	NA	NA	0	Students	52
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00	$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bainville K-12 Schools	NA	NA	0	Students	105
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$964.00	$0.00	$964.00	$0.00	$0.00	$0.00	$0.00	$964.00	$0.00	$964.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Froid Elem	NA	NA	0	Students	54
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$482.00	$0.00	$482.00	$0.00	$0.00	$0.00	$0.00	$482.00	$0.00	$482.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Froid H S	NA	NA	0	Students	27
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$245.00	$0.00	$245.00	$0.00	$0.00	$0.00	$0.00	$245.00	$0.00	$245.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Birney Elem	NA	NA	0	Students	11
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Forsyth Elem	NA	NA	0	Students	269
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,334.00	$0.00	$2,334.00	$0.00	$0.00	$0.00	$0.00	$2,334.00	$0.00	$2,334.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Forsyth H S	NA	NA	0	Students	141
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,218.00	$0.00	$1,218.00	$0.00	$0.00	$0.00	$0.00	$1,218.00	$0.00	$1,218.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lame Deer Elem	NA	NA	0	Students	389
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,383.00	$0.00	$3,383.00	$0.00	$0.00	$0.00	$0.00	$3,383.00	$0.00	$3,383.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rosebud Elem	NA	NA	0	Students	50
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00	$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rosebud H S	NA	NA	0	Students	40
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$372.00	$0.00	$372.00	$0.00	$0.00	$0.00	$0.00	$372.00	$0.00	$372.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Colstrip Elem	NA	NA	0	Students	435
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,763.00	$0.00	$3,763.00	$0.00	$0.00	$0.00	$0.00	$3,763.00	$0.00	$3,763.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Colstrip H S	NA	NA	0	Students	241
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,089.00	$0.00	$2,089.00	$0.00	$0.00	$0.00	$0.00	$2,089.00	$0.00	$2,089.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ashland Elem	NA	NA	0	Students	55
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$524.00	$0.00	$524.00	$0.00	$0.00	$0.00	$0.00	$524.00	$0.00	$524.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lame Deer H S	NA	NA	0	Students	154
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,370.00	$0.00	$1,370.00	$0.00	$0.00	$0.00	$0.00	$1,370.00	$0.00	$1,370.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plains Elem	NA	NA	0	Students	267
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,359.00	$0.00	$2,359.00	$0.00	$0.00	$0.00	$0.00	$2,359.00	$0.00	$2,359.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plains H S	NA	NA	0	Students	153
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,353.00	$0.00	$1,353.00	$0.00	$0.00	$0.00	$0.00	$1,353.00	$0.00	$1,353.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Thompson Falls Elem	NA	NA	0	Students	296
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,605.00	$0.00	$2,605.00	$0.00	$0.00	$0.00	$0.00	$2,605.00	$0.00	$2,605.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Thompson Falls H S	NA	NA	0	Students	213
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,928.00	$0.00	$1,928.00	$0.00	$0.00	$0.00	$0.00	$1,928.00	$0.00	$1,928.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Trout Creek Elem	NA	NA	0	Students	51
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$465.00	$0.00	$465.00	$0.00	$0.00	$0.00	$0.00	$465.00	$0.00	$465.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Paradise Elem	NA	NA	0	Students	26
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$237.00	$0.00	$237.00	$0.00	$0.00	$0.00	$0.00	$237.00	$0.00	$237.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dixon Elem	NA	NA	0	Students	83
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$584.00	$0.00	$584.00	$0.00	$0.00	$0.00	$0.00	$584.00	$0.00	$584.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Noxon Elem	NA	NA	0	Students	112

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,006.00	$0.00	$1,006.00	$0.00	$0.00	$0.00	$0.00	$1,006.00	$0.00	$1,006.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Noxon H S	NA	NA	0	Students	83

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$719.00	$0.00	$719.00	$0.00	$0.00	$0.00	$0.00	$719.00	$0.00	$719.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hot Springs Elem	NA	NA	0	Students	147

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$1,302.00	$0.00	$1,302.00	$0.00	$0.00	$0.00	$0.00	$1,302.00	$0.00	$1,302.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hot Springs H S	NA	NA	0	Students	62

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$541.00	$0.00	$541.00	$0.00	$0.00	$0.00	$0.00	$541.00	$0.00	$541.00

Sheridan	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Westby K-12 Schools	NA	NA	0	Students	53

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00	$0.00	$0.00	$0.00	$0.00	$457.00	$0.00	$457.00

Sheridan	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Medicine Lake K-12 Sc	NA	NA	0	Students	92

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$820.00	$0.00	$820.00	$0.00	$0.00	$0.00	$0.00	$820.00	$0.00	$820.00

Sheridan	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plentywood K-12 Scho	NA	NA	0	Students	335

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$2,951.00	$0.00	$2,951.00	$0.00	$0.00	$0.00	$0.00	$2,951.00	$0.00	$2,951.00

Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Butte Elem	NA	NA	0	Students	2895

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$25,413.00	$0.00	$25,413.00	$0.00	$0.00	$0.00	$0.00	$25,413.00	$0.00	$25,413.00

Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ramsay Elem	NA	NA	0	Students	126

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$1,099.00	$0.00	$1,099.00	$0.00	$0.00	$0.00	$0.00	$1,099.00	$0.00	$1,099.00

Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Divide Elem	NA	NA	0	Students	12

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Melrose Elem	NA	NA	0	Students	16
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$144.00	$0.00	$144.00	$0.00	$0.00	$0.00	$0.00	$144.00	$0.00	$144.00

Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Butte H S	NA	NA	0	Students	1482
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$12,736.00	$0.00	$12,736.00	$0.00	$0.00	$0.00	$0.00	$12,736.00	$0.00	$12,736.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Park City Elem	NA	NA	0	Students	225
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,894.00	$0.00	$1,894.00	$0.00	$0.00	$0.00	$0.00	$1,894.00	$0.00	$1,894.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Park City H S	NA	NA	0	Students	92
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$803.00	$0.00	$803.00	$0.00	$0.00	$0.00	$0.00	$803.00	$0.00	$803.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Columbus Elem	NA	NA	0	Students	418
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$3,670.00	$0.00	$3,670.00	$0.00	$0.00	$0.00	$0.00	$3,670.00	$0.00	$3,670.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Columbus H S	NA	NA	0	Students	219
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,945.00	$0.00	$1,945.00	$0.00	$0.00	$0.00	$0.00	$1,945.00	$0.00	$1,945.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Reed Point Elem	NA	NA	0	Students	61
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$533.00	$0.00	$533.00	$0.00	$0.00	$0.00	$0.00	$533.00	$0.00	$533.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Reed Point H S	NA	NA	0	Students	27
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$245.00	$0.00	$245.00	$0.00	$0.00	$0.00	$0.00	$245.00	$0.00	$245.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Molt Elem	NA	NA	0	Students	3
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fishtail Elem	NA	NA	0	Students	8
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Nye Elem	NA	NA	0	Students	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rapelje Elem	NA	NA	0	Students	44
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$389.00	$0.00	$389.00	$0.00	$0.00	$0.00	$0.00	$389.00	$0.00	$389.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rapelje H S	NA	NA	0	Students	18
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00	$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Absarokee Elem	NA	NA	0	Students	187
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,615.00	$0.00	$1,615.00	$0.00	$0.00	$0.00	$0.00	$1,615.00	$0.00	$1,615.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Absarokee H S	NA	NA	0	Students	107
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$947.00	$0.00	$947.00	$0.00	$0.00	$0.00	$0.00	$947.00	$0.00	$947.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Big Timber Elem	NA	NA	0	Students	353
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$3,087.00	$0.00	$3,087.00	$0.00	$0.00	$0.00	$0.00	$3,087.00	$0.00	$3,087.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Melville Elem	NA	NA	0	Students	14
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$135.00	$0.00	$135.00	$0.00	$0.00	$0.00	$0.00	$135.00	$0.00	$135.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Greycliff Elem	NA	NA	0	Students	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	McLeod Elem	NA	NA	0	Students	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sweet Grass County H	NA	NA	0	Students	207
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

$0.00	$0.00	$0.00	$0.00	$1,827.00	$0.00	$1,827.00	$0.00	$0.00	$0.00	$0.00	$1,827.00	$0.00	$1,827.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Choteau Elem	NA	NA	0	Students	270
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,309.00	$0.00	$2,309.00	$0.00	$0.00	$0.00	$0.00	$2,309.00	$0.00	$2,309.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Choteau H S	NA	NA	0	Students	129
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,125.00	$0.00	$1,125.00	$0.00	$0.00	$0.00	$0.00	$1,125.00	$0.00	$1,125.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bynum Elem	NA	NA	0	Students	33
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$296.00	$0.00	$296.00	$0.00	$0.00	$0.00	$0.00	$296.00	$0.00	$296.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fairfield Elem	NA	NA	0	Students	172
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,531.00	$0.00	$1,531.00	$0.00	$0.00	$0.00	$0.00	$1,531.00	$0.00	$1,531.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fairfield H S	NA	NA	0	Students	128
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,116.00	$0.00	$1,116.00	$0.00	$0.00	$0.00	$0.00	$1,116.00	$0.00	$1,116.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Power Elem	NA	NA	0	Students	77
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$677.00	$0.00	$677.00	$0.00	$0.00	$0.00	$0.00	$677.00	$0.00	$677.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Power H S	NA	NA	0	Students	47
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$423.00	$0.00	$423.00	$0.00	$0.00	$0.00	$0.00	$423.00	$0.00	$423.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Golden Ridge Elem	NA	NA	0	Students	47
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$414.00	$0.00	$414.00	$0.00	$0.00	$0.00	$0.00	$414.00	$0.00	$414.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pendroy Elem	NA	NA	0	Students	34
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$304.00	$0.00	$304.00	$0.00	$0.00	$0.00	$0.00	$304.00	$0.00	$304.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Greenfield Elem	NA	NA	0	Students	60
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$541.00	$0.00	$541.00	$0.00	$0.00	$0.00	$0.00	$541.00	$0.00	$541.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dutton/Brady K-12 Sch	NA	NA	0	Students	168
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,446.00	$0.00	$1,446.00	$0.00	$0.00	$0.00	$0.00	$1,446.00	$0.00	$1,446.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sunburst K-12 Schools	NA	NA	0	Students	223
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,970.00	$0.00	$1,970.00	$0.00	$0.00	$0.00	$0.00	$1,970.00	$0.00	$1,970.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shelby Elem	NA	NA	0	Students	389
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,383.00	$0.00	$3,383.00	$0.00	$0.00	$0.00	$0.00	$3,383.00	$0.00	$3,383.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shelby H S	NA	NA	0	Students	189
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,632.00	$0.00	$1,632.00	$0.00	$0.00	$0.00	$0.00	$1,632.00	$0.00	$1,632.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Galata Elem	NA	NA	0	Students	12
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Treasure	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hysham K-12 Schools	NA	NA	0	Students	112
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$981.00	$0.00	$981.00	$0.00	$0.00	$0.00	$0.00	$981.00	$0.00	$981.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Glasgow K-12 Schools	NA	NA	0	Students	807
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,053.00	$0.00	$7,053.00	$0.00	$0.00	$0.00	$0.00	$7,053.00	$0.00	$7,053.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Frazer Elem	NA	NA	0	Students	70
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$617.00	$0.00	$617.00	$0.00	$0.00	$0.00	$0.00	$617.00	$0.00	$617.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Frazer H S	NA	NA	0	Students	42
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$389.00	$0.00	$389.00	$0.00	$0.00	$0.00	$0.00	$389.00	$0.00	$389.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hinsdale Elem	NA	NA	0	Students	55
			Budget Determination: Actual			Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$465.00	$0.00	$465.00	$0.00	$0.00	$0.00	$0.00	$465.00	$0.00	$465.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hinsdale H S	NA	NA	0	Students	32

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$279.00	$0.00	$279.00	$0.00	$0.00	$0.00	$0.00	$279.00	$0.00	$279.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Opheim K-12 Schools	NA	NA	0	Students	57

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$524.00	$0.00	$524.00	$0.00	$0.00	$0.00	$0.00	$524.00	$0.00	$524.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Nashua K-12 Schools	NA	NA	0	Students	126

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$1,133.00	$0.00	$1,133.00	$0.00	$0.00	$0.00	$0.00	$1,133.00	$0.00	$1,133.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lustre Elem	NA	NA	0	Students	49

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$431.00	$0.00	$431.00	$0.00	$0.00	$0.00	$0.00	$431.00	$0.00	$431.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harlowton Elem	NA	NA	0	Students	234

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$2,004.00	$0.00	$2,004.00	$0.00	$0.00	$0.00	$0.00	$2,004.00	$0.00	$2,004.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harlowton H S	NA	NA	0	Students	84

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$736.00	$0.00	$736.00	$0.00	$0.00	$0.00	$0.00	$736.00	$0.00	$736.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shawmut Elem	NA	NA	0	Students	5

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Judith Gap Elem	NA	NA	0	Students	29

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$245.00	$0.00	$245.00	$0.00	$0.00	$0.00	$0.00	$245.00	$0.00	$245.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Judith Gap H S	NA	NA	0	Students	13

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00

Wibaux	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wibaux K-12 Schools	NA	NA	0	Students	148

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$1,294.00	$0.00	$1,294.00	$0.00	$0.00	$0.00	$0.00	$1,294.00	$0.00	$1,294.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Billings Elem	NA	NA	0	Students	10201
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$88,586.00	$0.00	$88,586.00	$0.00	$0.00	$0.00	$0.00	$88,586.00	$0.00	$88,586.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Billings H S	NA	NA	0	Students	5280
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$45,726.00	$0.00	$45,726.00	$0.00	$0.00	$0.00	$0.00	$45,726.00	$0.00	$45,726.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lockwood Elem	NA	NA	0	Students	1175
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$10,284.00	$0.00	$10,284.00	$0.00	$0.00	$0.00	$0.00	$10,284.00	$0.00	$10,284.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Blue Creek Elem	NA	NA	0	Students	203
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,793.00	$0.00	$1,793.00	$0.00	$0.00	$0.00	$0.00	$1,793.00	$0.00	$1,793.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Canyon Creek Elem	NA	NA	0	Students	192
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$1,700.00	$0.00	$1,700.00	$0.00	$0.00	$0.00	$0.00	$1,700.00	$0.00	$1,700.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Laurel Elem	NA	NA	0	Students	1312
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$11,265.00	$0.00	$11,265.00	$0.00	$0.00	$0.00	$0.00	$11,265.00	$0.00	$11,265.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Laurel H S	NA	NA	0	Students	632
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$5,522.00	$0.00	$5,522.00	$0.00	$0.00	$0.00	$0.00	$5,522.00	$0.00	$5,522.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Elder Grove Elem	NA	NA	0	Students	329
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$2,943.00	$0.00	$2,943.00	$0.00	$0.00	$0.00	$0.00	$2,943.00	$0.00	$2,943.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Custer K-12 Schools	NA	NA	0	Students	84
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$736.00	$0.00	$736.00	$0.00	$0.00	$0.00	$0.00	$736.00	$0.00	$736.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Morin Elem	NA	NA	0	Students	19
			Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_10	

$0.00	$0.00	$0.00	$0.00	$186.00	$0.00	$186.00	$0.00	$0.00	$0.00	$0.00	$186.00	$0.00	$186.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Broadview Elem	NA	NA	0	Students	106

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$888.00	$0.00	$888.00	$0.00	$0.00	$0.00	$0.00	$888.00	$0.00	$888.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Broadview H S	NA	NA	0	Students	59

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$507.00	$0.00	$507.00	$0.00	$0.00	$0.00	$0.00	$507.00	$0.00	$507.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Elysian Elem	NA	NA	0	Students	129

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$1,108.00	$0.00	$1,108.00	$0.00	$0.00	$0.00	$0.00	$1,108.00	$0.00	$1,108.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Huntley Project K-12 S	NA	NA	0	Students	706

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$6,140.00	$0.00	$6,140.00	$0.00	$0.00	$0.00	$0.00	$6,140.00	$0.00	$6,140.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shepherd Elem	NA	NA	0	Students	543

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$4,761.00	$0.00	$4,761.00	$0.00	$0.00	$0.00	$0.00	$4,761.00	$0.00	$4,761.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shepherd H S	NA	NA	0	Students	280

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$2,419.00	$0.00	$2,419.00	$0.00	$0.00	$0.00	$0.00	$2,419.00	$0.00	$2,419.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pioneer Elem	NA	NA	0	Students	60

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$465.00	$0.00	$465.00	$0.00	$0.00	$0.00	$0.00	$465.00	$0.00	$465.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Independent Elem	NA	NA	0	Students	266

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_10

$0.00	$0.00	$0.00	$0.00	$2,359.00	$0.00	$2,359.00	$0.00	$0.00	$0.00	$0.00	$2,359.00	$0.00	$2,359.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,233,765.00**	**$0.00**	**$1,233,765.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,233,765.00**	**$0.00**	**$1,233,765.00**

Project ID: 350100000007 **Project Name:** Sp Ed Maint of Effort FY11 **Project Category:** Education **Sub Class:** 160W7

Project Abstract: The Legislature appropriated $1.2M per year of the biennium under HB 645 to support the level of state expenditures required under the Individuals With Disabilities Act (IDEA). The state must maintain a constant level of special education funding for K-12 education in order to maintain state eligibility for federal IDEA grant funds.

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Knees Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$153.00	$0.00	$153.00	$0.00	$0.00	$0.00	$0.00	$153.00	$0.00	$153.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Benton Lake Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Miles City Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$8,698.00	$0.00	$8,698.00	$0.00	$0.00	$0.00	$0.00	$8,698.00	$0.00	$8,698.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kircher Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$306.00	$0.00	$306.00	$0.00	$0.00	$0.00	$0.00	$306.00	$0.00	$306.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Trail Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Spring Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cottonwood Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$17.00	$0.00	$17.00	$0.00	$0.00	$0.00	$0.00	$17.00	$0.00	$17.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kinsey Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$722.00	$0.00	$722.00	$0.00	$0.00	$0.00	$0.00	$722.00	$0.00	$722.00

Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	S Y Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Grant Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dillon Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$5,946.00	$0.00	$5,946.00	$0.00	$0.00	$0.00	$0.00	$5,946.00	$0.00	$5,946.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Beaverhead County H	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,032.00	$0.00	$3,032.00	$0.00	$0.00	$0.00	$0.00	$3,032.00	$0.00	$3,032.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wise River Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$187.00	$0.00	$187.00	$0.00	$0.00	$0.00	$0.00	$187.00	$0.00	$187.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lima K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$654.00	$0.00	$654.00	$0.00	$0.00	$0.00	$0.00	$654.00	$0.00	$654.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wisdom Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$153.00	$0.00	$153.00	$0.00	$0.00	$0.00	$0.00	$153.00	$0.00	$153.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Polaris Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$17.00	$0.00	$17.00	$0.00	$0.00	$0.00	$0.00	$17.00	$0.00	$17.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Jackson Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$170.00	$0.00	$170.00	$0.00	$0.00	$0.00	$0.00	$170.00	$0.00	$170.00

Beaverhead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Reichle Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$102.00	$0.00	$102.00	$0.00	$0.00	$0.00	$0.00	$102.00	$0.00	$102.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Spring Creek Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pryor Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$416.00	$0.00	$416.00	$0.00	$0.00	$0.00	$0.00	$416.00	$0.00	$416.00

Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hardin Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$10,847.00	$0.00	$10,847.00	$0.00	$0.00	$0.00	$0.00	$10,847.00	$0.00	$10,847.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lodge Grass Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wyola Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hardin H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lodge Grass H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Big Horn	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plenty Coups H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Chinook Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Chinook H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harlem Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harlem H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cleveland Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,750.00	$0.00	$1,750.00	$0.00	$0.00	$0.00	$0.00	$1,750.00	$0.00	$1,750.00
$0.00	$0.00	$0.00	$0.00	$790.00	$0.00	$790.00	$0.00	$0.00	$0.00	$0.00	$790.00	$0.00	$790.00
$0.00	$0.00	$0.00	$0.00	$3,984.00	$0.00	$3,984.00	$0.00	$0.00	$0.00	$0.00	$3,984.00	$0.00	$3,984.00
$0.00	$0.00	$0.00	$0.00	$1,019.00	$0.00	$1,019.00	$0.00	$0.00	$0.00	$0.00	$1,019.00	$0.00	$1,019.00
$0.00	$0.00	$0.00	$0.00	$374.00	$0.00	$374.00	$0.00	$0.00	$0.00	$0.00	$374.00	$0.00	$374.00
$0.00	$0.00	$0.00	$0.00	$1,945.00	$0.00	$1,945.00	$0.00	$0.00	$0.00	$0.00	$1,945.00	$0.00	$1,945.00
$0.00	$0.00	$0.00	$0.00	$994.00	$0.00	$994.00	$0.00	$0.00	$0.00	$0.00	$994.00	$0.00	$994.00
$0.00	$0.00	$0.00	$0.00	$3,440.00	$0.00	$3,440.00	$0.00	$0.00	$0.00	$0.00	$3,440.00	$0.00	$3,440.00
$0.00	$0.00	$0.00	$0.00	$1,232.00	$0.00	$1,232.00	$0.00	$0.00	$0.00	$0.00	$1,232.00	$0.00	$1,232.00
$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00	$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Zurich Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$280.00	$0.00	$280.00	$0.00	$0.00	$0.00	$0.00	$280.00	$0.00	$280.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Turner Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$459.00	$0.00	$459.00	$0.00	$0.00	$0.00	$0.00	$459.00	$0.00	$459.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Turner H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$238.00	$0.00	$238.00	$0.00	$0.00	$0.00	$0.00	$238.00	$0.00	$238.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bear Paw Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hays-Lodge Pole K-12	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,750.00	$0.00	$1,750.00	$0.00	$0.00	$0.00	$0.00	$1,750.00	$0.00	$1,750.00

Blaine	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	North Harlem Colony E	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Broadwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Townsend K-12 School	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$6,235.00	$0.00	$6,235.00	$0.00	$0.00	$0.00	$0.00	$6,235.00	$0.00	$6,235.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Red Lodge Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,591.00	$0.00	$2,591.00	$0.00	$0.00	$0.00	$0.00	$2,591.00	$0.00	$2,591.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Red Lodge H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,503.00	$0.00	$1,503.00	$0.00	$0.00	$0.00	$0.00	$1,503.00	$0.00	$1,503.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bridger K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,750.00	$0.00	$1,750.00	$0.00	$0.00	$0.00	$0.00	$1,750.00	$0.00	$1,750.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Joliet Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,081.00	$0.00	$2,081.00	$0.00	$0.00	$0.00	$0.00	$2,081.00	$0.00	$2,081.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Joliet H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,189.00	$0.00	$1,189.00	$0.00	$0.00	$0.00	$0.00	$1,189.00	$0.00	$1,189.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Roberts K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,266.00	$0.00	$1,266.00	$0.00	$0.00	$0.00	$0.00	$1,266.00	$0.00	$1,266.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fromberg K-12	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,172.00	$0.00	$1,172.00	$0.00	$0.00	$0.00	$0.00	$1,172.00	$0.00	$1,172.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belfry K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00	$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00

Carbon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Luther Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$323.00	$0.00	$323.00	$0.00	$0.00	$0.00	$0.00	$323.00	$0.00	$323.00

Carter	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hawks Home Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

Carter	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ekalaka Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$629.00	$0.00	$629.00	$0.00	$0.00	$0.00	$0.00	$629.00	$0.00	$629.00

Carter	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Alzada Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Carter	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Carter County H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$408.00	$0.00	$408.00	$0.00	$0.00	$0.00	$0.00	$408.00	$0.00	$408.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Great Falls Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$61,446.00	$0.00	$61,446.00	$0.00	$0.00	$0.00	$0.00	$61,446.00	$0.00	$61,446.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Great Falls H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$28,132.00	$0.00	$28,132.00	$0.00	$0.00	$0.00	$0.00	$28,132.00	$0.00	$28,132.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cascade Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,631.00	$0.00	$1,631.00	$0.00	$0.00	$0.00	$0.00	$1,631.00	$0.00	$1,631.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cascade H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,334.00	$0.00	$1,334.00	$0.00	$0.00	$0.00	$0.00	$1,334.00	$0.00	$1,334.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Centerville Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,274.00	$0.00	$1,274.00	$0.00	$0.00	$0.00	$0.00	$1,274.00	$0.00	$1,274.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Centerville H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$790.00	$0.00	$790.00	$0.00	$0.00	$0.00	$0.00	$790.00	$0.00	$790.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belt Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,801.00	$0.00	$1,801.00	$0.00	$0.00	$0.00	$0.00	$1,801.00	$0.00	$1,801.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belt H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$883.00	$0.00	$883.00	$0.00	$0.00	$0.00	$0.00	$883.00	$0.00	$883.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Simms H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$985.00	$0.00	$985.00	$0.00	$0.00	$0.00	$0.00	$985.00	$0.00	$985.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Vaughn Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$739.00	$0.00	$739.00	$0.00	$0.00	$0.00	$0.00	$739.00	$0.00	$739.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ulm Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$620.00	$0.00	$620.00	$0.00	$0.00	$0.00	$0.00	$620.00	$0.00	$620.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deep Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Cascade	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sun River Valley Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,699.00	$0.00	$1,699.00	$0.00	$0.00	$0.00	$0.00	$1,699.00	$0.00	$1,699.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fort Benton Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,546.00	$0.00	$1,546.00	$0.00	$0.00	$0.00	$0.00	$1,546.00	$0.00	$1,546.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fort Benton H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$892.00	$0.00	$892.00	$0.00	$0.00	$0.00	$0.00	$892.00	$0.00	$892.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Big Sandy Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$866.00	$0.00	$866.00	$0.00	$0.00	$0.00	$0.00	$866.00	$0.00	$866.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Big Sandy H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$484.00	$0.00	$484.00	$0.00	$0.00	$0.00	$0.00	$484.00	$0.00	$484.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Warrick Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Highwood Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00	$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00

Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Highwood H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$289.00	$0.00	$289.00	$0.00	$0.00	$0.00	$0.00	$289.00	$0.00	$289.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Geraldine Elem	NA	NA	0	NA	0
Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Geraldine H S	NA	NA	0	NA	0
Chouteau	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Carter Elem	NA	NA	0	NA	0
Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Custer County H S	NA	NA	0	NA	0
Custer	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	S H Elem	NA	NA	0	NA	0
Daniels	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Scobey K-12 Schools	NA	NA	0	NA	0
Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Glendive Elem	NA	NA	0	NA	0
Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dawson H S	NA	NA	0	NA	0
Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bloomfield Elem	NA	NA	0	NA	0
Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lindsay Elem	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$544.00	$0.00	$544.00	$0.00	$0.00	$0.00	$0.00	$544.00	$0.00	$544.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$331.00	$0.00	$331.00	$0.00	$0.00	$0.00	$0.00	$331.00	$0.00	$331.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$4,859.00	$0.00	$4,859.00	$0.00	$0.00	$0.00	$0.00	$4,859.00	$0.00	$4,859.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$2,344.00	$0.00	$2,344.00	$0.00	$0.00	$0.00	$0.00	$2,344.00	$0.00	$2,344.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$6,702.00	$0.00	$6,702.00	$0.00	$0.00	$0.00	$0.00	$6,702.00	$0.00	$6,702.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$3,143.00	$0.00	$3,143.00	$0.00	$0.00	$0.00	$0.00	$3,143.00	$0.00	$3,143.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00	$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Richey Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$408.00	$0.00	$408.00	$0.00	$0.00	$0.00	$0.00	$408.00	$0.00	$408.00

Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Richey H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00	$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00

Dawson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deer Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$144.00	$0.00	$144.00	$0.00	$0.00	$0.00	$0.00	$144.00	$0.00	$144.00

Anaconda-Deer Lodge	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Anaconda Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$6,506.00	$0.00	$6,506.00	$0.00	$0.00	$0.00	$0.00	$6,506.00	$0.00	$6,506.00

Anaconda-Deer Lodge	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Anaconda H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$3,134.00	$0.00	$3,134.00	$0.00	$0.00	$0.00	$0.00	$3,134.00	$0.00	$3,134.00

Fallon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Baker K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$3,253.00	$0.00	$3,253.00	$0.00	$0.00	$0.00	$0.00	$3,253.00	$0.00	$3,253.00

Fallon	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plevna K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$747.00	$0.00	$747.00	$0.00	$0.00	$0.00	$0.00	$747.00	$0.00	$747.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lewistown Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$7,016.00	$0.00	$7,016.00	$0.00	$0.00	$0.00	$0.00	$7,016.00	$0.00	$7,016.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fergus H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$3,517.00	$0.00	$3,517.00	$0.00	$0.00	$0.00	$0.00	$3,517.00	$0.00	$3,517.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deerfield Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00	$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Grass Range Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$348.00	$0.00	$348.00	$0.00	$0.00	$0.00	$0.00	$348.00	$0.00	$348.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Grass Range H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00	$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	King Colony Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Moore Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$527.00	$0.00	$527.00	$0.00	$0.00	$0.00	$0.00	$527.00	$0.00	$527.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Moore H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$365.00	$0.00	$365.00	$0.00	$0.00	$0.00	$0.00	$365.00	$0.00	$365.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Roy K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00	$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Denton Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$544.00	$0.00	$544.00	$0.00	$0.00	$0.00	$0.00	$544.00	$0.00	$544.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Denton H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00	$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Spring Creek Colony El	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00

Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Winifred K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$730.00	$0.00	$730.00	$0.00	$0.00	$0.00	$0.00	$730.00	$0.00	$730.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ayers Elem	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deer Park Elem	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fair-Mont-Egan Elem	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Swan River Elem	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kalispell Elem	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Flathead H S	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Columbia Falls Elem	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Columbia Falls H S	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Creston Elem	NA	NA	0	NA	0
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cayuse Prairie Elem	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$569.00	$0.00	$569.00	$0.00	$0.00	$0.00	$0.00	$569.00	$0.00	$569.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$1,520.00	$0.00	$1,520.00	$0.00	$0.00	$0.00	$0.00	$1,520.00	$0.00	$1,520.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$1,317.00	$0.00	$1,317.00	$0.00	$0.00	$0.00	$0.00	$1,317.00	$0.00	$1,317.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$23,970.00	$0.00	$23,970.00	$0.00	$0.00	$0.00	$0.00	$23,970.00	$0.00	$23,970.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$23,180.00	$0.00	$23,180.00	$0.00	$0.00	$0.00	$0.00	$23,180.00	$0.00	$23,180.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$13,361.00	$0.00	$13,361.00	$0.00	$0.00	$0.00	$0.00	$13,361.00	$0.00	$13,361.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$6,821.00	$0.00	$6,821.00	$0.00	$0.00	$0.00	$0.00	$6,821.00	$0.00	$6,821.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$773.00	$0.00	$773.00	$0.00	$0.00	$0.00	$0.00	$773.00	$0.00	$773.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$1,656.00	$0.00	$1,656.00	$0.00	$0.00	$0.00	$0.00	$1,656.00	$0.00	$1,656.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Helena Flats Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,877.00	$0.00	$1,877.00	$0.00	$0.00	$0.00	$0.00	$1,877.00	$0.00	$1,877.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kila Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,385.00	$0.00	$1,385.00	$0.00	$0.00	$0.00	$0.00	$1,385.00	$0.00	$1,385.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Smith Valley Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,648.00	$0.00	$1,648.00	$0.00	$0.00	$0.00	$0.00	$1,648.00	$0.00	$1,648.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pleasant Valley Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Somers Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$5,113.00	$0.00	$5,113.00	$0.00	$0.00	$0.00	$0.00	$5,113.00	$0.00	$5,113.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bigfork Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$4,247.00	$0.00	$4,247.00	$0.00	$0.00	$0.00	$0.00	$4,247.00	$0.00	$4,247.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bigfork H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,514.00	$0.00	$2,514.00	$0.00	$0.00	$0.00	$0.00	$2,514.00	$0.00	$2,514.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitefish Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$9,751.00	$0.00	$9,751.00	$0.00	$0.00	$0.00	$0.00	$9,751.00	$0.00	$9,751.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitefish H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$4,485.00	$0.00	$4,485.00	$0.00	$0.00	$0.00	$0.00	$4,485.00	$0.00	$4,485.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Evergreen Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$6,625.00	$0.00	$6,625.00	$0.00	$0.00	$0.00	$0.00	$6,625.00	$0.00	$6,625.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Marion Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,053.00	$0.00	$1,053.00	$0.00	$0.00	$0.00	$0.00	$1,053.00	$0.00	$1,053.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Olney-Bissell Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$747.00	$0.00	$747.00	$0.00	$0.00	$0.00	$0.00	$747.00	$0.00	$747.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	West Valley Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,729.00	$0.00	$3,729.00	$0.00	$0.00	$0.00	$0.00	$3,729.00	$0.00	$3,729.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Flathead	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	West Glacier Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$263.00	$0.00	$263.00	$0.00	$0.00	$0.00	$0.00	$263.00	$0.00	$263.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Manhattan School	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,769.00	$0.00	$2,769.00	$0.00	$0.00	$0.00	$0.00	$2,769.00	$0.00	$2,769.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Manhattan High School	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,716.00	$0.00	$1,716.00	$0.00	$0.00	$0.00	$0.00	$1,716.00	$0.00	$1,716.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bozeman Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$32,269.00	$0.00	$32,269.00	$0.00	$0.00	$0.00	$0.00	$32,269.00	$0.00	$32,269.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bozeman H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$15,799.00	$0.00	$15,799.00	$0.00	$0.00	$0.00	$0.00	$15,799.00	$0.00	$15,799.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Willow Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00	$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Willow Creek H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00	$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Springhill Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00	$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cottonwood Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Three Forks Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,228.00	$0.00	$3,228.00	$0.00	$0.00	$0.00	$0.00	$3,228.00	$0.00	$3,228.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Three Forks H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,826.00	$0.00	$1,826.00	$0.00	$0.00	$0.00	$0.00	$1,826.00	$0.00	$1,826.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pass Creek Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Monforton Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,784.00	$0.00	$1,784.00	$0.00	$0.00	$0.00	$0.00	$1,784.00	$0.00	$1,784.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gallatin Gateway Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,554.00	$0.00	$1,554.00	$0.00	$0.00	$0.00	$0.00	$1,554.00	$0.00	$1,554.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Anderson Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,614.00	$0.00	$1,614.00	$0.00	$0.00	$0.00	$0.00	$1,614.00	$0.00	$1,614.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	LaMotte Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$552.00	$0.00	$552.00	$0.00	$0.00	$0.00	$0.00	$552.00	$0.00	$552.00

Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belgrade Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$18,109.00	$0.00	$18,109.00	$0.00	$0.00	$0.00	$0.00	$18,109.00	$0.00	$18,109.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Belgrade H S	NA	NA	0	NA	0
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Malmborg Elem	NA	NA	0	NA	0
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	West Yellowstone K-12	NA	NA	0	NA	0
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Amsterdam Elem	NA	NA	0	NA	0
Gallatin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ophir K-12 Schools	NA	NA	0	NA	0
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Jordan Elem	NA	NA	0	NA	0
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Garfield County H S	NA	NA	0	NA	0
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pine Grove Elem	NA	NA	0	NA	0
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Kester Elem	NA	NA	0	NA	0
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cohagen Elem	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$7,194.00	$0.00	$7,194.00	$0.00	$0.00	$0.00	$0.00	$7,194.00	$0.00	$7,194.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00	$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$2,039.00	$0.00	$2,039.00	$0.00	$0.00	$0.00	$0.00	$2,039.00	$0.00	$2,039.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$1,172.00	$0.00	$1,172.00	$0.00	$0.00	$0.00	$0.00	$1,172.00	$0.00	$1,172.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$1,690.00	$0.00	$1,690.00	$0.00	$0.00	$0.00	$0.00	$1,690.00	$0.00	$1,690.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$849.00	$0.00	$849.00	$0.00	$0.00	$0.00	$0.00	$849.00	$0.00	$849.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$391.00	$0.00	$391.00	$0.00	$0.00	$0.00	$0.00	$391.00	$0.00	$391.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00	$0.00	$0.00	$0.00	$0.00	$51.00	$0.00	$51.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sand Springs Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Garfield	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ross Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Browning Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$11,875.00	$0.00	$11,875.00	$0.00	$0.00	$0.00	$0.00	$11,875.00	$0.00	$11,875.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Browning H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$4,697.00	$0.00	$4,697.00	$0.00	$0.00	$0.00	$0.00	$4,697.00	$0.00	$4,697.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cut Bank Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$4,561.00	$0.00	$4,561.00	$0.00	$0.00	$0.00	$0.00	$4,561.00	$0.00	$4,561.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cut Bank H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,860.00	$0.00	$1,860.00	$0.00	$0.00	$0.00	$0.00	$1,860.00	$0.00	$1,860.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	East Glacier Park Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$382.00	$0.00	$382.00	$0.00	$0.00	$0.00	$0.00	$382.00	$0.00	$382.00

Glacier	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Mountain View Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$212.00	$0.00	$212.00	$0.00	$0.00	$0.00	$0.00	$212.00	$0.00	$212.00

Golden Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ryegate K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$569.00	$0.00	$569.00	$0.00	$0.00	$0.00	$0.00	$569.00	$0.00	$569.00

Golden Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lavina K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$714.00	$0.00	$714.00	$0.00	$0.00	$0.00	$0.00	$714.00	$0.00	$714.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Granite	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Philipsburg K-12 Schoo	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,486.00	$0.00	$1,486.00	$0.00	$0.00	$0.00	$0.00	$1,486.00	$0.00	$1,486.00

Granite	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hall Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00	$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00

Granite	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Drummond Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,019.00	$0.00	$1,019.00	$0.00	$0.00	$0.00	$0.00	$1,019.00	$0.00	$1,019.00

Granite	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Drummond H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$781.00	$0.00	$781.00	$0.00	$0.00	$0.00	$0.00	$781.00	$0.00	$781.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Davey Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00	$0.00	$0.00	$0.00	$0.00	$76.00	$0.00	$76.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Box Elder Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$2,803.00	$0.00	$2,803.00	$0.00	$0.00	$0.00	$0.00	$2,803.00	$0.00	$2,803.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Box Elder H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$747.00	$0.00	$747.00	$0.00	$0.00	$0.00	$0.00	$747.00	$0.00	$747.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Havre Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$11,773.00	$0.00	$11,773.00	$0.00	$0.00	$0.00	$0.00	$11,773.00	$0.00	$11,773.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Havre H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$4,901.00	$0.00	$4,901.00	$0.00	$0.00	$0.00	$0.00	$4,901.00	$0.00	$4,901.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cottonwood Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$153.00	$0.00	$153.00	$0.00	$0.00	$0.00	$0.00	$153.00	$0.00	$153.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rocky Boy Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,508.00	$0.00	$3,508.00	$0.00	$0.00	$0.00	$0.00	$3,508.00	$0.00	$3,508.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gildford Colony Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rocky Boy H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,376.00	$0.00	$1,376.00	$0.00	$0.00	$0.00	$0.00	$1,376.00	$0.00	$1,376.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	North Star Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$968.00	$0.00	$968.00	$0.00	$0.00	$0.00	$0.00	$968.00	$0.00	$968.00

Hill	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	North Star HS	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$425.00	$0.00	$425.00	$0.00	$0.00	$0.00	$0.00	$425.00	$0.00	$425.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Clancy Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,514.00	$0.00	$2,514.00	$0.00	$0.00	$0.00	$0.00	$2,514.00	$0.00	$2,514.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitehall Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,514.00	$0.00	$2,514.00	$0.00	$0.00	$0.00	$0.00	$2,514.00	$0.00	$2,514.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitehall H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,614.00	$0.00	$1,614.00	$0.00	$0.00	$0.00	$0.00	$1,614.00	$0.00	$1,614.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Basin Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$102.00	$0.00	$102.00	$0.00	$0.00	$0.00	$0.00	$102.00	$0.00	$102.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Boulder Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,512.00	$0.00	$1,512.00	$0.00	$0.00	$0.00	$0.00	$1,512.00	$0.00	$1,512.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Jefferson H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,767.00	$0.00	$1,767.00	$0.00	$0.00	$0.00	$0.00	$1,767.00	$0.00	$1,767.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cardwell Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$433.00	$0.00	$433.00	$0.00	$0.00	$0.00	$0.00	$433.00	$0.00	$433.00

Jefferson	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Montana City Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,831.00	$0.00	$3,831.00	$0.00	$0.00	$0.00	$0.00	$3,831.00	$0.00	$3,831.00

Judith Basin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Stanford K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,045.00	$0.00	$1,045.00	$0.00	$0.00	$0.00	$0.00	$1,045.00	$0.00	$1,045.00

Judith Basin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hobson K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,070.00	$0.00	$1,070.00	$0.00	$0.00	$0.00	$0.00	$1,070.00	$0.00	$1,070.00

Judith Basin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Geyser Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$374.00	$0.00	$374.00	$0.00	$0.00	$0.00	$0.00	$374.00	$0.00	$374.00

Judith Basin	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Geyser H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00	$0.00	$0.00	$0.00	$0.00	$161.00	$0.00	$161.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Arlee Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,378.00	$0.00	$2,378.00	$0.00	$0.00	$0.00	$0.00	$2,378.00	$0.00	$2,378.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Arlee H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,104.00	$0.00	$1,104.00	$0.00	$0.00	$0.00	$0.00	$1,104.00	$0.00	$1,104.00

Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Polson Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$10,465.00	$0.00	$10,465.00	$0.00	$0.00	$0.00	$0.00	$10,465.00	$0.00	$10,465.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Polson H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	St Ignatius K-12 Schoo	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Valley View Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Swan Lake-Salmon Ele	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ronan Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ronan H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Charlo Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Charlo H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lake	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Upper West Shore Ele	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		
Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Helena Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$4,383.00	$0.00	$4,383.00	$0.00	$0.00	$0.00	$0.00	$4,383.00	$0.00	$4,383.00
$0.00	$0.00	$0.00	$0.00	$4,502.00	$0.00	$4,502.00	$0.00	$0.00	$0.00	$0.00	$4,502.00	$0.00	$4,502.00
$0.00	$0.00	$0.00	$0.00	$204.00	$0.00	$204.00	$0.00	$0.00	$0.00	$0.00	$204.00	$0.00	$204.00
$0.00	$0.00	$0.00	$0.00	$17.00	$0.00	$17.00	$0.00	$0.00	$0.00	$0.00	$17.00	$0.00	$17.00
$0.00	$0.00	$0.00	$0.00	$8,375.00	$0.00	$8,375.00	$0.00	$0.00	$0.00	$0.00	$8,375.00	$0.00	$8,375.00
$0.00	$0.00	$0.00	$0.00	$2,862.00	$0.00	$2,862.00	$0.00	$0.00	$0.00	$0.00	$2,862.00	$0.00	$2,862.00
$0.00	$0.00	$0.00	$0.00	$1,911.00	$0.00	$1,911.00	$0.00	$0.00	$0.00	$0.00	$1,911.00	$0.00	$1,911.00
$0.00	$0.00	$0.00	$0.00	$866.00	$0.00	$866.00	$0.00	$0.00	$0.00	$0.00	$866.00	$0.00	$866.00
$0.00	$0.00	$0.00	$0.00	$289.00	$0.00	$289.00	$0.00	$0.00	$0.00	$0.00	$289.00	$0.00	$289.00
$0.00	$0.00	$0.00	$0.00	$44,407.00	$0.00	$44,407.00	$0.00	$0.00	$0.00	$0.00	$44,407.00	$0.00	$44,407.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Helena H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$26,128.00	$0.00	$26,128.00	$0.00	$0.00	$0.00	$0.00	$26,128.00	$0.00	$26,128.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Trinity Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$187.00	$0.00	$187.00	$0.00	$0.00	$0.00	$0.00	$187.00	$0.00	$187.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	East Helena Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$9,811.00	$0.00	$9,811.00	$0.00	$0.00	$0.00	$0.00	$9,811.00	$0.00	$9,811.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wolf Creek Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Auchard Creek Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$212.00	$0.00	$212.00	$0.00	$0.00	$0.00	$0.00	$212.00	$0.00	$212.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Augusta Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$416.00	$0.00	$416.00	$0.00	$0.00	$0.00	$0.00	$416.00	$0.00	$416.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Augusta H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$340.00	$0.00	$340.00	$0.00	$0.00	$0.00	$0.00	$340.00	$0.00	$340.00

Lewis & Clark	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lincoln K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,512.00	$0.00	$1,512.00	$0.00	$0.00	$0.00	$0.00	$1,512.00	$0.00	$1,512.00

Liberty	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitlash Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00

Liberty	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Liberty Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$170.00	$0.00	$170.00	$0.00	$0.00	$0.00	$0.00	$170.00	$0.00	$170.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Chester-Joplin-Inverne	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,605.00	$0.00	$1,605.00	$0.00	$0.00	$0.00	$0.00	$1,605.00	$0.00	$1,605.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Chester-Joplin-Inverne	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$646.00	$0.00	$646.00	$0.00	$0.00	$0.00	$0.00	$646.00	$0.00	$646.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Troy Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,429.00	$0.00	$2,429.00	$0.00	$0.00	$0.00	$0.00	$2,429.00	$0.00	$2,429.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Troy H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,410.00	$0.00	$1,410.00	$0.00	$0.00	$0.00	$0.00	$1,410.00	$0.00	$1,410.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Libby K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$10,652.00	$0.00	$10,652.00	$0.00	$0.00	$0.00	$0.00	$10,652.00	$0.00	$10,652.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Eureka Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$4,408.00	$0.00	$4,408.00	$0.00	$0.00	$0.00	$0.00	$4,408.00	$0.00	$4,408.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lincoln County H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,973.00	$0.00	$2,973.00	$0.00	$0.00	$0.00	$0.00	$2,973.00	$0.00	$2,973.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fortine Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$544.00	$0.00	$544.00	$0.00	$0.00	$0.00	$0.00	$544.00	$0.00	$544.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	McCormick Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$170.00	$0.00	$170.00	$0.00	$0.00	$0.00	$0.00	$170.00	$0.00	$170.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Yaak Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Trego Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$280.00	$0.00	$280.00	$0.00	$0.00	$0.00	$0.00	$280.00	$0.00	$280.00

Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Alder Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00	$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00

Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sheridan Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$1,096.00	$0.00	$1,096.00	$0.00	$0.00	$0.00	$0.00	$1,096.00	$0.00	$1,096.00

Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sheridan H S	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$654.00	$0.00	$654.00	$0.00	$0.00	$0.00	$0.00	$654.00	$0.00	$654.00

Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Twin Bridges K-12 Sch	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$2,251.00	$0.00	$2,251.00	$0.00	$0.00	$0.00	$0.00	$2,251.00	$0.00	$2,251.00

Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harrison K-12 Schools	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$934.00	$0.00	$934.00	$0.00	$0.00	$0.00	$0.00	$934.00	$0.00	$934.00

Madison	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ennis K-12 Schools	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$2,930.00	$0.00	$2,930.00	$0.00	$0.00	$0.00	$0.00	$2,930.00	$0.00	$2,930.00

Mccone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Circle Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$1,334.00	$0.00	$1,334.00	$0.00	$0.00	$0.00	$0.00	$1,334.00	$0.00	$1,334.00

Mccone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Circle H S	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$815.00	$0.00	$815.00	$0.00	$0.00	$0.00	$0.00	$815.00	$0.00	$815.00

Mccone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Vida Elem	NA	NA	0	NA	0
			Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11	

$0.00	$0.00	$0.00	$0.00	$153.00	$0.00	$153.00	$0.00	$0.00	$0.00	$0.00	$153.00	$0.00	$153.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lennep Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00

Meagher	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	White Sulphur Spgs El	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,376.00	$0.00	$1,376.00	$0.00	$0.00	$0.00	$0.00	$1,376.00	$0.00	$1,376.00

Meagher	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	White Sulphur Spgs H	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$671.00	$0.00	$671.00	$0.00	$0.00	$0.00	$0.00	$671.00	$0.00	$671.00

Mineral	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Alberton K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,325.00	$0.00	$1,325.00	$0.00	$0.00	$0.00	$0.00	$1,325.00	$0.00	$1,325.00

Mineral	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Superior K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,718.00	$0.00	$2,718.00	$0.00	$0.00	$0.00	$0.00	$2,718.00	$0.00	$2,718.00

Mineral	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	St Regis K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,461.00	$0.00	$1,461.00	$0.00	$0.00	$0.00	$0.00	$1,461.00	$0.00	$1,461.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Missoula Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$42,156.00	$0.00	$42,156.00	$0.00	$0.00	$0.00	$0.00	$42,156.00	$0.00	$42,156.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Missoula H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$31,606.00	$0.00	$31,606.00	$0.00	$0.00	$0.00	$0.00	$31,606.00	$0.00	$31,606.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hellgate Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$11,475.00	$0.00	$11,475.00	$0.00	$0.00	$0.00	$0.00	$11,475.00	$0.00	$11,475.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lolo Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$5,190.00	$0.00	$5,190.00	$0.00	$0.00	$0.00	$0.00	$5,190.00	$0.00	$5,190.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Potomac Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$977.00	$0.00	$977.00	$0.00	$0.00	$0.00	$0.00	$977.00	$0.00	$977.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bonner Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,253.00	$0.00	$3,253.00	$0.00	$0.00	$0.00	$0.00	$3,253.00	$0.00	$3,253.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Woodman Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$416.00	$0.00	$416.00	$0.00	$0.00	$0.00	$0.00	$416.00	$0.00	$416.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	DeSmet Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,053.00	$0.00	$1,053.00	$0.00	$0.00	$0.00	$0.00	$1,053.00	$0.00	$1,053.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Target Range Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$4,281.00	$0.00	$4,281.00	$0.00	$0.00	$0.00	$0.00	$4,281.00	$0.00	$4,281.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sunset Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Clinton Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,081.00	$0.00	$2,081.00	$0.00	$0.00	$0.00	$0.00	$2,081.00	$0.00	$2,081.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Swan Valley Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$280.00	$0.00	$280.00	$0.00	$0.00	$0.00	$0.00	$280.00	$0.00	$280.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Seeley Lake Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,452.00	$0.00	$1,452.00	$0.00	$0.00	$0.00	$0.00	$1,452.00	$0.00	$1,452.00

Missoula	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Frenchtown K-12 Scho	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$10,855.00	$0.00	$10,855.00	$0.00	$0.00	$0.00	$0.00	$10,855.00	$0.00	$10,855.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Roundup Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,661.00	$0.00	$3,661.00	$0.00	$0.00	$0.00	$0.00	$3,661.00	$0.00	$3,661.00

Musselshell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Roundup High School	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,614.00	$0.00	$1,614.00	$0.00	$0.00	$0.00	$0.00	$1,614.00	$0.00	$1,614.00

Musselshell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Melstone Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$518.00	$0.00	$518.00	$0.00	$0.00	$0.00	$0.00	$518.00	$0.00	$518.00

Musselshell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Melstone H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$246.00	$0.00	$246.00	$0.00	$0.00	$0.00	$0.00	$246.00	$0.00	$246.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Livingston Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$7,798.00	$0.00	$7,798.00	$0.00	$0.00	$0.00	$0.00	$7,798.00	$0.00	$7,798.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Park H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$4,663.00	$0.00	$4,663.00	$0.00	$0.00	$0.00	$0.00	$4,663.00	$0.00	$4,663.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gardiner Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,351.00	$0.00	$1,351.00	$0.00	$0.00	$0.00	$0.00	$1,351.00	$0.00	$1,351.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Cooke City Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pine Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00	$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Springdale Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gardiner H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$849.00	$0.00	$849.00	$0.00	$0.00	$0.00	$0.00	$849.00	$0.00	$849.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Arrowhead Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$790.00	$0.00	$790.00	$0.00	$0.00	$0.00	$0.00	$790.00	$0.00	$790.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shields Valley Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,308.00	$0.00	$1,308.00	$0.00	$0.00	$0.00	$0.00	$1,308.00	$0.00	$1,308.00

Park	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shields Valley H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$629.00	$0.00	$629.00	$0.00	$0.00	$0.00	$0.00	$629.00	$0.00	$629.00

Petroleum	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Winnett K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$900.00	$0.00	$900.00	$0.00	$0.00	$0.00	$0.00	$900.00	$0.00	$900.00

Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dodson H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$518.00	$0.00	$518.00	$0.00	$0.00	$0.00	$0.00	$518.00	$0.00	$518.00

Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Saco H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$289.00	$0.00	$289.00	$0.00	$0.00	$0.00	$0.00	$289.00	$0.00	$289.00

Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Malta K-12 Schools	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$4,969.00	$0.00	$4,969.00	$0.00	$0.00	$0.00	$0.00	$4,969.00	$0.00	$4,969.00

Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Whitewater K-12 Scho	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$348.00	$0.00	$348.00	$0.00	$0.00	$0.00	$0.00	$348.00	$0.00	$348.00

Phillips	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Saco Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$323.00	$0.00	$323.00	$0.00	$0.00	$0.00	$0.00	$323.00	$0.00	$323.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dupuyer Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Conrad Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$3,364.00	$0.00	$3,364.00	$0.00	$0.00	$0.00	$0.00	$3,364.00	$0.00	$3,364.00

Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Conrad H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,767.00	$0.00	$1,767.00	$0.00	$0.00	$0.00	$0.00	$1,767.00	$0.00	$1,767.00

Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Valier Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,053.00	$0.00	$1,053.00	$0.00	$0.00	$0.00	$0.00	$1,053.00	$0.00	$1,053.00

Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Valier H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$510.00	$0.00	$510.00	$0.00	$0.00	$0.00	$0.00	$510.00	$0.00	$510.00

Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Miami Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

Pondera	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Heart Butte K-12 Scho	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,402.00	$0.00	$1,402.00	$0.00	$0.00	$0.00	$0.00	$1,402.00	$0.00	$1,402.00

Powder River	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Biddle Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00	$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00

Powder River	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Broadus Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,537.00	$0.00	$1,537.00	$0.00	$0.00	$0.00	$0.00	$1,537.00	$0.00	$1,537.00

Powder River	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Powder River Co Dist	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,079.00	$0.00	$1,079.00	$0.00	$0.00	$0.00	$0.00	$1,079.00	$0.00	$1,079.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	South Stacey Elem	NA	NA	0	NA	0
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Deer Lodge Elem	NA	NA	0	NA	0
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Powell County H S	NA	NA	0	NA	0
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ovando Elem	NA	NA	0	NA	0
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Helmville Elem	NA	NA	0	NA	0
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Garrison Elem	NA	NA	0	NA	0
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Elliston Elem	NA	NA	0	NA	0
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Avon Elem	NA	NA	0	NA	0
Powell	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Gold Creek Elem	NA	NA	0	NA	0
Prairie	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Terry K-12 Schools	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00	$0.00	$0.00	$0.00	$0.00	$34.00	$0.00	$34.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$3,899.00	$0.00	$3,899.00	$0.00	$0.00	$0.00	$0.00	$3,899.00	$0.00	$3,899.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$2,404.00	$0.00	$2,404.00	$0.00	$0.00	$0.00	$0.00	$2,404.00	$0.00	$2,404.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00	$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$178.00	$0.00	$178.00	$0.00	$0.00	$0.00	$0.00	$178.00	$0.00	$178.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00	$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00	$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$212.00	$0.00	$212.00	$0.00	$0.00	$0.00	$0.00	$212.00	$0.00	$212.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00
Budget Determination: Actual							Estimated Start Date: Jul_10				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$1,257.00	$0.00	$1,257.00	$0.00	$0.00	$0.00	$0.00	$1,257.00	$0.00	$1,257.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Corvallis K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$11,722.00	$0.00	$11,722.00	$0.00	$0.00	$0.00	$0.00	$11,722.00	$0.00	$11,722.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Stevensville Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$5,326.00	$0.00	$5,326.00	$0.00	$0.00	$0.00	$0.00	$5,326.00	$0.00	$5,326.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Stevensville H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,177.00	$0.00	$3,177.00	$0.00	$0.00	$0.00	$0.00	$3,177.00	$0.00	$3,177.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hamilton K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$13,599.00	$0.00	$13,599.00	$0.00	$0.00	$0.00	$0.00	$13,599.00	$0.00	$13,599.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Victor K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,202.00	$0.00	$3,202.00	$0.00	$0.00	$0.00	$0.00	$3,202.00	$0.00	$3,202.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Darby K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,245.00	$0.00	$3,245.00	$0.00	$0.00	$0.00	$0.00	$3,245.00	$0.00	$3,245.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lone Rock Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,353.00	$0.00	$2,353.00	$0.00	$0.00	$0.00	$0.00	$2,353.00	$0.00	$2,353.00

Ravalli	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Florence-Carlton K-12	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,730.00	$0.00	$7,730.00	$0.00	$0.00	$0.00	$0.00	$7,730.00	$0.00	$7,730.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sidney Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$6,354.00	$0.00	$6,354.00	$0.00	$0.00	$0.00	$0.00	$6,354.00	$0.00	$6,354.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sidney H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,389.00	$0.00	$3,389.00	$0.00	$0.00	$0.00	$0.00	$3,389.00	$0.00	$3,389.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Savage Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$552.00	$0.00	$552.00	$0.00	$0.00	$0.00	$0.00	$552.00	$0.00	$552.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Savage H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$280.00	$0.00	$280.00	$0.00	$0.00	$0.00	$0.00	$280.00	$0.00	$280.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Brorson Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00	$0.00	$0.00	$0.00	$0.00	$68.00	$0.00	$68.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fairview Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,283.00	$0.00	$1,283.00	$0.00	$0.00	$0.00	$0.00	$1,283.00	$0.00	$1,283.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fairview H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$951.00	$0.00	$951.00	$0.00	$0.00	$0.00	$0.00	$951.00	$0.00	$951.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rau Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$595.00	$0.00	$595.00	$0.00	$0.00	$0.00	$0.00	$595.00	$0.00	$595.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lambert Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$416.00	$0.00	$416.00	$0.00	$0.00	$0.00	$0.00	$416.00	$0.00	$416.00

Richland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lambert H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$255.00	$0.00	$255.00	$0.00	$0.00	$0.00	$0.00	$255.00	$0.00	$255.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Frontier Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$960.00	$0.00	$960.00	$0.00	$0.00	$0.00	$0.00	$960.00	$0.00	$960.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Poplar Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$4,748.00	$0.00	$4,748.00	$0.00	$0.00	$0.00	$0.00	$4,748.00	$0.00	$4,748.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Poplar H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,784.00	$0.00	$1,784.00	$0.00	$0.00	$0.00	$0.00	$1,784.00	$0.00	$1,784.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Culbertson Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,512.00	$0.00	$1,512.00	$0.00	$0.00	$0.00	$0.00	$1,512.00	$0.00	$1,512.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Culbertson H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$781.00	$0.00	$781.00	$0.00	$0.00	$0.00	$0.00	$781.00	$0.00	$781.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wolf Point Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$5,300.00	$0.00	$5,300.00	$0.00	$0.00	$0.00	$0.00	$5,300.00	$0.00	$5,300.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wolf Point H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,157.00	$0.00	$2,157.00	$0.00	$0.00	$0.00	$0.00	$2,157.00	$0.00	$2,157.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Brockton Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$527.00	$0.00	$527.00	$0.00	$0.00	$0.00	$0.00	$527.00	$0.00	$527.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Brockton H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$272.00	$0.00	$272.00	$0.00	$0.00	$0.00	$0.00	$272.00	$0.00	$272.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bainville K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$994.00	$0.00	$994.00	$0.00	$0.00	$0.00	$0.00	$994.00	$0.00	$994.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Froid Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$459.00	$0.00	$459.00	$0.00	$0.00	$0.00	$0.00	$459.00	$0.00	$459.00

Roosevelt	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Froid H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00	$0.00	$0.00	$0.00	$0.00	$221.00	$0.00	$221.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Birney Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Forsyth Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,395.00	$0.00	$2,395.00	$0.00	$0.00	$0.00	$0.00	$2,395.00	$0.00	$2,395.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Forsyth H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,096.00	$0.00	$1,096.00	$0.00	$0.00	$0.00	$0.00	$1,096.00	$0.00	$1,096.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lame Deer Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,610.00	$0.00	$3,610.00	$0.00	$0.00	$0.00	$0.00	$3,610.00	$0.00	$3,610.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rosebud Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00	$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rosebud H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$408.00	$0.00	$408.00	$0.00	$0.00	$0.00	$0.00	$408.00	$0.00	$408.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Colstrip Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,593.00	$0.00	$3,593.00	$0.00	$0.00	$0.00	$0.00	$3,593.00	$0.00	$3,593.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Colstrip H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,860.00	$0.00	$1,860.00	$0.00	$0.00	$0.00	$0.00	$1,860.00	$0.00	$1,860.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ashland Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$654.00	$0.00	$654.00	$0.00	$0.00	$0.00	$0.00	$654.00	$0.00	$654.00

Rosebud	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lame Deer H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,164.00	$0.00	$1,164.00	$0.00	$0.00	$0.00	$0.00	$1,164.00	$0.00	$1,164.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plains Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,540.00	$0.00	$2,540.00	$0.00	$0.00	$0.00	$0.00	$2,540.00	$0.00	$2,540.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plains H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,291.00	$0.00	$1,291.00	$0.00	$0.00	$0.00	$0.00	$1,291.00	$0.00	$1,291.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Thompson Falls Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$2,455.00	$0.00	$2,455.00	$0.00	$0.00	$0.00	$0.00	$2,455.00	$0.00	$2,455.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Thompson Falls H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,775.00	$0.00	$1,775.00	$0.00	$0.00	$0.00	$0.00	$1,775.00	$0.00	$1,775.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Trout Creek Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00	$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Paradise Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$195.00	$0.00	$195.00	$0.00	$0.00	$0.00	$0.00	$195.00	$0.00	$195.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dixon Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$527.00	$0.00	$527.00	$0.00	$0.00	$0.00	$0.00	$527.00	$0.00	$527.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Noxon Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,087.00	$0.00	$1,087.00	$0.00	$0.00	$0.00	$0.00	$1,087.00	$0.00	$1,087.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Noxon H S	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$705.00	$0.00	$705.00	$0.00	$0.00	$0.00	$0.00	$705.00	$0.00	$705.00

Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hot Springs Elem	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Jul_10			Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,274.00	$0.00	$1,274.00	$0.00	$0.00	$0.00	$0.00	$1,274.00	$0.00	$1,274.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sanders	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hot Springs H S	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$552.00	$0.00	$552.00	$0.00	$0.00	$0.00	$0.00	$552.00	$0.00	$552.00

Sheridan	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Westby K-12 Schools	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$527.00	$0.00	$527.00	$0.00	$0.00	$0.00	$0.00	$527.00	$0.00	$527.00

Sheridan	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Medicine Lake K-12 Sc	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$858.00	$0.00	$858.00	$0.00	$0.00	$0.00	$0.00	$858.00	$0.00	$858.00

Sheridan	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Plentywood K-12 Scho	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$2,998.00	$0.00	$2,998.00	$0.00	$0.00	$0.00	$0.00	$2,998.00	$0.00	$2,998.00

Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Butte Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$25,576.00	$0.00	$25,576.00	$0.00	$0.00	$0.00	$0.00	$25,576.00	$0.00	$25,576.00

Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Ramsay Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,206.00	$0.00	$1,206.00	$0.00	$0.00	$0.00	$0.00	$1,206.00	$0.00	$1,206.00

Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Divide Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00	$0.00	$0.00	$0.00	$0.00	$59.00	$0.00	$59.00

Butte Silver Bow	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Melrose Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00	$0.00	$0.00	$0.00	$0.00	$110.00	$0.00	$110.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Dutton/Brady K-12 Sch	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,410.00	$0.00	$1,410.00	$0.00	$0.00	$0.00	$0.00	$1,410.00	$0.00	$1,410.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Park City Elem	NA	NA	0	NA	0
		Budget Determination: Actual				Estimated Start Date: Jul_10		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$2,124.00	$0.00	$2,124.00	$0.00	$0.00	$0.00	$0.00	$2,124.00	$0.00	$2,124.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Park City H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$730.00	$0.00	$730.00	$0.00	$0.00	$0.00	$0.00	$730.00	$0.00	$730.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Columbus Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,839.00	$0.00	$3,839.00	$0.00	$0.00	$0.00	$0.00	$3,839.00	$0.00	$3,839.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Columbus H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,911.00	$0.00	$1,911.00	$0.00	$0.00	$0.00	$0.00	$1,911.00	$0.00	$1,911.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Reed Point Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$518.00	$0.00	$518.00	$0.00	$0.00	$0.00	$0.00	$518.00	$0.00	$518.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Reed Point H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$272.00	$0.00	$272.00	$0.00	$0.00	$0.00	$0.00	$272.00	$0.00	$272.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Molt Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fishtail Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Nye Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00	$0.00	$0.00	$0.00	$0.00	$25.00	$0.00	$25.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rapelje Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00	$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Rapelje H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$178.00	$0.00	$178.00	$0.00	$0.00	$0.00	$0.00	$178.00	$0.00	$178.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Absarokee Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,546.00	$0.00	$1,546.00	$0.00	$0.00	$0.00	$0.00	$1,546.00	$0.00	$1,546.00

Stillwater	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Absarokee H S	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$917.00	$0.00	$917.00	$0.00	$0.00	$0.00	$0.00	$917.00	$0.00	$917.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Big Timber Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,896.00	$0.00	$2,896.00	$0.00	$0.00	$0.00	$0.00	$2,896.00	$0.00	$2,896.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Melville Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00	$0.00	$0.00	$0.00	$0.00	$127.00	$0.00	$127.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Greycliff Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00	$0.00	$0.00	$0.00	$0.00	$85.00	$0.00	$85.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	McLeod Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00	$0.00	$0.00	$0.00	$0.00	$93.00	$0.00	$93.00

Sweet Grass	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sweet Grass County H	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,699.00	$0.00	$1,699.00	$0.00	$0.00	$0.00	$0.00	$1,699.00	$0.00	$1,699.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Choteau Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$2,166.00	$0.00	$2,166.00	$0.00	$0.00	$0.00	$0.00	$2,166.00	$0.00	$2,166.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Choteau H S	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,317.00	$0.00	$1,317.00	$0.00	$0.00	$0.00	$0.00	$1,317.00	$0.00	$1,317.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Bynum Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$272.00	$0.00	$272.00	$0.00	$0.00	$0.00	$0.00	$272.00	$0.00	$272.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fairfield Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,631.00	$0.00	$1,631.00	$0.00	$0.00	$0.00	$0.00	$1,631.00	$0.00	$1,631.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Fairfield H S	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,036.00	$0.00	$1,036.00	$0.00	$0.00	$0.00	$0.00	$1,036.00	$0.00	$1,036.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Power Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$790.00	$0.00	$790.00	$0.00	$0.00	$0.00	$0.00	$790.00	$0.00	$790.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Power H S	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$518.00	$0.00	$518.00	$0.00	$0.00	$0.00	$0.00	$518.00	$0.00	$518.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Golden Ridge Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$365.00	$0.00	$365.00	$0.00	$0.00	$0.00	$0.00	$365.00	$0.00	$365.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Pendroy Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$340.00	$0.00	$340.00	$0.00	$0.00	$0.00	$0.00	$340.00	$0.00	$340.00

Teton	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Greenfield Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00	$0.00	$0.00	$0.00	$0.00	$442.00	$0.00	$442.00

Toole	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Sunburst K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,920.00	$0.00	$1,920.00	$0.00	$0.00	$0.00	$0.00	$1,920.00	$0.00	$1,920.00

Toole	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shelby Elem	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$3,160.00	$0.00	$3,160.00	$0.00	$0.00	$0.00	$0.00	$3,160.00	$0.00	$3,160.00

Toole	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shelby H S	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Jul_10 Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,537.00	$0.00	$1,537.00	$0.00	$0.00	$0.00	$0.00	$1,537.00	$0.00	$1,537.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Galata Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00	$0.00	$0.00	$0.00	$0.00	$119.00	$0.00	$119.00

Treasure	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hysham K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$926.00	$0.00	$926.00	$0.00	$0.00	$0.00	$0.00	$926.00	$0.00	$926.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Glasgow K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$7,059.00	$0.00	$7,059.00	$0.00	$0.00	$0.00	$0.00	$7,059.00	$0.00	$7,059.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Frazer Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$663.00	$0.00	$663.00	$0.00	$0.00	$0.00	$0.00	$663.00	$0.00	$663.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Frazer H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00	$0.00	$0.00	$0.00	$0.00	$357.00	$0.00	$357.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hinsdale Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$510.00	$0.00	$510.00	$0.00	$0.00	$0.00	$0.00	$510.00	$0.00	$510.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Hinsdale H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$289.00	$0.00	$289.00	$0.00	$0.00	$0.00	$0.00	$289.00	$0.00	$289.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Opheim K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$484.00	$0.00	$484.00	$0.00	$0.00	$0.00	$0.00	$484.00	$0.00	$484.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Nashua K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,249.00	$0.00	$1,249.00	$0.00	$0.00	$0.00	$0.00	$1,249.00	$0.00	$1,249.00

Valley	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lustre Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$365.00	$0.00	$365.00	$0.00	$0.00	$0.00	$0.00	$365.00	$0.00	$365.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harlowton Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,911.00	$0.00	$1,911.00	$0.00	$0.00	$0.00	$0.00	$1,911.00	$0.00	$1,911.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Harlowton H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$637.00	$0.00	$637.00	$0.00	$0.00	$0.00	$0.00	$637.00	$0.00	$637.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Shawmut Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00	$0.00	$0.00	$0.00	$0.00	$42.00	$0.00	$42.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Judith Gap Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$212.00	$0.00	$212.00	$0.00	$0.00	$0.00	$0.00	$212.00	$0.00	$212.00

Wheatland	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Judith Gap H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$170.00	$0.00	$170.00	$0.00	$0.00	$0.00	$0.00	$170.00	$0.00	$170.00

Wibaux	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Wibaux K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,223.00	$0.00	$1,223.00	$0.00	$0.00	$0.00	$0.00	$1,223.00	$0.00	$1,223.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Billings Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$91,609.00	$0.00	$91,609.00	$0.00	$0.00	$0.00	$0.00	$91,609.00	$0.00	$91,609.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Billings H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$44,934.00	$0.00	$44,934.00	$0.00	$0.00	$0.00	$0.00	$44,934.00	$0.00	$44,934.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Lockwood Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$10,252.00	$0.00	$10,252.00	$0.00	$0.00	$0.00	$0.00	$10,252.00	$0.00	$10,252.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Blue Creek Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,673.00	$0.00	$1,673.00	$0.00	$0.00	$0.00	$0.00	$1,673.00	$0.00	$1,673.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Canyon Creek Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,690.00	$0.00	$1,690.00	$0.00	$0.00	$0.00	$0.00	$1,690.00	$0.00	$1,690.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Laurel Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$11,433.00	$0.00	$11,433.00	$0.00	$0.00	$0.00	$0.00	$11,433.00	$0.00	$11,433.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Laurel H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$5,360.00	$0.00	$5,360.00	$0.00	$0.00	$0.00	$0.00	$5,360.00	$0.00	$5,360.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Elder Grove Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$3,117.00	$0.00	$3,117.00	$0.00	$0.00	$0.00	$0.00	$3,117.00	$0.00	$3,117.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Custer K-12 Schools	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$722.00	$0.00	$722.00	$0.00	$0.00	$0.00	$0.00	$722.00	$0.00	$722.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Morin Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$229.00	$0.00	$229.00	$0.00	$0.00	$0.00	$0.00	$229.00	$0.00	$229.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Broadview Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$977.00	$0.00	$977.00	$0.00	$0.00	$0.00	$0.00	$977.00	$0.00	$977.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Broadview H S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$493.00	$0.00	$493.00	$0.00	$0.00	$0.00	$0.00	$493.00	$0.00	$493.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Elysian Elem	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$1,206.00	$0.00	$1,206.00	$0.00	$0.00	$0.00	$0.00	$1,206.00	$0.00	$1,206.00

Yellowstone	State Spec Ed Allowable Cost Funding under HB 645	Finished	NA	0	Huntley Project K-12 S	NA	NA	0	NA	0

Budget Determination: Actual | Estimated Start Date: Jul_10 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$6,303.00	$0.00	$6,303.00	$0.00	$0.00	$0.00	$0.00	$6,303.00	$0.00	$6,303.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Yellowstone	*State Spec Ed Allowable Cost Funding under HB 645*		*Finished*	*NA*	*0*	*Shepherd Elem*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Jul_10*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$0.00	$4,893.00	$0.00	$4,893.00	$0.00	$0.00	$0.00	$0.00	$4,893.00	$0.00	$4,893.00
Yellowstone	*State Spec Ed Allowable Cost Funding under HB 645*		*Finished*	*NA*	*0*	*Shepherd H S*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Jul_10*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$0.00	$2,412.00	$0.00	$2,412.00	$0.00	$0.00	$0.00	$0.00	$2,412.00	$0.00	$2,412.00
Yellowstone	*State Spec Ed Allowable Cost Funding under HB 645*		*Finished*	*NA*	*0*	*Pioneer Elem*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Jul_10*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$0.00	$484.00	$0.00	$484.00	$0.00	$0.00	$0.00	$0.00	$484.00	$0.00	$484.00
Yellowstone	*State Spec Ed Allowable Cost Funding under HB 645*		*Finished*	*NA*	*0*	*Independent Elem*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Jul_10*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$0.00	$2,370.00	$0.00	$2,370.00	$0.00	$0.00	$0.00	$0.00	$2,370.00	$0.00	$2,370.00
Butte Silver Bow	*State Spec Ed Allowable Cost Funding under HB 645*		*Finished*	*NA*	*0*	*Butte H S*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Jul_10*			*Estimated Completion Date: Jun_11*		
$0.00	$0.00	$0.00	$0.00	$12,597.00	$0.00	$12,597.00	$0.00	$0.00	$0.00	$0.00	$12,597.00	$0.00	$12,597.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,233,748.00**	**$0.00**	**$1,233,748.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,233,748.00**	**$0.00**	**$1,233,748.00**

Project ID: 350100000008 **Project Name:** Title I Pt D-Local Delinquent **Project Category:** Education **Sub Class:** 160W2

Project Abstract: This portion of Title I ARRA funding, approximately $140,000 statewide, is allocated to districts with particulary high levels of delinquent children to assit them in providing necessary educational services for that population.

Cascade	*Subgrant*		*Finished*	*NA*	*0*	*Great Falls H S*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Nov_09*			*Estimated Completion Date: Sep_11*		
$50,998.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,998.00	$50,998.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,998.00
Jefferson	*Subgrant*		*Finished*	*NA*	*0*	*Jefferson H S*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Nov_09*			*Estimated Completion Date: Sep_11*		
$26,092.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,092.00	$26,092.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,092.00
Anaconda-Deer Lodge	*Subgrant*		*Finished*	*NA*	*0*	*Anaconda H S*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Nov_09*			*Estimated Completion Date: Sep_11*		
$33,291.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,291.00	$33,291.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,291.00
Missoula	*Subgrant*		*Finished*	*NA*	*0*	*Missoula Elem*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Nov_09*			*Estimated Completion Date: Sep_11*		
$29,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,650.00	$29,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,650.00
$140,031.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$140,031.00**	**$140,031.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$140,031.00**
$86,018,046.00	**$62,103,819.00**	**$0.00**	**$0.00**	**$2,517,513.00**	**$0.00**	**$150,639,378.00**	**$82,693,222.00**	**$62,103,819.00**	**$0.00**	**$0.00**	**$2,517,513.00**	**$0.00**	**$147,314,554.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Public Health and Human Services

Report Period Dec_12

Project ID: 690100000000013 **Project Name:** Aging Services Program **Project Category:** Health and Human Services **Sub Class:** 895W1

Project Abstract: Aging Services provides meal assistance. Meals on Wheels provides homebound seniors and adults with disabilities a hot lunch to meet their nutritional needs. The meal is delivered to their home through the Area Agencies on Aging and your local Senior Center. Meals are prepared under direction of a registered dietician. Special diets, such as diabetic, low salt and individual preferences, are usually accommodated.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*421*
Beaverhead	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*17*
Big Horn	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*76*
Blaine	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*22*
Broadwater	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*73*
Butte Silver Bow	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*205*
Carbon	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*55*
Carter	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*0*
Cascade	*NA*	*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*	*0*	*Recipients/Clients*	*102*

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Anaconda-Deer Lodge	*Actual*	*Jul_09*	*Dec_10*	$7,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,674.00	$7,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,674.00
Beaverhead	*Actual*	*Jul_09*	*Dec_10*	$1,996.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,996.00	$1,996.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,996.00
Big Horn	*Actual*	*Jul_09*	*Dec_10*	$11,606.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,606.00	$11,606.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,606.00
Blaine	*Actual*	*Jul_09*	*Dec_10*	$4,136.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,136.00	$4,136.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,136.00
Broadwater	*Actual*	*Jul_09*	*Dec_10*	$11,459.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,459.00	$11,459.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,459.00
Butte Silver Bow	*Actual*	*Jul_09*	*Dec_10*	$14,992.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,992.00	$14,992.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,992.00
Carbon	*Actual*	*Jul_09*	*Dec_10*	$8,740.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,740.00	$8,740.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,740.00
Carter	*Actual*	*Jul_09*	*Dec_10*	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Cascade	*Actual*	*Jul_09*	*Dec_10*	$29,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,950.00	$29,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$29,950.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	36
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,742.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,742.00	$2,742.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,742.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	49
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$4,695.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,695.00	$4,695.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,695.00

Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	39
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$9,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,896.00	$9,896.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,896.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1295
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$25,890.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,890.00	$25,890.00	$0.00	$0.00	$0.00	$0.00	$0.00	$25,890.00

Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1787
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$23,753.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,753.00	$23,753.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,753.00

Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	25
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$5,459.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,459.00	$5,459.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,459.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	23
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$3,290.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,290.00	$3,290.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,290.00

Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	86
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$2,614.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,614.00	$2,614.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,614.00

Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	108
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$11,588.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,588.00	$11,588.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,588.00

Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	138
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$2,431.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,431.00	$2,431.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,431.00

Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	32
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$5,160.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,160.00	$5,160.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,160.00

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	579
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$17,116.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,116.00	$17,116.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,116.00

Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	255
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$7,658.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,658.00	$7,658.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,658.00

Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	37
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$2,111.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,111.00	$2,111.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,111.00

Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	480
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$16,744.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,744.00	$16,744.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,744.00

Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	163
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$5,590.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,590.00	$5,590.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,590.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	252

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$7,376.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,376.00	$7,376.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,376.00

Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	147

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$3,166.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,166.00	$3,166.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,166.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	235

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$27,889.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,889.00	$27,889.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,889.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	9

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$6,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00	$6,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,000.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	367

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$12,177.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,177.00	$12,177.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,177.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	13

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$3,142.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,142.00	$3,142.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,142.00

Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	305

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$22,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,000.00	$22,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,000.00

Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$2,859.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,859.00	$2,859.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,859.00

Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	84
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$4,736.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,736.00	$4,736.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,736.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	234
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$15,615.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,615.00	$15,615.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,615.00

Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	39
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$10,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,950.00	$10,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,950.00

Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	159
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$27,173.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,173.00	$27,173.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,173.00

Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	107
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$3,618.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,618.00	$3,618.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,618.00

Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	426
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$7,306.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,306.00	$7,306.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,306.00

Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	114
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$7,844.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,844.00	$7,844.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,844.00

Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	47
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$6,266.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,266.00	$6,266.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,266.00

Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	18
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$5,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,524.00	$5,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,524.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	89
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	82
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	66
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	19
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	376
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Unallocated	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Teton	Actual	Jul_09	Dec_10
Toole	Actual	Jul_09	Dec_10
Treasure	Actual	Jul_09	Dec_10
Valley	Actual	Jul_09	Dec_10
Wheatland	Actual	Jul_09	Dec_10
Wibaux	Actual	Jul_09	Dec_10
Yellowstone	Actual	Jul_09	Dec_10
Statewide	Actual	Jul_09	Dec_10
Unallocated	Actual	Jul_09	Dec_10

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Teton	$17,277.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,277.00	$17,277.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,277.00
Toole	$11,184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,184.00	$11,184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,184.00
Treasure	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Valley	$6,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,460.00	$6,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,460.00
Wheatland	$5,258.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,258.00	$5,258.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,258.00
Wibaux	$2,776.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,776.00	$2,776.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,776.00
Yellowstone	$31,114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,114.00	$31,114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$31,114.00
Statewide	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Unallocated	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	$485,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$485,000.00**	**$485,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$485,000.00**

Project ID: 690100000000001 **Project Name:** Best Begin Scholorships **Project Category:** Health and Human Services **Sub Class:** 855WC

Project Abstract: Best Beginning Scholorships help working families who qualify to find and afford high quality childcare. The program normally assists in proivding childcare for 6,500 working families and this funding will allow us to serve up to 300 more working families.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	26
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	4
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	32
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	34
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	75
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	310
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	470
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5

Budget Determination	Estimated Start Date	Estimated Completion Date
Actual	Jul_09	Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$11,375.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,375.00	$11,375.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,375.00
$10,701.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,701.00	$10,701.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,701.00
$5,706.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,706.00	$5,706.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,706.00
$16,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,061.00	$16,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,061.00
$12,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,600.00	$12,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,600.00
$54,982.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,982.00	$54,982.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,982.00
$11,694.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,694.00	$11,694.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,694.00
$83,964.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,964.00	$83,964.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,964.00
$256,305.00	$0.00	$0.00	$0.00	$0.00	$0.00	$256,305.00	$256,305.00	$0.00	$0.00	$0.00	$0.00	$0.00	$256,305.00
$323,381.00	$0.00	$0.00	$0.00	$0.00	$0.00	$323,381.00	$323,381.00	$0.00	$0.00	$0.00	$0.00	$0.00	$323,381.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	30
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,607.00	$5,607.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,607.00

Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$13,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,061.00	$13,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,061.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	248
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$49,377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,377.00	$49,377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$49,377.00

Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	39
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$145,334.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145,334.00	$145,334.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145,334.00

Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	83
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$37,468.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,468.00	$37,468.00	$0.00	$0.00	$0.00	$0.00	$0.00	$37,468.00

Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	32
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$55,415.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,415.00	$55,415.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,415.00

Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	20
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$20,127.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,127.00	$20,127.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,127.00

Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	24
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$26,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,155.00	$26,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,155.00

Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	134
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$32,876.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,876.00	$32,876.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,876.00

Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$55,195.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,195.00	$55,195.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,195.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$3,065.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,065.00	$3,065.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,065.00

Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	17
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$6,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,441.00	$6,441.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,441.00

Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$132,515.00	$0.00	$0.00	$0.00	$0.00	$0.00	$132,515.00	$132,515.00	$0.00	$0.00	$0.00	$0.00	$0.00	$132,515.00

Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	631
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$119,117.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,117.00	$119,117.00	$0.00	$0.00	$0.00	$0.00	$0.00	$119,117.00

Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$77,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,832.00	$77,832.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,832.00

Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	109
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$316,309.00	$0.00	$0.00	$0.00	$0.00	$0.00	$316,309.00	$316,308.00	$0.00	$0.00	$0.00	$0.00	$0.00	$316,308.00

Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$15,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,600.00	$15,600.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,600.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	63
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$57,451.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,451.00	$57,451.00	$0.00	$0.00	$0.00	$0.00	$0.00	$57,451.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$328.00	$0.00	$0.00	$0.00	$0.00	$0.00	$328.00	$328.00	$0.00	$0.00	$0.00	$0.00	$0.00	$328.00

Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	111
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$19,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,150.00	$19,150.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,150.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	13
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	159
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	277
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	43
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	20

Budget Determination	Estimated Start Date	Estimated Completion Date
Actual	Jul_09	Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$61,213.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,213.00	$61,213.00	$0.00	$0.00	$0.00	$0.00	$0.00	$61,213.00
$8,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,071.00	$8,071.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,071.00
$38,979.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,979.00	$38,979.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,979.00
$144,105.00	$0.00	$0.00	$0.00	$0.00	$0.00	$144,105.00	$144,105.00	$0.00	$0.00	$0.00	$0.00	$0.00	$144,105.00
$159,439.00	$0.00	$0.00	$0.00	$0.00	$0.00	$159,439.00	$159,439.00	$0.00	$0.00	$0.00	$0.00	$0.00	$159,439.00
$6,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,790.00	$6,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,790.00
$22,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,700.00	$22,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,700.00
$1,957.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,957.00	$1,957.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,957.00
$2,148.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,148.00	$2,148.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,148.00
$4,396.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,396.00	$4,396.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,396.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	801
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$147,917.00	$0.00	$0.00	$0.00	$0.00	$0.00	$147,917.00	$147,917.00	$0.00	$0.00	$0.00	$0.00	$0.00	$147,917.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$427,374.00	$0.00	$0.00	$0.00	$0.00	$0.00	$427,374.00	$427,374.00	$0.00	$0.00	$0.00	$0.00	$0.00	$427,374.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	76
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$20,086.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,086.00	$20,086.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,086.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$44,692.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,692.00	$44,692.00	$0.00	$0.00	$0.00	$0.00	$0.00	$44,692.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	9
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$2,778.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,778.00	$2,778.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,778.00

Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	22
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$14,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,279.00	$14,279.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,279.00

Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	332
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$67,461.00	$0.00	$0.00	$0.00	$0.00	$0.00	$67,461.00	$67,461.00	$0.00	$0.00	$0.00	$0.00	$0.00	$67,461.00

Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	25
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$10,016.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,016.00	$10,016.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,016.00

Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	13
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$7,221.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,221.00	$7,221.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,221.00

Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	17
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Sep_11		

$12,915.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,915.00	$12,915.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,915.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	20

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$17,885.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,885.00	$17,885.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,885.00

Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$1,716.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,716.00	$1,716.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,716.00

Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	45

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$42,118.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,118.00	$42,118.00	$0.00	$0.00	$0.00	$0.00	$0.00	$42,118.00

Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$3,395.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,395.00	$3,395.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,395.00

Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$406.00	$0.00	$0.00	$0.00	$0.00	$0.00	$406.00	$406.00	$0.00	$0.00	$0.00	$0.00	$0.00	$406.00

Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1369

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$1,040,617.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,040,617.00	$1,040,617.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,040,617.00

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$161,327.00	$0.00	$0.00	$0.00	$0.00	$0.00	$161,327.00	$161,327.00	$0.00	$0.00	$0.00	$0.00	$0.00	$161,327.00
$4,447,193.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,447,193.00**	**$4,447,192.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,447,192.00**

Project ID: 690100000000002 **Project Name:** Best Begin Stars to Qlty Pgr **Project Category:** Health and Human Services **Sub Class:** 855WC

Project Abstract: The Best Beginnings Stars to Quality Program supports early childhood programs and professionals in their pursuit of improving quality early care and education for the children and families they serve. ARRA funds will be used to suppliment the existing program and provide additional quality improvement opportunities for early childhood programs

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Sep_11

$1,299,810.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,299,810.00	$1,299,810.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,299,810.00
$1,299,810.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,299,810.00**	**$1,299,810.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,299,810.00**

Project ID: 690100000000015 **Project Name:** Child Support Enforcement **Project Category:** Health and Human Services **Sub Class:** 870W1

Project Abstract: These funds will be used to restore state general fund money that was reduced by the Legislature. The mission of the Child Support Enforcement Division (CSED) of the Montana Department of Public Health and Human Services is to diligently pursue and ultimately achieve financial and medical support of children by establishing, enforcing, and increasing public awareness of parental obligations.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Butte Silver Bow	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*21507*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$370,894.00	$0.00	$0.00	$22,301.00	$0.00	$0.00	$393,195.00	$370,894.00	$0.00	$0.00	$3,138.00	$0.00	$0.00	$374,032.00
Cascade	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*18705*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$459,528.00	$0.00	$0.00	$21,046.00	$0.00	$0.00	$480,574.00	$350,028.00	$0.00	$0.00	$2,961.00	$0.00	$0.00	$352,989.00
Lewis & Clark	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*21894*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$1,061,293.00	$0.00	$0.00	$64,685.00	$0.00	$0.00	$1,125,978.00	$1,075,793.00	$0.00	$0.00	$9,101.00	$0.00	$0.00	$1,084,894.00
Missoula	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*25230*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$952,535.00	$0.00	$0.00	$59,979.00	$0.00	$0.00	$1,012,514.00	$997,535.00	$0.00	$0.00	$8,439.00	$0.00	$0.00	$1,005,974.00
Yellowstone	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*31767*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$1,459,768.00	$0.00	$0.00	$90,779.00	$0.00	$0.00	$1,550,547.00	$1,509,768.00	$0.00	$0.00	$12,773.00	$0.00	$0.00	$1,522,541.00
Statewide	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$2,307.00	$0.00	$0.00	$139.00	$0.00	$0.00	$2,446.00	$2,307.00	$0.00	$0.00	$20.00	$0.00	$0.00	$2,327.00
$4,306,325.00	**$0.00**	**$0.00**	**$258,929.00**	**$0.00**	**$0.00**	**$4,565,254.00**	**$4,306,325.00**	**$0.00**	**$0.00**	**$36,432.00**	**$0.00**	**$0.00**	**$4,342,757.00**

Project ID: 690100000000033 **Project Name:** Comm Mental Hlth Crisis Srvs **Project Category:** Health and Human Services **Sub Class:** 900W1

Project Abstract: These funds will be used to fund a mental health crisis diversion pilot program in relation to HB 130, HB 131 and HB 132. These bills require the department to contract for community crisis beds and provide 14 days of inpatient mental health treatment for persons who otherwise might be involuntarily committed to the Montana State Hospital.

Statewide	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Actual				*Estimated Start Date: Jul_09*			*Estimated Completion Date: Dec_10*		
$0.00	$0.00	$0.00	$0.00	$500,000.00	$0.00	$500,000.00	$0.00	$0.00	$0.00	$0.00	$41,728.00	$0.00	$41,728.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$500,000.00**	**$0.00**	**$500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$41,728.00**	**$0.00**	**$41,728.00**

Project ID: 690100000000003 **Project Name:** Comm Services Block Grant **Project Category:** Health and Human Services **Sub Class:** 855WB

Project Abstract: These funds will be used by local communities to support employment, food, housing and healthcare efforts. CSBG funds are utilized by the state's ten (10) Human Resource Development Councils (HRDCs) to provide projects and services in local communities including: child care, education and job training, provision of food, weatherization and energy assistance, and resource and referral services. The program assists approximately 35,000 households annually. ARRA funding will allow the HRDC network to expand existing activities and provide services for up to 15,000 additional households.

Anaconda-Deer Lodge	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*325*
				Budget Determination: Actual				*Estimated Start Date: Jul_09*			*Estimated Completion Date: Dec_10*		
$7,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,155.00	$7,155.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,155.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	310
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$6,388.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,388.00	$6,388.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,388.00
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	553			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$109,928.00	$0.00	$0.00	$0.00	$0.00	$0.00	$109,928.00	$109,928.00	$0.00	$0.00	$0.00	$0.00	$0.00	$109,928.00
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	23			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$5,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,020.00	$5,020.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,020.00
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$3,093.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,093.00	$3,093.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,093.00
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2443			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$333,507.00	$0.00	$0.00	$0.00	$0.00	$0.00	$333,507.00	$333,507.00	$0.00	$0.00	$0.00	$0.00	$0.00	$333,507.00
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	38			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$7,543.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,543.00	$7,543.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,543.00
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	277			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$543,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$543,413.00	$543,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$543,413.00
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200.00	$200.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200.00
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	16			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$67,834.00	$0.00	$0.00	$0.00	$0.00	$0.00	$67,834.00	$67,834.00	$0.00	$0.00	$0.00	$0.00	$0.00	$67,834.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	48
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	89
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1156.85
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	38
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	340

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Daniels	Actual	Jul_09	Dec_10
Dawson	Actual	Jul_09	Dec_10
Fallon	Actual	Jul_09	Dec_10
Fergus	Actual	Jul_09	Dec_10
Flathead	Actual	Jul_09	Dec_10
Gallatin	Actual	Jul_09	Dec_10
Garfield	Actual	Jul_09	Dec_10
Glacier	Actual	Jul_09	Dec_10
Golden Valley	Actual	Jul_09	Dec_10
Granite	Actual	Jul_09	Dec_10

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Daniels	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Dawson	$230,921.00	$0.00	$0.00	$0.00	$0.00	$0.00	$230,921.00	$230,921.00	$0.00	$0.00	$0.00	$0.00	$0.00	$230,921.00
Fallon	$17,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,428.00	$17,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,428.00
Fergus	$69,583.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,583.00	$69,583.00	$0.00	$0.00	$0.00	$0.00	$0.00	$69,583.00
Flathead	$438,322.00	$0.00	$0.00	$0.00	$0.00	$0.00	$438,322.00	$438,322.00	$0.00	$0.00	$0.00	$0.00	$0.00	$438,322.00
Gallatin	$412,166.00	$0.00	$0.00	$0.00	$0.00	$0.00	$412,166.00	$412,166.00	$0.00	$0.00	$0.00	$0.00	$0.00	$412,166.00
Garfield	$532.00	$0.00	$0.00	$0.00	$0.00	$0.00	$532.00	$532.00	$0.00	$0.00	$0.00	$0.00	$0.00	$532.00
Glacier	$78,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,650.00	$78,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,650.00
Golden Valley	$7,369.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,369.00	$7,369.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,369.00
Granite	$6,739.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,739.00	$6,739.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,739.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2227
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$160,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$160,959.00	$160,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$160,959.00
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$2,062.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,062.00	$2,062.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,062.00
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$9,672.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,672.00	$9,672.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,672.00
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	186.78
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$82,489.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,489.00	$82,489.00	$0.00	$0.00	$0.00	$0.00	$0.00	$82,489.00
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1320
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$312,237.00	$0.00	$0.00	$0.00	$0.00	$0.00	$312,237.00	$312,237.00	$0.00	$0.00	$0.00	$0.00	$0.00	$312,237.00
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$387.00	$0.00	$0.00	$0.00	$0.00	$0.00	$387.00	$387.00	$0.00	$0.00	$0.00	$0.00	$0.00	$387.00
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	314.21
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$125,196.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,196.00	$125,196.00	$0.00	$0.00	$0.00	$0.00	$0.00	$125,196.00
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	230
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$3,486.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,486.00	$3,486.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,486.00
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$1,985.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,985.00	$1,985.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,985.00
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	45
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$143,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,428.00	$143,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$143,428.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	21
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$50,501.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,501.00	$50,501.00	$0.00	$0.00	$0.00	$0.00	$0.00	$50,501.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	22
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$26,619.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,619.00	$26,619.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,619.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$5,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,456.00	$5,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,456.00

Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$1,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,690.00	$1,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,690.00

Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$9,528.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,528.00	$9,528.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,528.00

Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	460
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$6,233.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,233.00	$6,233.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,233.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$4,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,397.00	$4,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,397.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	865
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$432,317.00	$0.00	$0.00	$0.00	$0.00	$0.00	$432,317.00	$432,317.00	$0.00	$0.00	$0.00	$0.00	$0.00	$432,317.00
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	36			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$83,306.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,306.00	$83,306.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,306.00
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$19,830.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,830.00	$19,830.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,830.00
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$8,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,864.00	$8,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,864.00
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	112.16			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$47,528.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,528.00	$47,528.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,528.00
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$369.00	$0.00	$0.00	$0.00	$0.00	$0.00	$369.00	$369.00	$0.00	$0.00	$0.00	$0.00	$0.00	$369.00
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	42			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$12,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,456.00	$12,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,456.00
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	47			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$14,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,842.00	$14,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,842.00
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$2,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,741.00	$2,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,741.00
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$1,710.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,710.00	$1,710.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,710.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1348
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	90
Unallocated	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Treasure					Budget Determination: Actual					Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
	$6,633.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,633.00	$6,633.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,633.00
Valley					Budget Determination: Actual					Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
	$10,372.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,372.00	$10,372.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,372.00
Wheatland					Budget Determination: Actual					Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
	$10,724.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,724.00	$10,724.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,724.00
Wibaux					Budget Determination: Actual					Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
	$16,251.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,251.00	$16,251.00	$0.00	$0.00	$0.00	$0.00	$0.00	$16,251.00
Yellowstone					Budget Determination: Actual					Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
	$375,918.00	$0.00	$0.00	$0.00	$0.00	$0.00	$375,918.00	$375,918.00	$0.00	$0.00	$0.00	$0.00	$0.00	$375,918.00
Statewide					Budget Determination: Actual					Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
	$176,023.00	$0.00	$0.00	$185,685.00	$0.00	$0.00	$361,708.00	$361,708.00	$0.00	$0.00	$0.00	$0.00	$0.00	$361,708.00
Unallocated					Budget Determination: Actual					Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
	$4,512,000.00	**$0.00**	**$0.00**	**$185,685.00**	**$0.00**	**$0.00**	**$4,697,685.00**	**$4,697,685.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$4,697,685.00**

Project ID: 690100000000028 **Project Name:** Community Aging Services **Project Category:** Health and Human Services **Sub Class:** 895W4

Project Abstract: The Legislature added this funding to support Non-Medicaid Community Aging Services. Through contracts with the Area Agencies on Aging (AAAs) this funding provides services such as transportation, congregate meals and meals on wheels, respite care, home chore services, legal assistance, long term care ombudsman, information and referral services. Montana's Area Agencies on Aging are public or private non-profit agencies, designated by the Aging Services Bureau, to address the needs and concerns of older Montanans at the local level.

Statewide					Budget Determination: Actual					Estimated Start Date: Oct_09		Estimated Completion Date: Sep_11		
	$0.00	$0.00	$2,882,163.00	$0.00	$117,837.00	$0.00	$3,000,000.00	$0.00	$0.00	$2,876,033.00	$0.00	$117,837.00	$0.00	$2,993,870.00
	$0.00	**$0.00**	**$2,882,163.00**	**$0.00**	**$117,837.00**	**$0.00**	**$3,000,000.00**	**$0.00**	**$0.00**	**$2,876,033.00**	**$0.00**	**$117,837.00**	**$0.00**	**$2,993,870.00**

Project ID: 690100000000032 **Project Name:** County Health Grants-Asbestos **Project Category:** Health and Human Services **Sub Class:** 875WA

Project Abstract: County Health Grants - AsbestosThese funds will be provided to Lincoln County Board of Health for health care costs for asbestos-related disease.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	143
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$1,057,701.00	$0.00	$28,372.00	$0.00	$1,086,073.00	$0.00	$0.00	$974,243.00	$0.00	$28,372.00	$0.00	$1,002,615.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	61
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$259,838.00	$0.00	$8,076.00	$0.00	$267,914.00	$0.00	$0.00	$239,335.00	$0.00	$8,076.00	$0.00	$247,411.00

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$985.00	$0.00	$31.00	$0.00	$1,016.00	$0.00	$0.00	$907.00	$0.00	$31.00	$0.00	$938.00

Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	11
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$91,466.00	$0.00	$2,843.00	$0.00	$94,309.00	$0.00	$0.00	$84,248.00	$0.00	$2,843.00	$0.00	$87,091.00

Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1778
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$522,958.00	$0.00	$16,255.00	$0.00	$539,213.00	$0.00	$0.00	$481,694.00	$0.00	$16,255.00	$0.00	$497,949.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$54,419.00	$0.00	$1,691.00	$0.00	$56,110.00	$0.00	$0.00	$50,125.00	$0.00	$1,691.00	$0.00	$51,816.00

Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$1,990.00	$0.00	$62.00	$0.00	$2,052.00	$0.00	$0.00	$1,833.00	$0.00	$62.00	$0.00	$1,895.00
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$5,124.00	$0.00	$159.00	$0.00	$5,283.00	$0.00	$0.00	$4,719.00	$0.00	$159.00	$0.00	$4,878.00
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$60.00	$0.00	$2.00	$0.00	$62.00	$0.00	$0.00	$56.00	$0.00	$2.00	$0.00	$58.00

Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$164.00	$0.00	$5.00	$0.00	$169.00	$0.00	$0.00	$151.00	$0.00	$5.00	$0.00	$156.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$99.00	$0.00	$3.00	$0.00	$102.00	$0.00	$0.00	$91.00	$0.00	$3.00	$0.00	$94.00
Budget Determination: Actual							Estimated Start Date: Oct_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	16
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$3,841.00	$0.00	$119.00	$0.00	$3,960.00	$0.00	$0.00	$3,538.00	$0.00	$119.00	$0.00	$3,657.00
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Oct_09		Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Mar_12

$0.00	$0.00	$1,356.00	$0.00	$42.00	$0.00	$1,398.00	$0.00	$0.00	$1,249.00	$0.00	$42.00	$0.00	$1,291.00
$0.00	**$0.00**	**$2,000,001.00**	**$0.00**	**$57,660.00**	**$0.00**	**$2,057,661.00**	**$0.00**	**$0.00**	**$1,842,189.00**	**$0.00**	**$57,660.00**	**$0.00**	**$1,899,849.00**

Project ID: 690100000000029 **Project Name:** Direct Care Wkr Wage Increase **Project Category:** Health and Human Services **Sub Class:** 895W3

Project Abstract: The legislature appropriated $16. 3 million total funds, including $4.5 million general fund for a provider rate increase to fund a one-time direct care worker wage increase for Medicaid services in the Senior and Long Term Care Division. The rate increase is for direct care and auxilary staff for the 2011 biennium only.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Sep_11

$11,985,836.00	$0.00	$0.00	$0.00	$4,362,584.00	$0.00	$16,348,420.00	$11,985,833.00	$0.00	$0.00	$0.00	$3,853,907.00	$0.00	$15,839,740.00
$11,985,836.00	**$0.00**	**$0.00**	**$0.00**	**$4,362,584.00**	**$0.00**	**$16,348,420.00**	**$11,985,833.00**	**$0.00**	**$0.00**	**$0.00**	**$3,853,907.00**	**$0.00**	**$15,839,740.00**

Project ID: 690100000000039 **Project Name:** Enhancing Interoperability **Project Category:** Health and Human Services **Sub Class:** 875D4

Project Abstract: Establish activities to support meaningful use of electronic health records through two-way communications between clinicians and national, state and local public health entities.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Estimate | Estimated Start Date: Sep_10 | Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$681,872.00	$0.00	$0.00	$681,872.00	$0.00	$0.00	$0.00	$362,315.00	$0.00	$0.00	$362,315.00
$0.00	**$0.00**	**$0.00**	**$681,872.00**	**$0.00**	**$0.00**	**$681,872.00**	**$0.00**	**$0.00**	**$0.00**	**$362,315.00**	**$0.00**	**$0.00**	**$362,315.00**

Project ID: 690100000000006 **Project Name:** Food Distr Pgr on Indian Res **Project Category:** Health and Human Services **Sub Class:** 855WD

Project Abstract: These funds could be used to provide and administer food distribution programs on American Indian reservations as well as to help reservations acquire useful equipment for their storage/distribution centers.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Sep_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$154,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$154,000.00	$51,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,000.00
$154,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$154,000.00**	**$51,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$51,000.00**

Project ID: 690100000000030 **Project Name:** Food for Food Banks **Project Category:** Health and Human Services **Sub Class:** 855W2

Project Abstract: These funds will be used to support the needs of food banks throughout the state and could potentially purchase 300,000 to 500,000 pounds of food. Food pantries throughout Montana have experienced increased demands by the growing numbers of low income families needing food bank assistance. This funding is intended to purchase additional food items to meet the need to have food on the pantry shelves for those that need it.

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2675

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$8,034.00	$0.00	$8,034.00	$0.00	$0.00	$0.00	$0.00	$8,034.00	$0.00	$8,034.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	474

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$4,668.00	$0.00	$4,668.00	$0.00	$0.00	$0.00	$0.00	$4,668.00	$0.00	$4,668.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6174

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$12,931.00	$0.00	$12,931.00	$0.00	$0.00	$0.00	$0.00	$12,931.00	$0.00	$12,931.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2769

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$4,969.00	$0.00	$4,969.00	$0.00	$0.00	$0.00	$0.00	$4,969.00	$0.00	$4,969.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	83

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	7512

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$30,933.00	$0.00	$30,933.00	$0.00	$0.00	$0.00	$0.00	$30,933.00	$0.00	$30,933.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	268
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$398.00	$0.00	$398.00	$0.00	$0.00	$0.00	$0.00	$398.00	$0.00	$398.00

Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	79
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$214.00	$0.00	$214.00	$0.00	$0.00	$0.00	$0.00	$214.00	$0.00	$214.00

Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	18617
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$43,430.00	$0.00	$43,430.00	$0.00	$0.00	$0.00	$0.00	$43,430.00	$0.00	$43,430.00

Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2101
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$5,724.00	$0.00	$5,724.00	$0.00	$0.00	$0.00	$0.00	$5,724.00	$0.00	$5,724.00

Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	45
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$641.00	$0.00	$641.00	$0.00	$0.00	$0.00	$0.00	$641.00	$0.00	$641.00

Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3788
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$3,785.00	$0.00	$3,785.00	$0.00	$0.00	$0.00	$0.00	$3,785.00	$0.00	$3,785.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	15997
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$53,866.00	$0.00	$53,866.00	$0.00	$0.00	$0.00	$0.00	$53,866.00	$0.00	$53,866.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	15234

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$17,087.00	$0.00	$17,087.00	$0.00	$0.00	$0.00	$0.00	$17,087.00	$0.00	$17,087.00

Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3494

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$24,335.00	$0.00	$24,335.00	$0.00	$0.00	$0.00	$0.00	$24,335.00	$0.00	$24,335.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	350

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$1,436.00	$0.00	$1,436.00	$0.00	$0.00	$0.00	$0.00	$1,436.00	$0.00	$1,436.00

Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3647

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$9,558.00	$0.00	$9,558.00	$0.00	$0.00	$0.00	$0.00	$9,558.00	$0.00	$9,558.00

Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	285

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	4392

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$12,732.00	$0.00	$12,732.00	$0.00	$0.00	$0.00	$0.00	$12,732.00	$0.00	$12,732.00

Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	20493

Budget Determination: Actual | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_11

$0.00	$0.00	$0.00	$0.00	$18,843.00	$0.00	$18,843.00	$0.00	$0.00	$0.00	$0.00	$18,843.00	$0.00	$18,843.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5916
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$35,452.00	$0.00	$35,452.00	$0.00	$0.00	$0.00	$0.00	$35,452.00	$0.00	$35,452.00

Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	26
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	289
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	904
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,146.00	$0.00	$1,146.00	$0.00	$0.00	$0.00	$0.00	$1,146.00	$0.00	$1,146.00

Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1722
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$5,029.00	$0.00	$5,029.00	$0.00	$0.00	$0.00	$0.00	$5,029.00	$0.00	$5,029.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	16911
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$37,869.00	$0.00	$37,869.00	$0.00	$0.00	$0.00	$0.00	$37,869.00	$0.00	$37,869.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1737
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$3,286.00	$0.00	$3,286.00	$0.00	$0.00	$0.00	$0.00	$3,286.00	$0.00	$3,286.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2658
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$3,937.00	$0.00	$3,937.00	$0.00	$0.00	$0.00	$0.00	$3,937.00	$0.00	$3,937.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	437
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$612.00	$0.00	$612.00	$0.00	$0.00	$0.00	$0.00	$612.00	$0.00	$612.00

Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	295
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$808.00	$0.00	$808.00	$0.00	$0.00	$0.00	$0.00	$808.00	$0.00	$808.00

Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8319
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$20,795.00	$0.00	$20,795.00	$0.00	$0.00	$0.00	$0.00	$20,795.00	$0.00	$20,795.00

Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$3,615.00	$0.00	$3,615.00	$0.00	$0.00	$0.00	$0.00	$3,615.00	$0.00	$3,615.00

Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3493
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$13,513.00	$0.00	$13,513.00	$0.00	$0.00	$0.00	$0.00	$13,513.00	$0.00	$13,513.00

Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	285
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$14,926.00	$0.00	$14,926.00	$0.00	$0.00	$0.00	$0.00	$14,926.00	$0.00	$14,926.00

Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5952
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$38,482.00	$0.00	$38,482.00	$0.00	$0.00	$0.00	$0.00	$38,482.00	$0.00	$38,482.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	686
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$1,502.00	$0.00	$1,502.00	$0.00	$0.00	$0.00	$0.00	$1,502.00	$0.00	$1,502.00

Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	288
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$4,132.00	$0.00	$4,132.00	$0.00	$0.00	$0.00	$0.00	$4,132.00	$0.00	$4,132.00

Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	538
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$2,126.00	$0.00	$2,126.00	$0.00	$0.00	$0.00	$0.00	$2,126.00	$0.00	$2,126.00

Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1751
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$2,231.00	$0.00	$2,231.00	$0.00	$0.00	$0.00	$0.00	$2,231.00	$0.00	$2,231.00

Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	110
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$468.00	$0.00	$468.00	$0.00	$0.00	$0.00	$0.00	$468.00	$0.00	$468.00

Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8073
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_11		

$0.00	$0.00	$0.00	$0.00	$30,733.00	$0.00	$30,733.00	$0.00	$0.00	$0.00	$0.00	$30,733.00	$0.00	$30,733.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *0*

Budget Determination: Actual *Estimated Start Date: Jul_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$25,751.00	$0.00	$25,751.00	$0.00	$0.00	$0.00	$0.00	$25,751.00	$0.00	$25,751.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$499,997.00**	**$0.00**	**$499,997.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$499,997.00**	**$0.00**	**$499,997.00**

Project ID: 690100000000040 **Project Name:** Headstart **Project Category:** Health and Human Services **Sub Class:** 855DC

Project Abstract: Enhance the cognitive, social & emotional development of low income children through the provision of comprehensive health, educational, nutritional, social & other services & to involve parents in their children's learning.

Statewide *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *70*

Budget Determination: Estimate *Estimated Start Date: Sep_10* *Estimated Completion Date: Dec_12*

$0.00	$0.00	$0.00	$664,277.00	$0.00	$0.00	$664,277.00	$0.00	$0.00	$0.00	$228,839.00	$0.00	$0.00	$228,839.00
$0.00	**$0.00**	**$0.00**	**$664,277.00**	**$0.00**	**$0.00**	**$664,277.00**	**$0.00**	**$0.00**	**$0.00**	**$228,839.00**	**$0.00**	**$0.00**	**$228,839.00**

Project ID: 690100000000014 **Project Name:** Health Information Technology **Project Category:** Health and Human Services **Sub Class:** 885W1

Project Abstract: This request is for $750,000 general fund for a grant to support the development of a statewide health information technology pilot project. This grant may be used to purchase hardware, software, programming costs, and participating site-related costs. It is anticipated that this project will utilzie the "continuity of care record" as a bsis for the exchange of healthcare information amont healthcare facilities and providers. The federal matching funds are $714,000. A general fund match would provide a grant of $1,428,000.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$714,000.00	$0.00	$714,000.00	$0.00	$0.00	$0.00	$0.00	$664,000.00	$0.00	$664,000.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$714,000.00**	**$0.00**	**$714,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$664,000.00**	**$0.00**	**$664,000.00**

Project ID: 690100000000009 **Project Name:** Hmles Prev/Emerg Food & Sheltr **Project Category:** Health and Human Services **Sub Class:** 855W3

Project Abstract: These funds will assist shelters throughout the state as identified in the present Emergency Shelter Grant. Funds could support essential services to homeless families, one-time payments for homeless prevention services, maintenance in support of existing emergency shelters and rehabilitation or conversion of buildings for homeless shelters.

Gallatin *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *26*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$100,472.00	$0.00	$100,472.00	$0.00	$0.00	$0.00	$0.00	$78,819.00	$0.00	$78,819.00

Hill *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *16*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$60,169.00	$0.00	$60,169.00	$0.00	$0.00	$0.00	$0.00	$45,639.00	$0.00	$45,639.00

Lewis & Clark *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *6*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$176,700.00	$0.00	$176,700.00	$0.00	$0.00	$0.00	$0.00	$134,029.00	$0.00	$134,029.00

Richland *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *1*

Budget Determination: Actual *Estimated Start Date: Aug_09* *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$35,458.00	$0.00	$35,458.00	$0.00	$0.00	$0.00	$0.00	$26,895.00	$0.00	$26,895.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$306,216.00	$0.00	$306,216.00	$0.00	$0.00	$0.00	$0.00	$263,154.00	$0.00	$263,154.00
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	70
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$89,232.00	$0.00	$89,232.00	$0.00	$0.00	$0.00	$0.00	$69,330.00	$0.00	$69,330.00
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$159,987.00	$0.00	$159,987.00	$0.00	$0.00	$0.00	$0.00	$121,952.00	$0.00	$121,952.00
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	3	Recipients/Clients	3
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$97,322.00	$0.00	$97,322.00	$0.00	$0.00	$0.00	$0.00	$75,066.00	$0.00	$75,066.00
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$32,119.00	$0.00	$32,119.00	$0.00	$0.00	$0.00	$0.00	$24,390.00	$0.00	$24,390.00
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$31,960.00	$0.00	$31,960.00	$0.00	$0.00	$0.00	$0.00	$24,287.00	$0.00	$24,287.00
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6402
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$246,605.00	$0.00	$246,605.00	$0.00	$0.00	$0.00	$0.00	$209,948.00	$0.00	$209,948.00
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$112,062.00	$0.00	$112,062.00	$0.00	$0.00	$0.00	$0.00	$85,000.00	$0.00	$85,000.00
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Aug_09		Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$22,124.00	$0.00	$22,124.00	$0.00	$0.00	$0.00	$0.00	$21,075.00	$0.00	$21,075.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Sanders | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *1*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$20,511.00	$0.00	$20,511.00	$0.00	$0.00	$0.00	$0.00	$20,238.00	$0.00	$20,238.00

Blaine | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$8,488.00	$0.00	$8,488.00	$0.00	$0.00	$0.00	$0.00	$6,438.00	$0.00	$6,438.00

Dawson | *NA* | *Finished* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Actual | *Estimated Start Date: Aug_09* | *Estimated Completion Date: Jun_11*

$0.00	$0.00	$0.00	$0.00	$576.00	$0.00	$576.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,500,001.00**	**$0.00**	**$1,500,001.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,206,260.00**	**$0.00**	**$1,206,260.00**

Project ID: 690100000000031 **Project Name:** Hmls Prv/Emg/Shltr-Rapd Rhouse **Project Category:** Health and Human Services **Sub Class:** 855WH

Project Abstract: These funds will be used to help families or individuals that are currently housed but are at risk of becoming homeless and need temporary rent or utility assistance to prevent them from becoming homeless. These funds will also be used to help families or individuals who are experiencing homelessness and need temporary assistance to obtain and retain housing. This is a new program.

Unallocated | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Sep_13*

$254,171.00	$0.00	$0.00	$0.00	$0.00	$0.00	$254,171.00	$252,906.00	$0.00	$0.00	$0.00	$0.00	$0.00	$252,906.00

Lewis & Clark | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *308*

Budget Determination: Estimate | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Dec_12*

$355,857.00	$0.00	$0.00	$0.00	$0.00	$0.00	$355,857.00	$354,085.00	$0.00	$0.00	$0.00	$0.00	$0.00	$354,085.00

Yellowstone | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *1491*

Budget Determination: Estimate | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Dec_12*

$474,774.00	$0.00	$0.00	$0.00	$0.00	$0.00	$474,774.00	$472,410.00	$0.00	$0.00	$0.00	$0.00	$0.00	$472,410.00

Statewide | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Dec_12*

$303,053.00	$0.00	$0.00	$0.00	$0.00	$0.00	$303,053.00	$301,544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$301,544.00

Ravalli | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *38*

Budget Determination: Estimate | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Dec_12*

$86,935.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,935.00	$86,502.00	$0.00	$0.00	$0.00	$0.00	$0.00	$86,502.00

Richland | *NA* | *Active* | *NA* | *0* | *No District Selected* | *NA* | *NA* | *0* | *Recipients/Clients* | *0*

Budget Determination: Estimate | *Estimated Start Date: Jul_09* | *Estimated Completion Date: Dec_12*

$129.00	$0.00	$0.00	$0.00	$0.00	$0.00	$129.00	$128.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$705.00	$0.00	$0.00	$0.00	$0.00	$0.00	$705.00	$702.00	$0.00	$0.00	$0.00	$0.00	$0.00	$702.00

Rosebud	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Sanders	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$19,121.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,121.00	$19,026.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,026.00

Sheridan	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$84.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84.00	$84.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84.00

Stillwater	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	30

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$13,090.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,090.00	$13,025.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,025.00

Sweet Grass	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	17

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$3,719.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,719.00	$3,700.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,700.00

Anaconda-Deer Lodge	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$8,311.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,311.00	$8,270.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,270.00

Beaverhead	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$2,513.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,513.00	$2,500.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,500.00

Big Horn	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	334

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$64,478.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,478.00	$64,157.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,157.00

Blaine	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	7

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_12

$2,101.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,101.00	$2,091.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,091.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,356.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,356.00	$5,329.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,329.00

Butte Silver Bow	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	146
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$146,767.00	$0.00	$0.00	$0.00	$0.00	$0.00	$146,767.00	$146,036.00	$0.00	$0.00	$0.00	$0.00	$0.00	$146,036.00

Carbon	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	37
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$11,465.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,465.00	$11,408.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,408.00

Carter	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Cascade	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	523
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$253,203.00	$0.00	$0.00	$0.00	$0.00	$0.00	$253,203.00	$251,942.00	$0.00	$0.00	$0.00	$0.00	$0.00	$251,942.00

Chouteau	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Custer	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$9,992.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,992.00	$9,942.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,942.00

Daniels	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Dawson	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	92
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$73,760.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,760.00	$73,393.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,393.00

Fallon	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$118.00	$0.00	$0.00	$0.00	$0.00	$0.00	$118.00	$117.00	$0.00	$0.00	$0.00	$0.00	$0.00	$117.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	115
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$97,938.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97,938.00	$97,450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$97,450.00

Flathead	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	324
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$369,461.00	$0.00	$0.00	$0.00	$0.00	$0.00	$369,461.00	$367,622.00	$0.00	$0.00	$0.00	$0.00	$0.00	$367,622.00

Gallatin	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	854
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$407,503.00	$0.00	$0.00	$0.00	$0.00	$0.00	$407,503.00	$405,473.00	$0.00	$0.00	$0.00	$0.00	$0.00	$405,473.00

Garfield	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Glacier	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	143
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$39,188.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,188.00	$38,993.00	$0.00	$0.00	$0.00	$0.00	$0.00	$38,993.00

Golden Valley	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$6,081.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,081.00	$6,051.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,051.00

Granite	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Hill	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	415
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$112,278.00	$0.00	$0.00	$0.00	$0.00	$0.00	$112,278.00	$111,719.00	$0.00	$0.00	$0.00	$0.00	$0.00	$111,719.00

Jefferson	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$1,005.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,005.00	$1,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000.00

Judith Basin	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$1,101.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,101.00	$1,096.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,096.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	38
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$46,853.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,853.00	$46,619.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,619.00

Liberty	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$1,869.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,869.00	$1,860.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,860.00

Lincoln	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	33
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$54,665.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,665.00	$54,393.00	$0.00	$0.00	$0.00	$0.00	$0.00	$54,393.00

Madison	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$1,005.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,005.00	$1,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000.00

Mccone	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Meagher	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Mineral	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$1,389.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,389.00	$1,382.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,382.00

Missoula	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	177
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$406,696.00	$0.00	$0.00	$0.00	$0.00	$0.00	$406,696.00	$404,670.00	$0.00	$0.00	$0.00	$0.00	$0.00	$404,670.00

Musselshell	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$5,397.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,397.00	$5,370.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,370.00

Park	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	128
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$46,303.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,303.00	$46,072.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46,072.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Petroleum	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$692.00	$0.00	$0.00	$0.00	$0.00	$0.00	$692.00	$688.00	$0.00	$0.00	$0.00	$0.00	$0.00	$688.00

Phillips	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Pondera	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	15
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$4,618.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,618.00	$4,595.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,595.00

Powder River	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Powell	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	7
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$8,454.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,454.00	$8,412.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,412.00

Prairie	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Teton	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	9
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$2,072.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,072.00	$2,062.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,062.00

Toole	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	142
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$39,900.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,900.00	$39,701.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,701.00

Treasure	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$1,289.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,289.00	$1,282.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,282.00

Valley	NA	Active	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_12		

$3,866.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,866.00	$3,847.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,847.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Wheatland NA Active NA 0 No District Selected NA NA 0 Recipients/Clients 0

Budget Determination: Estimate Estimated Start Date: Jul_09 Estimated Completion Date: Dec_12

$675.00	$0.00	$0.00	$0.00	$0.00	$0.00	$675.00	$672.00	$0.00	$0.00	$0.00	$0.00	$0.00	$672.00

Wibaux NA Active NA 0 No District Selected NA NA 0 Recipients/Clients 0

Budget Determination: Estimate Estimated Start Date: Jul_09 Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$3,750,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,750,000.00**	**$3,731,326.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,731,326.00**

Project ID: 690100000000010 **Project Name:** IDEA Infants and Families **Project Category:** Health and Human Services **Sub Class:** 890WC

Project Abstract: These funds are to provide additional early intervention services for children with disabilities ages 0 to 2 years.

Statewide NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 1548

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_11

$1,366,416.00	$0.00	$0.00	$165,036.00	$0.00	$0.00	$1,531,452.00	$1,366,416.00	$0.00	$0.00	$165,036.00	$0.00	$0.00	$1,531,452.00

Anaconda-Deer Lodge NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Beaverhead NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Big Horn NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_11

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Blaine NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 2

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_11

$1,269.00	$0.00	$0.00	$153.00	$0.00	$0.00	$1,422.00	$1,269.00	$0.00	$0.00	$153.00	$0.00	$0.00	$1,422.00

Broadwater NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 256

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_11

$1,645.00	$0.00	$0.00	$199.00	$0.00	$0.00	$1,844.00	$1,645.00	$0.00	$0.00	$199.00	$0.00	$0.00	$1,844.00

Butte Silver Bow NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 92

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_11

$103,399.00	$0.00	$0.00	$12,489.00	$0.00	$0.00	$115,888.00	$103,399.00	$0.00	$0.00	$12,489.00	$0.00	$0.00	$115,888.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	22
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$476.00	$0.00	$0.00	$58.00	$0.00	$0.00	$534.00	$476.00	$0.00	$0.00	$58.00	$0.00	$0.00	$534.00

Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	480
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$58,625.00	$0.00	$0.00	$7,081.00	$0.00	$0.00	$65,706.00	$58,625.00	$0.00	$0.00	$7,081.00	$0.00	$0.00	$65,706.00

Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$538.00	$0.00	$0.00	$65.00	$0.00	$0.00	$603.00	$538.00	$0.00	$0.00	$65.00	$0.00	$0.00	$603.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	43
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$2,229.00	$0.00	$0.00	$269.00	$0.00	$0.00	$2,498.00	$2,229.00	$0.00	$0.00	$269.00	$0.00	$0.00	$2,498.00

Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$432.00	$0.00	$0.00	$52.00	$0.00	$0.00	$484.00	$432.00	$0.00	$0.00	$52.00	$0.00	$0.00	$484.00

Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	34
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$753.00	$0.00	$0.00	$91.00	$0.00	$0.00	$844.00	$753.00	$0.00	$0.00	$91.00	$0.00	$0.00	$844.00

Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	37
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$798.00	$0.00	$0.00	$96.00	$0.00	$0.00	$894.00	$798.00	$0.00	$0.00	$96.00	$0.00	$0.00	$894.00

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$17,261.00	$0.00	$0.00	$2,085.00	$0.00	$0.00	$19,346.00	$17,261.00	$0.00	$0.00	$2,085.00	$0.00	$0.00	$19,346.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1170
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

$39,871.00	$0.00	$0.00	$4,816.00	$0.00	$0.00	$44,687.00	$39,871.00	$0.00	$0.00	$4,816.00	$0.00	$0.00	$44,687.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	176
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$95,154.00	$0.00	$0.00	$11,493.00	$0.00	$0.00	$106,647.00	$95,154.00	$0.00	$0.00	$11,493.00	$0.00	$0.00	$106,647.00
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$212.00	$0.00	$0.00	$26.00	$0.00	$0.00	$238.00	$212.00	$0.00	$0.00	$26.00	$0.00	$0.00	$238.00
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	75			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$8,666.00	$0.00	$0.00	$1,047.00	$0.00	$0.00	$9,713.00	$8,666.00	$0.00	$0.00	$1,047.00	$0.00	$0.00	$9,713.00
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	26			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$995.00	$0.00	$0.00	$120.00	$0.00	$0.00	$1,115.00	$995.00	$0.00	$0.00	$120.00	$0.00	$0.00	$1,115.00
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	30			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$5,947.00	$0.00	$0.00	$718.00	$0.00	$0.00	$6,665.00	$5,947.00	$0.00	$0.00	$718.00	$0.00	$0.00	$6,665.00
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	242			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$2,606.00	$0.00	$0.00	$315.00	$0.00	$0.00	$2,921.00	$2,606.00	$0.00	$0.00	$315.00	$0.00	$0.00	$2,921.00
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	246			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$4,144.00	$0.00	$0.00	$500.00	$0.00	$0.00	$4,644.00	$4,144.00	$0.00	$0.00	$500.00	$0.00	$0.00	$4,644.00
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	967			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$306,535.00	$0.00	$0.00	$37,023.00	$0.00	$0.00	$343,558.00	$306,535.00	$0.00	$0.00	$37,023.00	$0.00	$0.00	$343,558.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$512.00	$0.00	$0.00	$62.00	$0.00	$0.00	$574.00	$512.00	$0.00	$0.00	$62.00	$0.00	$0.00	$574.00
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	130
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$3,507.00	$0.00	$0.00	$424.00	$0.00	$0.00	$3,931.00	$3,507.00	$0.00	$0.00	$424.00	$0.00	$0.00	$3,931.00
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	28
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$1,408.00	$0.00	$0.00	$170.00	$0.00	$0.00	$1,578.00	$1,408.00	$0.00	$0.00	$170.00	$0.00	$0.00	$1,578.00
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	13
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$456.00	$0.00	$0.00	$55.00	$0.00	$0.00	$511.00	$456.00	$0.00	$0.00	$55.00	$0.00	$0.00	$511.00
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	51
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$105.00	$0.00	$0.00	$13.00	$0.00	$0.00	$118.00	$105.00	$0.00	$0.00	$13.00	$0.00	$0.00	$118.00
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1110
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$49,352.00	$0.00	$0.00	$5,961.00	$0.00	$0.00	$55,313.00	$49,352.00	$0.00	$0.00	$5,961.00	$0.00	$0.00	$55,313.00
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	92
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$2,202.00	$0.00	$0.00	$266.00	$0.00	$0.00	$2,468.00	$2,202.00	$0.00	$0.00	$266.00	$0.00	$0.00	$2,468.00
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,297.00	$0.00	$0.00	$157.00	$0.00	$0.00	$1,454.00	$1,297.00	$0.00	$0.00	$157.00	$0.00	$0.00	$1,454.00
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	20			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$1,347.00	$0.00	$0.00	$163.00	$0.00	$0.00	$1,510.00	$1,347.00	$0.00	$0.00	$163.00	$0.00	$0.00	$1,510.00
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	13			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$1,998.00	$0.00	$0.00	$241.00	$0.00	$0.00	$2,239.00	$1,998.00	$0.00	$0.00	$241.00	$0.00	$0.00	$2,239.00
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	276			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$2,167.00	$0.00	$0.00	$262.00	$0.00	$0.00	$2,429.00	$2,167.00	$0.00	$0.00	$262.00	$0.00	$0.00	$2,429.00
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	13			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$275.00	$0.00	$0.00	$33.00	$0.00	$0.00	$308.00	$275.00	$0.00	$0.00	$33.00	$0.00	$0.00	$308.00
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	381			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$5,962.00	$0.00	$0.00	$720.00	$0.00	$0.00	$6,682.00	$5,962.00	$0.00	$0.00	$720.00	$0.00	$0.00	$6,682.00
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$432.00	$0.00	$0.00	$52.00	$0.00	$0.00	$484.00	$432.00	$0.00	$0.00	$52.00	$0.00	$0.00	$484.00
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	44			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$16,859.00	$0.00	$0.00	$2,036.00	$0.00	$0.00	$18,895.00	$16,859.00	$0.00	$0.00	$2,036.00	$0.00	$0.00	$18,895.00
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	165			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$24,066.00	$0.00	$0.00	$2,907.00	$0.00	$0.00	$26,973.00	$24,066.00	$0.00	$0.00	$2,907.00	$0.00	$0.00	$26,973.00
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	26			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11					
$1,784.00	$0.00	$0.00	$215.00	$0.00	$0.00	$1,999.00	$1,784.00	$0.00	$0.00	$215.00	$0.00	$0.00	$1,999.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$432.00	$0.00	$0.00	$52.00	$0.00	$0.00	$484.00	$432.00	$0.00	$0.00	$52.00	$0.00	$0.00	$484.00
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	24
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$3,172.00	$0.00	$0.00	$383.00	$0.00	$0.00	$3,555.00	$3,172.00	$0.00	$0.00	$383.00	$0.00	$0.00	$3,555.00
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	29
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$2,923.00	$0.00	$0.00	$353.00	$0.00	$0.00	$3,276.00	$2,923.00	$0.00	$0.00	$353.00	$0.00	$0.00	$3,276.00
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	4
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$85.00	$0.00	$0.00	$10.00	$0.00	$0.00	$95.00	$85.00	$0.00	$0.00	$10.00	$0.00	$0.00	$95.00
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$1,297.00	$0.00	$0.00	$157.00	$0.00	$0.00	$1,454.00	$1,297.00	$0.00	$0.00	$157.00	$0.00	$0.00	$1,454.00
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	11
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$233.00	$0.00	$0.00	$28.00	$0.00	$0.00	$261.00	$233.00	$0.00	$0.00	$28.00	$0.00	$0.00	$261.00
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$2,139,842.00	**$0.00**	**$0.00**	**$258,452.00**	**$0.00**	**$0.00**	**$2,398,294.00**	**$2,139,842.00**	**$0.00**	**$0.00**	**$258,452.00**	**$0.00**	**$0.00**	**$2,398,294.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 690100000000024 **Project Name:** Independent Living **Project Category:** Health and Human Services **Sub Class:** 852W1

Project Abstract: The Independent Living part B money will be used to enhance services to Montanans who are over the age of 55 and who have visual impairments.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *Recipients/Clients* *582*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Dec_11*

$242,913.00	$0.00	$0.00	$0.00	$0.00	$0.00	$242,913.00	$242,913.00	$0.00	$0.00	$0.00	$0.00	$0.00	$242,913.00
$242,913.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$242,913.00**	**$242,913.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$242,913.00**

Project ID: 690100000000025 **Project Name:** Independent Living Older Blind **Project Category:** Health and Human Services **Sub Class:** 852W1

Project Abstract: Grants received to carry out the Vocational Rehabilitation program under sections of Rehabilitation Act of 1973. ARRA Funding will help to assist the independent living centers that may provide for independent living services designed to assist older persons who are blind to adjust to blindness by furthering their ability to care for their individual needs.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Oct_09* *Estimated Completion Date: Sep_11*

$13,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,781.00	$13,781.00	$0.00	$0.00	$0.00	$0.00	$0.00	$13,781.00
$13,781.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,781.00**	**$13,781.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$13,781.00**

Project ID: 690100000000037 **Project Name:** Indian Prop Exculsion Med Det **Project Category:** Health and Human Services **Sub Class:** 892W6

Project Abstract: Due to changes in the way that certain assests may be counted in determining Medicaid eligibility, this funding will be used to pay for an anticipated increase in the number of American Indians eligible for Medicaid, many of whom will receive long term care services.

Statewide *NA* *Finished* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Apr_09* *Estimated Completion Date: Sep_11*

$1,483,646.00	$0.00	$0.00	$0.00	$541,952.00	$0.00	$2,025,598.00	$1,416,547.00	$0.00	$0.00	$0.00	$541,952.00	$0.00	$1,958,499.00
$1,483,646.00	**$0.00**	**$0.00**	**$0.00**	**$541,952.00**	**$0.00**	**$2,025,598.00**	**$1,416,547.00**	**$0.00**	**$0.00**	**$0.00**	**$541,952.00**	**$0.00**	**$1,958,499.00**

Project ID: 690100000000021 **Project Name:** IV-E Foster Care Reimb **Project Category:** Health and Human Services **Sub Class:** 860W5

Project Abstract: The Child and Family Services Division is mandated by both state and federal laws to provide protective services to children who are abused, neglected, or abandoned. This includes receiving and investigating reports of child abuse and neglect and helping families stay together or reunite, and finding placements in foster or kinship homes. ARRA funding will result in a higher federal contribution for these services.

Unallocated *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Mar_12*

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Anaconda-Deer Lodge *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Actual *Estimated Start Date: Apr_09* *Estimated Completion Date: Mar_12*

$10,522.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,522.00	$10,522.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,522.00

Beaverhead *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Mar_12*

$2,405.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,405.00	$2,405.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,405.00

Big Horn *NA* *Active* *NA* *0* *No District Selected* *NA* *NA* *0* *NA* *0*

Budget Determination: Estimate *Estimated Start Date: Apr_09* *Estimated Completion Date: Mar_12*

$33,074.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,074.00	$33,074.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,074.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Broadwater	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Butte Silver Bow	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Carbon	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Carter	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Cascade	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Chouteau	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Custer	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Daniels	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Dawson	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$20,592.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,592.00	$20,592.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,592.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$51,368.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,368.00	$51,368.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51,368.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$22,623.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,623.00	$22,623.00	$0.00	$0.00	$0.00	$0.00	$0.00	$22,623.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$75,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$75,169.00	$75,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$75,169.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$18,193.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,193.00	$18,193.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,193.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$48.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48.00	$48.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$5,389.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,389.00	$5,389.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,389.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fallon	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Fergus	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Gallatin	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Garfield	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Glacier	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Golden Valley	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Granite	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Hill	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$818.00	$0.00	$0.00	$0.00	$0.00	$0.00	$818.00	$818.00	$0.00	$0.00	$0.00	$0.00	$0.00	$818.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$1,757.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,757.00	$1,757.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,757.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$28,708.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,708.00	$28,708.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,708.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$15,005.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,005.00	$15,005.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,005.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$48,091.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,091.00	$48,091.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,091.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$17.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17.00	$17.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$15,287.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,287.00	$15,287.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,287.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$4,666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,666.00	$4,666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,666.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$51.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51.00	$51.00	$0.00	$0.00	$0.00	$0.00	$0.00	$51.00
Lake	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$98,949.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,949.00	$98,949.00	$0.00	$0.00	$0.00	$0.00	$0.00	$98,949.00
Lewis & Clark	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$30,457.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,457.00	$30,457.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,457.00
Liberty	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$10,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,061.00	$10,061.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,061.00
Lincoln	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$18,128.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,128.00	$18,128.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,128.00
Madison	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Mccone	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Meagher	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Mineral	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$2,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,959.00	$2,959.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,959.00
Missoula	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$47,446.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,446.00	$47,446.00	$0.00	$0.00	$0.00	$0.00	$0.00	$47,446.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Park	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Ravalli	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Musselshell	$1,474.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,474.00	$1,474.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,474.00
Park	$5,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,842.00	$5,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,842.00
Petroleum	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Phillips	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Pondera	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Powder River	$214.00	$0.00	$0.00	$0.00	$0.00	$0.00	$214.00	$214.00	$0.00	$0.00	$0.00	$0.00	$0.00	$214.00
Powell	$3,776.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,776.00	$3,776.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,776.00
Prairie	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Ravalli	$14,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,325.00	$14,325.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,325.00
Richland	$46.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46.00	$46.00	$0.00	$0.00	$0.00	$0.00	$0.00	$46.00

Budget Determination: Estimate — Estimated Start Date: Apr_09 — Estimated Completion Date: Mar_12

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Rosebud	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Sheridan	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Sweet Grass	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Teton	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Toole	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Treasure	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Valley	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Roosevelt	$17,775.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,775.00	$17,775.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,775.00
Rosebud	$34,213.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,213.00	$34,213.00	$0.00	$0.00	$0.00	$0.00	$0.00	$34,213.00
Sanders	$2,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,340.00	$2,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,340.00
Sheridan	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Stillwater	$184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$184.00	$184.00	$0.00	$0.00	$0.00	$0.00	$0.00	$184.00
Sweet Grass	$138.00	$0.00	$0.00	$0.00	$0.00	$0.00	$138.00	$138.00	$0.00	$0.00	$0.00	$0.00	$0.00	$138.00
Teton	$349.00	$0.00	$0.00	$0.00	$0.00	$0.00	$349.00	$349.00	$0.00	$0.00	$0.00	$0.00	$0.00	$349.00
Toole	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Treasure	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Valley	$1,055.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,055.00	$1,055.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,055.00

Budget Determination: Estimate — Estimated Start Date: Apr_09 — Estimated Completion Date: Mar_12

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Wibaux	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Yellowstone	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$78,348.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,348.00	$78,348.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,348.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$193,138.00	$0.00	$0.00	$0.00	$0.00	$0.00	$193,138.00	$193,138.00	$0.00	$0.00	$0.00	$0.00	$0.00	$193,138.00
$915,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$915,000.00**	**$915,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$915,000.00**

Project ID: 690100000000022 **Project Name:** IV-E Subsidized Adopt Paymnts **Project Category:** Health and Human Services **Sub Class:** 860W4

Project Abstract: Children who are available for adoption through the Child and Family Services Division of the Montana Department of Public Health and Human Services have been removed from their own families because of abuse and neglect, or abandonment, and cannot safely remain at home. The rights of their parents have been terminated making the children available for adoption. Subsidies may be negotiated to help maintain the permanency of the adoption. ARRA funding will result in a higher federal contribution for these services.

Unallocated	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0				
Budget Determination: Actual							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12			
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	
Anaconda-Deer Lodge	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0				
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12			
$30,917.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,917.00	$30,917.00	$0.00	$0.00	$0.00	$0.00	$0.00	$30,917.00	
Beaverhead	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0				
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12			
$6,977.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,977.00	$6,977.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,977.00	
Big Horn	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0				
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12			
$15,908.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,908.00	$15,908.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,908.00	
Blaine	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0				
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12			
$2,395.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,395.00	$2,395.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,395.00	

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$3,070.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,070.00	$3,070.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,070.00
Butte Silver Bow	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$84,538.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84,538.00	$84,538.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84,538.00
Carbon	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$3,450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,450.00	$3,450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,450.00
Carter	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Cascade	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$128,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128,281.00	$128,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$128,281.00
Chouteau	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Custer	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$14,377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,377.00	$14,377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,377.00
Daniels	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$225.00	$0.00	$0.00	$0.00	$0.00	$0.00	$225.00	$225.00	$0.00	$0.00	$0.00	$0.00	$0.00	$225.00
Dawson	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$2,986.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,986.00	$2,986.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,986.00
Fallon	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$223.00	$0.00	$0.00	$0.00	$0.00	$0.00	$223.00	$223.00	$0.00	$0.00	$0.00	$0.00	$0.00	$223.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Gallatin	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Garfield	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Glacier	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Golden Valley	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Granite	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Hill	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Judith Basin	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$19,884.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,884.00	$19,884.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,884.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$70,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,304.00	$70,304.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,304.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$27,170.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,170.00	$27,170.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,170.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$20,105.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,105.00	$20,105.00	$0.00	$0.00	$0.00	$0.00	$0.00	$20,105.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$243.00	$0.00	$0.00	$0.00	$0.00	$0.00	$243.00	$243.00	$0.00	$0.00	$0.00	$0.00	$0.00	$243.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$12,037.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,037.00	$12,037.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,037.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$5,099.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,099.00	$5,099.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,099.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Mar_12		
$1,203.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,203.00	$1,203.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,203.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$19,661.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,661.00	$19,661.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,661.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lewis & Clark	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$48,931.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,931.00	$48,931.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,931.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Liberty	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$11,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,805.00	$11,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,805.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,527.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,527.00	$1,527.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,527.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mccone	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Meagher	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,733.00	$1,733.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,733.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$8,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,366.00	$8,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,366.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Missoula	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$64,559.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,559.00	$64,559.00	$0.00	$0.00	$0.00	$0.00	$0.00	$64,559.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Estimate					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5,860.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,860.00	$5,860.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,860.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Ravalli	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Park	$10,029.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,029.00	$10,029.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,029.00
Petroleum	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Phillips	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Pondera	$540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$540.00	$540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$540.00
Powder River	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Powell	$7,815.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,815.00	$7,815.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,815.00
Prairie	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Ravalli	$26,311.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,311.00	$26,311.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,311.00
Richland	$1,505.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,505.00	$1,505.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,505.00
Roosevelt	$28,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,022.00	$28,022.00	$0.00	$0.00	$0.00	$0.00	$0.00	$28,022.00

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Park	Estimate	Apr_09	Mar_12
Petroleum	Estimate	Apr_09	Mar_12
Phillips	Estimate	Apr_09	Mar_12
Pondera	Estimate	Apr_09	Mar_12
Powder River	Estimate	Apr_09	Mar_12
Powell	Estimate	Apr_09	Mar_12
Prairie	Estimate	Apr_09	Mar_12
Ravalli	Actual	Apr_09	Mar_12
Richland	Actual	Apr_09	Mar_12
Roosevelt	Actual	Apr_09	Mar_12

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$450.00	$450.00	$0.00	$0.00	$0.00	$0.00	$0.00	$450.00
Sanders	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$3,365.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,365.00	$3,365.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,365.00
Sheridan	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$2,673.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,673.00	$2,673.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,673.00
Stillwater	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$5,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,524.00	$5,524.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,524.00
Sweet Grass	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$2,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,366.00	$2,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,366.00
Teton	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$1,780.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,780.00	$1,780.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,780.00
Toole	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$3,732.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,732.00	$3,732.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,732.00
Treasure	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Valley	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$490.00	$0.00	$0.00	$0.00	$0.00	$0.00	$490.00	$490.00	$0.00	$0.00	$0.00	$0.00	$0.00	$490.00
Wheatland	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual					Estimated Start Date: Apr_09			Estimated Completion Date: Mar_12					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Wibaux NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Mar_12

$377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$377.00	$377.00	$0.00	$0.00	$0.00	$0.00	$0.00	$377.00

Yellowstone NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Mar_12

$208,098.00	$0.00	$0.00	$0.00	$0.00	$0.00	$208,098.00	$208,098.00	$0.00	$0.00	$0.00	$0.00	$0.00	$208,098.00

Statewide NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Mar_12

$490,090.00	$0.00	$0.00	$0.00	$0.00	$0.00	$490,090.00	$490,090.00	$0.00	$0.00	$0.00	$0.00	$0.00	$490,090.00
$1,405,001.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,405,001.00**	**$1,405,001.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,405,001.00**

Project ID: 690100000000020 **Project Name:** Med Caseload & Prov Rates **Project Category:** Health and Human Services **Sub Class:** 892W2

Project Abstract: These funds are for the anticipated increase in Medicaid caseloads as a result of the economic downturn. The increased funds for Medicaid will be administered from a department-wide perspective to maintain the current level of services. Medicaid is a joint federal & state government program that pays for medical care for some low-income & medically needy people. The Department of Public Health & Human Services (DPHHS) runs the Medicaid program in Montana. Medicaid's mission is to assure that necessary medical care is available to all eligible Montanans within available funding resources.

Statewide NA Active NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Oct_09 Estimated Completion Date: Jun_11

$154,890,745.00	$0.00	$0.00	$0.00	$55,637,417.00	$61,060.00	$210,589,222.00	$56,815,377.00	$0.00	$0.00	$0.00	$10,816,733.00	$40,492.00	$67,672,602.00
$154,890,745.00	**$0.00**	**$0.00**	**$0.00**	**$55,637,417.00**	**$61,060.00**	**$210,589,222.00**	**$56,815,377.00**	**$0.00**	**$0.00**	**$0.00**	**$10,816,733.00**	**$40,492.00**	**$67,672,602.00**

Project ID: 690100000000019 **Project Name:** Medicaid Enhanced FMAP **Project Category:** Health and Human Services **Sub Class:** 895WN

Project Abstract: These funds increase the federal Medicaid funds appropriation due to the temporary increase in the federal Medicaid match rate. The enhanced federal Medicaid match rate is intended to prevent limitations or reductions in eligibility for services and to avert cuts to Medicaid services and provider rates.

Anaconda-Deer Lodge NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Jun_11

$2,535,496.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,535,496.00	$2,535,496.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,535,496.00

Beaverhead NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Jun_11

$1,796,647.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,796,647.00	$1,796,647.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,796,647.00

Big Horn NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Jun_11

$2,939,073.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,939,073.00	$2,939,073.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,939,073.00

Blaine NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Apr_09 Estimated Completion Date: Jun_11

$1,315,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,315,877.00	$1,315,877.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,315,877.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$775,791.00	$0.00	$0.00	$0.00	$0.00	$0.00	$775,791.00	$775,791.00	$0.00	$0.00	$0.00	$0.00	$0.00	$775,791.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$8,842,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,842,741.00	$8,842,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,842,741.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$1,378,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,378,611.00	$1,378,611.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,378,611.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$191,502.00	$0.00	$0.00	$0.00	$0.00	$0.00	$191,502.00	$191,502.00	$0.00	$0.00	$0.00	$0.00	$0.00	$191,502.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$15,737,988.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,737,988.00	$15,737,988.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,737,988.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$853,598.00	$0.00	$0.00	$0.00	$0.00	$0.00	$853,598.00	$853,598.00	$0.00	$0.00	$0.00	$0.00	$0.00	$853,598.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$2,434,338.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,434,338.00	$2,434,338.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,434,338.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$525,846.00	$0.00	$0.00	$0.00	$0.00	$0.00	$525,846.00	$525,846.00	$0.00	$0.00	$0.00	$0.00	$0.00	$525,846.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$1,515,865.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,515,865.00	$1,515,865.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,515,865.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$437,284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$437,284.00	$437,284.00	$0.00	$0.00	$0.00	$0.00	$0.00	$437,284.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$3,152,567.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,152,567.00	$3,152,567.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,152,567.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$14,369,954.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,369,954.00	$14,369,954.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,369,954.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$6,268,058.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,268,058.00	$6,268,058.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,268,058.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$232,083.00	$0.00	$0.00	$0.00	$0.00	$0.00	$232,083.00	$232,083.00	$0.00	$0.00	$0.00	$0.00	$0.00	$232,083.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$2,832,093.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,832,093.00	$2,832,093.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,832,093.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$77,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,310.00	$77,310.00	$0.00	$0.00	$0.00	$0.00	$0.00	$77,310.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$545,114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$545,114.00	$545,114.00	$0.00	$0.00	$0.00	$0.00	$0.00	$545,114.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$3,671,259.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,671,259.00	$3,671,259.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,671,259.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$4,456,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,456,741.00	$4,456,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,456,741.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$945,010.00	$0.00	$0.00	$0.00	$0.00	$0.00	$945,010.00	$945,010.00	$0.00	$0.00	$0.00	$0.00	$0.00	$945,010.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination	Estimated Start Date	Estimated Completion Date
Estimate	Apr_09	Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$6,491,621.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,491,621.00	$6,491,621.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,491,621.00
$9,537,540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,537,540.00	$9,537,540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,537,540.00
$350,914.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,914.00	$350,914.00	$0.00	$0.00	$0.00	$0.00	$0.00	$350,914.00
$4,177,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,177,805.00	$4,177,805.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,177,805.00
$946,568.00	$0.00	$0.00	$0.00	$0.00	$0.00	$946,568.00	$946,568.00	$0.00	$0.00	$0.00	$0.00	$0.00	$946,568.00
$146,965.00	$0.00	$0.00	$0.00	$0.00	$0.00	$146,965.00	$146,965.00	$0.00	$0.00	$0.00	$0.00	$0.00	$146,965.00
$403,461.00	$0.00	$0.00	$0.00	$0.00	$0.00	$403,461.00	$403,461.00	$0.00	$0.00	$0.00	$0.00	$0.00	$403,461.00
$1,735,339.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,735,339.00	$1,735,339.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,735,339.00
$18,792,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,792,674.00	$18,792,674.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,792,674.00
$1,230,596.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,230,596.00	$1,230,596.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,230,596.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination	Estimated Start Date	Estimated Completion Date
Estimate	Apr_09	Jun_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$2,027,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,027,340.00	$2,027,340.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,027,340.00
$70,015.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,015.00	$70,015.00	$0.00	$0.00	$0.00	$0.00	$0.00	$70,015.00
$952,888.00	$0.00	$0.00	$0.00	$0.00	$0.00	$952,888.00	$952,888.00	$0.00	$0.00	$0.00	$0.00	$0.00	$952,888.00
$1,385,837.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,385,837.00	$1,385,837.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,385,837.00
$90,277.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,277.00	$90,277.00	$0.00	$0.00	$0.00	$0.00	$0.00	$90,277.00
$1,546,437.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,546,437.00	$1,546,437.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,546,437.00
$424,159.00	$0.00	$0.00	$0.00	$0.00	$0.00	$424,159.00	$424,159.00	$0.00	$0.00	$0.00	$0.00	$0.00	$424,159.00
$6,608,516.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,608,516.00	$6,608,516.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,608,516.00
$1,476,684.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,476,684.00	$1,476,684.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,476,684.00
$3,689,927.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,689,927.00	$3,689,927.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,689,927.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Rosebud	Estimate	Apr_09	Jun_11
Sanders	Estimate	Apr_09	Jun_11
Sheridan	Estimate	Apr_09	Jun_11
Stillwater	Estimate	Apr_09	Jun_11
Sweet Grass	Estimate	Apr_09	Jun_11
Teton	Estimate	Apr_09	Jun_11
Toole	Estimate	Apr_09	Jun_11
Treasure	Estimate	Apr_09	Jun_11
Valley	Estimate	Apr_09	Jun_11
Wheatland	Estimate	Apr_09	Jun_11

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Rosebud	$1,596,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,596,281.00	$1,596,281.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,596,281.00
Sanders	$2,259,587.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,259,587.00	$2,259,587.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,259,587.00
Sheridan	$864,121.00	$0.00	$0.00	$0.00	$0.00	$0.00	$864,121.00	$864,121.00	$0.00	$0.00	$0.00	$0.00	$0.00	$864,121.00
Stillwater	$989,821.00	$0.00	$0.00	$0.00	$0.00	$0.00	$989,821.00	$989,821.00	$0.00	$0.00	$0.00	$0.00	$0.00	$989,821.00
Sweet Grass	$373,752.00	$0.00	$0.00	$0.00	$0.00	$0.00	$373,752.00	$373,752.00	$0.00	$0.00	$0.00	$0.00	$0.00	$373,752.00
Teton	$823,394.00	$0.00	$0.00	$0.00	$0.00	$0.00	$823,394.00	$823,394.00	$0.00	$0.00	$0.00	$0.00	$0.00	$823,394.00
Toole	$866,368.00	$0.00	$0.00	$0.00	$0.00	$0.00	$866,368.00	$866,368.00	$0.00	$0.00	$0.00	$0.00	$0.00	$866,368.00
Treasure	$59,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,428.00	$59,428.00	$0.00	$0.00	$0.00	$0.00	$0.00	$59,428.00
Valley	$1,401,439.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,401,439.00	$1,401,439.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,401,439.00
Wheatland	$225,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$225,460.00	$225,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$225,460.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0
Unallocated	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$267,233.00	$0.00	$0.00	$0.00	$0.00	$0.00	$267,233.00	$267,233.00	$0.00	$0.00	$0.00	$0.00	$0.00	$267,233.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$8,112,391.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,112,391.00	$8,112,391.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,112,391.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$2,924,315.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,924,315.00	$2,924,315.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,924,315.00
Budget Determination: Estimate							Estimated Start Date: Apr_09				Estimated Completion Date: Jun_11		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$160,679,999.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$160,679,999.00**	**$160,679,999.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$160,679,999.00**

Project ID: 690100000000036 **Project Name:** Medicaid Transitional Funds **Project Category:** Health and Human Services **Sub Class:** 892W7

Project Abstract: These funds will provide the option to extend the initial period of eligibility for Transitional Medicaid Assistance to 12 months rather than the current 6 months and to waive certain enrollment requirements beginning July 1, 2009.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Actual							Estimated Start Date: Apr_09				Estimated Completion Date: Sep_11		
$1,222,348.00	$0.00	$0.00	$0.00	$444,452.00	$0.00	$1,666,800.00	$1,165,474.00	$0.00	$0.00	$0.00	$444,452.00	$0.00	$1,609,926.00
$1,222,348.00	**$0.00**	**$0.00**	**$0.00**	**$444,452.00**	**$0.00**	**$1,666,800.00**	**$1,165,474.00**	**$0.00**	**$0.00**	**$0.00**	**$444,452.00**	**$0.00**	**$1,609,926.00**

Project ID: 690100000000017 **Project Name:** Pev & Wellns Fund-Chronic Dis **Project Category:** Health and Human Services **Sub Class:** 875WE

Project Abstract: Funding is anticipated to be made available through a competitive request for proposals from the Centers for Disease Control and Prevention to implement evidence-based programs targeting the reduction of chronic disease among Montanans

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	100000			
Budget Determination: Estimate							Estimated Start Date: Oct_09				Estimated Completion Date: Sep_12		
$3,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,000,000.00	$864,336.00	$0.00	$0.00	$0.00	$0.00	$0.00	$864,336.00
$3,000,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$3,000,000.00**	**$864,336.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$864,336.00**

Project ID: 690100000000016 **Project Name:** Prev & Wellness Fund-Immun **Project Category:** Health and Human Services **Sub Class:** 875WD

Project Abstract: Funding is anticipated to be made available through a competitive request for proposals from the Centers for Disease Control and Prevention. Funds would be used These funds will be used to purchase and distribute vaccines, improve Montana's immunization tracking system and conduct outreach activities through local public health agencies.

Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	NA	0			
Budget Determination: Estimate							Estimated Start Date: Oct_09				Estimated Completion Date: Jun_12		
$1,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$490,864.00	$0.00	$0.00	$0.00	$0.00	$0.00	$490,864.00
$1,000,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$490,864.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$490,864.00**

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Project ID: 690100000000018 **Project Name:** Prev & Wellns Fund-Hsp Bsd Inf **Project Category:** Health and Human Services **Sub Class:** 875WF

Project Abstract: The Centers for Disease Control and Prevention has released a competitive request for proposals for funds to reduce Healthcare Associated Infections (HAIs). Montana will apply and if awarded, the funds can be used to develop a statewide plan to reduce HAIs, improve surveillance of HAIs and carry out pilot projects in healthcare facilities to reduce HAIs.

Statewide	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*		*965*
				Budget Determination: Estimate				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jun_12*		
$200,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$200,000.00	$188,253.00	$0.00	$0.00	$0.00	$0.00	$0.00	$188,253.00
$200,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$200,000.00**	**$188,253.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$188,253.00**

Project ID: 690100000000034 **Project Name:** Public Health Standards **Project Category:** Health and Human Services **Sub Class:** 875WG

Project Abstract: A pilot project that will provide funding to assist local public health agencies to prepare for accreditation using nationally recognized standards.

Butte Silver Bow	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jul_11*		
$0.00	$0.00	$0.00	$0.00	$57,143.00	$0.00	$57,143.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Cascade	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jul_11*		
$0.00	$0.00	$0.00	$0.00	$57,143.00	$0.00	$57,143.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Hill	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jul_11*		
$0.00	$0.00	$0.00	$0.00	$57,143.00	$0.00	$57,143.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Mineral	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jul_11*		
$0.00	$0.00	$0.00	$0.00	$57,143.00	$0.00	$57,143.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Prairie	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jul_11*		
$0.00	$0.00	$0.00	$0.00	$57,143.00	$0.00	$57,143.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Richland	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jul_11*		
$0.00	$0.00	$0.00	$0.00	$57,143.00	$0.00	$57,143.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00
Statewide	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jul_11*		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Yellowstone	*NA*		*Finished*	*NA*	*0*	*No District Selected*	*NA*	*NA*		*0*	*NA*		*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Jul_11*		
$0.00	$0.00	$0.00	$0.00	$57,143.00	$0.00	$57,143.00	$0.00	$0.00	$0.00	$0.00	$50,000.00	$0.00	$50,000.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	**$0.00**	**$0.00**	**$0.00**	**$400,001.00**	**$0.00**	**$400,001.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$350,000.00**	**$0.00**	**$350,000.00**

Project ID: 690100000000035 **Project Name:** State Primary Care Offices **Project Category:** Health and Human Services **Sub Class:** 875D1

Project Abstract: The funds will be used to perform State-wide primary care planning & resource coordination, including Medicaid, CHIP, State offices of rural Health, Ryan White Area Health Education Centers, Maternal & Child Heath, etc; support health systems development, primary care practitioners retention & recruitment, National Health Services Corps monitoring activites, as well as activites relating to other special populations including rural pupulations; and conduct operational & administrative support acitivies.

Statewide NA Active NA 0 No District Selected NA NA 0 Recipients/Clients 0

Budget Determination: Actual Estimated Start Date: Sep_09 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$331,035.00	$0.00	$0.00	$331,035.00	$0.00	$0.00	$0.00	$188,177.00	$0.00	$0.00	$188,177.00
$0.00	**$0.00**	**$0.00**	**$331,035.00**	**$0.00**	**$0.00**	**$331,035.00**	**$0.00**	**$0.00**	**$0.00**	**$188,177.00**	**$0.00**	**$0.00**	**$188,177.00**

Project ID: 690100000000011 **Project Name:** Supp Food Pgr-WIC **Project Category:** Health and Human Services **Sub Class:** 875WB

Project Abstract: The Montana Special Supplemental Nutrition Program for Women, Infants and Children (WIC) exists to meet the needs of it constituents: The people of Montana. WIC is dedicated to the delivery of quality nutrition education and counseling, intervention, referral and follow-up on identified risks and to improve eating behaviors and reduce or eliminate nutrition problems. ARRA funding will help cover the increase in WIC participation.

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jul_09 Estimated Completion Date: Dec_12

$1,000,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,000,000.00	$294,999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$294,999.00
$1,000,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,000,000.00**	**$294,999.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$294,999.00**

Project ID: 690100000000012 **Project Name:** Supp Food Pgr-WIC System **Project Category:** Health and Human Services **Sub Class:** 875WC

Project Abstract: These funds would help implement a new management information system for the Women Infants & Children (WIC) program.

Statewide NA Finished NA 0 No District Selected NA NA 0 NA 0

Budget Determination: Estimate Estimated Start Date: Jul_09 Estimated Completion Date: Dec_12

$483,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$483,000.00	$426,000.00	$0.00	$0.00	$0.00	$0.00	$0.00	$426,000.00
$483,000.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$483,000.00**	**$426,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$426,000.00**

Project ID: 690100000000005 **Project Name:** Supp Nutrition Asst Program **Project Category:** Health and Human Services **Sub Class:** 855WF

Project Abstract: These funds will increase SNAP benefits 13.6 percent and provides funding for administrative costs. SNAP benefits provide eligible households an opportunity to obtain a more nutritious diet by supplementing their food budget. Additional benefits start at $24 and increase depending upon the number of individuals in the household. There is also a rule change for individuals in the Able-bodied Adults Without Children category that removes the time limited benefit policy. The additional administrative funding is considered one-time-only.

Anaconda-Deer Lodge NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 1354

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Sep_11

$510,487.00	$0.00	$0.00	$85,840.00	$0.00	$0.00	$596,327.00	$510,487.00	$0.00	$0.00	$85,840.00	$0.00	$0.00	$596,327.00

Beaverhead NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 847

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Sep_11

$331,218.00	$0.00	$0.00	$55,695.00	$0.00	$0.00	$386,913.00	$331,218.00	$0.00	$0.00	$55,695.00	$0.00	$0.00	$386,913.00

Big Horn NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 4116

Budget Determination: Actual Estimated Start Date: Apr_09 Estimated Completion Date: Sep_11

$1,616,860.00	$0.00	$0.00	$271,880.00	$0.00	$0.00	$1,888,740.00	$1,616,860.00	$0.00	$0.00	$271,880.00	$0.00	$0.00	$1,888,740.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1423

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$577,482.00	$0.00	$0.00	$97,105.00	$0.00	$0.00	$674,587.00	$577,482.00	$0.00	$0.00	$97,105.00	$0.00	$0.00	$674,587.00

Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	522

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$191,621.00	$0.00	$0.00	$32,222.00	$0.00	$0.00	$223,843.00	$191,621.00	$0.00	$0.00	$32,222.00	$0.00	$0.00	$223,843.00

Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5250

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$1,971,184.00	$0.00	$0.00	$331,460.00	$0.00	$0.00	$2,302,644.00	$1,971,184.00	$0.00	$0.00	$331,460.00	$0.00	$0.00	$2,302,644.00

Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	658

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$247,741.00	$0.00	$0.00	$41,658.00	$0.00	$0.00	$289,399.00	$247,741.00	$0.00	$0.00	$41,658.00	$0.00	$0.00	$289,399.00

Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	27

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$8,204.00	$0.00	$0.00	$1,380.00	$0.00	$0.00	$9,584.00	$8,204.00	$0.00	$0.00	$1,380.00	$0.00	$0.00	$9,584.00

Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10603

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$3,778,466.00	$0.00	$0.00	$635,360.00	$0.00	$0.00	$4,413,826.00	$3,778,466.00	$0.00	$0.00	$635,360.00	$0.00	$0.00	$4,413,826.00

Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	331

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$105,424.00	$0.00	$0.00	$17,727.00	$0.00	$0.00	$123,151.00	$105,424.00	$0.00	$0.00	$17,727.00	$0.00	$0.00	$123,151.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1059

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$397,846.00	$0.00	$0.00	$66,899.00	$0.00	$0.00	$464,745.00	$397,846.00	$0.00	$0.00	$66,899.00	$0.00	$0.00	$464,745.00

Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	66

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$18,897.00	$0.00	$0.00	$3,178.00	$0.00	$0.00	$22,075.00	$18,897.00	$0.00	$0.00	$3,178.00	$0.00	$0.00	$22,075.00

Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	533

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

$216,728.00	$0.00	$0.00	$36,444.00	$0.00	$0.00	$253,172.00	$216,728.00	$0.00	$0.00	$36,444.00	$0.00	$0.00	$253,172.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	80
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$40,171.00	$0.00	$0.00	$6,755.00	$0.00	$0.00	$46,926.00	$40,171.00	$0.00	$0.00	$6,755.00	$0.00	$0.00	$46,926.00

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	949
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$341,655.00	$0.00	$0.00	$57,450.00	$0.00	$0.00	$399,105.00	$341,655.00	$0.00	$0.00	$57,450.00	$0.00	$0.00	$399,105.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12776
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$4,749,060.00	$0.00	$0.00	$798,569.00	$0.00	$0.00	$5,547,629.00	$4,749,060.00	$0.00	$0.00	$798,569.00	$0.00	$0.00	$5,547,629.00

Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5518
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$2,061,990.00	$0.00	$0.00	$346,730.00	$0.00	$0.00	$2,408,720.00	$2,061,990.00	$0.00	$0.00	$346,730.00	$0.00	$0.00	$2,408,720.00

Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	50
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$14,971.00	$0.00	$0.00	$2,517.00	$0.00	$0.00	$17,488.00	$14,971.00	$0.00	$0.00	$2,517.00	$0.00	$0.00	$17,488.00

Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5002
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$2,142,563.00	$0.00	$0.00	$360,278.00	$0.00	$0.00	$2,502,841.00	$2,142,563.00	$0.00	$0.00	$360,278.00	$0.00	$0.00	$2,502,841.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	62
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$25,821.00	$0.00	$0.00	$4,342.00	$0.00	$0.00	$30,163.00	$25,821.00	$0.00	$0.00	$4,342.00	$0.00	$0.00	$30,163.00

Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	192
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$71,700.00	$0.00	$0.00	$12,057.00	$0.00	$0.00	$83,757.00	$71,700.00	$0.00	$0.00	$12,057.00	$0.00	$0.00	$83,757.00

Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3222
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$1,336,454.00	$0.00	$0.00	$224,729.00	$0.00	$0.00	$1,561,183.00	$1,336,454.00	$0.00	$0.00	$224,729.00	$0.00	$0.00	$1,561,183.00

Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	768
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$268,667.00	$0.00	$0.00	$45,177.00	$0.00	$0.00	$313,844.00	$268,667.00	$0.00	$0.00	$45,177.00	$0.00	$0.00	$313,844.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	102
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$33,872.00	$0.00	$0.00	$5,696.00	$0.00	$0.00	$39,568.00	$33,872.00	$0.00	$0.00	$5,696.00	$0.00	$0.00	$39,568.00

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6021
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$2,289,311.00	$0.00	$0.00	$384,955.00	$0.00	$0.00	$2,674,266.00	$2,289,311.00	$0.00	$0.00	$384,955.00	$0.00	$0.00	$2,674,266.00

Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6840
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$2,498,712.00	$0.00	$0.00	$420,166.00	$0.00	$0.00	$2,918,878.00	$2,498,712.00	$0.00	$0.00	$420,166.00	$0.00	$0.00	$2,918,878.00

Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	69
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$28,280.00	$0.00	$0.00	$4,755.00	$0.00	$0.00	$33,035.00	$28,280.00	$0.00	$0.00	$4,755.00	$0.00	$0.00	$33,035.00

Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3259
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$1,327,761.00	$0.00	$0.00	$223,267.00	$0.00	$0.00	$1,551,028.00	$1,327,761.00	$0.00	$0.00	$223,267.00	$0.00	$0.00	$1,551,028.00

Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	312
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$116,724.00	$0.00	$0.00	$19,627.00	$0.00	$0.00	$136,351.00	$116,724.00	$0.00	$0.00	$19,627.00	$0.00	$0.00	$136,351.00

Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	41
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$15,207.00	$0.00	$0.00	$2,557.00	$0.00	$0.00	$17,764.00	$15,207.00	$0.00	$0.00	$2,557.00	$0.00	$0.00	$17,764.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	197
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$69,240.00	$0.00	$0.00	$11,643.00	$0.00	$0.00	$80,883.00	$69,240.00	$0.00	$0.00	$11,643.00	$0.00	$0.00	$80,883.00

Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	890
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$365,324.00	$0.00	$0.00	$61,430.00	$0.00	$0.00	$426,754.00	$365,324.00	$0.00	$0.00	$61,430.00	$0.00	$0.00	$426,754.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	15402
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

$5,886,972.00	$0.00	$0.00	$989,912.00	$0.00	$0.00	$6,876,884.00	$5,886,972.00	$0.00	$0.00	$989,912.00	$0.00	$0.00	$6,876,884.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	637
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$240,748.00	$0.00	$0.00	$40,482.00	$0.00	$0.00	$281,230.00	$240,748.00	$0.00	$0.00	$40,482.00	$0.00	$0.00	$281,230.00
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1574			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$609,500.00	$0.00	$0.00	$102,489.00	$0.00	$0.00	$711,989.00	$609,500.00	$0.00	$0.00	$102,489.00	$0.00	$0.00	$711,989.00
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	36			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$7,082.00	$0.00	$0.00	$1,191.00	$0.00	$0.00	$8,273.00	$7,082.00	$0.00	$0.00	$1,191.00	$0.00	$0.00	$8,273.00
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	446			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$153,273.00	$0.00	$0.00	$25,773.00	$0.00	$0.00	$179,046.00	$153,273.00	$0.00	$0.00	$25,773.00	$0.00	$0.00	$179,046.00
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1001			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$386,793.00	$0.00	$0.00	$65,040.00	$0.00	$0.00	$451,833.00	$386,793.00	$0.00	$0.00	$65,040.00	$0.00	$0.00	$451,833.00
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	48			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$11,600.00	$0.00	$0.00	$1,951.00	$0.00	$0.00	$13,551.00	$11,600.00	$0.00	$0.00	$1,951.00	$0.00	$0.00	$13,551.00
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	740			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$264,439.00	$0.00	$0.00	$44,466.00	$0.00	$0.00	$308,905.00	$264,439.00	$0.00	$0.00	$44,466.00	$0.00	$0.00	$308,905.00
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	40			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$18,331.00	$0.00	$0.00	$3,082.00	$0.00	$0.00	$21,413.00	$18,331.00	$0.00	$0.00	$3,082.00	$0.00	$0.00	$21,413.00
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5526			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$2,105,178.00	$0.00	$0.00	$353,992.00	$0.00	$0.00	$2,459,170.00	$2,105,178.00	$0.00	$0.00	$353,992.00	$0.00	$0.00	$2,459,170.00
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	403			
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11					
$179,702.00	$0.00	$0.00	$30,218.00	$0.00	$0.00	$209,920.00	$179,702.00	$0.00	$0.00	$30,218.00	$0.00	$0.00	$209,920.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3254

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,411,788.00	$0.00	$0.00	$237,396.00	$0.00	$0.00	$1,649,184.00	$1,411,788.00	$0.00	$0.00	$237,396.00	$0.00	$0.00	$1,649,184.00
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2304

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$875,761.00	$0.00	$0.00	$147,262.00	$0.00	$0.00	$1,023,023.00	$875,761.00	$0.00	$0.00	$147,262.00	$0.00	$0.00	$1,023,023.00
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1684

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$669,405.00	$0.00	$0.00	$112,562.00	$0.00	$0.00	$781,967.00	$669,405.00	$0.00	$0.00	$112,562.00	$0.00	$0.00	$781,967.00
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	189

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$66,691.00	$0.00	$0.00	$11,214.00	$0.00	$0.00	$77,905.00	$66,691.00	$0.00	$0.00	$11,214.00	$0.00	$0.00	$77,905.00
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	641

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$225,680.00	$0.00	$0.00	$37,949.00	$0.00	$0.00	$263,629.00	$225,680.00	$0.00	$0.00	$37,949.00	$0.00	$0.00	$263,629.00
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	147

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$60,932.00	$0.00	$0.00	$10,246.00	$0.00	$0.00	$71,178.00	$60,932.00	$0.00	$0.00	$10,246.00	$0.00	$0.00	$71,178.00
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	397

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$138,149.00	$0.00	$0.00	$23,230.00	$0.00	$0.00	$161,379.00	$138,149.00	$0.00	$0.00	$23,230.00	$0.00	$0.00	$161,379.00
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	392

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$157,606.00	$0.00	$0.00	$26,502.00	$0.00	$0.00	$184,108.00	$157,606.00	$0.00	$0.00	$26,502.00	$0.00	$0.00	$184,108.00
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	50

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$15,215.00	$0.00	$0.00	$2,558.00	$0.00	$0.00	$17,773.00	$15,215.00	$0.00	$0.00	$2,558.00	$0.00	$0.00	$17,773.00
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	891

Budget Determination: Actual | Estimated Start Date: Apr_09 | Estimated Completion Date: Sep_11

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$333,866.00	$0.00	$0.00	$56,141.00	$0.00	$0.00	$390,007.00	$333,866.00	$0.00	$0.00	$56,141.00	$0.00	$0.00	$390,007.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	145
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	38
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	17599
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		
Unallocated	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Apr_09		Estimated Completion Date: Sep_11		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$53,821.00	$0.00	$0.00	$9,050.00	$0.00	$0.00	$62,871.00	$53,821.00	$0.00	$0.00	$9,050.00	$0.00	$0.00	$62,871.00
$14,306.00	$0.00	$0.00	$2,406.00	$0.00	$0.00	$16,712.00	$14,306.00	$0.00	$0.00	$2,406.00	$0.00	$0.00	$16,712.00
$6,543,951.00	$0.00	$0.00	$1,093,058.00	$0.00	$0.00	$7,637,009.00	$6,543,951.00	$0.00	$0.00	$1,093,058.00	$0.00	$0.00	$7,637,009.00
$701,854.00	$0.00	$0.00	$670,424.00	$0.00	$0.00	$1,372,278.00	$701,854.00	$0.00	$0.00	$670,424.00	$0.00	$0.00	$1,372,278.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$48,902,284.00	**$0.00**	**$0.00**	**$8,768,142.00**	**$0.00**	**$0.00**	**$57,670,426.00**	**$48,902,284.00**	**$0.00**	**$0.00**	**$8,768,142.00**	**$0.00**	**$0.00**	**$57,670,426.00**

Project ID: 690100000000027 **Project Name:** Sys of Care & KMA Sustainablty **Project Category:** Health and Human Services **Sub Class:** 890W5

Project Abstract: Funding to sustain the System of Care and Kids Management Authorities (KMA). The KMA is the local infrastructure that supports a comprehensive and statewide system of care. The KMA has two primary functions: 1) development of a continuum of care within each community, and 2) wraparound planning and coordination for individual youth with SED and their families. This system of care is child-focused and family-driven and culturally competent.

Unallocated	NA			Finished	NA	0	No District Selected	NA	NA			0	Recipients/Clients		0
					Budget Determination: Actual				Estimated Start Date: Oct_09			Estimated Completion Date: Sep_11			
$0.00	$0.00	$0.00	$0.00	$111,056.00	$0.00	$111,056.00	$0.00	$0.00	$0.00	$0.00	$71,729.00	$0.00	$71,729.00		
Big Horn	NA			Finished	NA	0	No District Selected	NA	NA			0	Recipients/Clients		34
					Budget Determination: Actual				Estimated Start Date: Oct_09			Estimated Completion Date: Sep_11			
$0.00	$0.00	$0.00	$0.00	$50,553.00	$0.00	$50,553.00	$0.00	$0.00	$0.00	$0.00	$4,801.00	$0.00	$4,801.00		
Hill	NA			Finished	NA	0	No District Selected	NA	NA			0	Recipients/Clients		156
					Budget Determination: Actual				Estimated Start Date: Oct_09			Estimated Completion Date: Sep_11			
$0.00	$0.00	$0.00	$0.00	$42,407.00	$0.00	$42,407.00	$0.00	$0.00	$0.00	$0.00	$10,463.00	$0.00	$10,463.00		
Lewis & Clark	NA			Finished	NA	0	No District Selected	NA	NA			0	Recipients/Clients		13
					Budget Determination: Actual				Estimated Start Date: Oct_09			Estimated Completion Date: Sep_11			
$0.00	$0.00	$0.00	$0.00	$184,894.00	$0.00	$184,894.00	$0.00	$0.00	$0.00	$0.00	$44,050.00	$0.00	$44,050.00		

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt

Yellowstone NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 117

Budget Determination: Actual Estimated Start Date: Oct_09 Estimated Completion Date: Sep_11

$0.00	$0.00	$0.00	$0.00	$278,090.00	$0.00	$278,090.00	$0.00	$0.00	$0.00	$0.00	$53,561.00	$0.00	$53,561.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$667,000.00**	**$0.00**	**$667,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$184,604.00**	**$0.00**	**$184,604.00**

Project ID: 690100000000004 **Project Name:** Temp Asst to Needy Families **Project Category:** Health and Human Services **Sub Class:** 855WK

Project Abstract: These funds will be used to continue cash asst for Montanans at the present level & offer a subsidized employment program. TANF cash asst is a program providing temp financial asst to needy families. TANF currently provides $1.3 million per month in benefits to over 3,300 families. The TANF program allows support of subsidized employment for TANF eligible individuals. Through ARRA, 80 % of expenditures in this area can be recovered. Supported employment placements will be developed through WoRC contractors & will be available for up to six months starting July 1, 2009 thru Sept 30, 2010

Anaconda-Deer Lodge NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 34.0041

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_10

$32,913.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,913.00	$32,486.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,486.00

Beaverhead NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 23.5413

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_10

$23,557.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,557.00	$23,251.00	$0.00	$0.00	$0.00	$0.00	$0.00	$23,251.00

Big Horn NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 426.733

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_10

$336,360.00	$0.00	$0.00	$0.00	$0.00	$0.00	$336,360.00	$331,990.00	$0.00	$0.00	$0.00	$0.00	$0.00	$331,990.00

Blaine NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 1.86836

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_10

$3,901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,901.00	$3,850.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,850.00

Broadwater NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 5.97874

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_10

$7,881.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,881.00	$7,778.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,778.00

Butte Silver Bow NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 156.942

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_10

$283,571.00	$0.00	$0.00	$0.00	$0.00	$0.00	$283,571.00	$279,887.00	$0.00	$0.00	$0.00	$0.00	$0.00	$279,887.00

Carbon NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 8.59444

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_10

$96,387.00	$0.00	$0.00	$0.00	$0.00	$0.00	$96,387.00	$95,135.00	$0.00	$0.00	$0.00	$0.00	$0.00	$95,135.00

Carter NA Finished NA 0 No District Selected NA NA 0 Recipients/Clients 0

Budget Determination: Actual Estimated Start Date: Jul_09 Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	187.957
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$322,295.00	$0.00	$0.00	$0.00	$0.00	$0.00	$322,295.00	$318,108.00	$0.00	$0.00	$0.00	$0.00	$0.00	$318,108.00
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2.24203
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$2,963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,963.00	$2,925.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,925.00
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10.8365
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$11,454.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,454.00	$11,305.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,305.00
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1.49469
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$1,222.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,222.00	$1,206.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,206.00
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	7.09975
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$8,306.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,306.00	$8,198.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,198.00
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1.49469
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$1,837.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,837.00	$1,814.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,814.00
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	13.0785
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$11,889.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,889.00	$11,734.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,734.00
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	175.252
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$388,351.00	$0.00	$0.00	$0.00	$0.00	$0.00	$388,351.00	$383,305.00	$0.00	$0.00	$0.00	$0.00	$0.00	$383,305.00
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	80.7130
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$208,446.00	$0.00	$0.00	$0.00	$0.00	$0.00	$208,446.00	$205,738.00	$0.00	$0.00	$0.00	$0.00	$0.00	$205,738.00
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$3,836.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,836.00	$3,786.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,786.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	340.788
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$267,885.00	$0.00	$0.00	$0.00	$0.00	$0.00	$267,885.00	$264,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$264,404.00
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0.74734			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$12,915.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,915.00	$12,747.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,747.00
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	5.2314			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$2,012.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,012.00	$1,986.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,986.00
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	18.6836			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$152,543.00	$0.00	$0.00	$0.00	$0.00	$0.00	$152,543.00	$150,561.00	$0.00	$0.00	$0.00	$0.00	$0.00	$150,561.00
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	13.4522			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$15,578.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,578.00	$15,375.00	$0.00	$0.00	$0.00	$0.00	$0.00	$15,375.00
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1.86836			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$912.00	$0.00	$0.00	$0.00	$0.00	$0.00	$912.00	$901.00	$0.00	$0.00	$0.00	$0.00	$0.00	$901.00
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	85.1971			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$89,563.00	$0.00	$0.00	$0.00	$0.00	$0.00	$89,563.00	$88,400.00	$0.00	$0.00	$0.00	$0.00	$0.00	$88,400.00
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	188.704			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$702,423.00	$0.00	$0.00	$0.00	$0.00	$0.00	$702,423.00	$693,297.00	$0.00	$0.00	$0.00	$0.00	$0.00	$693,297.00
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0.74734			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$845.00	$0.00	$0.00	$0.00	$0.00	$0.00	$845.00	$834.00	$0.00	$0.00	$0.00	$0.00	$0.00	$834.00
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	45.9616			
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10					
$101,835.00	$0.00	$0.00	$0.00	$0.00	$0.00	$101,835.00	$100,512.00	$0.00	$0.00	$0.00	$0.00	$0.00	$100,512.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2.98937
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$4,402.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,402.00	$4,344.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,344.00

Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2.24203
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$1,092.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,092.00	$1,078.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,078.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1.86836
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$9,513.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,513.00	$9,389.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,389.00

Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12.7048
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$17,456.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,456.00	$17,230.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,230.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	233.171
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$722,932.00	$0.00	$0.00	$0.00	$0.00	$0.00	$722,932.00	$713,540.00	$0.00	$0.00	$0.00	$0.00	$0.00	$713,540.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10.4628
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$8,513.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,513.00	$8,402.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,402.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	25.4096
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$126,269.00	$0.00	$0.00	$0.00	$0.00	$0.00	$126,269.00	$124,628.00	$0.00	$0.00	$0.00	$0.00	$0.00	$124,628.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1.12101
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$172.00	$0.00	$0.00	$0.00	$0.00	$0.00	$172.00	$170.00	$0.00	$0.00	$0.00	$0.00	$0.00	$170.00

Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	4.48406
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$3,944.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,944.00	$3,893.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,893.00

Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	50.8193
Budget Determination: Actual					Estimated Start Date: Jul_09			Estimated Completion Date: Dec_10		

$39,979.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,979.00	$39,460.00	$0.00	$0.00	$0.00	$0.00	$0.00	$39,460.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,090.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,090.00	$1,076.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,076.00

Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	19.4309
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$14,638.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,638.00	$14,448.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,448.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	67.6345
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$155,943.00	$0.00	$0.00	$0.00	$0.00	$0.00	$155,943.00	$153,917.00	$0.00	$0.00	$0.00	$0.00	$0.00	$153,917.00

Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	4.11038
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$3,771.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,771.00	$3,722.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,722.00

Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	300.432
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$272,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$272,790.00	$269,246.00	$0.00	$0.00	$0.00	$0.00	$0.00	$269,246.00

Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	197.672
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$172,449.00	$0.00	$0.00	$0.00	$0.00	$0.00	$172,449.00	$170,209.00	$0.00	$0.00	$0.00	$0.00	$0.00	$170,209.00

Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	18.3099
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$21,305.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,305.00	$21,028.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,028.00

Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	4.48406
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$2,578.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,578.00	$2,544.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,544.00

Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	7.8471
		Budget Determination: Actual				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

$6,504.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,504.00	$6,419.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,419.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0.74734
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	12.3312
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8.22077
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	35.8724
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0.74734
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	585.543
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

County Name	Budget Determination	Estimated Start Date	Estimated Completion Date
Sweet Grass	Actual	Jul_09	Dec_10
Teton	Actual	Jul_09	Dec_10
Toole	Actual	Jul_09	Dec_10
Treasure	Actual	Jul_09	Dec_10
Valley	Actual	Jul_09	Dec_10
Wheatland	Actual	Jul_09	Dec_10
Wibaux	Actual	Jul_09	Dec_10
Yellowstone	Actual	Jul_09	Dec_10
Statewide	Actual	Jul_09	Dec_10
Anaconda-Deer Lodge	Estimate	Jul_09	Dec_10

County Name	Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Sweet Grass	$1,791.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,791.00	$1,768.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,768.00
Teton	$9,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,650.00	$9,525.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,525.00
Toole	$7,842.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,842.00	$7,741.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,741.00
Treasure	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Valley	$33,352.00	$0.00	$0.00	$0.00	$0.00	$0.00	$33,352.00	$32,919.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,919.00
Wheatland	$1,178.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,178.00	$1,162.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,162.00
Wibaux	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Yellowstone	$855,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$855,650.00	$844,534.00	$0.00	$0.00	$0.00	$0.00	$0.00	$844,534.00
Statewide	$3,720.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,720.00	$3,672.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,672.00
Anaconda-Deer Lodge	$26,913.00	$0.00	$0.00	$0.00	$0.00	$0.00	$26,913.00	$17,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,930.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$19,262.00	$0.00	$0.00	$0.00	$0.00	$0.00	$19,262.00	$12,833.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,833.00

Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$275,036.00	$0.00	$0.00	$0.00	$0.00	$0.00	$275,036.00	$183,232.00	$0.00	$0.00	$0.00	$0.00	$0.00	$183,232.00

Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$3,190.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,190.00	$2,125.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,125.00

Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$6,444.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,444.00	$4,293.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,293.00

Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$231,871.00	$0.00	$0.00	$0.00	$0.00	$0.00	$231,871.00	$154,475.00	$0.00	$0.00	$0.00	$0.00	$0.00	$154,475.00

Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$78,814.00	$0.00	$0.00	$0.00	$0.00	$0.00	$78,814.00	$52,507.00	$0.00	$0.00	$0.00	$0.00	$0.00	$52,507.00

Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$263,535.00	$0.00	$0.00	$0.00	$0.00	$0.00	$263,535.00	$175,571.00	$0.00	$0.00	$0.00	$0.00	$0.00	$175,571.00

Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$2,423.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,423.00	$1,614.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,614.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$9,366.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,366.00	$6,239.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,239.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$999.00	$0.00	$0.00	$0.00	$0.00	$0.00	$999.00	$666.00	$0.00	$0.00	$0.00	$0.00	$0.00	$666.00

Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$6,791.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,791.00	$4,525.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,525.00

Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$1,502.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,502.00	$1,001.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,001.00

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$9,721.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,721.00	$6,476.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,476.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$317,548.00	$0.00	$0.00	$0.00	$0.00	$0.00	$317,548.00	$211,554.00	$0.00	$0.00	$0.00	$0.00	$0.00	$211,554.00

Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$170,443.00	$0.00	$0.00	$0.00	$0.00	$0.00	$170,443.00	$113,551.00	$0.00	$0.00	$0.00	$0.00	$0.00	$113,551.00

Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$3,136.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,136.00	$2,089.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,089.00

Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$219,045.00	$0.00	$0.00	$0.00	$0.00	$0.00	$219,045.00	$145,930.00	$0.00	$0.00	$0.00	$0.00	$0.00	$145,930.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$10,560.00	$0.00	$0.00	$0.00	$0.00	$0.00	$10,560.00	$7,035.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,035.00

Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$1,645.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,645.00	$1,096.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,096.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$124,732.00	$0.00	$0.00	$0.00	$0.00	$0.00	$124,732.00	$83,098.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,098.00

Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$12,738.00	$0.00	$0.00	$0.00	$0.00	$0.00	$12,738.00	$8,486.00	$0.00	$0.00	$0.00	$0.00	$0.00	$8,486.00

Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$746.00	$0.00	$0.00	$0.00	$0.00	$0.00	$746.00	$497.00	$0.00	$0.00	$0.00	$0.00	$0.00	$497.00

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$73,234.00	$0.00	$0.00	$0.00	$0.00	$0.00	$73,234.00	$48,790.00	$0.00	$0.00	$0.00	$0.00	$0.00	$48,790.00

Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$574,359.00	$0.00	$0.00	$0.00	$0.00	$0.00	$574,359.00	$382,645.00	$0.00	$0.00	$0.00	$0.00	$0.00	$382,645.00

Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$691.00	$0.00	$0.00	$0.00	$0.00	$0.00	$691.00	$461.00	$0.00	$0.00	$0.00	$0.00	$0.00	$461.00

Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$83,269.00	$0.00	$0.00	$0.00	$0.00	$0.00	$83,269.00	$55,475.00	$0.00	$0.00	$0.00	$0.00	$0.00	$55,475.00

Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$3,599.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,599.00	$2,398.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,398.00

Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$893.00	$0.00	$0.00	$0.00	$0.00	$0.00	$893.00	$595.00	$0.00	$0.00	$0.00	$0.00	$0.00	$595.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$7,778.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,778.00	$5,182.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,182.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$14,274.00	$0.00	$0.00	$0.00	$0.00	$0.00	$14,274.00	$9,509.00	$0.00	$0.00	$0.00	$0.00	$0.00	$9,509.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$591,129.00	$0.00	$0.00	$0.00	$0.00	$0.00	$591,129.00	$393,818.00	$0.00	$0.00	$0.00	$0.00	$0.00	$393,818.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$6,961.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,961.00	$4,637.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,637.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$103,248.00	$0.00	$0.00	$0.00	$0.00	$0.00	$103,248.00	$68,785.00	$0.00	$0.00	$0.00	$0.00	$0.00	$68,785.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$141.00	$0.00	$0.00	$0.00	$0.00	$0.00	$141.00	$94.00	$0.00	$0.00	$0.00	$0.00	$0.00	$94.00

Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$3,225.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,225.00	$2,148.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,148.00

Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$32,690.00	$0.00	$0.00	$0.00	$0.00	$0.00	$32,690.00	$21,779.00	$0.00	$0.00	$0.00	$0.00	$0.00	$21,779.00

Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$892.00	$0.00	$0.00	$0.00	$0.00	$0.00	$892.00	$594.00	$0.00	$0.00	$0.00	$0.00	$0.00	$594.00

Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$11,969.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,969.00	$7,974.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,974.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$127,512.00	$0.00	$0.00	$0.00	$0.00	$0.00	$127,512.00	$84,950.00	$0.00	$0.00	$0.00	$0.00	$0.00	$84,950.00

Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$3,084.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,084.00	$2,054.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,054.00

Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$223,056.00	$0.00	$0.00	$0.00	$0.00	$0.00	$223,056.00	$148,603.00	$0.00	$0.00	$0.00	$0.00	$0.00	$148,603.00

Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$141,009.00	$0.00	$0.00	$0.00	$0.00	$0.00	$141,009.00	$93,942.00	$0.00	$0.00	$0.00	$0.00	$0.00	$93,942.00

Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$17,420.00	$0.00	$0.00	$0.00	$0.00	$0.00	$17,420.00	$11,606.00	$0.00	$0.00	$0.00	$0.00	$0.00	$11,606.00

Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$2,108.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,108.00	$1,404.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,404.00

Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$5,318.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,318.00	$3,543.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,543.00

Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$1,464.00	$0.00	$0.00	$0.00	$0.00	$0.00	$1,464.00	$976.00	$0.00	$0.00	$0.00	$0.00	$0.00	$976.00

Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$7,891.00	$0.00	$0.00	$0.00	$0.00	$0.00	$7,891.00	$5,257.00	$0.00	$0.00	$0.00	$0.00	$0.00	$5,257.00

Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Dec_10

$6,413.00	$0.00	$0.00	$0.00	$0.00	$0.00	$6,413.00	$4,272.00	$0.00	$0.00	$0.00	$0.00	$0.00	$4,272.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$27,272.00	$0.00	$0.00	$0.00	$0.00	$0.00	$27,272.00	$18,169.00	$0.00	$0.00	$0.00	$0.00	$0.00	$18,169.00
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$963.00	$0.00	$0.00	$0.00	$0.00	$0.00	$963.00	$642.00	$0.00	$0.00	$0.00	$0.00	$0.00	$642.00
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$699,650.00	$0.00	$0.00	$0.00	$0.00	$0.00	$699,650.00	$466,116.00	$0.00	$0.00	$0.00	$0.00	$0.00	$466,116.00
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3639
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Dec_10		
$3,042.00	$0.00	$0.00	$0.00	$0.00	$0.00	$3,042.00	$2,026.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,026.00
$10,161,217.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$10,161,217.00**	**$8,562,844.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$8,562,844.00**

Project ID: 690100000000007 **Project Name:** Temp Emerg Food Asst Pgr **Project Category:** Health and Human Services **Sub Class:** 855WE

Project Abstract: This program provides funds for the receiving, storing, distribution and delivery of the additional 339,930 pounds of commodity foods that will be purchased to replenish the empty food pantry shelves in Montana. The Montana Food Bank will receive 40% of the administration funds made available, which is $28,887.60 in 2009 funds.

Anaconda-Deer Lodge	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1881
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$542.00	$0.00	$0.00	$957.00	$0.00	$0.00	$1,499.00	$542.00	$0.00	$0.00	$957.00	$0.00	$0.00	$1,499.00
Beaverhead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$121.00	$0.00	$0.00	$159.00	$0.00	$0.00	$280.00	$121.00	$0.00	$0.00	$159.00	$0.00	$0.00	$280.00
Big Horn	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	385
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$376.00	$0.00	$0.00	$678.00	$0.00	$0.00	$1,054.00	$376.00	$0.00	$0.00	$678.00	$0.00	$0.00	$1,054.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Blaine	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	188
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$193.00	$0.00	$0.00	$357.00	$0.00	$0.00	$550.00	$193.00	$0.00	$0.00	$357.00	$0.00	$0.00	$550.00
Broadwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$43.00	$0.00	$0.00	$57.00	$0.00	$0.00	$100.00	$43.00	$0.00	$0.00	$57.00	$0.00	$0.00	$100.00
Butte Silver Bow	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	4872			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$2,053.00	$0.00	$0.00	$3,690.00	$0.00	$0.00	$5,743.00	$2,053.00	$0.00	$0.00	$3,690.00	$0.00	$0.00	$5,743.00
Carbon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$17.00	$0.00	$0.00	$22.00	$0.00	$0.00	$39.00	$17.00	$0.00	$0.00	$22.00	$0.00	$0.00	$39.00
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	58			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$112.00	$0.00	$0.00	$194.00	$0.00	$0.00	$306.00	$112.00	$0.00	$0.00	$194.00	$0.00	$0.00	$306.00
Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6001			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$2,911.00	$0.00	$0.00	$4,961.00	$0.00	$0.00	$7,872.00	$2,911.00	$0.00	$0.00	$4,961.00	$0.00	$0.00	$7,872.00
Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1535			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$600.00	$0.00	$0.00	$1,064.00	$0.00	$0.00	$1,664.00	$600.00	$0.00	$0.00	$1,064.00	$0.00	$0.00	$1,664.00
Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	96			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$230.00	$0.00	$0.00	$402.00	$0.00	$0.00	$632.00	$230.00	$0.00	$0.00	$402.00	$0.00	$0.00	$632.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$3.00	$0.00	$0.00	$4.00	$0.00	$0.00	$7.00	$3.00	$0.00	$0.00	$4.00	$0.00	$0.00	$7.00
Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	865			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$559.00	$0.00	$0.00	$881.00	$0.00	$0.00	$1,440.00	$559.00	$0.00	$0.00	$881.00	$0.00	$0.00	$1,440.00
Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	10026			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$4,839.00	$0.00	$0.00	$8,934.00	$0.00	$0.00	$13,773.00	$4,839.00	$0.00	$0.00	$8,934.00	$0.00	$0.00	$13,773.00
Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	11013			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$2,349.00	$0.00	$0.00	$4,194.00	$0.00	$0.00	$6,543.00	$2,349.00	$0.00	$0.00	$4,194.00	$0.00	$0.00	$6,543.00
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1736			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$542.00	$0.00	$0.00	$1,075.00	$0.00	$0.00	$1,617.00	$542.00	$0.00	$0.00	$1,075.00	$0.00	$0.00	$1,617.00
Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	257			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$219.00	$0.00	$0.00	$384.00	$0.00	$0.00	$603.00	$219.00	$0.00	$0.00	$384.00	$0.00	$0.00	$603.00
Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	1450			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$633.00	$0.00	$0.00	$1,091.00	$0.00	$0.00	$1,724.00	$633.00	$0.00	$0.00	$1,091.00	$0.00	$0.00	$1,724.00
Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10					
$46.00	$0.00	$0.00	$60.00	$0.00	$0.00	$106.00	$46.00	$0.00	$0.00	$60.00	$0.00	$0.00	$106.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$5.00	$0.00	$0.00	$7.00	$0.00	$0.00	$12.00	$5.00	$0.00	$0.00	$7.00	$0.00	$0.00	$12.00
Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2243			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$1,386.00	$0.00	$0.00	$2,481.00	$0.00	$0.00	$3,867.00	$1,386.00	$0.00	$0.00	$2,481.00	$0.00	$0.00	$3,867.00
Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	8203			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$2,446.00	$0.00	$0.00	$4,082.00	$0.00	$0.00	$6,528.00	$2,446.00	$0.00	$0.00	$4,082.00	$0.00	$0.00	$6,528.00
Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$48.00	$0.00	$0.00	$63.00	$0.00	$0.00	$111.00	$48.00	$0.00	$0.00	$63.00	$0.00	$0.00	$111.00
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3633			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$1,734.00	$0.00	$0.00	$3,069.00	$0.00	$0.00	$4,803.00	$1,734.00	$0.00	$0.00	$3,069.00	$0.00	$0.00	$4,803.00
Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$39.00	$0.00	$0.00	$51.00	$0.00	$0.00	$90.00	$39.00	$0.00	$0.00	$51.00	$0.00	$0.00	$90.00
Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	136			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$191.00	$0.00	$0.00	$348.00	$0.00	$0.00	$539.00	$191.00	$0.00	$0.00	$348.00	$0.00	$0.00	$539.00
Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	739			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$365.00	$0.00	$0.00	$702.00	$0.00	$0.00	$1,067.00	$365.00	$0.00	$0.00	$702.00	$0.00	$0.00	$1,067.00
Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	14672			
Budget Determination: Actual					Estimated Start Date: Jun_09			Estimated Completion Date: Dec_10					
$7,074.00	$0.00	$0.00	$12,506.00	$0.00	$0.00	$19,580.00	$7,074.00	$0.00	$0.00	$12,506.00	$0.00	$0.00	$19,580.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2970
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$265.00	$0.00	$0.00	$479.00	$0.00	$0.00	$744.00	$265.00	$0.00	$0.00	$479.00	$0.00	$0.00	$744.00
Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2225
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$826.00	$0.00	$0.00	$1,520.00	$0.00	$0.00	$2,346.00	$826.00	$0.00	$0.00	$1,520.00	$0.00	$0.00	$2,346.00
Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	296
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	863
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$270.00	$0.00	$0.00	$515.00	$0.00	$0.00	$785.00	$270.00	$0.00	$0.00	$515.00	$0.00	$0.00	$785.00
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$14.00	$0.00	$0.00	$19.00	$0.00	$0.00	$33.00	$14.00	$0.00	$0.00	$19.00	$0.00	$0.00	$33.00
Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$129.00	$0.00	$0.00	$133.00	$0.00	$0.00	$262.00	$79.00	$0.00	$0.00	$183.00	$0.00	$0.00	$262.00
Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	6752
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$2,554.00	$0.00	$0.00	$4,336.00	$0.00	$0.00	$6,890.00	$2,404.00	$0.00	$0.00	$4,486.00	$0.00	$0.00	$6,890.00
Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
$82.00	$0.00	$0.00	$108.00	$0.00	$0.00	$190.00	$82.00	$0.00	$0.00	$108.00	$0.00	$0.00	$190.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	3750
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	720
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	2720
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	249
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	342
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	17
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	0
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Recipients/Clients	69
		Budget Determination: Actual				Estimated Start Date: Jun_09		Estimated Completion Date: Dec_10		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,976.00	$0.00	$0.00	$3,712.00	$0.00	$0.00	$5,688.00	$1,976.00	$0.00	$0.00	$3,712.00	$0.00	$0.00	$5,688.00
$505.00	$0.00	$0.00	$937.00	$0.00	$0.00	$1,442.00	$505.00	$0.00	$0.00	$937.00	$0.00	$0.00	$1,442.00
$1,879.00	$0.00	$0.00	$3,142.00	$0.00	$0.00	$5,021.00	$1,879.00	$0.00	$0.00	$3,142.00	$0.00	$0.00	$5,021.00
$54.00	$0.00	$0.00	$71.00	$0.00	$0.00	$125.00	$54.00	$0.00	$0.00	$71.00	$0.00	$0.00	$125.00
$49.00	$0.00	$0.00	$64.00	$0.00	$0.00	$113.00	$49.00	$0.00	$0.00	$64.00	$0.00	$0.00	$113.00
$32.00	$0.00	$0.00	$41.00	$0.00	$0.00	$73.00	$32.00	$0.00	$0.00	$41.00	$0.00	$0.00	$73.00
$155.00	$0.00	$0.00	$302.00	$0.00	$0.00	$457.00	$155.00	$0.00	$0.00	$302.00	$0.00	$0.00	$457.00
$49.00	$0.00	$0.00	$64.00	$0.00	$0.00	$113.00	$49.00	$0.00	$0.00	$64.00	$0.00	$0.00	$113.00
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$249.00	$0.00	$0.00	$428.00	$0.00	$0.00	$677.00	$249.00	$0.00	$0.00	$428.00	$0.00	$0.00	$677.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Wheatland	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*0*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Wibaux	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*173*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$119.00	$0.00	$0.00	$243.00	$0.00	$0.00	$362.00	$119.00	$0.00	$0.00	$243.00	$0.00	$0.00	$362.00
Yellowstone	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*5423*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$3,495.00	$0.00	$0.00	$5,502.00	$0.00	$0.00	$8,997.00	$3,495.00	$0.00	$0.00	$5,502.00	$0.00	$0.00	$8,997.00
Statewide	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*0*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$44,956.00	$0.00	$0.00	$73,022.00	$0.00	$0.00	$117,978.00	$45,156.00	$0.00	$0.00	$72,821.00	$0.00	$0.00	$117,977.00
Unallocated	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Recipients/Clients*	*0*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$87,334.00	**$0.00**	**$0.00**	**$147,111.00**	**$0.00**	**$0.00**	**$234,445.00**	**$87,334.00**	**$0.00**	**$0.00**	**$147,110.00**	**$0.00**	**$0.00**	**$234,444.00**

Project ID: 690100000000023 **Project Name:** Vocational Rehab-Basic Svs **Project Category:** Health and Human Services **Sub Class:** 852W1

Project Abstract: The Vocational Rehabilitation funds will be used to strengthen and enrich the current program and to prepare for the next few difficult years. These funds are used to improve employment outcomes for individuals with disabilities, especially those with the most significant disabilities.

Statewide	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*NA*	*0*
				Budget Determination: Actual				*Estimated Start Date: Oct_09*			*Estimated Completion Date: Dec_11*		
$2,059,043.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,059,043.00	$2,059,043.00	$0.00	$0.00	$0.00	$0.00	$0.00	$2,059,043.00
$2,059,043.00	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,059,043.00**	**$2,059,043.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$2,059,043.00**

Project ID: 690100000000026 **Project Name:** Volunteers in Srvs to America **Project Category:** Health and Human Services **Sub Class:** 865W1

Project Abstract: These funds will provide additional operating expenses for existing AmeriCorps grants. The Prevention Resource Center (PRC), sponsors AmeriCorps*VISTA members throughout Montana. Currently, PRC has AmeriCorps VISTA members serving across the state, from recent college graduates to natives of Montana who were looking to make a difference in their communities. Each VISTA member works with communities through non-profit agencies that provide prevention programs in five areas: drug and alcohol abuse, teen pregnancy, school dropout, youth crime and violence, and child abuse and neglect.

Lewis & Clark	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Service Providers*	*0*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$18,182.00	$0.00	$0.00	$4,403.00	$0.00	$0.00	$22,585.00	$18,182.00	$0.00	$0.00	$4,403.00	$0.00	$0.00	$22,585.00
Yellowstone	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Service Providers*	*0*
				Budget Determination: Actual				*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*		
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
Statewide	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Service Providers*	*0*
				Budget Determination: Actual					*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*	
$81,818.00	$0.00	$0.00	$36,724.00	$0.00	$0.00	$118,542.00	$81,818.00	$0.00	$0.00	$36,724.00	$0.00	$0.00	$118,542.00
Unallocated	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Service Providers*	*0*
				Budget Determination: Actual					*Estimated Start Date: Jun_09*			*Estimated Completion Date: Dec_10*	
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
$100,000.00	**$0.00**	**$0.00**	**$41,127.00**	**$0.00**	**$0.00**	**$141,127.00**	**$100,000.00**	**$0.00**	**$0.00**	**$41,127.00**	**$0.00**	**$0.00**	**$141,127.00**

Project ID: 690100000000008 **Project Name:** Weatherization **Project Category:** Energy and Weatherization **Sub Class:** 855WW

Project Abstract: These funds will provide grants for local HRDC's. The Weatherization Program's mission is to increase the energy efficiency of homes occupied by low-income individuals, thereby reducing their energy costs. The program has reduced the annual heating costs of recipient households by an average of approximately 32%. It serves approx 2,000 high energy burden households each year. ARRA funding will allow the Weatherization Program to serve at least 2,500 more families & to double the average labor & materials expenditure per dwelling for cost-effective energy conservation measures.

Anaconda-Deer Lodge	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Homes/Buildings*	*109*
				Budget Determination: Estimate					*Estimated Start Date: Jul_09*			*Estimated Completion Date: Jun_12*	
$504,953.00	$0.00	$0.00	$17,564.00	$0.00	$0.00	$522,517.00	$504,953.00	$0.00	$0.00	$17,564.00	$0.00	$0.00	$522,517.00
Beaverhead	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Homes/Buildings*	*57*
				Budget Determination: Estimate					*Estimated Start Date: Jul_09*			*Estimated Completion Date: Jun_12*	
$274,930.00	$0.00	$0.00	$9,563.00	$0.00	$0.00	$284,493.00	$274,930.00	$0.00	$0.00	$9,563.00	$0.00	$0.00	$284,493.00
Big Horn	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Homes/Buildings*	*175*
				Budget Determination: Estimate					*Estimated Start Date: Jul_09*			*Estimated Completion Date: Jun_12*	
$574,813.00	$0.00	$0.00	$19,994.00	$0.00	$0.00	$594,807.00	$574,813.00	$0.00	$0.00	$19,994.00	$0.00	$0.00	$594,807.00
Blaine	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Homes/Buildings*	*57*
				Budget Determination: Estimate					*Estimated Start Date: Jul_09*			*Estimated Completion Date: Jun_12*	
$683,720.00	$0.00	$0.00	$23,782.00	$0.00	$0.00	$707,502.00	$683,720.00	$0.00	$0.00	$23,782.00	$0.00	$0.00	$707,502.00
Broadwater	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Homes/Buildings*	*43*
				Budget Determination: Estimate					*Estimated Start Date: Jul_09*			*Estimated Completion Date: Jun_12*	
$343,644.00	$0.00	$0.00	$11,953.00	$0.00	$0.00	$355,597.00	$343,644.00	$0.00	$0.00	$11,953.00	$0.00	$0.00	$355,597.00
Butte Silver Bow	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Homes/Buildings*	*435*
				Budget Determination: Estimate					*Estimated Start Date: Jul_09*			*Estimated Completion Date: Jun_12*	
$1,784,513.00	$0.00	$0.00	$62,071.00	$0.00	$0.00	$1,846,584.00	$1,784,513.00	$0.00	$0.00	$62,071.00	$0.00	$0.00	$1,846,584.00
Carbon	*NA*		*Finished*	*NA*	*0*		*No District Selected*	*NA*	*NA*		*0*	*Homes/Buildings*	*53*
				Budget Determination: Estimate					*Estimated Start Date: Jul_09*			*Estimated Completion Date: Jun_12*	
$145,022.00	$0.00	$0.00	$5,044.00	$0.00	$0.00	$150,066.00	$145,022.00	$0.00	$0.00	$5,044.00	$0.00	$0.00	$150,066.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Carter	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	2
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$26,076.00	$0.00	$0.00	$907.00	$0.00	$0.00	$26,983.00	$26,076.00	$0.00	$0.00	$907.00	$0.00	$0.00	$26,983.00

Cascade	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	281
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$1,668,409.00	$0.00	$0.00	$58,032.00	$0.00	$0.00	$1,726,441.00	$1,668,409.00	$0.00	$0.00	$58,032.00	$0.00	$0.00	$1,726,441.00

Chouteau	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	27
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$111,862.00	$0.00	$0.00	$3,891.00	$0.00	$0.00	$115,753.00	$111,862.00	$0.00	$0.00	$3,891.00	$0.00	$0.00	$115,753.00

Custer	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	35
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$274,202.00	$0.00	$0.00	$9,538.00	$0.00	$0.00	$283,740.00	$274,202.00	$0.00	$0.00	$9,538.00	$0.00	$0.00	$283,740.00

Daniels	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00

Dawson	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	22
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$339,477.00	$0.00	$0.00	$11,808.00	$0.00	$0.00	$351,285.00	$339,477.00	$0.00	$0.00	$11,808.00	$0.00	$0.00	$351,285.00

Fallon	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	5
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$85,046.00	$0.00	$0.00	$2,958.00	$0.00	$0.00	$88,004.00	$85,046.00	$0.00	$0.00	$2,958.00	$0.00	$0.00	$88,004.00

Fergus	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	46
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$319,231.00	$0.00	$0.00	$11,104.00	$0.00	$0.00	$330,335.00	$319,231.00	$0.00	$0.00	$11,104.00	$0.00	$0.00	$330,335.00

Flathead	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	141
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$1,260,880.00	$0.00	$0.00	$43,857.00	$0.00	$0.00	$1,304,737.00	$1,260,880.00	$0.00	$0.00	$43,857.00	$0.00	$0.00	$1,304,737.00

Gallatin	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	227
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$1,485,863.00	$0.00	$0.00	$51,683.00	$0.00	$0.00	$1,537,546.00	$1,485,863.00	$0.00	$0.00	$51,683.00	$0.00	$0.00	$1,537,546.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Garfield	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	3
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$66,842.00	$0.00	$0.00	$2,325.00	$0.00	$0.00	$69,167.00	$66,842.00	$0.00	$0.00	$2,325.00	$0.00	$0.00	$69,167.00

Glacier	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	196
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$1,206,319.00	$0.00	$0.00	$41,959.00	$0.00	$0.00	$1,248,278.00	$1,206,319.00	$0.00	$0.00	$41,959.00	$0.00	$0.00	$1,248,278.00

Golden Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	1
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$36,591.00	$0.00	$0.00	$1,273.00	$0.00	$0.00	$37,864.00	$36,591.00	$0.00	$0.00	$1,273.00	$0.00	$0.00	$37,864.00

Granite	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	20
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$122,031.00	$0.00	$0.00	$4,245.00	$0.00	$0.00	$126,276.00	$122,031.00	$0.00	$0.00	$4,245.00	$0.00	$0.00	$126,276.00

Hill	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	85
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$448,679.00	$0.00	$0.00	$15,606.00	$0.00	$0.00	$464,285.00	$448,679.00	$0.00	$0.00	$15,606.00	$0.00	$0.00	$464,285.00

Jefferson	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	34
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$186,494.00	$0.00	$0.00	$6,487.00	$0.00	$0.00	$192,981.00	$186,494.00	$0.00	$0.00	$6,487.00	$0.00	$0.00	$192,981.00

Judith Basin	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	3
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$27,271.00	$0.00	$0.00	$949.00	$0.00	$0.00	$28,220.00	$27,271.00	$0.00	$0.00	$949.00	$0.00	$0.00	$28,220.00

Lake	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	184
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$1,175,895.00	$0.00	$0.00	$40,901.00	$0.00	$0.00	$1,216,796.00	$1,175,895.00	$0.00	$0.00	$40,901.00	$0.00	$0.00	$1,216,796.00

Lewis & Clark	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	175
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$1,737,368.00	$0.00	$0.00	$60,431.00	$0.00	$0.00	$1,797,799.00	$1,737,368.00	$0.00	$0.00	$60,431.00	$0.00	$0.00	$1,797,799.00

Liberty	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	2
		Budget Determination: Estimate				Estimated Start Date: Jul_09		Estimated Completion Date: Jun_12		

$40,591.00	$0.00	$0.00	$1,412.00	$0.00	$0.00	$42,003.00	$40,591.00	$0.00	$0.00	$1,412.00	$0.00	$0.00	$42,003.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Lincoln	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	149

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$893,528.00	$0.00	$0.00	$31,080.00	$0.00	$0.00	$924,608.00	$893,528.00	$0.00	$0.00	$31,080.00	$0.00	$0.00	$924,608.00

Madison	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	4

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$602.00	$0.00	$0.00	$21.00	$0.00	$0.00	$623.00	$602.00	$0.00	$0.00	$21.00	$0.00	$0.00	$623.00

Mccone	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	33

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$213,121.00	$0.00	$0.00	$7,413.00	$0.00	$0.00	$220,534.00	$213,121.00	$0.00	$0.00	$7,413.00	$0.00	$0.00	$220,534.00

Meagher	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	23

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$157,489.00	$0.00	$0.00	$5,478.00	$0.00	$0.00	$162,967.00	$157,489.00	$0.00	$0.00	$5,478.00	$0.00	$0.00	$162,967.00

Mineral	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	52

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$298,995.00	$0.00	$0.00	$10,400.00	$0.00	$0.00	$309,395.00	$298,995.00	$0.00	$0.00	$10,400.00	$0.00	$0.00	$309,395.00

Missoula	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	303

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$2,032,697.00	$0.00	$0.00	$70,703.00	$0.00	$0.00	$2,103,400.00	$2,032,697.00	$0.00	$0.00	$70,703.00	$0.00	$0.00	$2,103,400.00

Musselshell	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	20

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$100,022.00	$0.00	$0.00	$3,479.00	$0.00	$0.00	$103,501.00	$100,022.00	$0.00	$0.00	$3,479.00	$0.00	$0.00	$103,501.00

Park	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	84

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$310,273.00	$0.00	$0.00	$10,792.00	$0.00	$0.00	$321,065.00	$310,273.00	$0.00	$0.00	$10,792.00	$0.00	$0.00	$321,065.00

Petroleum	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	3

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$36,254.00	$0.00	$0.00	$1,261.00	$0.00	$0.00	$37,515.00	$36,254.00	$0.00	$0.00	$1,261.00	$0.00	$0.00	$37,515.00

Phillips	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	3

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$24,862.00	$0.00	$0.00	$865.00	$0.00	$0.00	$25,727.00	$24,862.00	$0.00	$0.00	$865.00	$0.00	$0.00	$25,727.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Pondera	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	36

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$204,694.00	$0.00	$0.00	$7,120.00	$0.00	$0.00	$211,814.00	$204,694.00	$0.00	$0.00	$7,120.00	$0.00	$0.00	$211,814.00

Powder River	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	7

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$35,594.00	$0.00	$0.00	$1,238.00	$0.00	$0.00	$36,832.00	$35,594.00	$0.00	$0.00	$1,238.00	$0.00	$0.00	$36,832.00

Powell	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	50

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$343,864.00	$0.00	$0.00	$11,961.00	$0.00	$0.00	$355,825.00	$343,864.00	$0.00	$0.00	$11,961.00	$0.00	$0.00	$355,825.00

Prairie	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	3

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$29,090.00	$0.00	$0.00	$1,012.00	$0.00	$0.00	$30,102.00	$29,090.00	$0.00	$0.00	$1,012.00	$0.00	$0.00	$30,102.00

Ravalli	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	154

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$909,993.00	$0.00	$0.00	$31,652.00	$0.00	$0.00	$941,645.00	$909,993.00	$0.00	$0.00	$31,652.00	$0.00	$0.00	$941,645.00

Richland	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	11

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$74,132.00	$0.00	$0.00	$2,579.00	$0.00	$0.00	$76,711.00	$74,132.00	$0.00	$0.00	$2,579.00	$0.00	$0.00	$76,711.00

Roosevelt	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	86

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$716,581.00	$0.00	$0.00	$24,925.00	$0.00	$0.00	$741,506.00	$716,581.00	$0.00	$0.00	$24,925.00	$0.00	$0.00	$741,506.00

Rosebud	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	56

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$429,680.00	$0.00	$0.00	$14,946.00	$0.00	$0.00	$444,626.00	$429,680.00	$0.00	$0.00	$14,946.00	$0.00	$0.00	$444,626.00

Sanders	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	89

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$446,204.00	$0.00	$0.00	$15,520.00	$0.00	$0.00	$461,724.00	$446,204.00	$0.00	$0.00	$15,520.00	$0.00	$0.00	$461,724.00

Sheridan	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	5

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

$85,411.00	$0.00	$0.00	$2,971.00	$0.00	$0.00	$88,382.00	$85,411.00	$0.00	$0.00	$2,971.00	$0.00	$0.00	$88,382.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Stillwater	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	16

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$66,198.00	$0.00	$0.00	$2,303.00	$0.00	$0.00	$68,501.00	$66,198.00	$0.00	$0.00	$2,303.00	$0.00	$0.00	$68,501.00
Sweet Grass	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	4

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$8,454.00	$0.00	$0.00	$294.00	$0.00	$0.00	$8,748.00	$8,454.00	$0.00	$0.00	$294.00	$0.00	$0.00	$8,748.00
Teton	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	29

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$114,822.00	$0.00	$0.00	$3,994.00	$0.00	$0.00	$118,816.00	$114,822.00	$0.00	$0.00	$3,994.00	$0.00	$0.00	$118,816.00
Toole	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	40

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$197,910.00	$0.00	$0.00	$6,884.00	$0.00	$0.00	$204,794.00	$197,910.00	$0.00	$0.00	$6,884.00	$0.00	$0.00	$204,794.00
Treasure	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00	$0.00
Valley	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	15

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$78,463.00	$0.00	$0.00	$2,729.00	$0.00	$0.00	$81,192.00	$78,463.00	$0.00	$0.00	$2,729.00	$0.00	$0.00	$81,192.00
Wheatland	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$24,706.00	$0.00	$0.00	$859.00	$0.00	$0.00	$25,565.00	$24,706.00	$0.00	$0.00	$859.00	$0.00	$0.00	$25,565.00
Wibaux	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	1

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$538.00	$0.00	$0.00	$19.00	$0.00	$0.00	$557.00	$538.00	$0.00	$0.00	$19.00	$0.00	$0.00	$557.00
Yellowstone	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	472

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,264,944.00	$0.00	$0.00	$43,998.00	$0.00	$0.00	$1,308,942.00	$1,264,944.00	$0.00	$0.00	$43,998.00	$0.00	$0.00	$1,308,942.00
Statewide	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Estimate | Estimated Start Date: Jul_09 | Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$1,900,982.00	$0.00	$0.00	$66,122.00	$0.00	$0.00	$1,967,104.00	$1,900,982.00	$0.00	$0.00	$66,122.00	$0.00	$0.00	$1,967,104.00

County Name	Sub Project Description	Status Description	City	Zip Code	School District	Primary Contractor	Primary Contractor Location	Award Amount	Unit of Measure	Unit of Measure Qty
Unallocated	NA	Finished	NA	0	No District Selected	NA	NA	0	Homes/Buildings	0

Budget Determination: Estimate — Estimated Start Date: Jul_09 — Estimated Completion Date: Jun_12

Federal Silo Budget Amt	Education Stabilization Budget Amt	General Gov Stabilization Budget Amt	Other Federal Budget Amt	General Fund Budget Amt	State Special Revenue Budget Amt	Total Budgeted Amt	Federal Silo Expenditure Amt	Education Stabilization Expenditure Amt	General Gov Stabilization Expenditure Amt	Other Federal Fund Expenditure Amt	General Fund Expenditure Amt	State Special Fund Expenditure Amt	Total Expenditure Amt
$612,948.00	$0.00	$0.00	$21,320.00	$0.00	$0.00	$634,268.00	$612,948.00	$0.00	$0.00	$21,320.00	$0.00	$0.00	$634,268.00
$26,543,773.00	**$0.00**	**$0.00**	**$923,275.00**	**$0.00**	**$0.00**	**$27,467,048.00**	**$26,543,773.00**	**$0.00**	**$0.00**	**$923,275.00**	**$0.00**	**$0.00**	**$27,467,048.00**

Project ID: 690100000000041 **Project Name:** Weatherization Training Ctr **Project Category:** Health and Human Services **Sub Class:** 855DC

Project Abstract: Funds will be used at the MT State University Training Center for creating satellite host training centers; Triball WX training; Mobile Home Training Lab; a WX Associate Dregree Program.

Statewide	NA	Active	NA	0	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Sep_10 — Estimated Completion Date: Dec_13

$0.00	$0.00	$0.00	$970,099.00	$0.00	$0.00	$970,099.00	$0.00	$0.00	$0.00	$498,295.00	$0.00	$0.00	$498,295.00
$0.00	**$0.00**	**$0.00**	**$970,099.00**	**$0.00**	**$0.00**	**$970,099.00**	**$0.00**	**$0.00**	**$0.00**	**$498,295.00**	**$0.00**	**$0.00**	**$498,295.00**
$447,470,090.00	**$0.00**	**$4,882,164.00**	**$13,230,004.00**	**$65,442,901.00**	**$61,060.00**	**$531,086,219.00**	**$344,317,835.00**	**$0.00**	**$4,718,222.00**	**$11,452,164.00**	**$18,779,130.00**	**$40,492.00**	**$379,307,843.00**

School for the Deaf and Blind

Report Period Final

Project ID: 511300000000001 **Project Name:** Special Needs Equipment **Project Category:** Education **Sub Class:** 315W1

Project Abstract: HB645 funding will be used to purchase special needs equipment

Cascade	Purchase Equipment	Finished	Great Falls	59405	School for Deaf and Bli	NA	NA	0	Students	422

Budget Determination: Actual — Estimated Start Date: Jul_09 — Estimated Completion Date: Aug_10

$0.00	$0.00	$0.00	$0.00	$34,807.00	$0.00	$34,807.00	$0.00	$0.00	$0.00	$0.00	$34,807.00	$0.00	$34,807.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$34,807.00**	**$0.00**	**$34,807.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,807.00**	**$0.00**	**$34,807.00**
$0.00	**$0.00**	**$0.00**	**$0.00**	**$34,807.00**	**$0.00**	**$34,807.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$34,807.00**	**$0.00**	**$34,807.00**

Secretary of States Office

Report Period Dec_12

Project ID: 320101 **Project Name:** SOS Info Mgmt System **Project Category:** All Other Funding **Sub Class:** 120W1

Project Abstract: To replace aging and disparate business registration systems with an integrated, streamlined and configurable web-based system to meets customers' and internal users' business needs efficiently and effectively.

Lewis & Clark	Replace business registration systems	Active	Helena	59620	No District Selected	NA	NA	0	NA	0

Budget Determination: Actual — Estimated Start Date: Aug_09 — Estimated Completion Date: Dec_12

$0.00	$0.00	$0.00	$0.00	$1,500,000.00	$0.00	$1,500,000.00	$0.00	$0.00	$0.00	$0.00	$1,053,748.00	$0.00	$1,053,748.00
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,500,000.00**	**$0.00**	**$1,500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,053,748.00**	**$0.00**	**$1,053,748.00**
$0.00	**$0.00**	**$0.00**	**$0.00**	**$1,500,000.00**	**$0.00**	**$1,500,000.00**	**$0.00**	**$0.00**	**$0.00**	**$0.00**	**$1,053,748.00**	**$0.00**	**$1,053,748.00**
$1,113,268,663.00	**$121,628,266.00**	**$27,061,542.00**	**$122,381,616.00**	**$166,408,993.00**	**$79,513,849.00**	**$1,630,262,929.00**	**$934,303,142.00**	**$121,628,266.00**	**$26,897,600.00**	**$109,618,257.00**	**$106,176,262.00**	**$75,683,060.00**	**$1,374,306,587.00**